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FOREWORD 

This report is prepared in accordance with the requirements of Section 166 Sub-Section 4(a, 

b) of the Public Finance Management Act, 2012. It states that “the county treasury shall 

consolidate all the quarterly reports from County Government entities and submit them 

to the County Assembly and deliver copies to office of the controller of budget, National 

Treasury and the Commission on Revenue Allocation (CRA)”.  

It is with great pleasure that we present to you the Fourth Quarter Budget Implementation 

Report for the FY 2018/19. This report provides information on the all the county 

departments and entities that were budgeted for during the FY 2018/19. It highlights the 

performance of own revenue by stream, National Government transfers to County 

Revenue Fund (CRF), Exchequer releases/ Requisitions from CRF and departmental 

expenditure for both recurrent and development votes.  

Various projects and programs were implemented, to completion, during the financial year 

2018/2019 but others, which are multiyear, are at different stages, while a few are still 

ongoing. The project details in terms of the names, the ward and the locations are provided 

in this report. Absorption of the budget has been a critical issue and the amounts of money 

paid, for projects/programmes implemented, during the financial year is provided together 

with the levels of implementation. 

Multiyear and ongoing projects will be given priority this financial, in terms of payment, 

either as a pending bill or a roll over to ensure successful completion and attain value for 

money. The County Government, through the County Monitoring and Evaluation 

Committee, will ensure continued follow up on projects implementation so that corrective 

measures are implemented in a timely manner to avoid unnecessary fiscal pressures 

resulting from accumulation of pending bills. 

The County Treasury recognizes and appreciates the efforts made by all county 

departments, entities and other stakeholders in the implementation of the planned 

activities, during the financial year 2018/2019 despite the myriad of challenges and 

insatiable demands. As a government, we shall leverage on technology to ensure maximum 

absorption, of the development budget, while observing prudency in management of 

public resources entrusted on us. 

 

 

 

 

Francis M. Kirira. 

Chief Officer, Economic Planning, Budgeting, M&E 
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INTRODUCTION 

This report provides information on various departments and entities of the County Government 

of Nyeri which includes the performance on Own Revenue Collection, National Government 

transfers to County Revenue Fund (CRF), Exchequer releases/ Requisitions from CRF and 

expenditure by departments and other units as at 30
th
 June, 2019. It clearly outlines the budget 

allocations for each department/ unit and the corresponding budget performance (absorption) for 

the period under review. 

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved final supplementary budget for the FY 2018/2019 amounts to Kshs. 8,836,544,071 

comprising of Kshs. 5,975,853,000 for recurrent and Kshs 2,860,691,071 for development. Over 

this period, the County Government raised Own Source Revenue (OSR) amounting to Kshs 

837,394,937 (83.7 %) of the annual target) in addition to Kshs. 6,370,900,419 received from 

National Government consisting of the equitable share, conditional grants and transfers from other 

government agencies.  

The County's own revenue of Kshs. 837,394,937 represents an increase of Kshs 77,166,386 (10.15 

%) compared to last year’s collection of Kshs 760,228,561 over the same period. By the end of 

the fourth quarter of the FY 2018/19 the expenditure on development amounted to Kshs. 

1,905,615,782.30 (66.6%) of the development budget while Kshs. 5,526,994,305 (92.5) was 

spent on recurrent expenditures.     

The chart below shows the analysis of the county own revenue collection for the two consecutive 

financial years 
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In the FY 2018/19, the county experienced improved absorption of funds which can be can be 

attributed to the concerted efforts by the county leadership in ensuring adherence to the 

implementation procedures and timelines. The county treasury has been keen in streamlining its 

processes for optimal utilization of allocated funds as planned and budgeted.   

Refer to annex 1-5 for details of the financial performance of the County during the financial year 

2018/19 and Annex 6 for projects and programmes implemented during the fiscal year under 

review. 

DEPARTMENTAL BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The office has the responsibility of setting the County’s Development Agenda (Policy and 

Strategic Direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders (especially the citizenry) and implemented in an efficient, effective and responsive 

manner. 

2. Governor’s office development direction 

 Agenda setting in both the legislative and executive functions  

 Effective and efficient management and administration of county affairs 

 Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 

 Intergovernmental liaison and people representation at national and international levels. 
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 Intra-governmental liaison (Relations between the two arms of the county government; and 

sectors coordination)  

 Coordination of service delivery improvement agenda  

 Compliant service delivery agenda - Ensuring compliance with all legal requirements in its 

pursuit of progressive and sustainable service delivery. 

3. In the financial year 2018/19, the office’s approved supplementary budget amounted to Kshs 

166,261,242 for recurrent and Kshs 40,000,000 for development.  

4. By the end of the financial year 2018/19, the department’s recurrent expenditure was Kshs. 

147,144,550.70 while no development budget was incurred. This represents 71.34% 

absorption of the total budget earmarked for the financial year.  

Office of the County Secretary/Head of Public Service 

5. Units Development Direction 

 To facilitate efficient and effective organization of Government business and 

communication of policies and other decisions of the Executive Committee  

 To lead the public sector in delivering government’s priorities in a responsive, timely, 

efficient and effective manner through creation of an enabled and robust public service. 

 Establishment of effective administrative units for efficient service delivery;  

 Operationalizing the County Integrated Performance Management System.   

 Develop county legislation for alcohol and drug abuse control policy. 

 Establish civic education units and coordinate their activities. 

 Develop and implement public participation policy 

 Construction of sub county and ward offices.  

 Facilitate public communication and access to information. 

 To ensure safety of county assets and easy retrieval of information 

 To coordinate the provision of responsive and effective services to the public 

 To prevent and control alcohol, drugs and substance abuse 

 To facilitate public participation as provided for in the Constitution of Kenya 2010 

 To promote ethics and integrity in public service. 

 To ensure good working relationship between national and county government. 
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6. In the financial year 2018/19, the unit’s approved supplementary budget amounted to Kshs 

234,579,318 for recurrent and Kshs 8,387,292 for development 

7. By the end of the financial year 2018/19, the entity’s recurrent expenditure was Kshs. 

222,196,669.40 while Kshs 1,737,399.30 was incurred on development. This represents 92.17 

percent absorption of the total budget earmarked for the financial year.  

Finance and Economic Planning 

8. This department consists of the following directorates; 

- Finance and Accounting,  

- Economic Planning, Budgeting, M&E,  

- Procurement,  

- Internal Audit and 

- Revenue. 

9. Sector development direction  

 Automation of local revenue collection system 

 Expansion of office space 

 Decentralization of operations at the County Treasury. 

 Automation of internal audit services. 

 Formation and actualization of County Budget and Economic Forum and Audit Committee. 

 Increase staff capacity in terms of skills and numbers. 

 Broadening the revenue base. 

 Putting in place monitoring and evaluation framework. 

10. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 557,992,792 for recurrent and Kshs 311,193,346 for development.  

11. By the end of the financial year 2018/19, the department’s expenditure stood at Kshs 

467,869,782.80 on recurrent budget and Kshs 271,492,184.35 on development budget. This 

represents 85.06 percent absorption of the total budget allocated in the financial year.  

Lands, Housing, Physical Planning and Urbanization 

12. This department consists of Lands, Housing, Survey and Physical planning sub sectors. All these 

sub sectors will have a great significance in the development of the county.  
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13. Sector Development Direction 

 Advancement of affordable and suitable housing. 

 Controlled and sustainable land use. 

 Develop a GIS data-based system. 

 Secure land tenure for public utilities. 

 Urban areas development program. 

14. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 52,609,464 for recurrent and Kshs 358,752,031 for development.  

15. By the end of the financial year 2018/19, the department’s recurrent expenditure was Kshs. 

49,278,108.10 while the development expenditure was Kshs. 78,813,760.60. This represents 

31.14 percent absorption of the total budget earmarked for the financial year.  

Health Services  

16. This sector addresses Preventive, Promotive, Curative and Rehabilitative issues of health. 

17. Sector Development Direction 

 Patient safety, customer care and quality improvement program 

 Recruitment, retention and capacity building of health workforce including training in 

specialized services (Urology, oncology, critical care, Neuro-surgery, emergency medicine. 

 Improve diagnostic services in 30 health centres to increase access and reduce referrals 

 Strengthened Health Management information systems through automation and connectivity 

of all County health facilities. 

 Rehabilitation, refurbishment and expansion of existing hospital facilities to meet demand 

 Strengthened ambulance, emergency and referral services  

 Increased awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases 

 Improved health care and health financing through Public private partnership (PPP)  

18. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 2,809,429,526 for recurrent and Kshs 244,550,200 for development.  

19. By the end of the third quarter of the financial year 2018/19, the department’s cumulative 

expenditure stood at Kshs 2,628,702,463 on recurrent and Kshs 118,854,078.45 on 
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development. This represents 89.97 percent absorption of the total budget allocated in the 

financial year under review.  

Gender, Youth and Social Services 

20. This department consists of Gender, Youth, Fire and Social Development sub sectors.  

21. Sector Development Direction 

 Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of donors and partners to fund these initiatives.  

 Improve recreation services and promote socially health activities for the residents and staff in 

the county and advancement of infrastructure and social skills through training 

 Enhancing child care facilities including the upgrading the children homes 

 Enhance youth skills through innovative initiatives like talent academies to nature sprouting 

talents, entrepreneurial and youth empowerment expertise. 

 Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment.  

22. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 122,135,646 for recurrent and Kshs 21,477,939 for development.  

23. By the end of the financial year 2018/19, the department’s cumulative expenditure stood at 

Kshs 110,333,341.55 on recurrent and Kshs 9,821,008.60 was spent on development. This 

represents 83.67 percent absorption of the total budget earmarked for the financial year. 

County Public Service Management   

24. This department deals with county human resources. It aims at ensuring a harmonious 

coexistence between various actors in development of the county.  

25. Sector development direction  

 To ensure effective and efficient Public Service Management. 

 To promote ethics and integrity in public service delivery. 

26. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 184,569,365 for recurrent and Kshs 5,000,000 for development.  
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27. By the end of the financial year 2018/19, the department’s recurrent expenditure stood at Kshs 

182,215,915.95 while Kshs. 4,980,600.00 was spent on development. This represents 98.75 

percent absorption of the total budget for the financial year.  

Agriculture, Livestock and Fisheries Development  

28. This sector comprises of Agriculture, Livestock and Fisheries development directorates. 

29. Sector development direction.  

 Up scaling and out scaling of artificial insemination 

 Improvement of soil health 

 Improvement of supply of cold chain 

 Improvement of staff mobility 

 Equipping AMS 

 Construction of common user facility at Wambugu ATC 

 Restocking of ponds and dams  

 Increase of tree cover through provision of fruit tree seedlings 

 Recruitment of staff 

 Increase in hay production at AMS 

 Bee keeping demonstrations 

 Increases in storage facilities 

 Demarcation of department land 

 Enhancement of control of livestock and crops diseases through vaccinations 

30. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 372,337,949 for recurrent and Kshs 216,088,428 for development.  

31. By the end of the financial year 2018/19, the department’s expenditure stood at Kshs 

333,551,945.25 on recurrent and Kshs 109,121,366 on development activities. This represents 

75.23 percent absorption of the total budget for the financial year. 

 Trade, Tourism, Culture and Co-operative Development 

32. The sector consists of Trade, Industrialization, Culture, Tourism and Cooperative sub-sectors.  

33. Sector Development Direction 
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 Develop tourism development strategic plan, branding, promotion and signage 

 Enhance and establish legal, institutional, regulatory and policy framework 

 Creative and innovative financing sector development activities. 

 Encourage development of cottage industries through provision of working sites, plant and 

equipment 

 Development of commodity exchange and marketing information system. 

 Establish legal and institutional frame work on tourism management. 

 Enhance the capacity of cultural practitioners. 

 Provide strategic resources for the creative and cultural industries. 

 Conserve, preserve and promote our cultural heritage for sustainable development. 

 Develop a cultural center with a talent academy and a cultural tourist class hotel. 

 Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

 To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

 Building the capacity of cooperatives management for increased productivity  

34. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 63,287,961 for recurrent and Kshs 119,372,969 for development.  

35. By the end of the financial year 2018/19, the department’s cumulative expenditure stood at 

Kshs. 60,218,311.45 on recurrent and Kshs 84,034,562.20 on development budget. This 

represents 78.97 percent absorption of the total budget for the financial year.  

Education, Sports, Science and Technology 

36. This department consists of Education, Sports and ICT directorates 

37. Sector development direction 

 Establishment of computer laboratories in all Youth Polytechnics  

 Ensure that all YPs management boards are functional and efficient. 

 Enhance robust county assessment and effective quality assurance programmes for ECDEs 

and YPs. 

 Enforcement of all education policies, laws and regulations. 

 Engage stakeholders in resource mobilization for development of ECDEs and YPs. 
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 Strengthen the programmes in youth polytechnics and capacity build the instructors  

 Strengthen partnership and communication with stakeholders such as NACADA, FBO’s, 

CBO’s, NGO’s and national government to create awareness in the community and youth 

on the negative impact of drugs and substance abuse and infiltration of gang elements in 

schools. 

 Advocate for full mainstreaming of ECDE. 

 Establish one ICT / techno center in the county.  

38. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 413,563,471 for recurrent and Kshs 163,299,351 for development.  

39. By the end of the financial year 2018/19, the department’s expenditure stood at Kshs 

379,260,034.05 on recurrent and Kshs 133,849,978.25 on development budget. This 

represents 88.95 percent absorption of the total budget earmarked for the financial year. 

Water, Sewerage & Sanitation Services, Environment and Natural Resources  

40. The department has the following subsectors; Water, Solid waste management, Sanitation, 

Irrigation, Environment and Natural Resources.  

Sector Development Direction 

 To acquire land for four sewerage systems (Karatina, Mukurweini, Mweiga and Naro Moru 

towns) to address liquid waste management. 

 Tree planting targeting 2 % cover in the entire county in farms, greening of towns and 

institutions 

 Rehabilitation of 2 quarries. 

 To promote green economy by use of solar/wind power energy in borehole pumping systems 

 To rehabilitate 20 dams/Pans to increase water supply for domestic, irrigation and power 

generation. 

 To construct 5No medium Dams 

 To expand the water coverage from 65-80% for rural and 70- 95% for urban areas. 

 To construct 4 water treatment plants (Mawasco, Teawasco, Naruwasco and Omwasco) to 

improve quality of drinking water. 

 Exploitation of ground water by drilling (20No) and equipping 30 No boreholes in Kieni East 

Kieni West, Mathira West and East sub- counties.  
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 promote strong collaboration with National Government, Development partners, 

Communities and private sector. 

 Transforming rain-fed agriculture to irrigated Agriculture by  providing water to  20,620 

hectares. 

 promote usage of energy saving Jikos 

41. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 139,550,264 for recurrent and Kshs 320,310,330 for development.  

42. By the end of the financial year 2018/19, the department’s expenditure stood at Kshs 

119,645,093.15 on recurrent and Kshs 242,652,734.40 on development budget. This 

represents 78.78 percent absorption of the total budget earmarked for the financial year.  

County Assembly  

43. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

44. In the financial year 2018/19, the Assembly’s approved supplementary budget amounted to 

Kshs 659,451,249 for recurrent and Kshs 5,000,000 for development.  

45. By the end of the financial year 2018/19, the Assembly’s expenditure stood at Kshs 

654,648,159.85 on recurrent budget and Kshs 1,718,013 of the development budget. This 

represents 98.78 percent absorption of the total budget earmarked for the financial year. 

County Public Service Board  

46. Board Development Direction 

 To establish and abolish offices in the county public service;  

 Appoint persons to hold or act in offices of the county public service including in the Boards 

of cities and urban areas within the county and to confirm appointments;  

 Exercise disciplinary control over, and remove, persons holding or acting in those offices as 

provided for under this Part;  

 Prepare regular reports for submission to the county assembly on the execution of the 

functions of the Board;  
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 Promote in the county public service the values and principles referred to in Articles 10 and 

232;  

 Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are complied with in the county public service;  

 Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in counties;  

 Advise the county government on human resource management and development; 

 Advice county government on implementation and monitoring of the national performance 

management system in counties 

  Salaries and Remuneration Commission, on behalf of the county government, on the 

remuneration, pensions and gratuities for county public service employees. 

47. In the financial year 2018/19, the board’s approved supplementary budget amounted to Kshs 

41,224,314 for recurrent expenditure.  

48. By the end of the financial year 2018/19, the board’s cumulative recurrent expenditure stood 

at Kshs 39,790,581.00. This represents 96.52 percent absorption of the total budget 

earmarked for this financial year. 

Transport, Public Works, Infrastructure and Energy 

49. This department consists of Public Works, Roads, Energy and Transport sub sectors. All these 

sub sectors will have a great significance in the development of the county. 

50. Sector Development Direction   

 Maintenance of existing road network. 

 Upgrading of existing roads to bitumen or gravel standards to make them all weather. 

 Ensure that all infrastructure including buildings are designed and constructed to standards 

through enforcement of codes, regular supervision and inspections. 

 Develop transport policies, regulations and guidelines to ensure smooth flow of traffic.  

 Achieve connectivity and smooth flow of motorized and non- motorized traffic.  

 Provide paths for non-motorized traffic in our major urban centers. 

 Ensure all the trading centers, public health and education institutions are supplied with 

electricity.  

 Provide adequate lighting along streets and estates in major urban areas. 
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  Promote production and utilization of energy from biodegradable waste materials in 

learning and health institutions.  

 Research and exploit alternative and renewable sources of energy. 

51. In the financial year 2018/19, the department’s approved supplementary budget amounted to 

Kshs 158,940,194 for recurrent and Kshs 1,046,459,185 for development.  

52. By the end of the financial year 2018/19, the department’s expenditure stood at Kshs 

132,139,348.75 on recurrent and Kshs 848,540,097.15 of development budget. This 

represents 81.44 percent absorption of the total budget earmarked for the financial year.  

ANNEXES: FISCAL PERFORMANCE OF THE COUNTY DURING THE FINANCIAL YEAR 

2018/19 AS AT 30
th
 JUNE, 2019  

 

Annex 1: Exchequer Releases from the National Treasury and transfers from other Government 

Agencies during the Financial Year 2018/19 

 

TRANSFERS FROM THE NATIONAL GOVERNMENT  FOR THE FINANCIAL YEAR 2018-2019 AS AT 31
TH

 JUNE 

2019 

 TOTAL ALLOCATION 

FOR FY 2018/2019 

AMOUNT DISBURSED 

AS AT 31.03.2019 

Equitable Share 5,024,000,000 5,024,000,000 

Level 5 Hospitals 407,861,272 407,861,272 

Road Maintenance Fuel Levy Fund 132,277,544 165,996,793 

User Fees Forgone 13,701,379 13,701,379 

Development of Youth Polytechnics 28,795,000 0 

DANIDA - Universal Health Care in Devolved Units 

Programme (UHDSP) 

16,605,000 16,605,000 

Kenya Devolution Support Program (KDSP) Level 1 (WB) 43,740,998 0 

Kenya Devolution Support Program (KDSP) Level 2 (WB) 0 229,776,792 

World Bank Kenya Climate Smart Agriculture - KCSAP 117,000,000 40,980,203 

KUSP - Kenya Urban Support Project Grant (UDG) 277,839,100 277,839,100 

THUSCP Allocation - transforming Health Care System (WB) 50,000,000 27,901,561 

Universal Health Care Program (UHC) – GOK 319,788,780 159,894,390 

Agricultural Sector Development Support Programme 17,424,659 6,343,929 

TOTAL TRANSFERS  6,449,033,732 6,370,900,419 
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Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2018/19 as at 30
th
 June, 

2019  

REQUISITIONS FOR THE FINANCIAL YEAR 2018-2019 AS AT 31ST MARCH, 2019 

 County Executive County Assembly 

  Recurrent  Development Recurrent  Development 

August 602,950,000.00   73,860,448.00   

September 295,990,000.00       

October 433,288,403.00   42,263,421.00 1,718,013.00 

November 389,211,848.00 196,581,053.00 26,962,900.00   

December  337,000,000.00 87,500,000.00 69,826,500.00   

January 499,927,397.85 475,889,100.00 92,728,900.00   

February 489,500,000.00   42,819,400.00   

March 526,605,000.00 138,700,000.00 51,239,500.00   

April  240,500,000.00 36,720,400.00  

May  713,000,000.00 244,700,000.00 8,062,264.00  

June 690,947,195.00 804,154,974.00   

 Total  4,978,419,843.85 2,188,025,127.00 444,483,733.00 1,718,013.00 

Annex 3: Recurrent Expenditure for the Financial Year 2018/19 as at 30
th
 June, 2019  

Head/Department Approved 

Supplementary 

Estimate 

Actual Expenditure Percentage 

Absorption 

Office of the Governor & Deputy Governor 166,261,242 147,144,550.70 88.50 

Office of the County Secretary 234,579,318 222,196,669.40 94.72 

Finance and Economic Planning 557,992,792 467,869,782.80 83.85 

Lands, Physical Planning, Housing and Urbanization 52,609,464 49,278,108.10 93.67 

Health Services 2,809,429,526 2,628,702,463.00 93.57 

Gender, Youth and Social Services 122,135,646 110,333,341.55 90.34 

County Public Service Management 184,569,365 182,215,915.95 98.72 

Agriculture, Livestock and Fisheries 372,337,949 333,551,945.25 89.58 

Trade, Culture, Tourism & Cooperative Development 63,287,961 60,218,311.45 95.15 

Education, Sports, Science and Technology 413,563,471 379,260,034.05 91.71 

Water, Sewerage and Sanitation Services, Environment 

& Natural resources 

139,550,264 119,645,093.15 85.74 

County Assembly 659,451,249.00 654,648,159.85 99.27 

County Public Service Board 41,224,314.00 39,790,581.00 96.52 

Transport, Public Works, Infrastructure and Energy 156,860,439 132,139,348.75 84.24 

TOTAL 5,973,853,000 5,526,994,305 92.52 

Percentage to the total budget  67.6 62.5  
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Annex 4: Development Expenditure for the Financial Year 2018/19 as at 30
th
 June, 2019 

Head/Department Approved 

Supplementary Estimate 

Actual Expenditure Percentage 

Absorption 

Office of the Governor & Deputy Governor 40,000,000 0 0.00 

Office of the County Secretary 8,387,292 1,737,399.30 20.71 

Finance and Economic Planning 311,193,346 271,492,184.35 87.24 

Lands, Physical Planning, Housing and Urbanization 358,752,031 78,813,760.60 21.97 

Health Services 244,550,200 118,854,078.45 48.60 

Gender, Youth and Social Services 21,477,939 9,821,008.60 45.73 

County Public Service Management 5,000,000 4,980,600.00 99.61 

Agriculture, Livestock and Fisheries 216,088,428 109,121,366.00 50.50 

Trade, Culture, Tourism & Cooperative 

Development 

119,372,969 84,034,562.20 70.40 

Education, Sports, Science and Technology 163,299,351 133,849,978.25 81.97 

Water, Sewerage and Sanitation Services, 

Environment & Natural resources 

320,310,330 242,652,734.40 75.76 

County Assembly 5,000,000.00 1,718,013.00 34.36 

Transport, Public Works, Infrastructure and Energy 1,047,259,185 848,540,097.15 81.02 

TOTAL 2,860,691,071 1,905,615,782.30 66.61 

Percentage to the total budget  32.4 21.6  

Percentage absorption of the total budget was 84.1 

Annex 5: Summary of local revenue for the Financial Year 2018/19 as at 30
th
 June, 2019 

as compared to FY 2017/18  

Revenue Stream Annual Targeted 

Revenue  (Kshs.) 

Revenue 

Performance in 

2018/2019 

Revenue 

Performance in 

2017/2018 

Percentage 

Performance 

in 2018/19 

(%) 

Liquor License 52,154,900 46,188,654 42,955,352 88.56 

Commission 3% 2,000,000 2,890,598 0 144.53 

Agricultural Mechanization Station 1,155,400 1,207,900 522,600 104.54 

Wambugu Agricultural Training Centre 7,900,000 6,557,579 5,681,324 83.01 

Veterinary Charges 5,380,000 5,029,712 4,350,989 93.49 

Slaughtering Fees 3,776,780 2,455,810 2,376,670 65.02 

Slaughter House Inspection Fees 1,726,890 1,681,175 1,274,565 97.35 

Nyeri Slaughter House 702,000 0 624,800 0.00 

Kiganjo Slaughter House 120,720 40,000 120,000 33.13 

Sale of Fertilizer/lime 2,204,890 2,229,100 223,000 101.10 

  1,782,590 0  

Business Permits (e-SBP) 131,712,154 93,027,580 102,677,604 70.63 

Ambulant Hawkers Licences (Other than 

BSS Permits) 

452,000 624,895 
250,650 

138.25 

Market Entrance/Stalls/Shop Rents 51,803,210 34,168,978 35,080,559 65.96 

Weights and Measures 1,425,920 2,592,240 1,650,610 181.79 

Central Kenya show annual permit 500,000 0 0 0.00 

Co-operative Audit 2,000,000 1,745,400 1,591,100 87.27 

Hospital Services 290,333,510 242,227,436 266,770,923 83.43 

Public Health 17,131,050 13,381,715 8,196,571 78.11 
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Revenue Stream Annual Targeted 

Revenue  (Kshs.) 

Revenue 

Performance in 

2018/2019 

Revenue 

Performance in 

2017/2018 

Percentage 

Performance 

in 2018/19 

(%) 

Burial Fees 174,060 25,300 119,000 14.54 

Public Toilets 600,000 528,130 287,965 88.02 

Garbage Dumping Fee/waste disposal 

charges 

1,051,960 962,645 
528,099 

91.51 

Refuse Collection Fee 40,331,880 39,849,696 22,279,692 98.80 

Miscellaneous Income 1,242,820 1,689,713 555,078 135.96 

Document Search Fee 555,470 196,250 420,650 35.33 

Tender Documents Sale 1,759,800 0 0 0.00 

Impounding Charges/Court Fines, penalties, 

and forfeitures 

2,037,060 2,844,052 
941,280 

139.62 

Application Fee 20,735,690 19,224,121 9,612,445 92.71 

Business Subletting / Transfer Fee 124,160 47,500 86,400 38.26 

Parking Fees 67,207,372 30,794,681 65,414,895 45.82 

Enclosed Bus Park 75,788,760 69,085,405 24,391,740 91.16 

Parking Clamping/Penalties/Offences fees 2,966,560 1,782,050 2,325,825 60.07 

Cess (Quarry, Produce, Kaolin, e.t.c.) 35,783,528 43,358,635 29,721,512 121.17 

Land Rates 85,456,080 61,247,091 60,661,968 71.67 

Other Property Charges 698,970 196,893 274,683 28.17 

Ground Rent - Current Year 3,343,060 2,385,666 2,400,631 71.36 

Ground Rent - Other Years 2,902,141 2,297,460 2,288,741 79.16 

Stand Premium/Commissioner of Lands 100,000 0 0 0.00 

Temporary Occupation License (TOL), New 

Occupation, Space Rent, Retainers fees 

2,249,510 680,000 
1,499,662 

30.23 

Plot Transfer Fee 1,555,000 743,700 1,202,800 47.83 

Housing Estates Monthly Rent 18,582,300 27,900,599 15,751,058 150.15 

Housing Estates Monthly Rent (Kiawara, 

Majengo & Kingongo Phase 3) 

1,234,800 209,044 
883,049 

16.93 

Approvals (Extension of users, Pegging for 

Kiosk, Subdivision, transfer, Amalgamation, 

survey, Occupation Cert, boundary dispute 

e.t.c.) 

1,565,800 5,801,580 638,500 370.52 

Sign Boards & Advertisement Fee 25,498,425 23,817,535 21,245,473 93.41 

Buildings Plan Approval Fee 11,572,000 16,898,597 7,726,001 146.03 

Buildings Inspection Fee 3,818,570 3,955,840 2,225,100 103.59 

Right-of-Way / Way-Leave Fee (KPLN, 

Telkom, e.t.c.) 

1,765,800 5,370,940 
687,040 

304.16 

Consent to Charge Fee/Property 

Certification Fee (Use as Collateral) 

1,789,800 1,304,200 
1,346,600 

72.87 

Agency Fee (Fees from KHC, Insurance 

Firms, e.t.c.) 

100,000 51,000 
52,000 

51.00 

Sales of Council's Minutes / Bylaws 406,000 171,000 250,500 42.12 

Benevolent Fund 1,646,000 380,500 865,000 23.12 

Debts Cleareance Certificate Fee 3,457,200 1,890,300 2,290,500 54.68 

Social Hall Hire, IFAD Hall 235,000 90,500 5,000 38.51 

Stadium Hire 3,500,000 497,000 2,767,795 14.20 

Fire-Fighting Services 4,877,000 12,919,502 3,522,552 264.91 

Nursery Schools Fee (KRT) 315,000 41,350 250,650 13.13 

Nursery Schools Fee (Kingongo) 227,000 149,600 182,950 65.90 

Nursery Schools Fee (Nyakinyua) 208,000 175,500 178,400 84.38 

Registration of School, Training/Learning 

Center Fee 

58,000 0 0 0.00 

Sub-total 1,000,000,000 837,394,937 760,228,551 83.74 

 



 

 

Annex 6: Projects and Programmes implementation status for the FY 2018/2019 

OFFICE OF THE GOVERNOR AND DEPUTY GOVERNOR 

S/No

. 

Project/ 

Programme 

Name Title 

Location of 

the 

Project/Nam

e of Ward 

Project/ 

Programme 

Start Date 

Project/ 

Programme 

End Date 

Expecte

d 

duration 

of the 

Project/ 

Program

me 

Sourc

e of 

funds 

(Coun

ty or 

Dono

r 

Funds

) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/Progra

mme 

percentage of 

completion 

Challenges/ 

remarks 

Recommendations 

1. Acquisition 

of Land for 

Residential 

purposes 

 

Nyeri Town 1/7/2018 30/6/2019 12 

months 

CGN 40M - At evaluation 

of tender 

document 

phase 

The amount of 40M 

has been committed 

in IFMIS 

- 

Total Budgeted/ Expenditure as per vote book (Kshs) 40M 0  

OFFICE OF THE COUNTY SECRETARY 

S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date  

Project/ 

programme 

end date  

Expecte

d 

duration 

of the 

project 

Source 

of 

Funds 

(Coun

ty or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations  

1.  Kahuru 

ward office 

Kahuru 

(Iriaini 

Ward) 

April 2018 November 

2018 

5 

months 

CGN 3,790,362.35 611,161.08 100% 

complete 

Identification of 

construction site was 

a challenge between 

County & National 

government but was 

later resolved. 

 

2.  Ndunyu 

ward office 

Ndunyu 

(Mahiga 

Ward) 

April 2018 November 

2018 

5 

months 

CGN 3,647,464.56 770,999.80 100 % 

complete 

Identification of 

construction site was 

a challenge between 

the community and 

County officers but 

was resolved and 

project implemented. 
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date  

Project/ 

programme 

end date  

Expecte

d 

duration 

of the 

project 

Source 

of 

Funds 

(Coun

ty or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations  

3.  Giathugu 

ward office 

Giathugu 

(Rugi ward) 

April 2018 November 

2018 

5 

months 

CGN 3,675,848.60 355,238.40 100% 

complete 

Identification of 

construction sites was 

a challenge with the 

polytechnic and local 

community but was 

resolved amicably 

and the project 

implemented. 

 

Total Budgeted/ Expenditure as per vote book (Kshs) 11,113,675.51 

 

1,737,399.30  

FINANCE AND ECONOMIC PLANNING 

S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

1. Boda Boda 

Sheds 

Construction 

All towns 1st july 2018 30th june 

2019 

6 Months CGN 2,077,668.64 NIL In Progress Delay in 

identification 

of site  

To liaise with 

land dept to 

identify the site 

2. Revenue 

Management 

Booths 

All towns 1st july 2018 30th june 

2019 

6 Months CGN 3,496,704.00 3,496,704.00 Complete N/A Revenue officer 

has better 

working 

conditions. 

More booth 

needed.  

3. Proposed 

renovation 

of Phase II at 

Nyeri 

County Hall 

treasury 

offices 

County hall 1st july 2018 30th june 

2019 

6 Months CGN 14,425,627.36 3,039,316.00 In Progress N/A the files are 

secure and has 

resulted in 

increased office 

working spaces  
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

4. Construction 

of notice 

boards 

(KDSP) 

Per sub 

county 

1st july 2018 30th june 

2019 

6 Months CGN 997,600.00 997,600.00 Complete N/A It has resulted 

in better 

services to the 

citizens 

5. Supply and 

Delivery of 

Handheld 

Point of Sale 

Per sub 

county 

1st july 2018 30th june 

2019 

30 DAYS CGN 6,500,000 5,685,500.00 Complete N/A Enhanced 

revenue 

collection 

6. Purchase of 

Computers, 

Printers and 

other IT 

Equipment 

County hq 1st july 2018 30th june 

2019 

12 months CGN 3,000,000 2,979,500.00 complete N/A Improved 

working 

conditions 

7. KDSP 

(World Bank 

Capacity 

Building 

Program) 

County 1st july 2019 31st  dec 

2022 

2yrs World 

Bank 

6,578,147 2,579,630.00 Continuous N/A It’s a good 

programme for 

continuous 

capacity build 

 Subtotal      37,075,747 18,778,250    

Pending Bills           

 Department: Office of The Governor & Deputy Governor.  

1 

 

Proposed 

Renovation 

for County 

Govt 

Headquarter

s 

County Govt 

Headquarters 

24/03/2018 24/04/2018 

1MONTH CGN 1,100,082.00 1,100,082.00 Complete   

2 Proposed 

Renovation 

for County 

Govt 

Headquarter

s 

County Govt 

Headquarters 

13/4/2018 13/5/2018 

1month CGN 616,025.00 616,025.00 Complete   

 Subtotal      1,716,107.00 1,716,107.00    

 Department: Finance & Economic Planning.  
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

3 Supply of 

Rack Server 

County 

Treasury 

Headquarters 

10/5/2018 

30/06/2018 

 CGN 598,500.00 598,500.00 Complete   

4 Supply of 

Scanners, 

Ups and 

Disks 

County 

Treasury 

Headquarters 

10/5/2018 30/06/2018  CGN 354,000.00 354,000.00 Complete   

5 Supply of 

Hp Laptops 

County 

Treasury 

Headquarters 

4/6/2018 30/06/2018  CGN 196,000.00 196,000.00 Complete   

6 Provision of 

Conference 

Facilities 

County 

Treasury 

Headquarters 

4/6/2018 30/06/2018  CGN 2,250,000.00 2,250,000.00 Complete   

7 Supply of 

Camera and 

Public 

Address 

System 

County 

Treasury 

Headquarters 

10/5/2018 30/06/2018  CGN 459,600.00 459,600.00 Complete   

8 Supply of 

Hp Desktop 

Computers 

County 

Treasury 

Headquarters 

10/5/2018 30/06/2018  CGN 198,000.00 198,000.00 Complete   

9 Supply of 

Printers/Phot

ocopiers 

County 

Treasury 

Headquarters 

10/5/2018 30/06/2018  CGN 275,000.00 275,000.00 Complete   

10 Supply of A 

Generator 

County 

Treasury 

Headquarters 

10/5/2018 30/06/2018  CGN 88,300.00 88,300.00 Complete   

11. Supply of 

Water 

Dispenser 

County 

Treasury 

Headquarters 

13/02/2018 30/06/2018  CGN 16,500.00 16,500.00 Complete   

12. Supply of 

Laptops 

County 

Treasury 

Headquarters 

16/02/2018 30/06/2018  CGN 294,000.00 294,000.00 Complete   

13. Supply of 

Office 

Furniture 

County 

Treasury 

Headquarters 

16/02/2018 30/06/2018  CGN 376,000.00 376,000.00 Complete   
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

14. Supply of 

Desktop 

Computers 

County 

Treasury 

Headquarters 

6/2/2018 30/06/2018  CGN 590,400.00 590,400.00 Complete   

15. Supply of 

Plastic Chairs 

and Tents 

County 

Treasury 

Headquarters 

10/5/2018 30/06/2018  CGN 544,000.00 544,000.00 Complete   

16. Supply of 

Desktop 

Computers 

County 

Treasury 

Headquarters 

10/5/2018 30/06/2018  CGN 99,000.00 99,000.00 Complete   

17. Provision of 

Revenue 

Management 

System 

County 

Treasury 

Headquarters 

10/5/2019 30/06/2018  CGN 2,146,290 2,146,290.00    

 Subtotal     CGN 

CGN 

8,485,590 8,485,590    

 Department: Lands, Physical Planning, Housing & Urbanization  

18. Consultancy 

for The 

Preparation 

of Nyeri 

County 

Specuial Plan 

Countywide May-18 30/06/2018 2 years CGN 

CGN 

29,832,349.00 29,832,949.60 Base map ready, 

stakeholder 

analysis report 

ready. 

Poor 

response by 

stakeholders 

Comprehensive 

stakeholders  

engagement 

required. 

The project is 

rolling over for 

three financial 

years. 

19. Planning and 

Surveying of 

Thunguma 

And Rititi 

Settlement 

Rware 1/6/2017 30/06/2018 1 yrs CGN 877,198.00 877,198.85 Complete   

20. Repair and 

Decoration 

of Staff 

Houses at 

Rware 28/05/2018 30/06/2018 1month CGN 1,076,062.40 1,076,062.40 Complete   
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

Ruringu No 

6-12/ RUR 

LG1 LGB 

21. Renovation 

Works at 

Ring Road 

County Staff 

House 

rware 13/06/2018 30/06/2018 1 month CGN 1,295,400.00 1,295,400.00 Complete   

22. Renovation 

of County 

Staff 

Quarters at 

Ruring'u. 

Ruringu 31/5/2018 30/06/2018 1 month CGN 3,381,690.00 3,381,690.00 Complete   

 Subtotal      36,462,699.40 36,462,699.40    

 Department: Health, Public Health & Sanitation.  

23. Supply of 

First Grade 

T&C Ceiling 

for Nyeri 

Referral 

Hospital 

Rware 25/05/2018 30/06/2018  CGN 150,150.00 150,150.00 Complete   

24. Supply 

Electrical 

Items for 

Nyeri 

Referral 

Hospital 

Rware 17/05/2018 30/06/2018  CGN 517,727.00 517,727.85 Complete   

25. Supply of 

Lab 

Materials 

and 

Pharmaceuti

cals to Nyeri 

County 

Health 

Facilities 

Rware 12/4/2018 30/06/2018  CGN 28,050,000.00 28,050,000.00 Complete   
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

26. Construction 

of Store at 

Karatina 

Hospital. 

Karatina 19/6/2018 30/06/2018  CGN 6,338,284.40 6,333,301.90 Complete   

27. Furniture for 

Kiambogoo 

Dispensary 

Gatarakwa 06.06.2018 30/06/2018  CGN 474,600.00 474,600.00 Complete   

28. Septic Tank 

at Githakwa 

Dispensary 

Tetu 04.04.2018 30/06/2018 2 months CGN 1,028,212.00 1,028,212.40 Complete   

29. Electrical 

Items For 

Nyeri 

Referral 

Hospital 

Rware 29.06.2018 30/06/2018 1 month CGN 114,400.00 114,400.00 Complete   

30. Building 

Stone, Sand 

& Ballast 

Rware 2/5/2018 30/06/2018 1 month CGN 263,475.00 263,475.00 Complete   

31. 3-Parts 

Haematolog

y Analyzer 

Rware 24/5/2018 30/06/2018 1 month CGN 3,740,000 3,740,000.00 Complete   

32. Sewer 

Connection 

Of Wards, 

New 

Hospital 

Maternity 

And Laundry 

Rware 14.06.2018 30/06/2018 1.5 months CGN 292,350.00 292,350.00 Complete   

33. Completion 

Of Zaina 

Dispensary 

D/Kimathi 22/5/2018 30/06/2018  CGN 3,782,522.20 3,780,358.80    

34. Construction

- Ruruguti 

Dispensary 

Chinga  30/06/2018  CGN 5,379,877.00 5,122,357.00    

35. Pgh Opd I 

Renovations 

Rware 26/4/2019 30/06/2018  CGN 1,801,735.00 1,680,213.60    
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

36. Construction 

-Mt. Kenya 

Outpatient 

Block 

Rware 16/5/2018 30/06/2018  CGN 7,087,020.00 4,644,580.40    

37. PGH GBVC 

Renovations 

Rware 26/4/2018 30/06/2018  CGN 1,170,695.20 944,743.80    

38. Construction 

Of 

Microwave 

Shredder 

House At 

Nyeri 

County 

Referral 

Hospital 

Rware 5/16/2018 12/16/2018  CGN 9,437,446.00 3,828,591.60    

39. Portioning 

Of Newborn 

Ward And 

Theatre At 

Mukurwe-Ini 

Mukurweini 

23/4/2018 

 

24/5/2018  CGN  946,618.00    

40. Access Road 

At Othaya 

Sub-County 

Hospital 

Iria-ini 

23/4/2018 

  CGN  3,882,578.00    

41. Excavation 

And Carting 

Away Solid 

Waste 

 

16/5/2018 

  CGN  1,509,000.00    

42. Extension Of 

Mch And 

Renovation 

Of Opd 

Block At 

Mukurwe-Ini 

Sub-County 

Hospital 

Mukurweini 

16/5/2018 

  CGN  819,930.00    
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

43. Supply Of 

Hardware 

Materials 

Rware 

23/4/2018 

  CGN  238,000.00    

44. Supply Of 

Furniture For 

Muthangira 

Dispensary 

Mugunda 

24/5/2018 

  CGN  468,500.00    

45. Supply Of 

Electrical 

Itemsfor 

Nyeri 

Referral 

Hospital 

Rware 

26/4/2018 

  CGN  57,450.00    

46. Proposed 

Construction 

Of New 

Born Unit At 

Karatina 

Hospital 

Karatina 

26/4/2019 

  CGN  3,569,675.00    

47. Construction 

Of Store At 

Karatina 

Hospital 

Karatina 

26/4/2020 

  CGN  3,236,009.10    

48. Supply,Install

ation And 

Commissioni

ng Of Two 

Electric 

Tumble 

Drivers For 

The Nyeri 

Referral 

Hospital 

Rware 

16/5/2018 

  CGN  2,800,000.00    

49. Proposed 

Construction 

And 

Completion 

Karatina 

16/5/2018 

  CGN  9,000,000.00    
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

Of Accidents 

And 

Emergency 

Outpatient 

Block At 

Karatina 

District 

Hospital 

50. Laundry 

Machines 

Supplied To 

PGH In 

Nyeri 

County 

Rware 

26/4/2018 

  CGN  4,900,000.00    

51. Proposed 

Extension Of 

Mch And 

Renovation 

Of 

Outpatient 

Block At 

Mukurweini 

Subcounty 

Mukurweini 

26/4/2019 

  CGN  2,485,798.80    

52. Proposed 

Completion 

Works At 

Kariguini 

Health 

Centre 

Wamagana 

26/4/2020 

 

16/5/2018  CGN  267,200.20    

53. Supply And 

Delivery Of 

Medical 

Equipment 

At Pgh Nyeri 

County 

Rware 

16/5/2018 

 

26/4/2018  CGN  24,510,068.00    

54. Rware 26/4/2019   CGN  6,000,000    
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

Supply Of 

Autoclave; 

Large 

55. Refurbishme

nt of 

mortuary at 

PGH 

Rware 16/5/2018 10/16/2018  CGN 6,014,750.00 5,571,145.90    

 Sub-total      75,643,243.80 131,227,035.35    

 Department: Gender & Social Services  

56. Renovation 

at Nyeri Fire 

Station. 

Rware 

20/01/2018 27/05/2018 

4 months CGN 1,549,991.00 1,549,991.00 Complete   

57. Renovation 

of Ruring'u 

Sports 

Hostels. 

Ruringu 

18/05/2018 15/08/2018 

3 months CGN 3,330,766.00 2,822,686.00 Complete   

58. First 

Payment for 

Rehabilitatio

n Works at 

Mweiga 

Stadium 

Mweiga 

18/05/2018 15/08/2018 

3 months CGN 2,501,134.00 2,380,494.00 Complete   

 Subtotal      7,381,891 6,753,171    

 Department: County Public Service, Administration & Youth Affairs  

59. Construction 

of Ward at 

Ndunyu 

Mahiga 

Mahiga 29/03/2018 30/06/2018 3 months CGN 2,484,094.00 2,484,094.75 Complete   

60. Construction 

of Ward at 

Giathugu 

Gikondi 29/3/2018 30/06/2018 3 months CGN 2,506,226.00 2,506,226.40 Complete   
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

61. Construction 

of Ward at 

Kiawara 

Mugunda 29/3/2018 30/06/2018 3 months CGN 1,798,788.00 1,798,788.80 Complete   

 Subtotal      6,789,108 6,789,110    

 Department: Agriculture, Livestock & Fisheries.  

62. Supply of 

Beans 

County 18/05/2018   CGN 1,200,000.00 1,200,000.00 Complete   

63. Supply of 

Bee Keeping 

Materials 

County 28/3/2018   CGN 1,843,330.00 1,843,330.00 Complete   

64. Supply of 

Laboratory 

Equipment 

and 

Materials 

county 30/1/2018   CGN 1,344,000.00 1,344,000.00 Complete   

65. Consultancy 

Services 

County 

 

7/5/2018   CGN 1,577,600.00 1,577,600.00 Complete   

66. Agricultural 

Materials 

Supplies and 

Small 

Equipment 

County 

 

12/3/2018   CGN 4,724,169.60 4,724,169.60 Complete   

67. Supply of 

Avocado 

Hass 

Seedlings 

County 

 

13/04/2018   CGN 1,883,600.00 1,883,600.00 Complete   

68. Supply for 

Materials for 

Upland 

Arrowroot 

Demonstrati

on 

County 

 

24/3/2018   CGN 217,700.00 217,700.00 Complete   

69. Advertiseme

nt for The 

Provision Of 

Lime 

County 

 

16/1/2018   CGN 66,700.00 66,700.00 Complete   
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

70. Purchase Of 

Disc Mowers 

County 

 

19/4/2018   CGN 650,300.00 650,300.00 Complete   

71. Supply of 

Agricultural 

Materials 

(Pigs) 

County 

 

19/3/2018   CGN 487,000.00 487,000.00 Complete   

72. Supply of 

Tilapia 

Fingerlings 

County 

 

24/4/2014   CGN 350,000.00 350,000.00 Complete   

73. Supply of 

Tilapia Cage 

Culture 

County 

 

19/03/2018   CGN 1,014,450.00 1,014,450.00 Complete   

74. Vet Supplies 

and 

Materials 

County 

 

14/2/2018   CGN 97,500.00 97,500.00 Complete   

75. Rehabilitatio

n Of Fish 

Ponds At 

Mukurweini 

Sub-County 

County 

 

15/3/2018   CGN 198,200.00 198,200.00 Complete   

76. Consultancy 

Services 

County 

 

7/5/2018   CGN 394,400.00 394,400.00 Complete   

77. Construction 

of Hostels at 

Wambugu 

Training 

Centre 

County 

 

31/05/2018   CGN 2,028,000.00 2,028,000.00 Complete   

78. Supply of 

Lime 

County 

 

12/3/2018   CGN 1,123,155.00 1,123,155.00 Complete   

79. Supply of 

Lime 

County 

 

12/3/2018   CGN 1,878,302.00 1,878,302.15 Complete   

80. Construction 

of Toilet 

Block At 

Kieni East 

Mweiga 19/4/2018   CGN 512,546.00 512,546.00 Complete   

81. Rehabilitatio

n Of Fish 

County 
26/4/2018 

  CGN 316,000.00 316,000.00    
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

Ponds At 

Nyeri 

Central 

82. Engine 

Overhaul 

And 

Maintenance 

County 

26/4/2019 

  CGN 2,297,545.00 2,297,545.00    

83. Supplying 

6506 Mango 

Tree 

Seedlings 

County 
26/4/2018 

 

26/4/2019  CGN  910,840.00    

84. Supply Of 

Dog Trap, 

Muzzle And 

Catcher 

County 

26/4/2020 

   

CGN 

 97,500.00    

 Subtotal      23,888,497.60 25,212,837.75    

 Department: Trade, Tourism, Culture & Cooperative Dev.  

85. GALA 

Dinner 

During The 

3rd Nyeri 

County 

Cultural 

Festival 2018 

County 

 

16/05/18   CGN 262,500.00 262,500.00 Complete   

86. Proposed 

Renovation 

of Nyeri 

Culture 

Centre 

County 

 

25/06/2018   CGN 1,839,760.00 1,839,760.00 Complete   

87. Construction 

of Market 

Rware 23/05/2017   CGN 1,540,800.00 1,540,800.00 Complete   

88. Improvemen

t of Ishamara 

Market. 

Mukurweini 

Central 

26/6/2018   CGN 919,114.00 919,114.40 Complete   

89. Branded 

Gifts During 

3rd Nyeri 

County 16/5/2018   CGN 580,000.00 580,000.00 Complete   
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

County 

Cultural 

Festival 

90. Renovation 

of Nyeri 

Culture 

Centre 

County 22/6/2018   CGN 1,282,612.00 1,282,612.00 Complete   

91. Re-Roofing 

and 

Renovation 

of 

Hotels/Shops 

at Nyeri 

Open Air 

Market 

Rware 18/6/2018   CGN 1,624,926.84 1,624,926.85 Complete   

92. Roofing and 

Murraming 

Of Ihururu 

Market 

Phase 1 

Dedan/Kimat

hi 

31/5/2018   CGN 2,023,446.00 2,023,446.00 Complete   

93. Refurbishme

nt of County 

Stand at 

Central 

Kenya ASK 

show 

County    CGN 997,131.35 997,131.35    

 Subtotal      11,070,290.19 11,070,290.60    

 Department: Education, Science & Technology  

94. 1sts And 

Final 

Payment for 

The 

Construction 

of Classroom 

Block at 

Mureru 

ECDE Centre 

 6/4/2018   CGN 1,361,202.00 1,361,202.00 Complete   
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

95. Construction 

of Pit Latrine 

at Mairwe 

ECDE 

 4/6/2018   CGN 499,415.00 499,415.00 Complete   

96. Renovation 

Work at 

Gaikundo 

ECDE Centre 

Gikondi    CGN 497,756.00 497,756.00 Complete   

97. ECDE 

Learning 

Materials 

County 11/5/2018   CGN 1,534,000.00 1,534,000.00 Complete   

98. Construction 

of Gathinga 

Polytechnic 

 27/6/2018   CGN 2,300,747.48 2,300,747.50 Complete   

99. Workshop at 

Giathugu 

Technical 

Training 

Centre 

Chinga 27/6/2018   CGN 2,218,766.80 2,218,766.80 Complete   

100. Renovation 

Works at 

Gatugi ECDE 

Centre 

Karima    CGN 409,194.45 409,194.45 Complete   

 Subtotal      8,821,081.73 8,821,081.75    

 Department: Water, Environment & Natural Resources.  

101. Supply of 

Pipes and 

Fittings for 

Kamoko 

Irrigation 

Project 

 4/4/2018   CGN 1,647,210.00 1,647,210.00 Complete   

102. Construction 

Of 225m3 

For Kihuyo 

Masonry 

Tank 

 19/4/2018   CGN 2,523,051.50 2,523,051.50 Complete   

103. Seedlings     CGN 239,050.00 239,050.00 Complete   
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

 Subtotal      4,409,311.50 4,409,311.50    

 Department: Public Works, Transport & Infrastructure  

104. Upgrading 

of Muti 

Umwe M. 

Baringo 

Road. 

 21/3/2018   CGN 2,211,350.00 2,211,350.40 Complete   

105. Repair of 

Grader 

 17/3/2017   CGN 23,200.00 23,000.00    

106. Upgrading 

of Bridge at 

Nyange,. 

Thegu Ward 29/5/2018   CGN 2,506,865.00 2,506,865.05 Complete   

107. Upgrading 

of 

Kiamukanda-

Karikoini 

Road 

Chinga Ward 14/02/2017   CGN 1,898,224.00 1,898,224.00 Complete   

108. Upgrading 

of 

Githuthiini 

Kiahiti Road 

 21/03/2018   CGN 2,689,798.90 2,689,798.90 Complete   

109. Repair of 

Vehicle 19cg 

022a 

 4/4/2018   CGN 185,000.00 185,000.00 Complete   

110. Upgrading 

of Gura 

Road 

 29/5/2018   CGN 6,490,888.00 5,841,799.30 Complete   

111. Supply And 

Spreading Of 

Gravel On 

Various 

Roads In 

Narumoru/K

iamathaga 

Ward 

    CGN 0 434,406.00    

112. Proposed 

Upgrading 

    CGN 0 2,282,506.05    
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programme 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendati

ons 

Of Canaan 

Roads 

113. Upgrading 

Of Kruga 

Factory 

Road 

Gathundia 

Road Mbari 

Ya Thegu 

Road 

Kamoini 

Factory 

Road 

    CGN 0 2,515,245.80    

114. Supply And 

Spreading Of 

Gravel On 

Various 

Roads And 

Sections 

Within 

Kirimukuyu 

Road 

    CGN 0 533,315.80    

 Subtotal      16,005,325.90 21,121,511.30    

 Total      272,117,599 262,068,745.60    

Total Budgeted/ Expenditure as per vote book (Kshs) 309,193,346.00 280,846,995.60    

LANDS, HOUSING, PHYSICAL PLANNING AND URBANIZATION 
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S/No

. 

Project/ 

Programme 

Name 

(with clear 

description 

of activities) 

Location of 

the Project/ 

Name of 

Ward 

Project/ 

Programme 

Start Date 

Project/ 

Programme 

End Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

1 Feasibility 

Studies on 

Urban 

Renewal for 

Dilapidated 

County 

Governmen

t Housing 

Estates in 

Narumoru 

Town 

Naromoru 

town 

10/04/2019 15/05/2019 40 days CGN 2,000,000 2,000,000.00 -Public 

participation 

undertaken. 

-Inception report 

submitted and 

evaluated 

-Draft feasibility 

report 

submitted, 

evaluated and 

amendments 

given to the 

consultant 

- Resistance 

by tenants. 

-The dilapidated 

housing estates 

require to be re 

developed. 

 

2 Feasibility 

Studies on 

Urban 

Renewal for 

Dilapidated 

County 

Governmen

t Housing 

Estates in 

Karatina 

Town 

Karatina 

town-

Muthua 

estate 

10/04/2019 15/05/2019 40 days CGN 2,000,000 2,000,000.00 -Public 

partici[pation 

undertaken 

-Inception report 

submitted and 

evaluated 

- Resistance 

by tenants. 

-The dilapidated 

housing estates 

require to be re 

developed. 

 

3 EIA on 

proposed 

transport 

termini at 

Asian 

Quarter 

Asian 

Quarters – 

Rware ward 

April 2019 30/05/2019 4 MONTHS CGN 3,000,000 1,749,744 Report 

submitted, 

advertisements 

done on Kenya 

Gazette, 

Media(Newspap

er and 

Radio),Review 

in progress 

Delay in 

analysis of 

chemical,soil

,plants  and 

water 

samples by 

KEPHIS due 

to 

overwhelmi

ng demand 

for their 

services 

hence 

Adherence to the 

Environmental 

Management Plan 
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S/No

. 

Project/ 

Programme 

Name 

(with clear 

description 

of activities) 

Location of 

the Project/ 

Name of 

Ward 

Project/ 

Programme 

Start Date 

Project/ 

Programme 

End Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

delaying 

completion 

of the EIA 

report. 

4 Feasibility 

study on 

decongestin

g CBD 

Nyeri town 

CBD-Rware 

Ward 

30/02/2019 April 2019 45 days CGN 17,710,880 17,126,421 Completed Meeting all 

the 

expectations 

of 

stakeholders 

Recommendations 

should be 

implemented 

5 Valuation 

roll 

Nyeri 

Municipality 

April 2018 April 2019 1 year CGN 25,334,400 8,734,080 -Valuation roll 

submitted. 

The 

valuation 

attracted 

resistance 

from land 

owners in 

the 

municipality 

Valuation court 

required 

Kshs 9,000,000 paid 

in 2017/2018 FY 

The project  was to 

roll over to two 

financial years. 

6 Renovation 

works at 

HG 4 

Ring Road 

estate Nyeri 

town 

March 2019 April 2019 40 days CGN 2,466,169.28 2,466,169.28 Project complete Weather 

conditions 

 

House to be 

allocated 

immediately. 

7 Preparation 

Of Nyeri 

County 

Spatial Plan 

Countywide May 2018 May 2020 2 years CGN 119,000,000 26,849,654.64 

 

Base map ready, 

stakeholder 

analysis report 

ready. 

Poor 

response by 

stakeholders 

Comprehensive 

stakeholders’ 

engagement 

required. 

The project is rolling 

over for three 

financial years. 

 

8 Constructio

n Of A 

Modern  

Bus Park At 

The Asian 

Quarters 

Nyeri town 

– Asian 

quarters 

- - - CGN 215,928,220 0 Tender 

documents 

received from 

various bidders, 

evaluation and 

other 

procurement 

processes on 

going 

Procurement 

ongoing 

Source of funds is 

Kenya Urban 

Support 

Programme(KUSP) 
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S/No

. 

Project/ 

Programme 

Name 

(with clear 

description 

of activities) 

Location of 

the Project/ 

Name of 

Ward 

Project/ 

Programme 

Start Date 

Project/ 

Programme 

End Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

9 Partitioning 

Of Yard 

Offices 

Municipal 

yard(Depart

mental 

headquarters

) 

January 

2019 

January 

2019 

15 days CGN 2,300,000 1,301,843.60 

 

Project complete None Regular maintenance 

recommended. 

10 Planning 

And 

Surveying 

Consultancy 

Services 

Njigari, 

Ngaini, 

Weitima, 

Uaso Nyiro 

,Kihome,  

Chieni,Karun

du ,Gikoe, 

Warazo Jet, 

March 2016 June 2016 4 months CGN 5,500,970.46 5,500,970.46 Final local 

development 

plans submitted, 

socio-economic 

reports and 

analysis reports 

submitted, 

Resistance 

from 

stakeholders 

Stakeholders views 

to be implemented, 

Approval from 

county assembly 

required. 

The 

11 Refurbishme

nt of HG 21 

Pembe Tatu 

estate – 

Nyeri town 

April 2018 May 2018 45 days CGN 745,000 714,345.40 Works 

completed in 

May,2018 

This was a 

pending bill 

from FY 

2017/2018 

 

12 Site 

clearance at 

the 

dumpsite 

Asian 

quarters – 

Nyeri town 

January 

2019 

January 

2019 

10 days CGN 2,630,800 2,630,800 Clearance 

completed 

Continuous 

dumping of 

solid waste 

of solid 

waste. 

Site to be fenced off 

13 Printing of 

accountable 

documents 

Nyeri 

town(Depart

mental 

headquarters

) 

March 2019 March 2019 1 month CGN 1,958,063 1,958,063 All accountable 

documents  

printed 

The printing  

has to be 

done from 

Government 

Printers 

Accountable 

documents should be 

secured by  an 

accounting officer 

14 Drafting Of 

County 

Land Bills 

2019 

Valuation 

Physical 

Planning 

 

Nyeri 

town(Depart

mental 

headquarters

) 

March 2019 March 2019 1 month CGN 980,000 980,000 Bills draffted Engagement 

with 

stakeholders 

Stakeholder 

approval 

15 Proposed 

Constructio

Nyeri 

Town(Munic

June 2019 June  2019 18 days CGN 610,740 610,740 Project 

completed 

None Regular maintenance 

required. 
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S/No

. 

Project/ 

Programme 

Name 

(with clear 

description 

of activities) 

Location of 

the Project/ 

Name of 

Ward 

Project/ 

Programme 

Start Date 

Project/ 

Programme 

End Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

n Of Car 

Shade At 

County 

Yard 

ipal 

yard/Depart

mental 

headquarters

) 

16 Advertiseme

nt space 

Nyeri town June 2019 June 2019 1 daY CGN 178,000 178,000 Advertisement 

placed 

None None 

17 Renovation 

works at 

HG1 

Ring Road 

estate- Nyeri 

town 

March 2019 May 2019 35 days CGN 2,394,801 2,166,775.60 Project 

completed 

Weather 

conditions 

House to be 

allocated to a tenant 

immediately 

18 Fencing 

works at 

Asian 

quarter 

Asian 

Quarters – 

Nyeri town 

February 

2019 

May 2019 45 days KUSP 1,846,673.60 1,846,673.60 Fencing project Removing of 

garbage 

heaps 

Fence to be secured 

to avoid vandalism. 

Total Budgeted/ Expenditure as per vote book (Kshs) 406,584,717 78,814,281   

HEALTH SERVICES 

S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

1 Supply, 

delivery and 

installation 

of fully 

automated 

clinical 

chemistry 

analyzer for 

Karatina, 

Mukurwe-ini 

and Mt. 

Kenya Sub-

Karatina, 

Mukurwe-ini 

and Mt. 

Kenya Sub-

County 

Hospitals 

28/12/2018 

 

28/4/2019 

 

120 CGN 6,600,000.00 6,000,000.00 

 

100% Complete 100% Delivered and 

Paid. There was a 

delay in 

commissioning due 

site changes 

required 
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

County 

Hospital 

2 Supply, 

Delivery, 

Installation 

and 

Commissioni

ng of 

Mortuary 

Refrigerated 

Cabinet for a 

capacity of 

Six Bodies 

for Karatina 

Sub-County 

Hospital 

Karatina 

Sub-County 

Hospital 

28/1/2019 

 

28/4/2019 

 

90 CGN 5,000,000.00 5,000,000.00 100% Complete  Delivered and 

Paid. Equipment 

was installed but 

there is urgent 

need to expand 

the facility since 

the working space 

is so limited and 

this may shorten 

the life of the 

equipment due to 

poor ventilation 

3 Supply, 

Delivery and 

Installation 

of 

Coagulation 

Analyzers for 

Nyeri 

County 

Referral 

Hospital, 

Karatina, 

Mukurwe-

ini, Othaya 

and Mt. 

Kenya Sub-

County 

Hospitals 

Nyeri 

County 

Referral 

Hospital, 

Karatina, 

Mukurwe-

ini, Othaya 

and Mt. 

Kenya Sub-

County 

Hospitals 

 

28/1/2019 

 

28/4/2019 

 

90 CGN 2,500,000.00 1,500,000.00 100% Complete  Delivered and 

Paid. The 

commissioning of 

the equipment is 

to be done today 

12th July 2019. Lab 

in charges have 

been tasked to 

take charge of the 

training and 

utilization of 

equipment 

4 Supply, 

delivery and 

Installation 

of 

Mweiga, 

Nyeri Town, 

Karemenu, 

Thangathi, 

28/1/2019 

 

28/4/2019 

 

90 CGN 2,750,000.00 1,500,000.00 100% Complete  Delivered and 

Paid. Beneficially 

facilities include- 

Wamagana, 
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

Biochemistry 

Analyzers for 

Six Rural 

Health 

Facilities 

Ngornao 

and 

Wamagana 

Ngorano, Karaba, 

Warazo, 

Karemeno, 

Gichira, 

5 Supply, 

Delivery and 

Installation 

of 3 Parts 

Hematology 

Analyzers for 

Five Rural 

Health 

Facilities 

 

Thangathi, 

Mweiga, 

Wamagana, 

Nyeri Town, 

Karemenu 

28/1/2019 

 

28/4/2019 

 

90 CGN 3,750,000.00 2,750,000.00 100% Complete  Delivered and 

Paid. Beneficiary 

facilities Thangathi, 

Nyeri Town H/c, 

Mweiga, 

Wamagana and 

Ngorano 

8 Supply, 

delivery, 

Installation 

and 

commissioni

ng of dental 

units 

complete 

with oil free 

compressor 

and 

accessories 

for Karatina 

and Mt. 

Kenya 

Hospital 

 

Karatina and 

Mt. Kenya 

Hospitals 

28/12/2018 

 

28/3/2019 

 

90 CGN 3,000,000.00 2,400,000.00 100% Complete 100% Delivered and 

Paid. The unit in 

karatina is 

operational and 

client happy.  Mt 

Kenya is 

undergoing 

plumbing works 

which should be 

completed by 17-

07-2019. Dr 

Muchai the dentist 

is following up 

9 Supply, 

delivery, 

Installation 

and 

commissioni

Nyeri 

County 

Referral 

Hospital 

28/12/2018 

 

28/3/2019 

 

90 CGN 6,000,000.00 

 

4,800,000.00 100% Delivered in 

April 2019; 

Equipment 

installed and 

commissioned; 
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

ng of dental 

units for 

Nyeri 

County 

Referral 

Hospital 

 

the user 

department 

says they are 

happy with 

the equipment. 

However, 

there is need 

to procure 

extra hand 

pieces to 

enable more 

clients be 

served and 

create 

efficiency 

around 

autoclaving to 

cut on power 

bills. 

10 Supply and 

delivery of 

three-seater 

modern 

waiting bay 

seats for 

Nyeri 

County 

Referral 

Hospital 

 

Nyeri 

County 

Referral 

Hospital 

28/12/2018 

 

28/3/2019 

 

90 CGN 3,180,000.00 2,332,000.00 100% Complete  Delivered and 

Paid. The user 

department is 

happy. There is 

need to preserve 

the old wooden 

chairs for use in 

other facilities 

including CRH 

16 Proposed 

Construction 

of Kitchen At 

Othaya Sub-

County 

Hospital 

 

Othaya Sub-

County 

Hospital 

 

9/4/2019 

 

9/8/2019 120 days CGN 5,000,000for.00 1,139,336.00 40% Complete  BQs receive on 

25th February 

2019. The 

procurement 

process costed us 

more time. Works 

on going. 40% 
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

complete, paid 

Ksh. 1,139,336.00 

17 Renovations 

Of Nyeri 

County 

Referral 

Hospital 

(Phase Ii) 

Main Works 

Lot 1- OPD, 

Laboratory 

And GBVRC 

 

Nyeri 

County 

Referral 

Hospital 

9/4/2019 

 

9/8/2019 120 days CGN 13,250,904.00 4,750,720.50 50% Complete 50% BQs received late 

(end of February) 

and tenders done 

in march .Works 

on going, 50% 

complete. Paid 

Ksh. 

4,750,720.50. 

The progress is 

slow hindering 

operations of the 

lab. 

18 Main Works 

Lot 2- 

Consultation 

Clinic, 

Pharmacy, 

Palliative 

Care and 

Maintenance 

Unit PGH 

 

Nyeri 

County 

Referral 

Hospital 

9/4/2019 

 

9/8/2019 120 CGN 11,000,000.00 2,326,206.00 22% Complete  

22% 

BQs received late 

(end of February) 

and tenders done 

in march Works on 

going, 22% 

complete, paid 

Ksh. 2,326,206.00 

Work progress is 

very slow 

hindering the 

operations of the 

clinics 

 

19 Renovation 

Works Nyeri 

County 

Referral 

Hospital 

Main Works 

Lot 3- 

Walkways, 

Casualty 

Nyeri 

County 

Referral 

Hospital 

9/4/2019 

 

9/8/2019 120 CGN 12,692,487.00 9,390,478.00 80% Complete 80% BQs received late 

(end of February) 

and tenders done 

in march. Works 

on going 80% 

complete, paid 

Ksh. 9,390,478.00 
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

Road And 

Gates 

 

20 Proposed 

Refurbishme

nt of Nyeri 

County 

Referral 

Hospital 

Phase 11-

Electrical 

Works. 

 

Nyeri 

County 

Referral 

Hospital 

9/4/2019 

 

9/8/2019 120 CGN 5,487,032 1,070,738.00 30% Complete 30% BQs received late 

(end of February) 

and tenders done 

in march Works 

ongoing, 30% 

complete 

Paid Ksh. 

1,070,738 

21 Supply, 

Delivery, 

Installation, 

Testing and 

Commissioni

ng of 

Sanitary 

Fittings, 

Plumbing, 

Drainage 

and Fire 

Protection 

Services. 

 

Nyeri 

County 

Referral 

Hospital 

9/4/2019 

 

9/8/2019 120 CGN 4,537,800.00 2,654,225.00 45% Complete 45% BQs received late 

(end of February) 

and tenders done 

in march Works on 

going. 45% 

complete Paid Ksh. 

2,654,225.00 

22 Proposed 

construction 

of isolation 

Ward at Mt. 

Kenya 

Hospital 

 

Mt. Kenya 

Sub-county 

Hospital 

13/6/2019 

 

13/6/2022 

 

3 years CGN 58,926,000.00 

 

 

2,654,225.00 

 

5% Complete Amount is 

inclusive of PC 

Sums for sub-

contracts 

BQs received late 

(5th April 2019). 

Works on going.   

Funds allocated 

this year 10m 

 

Paid 3,154,490 

 

23 Proposed 

Construction 

Naromoru 

Hospital 

13/6/2019 

 

13/6/2022 

 

3 years CGN 352,899,000 9,995,492.64 2% Compete Amount is 

inclusive of PC 

BQs received late 

(5th April 2019). 
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

of New 

Naromoru 

Level 4 

Hospital 

(Main 

Works) 

 

Sums for sub-

contracts 

Works ongoing 

Main contractor 

paid Ksh. 

9,995,492.64 for 

Phase I out of the 

Ksh. 10 million 

allocated. 

 Road works 

at 

Mukurweini 

Hospital 

 

Mukurweini 

Sub-county 

Hospital 

14/5/2019 

 

14/8/2019 

 

90 days CGN 3,400,000.00 3,298,106 

.00 

100% Complete 100% complete and 

paid. 

26 Renovation 

Works at 

Mukurweini 

Hospital 

 

Mukurweini 

Sub-county 

Hospital 

12/2/2019 

 

12/5/2019 

 

90 days CGN 2,100,000.00  

2,147,786.40 

 

 

100% Complete 100% Complete and 

paid. The hospital 

administrator says 

they are happy 

with the works. 

 Completion 

of Karogoto 

Dispensary 

and 

Construction 

of Pit Latrine 

 

Karogoto 

Dispensary 

12/2/2019 

 

12/5/2019 

 

90 days CGN 3,950,000.00 2,438,072.92 60% Complete 62% Works on going 

62% complete 

paid 

Ksh.2,438,072.92. 

27 Proposed 

Completion 

of Zaina 

phase III 

Builders 

Work 

 

Zaina 

dispensary 

12/2/2019 

 

12/5/2019 

 

90 days CGN 3,870,331.00 3,056,797.20 90% Complete 90% Works ongoing 

90% complete. 

Paid Ksh. 

3,056,797.20 

 Completion 

of Zaina 

Phase III 

Electrical 

Works 

 

Zaina 

dispensary 

12/2/2019 

 

12/5/2019 

 

90 days CGN 1,200,000.00 710,732.00 90% Complete 90% Paid Ksh. 

710,732.00 
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

 Completion 

of Zaina 

Phase III 

Mechanical 

Works 

 

Zaina 

Dispensary 

29/3/2019 

 

29/6/2019 

 

90 days CGN 1,800,000.00 1,652,420.00 95% Complete 95% Project 95% 

complete paid Ksh. 

1,652,420.00 

 proposed 

construction 

of a new 

modern 

ablution 

block at 

Karatina 

Sub-County 

hospital 

 

Karatina 

Sub-County 

hospital 

8/3/2019 

 

8/6/2019 

 

90 days CGN 3,400,000.00 3,338,278.80 100% Complete 100% Works completed 

 Proposed 

Ceiling 

Finishes at 

Karatina 

Sub-County 

hospital 

 

Karatina 

Sub-County 

hospital 

30/5/2019 

 

30/8/2019 

 

90 days CGN 3,250,400.00 2,123,322.00 65% Complete 65% Project ongoing 

65% complete 

Paid Ksh. 

2,123,322.00. The 

progress of work is 

good and the 

client is happy 

with the works 

 Purchase of 

supervision 

Vehicle for 

the County 

Health 

Headquarter

s 

CDH 6/6/2019 6/9/2019 90 days CGN 8,000,000  

7,570,000.00 

 

100% Complete Vehicle 

pending 

delivery post 

customization 

Paid and Toyota 

Kenya working on 

user customization 

against bank 

guarantee 

35 Supply, 

delivery and 

Installation 

of 

Biochemistry 

Analyzers for 

Mweiga, 

Nyeri Town, 

Karemenu, 

Thangathi, 

Ngornao 

28/1/2019 

 

28/4/2019 

 

90 CGN 2,750,000.00 1,500,000.00 100% Complete  Delivered and 

Paid. Beneficially 

facilities include- 

Wamagana, 

Ngorano, Karaba, 

Warazo, 
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

Six Rural 

Health 

Facilities 

 

and 

Wamagana 

Karemeno, 

Gichira, 

 Construction 

of Pit Latrine 

at Gathaithi 

Dispensary 

 

Gathaithi 

Dispensary 

 

28/3/2019 

 

28/6/2019 

 

90 days CGN 500,000.00 460,328.60 

 

100% Complete 100% Complete and 

paid. More funds 

required to put 

tiles and dwarf 

wall on the men 

side to improve 

privacy. 

 Fetal Heart 

Monitors 

CDH 24/4/2019 24/5/2019 30 days CGN 2,000,000.00 1,984,000.00 100% Complete 100% Procured under 

RMNACH 

Delivered and 

paid. Distribution 

done 

 Suction 

machines for 

all the level 

4 and 5 

hospitals 

Nyeri 

County 

Referral 

Hospital, 

Karatina, 

Mukurwe-

ini, Othaya 

and Mt. 

Kenya Sub-

County 

Hospitals 

 

26/3/2019 26/4/2019 30 days CGN 1,250,000.00 975,000.00 100% Complete 100% Delivered and 

paid. Equipment 

distributed In 

various hospitals 

 Resuscitaire 

for 

Mukurweini 

Sub County 

Hospital 

Mukurweini 

Hospital 

17/6/2019 17/7/2019 30 days CGN 800,000.00 770,000.00 100% Complete 100% Delivered but not 

paid. Delivered 

early July 

36 Other 

Capital 

Grants and 

Trans 

    CGN  20,136,693.00    
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S/No. Project/Prog

ramme 

Name (With 

clear 

description 

of activies) 

Location of 

the project 

Name of 

Ward 

Project 

Programme 

start date 

Project 

Programm

e start date 

Expected 

duration of 

the 

Project/Prog

ramme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated 

Budget amount 

for the 

Project/Program

me 

Actual 

Expenditure 

(Kshs.) 

Status of the 

project/Program

me (Give details 

and percentage 

of completion) 

Remarks 

(Challenges/ 

Success) 

Recommendations 

 Supply of 

Centrifuges 

for Rural 

Health 

Facilities 

Rural Health 

Facilities 

1/4/2019 1/6/2019 60 days CGN 1,500,000.00 1,392,000.00 100% Complete 100% Delivered and 

paid. The 

equipment has 

been distributed to 

facilities 

37 Purchase of 

Laboratory 

Equipment 

    CGN  2,445,000.00    

38 Refurbishme

nt of Non-

Residential 

Buildings 

    CGN  2,582,290.40    

 Pre-

feasibility, 

Feasibility 

and 

Appraisal 

Studies 

To provide 

hospital 

master plans 

(County 

Referral 

Hospital and 

Karatina 

Hospital) to 

inform 

current and 

future 

infrastructure 

Developmen

ts. 

   CGN 1,000,000 693,680    

39 Total Budgeted/ Expenditure as per vote book (Kshs)      

GENDER YOUTH AND SOCIAL SERVICES 
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S/No

. 

Project/ 

Programme 

Name  

 (with clear 

description 

of activities)  

Location of 

the Project/ 

Name of 

Ward 

Project/Prog

ramme Start 

Date 

Project/ 

Program

me End 

Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status (Level of 

Implementation

) 

Remarks 

(Challenges/ 

Success 

Recommendati

ons 

1.  Othaya West 

Fire Station 

(Phase 1) 

Othaya 

Town, 

Othaya 

Sub-County 

2nd  April, 

2019 

2nd June, 

2019 

2 Months 

 

CGN 1,159,907 967,625.60 Complete There is no 

hydrant in the 

Sub County 

which might 

hamper 

service 

delivery  

Allocate funds 

for construction 

and purchase of 

water storage 

facilities in the 

station  

2.  Kieni West 

Fire Station 

(Phase 1) 

Kiawara, 

Kieni West 

Sub-County 

   CGN 1,000,000 0.00 Site identified; 

At the Design 

Stage 

Additional 

Resources 

required to 

establish a 

permanent 

station; 

 

3.  Kieni East 

Fire Station 

(Phase 1) 

Naro-Moru 

Town, 

Kieni West 

Sub-County 

1st July, 

2018 

30th June, 

2019 

12 Months 

 

CGN 1,000,000 - Sites for 

renovation for 

the temporary 

fire station  

and for  

construction of 

the permanent 

fire station 

already 

identified 

Securing a 

building for 

renovation is 

a challenge   

 

The cost of 

constructing a 

permanent 

fire station  

according to 

the quantity 

surveyor  is 

estimated at 

12,000,000  

funds that the 

Department 

currently 

doesn’t have  

 

There is no 

hydrant in the 

Sub County 

and that 

might hamper 

efficient 

Request the 

Department of 

Agriculture or 

Housing to 

release some 

idle room for 

renovations 

and conversion 

 

Allocation of at 

least Kes 

12,0000,000 in 

the next 

financial year to 

finance 

construction of 

a permanent 

fire station on 

the identified 

site 

 

 

 

 

 



 

51 

 

S/No

. 

Project/ 

Programme 

Name  

 (with clear 

description 

of activities)  

Location of 

the Project/ 

Name of 

Ward 

Project/Prog

ramme Start 

Date 

Project/ 

Program

me End 

Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status (Level of 

Implementation

) 

Remarks 

(Challenges/ 

Success 

Recommendati

ons 

service 

delivery 

 

Allocate funds 

for construction 

and purchase of 

water storage 

facilities in the 

station.  

4.  Mukurwe-ini 

Fire Station 

(Phase 1) 

Mukurwe-

ini Town, 

Kieni West 

Sub-County 

   CGN 1,000,000 0.00 Site identified; 

Designed; 

At the Award 

Stage 

Additional 

Resources 

required for 

Phase 2 

 

5.  Construction 

of Dinning 

Hall at 

Karatina 

Children’s 

Home 

Karatina 

Ward 

24st June, 

2019 

24th June, 

2021 

24 Months 

 

CGN 2,500,000 - Contract signed 

awaiting site 

handover  

The financing 

and 

implementati

on of the 

project is in 

phases which 

might 

interfere with 

the smooth 

operations of 

the home 

The FY 

2018/2019 and 

the FY 

2020/2021 

allocated funds 

to be provided 

in the next 

financial year so 

that the works 

can be finalized 

within the year 

to avoid 

disruption of 

the home’s 

operation.  

6.  Bima Afya  Countywid

e  

1st July, 

2018 

- Continuous  CGN 22,000,000 21,996,000 Complete Payment 

already 

submitted to 

NHIF for 

cover renewal  

Allocation of 

more funds in 

the next 

financial year to 

at least kes 

35,000,000 for 

the 

programmes 

continuity and 

expansion 

7.  Construction 

of the 

Dedan 

Kimathi 

26th March, 

2019 

26th June, 

2020 

15 Months 

 

Count

y 

5,000,000 6,050,455.60 Construction 

ongoing  

The payment 

certificated 

Allocate more 

funds for 
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S/No

. 

Project/ 

Programme 

Name  

 (with clear 

description 

of activities)  

Location of 

the Project/ 

Name of 

Ward 

Project/Prog

ramme Start 

Date 

Project/ 

Program

me End 

Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status (Level of 

Implementation

) 

Remarks 

(Challenges/ 

Success 

Recommendati

ons 

Ihururu 

Rehabilitatio

n and 

Treatment 

Centre 

Ward (to 

serve 

County 

wide) 

 Gover

nment 

of  

Nyeri 

and 

Nation

al 

Gover

nment 

(GOK)  

issued by the 

Department 

of Works was 

of 

6,050,455.60 

which was 

paid. The 

County 

Government 

financial 

commitment 

to the project 

is 10,000,000 

so that extra 

1,050,455.60 

paid in FY 

2018/2019 

will be 

deducted 

from the next 

financial year 

payment 

certificate.  

equipping the 

facility to at 

least 

10,000,000 in 

the next 

financial year. 

Current 

allocation is 

3,000,000 

which is not 

adequate.    

8.  Youth 

empowerme

nt 

programme 

(Implementa

tion  of the 

Nyeri 

County 

Youth 

Service)  

County 

wide  

9th June 

2019 

- Continuous CGN 6,328,000 6,328,000 Ongoing  Limited funds 

allocated to 

implement 

the program 

as planned 

More allocation 

of funds in the 

next financial 

year to at least 

kes 30,000,000 

to facilitate 

expansion of 

the program 

coverage and 

scope.     

9.  Youth 

empowerme

nt 

programme 

(Contracted 

County 

wide  

9th June 

2019 

9th June 

2020 

12 months     CGN 2,000,000 2,000,000 Ongoing  The money 

was indicated 

in the 

construction 

vote but not 

More allocation 

of funds in the 

next financial 

year to at least 

kes 20,000,000 
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S/No

. 

Project/ 

Programme 

Name  

 (with clear 

description 

of activities)  

Location of 

the Project/ 

Name of 

Ward 

Project/Prog

ramme Start 

Date 

Project/ 

Program

me End 

Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Count

y or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status (Level of 

Implementation

) 

Remarks 

(Challenges/ 

Success 

Recommendati

ons 

Technical 

Services for 

leather value 

addition )  

in the 

purchase of 

equipment  

to facilitate 

expansion of 

the 

programme’s 

coverage and 

scope.     

10.  Youth 

empowerme

nt 

programme 

(Constructio

n of a 

leather value 

addition 

industry for 

the youth) 

-  - - -     CGN 8,000,000 - - The money 

was supposed 

to have been 

captured in 

the purchase 

of equipment 

vote and not 

in the 

construction 

vote as no 

construction 

was supposed 

to be carried 

out in 

financial year   

- 

Total Budgeted/Expenditure as per vote book 53,700,000 0.0    

COUNTY PUBLIC SERVICE MANAGEMENT 

S/No Project/ 

Programme 

Name  

 (with clear 

description 

of activities)  

Location of 

the Project/ 

Name of 

Ward 

Project/ 

Programme 

Start Date 

Project/ 

Program

me End 

Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Coun

ty or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/Progra

mme (Give 

details and 

percentage of 

completion) 

Remarks 

(Challenges/ 

Success) 

Recommendati

ons  

1 Developmen

t of 

Integrated 

Staffing Plan 

County 

wide 

March 2019 May 2019 2 months  4,017,600 2,000,000 100% 

(Consultancy 

on 

Development 

of Staffing Plan 

by Kenya 

KDSP 

programme 

charged under 

finance vote 
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S/No Project/ 

Programme 

Name  

 (with clear 

description 

of activities)  

Location of 

the Project/ 

Name of 

Ward 

Project/ 

Programme 

Start Date 

Project/ 

Program

me End 

Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Coun

ty or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/Progra

mme (Give 

details and 

percentage of 

completion) 

Remarks 

(Challenges/ 

Success) 

Recommendati

ons  

School of 

Government, 

Embu at a cost 

of four million, 

seventeen 

thousand, six 

hundred (Ksh. 

4,017,600) is 

complete. The 

processing of 

the balance has 

started for the 

consultant to 

release the 

Staffing Plan.  

2 Digitization 

of HR 

records 

County 

wide 

February 

2019 

June 2019 5 Months  4,500,000 3,000,000 

 

 

 

80% ( Training 

of officers on 

digitization of 

records, 

Purchase of 

Rack Server, 

scanners, UPS 

power backups, 

training of 

fifteen officers 

by a technical 

team from 

DPSM, scanning 

and uploading 

of HR 

document 

through 

integrated 

records 

management 

system(IRMS) 

KDSP 

programme 

charged under 

finance vote 
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S/No Project/ 

Programme 

Name  

 (with clear 

description 

of activities)  

Location of 

the Project/ 

Name of 

Ward 

Project/ 

Programme 

Start Date 

Project/ 

Program

me End 

Date 

Expected 

duration of 

the Project/ 

Programme 

Source 

of 

funds 

(Coun

ty or 

Donor 

Funds 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs.) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/Progra

mme (Give 

details and 

percentage of 

completion) 

Remarks 

(Challenges/ 

Success) 

Recommendati

ons  

3 Purchase of 

a server,  

County 

Payroll 

Jan 2019 June 2019 6 Months  1,651,000 1,651,000 The Server has 

been purchased 

The Serve 

room has 

been 

equipped 

 

4 Infrastructur

e 

developmen

t of Server 

room 

     1,072,600 1,072,600 Networking has 

been done 

Effectively 

Done 

 

5 Purchase of 

four (4) 

desktops, 

four (4) 

laptops 

     490,000 490,000 The equipment 

have been 

purchased and 

Payroll work 

station created. 

Effectively 

Done 

 

6 Purchase of 

a Printer 

     235,000 235,000 Printer 

purchased 

Effectively 

Done 

 

7 Workstation 

for IPPD unit 

     712,200 712,200 Work station in 

place 

Effectively 

Done 

 

8 Purchase of 

uninterrupte

d power 

supply (UPS) 

     40,000 40,000 UPS purchased Effectively 

Done 

 

9 Refurbishme

nt/renovatio

n of server 

room and 

IPPD Unit 

     480,000 479,800 Refurbishment 

and renovation 

done 

Effectively 

Done 

 

 Total Budgeted/Expenditure as per vote book   9,980,600 9,980,600    

AGRICULTURE, LIVESTOCK AND FISHERIES  
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/prog

ramme Start 

date 

Project/pr

ogramme 

end date 

Expected 

duration of 

the project 

(Months) 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program

me (Kshs) 

Actual 

Expenditure 

/commitment 

(Kshs.) 

Status of the 

Project/    

Percentage of 

Completion 

Challenges/Re

marks 

Recommendatio

ns 

 

 

 

 

 

1 

Greening 

program 

(Fruit tree 

Project) - 

Procurement 

of fruit tree 

seedlings for 

farmers 

All Wards 15/1/19 30/6/19 6 Count

y 

Gover

nment 

22, 000,000 20,563,990.00 100 Availability of 

certified 

nurseries for 

provision of 

quality disease 

free seedlings 

Department to 

work in 

collaboration 

with KEPHIS and 

Horticultural 

Crops 

Directorate for 

registration of 

more local 

nurseries 

2 Procurement 

of Lime 

All Wards 1/7/2017 30/6/2018 12 CGN 15,151,290.00 15,151,290 100% This was a 

pending bill 

for the 

FY2017/18 

 

3 Soil profiling 

program - 

Profiling of 

the soil in the 

County to 

determine 

the status of 

the soil 

All wards 1/3/2019 30/6/19 6 CGN 2,000,000 1,000,000.00 50 The exercise 

was too 

expensive to 

be done with 

funds availed. 

The indicated 

expennse was 

paid  for an 

ASDSP activity 

More funding 

required 

4 Soil health 

improvement 

- 3 soil 

scanners 

procured for 

soil testing in 

the County 

All wards 15/1/19 15/4/19 4 Count

y 

Gover

nment 

2,000,000 1,971,590.00 100 Coverage of 

all the agro 

ecological 

zones will take 

time. 

Partner with 

other research 

institutions and 

universities 

5 Food security 

Security 

improvement 

- 

Procurement 

of clean 

certified 

All wards 15/1/19 15/4/19 4 Count

y 

Gover

nment 

5,000,000 4,524,300.00 100 Late mapping 

of ADC Molo 

on Ifmis, 

which is a 

major supplier 

of potato seed 

led to delayed 

Government 

institutions 

should be 

sensitized on e-

procurement. 
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/prog

ramme Start 

date 

Project/pr

ogramme 

end date 

Expected 

duration of 

the project 

(Months) 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program

me (Kshs) 

Actual 

Expenditure 

/commitment 

(Kshs.) 

Status of the 

Project/    

Percentage of 

Completion 

Challenges/Re

marks 

Recommendatio

ns 

 

 

 

 

potato and 

bean seeds 

procurement 

of potato 

seeds 

6 Breeds and 

breeding 

Program - 

Procurement 

of semen for 

Livestock 

breeding 

All wards 1/7/2018 30/6/19 1 2 Count

y 

Gover

nment 

11,074,458 10,896,460.00 100 Inadequate 

semen storage 

facility hence it 

has to be 

stored at 

KAGRIC 

Department 

should establish 

adequate storage 

facilities. 

7 Livestock 

Diseases and 

pests control 

- 

Procurement 

of  Livestock 

Vaccines and 

sera 

All wards 1/7/2018 30/6/19 12 Count

y 

Gover

nment 

8,000,000 7,344,000.00 100 Delayed 

mapping of 

KEVAPI which 

is the sole 

supplier of 

vaccines in the 

IFMIS 

Government 

institutions 

should be 

sensitized on e-

procurement. 

8 Crops Pests 

and diseases 

control - 

Procurement 

of fungicides 

and pesticides 

for crop crop 

diseases 

All wards 2/1/2019 30/6/19 6 Count

y 

Gover

nment 

3,000,000 1,557,830.00 100 The funding 

should 

continue in 

preparation of 

any emergency 

attack of crops 

by diseases 

and pests 

Department to 

embark on 

training to 

capacity build 

the farmers on 

pests and 

diseases 

9 Fish Cage 

Culture 

technology - 

For 

construction 

and 

mounting of 

fish cages in 

public dams 

Chinga, 

Gakawa, 

Naromoru, 

Nyeri 

central, 

Kirimukuyu, 

Mukurweini 

central 

1/7/2018 30/6/19 12 Count

y 

Gover

nment 

3,500,000 9,883,659.00 100 Lack of 

harvesting 

boats in all the 

dams except 

Chinga dam 

The department 

to plan to 

procure boats 

and to budget 

for restocking of 

the other dams 
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/prog

ramme Start 

date 

Project/pr

ogramme 

end date 

Expected 

duration of 

the project 

(Months) 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program

me (Kshs) 

Actual 

Expenditure 

/commitment 

(Kshs.) 

Status of the 

Project/    

Percentage of 

Completion 

Challenges/Re

marks 

Recommendatio

ns 

 

 

 

 

10 Pond 

Restocking - 

Procurement 

of fingerlings 

for restocking 

of fish ponds 

All wards 1/7/2018 30/6/19 12 Count

y 

Gover

nment 

7,000,000 100 Inadequate 

harvesting 

gears and 

quality of 

feeds 

The department 

to budget for the 

harvesting gears 

11 Veterinary 

Public health 

- This was for 

the 

renovations 

of Karatina 

and Mweiga 

slaughter 

houses. 

Karatina, 

Mweiga 

1/7/2018 30/6/19 12 Count

y 

Gover

nment 

5,000,000 393,414.00 5 The awarded 

contractors 

were non 

starters due to 

various 

reasons. The 

Ksh 400,000 

was used to 

rehabilitate 

Kiamariga 

cattle dip 

The department 

to budget for 

more funds to 

cover all the 7 

county 

government 

owned slaughter 

houses 

12 Wambugu 

Farm Fruit 

tree nursery - 

Establishment 

of fruit tree 

nurseries to 

act as a 

source of 

clean, disease 

free seedlings 

for farmers 

Gatitu 

Muruguru 

1/7/2018 30/6/19 12 Count

y 

Gover

nment 

8,000,000 4,012,100.00 94 Unavailability 

of rootstock 

seeds 

(procured 

from Kisii 

County) 

Intends to 

explore on 

viability of 

providing 

rootstock and 

scions to farmers 

13 Making 

Wambugu 

Agricultural 

Training 

Centre a 

Centre of 

excellence - 

For 

establishment 

Gatitu 

Muruguru 

1/7/2018 30/6/19 12 Count

y 

Gover

nment 

8,000,000 7,492,110.86 95 This will help 

enhance 

capacity of the 

Institution 

Department of 

Roads, 

infrastructure 

and public works 

should follow-up 

(Project 

Manager) 
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/prog

ramme Start 

date 

Project/pr

ogramme 

end date 

Expected 

duration of 

the project 

(Months) 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program

me (Kshs) 

Actual 

Expenditure 

/commitment 

(Kshs.) 

Status of the 

Project/    

Percentage of 

Completion 

Challenges/Re

marks 

Recommendatio

ns 

 

 

 

 

of a value 

addition unit 

at the 

Institution 

14 Improvement 

of 

Agricultural 

Mechanizatio

n Station 

Naromoru - 

Meant for 

maintenance 

and 

procurement 

of farm 

equipment 

and 

implements 

for improved 

service 

delivery by 

the station 

Naromoru 

Kiamathaga 

1/1/2019 30/6/19 6 Count

y 

Gover

nment 

8,297,545 6,549,028.00 85 Inadequate 

funds to 

procure all 

necessary 

machineries 

and equipment 

Department to 

continue 

budgeting for 

more 

machineries and 

equipment 

15 Breeds 

improvement 

Project - For 

procurement 

of improved 

poultry 

breeds for 

farmers for 

upgrading of 

local poultry 

All wards 1/7/2018 30/6/19 12 Count

y 

Gover

nment 

4,000,000 3,999,996.00 100 Demand is 

quite high 

Department to 

budget for more 

funds to cover 

more groups 

16 Improvement 

of Dairy 

value chain - 

Provision of 

milk coolers 

Wamagana 

and Karatina 

wards 

10/1/2019 15/4/19 6 Count

y 

Gover

nment 

8,000,000 7,903,600.00 95 This project 

has led to 

reduced Milk 

losses 

Department to 

embark on 

capacity building 

of farmers to 
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S/No Project/ 

programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/prog

ramme Start 

date 

Project/pr

ogramme 

end date 

Expected 

duration of 

the project 

(Months) 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program

me (Kshs) 

Actual 

Expenditure 

/commitment 

(Kshs.) 

Status of the 

Project/    

Percentage of 

Completion 

Challenges/Re

marks 

Recommendatio

ns 

 

 

 

 

to help 

reduce milk 

losses 

incease their milk 

production 

 Agriculture Sector Development Support Project (ASDSP) 

1 Capacity 

building, 

georeferencin

g, 

strenghthenin

g of 

structures and 

policy 

formulation 

Countywide 1/7/2018 30/6/19 12 SIDA/

GOK/

Count

y 

Gover

nment 

11,843,929 4,723,700 40 Late access of 

funds due to 

Ifmis system 

requirements 

Requisitions to 

be made early in 

the financial year 

 Kenya Climate Smart Agriculture Project (KCSAP) 

1 Sub Projects Mukurweini 

Central, 

Rugi, 

Gataragwa, 

Mugunda, 

Gakawa, 

Thegu 

1/7/2018 30/6/19 12 World 

Bank/

GOK/

Count

y 

Gover

nment 

22,023,803 3,100,000 68.00% Rate 

disbursement 

of funds and 

too much 

water from the 

rains  affecting 

excavation of 

desilting of 

dams 

Requisitions to 

be made early in 

the financial year 

2 Project 

coordination 

and 

management 

Mukurweini 

Central, 

Rugi, 

Gataragwa, 

Mugunda, 

Gakawa, 

Thegu 

1/7/2018 30/6/19 12 World 

Bank/

GOK/

Count

y 

Gover

nment 

12,114,000 11,506,077.72 100 CPCU, CTAC 

and CPSC 

already 

formed to 

drive 

implementatio

n 

Implementation 

should start ealy 

in the new 

financial year 

Total Budgeted/ Expenditure as per vote book (Kshs) 153,847,425 122,573,146    

 

 

 



 

61 

 

TRADE, TOURISM AND COOPERATIVE DEVELOPMENT  

/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

1.  Construction 

of an 

ablution 

block, septic 

tank and 

fencing at 

Nyaribo 

Market 

Kiganjo 

Mathari 

8/1/2019 31/7/2019 15 weeks CGN 4,387,723.20 3,801,454.56 87% Ongoing Ok 

2.  Construction 

of Roof and 

floor (Laying 

of cabrols) at 

Kamakwa 

Market 

Kamakwa 8/1/2019 8/6/2019 15 weeks CGN 4,142,998.00 4,029,260.00 100% Complete Ok 

3.  Construction

s of Ablution 

block and 

Murraming  

at Endarasha 

Market 

Endarasha 

Mwiyogo 

8/1/2019 31/8/2019 10 weeks CGN 3,454,375.00 0 18% Ongoing Ok 

4.  Renovations 

i.e electricity 

connections , 

repairing 

floor and 

supply of 

water tank 

at Kiamariga 

Market 

Ruguru 8/1/2019 8/6/2019 5 months CGN 2,235,552.00 2,233,556.80 100% complete ok 

5.  Construction 

of stalls at 

Gatitu 

market(50 

stalls) 

Gatitu 

Muruguru 

8/1/2019 8/6/2019 5 months CGN 4,229,500.00 4,282,500 100% complete Ok 

6.  Construction 

of stalls at 

Wamagan

a 

8/1/2019 8/6/2019 5 months CGN 2,457,112.00 2,456,058.72 100% Complete Ok 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

Gachatha 

Market (30 

stalls) 

7.  Construction 

of sheds at 

Kiahungu 

Market 

Mukuruwe

ini central 

12/4/2019 12/10/2019 6 months CGN 6,932,577.60 5,822,492.40 

 

84% Ongoing Ok 

8.  Construction 

of sheds and 

muraming at 

Kerichu  

market 

Kiganjo 

Mathari 

12/4/2019 12/10/2019 6 months CGN 9,818,166.92 6,298,342.96 64% Ongoing Ok 

9.  Construction 

of stalls, 

sheds and 

chambers at 

Ruthagati 

Market 

Kirimukuy

u 

15/3/2019 15/8/2019 5 months CGN 3,500,000.00 840,431.60 50% Ongoing Ok 

10.  Construction 

of perimeter 

wall at 

Kamkunji 

market 

Rware 25/02/2019 06/05/201

9 

10 weeks CGN 2,400,000 905,032 45% Ongoing Ok 

11.  Renovations

/Repair and 

other 

improvemen

t at Gakindu 

Market 

Mukruwei

ni west 

25/6/2019 25/9/2019 3 months CGN 1,000,000.00 679,430.80 80% Ongoing Ok 

12.  Fencing at 

Kahigani site 

Dedan 

Kimathi 

01/04/2019 31/05/201

9 

8 weeks CGN 1,500,000 1,202,598.68 100% Complete Ok 

13.  Renovation 

of Karatina 

Market Hub 

Ablution 

block, 

Fencing of 

Karatina 

town 

5/6/2019 5/9/2019 3 MONTHS CGN 1,663,000.00 1,497,989.2 100% Ongoing Ok 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

power 

switch Board 

at Karatina 

Market Hub 

14.  Construction 

of stalls at 

Giakatika 

Market 

Kirimukuy

u 

12/6/2019 12/9/2019 3 months CGN 1,452,872 1,424,132.00 

 

100% Complete To Add more 

stalls 

15.  Office 

Carbora and 

Ablution 

block 

Rware 5/6/2019 5/9/2019 3 months CGN 1,151,938.00 806,374.00 69.8% Ongoing Ok 

16.  Stalls 

Allocation 

Markings/lab

elling at  

Kartina 

Market Hub 

Karatina 

town 

30/10/2018 30/1/2019 3 months CGN 395,000 394,968.40 100% Complete Ok 

17.  Electrical 

Work 

Narumoru 

and 

Mudavadi 

Extension 

Rware/Nar

umoru 

kieni 

25/6/2019 25/9/2019 3 Months CGN 558,096 558,096.00 100% Complete Ok 

18.  Environment

al impact 

assessment 

Report for 6 

markets 

Endarasha, 

Kamakwa, 

Gatitu, 

Gachatha, 

Kerichu 

and 

Kamkunji 

2/5/2019 30/6/2019 2 months CGN 750,000 750,000.00 100% Complete Ok 

19.  Construction 

of fence and 

ablution 

block at 

Giakanja 

Market 

Giakanja 26/5/2018 26/8/2019  CGN 1,715,405 1,715,405 100% Complete ok 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

20.  Construction 

of stalls at 

Waihara 

market 

Iriani-

Othaya 

31/5/2018 31/8/2018  CGN 1,870,210.00 1,867,020 100% Complete ok 

21.  Construction 

of refuse 

chute at 

Thangathi 

market 

Mukrueini 

Central 

26/5/2018 26/8/2018 3 months CGN 660,562.00 659,576 100% Complete ok 

22.  Investment 

and 

mapping 

Portfolio 

books 

County 

Wide 

30/5/2019 30/6/2019 4 weeks CGN 1,345,000 1,345,000 100% Complete Ok 

23.  Promotional 

Material 

Tourism and 

Cultural 

festival 2019 

County 

Wide 

10/5/2019 16/6/2019 4 weeks CGN 1,177,800 1,177,800 100% Complete Ok 

24.  Fireworks 

during 

Tourism and 

Cultural 

festival 2019 

Rware 22/5/2019 16/6/2019 2 weeks CGN 230,000 230,000 100% Complete Ok 

25.  Sound 

systems and 

screens 3 

days  during 

Tourism and 

Cultural 

festival 2019 

Rware 14/5/2019 16/6/2019 4 weeks CGN 376,500 376,500 100% Complete Ok 

26.  Cocktail 

during 

Tourism and 

Cultural 

festival 2019 

Rware 14/5/2019 16/6/2019  CGN 255,000 255,000 100% Complete Ok 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

27.  Gala Dinner 

during Nyeri 

County 

Tourism 

festival 2019 

Rware 14/5/2019 16/6/2019  CGN 300,000 300,000 100% Complete Ok 

28.  Fuel for 

mobilizing 

during 

Cultural 

festival 2019 

County 

wide 

2/4/2019 N/A  CGN 200,000 200,000 100% Complete Ok 

29.  Advertising 

and publicity 

for Cultural 

festival on 

Rware FM 

County 

Wide 

     50,100 100% Complete Ok 

30.  Stakeholders 

Breakfast 

during Nyeri 

County 

Tourism 

festival 2019 

County 

Wide 

2/5/2019 30/6/2019 2 MONTHS CGN 140,000 140,000 100% Complete Ok 

31.  Hire of 

Tents,Chairs,

Mobile 

Toilet, stage  

and 

decorations 

during 

tourism and 

cultural 

festival 2019 

County 

Wide 

14/5/2019 16/6/2019 4 weeks CGN 1,388,000 1,388,000 100% Complete Ok 

32.  Purchase of 

Specialized 

vehicle for 

weights and 

measures 

County 

Wide 

2/5/2019 

 

31/8/2019 8 Weeks CGN 8,000,000 7,570,000 100% Awaiting 

Delivery 

Ok 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

33.  Capacity 

Building for 

cooperative 

so cities 

County 

Wide 

30/5/2019 30/6/2019 4 weeks CGN 3,000,000 2,995,000 100% Complete Ok 

34.  Documentar

y photos 

and videos 

of Tourist 

and heritage 

sites in  

Nyeri 

County 

County 

Wide 

14/5/2019 16/6/2019 1 month CGN 230,000 230,000 100% Complete Ok 

35.  Cultural 

center 

furniture 

Rware 7/3/ 2019 7/5/2019 8weeks CGN 4,000,000.00 3,130,000.00 100% Complete Ok 

36.  Canopy Re 

Roofing 

Open Air 

Market 

Rware 18/4/18 18/10/2019 6months CGN 5,736,803.20 2,131,070.00 55.6% Contract paid 

the work he has 

done and final 

certificate issued 

The remainning 

works to be 

done under 

different 

contract 

37.  Kimahuri 

Market 

Kieni 26/5/2018 26/8/2018 3months CGN 2,908,860.00 1,916,277.08 100% Complete ok 

38.  Ihururu 

Market 

Dedan 

Kimathi 

18/4/18 18/10/2019 6 Month CGN 10,537,255.60 8,501,999.60 100% None To construction 

the side roofing 

in FY 2019/2020 

39.  Mudavadi 

Market 

Rware 18/4/18 18/10/2019 6months CGN 6,822,615.40 5,911,116.40 100% None  

40.  Kirimukuyu 

Market 

Mathira 26/5/2018 26/8/2018 3months CGN 2,003,000.00 2,003,000 100% Complete ok 

41.  Gachatha 

Market 

Toilet Block 

Gachatha 26/5/2018 26/8/2018 3months CGN 699,427.80 

 

183,680.00 

 

100% Complete ok 

42.  Tents For 

Site At 

Mudavadi 

Market 

Rware 18/4/18 18/10/2019 6month CGN 800,000.00 

 

800,000.00 

 

Complete 

 

 

N/A N/A 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

43.  Nairutia 

Market 

Mugunda 26/5/2018 26/8/2018 3 Month CGN 977,500.00 

 

977,500.00 

 

100% Complete ok 

Total Budgeted/ Expenditure as per vote book (Kshs) 107,402,849.72 84,034,562.20    

EDUCATION, SPORTS, SCIENCE AND TECHNOLOGY 

/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

 ECDE Projects      

1 Proposed 

Construction 

of Classroom 

Block at 

Mureru ECDE 

Centre 

Gakawa 12/3/2018 4/4/201/8 8 Weeks CGN 1,455,336.00 1,640,434.90 Complete 

(100%) 

-Improved 

learning 

environment to 

learners-BQ 

processing taking 

too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

2 Proposed 

Construction 

of Pit Latrine 

at Mutwe-

wathi Centre 

Mukurwe-

ini Central 

10/4/2018 1/5/2018 3 Weeks CGN 599,340.00 559,340.40 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

3 Proposed 

Renovation 

of Kagere 

ECDE Centre 

Mahiga 14/5/2018 1/6/2018 3 Weeks CGN 547,810.00 547,752.00 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

4 Proposed 

Construction 

of Pit Latrine 

at Expages 

ECDE Centre 

Mweiga 10/4/2018 1/5/2018 3 Weeks CGN 686,253.00 673,942.60 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

the institution 

structure 

5 Proposed 

Renovation 

of Kiamigwi 

ECDE Centre 

Magutu 15/05/2018 26/6/2018 6 Weeks CGN 501,668.40 501,668.40 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

6 Proposed 

Construction 

of Classroom 

Block at 

Mapema 

ECDE Centre 

Kabaru 10/4/2018 5/5/2018 8 weeks CGN 1,377,958.20 1,330,158.10 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

7 Proposed 

Renovation 

of Gathungu  

ECDE Centre 

Konyu 14/5/2018 1/6/2018 3 weeks CGN 500,018.00 499,960.00 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

8 Proposed 

Construction 

of Classroom 

Block at 

Mwhiko 

ECDE Centre 

Endarasha/ 

Mwiyogo 

10/4/2018 6/6/2018 8 weeks CGN 1,452,424.40 1,449,524.40 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

9 Proposed 

construction 

of 2No.new 

model 

classroom 

block at 

Biricha ECDE 

center 

Endarasha/ 

Mwiyogo 

12th November 

2018 

7th May 

2019 

8Weeks CGN 2,400,000.00 2,371,620.00 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

11 Proposed 

Renovations 

Ruguru 11th Jan 2019 29th March 

2019 

3 Weeks CGN 1,050,675.80 1,050,675.80 Complete -Improved 

learning 

The County 

Government to 

ensure 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

at Kiamariga 

ECDE Centre 

environment to 

learners.  

-BQ processing  

taking too long 

maintenance of 

the institution 

structure 

12 Proposed 

Construction 

of Pit Latrine 

at Ngunguru 

ECDE Centre 

Kirimukuy

u 

10/4/2018 21/5/2018 6 weeks CGN 537,254.00 522,638.00 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

13 Proposed 

Renovation at 

Gachuiro 

ECDE Centre 

Kirimukuy

u 

10th May, 2019 31st 

May,2019 

3 Weeks CGN 1,302,738.00 1,269,405.40 Complete 

(100%) 

-Improved 

learning 

environment to 

learners.  

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

 

14 Proposed 

Construction 

of Pit Latrine 

at Tambaya 

ECDE Centre 

Mukurwe-

ini West 

10/4/2018 24/5/2018 6 weeks CGN 562,977.00 510,701.60 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

15 Proposed 

Construction 

of Pit Latrine 

at 

Nyamachaki 

ECDE Centre 

Rware 10/4/2018 24/5/2018 6 weeks CGN 694,494.32 676,546.80 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

16 Proposed 

Renovation 

of Mutonga 

ECDE Centre 

Mukurwe-

ini Central 

10/5/2018 3/6/2018 3 weeks CGN 525,871.00 523,670.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

17 Proposed 

Construction 

wamagana 10/4/2018 24/5/2018 6 weeks CGN 504,182.00 492,499.00 Complete 

(100%) 

-Improved 

learning 

The County 

Government to 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

of Pit Latrine 

at Kariguini 

ECDE Centre 

environment to 

learners 

-BQ processing  

taking too long 

ensure 

maintenance of 

the institution 

structure 

18 Proposed 

Renovation 

of Kiamabara 

ECDE Centre 

Konyu 16/5/2018 6/6/2018 3 weeks CGN 506,108.00 506,108.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

19 Proposed 

Construction 

of Pit Latrine 

at Karundas  

ECDE Centre 

Thegu 

River 

10/4/2018 24/5/2018 6 weeks CGN 690,632.68 672,072.70 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

20 Proposed 

Construction 

of Classroom 

Block at 

Ndiriti ECDE 

Centre 

Thegu 

River 

10/4/2018 5/6/2018 8 weeks CGN 1,460,753.00 1,450,479.10 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

21 Proposed 

Construction 

of Classroom 

Block at 

Ngaru  ECDE 

Centre 

Chinga 10/4/2018 5/6/2018 8 weeks CGN 1,257,335.00 1,254,018.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

 Construction  

Of ECDE 

Classroom At 

Talau 

Thegu 12/11/2018 4/1/2019 8 weeks CGN 0 1,465,155.40 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

22 Proposed 

Renovation 

Ruguru 11/5/2018 1/6/2018 3 weeks CGN 1,193,318.00 1,193,318.00 Complete 

(100%) 

-Improved 

learning 

The County 

Government to 

ensure 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

of Ruare   

ECDE Centre 

environment to 

learners 

-BQ processing  

taking too long 

maintenance of 

the institution 

structure 

24 Proposed 

Construction 

of  Pit Latrine 

Kirigu  ECDE 

Centres 

Karatina 8th May 2019 12th May 

2019 

6 Weeks CGN 450,000 451,704.00 Procurement 

Stage – Award 

-Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

25 Proposed 

Renovation 

of Karura  

ECDE Centre 

Karatina 16/5/2018 6/6/2018 3 weeks CGN 495,922.80 495,922.80 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

52 Renovation 

Of Ecde 

Classroom 

Nyaithee 

wamagana 14/5/201/8 4/6/2018 3 weeks CGN 0 548,667.25  -Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

26 Proposed 

Construction 

of Classroom 

Block at 

Rondama 

ECDE Centre 

Mugunda 10/4/2018 6/6/2018 8 weeks CGN 1,475,260.60 1,473,922.70 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

27 Proposed 

Construction 

of Pit Latrine 

at Rutune   

ECDE Centre 

RUGI 11/4/2018 25/5/2018 6 weeks CGN 692,288.00 689,666.40 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

28 Proposed 

Construction 

of Pit Latrine 

Magutu 10/4/2018 24/5/2018 6 weeks CGN 571,184.00 559,584.00 Complete 

(100%) 

-Improved 

learning 

The County 

Government to 

ensure 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

at Gikumbo   

ECDE Centre 

environment to 

learners 

-BQ processing  

taking too long 

maintenance of 

the institution 

structure 

29 Proposed 

Construction 

of Pit Latrine 

at Kiguru   

ECDE Centre 

 10/4/2018 24/5/2018 6 weeks CGN 961,928.40 961,928.40 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

 Construction  

Of ECDE Pit 

Latrine At 

Kinunga 

ECDE 

 13/5/2019 14/6/2019 6 weeks CGN 0.00 559,125.80 complete Improved 

learning 

environment to 

learners 

 

 Carpeting of 

CECM and 

chief officer 

office 

 27/5/2019 13/6/2019 3 weeks  660,000.00 660,000.00 complete   

30 Electrical 

Materials for 

Youth 

Polytechnic 

Exams 

 24/10/2018 2/11/2018 1 week CGN 1,498,950.00 1,498,950.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

31 ICT 

Equipments 

to Youth 

Polytechnics 

 May 2018 May 2018 2 weeks CGN 1,256,000.00 1,256,000.00 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

32 ICT 

Equipments 

for YP 

 May 2018 May 2018 2 weeks CGN 48,700.00 48,700.00 Complete 

(100%) 

-Improved 

learning 

The County 

Government to 

ensure 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

environment to 

learners 

maintenance of 

the institution 

structure 

33 Table and 

Chairs supply 

and delivery 

of hair 

dressing, 

building 

materials and 

bevarages 

exam 

materials for 

yp 

 May 2018 May 2018 2 weeks CGN 677,800.00 677,800.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

   May 2018 May 2018 2 weeks CGN 2,120,290.50 2,120,290.50 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

34 Hire of Tents 

and Chairs 

 May 2018 May 2018 1 week CGN 257,800.00 257,800.00 Complete 

(100%) 

  

35 S& D 

Workstation 

    CGN 218,500.00 218,500.00 Complete 

(100%) 

  

36 Proposed 

Completion 

of Classroom 

Block at CCM 

Nanyuki 

Gakawa 22nd may 2017 7th May 

2019 

24 Weeks CGN 1,536,272.00 1,536,272.00 Complete 

(100%) 

The Project was 

labour only 

contract which 

brought to delay 

of the project. 

- The County 

Government to 

ensure 

maintenance of 

the institution 

structure. 

 - County to 

award full 

contract to 

avoid delay of 

projects 

39 CGN 2,652,479.20 2,347,555.80 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

Proposed 

Construction 

of 2No. 

Model 

classroom 

and Pit  

Latrine at  

Kamuyu 

Kamakwa 

/Mukaro 

12th 

November 

2018 

4th 

March 

2019 

6 Weeks Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

41 Proposed 

Renovation 

of Kagere 

ECDE Centre 

Mahiga 14/5/2018 1/6/2018 3 Weeks CGN 547,810.00 547,752.00 Complete 

(100%) 

Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

43 Proposed 

Construction 

of 2No. 

Model 

Classroom 

and Pit latrine 

at Chania 

ECDE Centre 

Kiganjo/ 12th 

November 

2018 

4th March 

2019 

6 Weeks CGN  

 

 

2,690,000.00 2,587,083.10 Completed 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

45 Proposed 

Construction 

of  Pit Latrine 

Muruguru 

ECDE Centres 

Gatitu/Mu

ruguru 

13th May, 2019 21st May 

2019 

6 Weeks CGN  450,000 439,089.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

46 Proposed 

Renovation at 

Gatitu ECDE 

Centre 

Gatitu/Mu

ruguru 

10th May, 2019 29th May 

2019 

3 Weeks CGN  1,259,250.00 1,253,165.40 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

47 Proposed 

Construction 

of  Pit Latrine 

Ruring’u 8th May 2019 12th May 

2019 

6 Weeks CGN  450,000 434,246.00 Complete 

(100%) 

-Improved 

learning 

The County 

Government to 

ensure 



 

75 

 

/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

Ithenguri 

ECDE Centres 

environment to 

learners 

-BQ processing  

taking too long 

maintenance of 

the institution 

structure 

48 Proposed 

Construction 

of  Pit Latrine 

Chorong’i  

ECDE Centres 

Ruring’u 8th May 2019 12th May 

2019 

6 Weeks CGN 450,000 439,872.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

49 Proposed 

Renovation at 

Chehe ECDE 

Centre 

Iriani/Mat

hira Ward 

11th June 2019 28th June 

2019 

3 Weeks CGN 849932 849,932.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

50 Proposed 

Construction 

of  Pit Latrine 

Kaiguri  ECDE 

Centres 

Dedan 

Kimathi 

10th May, 2019 12th May 

2019 

6 Weeks CGN 872,227 872,227.20 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

-BQ processing  

taking too long 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

51 Supply and 

Delivery 

Motor 

Vehicle parts 

and 

Accessories 

 24/10/2018 2/11/2018 1 Week CGN 424,580.00 424,580.00    

 B. YOUTH POLYTECHNICS PROJECTS      

1 Proposed 

Construction 

of Twin 

Workshop at 

Othaya 

Polytechnic 

Iriaini 

(Othaya) 

29/5/2018 20/7/2018 8 Weeks CGN 3,389,018.90 3,389,018.90 Complete 

(100%) 

-Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

2 Proposed 

Construction 

Kabaru 29/5/2018 20/7/2018 8 Weeks CGN 3,604,155.96 4,018,066.55 Complete 

(100%) 

-Improved 

learning 

The County 

Government to 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

of Twin 

Workshop at 

Kimahuri 

Polytechnic 

environment to 

learners. 

ensure 

maintenance of 

the institution 

structure 

 

-BQ processing 

taking too long 

3 Proposed 

Construction 

of Twin 

Workshop at 

Mung’aria 

Polytechnic 

Kirimukuy

u 

29/5/2018 20/7/2018 8 Weeks CGN 3,387,246.40 3,385,146.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

4 Proposed 

Construction 

of Twin 

Workshop at 

Gathinga 

Polytechnic 

Aguthi/Ga

aki 

29/5/2018 20/7/2018 8 Weeks CGN 3,664,925.00 1,357,342.70 Complete 

(100%) 

-Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

5 Proposed 

Construction 

of Twin 

Workshop at 

Kaheti 

Polytechnic 

Mukurwei

ni West 

29/5/2018 20/7/2018 8 Weeks CGN 3,387,300.00 3,380,850.15 Complete 

(100%) 

-Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

6 Proposed 

Construction 

of Twin 

Workshop at 

Kiamathaga  

Polytechnic 

Narumoru

/ 

Kiamathag

a 

May 2018 June 2018 8 Weeks CGN 3,940,730.00 3,935,360.00 Complete 

(100%) 

-Improved 

learning 

environment to 

learners 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

7 Proposed 

Construction 

of Twin 

Workshop at 

Kabebero 

Polytechnic 

Iriaini 

(Othaya) 

May 2018 June 2018 8 Weeks CGN 3,390,459.60 3,389,206.00 On-going -Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

8 Ruguru May 2017 June 2017 8 Weeks CGN 3,782,319.20 681,059.20 



 

77 

 

/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

Proposed 

Construction 

of Twin 

Workshop at 

Ngorano 

Polytechnic 

Complete 

(100%) 

-Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

9 Proposed 

Construction 

of Twin 

Workshop at 

Watuka 

Polytechnic 

Gatarakwa 29/5/2018 20/7/2018 8 Weeks CGN 3,611,519.64 1,415,295.10 Complete 

(100%) 

-Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

10 Proposed 

Construction 

of Ablution  

Polytechnic at 

Gichira 

Aguthi/Ga

aki 

29/5/2018 20/7/2018 8 Weeks CGN 3,941,475.00 2,314,849.60    

11 Proposed 

Completion 

of Karatina 

Hostel Block 

Konyu 29/5/2018 20/7/2018 8 Weeks CGN 2,389,530.40 622,218.20 On-going   

15 Construction 

of workshop 

at kinunga yp 

Kiganjo/ 

mathari 

May 2018 June 2018 8 Weeks CGN 0 3,739,566.20  Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

16 Construction 

of rukira yp 

workshop 

Mahiga May 2017 June 2017 8 Weeks CGN 0 1,127,740.40  Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

17 Construction 

of workshop 

Irirani 

/mathira 

May 2018 June 2018 8 Weeks CGN 0 1,698,506.40  Improved 

learning 

The County 

Government to 

ensure 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

at kianduiga 

yp 

environment to 

learners. 

maintenance of 

the institution 

structure 

12 Proposed 

Construction 

of Workshop 

at Watuka 

Polytechnic 

Gatarakwa May 2018 June 2018 8 Weeks CGN 3,997,378.56 1,105,554.25 Complete 

(100%) 

-Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

13 Proposed 

Construction 

of Workshop 

at Karundas 

Polytechnic 

 9/5/2018 

 

4/6/2018 8 Weeks CGN 3,990,144.80 1,144,363.20 Complete 

(100%) 

-Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

14 Proposed 

Construction 

of Ablution 

Polytechnic at 

Gichira 

Aguthi/Ga

aki 

29/5/2018 20/7/2018 8 Weeks CGN 3,941,475.00 625,564.80    

 ICT      

1 Proposed 

Expansion of 

Server Room 

Rware 14th December 

2018 

5th Jan. 

2019 

4 Weeks CGN 169,000.00 160,625.20 Complete 

(100%) 

First internet 

connectivity 

Awaiting 

commissioning 

2 Upgrade of 

Server Room 

(Phase I) 

Rware 11th Jan 2019 29th March 

2019 

12 Weeks CGN 9,000,000.00 7,894,316.00 Complete 

(100%) 

First internet 

connectivity 

Awaiting 

commissioning 

 SPORTS 

1 Proposed 

Construction 

of Ablution 

Block at 

Narumoru

/Kiamatha

ga 

12th Dec 2018 8th 

February 

2019 

8Weeks CGN 2,99,000.00 2,380,462.65 On-going 

(90%) 

-Improved  

changing rooms 

Rehabilitation of 

Pavilion and 

fencing the 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

Narumoru 

Stadium 

ground to ensure 

security 

2 Proposed 

Fencing at 

Othaya 

Stadium 

Iriaini 

(Othaya) 

1st February 

2019 

8th August 

2019 

8Weeks CGN 2,650,000.00 2,612,876.60 Complete 

(100%) 

Secure 

Playground 

Construction of 

pavilion 

3 Proposed 

Construction 

of Boundary 

Wall at 

Gichira 

Stadium 

Aguthi/Ga

aki 

1st February 

2019 

8th August 

2019 

8Months CGN 7,261,113.00 4,277,314.40 On-going 

-65% 

Variance 

measurement  in 

-Secure 

Playground BQ 

- Re-

measurement of 

actual 

measurement 

from the Project 

Manager-

Construction of 

Changing room 

and Ablution 

Block 

4 Proposed 

Construction 

of Boundary 

Wall at 

Karatina 

Stadium 

Karatina 

Ward 

1st February 

2019 

8th August 

2019 

8Months CGN 13,375,861 6,896,739 On-going 

(70%) 

-Upgrade 

standard of 

sports in the 

county 

- Upgrade of 

running track 

and foot pitch 

- Construction of 

Changing and 

Ablution Block 

5 Proposed 

Construction 

of Boundary 

Wall at 

Kinunga 

Stadium 

Kamakwa/ 1st February 

2019 

8th August 

2019 

8Months CGN 7,143,873 4,249,776.00 Complete 

(100%) 

- Upgrade 

standard of 

sports in the 

county 

 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

Mukaro 

6 Proposed 

Construction 

of Boundary 

Wall at 

Ruring’u 

Stadium 

Ruring’u 8th April 2019 23rd 

August 

2019 

20 weeks CGN  20,000,000 7,683,526.80 On-going 

(40%) 

Secure 

Playground-

Upgrade 

standard of 

sports in the 

county 

-Completion of 

Boundary Wall 

(Phase II) 

7 Proposed 

chain link 

fencing at 

Gikondi 13th May, 2019 5th July 

2019 

8 Weeks CGN  3,232,033.00 3,230,565.20 Complete 

(100%) 

Delay in BQ 

preparation 

Early site 

identification 
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/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e 

end date 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendatio

ns 

Karindi 

Stadium 

 Proposed 

renovation of 

Ruringu 

Stadia 

Ruring’u     679,010.00 679,010.00 100%   

 PROGRAMMES 

 

1 

Procurement 

of ECDE 

Instructional 

and Learning 

materials 

All ECDE 

Centres 

January August 8Months Depart

ment 

10,000,000 8,665,500.00 On-going -Improved 

learning 

environment to 

learners. 

The County 

Government to 

ensure 

maintenance of 

the institution 

structure 

-80% -BQ processing  

taking too long 

 Total Budgeted/ Expenditure as per vote book (Kshs) 168,097,889.96 132,170,644.8

5 

   

WATER, SEWERAGE AND SANITATION SERVICES, ENVIRONMENT AND NATURAL RESOURCES 

S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

1 Purchase of 

Bulldozer 

County 14/01/2019 30.06.2019 120 Days CGN 25,000,000 22,580,000 Procurement 

Done - 

Awaiting 

Delivery 

  

2 Purchase Of 

Specialized 

Plant Refuse 

Collection 

Truck 

County 14/01/2019 30.06.2019 120 Days CGN 10,000,000 8,500,000 Procurement 

Done - 

Awaiting 

Delivery 
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

3 Narumoru 

Township 

Water Project 

Narumoru 

Kiamathag

a/ 

Kabunda 

Forest 

7.3.17  180 Days CGN 12,247,410.00 6,984,127.50 Chemical 

House, 

Flocculation 

Unit, Baffle 

Walls and 

Sedimentatio

n Unit 

Complete.98

% 

Complete. 

Awaiting 

commissioni

ng as testing 

is ongoing. 

  

4 Tetu 

Aberdare 

Water 

Compay 

Dedan 

Kimathi/ 

Wamagan

a 

(Gathungu

ya Site) 

7.3.17  180 Days CGN 12,477,690.80 4,227,214 Chemical 

House, 

Flocculation 

Unit, Baffle 

Walls and 

Sedimentatio

n Unit. 98% 

Complete 

  

WATER TANKS 

1 Muthira 

Water Project 

(150m3) 

Masonry tank 

Ruguru/ 

Kirimukuy

u(Njathein

i Forest 

Guard 

Post) 

25.5.17  75 Days CGN 2,463,375.25 1,494,000 Completed   

2 Kanjuri 

Irrigation 

Project 

(150m3) 

Masonry tank 

Iriaini( 

Kagochi 

Area) 

16.5.17  75 Days CGN 2,397,932.95 0 Complete 

Tank In Use 

(450hhs 

Benefiting) 

  

3 Iriaini Water 

Project 

Iriaini 

(Kangiri 

Area) 

6.6.17  75 Days CGN 2,607,320.54 1,214,916.00 Complete   
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

(150m3) 

Masonry tank 

4 Mukurweini 

Water Supply 

(100m3) 

Masonry tank 

Rugi 

(Giathugu 

Market) 

14.7.17  60 Days CGN 1,959,244.65 217,964.00 Complete   

5 Waraza Jet 

Water Project 

(225m3) 

Masonry tank 

Kabaru 

(Boundery 

Of Kabaru 

Forest 

Migingo 

Area) 

23.6.17  90 Days CGN 3,296,526.75 1,038,944.00 Complete 

and 

Commission

ed 

  

7 Kamianda 

Water Project 

(150m3) 

Masonry tank 

Endarasha 5.6.17  75 Days CGN 2,649,592.55 1,516,943.55 Completed   

8 Narumoro 

treatment  

(225m3) tank 

Masonry tank 

Narumoro 

/Kimathag

a.  (To 

serve 

Narumoro 

town  

Area) 

23.6.17  90 Days CGN 3,319,686.40 3,262,408 Project 98% 

complete 

  

9 Ngogithi 

Irrigation 

Project 

(150m3) 

Masonry tank 

Thegu(Kar

undas 

Area/ 

Forest 

Boundary) 

6.6.17  75 Days CGN 2,407,875.25 1,615,926.25 Completed   

10 Waraza Lusoi 

Jet  Water 

Project 

(225m3) 

Masonry tank 

Thegu 

(Huhoini 

Area) 

23.6.17 11.11.2018 90 Days CGN 3,399,865.45 363,600.80 Complete 

and 

Commission

ed 
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

12 Kirinyaga 

Nyange  tank 

construction 

225m3 

Thegu 

river 

19.3.19 17.6.19 90 days Count

y 

3,903,160.25 2,328,704 85% 

complete 

  

13 Embaringo 

tank 

construction 

225m3 

Mugunda 19.3.19 17.6.19 90 days Count

y 

3,668,920.00 3,335,382.00 95% 

complete 

  

14 Mwiyogo 

tank 

construction 

100m3 

Endarashs 4.3.19 26.6.19 75 days Count

y 

2,500,150.40 2,251,115.00 95% 

completed 

  

15 Gataragwa  

tank 

construction 

100m3 

Mugunda 4.3.19 25.6.19 75 days Count

y 

2,589,162.95 1,257,661.50 70% 

complete 

  

16 Thungari  

tank 

construction 

150m3 

Thegu 

river 

2.5.19 1.8.19 90 days Count

y 

3,065,522 2,285,907 90% 

complete 

  

17 Kimathi 

Muhoya Tank 

Dedan 

Kimathi 

16.4.18  105 Days CGN 3,669,848.60 2,979,904 Construction 

Of Tank 

Completed 

  

18 Thungari 

Tank 

Thego 

River 

24.5.18 9.11.2018 N/A CGN 2,424,545.00 2,415,802.00 Construction 

Of Tank 

Completed 

  

20 Kihuyo Tank Kiganjo 

Mathari 

11.4.18  105 Days CGN 3,800,000.00 1,146,979.50 Construction 

Of Tank 

Completed 

  

21 Kairia Water 

Project 

(150m3) Tank 

Iriaini 6.6.17 23.8.17 75 Days CGN 2,355,831.50.55 2,314,368 Completed   
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

22 simbara 

Amboni tank 

construction 

100m3 

Mweiga 6.6.17 23.8.17 75 days CGN 2,198,751.17 205,237 completed   

23 Giathugu tank 

construction 

100m3 

 15.5.17 17.8.17 90 days CGN 2,198,751.17 217,964 completed   

24 Kahuro 

Kianjora  

irrigation 

Project 

(100m3) Tank 

Karima 

(Kahuro 

ara) 

13.3.18 1.6.18 75 Days CGN 1,899,955.41 699,819.05 Complete   

 Intake Construction  0    

1 Kaga  Water 

Project(Gurag

a) 

Gakawa 

(Beyond 

Gathiuro 

Forest 

Station) 

6.6.17 7.8.18 30 Days CGN 1,596,650 531,825.00 Construction 

Of  Intake 

completed 

  

2 Kimathi 

Muhoya 

Intake 

Dedan 

Kimathi 

16.4.18 30.8.18 105 Days CGN  3,669,848.60 825,165.00 Construction  

Done 

  

3 Mutuigo 

intake 

Wamagan

a 

6.5.19 5.8.19 90 days CGN  3,740,550.00 423,000 Works 

affected by 

rains 

  

4 construction 

of Bamboo 

intake 

Gatarkwa 2.5.19 30.6.19 60 days CGN  2,164,090.00 1,053,500 Intake is 85 

% 

completed 

  

5 construction 

of Muthira 

Intake 

Ruguru/ 

Kirimukuy

u 

24.5.18 25.7.18 60 Days CGN 1,680,000.00 1,494,000 Construction 

Of Intake 

Completed 

  

 Pipeline Construction  0    
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

2 MAWASCO 

pipeline 

Kirimukuy

u/Karatina 

5.3.19 5.3.19 90 days CGN 8,514,350.00 7,120,000.00 Works 80% 

complete 

  

 Carry Out Detailed Survey and Design      

 Treatment Works Phase 11      

1 Titie T/Works Dedan 

Kimathi/ 

Wamagan

a 

9.4.18  4 Months CGN 15,271,943.65 5,832,415.00 Construction 

of Filtration 

System And 

Clear Water 

Tank. 

Excavation 

Of 

Foundation 

For 

Filtration 

Unit 30% 

Complete. 

  

2 NARUMORU 

treatment 

works 

Narumoru 

Kiamathag

a 

5.3.19 5.6.19 90 days CGN  12,639,445.00 Works 

is82% 

complete 

  

15, 881,659.20 

 Pipes 0 0    

1 procurement 

of pipes and 

fittings for 

Embaringo 

water project 

Gatarakwa 6.5.18  30 days CGN 1,586,830.00 1,586,830.00 Procured 

and 

Implemente

d 

  

Kieni East     CGN  0 0   
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

1 Burguret Gakawa 16.4.18  30 Days CGN 1,521,486.00 1,521,486.00 Procured 

And 

Implemente

d 

  

2 Kihoto Narumoru 

Kiamathag

a 

16.4.18  30 Days CGN 2,577,145.00 2,577,145.00 Procured 

And 

Implemente

d 

  

3 Operationaliz

ation Ngk 

Dam 

Narumoru 

Kiamathag

a 

16.4.18  30 Days CGN 2,410,510.00 2,410,510 Procured 

And 

Delivered 

  

Mathira East       0 0   

1 Kariithi Karatina 16.5.19  30days CGN 13,977,400 13,977,400 Pipes and 

fittings 

Procured 

and 

delivered to 

community 

  

2 Kairia Iriaini 17.6.19 30days CGN   

3 Kaguyu Iriaini  30days CGN   

Rehabilitation of Dams  0    

1 Kiguru Mweiga 11.4.18  60 Days CGN 4,261,950.00 1,113,600 Retendered   

Equiping Of 22no. Existing Boreholes      0    

1 Equipping Of 

Boreholes 

Mugunda, 

Gataragwa

, 

Endarasha/

Mwiyogo,

Mweiga,G

akawa,Nar

umoru/Kia

mathaga,K

abaru,The

gu 

River,Mag

N/A  N/A CGN 43,462,805.00 10,944,525.75 Equipping 

Bore Hole 

with Solar 

Panel. 

Implementat

ion Ongoing 
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

utu And 

Konyu 

Hydrogeological Survey, Eia, Drilling And Equiping New Boreholes  0    

5 Mahiga Cattle 

Dip Area 

Endarasha/  

Mwiyogo 

30.4.18  30 Days CGN 120,000.00 120,000.00 Completed   

7 Mwireri 

Cattle Dip 

Mweiga 30.4.18  30 Days CGN 120,000.00 120,000.00 Completed   

 Drilling Of Boreholes    CGN  0 0   

1 Drilling Of 

15no. 

Boreholes 

Mugunda, 

Gataragwa

, 

Endarasha/

Mwiyogo,

Mweiga,G

akawa,Nar

umoru/Kia

mathaga,K

abaru,The

gu 

River,Mag

utu And 

Konyu 

  5years MOU CGN 24,360,000.00 12,972,812.00 Implementat

ion Ongoing 

Contract 

Awarded To 

National 

Water 

  

1 Kaharo 

Pipeline 

Iriaini 

Othaya 

N/A  N/A CGN 3,600,000.00 2,921,000.00 Construction 

Of Pipeline 

Completed 
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

2 Karundu 

Ngamwa 

Rugi 30.4.18  60 Days CGN 5,551,964.00 2,533,960 Construction 

of pipeline 

completed 

  

3 Kihuyo 

Pipeline 

Kiganjo 

Mathari 

9.4.18  60 Days CGN 5,224,725.00 902,770 Construction 

of Pipeline 

contracted 

part 

Completed. 

  

4 Kimathi 

Pipeline 

Dedan 

Kimathi 

9.4.18  60 Days CGN 2,897,004.00 482,410.00 Construction 

of Pipeline 

contracted 

part 

completed 

  

5 Kimathi 

Pipeline 

Dedan 

Kimathi 

9.4.18  60 Days CGN 2,897,004.00 383,210.00 Construction 

of Pipeline 

contracted 

part 

completed 

  

6 Muthira 

Pipeline 

Ruguru/ 

Kirimukuy

u 

24.5.18 25.7.18 60 Days CGN 2,100,000.00 1,953,989.90 Construction 

Of 

Pipeline97% 

Complete 

  

8 Commissioner 

of VAT 

National    CGN  29,731 Done   

9 Rehabilitation 

Of Gatune 

Tank 

Gakawa 24.5.18 9.10.18 60 Days CGN 1,398,652.00 1,364,500.00 Completed   

10 Mukore Konyu 31.5.18 1.8.18 60 Days CGN 2,485,219.00 496,056 Construction 

of Pipeline. 

Payment of 

first 

contractor 

before 

termination. 
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

11 Mukore Konyu 20.5.19 19.7.19 60 days CGN 3,916,066.00 3,560,060 Construction 

of pipeline 

after a 

retendering 

and warding 

  

12 Gikondi  

Irrigation 

project 

Gikondi 31.5.18 1.7.18 30 Days CGN 789,316.00 724,460.00 Intake 

construction 

completed 

  

13 Ndimaini 

Karembu 

Konyu 24.4.18 25.6.18 60 Days CGN 5,097,378.00 5,097,378 Construction 

Of Pipeline 

Grant to 

MAWASCO 

  

14 Nyeri water 

and Sewarage 

company 

County 208/19 208/19  CGN 8,500,00.00 8,500,000 Grant to 

MAWASCO 

  

17 Guraga water   

project 

Gakawa 

ward 

21.1.19 22.3.19 60 days CGN 2,804,566.05 2,804,566.05 Pipes 

procured 

and 

delivered to 

community 

  

18 Hika 

Irrigation 

project 

Ruguru 

ward 

21.1.19 22.3.19 60 days CGN 9,000,000.00 9,000,000.00 Pipes 

procured 

and 

delivered to 

community 

  

19 Simbara-

Bondeni 

water project 

Mweiga 21.1.19 22.3.19 60 days CGN 4,621,385 4,621,385 Pipes 

procured 

and 

delivered to 

community 

  

20 Kimathi 

Muhoya 

water project 

Dedan 

Kimathi 

ward 

21.1.19 22.3.19 60 days CGN 3,405,000 3,405,000 Pipes 

procured 

and 

delivered to 

community 
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

21 Mutitu B 

water project 

Mugunda 21.1.19 22.3.19 60 days CGN 3,423,600 3,423,600 Pipes 

procured 

and 

delivered to 

community 

  

22 Nganyuthe 

water project 

Gataragwa 21.1.19 22.3.19 60 days CGN 4,313,200.00 4,313,200.00 Pipes 

procured 

and 

delivered to 

community 

  

23 NAROWASC

O 

Narumoru 

Kiamathag

a 

21.1.19 22.3.19 60 days CGN 4,096,870.00 4,096,870.00 Pipes 

procured 

and 

delivered to 

community 

  

24 Kaguyu/ Iriani 21.1.19 22.3.19 60 days CGN 4,058,710.00 4,058,710.00 Pipes 

procured 

and 

delivered to 

community 

  

Kienjaini 

25 Kinaki Water 

project 

Thegu 

River 

21.1.19 22.3.19 60 days CGN 2,965,700 2,965,700 Pipes 

procured 

and 

delivered to 

community 

  

26 TEWASCO 

water project 

Dedan 

Kimathi 

21.1.19 22.3.19 60 days CGN 4,602,500 4,602,500 Pipes 

procured 

and 

delivered to 

community 

  

27 Ihwagi 

kahachu 

project 

Karatina 21.1.19 22.3.19 60 days CGN 4,719,280 4,719,280 Pipes 

procured 

and 

delivered to 

community 
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

28 Iruri Irrigation 

project 

Ruguru 21.1.19 22.3.19 60 days CGN 4,966,554.58 4,966,554.58 Pipes 

procured 

and 

delivered to 

community 

  

29 Kagere/kirai 

Irrigation 

Mahiga 21.1.19 22.3.19 60 days CGN 3,818,625.00 3,818,625.00 Pipes 

procured 

and 

delivered to 

community 

  

28 Kirinyaga 

Nyange   

water project 

Thegu 

river 

25.5.19 25.6.19 30 days CGN 1,438,500 1,438,500 Pipes 

procured 

and 

delivered to 

community 

  

30 Kariithi 

irrigation  

project 

Karatina/K

irimukuyu 

25.5.19 25.6.19 30 days CGN 731,000 731,000 Pipes 

procured 

and 

delivered to 

community 

  

PURCHASE OF SEEDLINGS 

1 Procurement 

of seedlings 

for  Kieni East 

Sub County 

All wards 

in Sub 

county 

30.4.19 1.5.19 30 days CGN 235,170 235,170 Procured 

and 

delivered. 

  

2 Procurement 

of seedlings 

for Tetu Sub 

County 

All wards 

in Sub 

county 

15.5.19 16.6.19 30 days CGN 249,735 249,735 Procured 

and 

delivered. 

  

3 Procurement 

of seedlings 

for  Mathira 

West Sub 

County 

All wards 

in Sub 

county 

9.5.19 10.6.19 30 days CGN 240,390 215,390 Procured 

and 

delivered. 
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S/No Project/ 

programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/ 

programme 

Start date 

Project/ 

programm

e end date 

programm

e 

Expected 

duration of 

the project 

Source 

of 

Funds 

(Count

y or 

donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage 

of 

Completion 

Remarks 

(Challenges/ 

Success) 

Recommendatio

ns 

4 Procurement 

of seedlings 

for  Kieni 

West Sub 

County 

All wards 

in Sub 

county 

17.5.19 18.6.19 30 days CGN 253,150 253,150 Procured 

and 

delivered. 

  

5 Procurement 

of seedlings 

for  Othaya 

Sub County 

All wards 

in Sub 

county 

7.5.19 18.6.19 30 days CGN 211,150 211,150 Procured 

and 

delivered. 

  

6 Procurement 

of seedlings 

for  Mathira 

East Sub 

County 

All wards 

in Sub 

county 

7.5.19 18.6.19 30 days CGN 209,360 209,360 Procured 

and 

delivered. 

  

7 Procurement 

of seedlings 

for  

Mukurweini 

Sub County 

All wards 

in Sub 

county 

9.5.19 10.6.19 30 days CGN 243,545 217,625 Procured 

and 

delivered. 

  

8 Procurement 

of seedlings 

for  Nyeri 

Town Sub 

County 

All wards 

in Sub 

county 

30.4.19 1.5.19 30 days CGN 224,375 211,150 Procured 

and 

delivered. 

  

8 Procurement 

of seedlings 

for  Nyeri 

Town 

Beautification 

Nyeri 

town Sub 

county 

30.4.19 1.5.19 30 days CGN 87,120 87,120 Procured 

and 

delivered. 

  

WASTE MANAGEMENT 

1 Construction 

of refuse 

chambers 

County 2.5.19 3.7.19 60 days CGN 1,165,348.00 1,165,348.00 Chambers 

for garbage 

collection. 

  

Total Budgeted/ Expenditure as per vote book (Kshs) 345,223,007.42 242,688,759.43  
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TRANSPORT, PUBLIC WORKS, INFRASTRACTURE AND ENERGY 

S/No Project/Progr

amme 

Name/Tittle 

Location 

Of The 

Project/N

ame Of 

Ward 

Project/Progra

mme start  

date 

Project/Pro

gramme 

end   date 

Expected 

Duration of 

the project 

(Days) 

Source 

of 

funds ( 

Count

y or  

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program 

(Kshs.) 

Actual Amount 

paid (Kshs) 

Status of the 

project/Perce

ntage of 

Completion 

challenges/Remark

s 

Recommendatio

ns How to 

impove the 

impact 

 Access Roads      0    

  1. Kieni 

East 

     0    

1 Full Gospel 

Church –  

Mama Lucy 

Weru Road 

Thegu 15th 

November 

2018 

7th 

December 

2018 

21 CGN 2,017,921.50 2,010,280 100% N/A Commissioning 

and Handing 

Over 

 A.I.P.C.A.  

Gichumbi 

Road 

Thegu 29th 

November 

2018 

19th 

January 

2019 

60 CGN 1,697,940.70 1,667,352 100% N/A Commissioning 

and Handing 

Over 

 Professor – 

Tagwa Road 

Thegu 1st October 

2018 

30th 

October 

2018 

30 CGN 3,985,408.00 3,841,598 100% N/A Commissioning 

and Handing 

Over 

 Ndiriti 

Primary 

School – 

Gatuamba 

Medical Clinic 

Thegu 1st october 

2018 

29th 

December 

2018 

90 CGN 2,769,367.00 2,719,400 100% N/A Commissioning 

and Handing 

Over 

 Muturi- 

Homage- 

Kamuri Road 

Thegu 15-Nov-18 15 th 

January 

2019 

90 CGN 2,148,552.00 2,145,536 100% N/A Commissioning 

and Handing 

Over 

 Jerubi Bridge 

School Road 

Thegu N/A N/A 90 CGN 2,334,906.00 1,515,686 100% N/A Commissioning 

and Handing 

Over 

 Mt Kenya 

Ring Road 

Thegu 15th 

November 

2018 

15th June 

2019 

60 CGN 4,142,418.00 4,138,172 100% N/A Commissioning 

and Handing 

Over 

 Waithanje – 

Kingo- 

Kibunja Road 

Thegu 19th 

November 

2018 

21st 

January201

9 

60 CGN 2,429,666.00 2,361,883 100% N/A Commissioning 

and Handing 

Over 

 Githungo 

Primary 

School Road 

Thegu 15th 

November 

2018 

15th June 

2019 

60 CGN 1,814,820.00 1,797,226 100% N/A Commissioning 

and Handing 

Over 
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S/No Project/Progr

amme 

Name/Tittle 

Location 

Of The 

Project/N

ame Of 

Ward 

Project/Progra

mme start  

date 

Project/Pro

gramme 

end   date 

Expected 

Duration of 

the project 

(Days) 

Source 

of 

funds ( 

Count

y or  

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program 

(Kshs.) 

Actual Amount 

paid (Kshs) 

Status of the 

project/Perce

ntage of 

Completion 

challenges/Remark

s 

Recommendatio

ns How to 

impove the 

impact 

 Kings Medical 

-Nyange 

Primary Road 

Thegu 15th 

November 

2018 

15th 

January 

2019 

60 CGN 6,115,578.00 3,900,967 100% N/A Commissioning 

and Handing 

Over 

2 Mbiriri  - 

Gatere 

Kabaru 15th 

November 

2018 

15th June 

2019 

60 CGN 4,160,932.00 4,160,193 100% N/A Commissioning 

and Handing 

Over 

 Ebenezer - 

Gakomo 

Kabaru 15th 

November 

2018 

13th 

Febuary 

2019 

90 CGN 3,899,061.60 3,350,873 100% N/A Commissioning 

and Handing 

Over 

 Mugumo-ini – 

E. Mwangi 

Kabaru   24 CGN 1,542,475.00 1,470,788 100% N/A Commissioning 

and Handing 

Over 

 Jet Secondary 

School - 

Forest 

Kabaru   90 CGN 3,154,001.00 3,151,720 100% N/A Commissioning 

and Handing 

Over 

 Kanene – 

Kibunja - 

Martha 

Kabaru 15th 

November 

2018 

15th 

December  

2019 

30 CGN 3,968,731.20 3,966,103 100% N/A Commissioning 

and Handing 

Over 

3 Bindii - 

Naromoru 

Boys Road 

Narumor

o/ 

Kiamatha

ga 

15th 

November 

2018 

30th 

January 

2019 

60 CGN 3,666,773.10 3,593,890.00 100% N/A Commissioning 

and Handing 

Over 

 Kandara - 

Gitero Road 

Narumor

o/ 

Kiamatha

ga 

15th 

November 

2018 

15th March 

2019 

90 CGN 3,516,731.40 3,511,096 100% N/A Commissioning 

and Handing 

Over 

 Kimbo - 

Forest Road 

Narumor

o/ 

Kiamatha

ga 

15th 

November 

2018 

15th March 

2019 

90 CGN 1,682,423.00 1,670,129 100% N/A Commissioning 

and Handing 

Over 

 Kariithi - 

Kamonjo 

Road 

Narumor

o/ 

Kiamatha

ga 

15th 

November 

2018 

14th 

January  

2019 

90 CGN 2,773,995.00 2,637,086 100% N/A Commissioning 

and Handing 

Over 

 Kiambi -

Muriithi Road 

Narumor

o/ 

Kiamatha

ga 

15th 

November 

2018 

20th 

December  

2019 

150 CGN 4,296,433.00 4,248,385 100% N/A Commissioning 

and Handing 

Over 

 Canaan road Narumor

o/ 

15th 

November 

2018 

20th 

December  

2019 

90 CGN 2,789,850.00 2,789,409 100% N/A Commissioning 

and Handing 

Over 
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S/No Project/Progr

amme 

Name/Tittle 

Location 

Of The 

Project/N

ame Of 

Ward 

Project/Progra

mme start  

date 

Project/Pro

gramme 

end   date 

Expected 

Duration of 

the project 

(Days) 

Source 

of 

funds ( 

Count

y or  

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program 

(Kshs.) 

Actual Amount 

paid (Kshs) 

Status of the 

project/Perce

ntage of 

Completion 

challenges/Remark

s 

Recommendatio

ns How to 

impove the 

impact 

Kiamatha

ga 

 Gatirini - 

Ngatia - Kiiru 

Road 

Narumor

o/ 

Kiamatha

ga 

15th 

November 

2018 

15th 

Feburuary 

2019 

90 CGN 3,017,298.10 2,974,917 100% N/A Commissioning 

and Handing 

Over 

 Kambi - 

Kamemia 

Road 

Narumor

o/ 

Kiamatha

ga 

15th 

November 

2018 

14th 

January  

2019 

60 CGN 1,499,967.00 1,497,442 100% N/A Commissioning 

and Handing 

Over 

4 Mama Liny 

road 

Gakawa 15th 

November 

2018 

8th 

December  

2018 

40 CGN 716,793.00 697,981 100% N/A Commissioning 

and Handing 

Over 

 Deacon 

Kariuki road 

Gakawa 15th 

November 

2018 

15th 

December 

2018 

30 CGN 1,293,905.76 1,249,919 100% N/A Commissioning 

and Handing 

Over 

 Mlima Kenya 

Road 

Gakawa 15th 

November 

2018 

8th 

December  

2018 

90 CGN 3,291,157.80 3,291,126 100% N/A Commissioning 

and Handing 

Over 

 Unity Road Gakawa 15th 

November 

2018 

8th 

December  

2018 

90 CGN 1,456,119.00 1,454,131 100% N/A Commissioning 

and Handing 

Over 

 Machira Road Gakawa 15th 

November 

2018 

8th 

December  

2018 

90 CGN 1,614,246.00 1,592,082.60 100% N/A Commissioning 

and Handing 

Over 

 Kianda-Chief 

Ndumia Road 

Gakawa 15th 

November 

2018 

13th 

Feburuary 

2019 

90 CGN 3,564,574.00 3,544,194 100% N/A Commissioning 

and Handing 

Over 

 Wa Mercy - 

Amo Road 

Gakawa 15th 

November 

2018 

15th June 

2019 

90 CGN 3,817,579.50 3,789,694 100% N/A Commissioning 

and Handing 

Over 

 Upgrading of 

Ngumo road 

Gakawa    CGN 0 3,181,387 100% N/A Commissioning 

and Handing 

Over 

 Njogu- Forest 

Road 

Gakawa 15th 

November 

2018 

15th March  

2019 

120 CGN 3,293,472.00 3,289,998 100% N/A Commissioning 

and Handing 

Over 

 Kithurima-

Gichohi 4 

Piller Road 

Gakawa 1st october 

2018 

25th 

November 

2018 

56 CGN 3,920,894.00 3,837,491 100% N/A Commissioning 

and Handing 

Over 
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 MUNYAKA B 

road 

Gakawa 15th 

November 

2018 

15th June  

2019 

90 CGN 3,836,396.00 3,832,431 100% N/A Commissioning 

and Handing 

Over 

5 Gathu – 

Wanyangia 

Rd 

Mweiga 15th 

November 

2018 

15 th 

December  

2019 

60 CGN 2,599,163.00 2,106,575 100% N/A Commissioning 

and Handing 

Over 

 KARUGA – 

Beatrice Road 

Mweiga 19th 

November 

2018 

1st January 

2019 

42 CGN 2,334,906.00 2,334,164 100% N/A Commissioning 

and Handing 

Over 

 Wabuda – 

Waithaka 

Road Muriuki 

– Wakabui 

road 

Mweiga 15th 

November 

2018 

30th June 

2019 

90 CGN 3,000,543.00 2,631,694 100% N/A Commissioning 

and Handing 

Over 

 Ikumari 

Primary – 

Karani Road 

Githaiga – 

Gathungu 

Road 

Mweiga 15th 

November 

2018 

15th June  

2019 

120 CGN 3,039,073.00 2,984,896 100% N/A Commissioning 

and Handing 

Over 

 Njengu - 

Tarmarc 

Junction – 

Treetops road 

Mweiga 19th 

November 

2018 

1st January 

2019 

60 CGN 2,641,963.80 2,589,057 100% N/A Commissioning 

and Handing 

Over 

 Njengu Town 

– Treetop 

Junction 

Mweiga 1st October  

2018 

1st 

Feburuary  

2019 

90 CGN 2,398,175.00 2,397,645 100% N/A Commissioning 

and Handing 

Over 

 Kabiruini – 

Karangi and 

Kabiruini -

Kachagi 

Mweiga 19th 

November 

2018 

1st January 

2019 

90 CGN 2,092,584.90 1,673,158 100% N/A Commissioning 

and Handing 

Over 

 Kabiruini – 

Nyambura 

road 

Mweiga 15th 

November 

2018 

1st March 

2019 

90 CGN 2,190,269.00 2,189,964 100% N/A Commissioning 

and Handing 

Over 

 Kiawara road, 

Gikomo road, 

Cemetry road 

Mweiga 15th 

November 

2018 

14th 

January 

2019 

90 CGN 2,488,374.00 2,475,552 100% N/A Commissioning 

and Handing 

Over 

 Wachira 

Kiongi road – 

Kiama-Nyika 

road 

Mweiga 15th 

November 

2018 

15th March  

2019 

21 CGN 3,206,263.20 3,205,198 100% N/A Commissioning 

and Handing 

Over 
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6 Sangare Gate- 

E Circle 

Junction 

Road 

Endarasha

/ 

Mwiyogo 

19th 

November 

2018 

8th 

Febuary  

2019 

35 CGN 4,266,289.00 4,089,668.00 100% N/A Commissioning 

and Handing 

Over 

 Kiriungi – 

Muturanguru 

Road 

Endarasha

/ 

Mwiyogo 

19th 

November 

2018 

8th 

Febuary  

2019 

90 CGN 3,805,763.00 3,747,873 100% N/A Commissioning 

and Handing 

Over 

 Kiere – 

Catholic 

Church road 

Endarasha

/ 

Mwiyogo 

15th 

November 

2018 

13th 

Feburuary 

2019 

90 CGN 2,999,538.00 2,952,844 100% N/A Commissioning 

and Handing 

Over 

 Mahiga - 

Indipendent – 

Rhino Hill 

Junction 

Endarasha

/ 

Mwiyogo 

20th 

November 

2018 

19th 

January 

2019 

90 CGN 10,000,024.00 9,997,979 100% N/A Commissioning 

and Handing 

Over 

 Mwiyogo 

Primary – 

Chief Lydia 

Road 

Endarasha

/ 

Mwiyogo 

20th 

November 

2018 

4th January   

2019 

45 CGN 2,122,013.79 2,120,253 100% N/A Commissioning 

and Handing 

Over 

7 Kabati 

Catholic – 

Kimuri 

Shopping 

Centre 

Mugunda 1st October  

2018 

30th 

October 

2018 

30 CGN 3,786,518.00 3,749,700 100% N/A Commissioning 

and Handing 

Over 

 Githura 

Junction – 

Celtel Hill 

Mugunda N/A N/A 60 CGN 3,399,438.00 3,399,377 100% N/A Commissioning 

and Handing 

Over 

 Belleviue 

Village Roads 

Mugunda 20th 

November 

2018 

18th 

Febuary 

2019 

90 CGN 3,848,928.72 3,827,570 100% N/A Commissioning 

and Handing 

Over 

 upgrading of 

Mbirithi 

AIPCEA 

Junction - 

Muthui 

Junction 

Road 

Mugunda 20th 

November 

2018 

18th 

Febuary 

2019 

60 CGN 3,728,176.00 3,434,565 100%  Commissioning 

and Handing 

Over 

 Kamariki 

Secondary 

Line Road 

Mugunda 15th 

November 

2018 

14th 

January  

2019 

60 CGN 3,708,724.70 3,481,030 100% N/A Commissioning 

and Handing 

Over 
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 Gaaru Centre 

– Baptist 

Road 

Mugunda 15th 

November 

2018 

18th March 

2019 

60 CGN 2,800,000.00 2,684,241 100% N/A Commissioning 

and Handing 

Over 

 Wamuhoro 

Junction-

Muthangira 

Dispensary 

road 

Mugunda 15th 

November 

2018 

18th March 

2019 

90 CGN 5,887,812.00 5,887,734 100% N/A Commissioning 

and Handing 

Over 

8 Mutaiti- 

Ndiritu- Chief 

Mwangi 

(Kiambari 

Road) 

Gatarakw

a 

16th 

November 

2018 

14th 

January 

2019 

60 CGN 3,399,609.00 3,244,981 100% N/A Commissioning 

and Handing 

Over 

 Linus Road 

Embaringo 

Gatarakw

a 

15th 

November 

2018 

14th 

January  

2019 

60 CGN 2,064,631.80 1,871,836 100% N/A Commissioning 

and Handing 

Over 

 Petero Road -

Embaringo 

Mwalimu - 

Karuri Martin 

– Kirembu 

Gatarakw

a 

15th 

November 

2018 

18th March 

2019 

90 CGN 3,899,670.60 3,897,815 100% N/A Commissioning 

and Handing 

Over 

 Kabati – 

Ngambi – Hill 

side – Kabati 

Gatarakw

a 

1st october 

2018 

29th 

January 

2019 

120 CGN 3,295,848.00 3,417,375 100% N/A Commissioning 

and Handing 

Over 

 Charity – 

Kiria – 

WambuguJos

ka 

Gatarakw

a 

15th 

November 

2018 

14th 

January  

2019 

 CGN 3,599,616.00 3,452,392 100% N/A Commissioning 

and Handing 

Over 

 Mutirithia – 

Njege Road 

Gatarakw

a 

15th 

November 

2018 

15th 

December 

2018 

60 CGN 3,599,616.00 3,452,392 100% N/A Commissioning 

and Handing 

Over 

 Charity 

Primary – 

Charity 

Secondary 

Karugu – 

Kinyua 

Ndegwa 

Coro- 

Mwangi - 

Gathita 

Gatarakw

a 

1st october  

2018 

30th 

November 

2018 

30 CGN 2,956,999.50 2,318,385 100% N/A Commissioning 

and Handing 

Over 
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 Gakanga 

Primary - 

Karandi 

Gatondo 

Bridge- 

Muhuhi 

Gatarakw

a 

15th 

November 

2018 

14th 

January 

2019 

60 CGN 3,899,548.80 3,505,855 100% N/A Commissioning 

and Handing 

Over 

 Gitegi 

Underson-

Paul Kamau 

road 

Gatarakw

a 

15th 

November 

2018 

14th 

January 

2019 

60 CGN 3,673,488.00 3,536,574 100% N/A Commissioning 

and Handing 

Over 

  3. Nyeri 

Town 

   CGN 0 0    

9 Tropical –

Hindire Good 

shepherd 

Rware 15th 

November 

2018 

29th 

January 

2019 

60 CGN 2,700,306.00 2,700,201 100% N/A Commissioning 

and Handing 

Over 

 Murtongu - 

Vision Plaza 

Kigongo 

Nursery 

Rware 15th 

November 

2018 

29th 

January 

2019 

60 CGN 1,993,257.00 1,992,370 100% N/A Commissioning 

and Handing 

Over 

 PEFA – 

Ngangarithi-

Kwa Jolly - 

Tarmac 

Rware 15th 

November 

2018 

15th June  

2019 

120 CGN 4,584,088.00 4,582,024 100% N/A Commissioning 

and Handing 

Over 

 Kwa Rwamba 

road 

Rware 15th 

November 

2018 

15th June 

2019 

60 CGN 2,629,362.00 2,629,349 100% N/A Commissioning 

and Handing 

Over 

 Kwa 

Ng’ombe - 

Kianda road 

Rware 15th 

November 

2018 

15th June  

2019 

60 CGN 1,097,783.00 973,417 100% N/A Commissioning 

and Handing 

Over 

10 Kamakwa 

Shopping 

Centre 

Kamakwa 15th 

November 

2018 

15th June  

2019 

120 CGN 2,598,116.00 2,464,530 100% N/A Commissioning 

and Handing 

Over 

 Gitathi-ini 

Village Feeder 

Roads 

Kamakwa 15th 

November 

2018 

29th 

January 

2019 

14 CGN 2,289,588.35 2,283,236 100% N/A Commissioning 

and Handing 

Over 

 Mununga –ini 

Feeder Roads 

Kamakwa 26th 

November 

2018 

26th  

January   

2019 

150 CGN 3,805,641.00 3,790,446 100% N/A  

11 Transformer 

Gatiirini Road 

Kabwe Road 

Ruringu 15th 

November 

2018 

15th 

December 

2018 

60 CGN 1,870,787.10 1,866,967 100% N/A Commissioning 

and Handing 

Over 
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 Kwa Owaro –

Waka road 

Ruringu 15th 

November 

2018 

15th March  

2019 

60 CGN 3,593,100.00 3,592,937 100% N/A Commissioning 

and Handing 

Over 

 Kwa John 

Thutha 

Ruringu 15th 

November 

2018 

15 th 

December 

2018 

42 CGN 1,95,018.00 1,832,684 100% N/A Commissioning 

and Handing 

Over 

 Chorongi - 

Kwa Ambui 

Ruringu 26th  

November 

2018 

26 th 

Feburuary 

2019 

60 CGN 3,599,190.00 3,408,339 100% N/A Commissioning 

and Handing 

Over 

 Marua 

/Quarry Road 

Kiamuiru - 

Arumathi 

Road 

Muruguru 15th 

November 

2018 

15th June 

2019 

90 CGN 2,910,867.75 2,628,081 100% N/A Commissioning 

and Handing 

Over 

 JR - Kwa 

Morris road 

Kiaruga  -

Wanyiri 

Kihoro Road 

Gatitu 

Muruguru 

27th 

November 

2018 

27th April  

2019 

60 CGN 3,151,270.50 2,984,791 100% N/A Commissioning 

and Handing 

Over 

 Kagayu - 

Kahuti 

Quarry  

Thuta - 

Makutano 

RoadGichagi - 

Micha 

Gatitu/ 

Muruguru 

12th 

November 

2018 

12th 

Feburuary  

2019 

60 CGN 3,492,469.00 3,443,641 100% N/A Commissioning 

and Handing 

Over 

 Tight – Old 

Gatitu Road 

Muruguru 15th 

November 

2018 

13th 

December 

2018 

90 CGN 2,586,301.20 2,183,192 100% N/A Commissioning 

and Handing 

Over 

 Nyarugumu 

Town 

Mathari 15th 

November 

2018 

15th 

December 

2019 

90 CGN 2,092,402.20 2,042,539 100% N/A Commissioning 

and Handing 

Over 

 Mukurino – 

forest 

Mathari 15th 

November 

2018 

15th 

January  

2019 

45 CGN 2,740,987.20 2,669,739 100% N/A Commissioning 

and Handing 

Over 

 Gitahi – 

Maingarano 

Mathari 14th 

November 

2018 

15th 

Feburuary 

2019 

30 CGN 2,581,307.40 2,453,990 100% N/A Commissioning 

and Handing 

Over 

 Ha Luka – Mathari 14th 

November 

2018 

15th 

Feburuary 

2019 

60 CGN 1,898,792.40 1,880,993 100% N/A Commissioning 

and Handing 

Over 
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14 Kanjora 

Shopping 

Centre Access 

Roads - Kwa 

Dr and Kwa 

Waihura road 

Dedan 

Kimathi 

14th 

November 

2018 

15th 

Feburuary 

2019 

54 CGN 2,669,977.80 2,662,362 100% N/A Commissioning 

and Handing 

Over 

 Karuna-ini 

P.C.E.A. – 

Thengera-ini 

and Kahigaini 

shopping 

centre 

Dedan 

Kimathi 

14th 

November 

2018 

15th 

Feburuary 

2019 

60 CGN 2,689,359.00 2,687,359 100% N/A Commissioning 

and Handing 

Over 

 Kiamathambo 

Road Kiriani 

and Ndiini 

road 

Dedan 

Kimathi 

14th 

November 

2018 

15th 

Feburuary 

2019 

60 CGN 2,871,191.40 2,870,704 100% N/A Commissioning 

and Handing 

Over 

 Kia Wangu- 

Kwa 

Waironyi – 

Ngooru 

P.C.E.A. – 

Gwa 

Mamuthu 

Road and 

Kanjora- Kwa 

Kirimi 

Dedan 

Kimathi 

14th 

November 

2018 

15th 

Feburuary 

2019 

60 CGN 2,697,017.00 2,348,903 100% N/A Commissioning 

and Handing 

Over 

 Improvement 

of Dedan 

Kimathi ward 

roads to 

gravel 

standard 

Dedan 

Kimathi 

26th February 

2017 

4th April 

2019 

60 CGN 3,144,760.00 319,000 100% N/A Commissioning 

and Handing 

Over 

 Kanegeni-

Gaithori road 

Dedan 

Kimathi 

14th 

November 

2018 

15th 

Feburuary 

2019 

150 CGN 3,471,909.00 3,450,133 100% N/A Commissioning 

and Handing 

Over 

15 Kariguini 

Primary- 

Kariguini 

Shopping 

Centre – 

Gathomi 

Wamagan

a 

14th 

November 

2018 

15th 

Feburuary 

2019 

90 CGN 3,598,045.08 3,583,650 100% N/A Commissioning 

and Handing 

Over 
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 Kigwandi – 

Gitete - 

Ndabiri 

Kariguini – 

Kanyamati 

Wamagan

a 

14th 

November 

2018 

15th 

Feburuary 

2019 

60 CGN 3,681,480.00 3,201,859 100% N/A Commissioning 

and Handing 

Over 

 Kihora - 

Muhururu 

Kiandu - 

Catholic 

Wamagan

a 

14th 

November 

2018 

15th 

Feburuary 

2019 

60 CGN 3,399,523.26 3,295,198 100% N/A Commissioning 

and Handing 

Over 

 Giakanja – 

Karega 

Wamagan

a 

14th 

November 

2018 

15th 

Feburuary 

2019 

28 CGN 2,623,328.40 2,474,432 100% N/A Commissioning 

and Handing 

Over 

16 Kandutura – 

Kangubiri 

Road 

Aguthi/Ga

ki 

14th 

November 

2018 

15th 

Feburuary 

2019 

120 CGN 5,069,349.00 4,296,044 100%  Commissioning 

and Handing 

Over 

 Kangubiri-

Kandutura 

Road 

Aguthi/Ga

ki 

14th 

November 

2018 

15th 

Feburuary 

2019 

120 CGN 5,069,349.00 540,844 100% N/A Commissioning 

and Handing 

Over 

 Giakarume – 

Mungaria 

Road and 

Kangaita D.O. 

Office road 

Aguthi/Ga

ki 

14th 

November 

2018 

15th 

Feburuary 

2019 

120 CGN 3,436,587.00 3,426,820 100% N/A Commissioning 

and Handing 

Over 

 Kiaraho – 

Maingirano 

Road 

Aguthi/Ga

ki 

1st october 

2018 

1st october 

2018 

60 CGN 3,102,002.40 3,039,348 100% N/A Commissioning 

and Handing 

Over 

17 Othaya 

Catholic 

Church Road 

(Just Outside 

the Chief’s 

Camp) 

Iria-Ini 14th 

November 

2018 

15th 

Feburuary 

2019 

60 CGN 3,214,358.54 2,913,333 100% N/A Commissioning 

and Handing 

Over 

 Ithaji Tea 

Buying Centre 

to Wakaigi – 

Gitundu 

Junction 

Iria-Ini  14th 

Feburuary  

2019 

90 CGN 2,469,214.86 2,195,603 100% N/A Commissioning 

and Handing 

Over 

 Kihuri road to 

Kiamboga 

Tea Buying 

Centre to 

Iria-Ini 15th 

November 

2018 

15th 

January   

2019 

28 CGN 3,969,924.00 3,795,609 100% N/A Commissioning 

and Handing 

Over 
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Kahwaga Tea 

Buying Centre 

road and 

Kwa Michuki 

Farm/Forest 

to Kianyondu 

Tea Buying 

Centre 

18 Kagongo ACK 

road and 

Gichiche – 

Mitai Chinga 

Dam road 

and Gichiche 

market road 

Chinga 15th 

November 

2018 

15th 

Feburuary  

2019 

45 CGN 2,814,018.48 2,809,682 100% N/A Commissioning 

and Handing 

Over 

 Lower 

Kaibaru - 

Mairo A and 

Jarara 

Mairoini 

Chinga 15th 

November 

2018 

15th March  

2019 

90 CGN 2,381,104.74 2,254,607 100% N/A Commissioning 

and Handing 

Over 

 Mumbuini – 

Gathabari/Kia

nwe Road 

Kibuita road 

Chinga 15th 

November 

2018 

15th 

January   

2019 

30 CGN 3,187,493.82 3,179,942 100% N/A Commissioning 

and Handing 

Over 

19 Kagere - 

Kimumu 

Road Starting 

from 

Kaniaru’s 

place going 

round 

Kimumu 

Mahiga N/A N/A 40 CGN 5,347,568.00 5,335,371 100% N/A Commissioning 

and Handing 

Over 

 Kagere 

Factory to 

Kagere 

Dispensary 

Road thro’ 

Chombas 

place 

Mahiga 15th 

December  

2018 

30th 

December  

2018 

15 CGN 2,512,315.00 2,512,315 100% complete Commissioning 

and Handing 

Over 
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the project 

(Days) 

Source 

of 

funds ( 

Count

y or  

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program 

(Kshs.) 

Actual Amount 

paid (Kshs) 
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s 
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ns How to 
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impact 

 Kihuri 

Kagonye 

Mumwe 

River 

Junction 

Road 

Gachagua 

Road Kirai 

Primary 

Munyange 

AIPCEA 

(Gikoe 

Nursery) 

Loop Road 

Mahiga 21st 

November 

2018 

21st  

January   

2019 

60 CGN 3,360,291.48 2,990,323 100% N/A Commissioning 

and Handing 

Over 

20 Gitogu Road-

Karathi Road-

To dump site 

Karima 15th 

November 

2018 

15th June 

2019 

60 CGN 3,099,883.00 2,766,199 100%  Commissioning 

and Handing 

Over 

 Giteme B 

Road Mutiria 

road 

Karima 20st 

November 

2018 

20th 

January   

2019 

30 CGN 3,395,167.69 3,091,355 100% N/A Commissioning 

and Handing 

Over 

 Kirio – Turu 

road 

Karima 20th 

November 

2018 

20th 

January   

2019 

90 CGN 1,995,327.60 1,995,169 100% N/A Commissioning 

and Handing 

Over 

21 Giteroini 

Road – kwa 

Bernard road 

Rugi 20th 

November 

2018 

15th 

January   

2019 

90 CGN 3,710,000.00 3,709,971 100% N/A Commissioning 

and Handing 

Over 

 Mucharage 

Road and 

Kigathi road 

Rugi 15th 

November 

2018 

25th 

Decembe 

2018 

40 CGN 3,509,058.00 3,288,863 100% N/A Commissioning 

and Handing 

Over 

 Mweru  - 

Kiguru Road 

Rugi 17th 

November 

2018 

15th 

January   

2019 

40 CGN 2,119,699.20 1,946,528 100% N/A Commissioning 

and Handing 

Over 

 Mutwewathi– 

Kiini B Road 

and Githiru A 

& B road 

Rugi N/A N/A 150 CGN 3,596,023.20 3,438,755 100% N/A Commissioning 

and Handing 

Over 

22 Wanguru – 

Kiariua Road 

Gikondi N/A N/A 12 CGN 2,999,020.50 2,961,031 100% N/A Commissioning 

and Handing 

Over 
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s 
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 Ichagua – 

Chief Maingi 

Gikondi 15th 

November 

2018 

15th 

Feburuary 

2019 

70 CGN 2,677,286.00 2,677,167 100% N/A Commissioning 

and Handing 

Over 

 Kigano - 

Chachi Road 

Gikondi N/A N/A 60 CGN 3,485,307.00 3,314,356.00 100% N/A Commissioning 

and Handing 

Over 

 Karaba 

Health Centre 

– Gwa Kiuri 

Gitwa Bridge 

Gikondi N/A N/A 60 CGN 2,209,700.00 2,197,167 100% N/A Commissioning 

and Handing 

Over 

23 Thagana – 

Kiragu Road 

Mukurwei

ni  Central 

N/A N/A 28 CGN 3,058,514.00 2,900,064 100% N/A Commissioning 

and Handing 

Over 

 Karimururi 

Road and 

Thunguri 

Orthodox 

road 

Mukurwei

ni Central 

N/A N/A  CGN 3,684,693.00 3,678,513 100% N/A Commissioning 

and Handing 

Over 

 Maganjo 

shopping 

centre Ngaku 

road 

Mukurwe-

Ini Central 

N/A N/A 60 CGN 3,684,693.00 3,678,513 100% N/A Commissioning 

and Handing 

Over 

24 Wangunyu 

Road 

Mukurwei

ni West 

15th 

November 

2018 

15th March 

2019 

60 CGN 3,270,000.00 3,264,281 100% N/A Commissioning 

and Handing 

Over 

 Polytechnic 

Mbaria 

Karwe 

Mukurwei

ni  West 

20st 

November 

2018 

20th 

January   

2019 

45 CGN 3,465,819.00 3,089,921 100% N/A Commissioning 

and Handing 

Over 

 Karingaini- 

Muite Road 

Gatura - Ikiu 

Road 

Mukurwei

ni West 

20th 

November 

2018 

20th 

January   

2019 

60 CGN 3,118,445.00 3,117,186 100% N/A Commissioning 

and Handing 

Over 

 Michira road Mukurwei

ni West 

20th 

November 

2018 

15th 

January   

2019 

90 CGN 3,601,321.50 3,279,590 100% N/A Commissioning 

and Handing 

Over 

25 Njuguini 

Road – 

Ichuga  

P.C.E.A. 

Karatina 17th 

November 

2018 

15th 

January   

2019 

60 CGN 3,339,324.00 3,324,567 100% N/A Commissioning 

and Handing 

Over 
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 Kiangurwe – 

MCA road to 

Jamaica to 

Karatina 

Town Hall to 

Karatina 

Posta road 

and Ndiara to 

Gicheru road 

Karatina 15th 

November 

2018 

15th March 

2019 

90 CGN 3,509,423.40 3,508,912 100% N/A Commissioning 

and Handing 

Over 

 Ragati 

Primary to 

Gachugua 

Academey 

road, Ngari 

Junior  to 

Kiarithaini 

Footbridge, 

Gwa Kanjura 

road to 

Kaburungo 

road, Lucky 

Villa – 

Kaimarigo/M

uthua road 

Karatina 20st 

November 

2018 

20th 

January   

2019 

120 CGN 3,241,579.11 3,177,061 100% N/A Commissioning 

and Handing 

Over 

 Githiaga 

road, 

Mathaithi AP 

Catholic road, 

RAO, 

Mathaithi 

Secondary 

road and 

Milimani off 

Giathiga 

road. 

Karatina 20th 

November 

2018 

20th 

January   

2019 

60 CGN 3,412,714.20 3,405,151 100% N/A Commissioning 

and Handing 

Over 

26 Councillor 

Bernard road 

Konyu 15th 

November 

2018 

15th March 

2019 

90 CGN 1,058,442.00 829,903 100% N/A Commissioning 

and Handing 

Over 

 Kahuti-ini - 

Garariga 

Road Mutui – 

Konyu 20st 

November 

2018 

20th 

January   

2019 

60 CGN 3,867,393.60 3,867,276 100% N/A Commissioning 

and Handing 

Over 
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Mutuma-ini 

Road 

 Kihayu – 

Gaturiri Road 

Konyu 20th 

November 

2018 

20th 

January   

2019 

60 CGN 3,709,201.00 3,674,669 100% N/A Commissioning 

and Handing 

Over 

 Kahutiini - 

Kwangure 

Access road 

Konyu 20th 

November 

2018 

20th 

January   

2019 

60 CGN 3,723,669.60 3,723,255 100% Works Completed 

unpaid due to 

Insuffiecient funds 

To be Paid as 

Pending Bill 

27 Mwanda  - 

Ndaro-ini 

P.C.E.A and 

Kitundu 

Junction -  

Kiunyu road 

Iria-Ini 17th 

November 

2018 

15th 

January   

2019 

120 CGN 3,617,600.00 3,597,200 100% N/A Commissioning 

and Handing 

Over 

 Mwanda 

Junction – 

Thenge-ini/ 

Mwanda - 

Gatura 

Iria-Ini 15th 

November 

2018 

15th March 

2019 

60 CGN 3,682,769.00 3,681,775 100% N/A Commissioning 

and Handing 

Over 

 Mukongoro  - 

Gatura and 

Kahuru/ Kia 

Mwangi road 

Iria-Ini 20th 

November 

2018 

20th 

January   

2019 

60 CGN 3,588,100.00 2,366,987 100% N/A Commissioning 

and Handing 

Over 

28 Magutu 

Primary/Chur

ch Road - 

Magutu 

Secondary 

Magutu 20th 

November 

2018 

15th 

January   

2019 

60 CGN 3,592,283.90 3,542,173 100% N/A Commissioning 

and Handing 

Over 

 Kanjuri 

Primary Road 

and Kagongo 

road 

Magutu 20th 

November 

2018 

15th 

January   

2019 

60 CGN 3,398,707.20 3,397,978 100% N/A Commissioning 

and Handing 

Over 

 Kiangera road Magutu 17th 

November 

2018 

15th 

January   

2019 

90 CGN 3,260,038.00 3,257,899 100% N/A Commissioning 

and Handing 

Over 

 Karura Road 

and 

Kiamuchure 

P.C.E.A 

Magutu 15th 

November 

2018 

15th March 

2019 

90 CGN 3,691,088.10 3,658,248 100% N/A Commissioning 

and Handing 

Over 

29 Ruguru 14 998,760.00 1,628,069 100% N/A 
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Karia –

Karagacha  

(Remaining) 

Karia – Gwa 

Karere 

20st 

November 

2018 

20th 

January   

2019 

CGN Commissioning 

and Handing 

Over 

 Kwa Nguri 

Junction – 

Nyana 

Catholic 

Church 

Junction 

Ruguru 20th 

November 

2018 

20th 

January   

2019 

60 CGN 3,370,358.25 3,369,581 100% N/A Commissioning 

and Handing 

Over 

Tea Factory – 

Kwa Gatheru 

 Kwa Muturi-

Ruiruiru 

Bridge 

Ruguru 20th 

November 

2018 

15th 

January   

2019 

90 CGN 3,593,709.00 3,549,063 100% N/A Commissioning 

and Handing 

Over 

 Kiangonina - 

Kwa Wanyiri 

- Kwa 

Miringe 

Railway - 

Gatunai 

Ruguru 17th 

November 

2018 

15th 

January   

2019 

90 CGN 1,313,491.00 1,309,577 100% N/A Commissioning 

and Handing 

Over 

 Shopping 

Centre  - 

Mioro 

Trading 

Centre 

Ruguru 15th 

November 

2018 

15th March 

2019 

60 CGN 2,477,631.24 2,472,916 100% N/A Commissioning 

and Handing 

Over 

 Gathogorero 

Nursery 

School to 

Kwa Weri 

Kwa Thugu 

to Ciugo to 

Kwa 

Muchangi 

(Thaithi) 

Kirimukuy

u 

20st 

November 

2018 

20th 

January   

2019 

90 CGN 3,145,667.70 3,145,035 100% N/A Commissioning 

and Handing 

Over 

 Gachuiro 

Kiongoini to 

Kirimukuy

u 

90 CGN 2,680,087.00 2,677,292 100% N/A 
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Kwa Kabuki 

Kwa Gaitau 

to Kwa 

Mutura Road 

20th 

November 

2018 

15th 

January   

2019 

Commissioning 

and Handing 

Over 

 Upgrading of 

Karuga 

Factory Road 

Theu 

River 

 15th 

January 

2019 

90 CGN 3,100,000.00 3,073,836.00 100% N/A Commissioning 

and Handing 

Over 

 Wanjiru wa 

Ndegwa to 

Kwa Bataito 

Kirimukuy

u 

17th 

November 

2018 

15th 

January   

2019 

90 CGN 3,163,980.33 3,162,956 100% N/A Commissioning 

and Handing 

Over 

 Kenya Forest     CGN 0 4,434,586  N/A N/A 

 Fuel     CGN 0 12,500,000  N/A N/A 

 Hire of  

Machines 

    CGN 0 4,870,400  N/A N/A 

 Advertisemen

t 

    CGN 0 580,000    

 Pending F/Y 

2017/2018 

     0 0    

1 Upgrading of 

Mihuti 

Mucharage 

Road (8km 

phase II) 

Rugi    CGN 0 580,253.00 100% Terminated  

2 Upgrading of 

Tanyai 

Wangata 

Road 

Mugunda    CGN 0 2,301,440.00 100% N/A  

3 Upgrading of 

Phase I 8KM 

Ciagumba 

Irima 

Ichangure 

Kagongo to 

Gikira road 

Chinga    CGN 2,999,568.60 1,026,774.00 100% N/A  

4 Upgrading of 

Kiria slaughter 

Karatina    CGN 3,927,989.00 2,184,933 100% N/A  
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House  Unjiru 

Road 

5 Upgrading of 

Gwa Karuru 

Ithanji Road 

Karima    CGN 1,436,022.00 930,807 100% N/A  

6 Installation of 

Culverts at 

Kamakwa 

Mukaro 

kamakwa/

Mukaro 

   CGN 0 3,549,600 100% N/A  

7 Haulage and 

spreading of 

gravel / 

Erection of 

publicity sign 

board at 

Mugunda 

Mugunda    CGN 0 1,465,790    

8 Upgrading  

Gatina 

Junction 

Road 

Konyu    CGN 0 2,990,706    

9 Upgrading of 

George 

Mamithi 

Road 

Mugunda    CGN 0 2,743,923    

10 Upgrading of 

Gwa Kigera 

Githiru CCM, 

Kagotho 

Nyinyi Road 

Ruringu    CGN 0 1,175,903    

11 Upgrading of 

Ndimaini -

Rural-Kwa 

Chief Road 

Konyu    CGN 0 3,543,266    

12 Upgrading of 

Kinyaiti Pri to 

Kairu Road 

Endarasha

/Mwiyog

o 

   CGN 0 3,691,302    

13 Upgrading of 

Sangare Issaco 

Road 

Endarasha

/Mwiyog

o 

   CGN 0 2,915,080    

14 Upgrading of 

Kieni Gacua 

Konyu    CGN 0 2,480,822    
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road- 

Wamumbi 

and Kamatu 

Road (2km) 

15 Upgrading 

and 

Gravelling 

(2Km) 

Curlvert 4 

lines /Ihwagi 

Gathima 

Road 

Iria-ini 

Mathira 

   CGN 0 2,907,580    

16 Upgrading of 

Mbari ya 

Ngai 

Kagongo 

Road 

Karima    CGN 0 1,488,145    

17 Upgrading of 

Kagayu-ini 

dar-classic 

and 

Kiarithaine 

Sec Schoo 

Iria-ini 

Mathira 

   CGN 0 90,806    

18 Upgrading of 

Hubu-ini - 

Rwarima 

Road 

Wamagan

a 

   CGN 0 2,782,492    

19 Upgrading of 

Lane 7 ,A9 

,A16-17 and 

jungle loop 

feeder and 

Mama 

Wambui 

Road 

kamakwa/

Mukaro 

   CGN 0 2,578,835    

20 Upgrading of 

Gachomo 

road 

Karimaa    CGN 0 525,683    

22 Upgrading of 

Ikumari 

Mweiga    CGN 0 3,868,194    
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Boundary 

8km Phase II 

 KRB      0 0    

1 Proposed 

Overaly of 

Kimathi way 

from 

Kenyatta 

Road to Post 

Office 

Rware 5.6.18 14.7.2018 6 Months KRB 20,832,063.00 19,171,830 100% Completed hand over and 

commission 

2 Proposed 

Pothole 

patching and 

recarpeting of 

selected roads 

in Nyeri 

Town 

Rware 15.11.18 15.13.19 6Months KRB 18,193,046.76 17,172,070 100% Completed hand over and 

commission 

3 Proposed 

asphalt 

Concrete 

overlay of 

Kimathi way, 

Kuku lane 

junction to 

temple road 

Junction 

Rware 24.1.19 24.3.19 6Months KRB 16,339,470.00 16,335,477 100% Completed hand over and 

commission 

4 Proposed 

alspalt 

concrete 

overlay  re-

carpeting of 

temple road 

Rware 5.6.18 4.8.18 6Months KRB 5,197,206.00 4,334,642 100% Completed hand over and 

commission 

5 Proposed 

alsphalt 

concrete 

overlay of 

Kimathi way 

from Megji 

Rupshi 

junction to 

Rware 5.6.18 14.8.18 6Months KRB 18,361,350.00 18,096,062 100% Completed hand over and 

commission 
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Kuku Lane 

Junction 

6 Proposed 

Asphalt 

Concrete 

overlay of 

selected 

Roads in 

Karatina 

Karatina 9.7.18 20.8.2018 6Months KRB 11,102,070.00 10,951,961 100% Completed hand over and 

commission 

7 Proposed 

overlay of 

Gakere road, 

Kuku Lane, 

Nyeri 

Consolata 

Cathedral 

Entrace 

Rware 26.11.18 24.2.19 3 Months KRB 23,657,214.00 3,167,222 13% Slow Contractor Termination 

8 Proposed 

Upgrading of 

PGH 

Morturary 

Road to 

Bitumen 

Standard 

Rware 21.11.18 31.3.19 4 Months KRB 15,874,522.86 4,832,129 30% Slow Contractor Give default 

Notice 

9 Proposed 

Regrading, 

regravellingan

d Pothole 

Patching of 

Selected 

Services 

Roads in 

Othaya Town 

Iria-ini 

(Othaya) 

4.12.18 4.3.19 3 Months KRB 18,361,350.00 5,199,831 28% Slow Contractor complete and 

handover 

10 Upgrading of 

bitumen 

standard of 

Railway -DCS 

office -ragati 

Bridge 

road(0.6km) - 

Bishara Plaza- 

Karatina 26.11.18 25.5.19 6 Months KRB 30,365,349.00 13,303,136 44% Ongoing complete and 

handover 
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DEB Pry- Law 

Courts Road 

11 Proposed 

Grading and 

Gravelling 

and Drainage 

Work at 

Nyewascho- 

Itara- Mumbi 

Road (0.6km) 

Pefa -

Ngangarith- 

Kandara 

Road (1.1km) 

Classic - 

Ngangarithi 

Pry- Town 

View Road 

(0.7km) 

Kamakwa

/Rware 

21.11.18 20.1.19 2 Months KRB 14,623,186.20 6,876,912 47% Slow Contractor complete and 

handover 

12 Proposed 

Pothole 

Patching and 

Asphlat 

Overlay of 

Selected 

Roads in 

Karatina 

Town 

Karatina 19.11.18 2.7.19 7.5 Months KRB 13,499,033.10 12,724,289 95% Ongoing complete and 

handover 

13 Proposed 

upgrading of 

Kianda Road 

to Bitument 

Standard 

Phase I 

Rware 2.6.17 2.9.17 3 Months KRB 18,334,844.00 6,016,119 100% Completed complete and 

handover 

15 Advertisment      0 255,200    

 Bridges      0 0    

1 Proposed 

Maragima 

Triple Box 

Culvert 

Thegu 

River 

7th January 

2019 

7th August 

2019 

32 Weeks CGN 4,751,400 3,830,340 81% ongoing Complete and 

Hand over 
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S/No Project/Progr

amme 

Name/Tittle 

Location 

Of The 

Project/N

ame Of 

Ward 

Project/Progra

mme start  

date 

Project/Pro

gramme 

end   date 

Expected 

Duration of 

the project 

(Days) 

Source 

of 

funds ( 

Count

y or  

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program 

(Kshs.) 

Actual Amount 

paid (Kshs) 

Status of the 

project/Perce

ntage of 

Completion 

challenges/Remark

s 

Recommendatio

ns How to 

impove the 

impact 

2 Proposed 

Gathambara 

Double  Box 

Culvert 

Gatarakw

a 

7th January 

2019 

7th August 

2019 

32 Weeks CGN 4,081,660 1,726,960 42% ongoing Complete and 

Hand over 

3 Proposed 

Kuria- 

Witemere 

Box Culvert 

Mweiga 7th January 

2019 

7th August 32 Weeks CGN 3,083,575 2,585,800 84% ongoing Complete and 

Hand over 2019 

4 Proposed Ha 

Kaburia Foot 

Bridge 

Wamagan

a/ Mahiga 

7th January 

2019 

7th August 

2019 

32 weeks CGN 3,662,890 2,137,190 60% ongoing Complete and 

Hand over 

5 Proposed 

Kimumu-

Karunda Foot 

Bridge 

Mahiga/ 

Wamagan

a 

At evaluation 

Station 

7th August 

2019 

32 weeks CGN 4,461,056 1,716,179 40% ongoing Complete and 

Hand over 

6 Proposed 

Kinyariti Box 

Culvert 

Iriaini - 

Mathira 

7th January 

2019 

7th August 

2019 

32 weeks CGN 2,776,290 1,402,012 50% ongoing Complete and 

Hand over 

7 Proposed 

Kiragati 

Double Box 

Culvert 

Magutu 7th January 

2019 

7th August 

2019 

32 weeks CGN 4,518,030 2,003,350 44% ongoing Complete and 

Hand over 

8 Proposed 

Gatitu/Gatura 

Footbridges 

Mukurwe-

Ini West 

   CGN 6,155,820 1,909,521 100% complete Complete and 

Hand over 

 Energy      0 0    

1 Rehabilitation 

of high masts 

County 30/5/2018 30/5/2019 1 year CGN 12,811,852 12,178,144 30 no Complete Lamps had to be 

imported 

2 Installation of 

solar street 

lights 

Karatina 3/5/2019 3/6/2019 1 month CGN 4,000,000 3,839,600 0.6  km Complete Awaiting 

Commissiong 

3 Installation of 

solar street 

lights 

Rugi 

(South 

Tetu) 

3/5/2019 3/6/2019 1 month CGN 3,000,000 2,703,380 0.4 km Complete Awaiting 

Commissiong 

4 Installation of 

solar street 

lights 

Rugi 

(Ngamwa

) 

3/5/2019 3/6/2019 2 months CGN 4,000,000 3,994,518 0.6 km Complete Awaiting 

Commissiong 

5 Installation of 

street lights 

Thegu 

River 

13/6/2018 13/8/2019 2 months CGN 2,192,861 2,192,861 7 km On-going to follow up 

with KPLC on 

Implementation 
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S/No Project/Progr

amme 

Name/Tittle 

Location 

Of The 

Project/N

ame Of 

Ward 

Project/Progra

mme start  

date 

Project/Pro

gramme 

end   date 

Expected 

Duration of 

the project 

(Days) 

Source 

of 

funds ( 

Count

y or  

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program 

(Kshs.) 

Actual Amount 

paid (Kshs) 

Status of the 

project/Perce

ntage of 

Completion 

challenges/Remark

s 

Recommendatio

ns How to 

impove the 

impact 

6 Installation of 

street lights 

Gatarakw

a 

13/6/2018 13/8/2019 2 months CGN 1,312,388 1,312, 388 4 km On-going - do - 

7 Installation of 

street lights 

Ruguru 13/6/2018 13/8/2019 2 months CGN 1,711,937 1,711,937 6 km On-going - do - 

8 Installation of 

street lights 

Kirimukuy

u 

13/6/2018 13/8/2019 2 months CGN 2,194,713 2,194,713 7 km On-going - do - 

9 Installation of 

street lights 

Iria-ini 13/6/2018 13/8/2019 2 months CGN 1,021,407 1,021,407 3.4 km On-going - do - 

10 Installation of 

street lights 

Mugunda 13/6/2018 13/8/2019 2 months CGN 2,431,137 2,431,137 8  km On-going - do - 

11 Installation of 

street lights 

Aguthi/ 

Gaaki 

13/6/2018 13/8/2019 2 months CGN 851,046 851,046 2.8 km On-going - do - 

12 Installation of 

street lights 

Dedan 

Kimathi 

13/6/2018 13/8/2019 2 months CGN  1,099,960 1,099,960 3.6 km On-going - do - 

13 Installation of 

street lights 

Mukurwei

ni West 

13/6/2018 13/8/2019 2 months CGN 1,630,454 1,630,454 5.4 km On-going - do - 

14 Installation of 

street lights 

Gikondi 13/6/2018 13/8/2019 2 months CGN 1,146,424 1,146,424 3.8  km On-going - do - 

15 Installation of 

street lights 

Kamakwa 

Mukaro 

13/6/2018 13/8/2019 2 months CGN 912,457 912,457 3 km On-going - do - 

16 Installation of 

street lights 

Kiganjo 

Mathari 

13/6/2018 13/8/2019 2 months CGN 749,349 749,349 2.5  km On-going - do - 

17 Installation of 

street lights 

Chinga 13/6/2018 13/8/2019 2 months CGN 1,211,285 1,211,285 4 km On-going - do - 

18 Installation of 

street lights 

Iria-ini 13/6/2018 13/8/2019 2 months CGN 1,837,608 1,837,608 6 km On-going - do - 

19 Installation of 

street lights 

Ruringu 13/6/2018 13/8/2019 2 months CGN 1,452,217 1,452,217 4.8 km On-going - do - 

20 Installation of 

street lights 

Ruringu 13/6/2018 13/8/2019 2 months CGN 1,573,853 1,573,853 5.2 km On-going - do - 

21 Installation of 

street lights 

Ruringu 13/6/2018 13/8/2019 2 months CGN 862,947 862,947 2.9 km On-going - do - 

22 Installation of 

street lights 

Ruringu 13/6/2018 13/8/2019 2 months CGN 2,015,470 2,015,470 6.7 km On-going - do - 

23 Installation of 

street lights 

Gatitu 

Muruguru 

13/6/2018 13/8/2019 2 months CGN 1,321,222 1,321,222 4.4 km On-going - do - 

24 Installation of 

street lights 

Gatitu 

Muruguru 

13/6/2018 13/8/2019 2 months CGN 2,044,003 2,044,003 6.8 km On-going - do - 
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S/No Project/Progr

amme 

Name/Tittle 

Location 

Of The 

Project/N

ame Of 

Ward 

Project/Progra

mme start  

date 

Project/Pro

gramme 

end   date 

Expected 

Duration of 

the project 

(Days) 

Source 

of 

funds ( 

Count

y or  

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program 

(Kshs.) 

Actual Amount 

paid (Kshs) 

Status of the 

project/Perce

ntage of 

Completion 

challenges/Remark

s 

Recommendatio

ns How to 

impove the 

impact 

25 Installation of 

street lights 

Mahiga 13/6/2018 13/8/2019 2 months CGN 2,128,887 2,128,887 7 km On-going - do - 

26 Installation of 

street lights 

Mahiga 13/6/2018 13/8/2019 2 months CGN 795,994 795,994 2.6 km On-going - do - 

27 Installation of 

street lights 

Mahiga 13/6/2018 13/8/2019 2 months CGN 1,128,869 1,128,869 3.8 km On-going - do - 

28 Installation of 

street lights 

Narumoru 

Kiamatha

ga 

13/6/2018 13/8/2019 2 months CGN 1,376,755 1,376,755 4.5 km On-going - do - 

29 Installation of 

street lights 

Narumoru 

Kiamatha

ga 

13/6/2018 13/8/2019 2 months CGN 1,473,823 1,473,823 4.9 km On-going - do - 

30 Installation of 

street lights 

Narumoru 

Kiamatha

ga 

13/6/2018 13/8/2019 2 months CGN 1,659,087 1,659,087 5.5  km On-going - do - 

31 Installation of 

street lights 

Narumoru 

Kiamatha

ga 

13/6/2018 13/8/2019 2 months CGN 1,494,934 1,494,934 5  km On-going - do - 

32 Installation of 

street lights 

Wamagan

a 

13/6/2018 13/8/2019 2 months CGN 1,175,523 1,175,523 3.9 km On-going - do - 

35 Installation of 

street lights 

Wamagan

a 

13/6/2018 13/8/2019 2 months CGN 1,382,658 1,382,658 4.6 km On-going - do - 

36 Street Light 

BILS 

county    CGN 0 3,400,000  On-going  

37 Supply of 

electrical 

materials for 

maintenance 

County 13/6/2018 13/8/2019 6 weeks CGN 2,487,700 2,487,700 - Complete Awaiting 

Commissiong 

Haulage of Murram   

1 Supply and 

spreading of 

gravel on 

various roads 

Magutu 26.11.18 25.5.19 6 Months CGN 1500000 1,425,486.35 100% Completed N/A 

2 Supply and 

spreading of 

gravel on 

various roads 

Karatina 26.11.18 25.5.19 6 Months CGN 1500000 1,498,444.00 100% Completed N/A 

3 Supply and 

spreading of 

Kirimukuy

u 

26.11.18 25.5.19 6 Months CGN 1500000 1,510,425.80 100% Completed N/A 
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S/No Project/Progr

amme 

Name/Tittle 
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Project/N

ame Of 
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Project/Progra
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Completion 
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s 
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ns How to 

impove the 

impact 

gravel on 

various roads 

4 Supply and 

spreading of 

gravel on 

various roads 

Kamakwa

/Mukaro 

26.11.18 25.5.19 6 Months CGN 1500000 951,824.40 100% Completed N/A 

5 Supply and 

spreading of 

gravel on 

various roads 

Aguthii 

/Gaki 

26.11.18 25.5.19 6 Months CGN 1500000 1,135,091.80 100% Completed N/A 

6 Supply and 

spreading of 

gravel on 

various roads 

Dedan 

Kimathi 

26.11.18 25.5.19 6 Months CGN 1500000 867,520 100% Completed N/A 

7 Supply and 

spreading of 

gravel on 

various roads 

Konyu 26.11.18 25.5.19 6 Months CGN 1500000 1,496,096.44 100% Completed N/A 

8 Supply and 

spreading of 

gravel on 

various roads 

Gatarakw

a 

26.11.18 25.5.19 6 Months CGN 1500000 1,025,216.75 100% Completed N/A 

9 Supply and 

spreading of 

gravel on 

various roads 

thegu 

river 

26.11.18 25.5.19 6 Months CGN 1500000 1,059,621.00 100% Completed N/A 

10 Supply and 

spreading of 

gravel on 

various roads 

mukurwe-

ini west 

26.11.18 25.5.19 6 Months CGN 1500000 1,484,800.00 100% Completed N/A 

 Supply and 

spreading of 

gravel on 

various roads 

mukurwe-

ini central 

26.11.18 25.5.19 6 Months CGN 1500000 1,480,740.00 100% complete N/A 

11 Supply and 

spreading of 

gravel on 

various roads 

Rugi 26.11.18 25.5.19 6 Months CGN 1500000 1,492,673.10 100% Completed N/A 

12 Supply and 

spreading of 

Endarasha 26.11.18 25.5.19 6 Months CGN 1500000 1,984,888.70 100% Completed N/A 
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amme 
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Project/N

ame Of 
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Project/Progra
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of 
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Status of the 

project/Perce

ntage of 

Completion 

challenges/Remark

s 

Recommendatio

ns How to 

impove the 

impact 

gravel on 

various roads 

13 Supply and 

spreading of 

gravel on 

various roads 

Narumoru

/ 

Kiamatha

ga 

26.11.18 25.5.19 6 Months CGN 1500000 1,452,821.50 100% Completed N/A 

14 Supply and 

spreading of 

gravel on 

various roads 

Ruguru 26.11.18 25.5.19 6 Months CGN 1500000 819,540.00 100% Completed N/A 

15 Supply and 

spreading of 

gravel on 

various roads 

Rware 26.11.18 25.5.19 6 Months CGN 1500000 1,082,119.80 100% Completed N/A 

16 Supply and 

spreading of 

gravel on 

various roads 

Ruringu 26.11.18 25.5.19 6 Months CGN 1500000 1,130,913.00 100% Completed N/A 

17 Supply and 

spreading of 

gravel on 

various roads 

Gakawa 26.11.18 25.5.19 6 Months CGN 1500000 1,502,516.00 100% Completed N/A 

18 Supply and 

spreading of 

gravel on 

various roads 

Kabaru 26.11.18 25.5.19 6 Months CGN 1500000 1,067,023.10 100% Completed N/A 

19 Supply and 

spreading of 

gravel on 

various roads 

Mugunda 26.11.18 25.5.19 6 Months CGN 1500000 1,476,766.65 100% Completed N/A 

20 Supply and 

spreading of 

gravel on 

various roads 

Iria-ini 

Othaya 

26.11.18 25.5.19 6 Months CGN 1500000 1,501,260.60 100% Completed N/A 

21 Supply and 

spreading of 

gravel on 

various roads 

Karima 26.11.18 25.5.19 6 Months CGN 1500000 1,485,604.75 100% Completed N/A 

22 Supply and 

spreading of 

Iria-ini - 

Mathira 

East 

26.11.18 25.5.19 6 Months CGN 1500000 1,494,079.77 100% Completed N/A 
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amme 

Name/Tittle 

Location 

Of The 

Project/N

ame Of 

Ward 

Project/Progra

mme start  
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Project/Pro

gramme 

end   date 

Expected 

Duration of 

the project 

(Days) 

Source 

of 

funds ( 

Count

y or  

donor 

funds) 

Estimated/Budge

ted amount for 

the 

Project/Program 

(Kshs.) 

Actual Amount 

paid (Kshs) 

Status of the 

project/Perce

ntage of 

Completion 

challenges/Remark

s 

Recommendatio

ns How to 

impove the 

impact 

gravel on 

various roads 

23 Supply and 

spreading of 

gravel on 

various roads 

Mweiga 26.11.18 25.5.19 6 Months CGN 1500000 998,343.60 100% Completed N/A 

24 Supply and 

spreading of 

gravel on 

various roads 

Chinga 26.11.18 25.5.19 6 Months CGN 1500000 1,487,300 100% Completed N/A 

25 Supply and 

spreading of 

gravel on 

various roads 

Gikondi 26.11.18 25.5.19 6 Months CGN 1500000 1,488,744 100% Completed N/A 

OTHER INFRASTRUCTURE 

1 Proposed 

Improvement 

of Mukurwe-

ini Bus Park 

Roads 

Mukurwe-

Ini Centra 

30-5-2018 5/9/2018 12 months CGN 9,987,390 6,095,091 100% Completed N/A 

2 Proposed 

Paving of 

Mukurwe-ini 

Bus Park 

Mukurwe-

Ini Centra. 

5/6/2019 9/6/2019  CGN 12500000 9,391,560 75% ongoing N/A 

3 Refurbishmen

t of Roof to 

Public Works 

Building 

Rware 15-5-2018 22-6-2018  CGN 848,520 848,448 100% Completed N/A 

Purchase of Specialized Plant 

 

1 Purchase of 

5No. Dump 

truck Tippers 

County 

wide 

2018 30.06.2019 2018/19 CGN  42,150,000 100% N/A N/A 

 

2 Purchase of 

1No. Fuel 

Tanker 

County 2018 30.06.2019 2018/19 CGN  3,920,000 100% N/A N/A 

Wide 60,000,000 

3 Purchase of 

1No. Motor 

Grade 

County 2018 30.06.2019 2018/19 CGN  13,580,000 100% N/A N/A 

Wide  

Total Budgeted/ Expenditure as per vote book (Kshs) 920,595,447.67 847,742,556.71    
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