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FOREWORD 

It’s my pleasure to present to you the Second Quarter Budget Implementation Report for the FY 

2020/2021. This report provides information on the various county departments and entities for the 

second quarter of the financial year 2020/2021. It highlights the performance of the county own 

revenue collection, National Government transfers to County Revenue Fund (CRF), Exchequer 

releases/ requisitions from CRF, departmental expenditure other county entities absorption rates. 

This report is prepared in accordance with the requirements of Section 166 Sub-Section 4(a, b) of 

the Public Finance Management Act, 2012. It states that “the county treasury shall consolidate all the 

quarterly reports from County Government entities and submit them to the County Assembly and deliver 

copies to office of the controller of budget, National Treasury and the Commission on Revenue Allocation 

(CRA)”.  

The financial year started at a time when the country was experiencing several challenges and 

especially the effects of COVID-19 pandemic that has altered the way of doing things more so due 

to its containment measure and Ministry of Health Protocols. Most development activities have been 

sluggish and therefore the absorption of funds has been adversely affected. Further, delay in 

approval of the third generation formula for revenue sharing among counties has really compounded 

the problems and hampered rolling out of projects and programmes in the first half of this financial 

year.  

The County Government, through the departmental annual work plans will continue to closely monitor 

implementation of projects/programmes through the quarterly reports to ensure timely corrective 

measures to guarantee value for money and to avoid unnecessary fiscal pressures resulting from 

accumulation of pending bills and commitments. 

The County Treasury recognizes and appreciates the efforts made by all county departments, entities 

and other stakeholders in the implementation of the planned activities despite the numerous 

challenges and the insatiable demands. We promise to amplify our efforts and ensure optimal 

absorption of the development budget while observing prudency in management of public resources.  

 

Francis M. Kirira 

Chief Officer-Economic Planning, Budgeting, M&E 
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                                                   INTRODUCTION 

This report provides information on various departments and entities of the County Government of 

Nyeri for the second quarter of the financial year 2020/21, the performance of Revenue Collection, 

National Government transfers to County Revenue Fund (CRF), Exchequer releases/ Requisitions from 

CRF and expenditure by the departments and other entities. It clearly outlines the budget allocations 

for each department/ entities and the corresponding budget performance (absorption) for the 

period under review. 

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved supplementary budget for the FY 2020/21 amounts to Kshs. 9,029,650,314 

comprising of Kshs. 5,849,238,370 for recurrent and Kshs. 3,180,411,944for development. During 

the second quarter of FY 2020/21, the County Government raised local revenue amounting to Kshs 

317, 796,614, in addition to Kshs. 2,498,124,429 received from National Treasury as equitable 

share and conditional grants.  

The County's own revenue of Kshs. 317, 796,614 represents an increase of Kshs 45,593,298 

(17.61%) as compared to the previous collection of Kshs 270, 203,316 over the same period under 

review. By the end of the second quarter of the FY 2020/21 the expenditure on development was 

Kshs. 308,682,805 while Kshs. 2,404,986,258 was spent on recurrent expenditures.     

The slow absorption of funds can be attributed to the stalemate relating to the third revenue sharing 

formula at the Senate that delayed the release of funds to counties and the effects of Covid-19 

pandemic. However, going forward the implementation process will be hastened to ensure funds are 

utilized optimally as planned and budgeted.  With the approval of the supplementary budget that 

has reallocated funds to areas of critical need and appropriated the balances accruing from the 

previous financial year, activities are expected to be geared towards optimal budget absorption. 

Refer to annex 1-5 for details of the financial performance of the County during the second quarter 

of the financial year 2020/21. 

DEPARTMENTAL BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The Governors’ Office is responsible for setting the county’s development agenda (policy and 

strategic direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders (especially the citizenry) and implemented in an efficient, effective and responsive 

manner. 

2. Governor’s office strategic direction 

 Agenda setting in both the legislative and executive functions  
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 Effective and efficient management and administration of county affairs 

 Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 

 Disaster risks management (identification, mitigation, control and response) 

 Intergovernmental liaison and people representation at national and international levels. 

 Intra-governmental liaison (Relations between the two arms of the county government and 

sectors coordination)  

 Coordination of service delivery improvement agenda  

 Compliant service delivery agenda - Ensuring compliance with all legal requirements in its 

pursuit of progressive and sustainable service delivery. 

3. In the second quarter of the financial year 2020/21, the office’s approved supplementary 

budget amounted to Kshs 123,352,337.00 for recurrent and Kshs 10,000,000.00 was allocated 

for development.  

4. By the end of that quarter, the department’s cumulative recurrent expenditure stood at Kshs. 

35,079,924 and no expenditure on development activities. This represents 26.31 % absorption 

of the total departmental budget earmarked for the financial year.  

Office of the County Secretary/Head of Public Service 

5. Entity’s Development Direction 

 To facilitate efficient and effective organization of Government business and communication 

of policies and other decisions of the Executive Committee  

 To lead the public sector in delivering government’s priorities in a responsive, timely, efficient 

and effective manner through creation of an enabled and robust public service. 

 Establishment of effective administrative units for efficient service delivery;  

 Operationalizing the County Performance Management System.   

 Develop county legislation for alcohol control and drug abuse control policy. 

 Establish civic education units and coordinate the civic education activities. 

 Develop public participation policy 

 Construction of sub county and ward offices.  

 Facilitate public communication and access to information. 

 To ensure safety of county assets and easy retrieval of information 

 To coordinate the provision of responsive and effective services to the public 

 To prevent and control alcohol, drugs and substance abuse 

 To facilitate public participation as provided for in the Constitution of Kenya 2010 

6. In the financial year 2020/21, the unit’s approved supplementary budget amounted to Kshs 

353,492,272 for recurrent and Kshs. 8,200,000 was set aside for development. 
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7. By the end of the second quarter of the financial year 2020/21 the entity’s cumulative recurrent 

expenditure stood at Kshs 62,297,468 which represents 17.22 % of the department’s total 

budget for the financial year. No development expenditure was incurred in this spending unit. 

Finance and Economic Planning 

8. This department consists of the following directorates; Finance and Accounting, Economic 

Planning, Budgeting, M&E, Procurement, Internal Audit and Revenue. 

9. Department’s mandate 

 Developing and implementing financial and economic policies in the county. 

 Coordinating implementation of the county budget. 

 Mobilizing resources for funding budgetary requirements. 

 Putting in place mechanisms to raise revenue and resources. 

 Public debt management. 

 Consolidating annual appropriation accounts and other financial statements. 

 Custodian of county government assets. 

 Ensuring prudent management and control of finances. 

 Promoting efficient and effective use of county budgetary resources. 

 Monitoring county government entities for compliance and effective management of funds. 

 Developing capacity for efficient, effective and transparent financial management. 

 Monitoring, evaluating and reporting on implementation of county projects and 

programmes. 

10. Development Priorities and Strategies 

 Automation of local revenue collection system. 

 Expansion of office space. 

 Decentralization of operations at the county treasury. 

 Automation of internal audit services. 

 Establish and equip information and documentation centers. 

 Formation and actualization of County Budget and Economic Forum and Audit Committee. 

 Increase staff capacity in terms of skills and numbers. 

 Broadening the revenue base. 

 Putting in place monitoring and evaluation framework. 

11. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 834,578,591 for recurrent and Kshs 534,566,772 for development.  

12. By the end of the second quarter of this financial year, the department’s recurrent expenditure 

stood at Kshs 169,566,075 representing an absorption rate of 12.38% of the total 

departmental budget.  The department did not incur any expenditure from its development 

budget during the period under review. 



 
 

7 
 

Lands, Housing, Physical Planning and Urbanization 

13. The directorates in this department include land and survey, housing, physical planning and 

urbanization. All these sub sectors will have a great significance in the development of the 

county. 

14. The activities in this department affect the lives and livelihoods of the community by how they 

utilize the land as a resource to realize their social-economic goals.  

15. Departmental development priorities and strategies 

 Advancement of affordable and suitable housing. 

 Controlled and sustainable land use. 

 Develop a GIS data-based system. 

 Secure land tenure for public utilities. 

 Urban areas development program. 

16. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 44,272,583. for recurrent and Kshs 600,960,757 for development.  

17. By the end of the second quarter of this financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 31,179,504 and Kshs 92,723,779 was spent on development. This 

represents 19.20% absorption of the total departmental budget for the financial year.  

Health Services  

18. The department of health Services is mandated to oversee and coordinate the overall health 

service delivery systems. The Department is focused on attaining the goal of “Health for all, by 

all” working with both the duty bearers and rights holders alike through a Primary Health Care 

(PHC) approach. This approach embraces curative and rehabilitative care concurrently with 

preventive and promotive care, a continuum of care through the populations’ life-cycle and a 

tiered and integrated people-centered health care system from households. 

19. The broad mandate of the health department is articulated in Chapter 4 of the Constitution of 

Kenya under the Bill of Rights, which states that “Every person has the right to the highest 

attainable standards of health, which includes the right to health care services including 

reproductive health.” 

20. Sector Development Needs and Priorities 

 Patient safety, customer care and quality improvement program. 

 Recruit, retain and capacity build health workforce including training in specialized services 

(urology, oncology, critical care, neuro-surgery, emergency medicine). 

 Improve diagnostic services in 30 health centers to improve access and reduce referrals. 

 Strengthen health management information systems through automation and connectivity of 

all county health facilities. 
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 Rehabilitate, refurbish and expand existing hospital facilities to meet demand. 

 Strengthen ambulance, emergency and referral services.  

 Increase awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases. 

 Improve health care and health financing through public private partnership (PPP).  

21. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 2,669,242,815 for recurrent and Kshs 315,031,478 for development.  

22. By the end of the second quarter of the financial year, the department spent Kshs. 

1,340,930,348 of the recurrent budget allocation and Kshs. 6,457,650 on development which 

represents an absorption rate of 45.15 % of the department’s total budget for FY 2020/2021. 

Gender, Youth and Social Services 

23. The department has the following directorates: Gender; Youth and Social services 

24. Department’s priorities and strategies 

 Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of development partners to fund these initiatives.  

 Enhancing child care and facilities including upgrading the children homes 

 Enhance youth skills through innovative initiatives like talent academies to nature sprouting 

talents, entrepreneurial and youth empowerment expertise. 

 Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment 

25. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 65,909,974 for recurrent and Kshs 60,900,000. for development.  

26. By the end of the second quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 21,592,247. This represents 17.03 % absorption of the department’s 

total budget earmarked for the financial year. No expenditure on development was incurred 

during the period under review. 

County Public Service and Sanitation Management   

27. This department deals with county human resources. It aims at ensuring a harmonious coexistence 

between various actors in development of the county.  

28. Sector development direction  

 To coordinate the provision of responsive and effective services to the public 

 To prevent and control alcohol, drugs and substance abuse 

 To ensure public participation as provided for in the Constitution of Kenya 2010 

 To improve security and policing services under the County Policing Authority 
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 To ensure effective and efficient Public Service Management. 

 To promote ethics and integrity in public service delivery. 

 To coordinate the civic education activities. 

 To ensure good working relationship between national and county government. 

29. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 106,277,808 for recurrent and Kshs. 41,500,000 was allocated for development. 

30. By the end of the second quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 77,863,242 for recurrent and Kshs. 4,772,565 representing a 

55.92% absorption of the department’s total budget for the financial year.   

Agriculture, Livestock and Fisheries Development  

31. The department consists of the following directorates; Agriculture, Livestock production, 

Veterinary services, Fisheries and two institutions (i.e. Wambugu Agricultural Training Centre 

and Agriculture Mechanization Services (AMS-Narumoru). 

32. Objectives 

 To develop appropriate policy and legal framework to create enabling environment for the 
sector 

 To increase agricultural production and productivity. 

 To improve market access and value addition. 

 To enhance access to affordable credit and inputs. 

33. Key strategies 

 Increase agricultural productivity through multi-sectoral approach and enhancing extension 

services. 

 Embracing Public Private Partnerships (PPP) to enhance implementation of projects. 

 Strengthen research extension farmer linkage to ensure that researchable issues are demand 

driven. 

 Mainstream gender in agricultural activities. 

34. Sector Development Needs and Priorities  

 Upscaling and out scaling of artificial insemination 

 Improvement of soil health 

 Improvement of supply of cold chain 

 Equipping AMS 

 Construction of common user facility at Wambugu ATC 

 Restocking of ponds and dams  

 Increase of tree cover through provision of fruit tree seedlings 
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 Bee keeping demonstrations 

 Increases in storage facilities 

 Enhancement of control of livestock and crops diseases through vaccinations 

35. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 301,270,924 for recurrent and Kshs 353,149,184 for development.  

36. By the end of the second quarter of this financial year, the department’s expenditure stood at 

Kshs 113,165,213 and Kshs. 59,794,744 on recurrent and development respectively. This 

represents a 26.43% absorption of the department’s total budget for the financial year.  

 Trade, Culture, Tourism and Co-operative Development 

37. The department comprises of four (4) directorates; Trade, Tourism, Culture and Cooperative 

development. 

38. Sector Development Direction 

 Develop tourism development strategic plan, branding, promotion and signage 

 Enhance and establish legal, institutional, regulatory and policy framework 

 Creative and innovative financing sector development activities. 

 Encourage development of cottage industries through provision of working sites, plant and 

equipment 

 Development of commodity exchange and marketing information system. 

 Establish legal and institutional frame work on tourism management. 

 Enhance the capacity of cultural practitioners. 

 Provide strategic resources for the creative and cultural industries. 

 Conserve, preserve and promote our cultural heritage for sustainable development. 

 Develop a cultural center with a talent academy and a cultural tourist class hotel. 

 Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

 To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

 Building the capacity of cooperatives management for increased productivity  

39. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 54,238,810 for recurrent and Kshs 41,850,000 for development.  

40. By the end of the second quarter of the financial year, the department’s recurrent cumulative 

expenditure stood at Kshs 23,033,445. This represents a 23.97% absorption of the 

department’s total budget for the financial year. No expenditure was made for development. 
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Education and Sports 

41. The department consists of Youth Polytechnics (Yps) also known as Vocational Training Centers 

(VTCs), Early Childhood Development and Education (ECDE), and Information Communications 

and Technology (ICT) subsectors. The county recognizes the role played by the sector in 

promoting development and hence will continue to invest in it.  

 

42. Sector development direction 

 Provision of education physical infrastructure and equipment.  

 Quality assurance and standards in YP’s and ECDEs.  

 Strengthening the programmes in youth polytechnics and capacity-build the instructors. 

 Strengthen partnership and communication with stakeholders such as NITA, TVETA, FBOs, 

CBOs, NGO’s and national government to create awareness in the community on importance 

of ECDE and Yps. 

 Improve recreation services and promote sporting activities for the sportsmen/women, sport 

managers and staff in the county and advancement of infrastructure and sporting skills 

through trainings 

 Ensuring retention and transition of learners in schools.  

 Conducting training on ICT for employees across sectors to enhance adoption of technology 

 Identifying and implementing ICT systems to enhance effective public service delivery.  

43. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 337,627,708 for recurrent and Kshs 71,119,566 for development.  

44. By the end of the second quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 106,804,400. This represents a 26.13 % absorption of the department’s total 

budget for the financial year. No expenditure was made for development 

Water, Irrigation, Environment & Climate Change   

45. The department directly affects lives and livelihood of the communities. The subsectors include; 

Water, Solid waste management, Sanitation, Irrigation, Environment and Natural Resources. 

46. Departmental Goals. 

 Increasing forest cover 

 Conservation of water catchment areas and flood flows. 

 Increasing water supply and storage capacity. 

 Reduction of Non-Revenue Water 

 Inclusion of modern farming methods in the design for irrigation projects 

47. Departmental development needs, priorities and strategies 

• Addressing liquid waste management. 
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• Increasing tree cover by 2% in the entire county. 

• Rehabilitation of degraded land areas. 

• Expanding the water coverage for rural and urban areas. 

• Ensuring provision of affordable, safe and clean water. 

• Increasing area under irrigation. 

• Promoting usage of alternative sources of energy in cooking and water pumping. 

48. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 77,910,989 for recurrent and Kshs 53,375,059 for development.  

49. By the end of the second quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 27,713,715. This represents 21.11% absorption of the department’s total budget 

for the financial year. No expenditure was made for development. 

County Assembly  

50. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

51. Priorities and strategies 

 Representation where the Members of the County Assembly (MCAs) provide a linkage 
between the county and the electorate on public service delivery. 

 Legislation by making laws and policies that are necessary for the effective performance 
of the functions and exercise of the powers of the county government. 

 Oversight over the County Executive Committee and any other county executive organ while 
respecting the principle of the separation of powers 

 Provide a secure and conducive working environment (Speakers residence, chamber, offices, 
committee rooms and other facilities). 

52. In the financial year 2020/21, the Assembly’s approved supplementary budget amounted to 

Kshs 706,085,232 for recurrent and Kshs 50,000,000 for development.  

53. By the end of the second quarter of the financial year, the Assembly’ recurrent expenditure 

stood at Kshs 344,869,301 and no expenditure on development. This represents an absorption 

rate of 45.61% of its total budget for the financial year. 

County Public Service Board  

54. The function of the County Public Service Board is to establish and abolish offices in the county 

public service and appoint persons to hold or act in those offices. 

55. Board’s mandate 
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 To establish and abolish offices in the county public service. 

 Appoint persons to hold or act in offices of the county public service including in the boards 

of cities and urban areas within the county and to confirm appointments. 

 Exercise disciplinary control over, and remove, persons holding or acting in those offices. 

 Prepare regular reports for submission to the county assembly on the execution of the 

functions of the Board.  

 Promote in the county public service the values and principles referred to in Articles 10 and 

232 of the Constitution of Kenya. 

 Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are compiled within the county public service. 

 Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in the county.  

 Advise the county government on human resource management and development. 

 Advice the county government on implementation and monitoring of the national 

performance management system in the county.  

 Make recommendations to the Salaries and Remuneration Commission, on behalf of the 

county government, on the remuneration, pensions and gratuities for county public service 

employees. 

56. In the financial year 2020/21, the board’s approved supplementary budget amounted to Kshs 

43,846,848 for recurrent expenditure and Kshs. 12,000,000 for developmental purposes. 

57. By the end of the second quarter of the financial year, the board’s cumulative recurrent 

expenditure stood at Kshs 15,921,558. This represents a 28.51percent absorption of the 

board’s total budget for the financial year. The expenditure development during the period 

under review. 

Transport, Public Works, Infrastructure and Energy 

58. This department consists of Public Works, Roads, Energy and Transport sub sectors. All these sub 

sectors will have a great significance in the development of the county. 

59. Sector Development Direction   

 Maintenance and developing roads network. 

 Ensuring standard designing and construction of buildings. 

 Developing transport policies, regulations and guidelines to ensure smooth flow of traffic.  

 Achieving connectivity and smooth flow of motorized and non- motorized traffic.  

 Enhancing electricity connectivity to public institutions and lighting of all urban areas. 

 Researching, exploiting and promoting use of alternative and renewable sources of energy. 

 

60. In the financial year 2020/21, the department’s approved supplementary budget amounted to 

Kshs 131,131,479 for recurrent and Kshs 1,027,759,128 for development.  
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61. By the end of the second quarter of the financial year, the department recurrent and 

development expenditure respectively stood at Kshs 34,969,818 and Kshs. 144,934,067. This 

represents 15.52 % absorption of the total departmental budget allocation for the financial 

year 2020/2021.   
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FINANCIAL PERFORMANCE OF THE COUNTY DURING THE SECOND QUARTER OF THE 

FINANCIAL YEAR 2020/21  

Annex 1: Exchequer Releases from the National Treasury and transfers from other Government 

Agencies during the Second Quarter of the Financial Year 2020/21 

COUNTY GOVERNMENT OF NYERI 

TRANSFERS FROM THE NATIONAL GOVERNMENT FOR THE SECOND QUARTER OF THE FINANCIAL 

YEAR 2020-2021 AS AT 31ST DECEMBER, 2020 

  TOTAL ALLOCATION 

FOR FY 2020/2021 

AMOUNT DISBURSED AS AT 

31.12.2020 

Equitable Share 5,412,150,000.00 2,251,454,400.00 

Level 5 Hospitals  407,861,272.00 0.00 

Road Maintenance Fuel Levy Fund  151,875,577.00 38,406,868.00 

User Fees Forgone 13,701,379.00 0.00 

Development of Youth Polytechnics 48,949,894.00 0.00 

Kenya Urban Support Program (UDG) 236,639,100.00 67,385,635.00 

Kenya Devolution Support Program (KDSP) 45,000,000.00 0.00 

Transforming Health Systems for Universal 

Health Care (THSUCP) 

28,800,000.00 0.00 

DANIDA 15,390,000.00 7,695,000.00 

Agriculture Sector Development Support 

Programme (ASDSP) 

11,958,572.00 0.00 

Kenya Climate Smart Agriculture Project 

(KCSAP) 

312,177,550.00 133,182,526.00 

TOTAL  6,684,503,344 2,498,124,429.00 

Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2020/2021 up to 31st 

December, 2020 

COUNTY GOVERNMENT OF NYERI 

REQUISITIONS FOR THE FINANCIAL YEAR 2020-2021 AS AT 31ST  DECEMBER, 2020 

 Recurrent   Development Total 

 County Executive County Assembly Total Recurrent   

AUGUST 533,721,499 43,981,500 577,702,999 0 577,702,999 

OCTOBER 511,476,000 107,464,301 618,940,301 130,733,929 749,674,230 

NOVEMBER 703,942,000 48,086,401 752,028,401 78,416,033 830,444,434 

DECEMBER 191,086,494 115,868,400 306,954,894 47,000,000 353,954,894 

TOTAL 1,940,225,993 315,400,602 2,255,626,595 256,149,962 2,511,776,557 

NB: The difference between the total requisition and cumulative expenditure is brought about by the fact 

that processing of payment in IFMIS is an ongoing process and requisition is done for what is in IB. 

Therefore, by the time of requisition there will be payments which will be ongoing.  
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Annex 3: Recurrent Expenditure for the Financial Year 2020/21 as at 31st December 2020 

Department/Entity  Approved 
Estimates 

Cumulative 
Expenditure 

Percentage of 
Absorption 

County Assembly 706,085,232 344,869,301 48.84 

Office of the Governor and Deputy Governor 123,352,337 35,079,924 
        28.44  

Office of the County Secretary  353,492,272 62,297,468 
        17.62  

Finance and Economic Planning 834,578,591 169,566,075 
        20.32  

Lands,  Physical Planning, Housing and Urbanization 44,272,583 31,179,504 
        70.43  

Health Services 2,669,242,815 1,340,930,348 
        50.24  

Gender, Youth and Social Services 65,909,974 21,592,247 
        32.76  

County Public Service and Sanitation Management  106,277,808 77,863,242 
        73.26  

 Agriculture, Livestock and Fisheries  301,270,924 113,165,213 
        37.56  

Trade, Culture, Tourism and Co-Operative 

Development 

54,238,810 23,033,445 

        42.47  

Education and Sports 337,627,708 106,804,400 
        31.63  

Water, Irrigation, Environment & Climate Change   77,910,989 27,713,715 
        35.57  

County Public service Board 43,846,848 15,921,558 
        36.31  

Transport, Public Works, Infrastructure and Energy 131,131,479 34,969,818 
        26.67  

TOTAL 5,849,238,370 2,404,986,258 41.12 

Annex 4: Development Expenditure for the Second Quarter of the Financial Year 2020/21  

Department/Entity  Printed Estimate Actual 
Expenditure 

Percentage of  
Absorption 

County Assembly 50,000,000 0 0 

Office of the Governor and Deputy 

Governor 

10,000,000 0 0 

Office of the County Secretary  8,200,000 0 0 

Finance and Economic Planning 534,566,772 92,723,779 15.43 

Lands,  Physical Planning, Housing and 

Urbanization 

600,960,757 6,457,650 2.05 

Health Services 315,031,478 0 0 

Gender, Youth and Social Services 60,900,000 4,772,565 11.50 

County Public Service and Sanitation 

Management  

41,500,000 59,794,744 16.93 

 Agriculture, Livestock and Fisheries  353,149,184 0 0 
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Trade, Culture, Tourism and Co-Operative 

Development 

41,850,000 0 0 

Education and Sports 71,119,566 0 0 

Water, Irrigation, Environment & Climate 

Change   

53,375,059 
0 

0 

County Public service Board 12,000,000 0 0 

Transport, Public Works, Infrastructure and 

Energy 

1,027,759,128 144,934,067 14.10 

TOTAL 3,180,411,944 308,682,805 9.71 

Annex 5: Summary of local revenue for the Financial Year 2020/21 as at 31st December 2020 

ACCOUNT DESCRIPTION APPROVED  

TARGET           

FY 2020/2021 

ACHIEVEMENT 

2ND QUARTER 

2019/2020 

ACHIEVEMENT 2ND 

QUARTER 

2020/2021 

PERFORMANCE 

2020/21 

 Kshs Kshs Kshs % 

Liquor Licence 53,878,795.00 6,963,628 15,612,249.00 28.98 

Commission 3% 5,500,000.00 2,132,732 3,069,780.05 55.81 

Co-operative Audit 2,500,000.00 334,520 210,620.00 8.42 

Agricultural Mechanisation 

Station 

1,155,400 170,501 354,330 30.67 

Wambugu Agricultural Training 

Centre 

9,500,000.00 2,466,132 2,269,325.00 23.89 

Veterinary Charges 12,276,000.00 2,657,601 5,589,992.00 45.54 

Slaughtering Fees  1,049,425  #DIV/0! 

Slaughter House Inspection Fees  390,405  #DIV/0! 

Nyeri Slaughter House 480,000.00 320,000 390,000.00 81.25 

Kiganjo Slaughter House 120,000.00 60,000 80,000.00 66.67 

Sale of Fertilizer/Lime 3,000,000.00 606,600 923,000.00 30.77 

Coffee License -  250,700.00 100 

Gura Fishing Camp 24,000 24,000  0.00 

Weights and Measures 3,000,000.00 1,646,500 1,894,913.00 63.16 

Business Permits (e-SBP) 120,000,000.00 14,004,614 25,811,953.00 21.51 

Market Entrance/Stalls/Shop 

Rents 

37,000,000.00 18,866,666 24,795,361.30 67.01 

Ambulant Hawkers Licences 

(Other than BSS Permits) 

1,800,000.00 730,505 762,150.00 42.34 

Impounding Charges/Court Fines, 

penalties, and forfeitures 

2,800,000.00 1,030,666 895,165.00 31.97 
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ACCOUNT DESCRIPTION APPROVED  

TARGET           

FY 2020/2021 

ACHIEVEMENT 

2ND QUARTER 

2019/2020 

ACHIEVEMENT 2ND 

QUARTER 

2020/2021 

PERFORMANCE 

2020/21 

Application Fee 17,000,000.00 5,442,085 6,246,377.00 36.74 

Business Subletting / Transfer 

Fee 

 5,000  0 

Central Kenya show annual 

permit 

500,000.00 60,000 - 0.00 

Hospital Services 250,000,000.00 58,870,953 59,847,377.00 23.94 

Public Health 17,131,050.00 5,054,260 5,277,190.00 30.80 

Burial Fees 100,000.00 62,000 51,100.00 51.10 

Public Toilets/ Use of public 

toilets 

600,000.00 215,117 160,510.00 26.75 

Garbage Dumping Fee/waste 

disposal charges 

 28,000  0! 

Refuse Collection Fee 42,331,880.00 13,267,899 12,111,336.30 28.61 

Miscellaneous Income 8,000,000.00 3,991,742 1,474,592.00 18.43 

Document Search Fee 500,000.00 161,750 318,500.00 63.70 

Parking Fees 46,000,000.00 15,306,345 16,687,791.00 36.28 

Enclosed Bus Park 79,806,070.00 41,027,738 36,579,631.00 45.84 

Parking 

Clamping/Penalties/Offences 

fees 

7,016,000.00 3,335,630 1,945,130.00 27.72 

Land Rates 85,854,800.00 5,239,398 16,740,273.27 19.50 

Other Property Charges  11,100  0 

Ground Rent - Current Year 6,000,000.00 422,961 1,062,625.88 17.71 

Ground Rent - Current 

Year/Temporary Occupation 

License (TOL), New Occupation, 

Space Rent, Retainers fees 

3,500,000.00 728,381 1,495,110.85 42.72 

Temporary Occupation License 

(TOL), New Occupation, Space 

Rent, Retainers fees 

 58,000  0.00 

Plot Transfer Fee/Business 

Subletting / Transfer Fee 

1,105,000.00 315,000 365,000.00 33.03 

Cess (Quarry, Produce, Kaolin, 

e.t.c.) 

51,950,000.00 22,412,868 29,837,811.00 57.44 

Housing Estates Monthly Rent 32,582,000.00 12,493,322 16,910,256.01 51.90 
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ACCOUNT DESCRIPTION APPROVED  

TARGET           

FY 2020/2021 

ACHIEVEMENT 

2ND QUARTER 

2019/2020 

ACHIEVEMENT 2ND 

QUARTER 

2020/2021 

PERFORMANCE 

2020/21 

Approvals (Extension of users, 

Pegging for Kiosk, Subdivision, 

transfer, Amalgamation, survey, 

Occupation cert, boundary 

dispute e.t.c.) 

9,565,800.00 2,649,370 3,578,099.00 37.41 

Sign Boards & Advertisement 

Fee 

30,998,425.00 6,629,673 6,517,791.60 21.03 

Buildings Plan Approval Fee 15,572,000.00 3,351,811 4,995,853.00 32.08 

Buildings Inspection Fee 3,818,570.00 1,213,700 3,285,000.00 86.03 

Right-of-Way / Way-Leave Fee 

(KPLN, Telkom, e.t.c.) 

10,510,010.00 8,415,502 2,998,780.00 28.53 

Consent to Charge Fee/Property 

Certification Fee (Use as 

Collateral) 

2,000,000.00 963,000 960,400.00 48.02 

Sales of Council's Minutes / 

Bylaws 

406,000.00 176,000 264,500.00 65.15 

Benevolent Fund 1,646,000 660,000 - 0.00 

Debts Cleareance Certificate 

Fee 

2,457,200.00 989,600 863,000.00 35.12 

Fire-Fighting Services 17,500,000.00 1,933,815 3,633,500.00 20.76 

Social Hall Hire, IFAD Hall 285,000.00 152,600 30,000.00 10.53 

Stadium Hire/Hire of Grounds 

(Kamukunji,Whispers park) 

1,700,000.00 964,029 643,541.00 37.86 

Nursery Schools Fee (KRT) 115,000.00 - 6,000.00 5.22 

Nursery Schools Fee (Kingongo) 207,000.00 72,300 - 0.00 

Nursery Schools Fee (Nyakinyua) 208,000.00 68,450 - 0.00 

TOTAL LOCAL SOURCES 1,000,000,000 270,203,316 317,796,614.00 31.78 
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PROJECTS IMPLEMENTATION STATUS REPORT AS AT 31ST DECEMBER 2020, FY 2020/21 
S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

 Office of the Governor & Deputy Governor 

1. Construction of 

Governor’s Official 

Residence 

Countywide 1st July, 

2020 

30th June, 

2021 

365 days County 10,000,000 0 Together with 

The Department 

of Lands & 

Housing we are 

sourcing for 

suitable land 

after which we 

will commence 

with surveying 

and beaconing 

and start Phase 

1 of the project 

-Getting suitable 

two acres’ piece of 

land owned by the 

county is a 

challenge. 

 

We propose to 

identify two or more 

adjacent pieces of 

land owned by the 

county which can then 

be combined to add 

up to 2 acres for this 

project. 

 Sub-total Budgeted/expenditure as per vote book  10,000,000 0    

 Office of the County Secretary, Information Communication & Technology 

1.  Equipping of existing 

ward offices 

County Wide January 

2021 

April 2021 4 months County 3,000,000 0 Assessment of 

needs is done 

and requisitions 

prepared. 

Procurement is in 

process 

None  

2.  Overhaul of county 

motor vehicles 

County Wide Septembe

r 2020 

April 2021 8 months County 1,200,000 0 Mechanical 

Inspection of 

vehicles is done. 

Procurement is in 

process 

None  

3.  Installation of security 

surveillance (CCTV) at 

Town Hall 

Nyeri Town Hall January 

2021 

March 2021 3 months County 2,000,000 0 Procurement is in 

process 

None  

4.  Installation of LAN in 

Sub County offices 

County Wide January 

2021 

March 2021 3 months County 2,000,000 0 Procurement is in 

process. 

None  

 Sub-total Budgeted/expenditure as per vote book 8,200,000 0    

 Finance and Economic Planning 

1 Post Covid-19 

Recovery (Economic 

Stimuli) 

Countywide 1st July, 

2020 

30th June, 

2021 

365 days CGN 5,000,000     

2 Refurbishment of 

leaking roof at the 

County Headquarters 

Countywide 1st July, 

2020 

30th June, 

2021 

365 days CGN 12,000,000     

3 Installation of CCTV at 

all cess points and Bus 

Countywide 1st July, 

2020 

30th June, 

2021 

365 days CGN 20,000,000     
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

parks to enhance 

revenue collection 

6 Construction of 

buildings - Non 

residential 

Naromoru level 

IV Hosp 

   KDSP 

LEVEL II 

151,856,472 Its expenditure is being reported under health department 

7. Budgetary Reserves 345,710,300.2

8 

    

 Sub-total (as per vote book)      

 Lands,Housing,Physical Planning & Urbanization 

5.  Preparation of County Spatial plan 

(CSP) - (2018-2028 

county May 2018 November 

2020 

29 

months 

county ksh 119,331,793 

 

 

0 Completed. 

Final plan 

awaiting 

approaval by 

excom 

-Prolonged 

implementation 

period 

-Delay in receiving 

responses online 

-Delayed validation 

workshops due to 

covid-19 

Adequate budgetary 

allocation in future 

6.  Consultancy Services 

for Planning and 

Surveying of Karundu, 

Kihome, Gikoe, Njigari, 

Warazo Jet, Githiru 

and Ngaini, 

UasoNyiro, Chieni 

 

Nyeri, Mathira 

East  ,Othaya 

and Kieni 

subcounties 

March 

2019 

june 2021 3 years county ksh33.500,000 0 Survey works fo 

r the 10 villages 

submitted to 

survey of Kenya 

for approaval. 

 

Procurement for 

survey works 

underway for 

the other 5 

villages 

-Delay in budgetary 

approaval (CARA 

has caused delay 

itender 

advertisementl 

-Covid-19 pandemic 

has delayed the 

survey and approval 

process 

Prompt approaval of 

the budget to avoid 

the delay in 

implementation 

7.  Consultancy services 

for survey and titling  

for Kiandere, 

Gakanga ,Kiamwangi, 

Thunguma ,Kamakwa 

Ihururu Market Centres 

Kimathi, 

Gakawa, 

Gatitu/Murugur

u 

Kamakwa 

January 

2021 

August 

2021 

8 months county Ksh 

30.500,000 

0 Procurement 

ongoing 

Delay in budgetary 

approval (CARA has 

caused delay I in 

tendering process 

 

Budgetary reduction 

has led to step down 

of villages to be 

surveyed from 8 to 5 

8.  Acquisition of Geodata 

for  the GIS Lab 

Headquarters July 2020 June 2021 1 year county Ksh 5,000,000 0 Project dropped 

due to budget 

cuts 

GIS lab equipped Prompt release of 

funds 

9.  Planning for markets Kimathi ward 

 

(Ihururu market) 

March 

2020 

Nov  2020 8  months county Ksh800,,000 0 Draft plan 

submitted 

awaiting 

cabinet 

approval 

Planning process 

delayed due to 

covid-19 

Prompt release of 

funds 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

10.  Planning for markets Gatitu/Murugur

u 

Marua market 

centre 

March 

2020 

October202

0 

7months county Ksh 1,200,000 0 Draft plan 

submitted 

awaiting 

cabinet 

approval 

Planning process 

ongoing 

Need funds for 

completion, survey and 

registration in the next 

financial year 

11.  Capacity Development 

(Training. policy 

development 

&purchase of furniture) 

Nyeri 

Municipality 

July  

2020- 

june 2021 12 

months 

World 

bank 

Ksh 41 

2000,000 

3,666,500 -Three county 

bills 

prepared(physic

al planning, 

rating & 

valuation for 

rating 

bill)Survey 

policy, Traffic 

bylaws and 

departmental 

strategic plan 

Capacity 

development was 

slowed down due to 

covd-19 

Prompt release of 

funds necessary 

12.  Preparation of local 

physical Development 

plans for mukurweini 

mukurweini 

central ward 

 

August 

2020 

July 2021 10months World 

bank 

Ksh7,000,000 0 Contract signed 

Reconnaissance 

done 

Inception report 

done 

Pandemic delayed 

the evaluation 

process 

Prompt release of 

funds 

13.  Preparation of local 

physical Development 

plans for Narumoro. 

Narumoro/kiam

athaga 

 

August  

2020 

July   2021 10 

months 

World 

bank 

Ksh8,000,000 0 -Contract signed 

-Inception and 

scooping report 

done. 

Pandemic delayed 

the evaluation 

process 

Prompt release of 

funds 

14.  Construction of roads 

within Municipality 

-Rware 

-Gatitu/ 

Muruguru 

-kiganjo 

/mathari 

-

Kamakwa/Muk

aro 

-Gatitu 

June 2020 July 2021 1 yr county Ksh 

50,000,000 

0 Measurement  

of roads 

ongoing 

Delay in approaval 

of the 

supplementary 

budget has delayed 

procurement 

Prompt  release of 

funds 

15.  Construction of 

Transport Termini at 

Asian quarters 

clearance Roads 

constriuction and main 

works 

Rware May 2019 Dec 2020 20 

months 

World 

Bank 

Tender sum 1st 

phase ksh 

542,562,726 

 

80,770,898.45 Project ongoing 

-mainworks-

90% done 

-Roads -85% 

done 

-Rehabilitation 

of roads -

completed 

The long rains and 

inadequacy of road 

materials(murram)ha

ve delayed the 

completion of the  

projects leading to 

extension of 

contracts 

Prompt release of the 

total 2nd disburstment 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

16.  Solid waste 

management 

Nyeri 

municipality 

July 2020 June 2021 12 

months 

county Ksh 6,000,000 2,500,000 fuel budget 

reduced from 

10m to 6m due 

to budgetary 

constrain 

Need for more 

budget for vehicle 

maitenance and fuel 

Prompt release of 

funds 

17.  Office Refurbishment Nyeri 

municipality 

July 2020 June 2021 12 

months 

county Ksh 5,000,000 0 Project dropped 

due to 

budgetary 

constraint 

Need to allocate 

more funds 

Refurbishment of 

whispers park hall not 

possible due to legal 

litigation and 

encroachment.Departm

ent to construct an 

office at the yard. 

 Sub-total (as per vote book)  86,937,398.45    

            

 Health Services 

1.  Construction Of Kitchen 

At Othaya Sub-County 

Hospital 

Mahiga 9/4/2019 9/8/2019 120 days NCG 4,707,222 0 80% BQs received on 

25th February 

2019. Works on 

going. Contractor on 

site 

 

2.  Proposed construction 

of isolation Ward at 

Mt. Kenya Hospital 

Rware 13/6/201

9 

13/6/2022 3 years NCG 58,926,000 0 65% BQs received on 5th 

April 2019.Works 

ongoing. On advice 

from the structural 

engineer and the 

project team the 

client requested 

casting of another 

slab to provide 

exrtra bed capacity 

in view of the robust 

foundation. Estimates 

being worked out to 

show cost 

implications 

 

3.  Electrical Works at Mt. 

Kenya Sub-County 

Hospital 

Rware 13/6/201

9 

13/6/2022 3 years NCG 3,567,800 0 20% BQs received on 5th 

April 2019.Contract 

awarded awaiting 

the main contractor 

to give way 

 

4.  Supply, Delivery, 

Installation, Testing 

and Commissioning of 

Rware 13/6/201

9 

13/6/2022 3 years NCG 8,094,650 0 60% Equipment delivered 

on site awaiting 

fitting 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

Sanitary Fittings, 

Plumbing, Drainage, 

Solar Hot Water 

Heating System and 

Fire Protection Services 

at Mt. Kenya Sub 

County Hospital 

5.  Construction of New 

Naromoru Level 4 

Hospital(Main Works) 

Narumoru 13/6/201

9 

13/6/2022 3 years KDSP 334,580,000 0 60% BQs received on 5th 

April 2019.Works 

ongoing 

 

6.  Supply, Delivery, 

Installation, Testing 

and Commissioning of 

Sanitary Fittings, 

Plumbing, Drainage, 

Solar Hot Water 

Heating System and 

Fire Protection Services 

at New Naromoru 

Level 4 Hospital 

Narumoru 13/6/201

9 

13/6/2022 3 years KDSP 24,607,894 0 20% BQs received on 5th 

April 2019.Contract 

awarded awaiting 

the main contractor 

to progress 

 

7.  Supply, Delivery, 

Installation, Testing 

And Commissioning Of 

Two (2no) Lifts At 

Naromoru Level 4 – 

Hospital 

Narumoru 13/6/201

9 

13/6/2022 3 years KDSP 14,858,140 0 0% BQs received on 5th 

April 2019.Contract 

awarded awaiting 

the main contractor 

to progress 

 

8.  Proposed Construction 

of Naromoru Level 4 

Hospital (Electrical 

Works) 

Narumoru 13/6/201

9 

13/6/2022 3 years KDSP 12,933,158 0 20% BQs received on 5th 

April 2019.Contract 

awarded awaiting 

the main contractor 

to progress 

 

9.  Supply and delivery of 

a 200 KVA generator 

set at Naromoru Level 

4 – Hospitals 

Narumoru 13/6/201

9 

13/6/2022 3 years NCG 5,194,000 0 0% BQs received on 5th 

April 2019.Contract 

awarded 

 

10.  Purchase of Medical 

and Dental Equipment- 

Hospitals 

County wide Jan-20 30/06/202

0 

6months NCG 26,870,531 0 45% At Various stages of 

delivery 

 

11.  New projects 2020/21           

12.  Purchase of an 

Ambulance 

County Wide Not 

Initiated 

yet 

 6 months NCG 10,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

13.  Construction of a toilet 

at Wamagana Health 

centre 

Wamagana Not 

Initiated 

yet 

 6 months NCG 1,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

14.  Construction of 

sanitation block and 

fencing at Gatiko 

dispensary 

Kirimukuyu Not 

Initiated 

yet 

 6 months NCG 2,400,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

15.  Construction of 

sanitation block at 

kiaguthu dispensary 

Chinga Not 

Initiated 

yet 

 6 months NCG 2,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

16.  Renovation and 

refurbishment of 

Gatura Dispensary 

Mukurweini Not 

Initiated 

yet 

 6 months NCG 1,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

17.  Renovation and 

refurbishment of 

Amboni Dispensary 

Mweiga Not 

Initiated 

yet 

 6 months NCG 1,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

18.  Construction of 

generator shed and 

refurbishment of store 

at Othaya Sub-county 

Hospital 

Othaya 

Hospital 

Not 

Initiated 

yet 

 6 months NCG 3,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

19.  Renovation of 

morgue,kitchen & 

doctors call house 

Mukurweini 

Hospital 

Not 

Initiated 

yet 

 6 months NCG 4,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

20.  Completion of 

accidents and 

emergency block 

Karatina sub-

county hospital 

Not 

Initiated 

yet 

 1 year NCG 20,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

21.  Completion of 

newborn unit block and 

theater 

Karatina sub-

county hospital 

Not 

Initiated 

yet 

 1 year NCG 5,000,000 0.00 0% Delay in  release of 

funds from national 

Treasury 

 

22.  Completion of 

microwave shredder 

and power installation 

County Referal 

Hospital 

Not 

Initiated 

yet 

 1 year NCG 15,000,000 0.00  Delay in  release of 

funds from national 

Treasury 

 

23.  Renovation and 

Refurbishments at 

Bellevue Dispensary 

Endarasha 6/4/2020 6/6/2020 60 days NCG 501,468.00 0 80% Works ongoing  

24.  Renovation Island Farm 

Health Centre 

Kabaru Ward 9/4/2020 9/6/2020 90Days NCG 3,459,770.00 0 97% Contractor to attend 

small works as 

advised by the 

project team 

 

25.  Renovation Gatura 

Dispensary 

Mukurwe-ini 

West 

 9/6/2020 60Days NCG 571,996.00 0 65% Works ongoing  
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Name Title 
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of the 
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Project/ 
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Challenges/ 

Remarks 

Recommendations 

26.  Renovation and 

Refurbishmnets -

Gaikuyu dispensary 

Iriani-Mathira  9/6/2020 90Days NCG 1,551,094.00 0 95% small works 

remaining as 

advised by project 

team 

 

27.  Renovation and 

Refurbishmnets -

Kiarithaini Dispensary 

Iriani-Mathira 10/4/202

0 

9/6/2020 60Days NCG 326,598.00 0 97% Contractor did not 

attend to some 

areas advised by 

the project team 

 

28.  Karogoto Dispensary -

Supply of  medical 

equipmet 

Kirimukuyu 

Ward 

10/4/202

0 

9/6/2020 60 Days NCG 781,174 0 50% Works ongoing  

29.  Renovation and 

Refurbishmnets-

Munyange Dispensary 

Mahiga 10/4/202

0 

9/6/2020 60 Days NCG 434,420 0 75% Works ongoing  

30.  Renovation and 

Refurbishmnets-Kagere 

Dispensary 

Mukurweini 

West 

10/4/202

0 

9/6/2020 60 Days NCG 1,212,896 0 95% Works ongoing  

31.  Other Capital Grants 

and Transfer 

County Wide    World 

Bank-

THuSP 

41,312,452 

 

0    

32.  Provision for Covid-19 County Wide 01/07/20

20 

30/06/202

1 

 (National  

Govt) 

124,390,000 7,240,000 

 

   

33.  Provision for Covid-19 County Wide 01/07/20

20 

30/06/202

1 

 CGN 30,000,000 0    

34.             

35.             

 Sub-total (as per Vote book)  7,240,000.00    

 Gender and Social Services & Youth Affairs 

1.  Karatina children home 

kitchen and dining hall 

Karatina ward 1st july 

2020 

30th June 

2021 

12 

months 

CGN 5,000,000 nil 

 

- 

 

The third and last 

phase 

 

2.  Kangemi Social Hall Rware Ward 1st july 

2020 

30th June 

2021 

12 

months 

CGN 900,000 nil 

 

- 

 

Awaiting Bills of 

Quantities 

 

3.  Gatitu/Muruguru social 

hall 

Gatitu/Murugur

u Ward 

1st july 

2020 

30th June 

2021 

12 

months 

CGN 1,500,000 nil 

 

- 

 

Awaiting Bills of 

Quantities 

 

4.  Chinga  Community 

Hall 

Chinga ward 1st july 

2020 

30th June 

2021 

12 

months 

CGN 2,000,000 nil 

 

- 

 

Awaiting Bills of 

Quantities 

 

5.  Construction of water 

hydrants 

Othaya,Narumo

ru and Kiawara 

Jan 2020 30th June 

2020 

6 months CGN 3,000,000 NIL  Awaiting Bills of 

Quantities 

 

6.  Completion of iriaini 

Mathira community hall 

Iriaini Mathira 

Ward 

1st july 

2020 

30th June 

2021 

12 

months 

CGN 1,000,000 nil 

 

- 

 

Awaiting Bills of 

Quantities 

 

7.  Construction of 

kiawara firestation 

Mugunda ward 1st july 

2020 

30th June 

2021 

12 

months 

CGN 700,000 nil 

 

- 

 

Awaiting Bills of 

Quantities 
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8.  Mweiga Social Hall 

renovation 

Mweiga ward 1st july 

2020 

30th June 

2021 

12 

months 

CGN 1,000,000 nil 

 

- 

 

Awaiting Bills of 

Quantities 

 

9.  Rukira Youth Polytenic Mahiga  ward 1st july 

2020 

30th June 

2021 

12 

months 

CGN 3,000,000 nil 

 

- 

 

Awaiting Bills of 

Quantities 

 

10.  Leather Tannery 

equipments 

County 

headquarters 

1st july 

2020 

30th June 

2021 

12 

months 

CGN 3,000,000 nil 

 

- 

 

Awaiting Quotation 

from KNTC 

 

11.  Purchase of motor 

vehicle 

Karatina 

children home 

1st July 

2020 

30th June 

2021 

12 

months 

CGN 5,500,000 NIL - Procurement process 

to start second half 

of the financial year 

 

12.  Equipping Ihururu 

rehabilitation centre 

Dedan kimathi 

ward 

1st July 

2020 

30th June 

2021 

12 

months 

CGN 5,000,000 NIL - Procurement process 

to start second half 

of the financial year 

 

13.  Landscaping at Ihururu Dedan kimathi 

ward 

1st July 

2020 

30th June 

2021 

12 

months 

CGN 3,300,000 NIL - Procurement process 

to start second half 

of the financial year 

 

 Total 

Budgeted/Expenditure 

as per vote book 

     34,900,000 Nil    

 Total Budgeted/Expenditure as per vote book      

 Agriculture, Livestock and Fisheries 

1.  Coffee Improvement 

Program - 

through procurement of 

Fertilizers for farmers 

Kirimukuyu 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,500,000 0 0% This is a ward 

specific project. 

Procurement process 

already initiated 

 

2.  Coffee Improvement 

Program - 

through procurement of 

coffee Seeds and 

seedlings for farmers 

Kirimukuyu 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,500,000 0 0% This is a ward 

specific project. 

Procurement not yet 

initiated 

 

3.  Tea Improvement 

program -

Rehabilitation of 

Njatheini tea buying 

center 

Ruguru 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

500,000 0 10% This is a ward 

specific project. 

BQ done. Requisition 

also done 

 

4.  Fencing of Mwireri 

cattle dip 

Mweiga 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

500,000 0 0 This is a ward 

specific project. 

 

To be initiated 

 

5.  Improvement of work 

place 

- by Fencing, putting of 

gate to Headquarter 

compound 

Nyeri Central 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,500,000 

 

 

0 10% BQs completed 

Requisition done 
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6.  Improvement of work 

place -Renovation of 

offices 

County Head 

Quarter 

1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,500,000 0 5% BQs completed 

Requisition done 

 

7.  Improvement of 

Livestock breeds- 

through procurement of 

poultry breeding stock 

 

Gakawa 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

500,000 0 5% This is a ward 

specific project. 

 

Requisition done 

 

8.  Dedan Kimathi 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,000,000 0 5% This is a ward 

specific project. 

Requisition done 

 

9.  Naromoru/ 

Kiamathaga 

1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

500,000 0 5% This is a ward 

specific project. 

Requisition done 

 

10.  Mukurweini 

Central, Rugi, 

Gikondi and 

Mukurweini 

West 

1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

4,000,000 0 0% These are ward 

specific project. 

 

To be initiated 

 

11.  Mugunda 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,000,000 0 0% These are ward 

specific project. 

 

To be initiated 

 

12.  Kirimukuyu 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,000,000 0 0% This is a ward 

specific project. Not 

yet started 

 

13.  Improvement of soil 

fertility – through 

procurement of organic 

fertilizer 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

4,000,000 0 0% Procurement process 

to start 

 

14.  Improvement of 

Livestock breeds 

through 

procurement of goat 

breeding stock 

Mukurweini 

Central 

1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,000,000 0 0% This is a ward 

specific project. Not 

yet started 

 

15.  Greening project – 

Procurement of 

Avocado seedlings 

 

Mweiga 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

500,000 0 0% This is a ward 

specific project Not 

yet started 

 

16.  Iriaini - Othaya) 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

500,000 0 0% This is a ward 

specific project. Not 

yet started 

 

17.  Dairy Improvement 

through procurement of 

a milk pasteurizer 

Iriaini - Othaya 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

8,000,000 0 0% This is a ward 

specific project. 

Not yet started 
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18.  Dairy Improvement 

through procurement of 

milk cans 

Mweiga Ward 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

300,000 0 0% This is a ward 

specific project. 

Not yet started 

 

19.  Improvement of 

Livestock breeds 

-by procuring poultry 

breeding stock 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,760,000 0 5% Requisition done  

20.  Improvement of 

Livestock breeds 

-by procuring pigs 

breeding stock 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

240,000 0 5% Requisition done  

21.  Improvement of dairy 

through construction of 

a cooler housing for 

Kairuthi dairy 

Iriaini ward 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

4,000,000 0 0% Not yet started  

22.  Promotion of fish 

farming through 

procurement of 

fingerlings for farmers 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

2,885,000 0 5% Requisition for 

fingerlings done 

 

23.  Promotion of fish 

farming through 

procurement of fish 

feeds 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,415,000 0 5% To be initiated after 

next supplementary 

budget as codes 

needs to be changed 

 

24.  Artificial Insemination 

(Procurement of semen, 

Liquid nitrogen and 

small AI equipment) 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

5,000,000 0 5% Requisition done  

25.  Fuel for production (AI 

and Vaccinations) 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

5,000,000 3,000,000 60% Requisition done  

26.  Livestock disease 

control 

- through procurement 

of vaccinations 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

3,000,000 0 5% Requisition done  

27.  Renovation of 1 

slaughter house (Nyeri 

town) 

Nyeri town 

Slaughter house 

1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

4,000,000 0 5% BQ for Nyeri town 

ready while one for 

Kiamariga being 

done 

 

28.  Wambugu ATC – For 

production of 50,000 

fruit tree seedlings for 

farmers 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

1,024,450 0 5% Requisitions done  
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29.  Wambugu ATC – 

Procurement of 

assorted farm inputs 

and equipment 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

2,000,000 0 5% Requisitions done  

30.  AMS Naromoru- 

Procurement of a 

tractor and equipment 

Countywide 1st July 

2020 

30th June 

2021 

1 year County 

Governm

ent 

6,000,000 0 5% Requisitions done  

31.  Kenya Climate Smart 

Agriculture (KCSAP) 

for 

Sub projects, 

Micro projects and 

Producer 

Organisations 

Mukurweini 

Central, Rugi, 

Mugunda, 

Gatarakwa, 

Thegu 

1st July 

2020 

30th June 

2021 

1 year World 

Bank 

260,066,162 50,450,815 20% Awaiting world bank 

approval 

 

32.  Agriculture Sector 

Development Support 

Project (ASDSP) 

Countywide 1st July 

2020 

30th June 

2021 

1 year SIDA 17,458,572 6,343,929.00 36.20% Ongoing  

33.  Coffee revitalization 

program (County 

Contribution) 

Countywide 1st July 

2020 

30th June 

2021 

1 year World 

Bank 

10,000,000 0 0% Program not yet 

Launched 

 

 Total Budgeted/Expenditure as per vote book  59,794,744    

 Trade, Culture, Tourism & Cooperative Development 

1.  Proposed Construction 

of Ablution block at 

Endarasha Market 

Endarasha/ 

Mweyongo 

N/A N/A N/A CGN 2,292,456.00 

 

0.00 BQ  is complete None None 

2.  Proposed Roofing , 

ablution block and 

drainage at Pakoni 

market 

Rware N/A N/A N/A CGN 10,000,000.00 0.00 BQ Preparation 

stage 

None None 

3.  Proposed Roofing and 

Cabro paving at 

Kiawara Market 

Mugunda Ward N/A N/A N/A CGN 6,000,000.00 0.00 BQ  is complete None None 

4.  Proposed Cabro 

paving at Mihuti 

Market 

Rugi Ward N/A N/A N/A CGN 2,000,000.00 0.00 BQ  is complete None None 

5.  Proposed Construction 

of Shades at Mweru 

market 

Mukurweini 

Central 

N/A N/A N/A CGN 2,000,000.00 0.00 BQ  is complete None None 

6.  Proposed Construction 

of Ablution block at 

Gatitu Market 

Gatitu Muruguru N/A N/A N/A CGN 1,200,000.00 0.00 BQ Preparation 

stage 
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7.  Proposed Construction 

of Motor bikes and 

milk sheds at Gikondi 

Gikondi N/A N/A N/A CGN 400,000.00 0.00 BQ Preparation 

stage 

None None 

8.  Proposed construction 

of ablution block at 

kiaruhiu Market 

Kiaruhiu     500,000.00 0.00 BQ Preparation 

stage 

None None 

9.  Proposed Roofing, 

Cabro paving and 

lighting Kamakwa 

Market 

Kamakwa 

Mukaro 

N/A N/A N/A CGN 2,000,000.00 0.00 BQ  is complete None None 

10.  Proposed Construction 

and renovation works 

(Toilets )at Kiawarigi 

Market 

 N/A N/A N/A CGN 1,000,000.00 0.00 BQ Preparation 

stage 

None None 

11.  Proposed construction 

of Market shed at 

Gatitu Market 

 N/A N/A N/A CGN 1,550,000.00 0.00 BQ Preparation 

stage 

None None 

12.  Proposed Construction 

of market shade  at 

Marua market 

Gatitu Muruguru N/A N/A N/A CGN 2,700,000.00 0.00 BQ Preparation 

stage 

The land was 

grabbed no 

designated market 

land 

 

13.  Proposed fencing of 

Riamukurwe Market 

Gatitu Muruguru N/A N/A N/A CGN 350,000.00 0.00 BQ Preparation 

stage 

  

14.  Proposed roofing of 

Kanyango Market(soko 

mjinga) 

Rware N/A N/A N/A CGN 1,500,000.00 0.00 BQ Preparation 

stage 

None None 

15.  Proposed renovation 

at ex-beer hall 

Rware N/A N/A N/A CGN 1,500,000.00 0.00 BQ Preparation 

stage 

None None 

16.  Proposed roofing 

/renovation works at 

Mudavadi Market 

Rware N/A N/A N/A CGN 1,000,000.00 0.00 BQ Preparation 

stage 

None None 

17.  Proposed renovation 

of public toilet at 

Muthuthuini market 

 N/A N/A N/A CGN 100,000.00 0.00 BQ Preparation 

stage 

None None 

18.  Trade fair (EDF Launch 

programme) 

 N/A N/A N/A CGN 500,000.00 0.00 100% complete None None 

19.  Trade Fair-  

Cooperative Alliance 

day 

CGN N/A N/A N/A CGN 1,000,000.00 0.00 To be held in 

June 2021 

None None 

20.  Installation of water 

pumb at Githiru 

Cooperative society 

Gatitu Muruguru N/A N/A N/A GGN 1,300,000.00 0.00 Requisition 

stage 

None 

 

 

None 

 Ongoing Project F/Y 2018/2019 
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21.  Construction of Fence 

and gate house 

Kiawara Market 

Mugunda Ward 21st Feb 

2020 

21st june 

2020 

12 weeks CGN 1,612,574.00 0.00 85% complete Balance ksh 

612,378 

 

22.  Construction of stalls 

Mweiga Stage Market 

Mweiga Ward 3rd Feb 

2020 

3rd May 

2020 

12 weeks CGN 1,992,694.00 0.00 85% complete Balance ksh 

1,262,010 

 

23.  Roofing at Soko 

Mjinga (Kanyago) 

Rware 21st Feb 

2020 

21st june 

2020 

12 weeks CGN 2,347,225.20 0.00 100% complete Balance ksh 

1,083,156.00 

 

            

 SUB-TOTAL           

 TOTAL      

 Education & Sports 

A ECDE Headquarters 

1.  Renovations Works At 

Kaigonde ECDE 

Aguthi Gaki July 2020 June 2021 12 

Months 

Cgn 2,500,000  0%   

2.  Renovation Works 

Sagana ECDE 

Ruguru July 2020 June 2021 12 

Months 

Cgn 700,000  0%   

3.  Renovation Works Iruri 

ECDE 

Ruguru July 2020 June 2021 12 

Months 

Cgn 700,000  0%   

4.  Renovation Works Magutu July 2020 June 2021 12 

Months 

Cgn 500,000  0%   

5.  Construction Oftoilet/ 

Renovation Umbui 

Mahiga July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

6.  Construction Of Toilet 

Kiahia 

Ruguru July 2020 June 2021 12 

Months 

Cgn 800,000  0%   

7.  Construction Of ECDE 

Classroom Hiriga 

Ruguru July 2020 June 2021 12 

Months 

Cgn 1,200,000  0%   

8.  Construction Of Toilet 

Kahiraini 

Ruguru July 2020 June 2021 12 

Months 

Cgn 600,000  0%   

9.  Consruction Of 

Classroom Gatina 

ECDE 

Konyu July 2020 June 2021 12 

Months 

Cgn 1,200,000  0%   

10.  Renovation Works Karatina July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

11.  Renovation Works 

Ngurumo ECDE 

Kirimukuyu July 2020 June 2021 12 

Months 

Cgn 600,000  0%   

12.  Construction Of 

Classroom 

Rugi July 2020 June 2021 12 

Months 

Cgn 1000,000  0%   

13.  Renovation Works 

Thunguri ECDE 

Iria-Ini Othaya July 2020 June 2021 12 

Months 

Cgn 500,000  0%   
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14.  Renovation Works 

Mwireri ECDE 

Mweiga July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

15.  Construction Of ECDE 

Classroom Mbiriri 

Kabaru July 2020 June 2021 12 

Months 

Cgn 1,500,000  0%   

16.  Purchase Of 

Educational Aid And 

Related Equipment 

ECDE 

County Wide July 2020 June 2021 12 

Months 

Cgn 3,000,000  0%   

17.  Biricha ECDE Toilet Mugunda July 2020 June 2021 12 

Months 

Cgn 500,000  0%   

18.  Kiamwangi ECDE  

Toilet 

Iriaini Mathira July 2020 June 2021 12 

Months 

Cgn 500,000  0%   

19.  Kiamucheru ECDE 

Classroom 

Magutu July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

20.  Kieni ECDE Renovation 

Works 

Konyu July 2020 June 2021 12 

Months 

Cgn 500,000  0%   

21.  Kiboya ECDE 

Renovation Works 

Gakawa July 2020 June 2021 12 

Months 

Cgn 600,000  0%   

22.  Kaguongo ECDE 

Classroom 

Narumoru 

/Kiamathaga 

July 2020 June 2021 12 

Months 

Cgn 1,400,000  0%   

23.  Githura ECDE Toilet Mugunda July 2020 June 2021 12 

Months 

Cgn 500,000  0%   

24.             

 Sub-Total      22,800,000     

B. Youth Polytechnics & Training 

1.  Bodaboda Training Chinga July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

2.  Bodaboda Training Mweiga July 2020 June 2021 12 

Months 

Cgn 1,500,000  0%   

3.  Construction Of 

Mutonga Yp 

Gikondi July 2020 June 2021 12 

Months 

Cgn 5,000,000  0%   

4.  Purchase Of 

Educational Aid And 

Related Equipment 

Vcts County 

Wide 

July 2020 June 2021 12 

Months 

Cgn 2,000,000  0%   

            

            

 Sub-total      9,500,000     

C. Sports 

1.  Sport Development 

Programme 

Karima July 2020 June 2021 12 

Months 

Cgn 400,000  0%   

2.  Sport Development 

Programme 

Iria-Ini Othaya July 2020 June 2021 12 

Months 

Cgn 500,000  0%   
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of the 
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Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

3.  Sport Development 

Programme 

Dedan Kimathi July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

4.  Sport Development 

Programme 

Chinga July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

5.  Sport Development 

Programme 

Mukurweini 

West 

July 2020 June 2021 12 

Months 

Cgn 500,000  0%   

6.  Sport Development 

Programme 

Ruguru July 2020 June 2021 12 

Months 

Cgn 500,000  0%   

7.  Sport Development 

Programme 

Rware July 2020 June 2021 12 

Months 

Cgn 400,000  0%   

8.  Construction Of 

Ruringu Boundary Wall 

Ruringu July 2020 June 2021 12 

Months 

Cgn 24,000,000  0%   

9.  Purchase Of Kyisa And 

Kicosca Games Sports 

Equipments 

County July 2020 June 2021 12 

Months 

Cgn 5,000,000  0%   

10.  Construction Of 

Ablution Block –

Mathira West 

Playground 

Kirimukuyu July 2020 June 2021 12 

Months 

Cgn 4,500,000  0%   

11.  Kiarithaini Play 

Ground 

Iria-Ini Mathira July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

12.  Gatitu/ Muruguru 

Sports Ground 

Gatitu/Murugur

u 

July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

13.  Mukurweini 

Playground 

Mukurweiniwest July 2020 June 2021 12 

Months 

Cgn 1,000,000  0%   

14.  Othaya Play Ground 

Gate 

Iria-Ini Othaya July 2020 June 2021 12 

Months 

Cgn 300,000  0%   

            

 Sub-total      41,100,000     

       

 Total (as per vote book)      

       

 Department of Water, Irrigation, Environment & Climate Change 

 Department of Water and Irrigation 

1.  Ngaku Water project 

construction 

Mukurweini 

Central 

 

1/7/2020 30/6/2021 360 days county 2,000,000 

 

0 Preparation of 

BOQ and work 

plans ongoing 

  

2.  Ihwa water project –

procurement of pipes 

Kamakwa 

Mukaro 

 

1/7/2020 30/6/2021 360 days county 500,000 0 Preparation of 

BOQ and work 

plans ongoing 

  

3.  Lower Kakuret Water 

Project-procurement of 

pipes for Lower 

Thegu River 

 

1/7/2020 30/6/2021 360 days county 1,000,000 

 

0 Preparation of 

BOQ and work 

plans ongoing 
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No 

Project/ programme 
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Project/                     
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Project/ 

program
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Project/ 
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of the 
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Remarks 

Recommendations 

Kakuret and 

Kirinyaga/Nyange 

4.  Mahiga water projects 

construction 

Mahiga 1/7/2020 30/6/2021 360 days county 2,000,000 

 

0 Preparation of 

BOQ and work 

plans ongoing 

  

5.  Dedan Kimathi water 

projects-procurement 

of pipes 

Dedan Kimathi 

 

1/7/2020 30/6/2021 360 days county 1,200,000 0 Preparation of 

BOQ and work 

plans ongoing 

  

6.  Kiahuria water project 

– Procurement of pipes 

Gatarakwa 1/7/2020 30/6/2021 360 days county 900,000 0 Preparation of 

BOQ and work 

plans ongoing 

  

7.  Karage –Bara water 

project- procurement 

of pipes 

Gatarakwa 1/7/2020 30/6/2021 360 days county 750,000 0 Preparation of 

BOQ and work 

plans ongoing 

  

8.  Manooro water 

project- procurement 

of pipes 

Gatarakwa 1/7/2020 30/6/2021 360 days county 150,000 0 Preparation of 

BOQ and work 

plans ongoing 

  

9.  Gituchu water project- 

procurement of pipes 

Gatarakwa 1/7/2020 30/6/2021 360 days county 200,000 0 Preparation of 

BOQ and work 

plans ongoing 

  

10.  Ex-pages Borehole- 

construction of a water 

Kiosk 

Mweiga 1/7/2020 30/6/2021 360 days county 300,000 0 Preparation of 

design , BOQ 

and work plans 

ongoing 

  

11.  Transfer to Mawasco 

for Karatina ward 

pipeline. 

Karatina 1/7/2020 30/6/2021 360 days county 1,000,000 0 BoQ presented 

by MAWASCO 

and voucher 

prepared. 

Awaiting funds 

disbursement- 

Capital grant 

 

12.  Transfer to Mawasco 

for Kirimukuyu 

pipeline. 

Kirimukuyu 1/7/2020 30/6/2021 360 days county 3,000,000 0 BoQ presented 

by MAWASCO 

and voucher 

prepared. 

Awaiting funds 

disbursement- 

Capital grant 

 

13.  Gathogorero/Kagio-

ini water project 

Kirimukuyu 1/7/2020 30/6/2021 360 days county 1,000,000 0 Preparation of 

design , BOQ 

and work plans 

ongoing 

  

14.  Ruguru projects –

Procurement of pipes 

Ruguru 1/7/2020 30/6/2021 360 days county 1,500,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

15.  Kimahuri borehole- 

Pump installation. 

Kimahuri 1/7/2020 30/6/2021 360 days county 2,000,000 0 Preparation of, 

BOQ and work 

plans ongoing 
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Name Title 
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of the 
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Remarks 
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16.  Gitwe Borehole- Pump 

installation 

Narumoro 

/Kiamathaga 

1/7/2020 30/6/2021 360 days county 1,660,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

17.  Expages Bore hole Mweiga 1/7/2020 30/6/2021 360 days county 1,730,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

18.  Ndimaini Bore hole Konyu 1/7/2020 30/6/2021 360 days county 1,690,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

19.  Kanyiriri Borehole Endarasha/Mwi

yogo 

1/7/2020 30/6/2021 360 days county 1,830,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

20.  Toll station-Kaaga Gakawa 1/7/2020 30/6/2021 360 days county 940,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

21.  KiboyaBOrehole Mugunda 1/7/2020 30/6/2021 360 days county 1,690,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

22.  Nyangeborhole Thegu River 1/7/2020 30/6/2021 360 days county 1,790,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

23.  Mahiga Borehole Endarasha/Mwi

yogo 

1/7/2020 30/6/2021 360 days county 1,830,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

24.  Giakagina Borehole Magutu 1/7/2020 30/6/2021 360 days county 1,740,000 0 Preparation of, 

BOQ and work 

plans ongoing 

  

25.  Simbara Kamatongu Mweiga 1/7/2020 30/6/2021 360 days county 1,725,888 0 Preparation of, 

BOQ and work 

plans ongoing 

  

26.  Naromoru borehole  -

Equipping and 

completion 

Naro-Moru 

Kiamathaga. 

 

1/7/2020 30/6/2021 360 days county 3,624,571 0 BoQ ready for 

requisition 

  

27.  Gatinaborehole -

Equipping and 

completion. 

Konyu 1/7/2020 30/6/2021 360 days county 3,624,600 0 The preliminary 

report from 

drillers(NWHSA) 

indicates a low 

yield which is 

not tenable to 

develop. 

 Reallocation of funds 

to supply the seek 

alternative water 

source. 

28.  Charity –Kaaga 

borehole  -Purchase of 

pipes 

Gatarakwa 1/7/2020 30/6/2021 360 days county 1,700,000 0 BoQ for 

tendering 
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preparation 

ongoing. 

29.  Biricha  borehole- 

Installation of tank and 

pipeline 

Mugunda 1/7/2020 30/6/2021 360 days county 2,000,000 0 Awaiting 

Tendering 

  

30.  Ruthagati borehole- 

procurement and 

delivery of pipes. 

Konyu 1/7/2020 30/6/2021 360 days county 1,300,000 0 Community 

handed over 

BOQ for 

tendering. 

  

31.  Operationalization of 

Naromoru and Tittie 

treatment works  

through power supply 

and piping 

Dedan Kimathi/ 

Naro-Moru 

Kiamathaga 

 

1/7/2020 30/6/2021 360 days county 7,000,000 0 A Waiting 

Quotation from 

KPLC and REREC 

  

 Sub-total      53,375,059 0    

            

 Department of County Public Services & Solid Waste Management. 

1.  Energy saving cooking 

stove 

Countywide December June 210 CGN 2,000,000 0 20% Institution 

identification 

complete 

 

2.  Training of CFAs Countywide January June 180 CGN 1,000,000 0 20% Identification of 

community members 

ongoing 

 

3.  Celebration of 

environmental days 

Countywide March June 120 CGN 1,000,000 0 15% Planning ongoing  

4.  Environmental audit Countywide October June 270 CGN 2,000,000 0 20% Budget reviewed 

during 

supplementary. RFPs 

prepared 

 

5.  Fuel Countywide Septembe

r 

June 300 CGN 9,000,000 2,000,000 50% Fuel worth 2 M paid 

and fuel worth 2.5M 

being processed 

 

6.  Repair of plant and 

machinery 

Countywide Septembe

r 

June 300 CGN 5,000,000 960,000 30% Repair worth 

960,000 at IB stage 

and 568,524 

procurement done 

 

7.  Purchase of skip bins Countywide January June 180 CGN 0 0 0% Budget reviewed 

during 

supplementary 

 

8.  Purchase of waste 

shredders 

Countywide January June 180 CGN 0 0 0% Budget reviewed 

during 

supplementary 
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9.  Hiring of machineries Countywide October June 270 CGN 4,000,000 0 65% Vouchers for Service 

worth 2.6M being 

processed 

 

10.  Construction of 

ablution block and 

gate house 

Karindundu December June 210 CGN 0 0 0% Budget reviewed 

during 

supplementary 

Funds cannot allow the 

project to proceed 

11.  Construction of waste 

receptacles 

Countywide October June 270 CGN 1,500,000 0 20% Site identification 

completed  and 

LPO/work awarded. 

 

12.  Land acquisition Countywide Septembe

r 

June 300 CGN 15,000,000 0 20% Tender 

advertisement done 

Budget reviewed 

during supplementary 

13.  Rehabilitation of 

dumpsites and 

chambers 

Countywide January June 180 CGN 1,000,000 0 0%   

14.  On going           

15.  Construction of a waste 

transfer 

Rware ward April June 420 CGN 16,946,5 46 0 59% Payment 

preparations 

ongoing 

7,018,747.25 

 

16.  Total Budgeted/Expenditure as per vote book 

 

54,446,546 

 

0    

            

 Sub-total (as per vote book)      

 Department Of Transport, Public Works, Infrastructure And Energy 

A Report For FY 2020/2021 Access Roads Projects As At 31st December 2020 

1.  Kianjogu - Kiarahu and 

Kianjiru Road 

Wamagana N/A N/A 90 Days County 3,475,198 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

2.  Mbaa-ini Kianderi-

githure Road 

Grading,Gravelling 

installation of culverts 

Wamagana N/A N/A 90 Days County 3,335,371 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

3.  Kiandu Market- 

Kaiguri Road 

Grading,Gravelling 

installation of culverts 

Wamagana N/A N/A 90 Days County 3,865,932 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

4.  Githure- Mba-ini Road Wamagana N/A N/A 90 Days County 3,335,371 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

5.  Kariguini Kanyamari 

Road (0.8 

km)Grading,Gravelling 

installation of culverts 

Wamagana N/A N/A  County 1,200,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

6.  Total for Wamagana 15,211,872          

7.  Ndugo Road 

Grading,Gravelling 

installation of culverts 

Mukurweini 

central 

N/A N/A 90 Days County 2,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

8.  Gakima - Gitumi Road 

Grading,Gravelling 

installation of culverts 

Mukurweini 

central 

N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

9.  Mbari ya watiga-

mihoe Road 

Grading,Gravelling 

installation of culverts 

Mukurweini 

central 

N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

10.  Githiringo mithanju 

Road 

Grading,Gravelling 

installation of culverts 

Mukurweini 

central 

N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

11.  Mbari ya Mugo Road 

Grading,Gravelling 

installation of culverts 

Mukurweini 

central 

N/A N/A 90 Days County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

12.  Kiangururwe Road 

Grading,Gravelling 

installation of culverts 

Mukurweini 

central 

N/A N/A 90 Days County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

13.  Mama Lucy Ngoru 

Road 

Grading,Gravelling 

installation of culverts 

Mukurweini 

central 

N/A N/A 90 Days County 2,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

14.  Kiuu- Thangathi 

shopping centre 

Grading,Gravelling 

installation of culverts 

Mukurweini 

central 

N/A N/A 90 Days County 1,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

15.  Total for Mukurwe-ini 

Central 

13,000,000          

16.  Waithaka RD/LELA 

B/Wachira 

Rugu/Gaichira 

B/Maina Kimondo 

Road 

Grading,Gravelling 

installation of culverts 

Ruguru N/A N/A 90 Days County 3,985,830 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

17.  Maringa Kabutei   

road 

Ruguru N/A N/A 90 Days County 1,856,457 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

Department to be 

given another 3no. 

supervisory vehicles 
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Grading,Gravelling 

installation of culverts 

adequate 

supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

18.  Culvert Installation Ruguru N/A N/A 90 Days County 469,224 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

19.  Total for Ruguru Ward 6,311,512          

20.  Wahari road 

Grading,Gravelling 

installation of culverts 

Gikondi N/A N/A 90 Days County 3,578,487 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

21.  ACK Muthuthiini Road 

Grading,Gravelling 

installation of culverts 

Gikondi N/A N/A 90 Days County 1,000,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

22.  Kambogo Road 

Grading,Gravelling 

installation of culverts 

Gikondi N/A N/A 90 Days County 2,459,020 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

23.  Umbui road 

Grading,Gravelling 

installation of culverts 

Gikondi N/A N/A 90 Days County 2,522,600 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

24.  Miriiruini Kirumwa-

chithare-Kabii-njumari 

road 

Gikondi N/A N/A 90 Days County 2,000,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

Department to be 

given another 3no. 

supervisory vehicles 
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Grading,Gravelling 

installation of culverts 

adequate 

supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

25.  Total for Gikondi 

Ward 

11,560,107          

26.  Kianjiruini Road Magutu N/A N/A 90 Days County 3,271,255 Nil  1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

27.  Githima Gikabaei and 

Githima to Full Gospel 

Grading,Gravelling 

installation of culverts 

Magutu N/A N/A 90 Days County 3,606,826 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

28.  Kiamigwi Gitimaini 

and Gathambo - 

Gaikuyu - Magutu 

Secondary- Gaturumo 

Road 

Grading,Gravelling 

installation of culverts 

Magutu N/A N/A 90 Days County 4,542,579 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

29.  Kiamucheru Itiati 

Campus  and Gitunduti 

Kihuri Road 

Grading,Gravelling 

installation of culverts 

Magutu N/A N/A 90 Days County 3,099,328  Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

30.  Total for Magutu 

Ward 

14,519,988          

31.  KONA Mbaya -

Mabara Mana Road 

Aguthi Gaaki N/A N/A 90 Days County 3,737,068  Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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32.  Macharia - Wakahiu 

Road 

Aguthi Gaaki N/A N/A 90 Days County 2,705,665  Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

33.  Mukere Road Aguthi Gaaki N/A N/A 90 Days County 1,253,078  Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

34.  Karie Road, Gitonga -

Misheck and Kiangaina 

Road 

Aguthi Gaaki N/A N/A 90 Days County 2,015,790  Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

35.  Total for 

Aguthii/Gaaki 

9,711,601          

36.  Gitumbi Kwa Bancy 

Grading,Gravelling 

installation of culverts 

Konyu N/A N/A 90 Days County 3,815,677  Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

37.  Gathuthi Wagakore 

and Kieni Gakuyu 

Road 

Grading,Gravelling 

installation of culverts 

Konyu N/A N/A 90 Days County 3,474,293 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

38.  Kabeth road and 

Kahiga Kageti Road 

Grading,Gravelling 

installation of culverts 

Konyu N/A N/A 90 Days County 2,887,164 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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39.  Gwathua Kahutini 

Road Gravelling 

installation of culverts 

Konyu N/A N/A 90 Days County 3,737,752 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

40.  Gathuthi- Mayor 

RoadGravelling 

installation of culverts 

Konyu N/A N/A 90 Days County 2,950,126 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

41.  Total of Konyu Ward      16,865,012     

42.  Mt. Kenya Ring Road 

(2kms)Grading,Gravell

ing installation of 

culverts 

Thegu river N/A N/A 90 Days County 3,471,420 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

43.  Nyange Primary 

Nyanjara Road 

Grading,Gravelling 

installation of culverts 

Thegu river N/A N/A 90 Days County 1,761,386 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

44.  Githui-Kibunja Road 

Grading,Gravelling 

installation of culverts 

Thegu river N/A N/A 90 Days County 1,598,381 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

45.  Ndururi Kandune Road 

Grading,Gravelling 

installation of culverts 

Thegu river N/A N/A 90 Days County 2,594,498 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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46.  Mastore-Forest Road 

Grading,Gravelling 

installation of culverts 

Thegu river N/A N/A 90 Days County 1,654,853 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

47.  Bore-Kigunyu /Bore 

Kuira Road 

Grading,Gravelling 

installation of culverts 

Thegu river N/A N/A 90 Days County 2,988,909 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

48.  Total for Thegu River 

Ward 

14,069,445          

49.  Gichuthini- Kiamachibi 

1.05km , Ririti PCEA- 

Kwa Gata Road 1.1km 

Gravelling installation 

of culverts 

Kirimukuyu N/A N/A 90 Days County 3,871,169 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

50.  Kianjogu HA Wachira 

Wa Kihuha Mbogoini 

Catholic Gravelling 

installation of culverts 

Kirimukuyu Kirimukuyu N/A N/A 90 Days 1,419,579 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

51.  Wariruta Shopping 

Centre Gravelling 

installation of culverts 

Kirimukuyu Kirimukuyu N/A N/A 90 Days 1,036,822 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

52.  Gaiti-Gatiki 0.8km, 

Muthecha Gathagana 

0.7 and Gathiru Kiaro 

0.9km 

Kirimukuyu N/A N/A 90 Days County 4,700,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

53.  Total for Kirimukuyu 11,027,570          

54.  Itiini -Gitiini Road 

Grading,Gravelling 

installation of culverts 

Rugi N/A N/A 90 Days County 3,294,934 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

55.  Senior Chief Kirirugara 

Gravelling installation 

of culverts 

Rugi N/A N/A 90 Days County 3,893,642 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

56.  ituraini and Kahigaini 

Grading,Gravelling 

installation of culverts 

Rugi N/A N/A 90 Days County 2,340,387 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

57.  Gachagi Road 

Grading,Gravelling 

installation of culverts 

Rugi N/A N/A 90 Days County 3,538,290 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

58.  Total for Rugi Ward 13,067,253          

59.  Randi Railway 

Road(2Km) 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 2,619,036 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

60.  Wakiondo-Githinji 

Road 

Gakawa N/A N/A 90 Days County 892,483 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

Department to be 

given another 3no. 

supervisory vehicles 
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Grading,Gravelling 

installation of culverts 

adequate 

supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

61.  Gatuanyaga PCEA 

Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 1,143,285 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

62.  Hotsun Rigaga Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 1,211,364 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

63.  Kirishua Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 1,919,928 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

64.  Wamugithi Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 3,365,366 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

65.  Wamario Njigiri Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 1,389,358 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

66.  Burgoret Dispensary 

RoadGrading,Gravelli

ng installation of 

culverts 

Gakawa N/A N/A 90 Days County 1,830,788 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

67.  Tall Village Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 2,294,122 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

68.  Gathiuru Shopping 

Centre Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 1,022,238 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

69.  PCEA Kiambiria Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 1,755,401 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

70.  Kwa Muthomi 

Wanjaramba Road 

Grading,Gravelling 

installation of culverts 

Gakawa N/A N/A 90 Days County 750,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

71.  Total for Gakawa 

Ward 

20,193,368          

72.  Profesal Ririani- 

Wachomba Road 

0.5km, Kwambiriti 

Road 0.6km,Gravelling 

installation of culverts 

Karatina N/A N/A 90 Days County 2,086,032 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

73.  itiati line-migwi 1.25 

and kwa Kibira 

kamotho 0.6 km 

Karatina N/A N/A 90 Days County 3,152,123 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

Department to be 

given another 3no. 

supervisory vehicles 



 
 

50 
 

S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

Gravelling installation 

of culverts 

adequate 

supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

74.  Iregi Kariuki Mafengo 

Muchemi Ciuri Road 

Karatina N/A N/A 90 Days County 3,769,588 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

75.  Luckvilla Rafina- ragati 

Cattle dip 05km, luck 

villay kwa Murigu 

0.4km Kiamaina -

Guitui Road 0.4 km 

and Unjiru Thangathi 

Road 0.6km 

Karatina N/A N/A 90 Days County 3,199,198 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

76.  Total For Karatina 

Ward 

12,206,941          

77.  Roads programme 

Grading,Gravelling 

installation of culverts 

Iriaini Othaya N/A N/A 90 Days County 9,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

78.  Total for Irainin 

Othaya 

9,000,000          

79.  Githima Road 

Grading, Gravelling 

installation of culverts 

Mahiga N/A N/A 90 Days County 2,371,257 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

80.  Githima phase II 

Grading,Gravelling 

installation of culverts 

Mahiga N/A N/A 90 Days County 3,614,342 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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81.  Upper Githuku 

Grading,Gravelling 

installation of culverts 

Mahiga N/A N/A 90 Days County 2,371,257 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

82.  karifi Munyange Road 

Grading,Gravelling 

installation of culverts 

Mahiga N/A N/A 90 Days County 1,314,306 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

83.  Gaturuturu Phase ii 

Grading,Gravelling 

installation of culverts 

Mahiga N/A N/A 90 Days County 3,807,777 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

84.  Total for Mahiga 

Ward 

13,478,939          

85.  Roads programme 

Grading,Gravelling 

installation of culverts 

Karima N/A N/A 90 Days County 8,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

86.  Roads programme 

Grading,Gravelling 

installation of culverts 

Dedan Kimathi N/A N/A 90 Days County 8,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

87.  Total for Dedan 

Kimathi Ward 

8,000,000          

88.  Roads programme 

Grading,Gravelling 

installation of culverts 

gatarakwa N/A N/A 90 Days County 14,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

89.  Total for Gatarakwa 

Ward 

14,000,000          

90.  Haulage Chinga N/A N/A 90 Days County 1,000,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

91.  Bush Clearing Access 

Road Bush Clearing 

Chinga N/A N/A 90 Days County 1,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

92.  Roads and Bridges 

Grading,Gravelling 

installation of culverts 

Chinga N/A N/A 90 Days County 5,000,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

93.  Total for Chinga Ward 7,000,000          

94.  Kiawanjugu Road 

(2km)Grading,Gravelli

ng installation of 

culverts 

Mukurweini 

West 

N/A N/A 90 Days County 2,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

95.  Gaithumbi Road (1.5 

km)Grading,Gravelling 

installation of culverts 

Mukurweini 

West 

N/A N/A 90 Days County 2,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

96.  Ndiga- Gaithori Road 

(2.5km)Grading,Grave

Mukurweini 

West 

N/A N/A 90 Days County 3,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

Department to be 

given another 3no. 
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lling installation of 

culverts 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

97.  Githargara - Njagara 

road 

(1km)Grading,Gravelli

ng installation of 

culverts 

Mukurweini 

West 

N/A N/A 90 Days County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

98.  Gathunguru Kabuku 

Road 

(1km)Grading,Gravelli

ng installation of 

culverts 

Mukurweini 

West 

N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

99.  Ngoigo -Gatangi 

Road 

(1km)Grading,Gravelli

ng installation of 

culverts 

Mukurweini 

West 

N/A N/A 90 Days County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

100.  Matiraini-Ruhati 

(1Km)Grading,Gravelli

ng installation of 

culverts 

Mukurweini 

West 

N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

101.  Total for Mukurwe-ini 

West 

14,500,000          

102.  Maroraro Centre- Wa 

Mwago road (1 

km)Grading,Gravelling 

installation of culverts 

Mugunda N/A N/A 90 Days County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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103.  Nairutia- Whisker 

Road (1 

km)Grading,Gravelling 

installation of culverts 

Mugunda N/A N/A 90 Days County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

104.  Muthaiga Road (1 km) 

Grading,Gravelling 

installation of culverts 

Mugunda N/A N/A 90 Days County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

105.  Iguthu - Machira Road 

( 1Km) Grading, 

Gravelling installation 

of culverts 

Mugunda N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

106.  Tanyai - Kabira Road 

(4 

km)Grading,Gravelling 

installation of culverts 

Mugunda N/A N/A 90 Days County 5,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

107.  Kiboya- Gatarakwa 

Road (1 

Km)Grading,Gravellin

g installation of 

culverts 

Mugunda N/A N/A 90 Days County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

108.  Total for Mugunda 

Ward 

16,000,000          

109.  Gathore Kallo Rooad 

Grading,Gravelling 

installation of culverts 

Endarasha 

Mwiyogo 

N/A N/A 90 Days County 5,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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(2No. engineers 

required) 

110.  Total for Endarasha 

Mwiyogo 

5,000,000          

111.  Njuguna - Kairu Road ( 

1 km) 

Grading,Gravelling 

installation of culverts 

Mweiga N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

112.  Ikumari Road ( 1 Km) 

Grading,Gravelling 

installation of culverts 

Mweiga N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

113.  Mwireri Road (1Km) 

Grading,Gravelling 

installation of culverts 

Mweiga N/A N/A 90 Days County 1,500,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

114.  Total for Mweiga 

Ward 

4,500,000          

115.  Lamuria Centre- 

Thingoinya Road( 2 

Km) 

Grading,Gravelling 

installation of culverts 

Mugunda N/A N/A 90 Days County 3,000,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

116.  Muthoini Road 

Grading,Gravelling 

installation of culverts 

Endarasha 

Mwiyogo 

N/A N/A 90 Days County 5,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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117.  Mwiko Road 

Grading,Gravelling 

installation of culverts 

Endarasha 

Mwiyogo 

N/A N/A 90 Days County 5,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

118.  Wendiga Exwills Road 

Grading,Gravelling 

installation of culverts 

Endarasha 

Mwiyogo 

N/A N/A 90 Days County 1,000,000 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

119.  Total for Endarasha 

Mwiyogo 

11,000,000          

120.  Aguthi Pri Sch/Mworia 

Road 

Grading,Gravelling 

installation of culverts 

Narumoru 

Kiamathenge 

N/A N/A 90 Days County 3,507,868.35 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

121.  Youth Hostel Rd /Mzee 

Onjwang Rd 

Grading,Gravelling 

installation of culverts 

Narumoru 

Kiamathenge 

N/A N/A 90 Days County 1,652,219.10 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

122.  Caanan Mbogo 

Rd/Wachira Kiromo 

Rd/Gathiru Njogu 

Murimi Rd/Sarafina 

Nursery Sch 

Rd/Kamwea 

Rd/Independent 

Church Rd. 

Narumoru 

Kiamathenge 

N/A N/A 90 Days County 3,561,015.15 Nil Documentation 

Stage 

1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

123.  Kiamathaga 

Dispensary Matira 

Road 

Grading,Gravelling 

installation of culverts 

Narumoru 

Kiamathenge 

N/A N/A 90 Days County 2,139,637.50 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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(2No. engineers 

required) 

124.  Total for 

Narumoru/Kiamathag

a Ward 

10,860,740          

125.  Wakimonye- Kamama 

Road 

(5km)Grading,Gravelli

ng installation of 

culverts 

Kabaru N/A N/A  County 7,500,000 Nil tender stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

126.  Mama Eva- Munia 

Road (1Km) 

Grading,Gravelling 

installation of culverts 

Grading,Gravelling 

installation of culverts 

Kabaru N/A N/A  County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

127.  Munyu Centre Hospital 

Way 

(1km)Grading,Gravelli

ng installation of 

culverts 

Kabaru N/A N/A  County 1,500,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

128.  Total for Kabaru Ward 10,500,000          

129.  Kahachu - Kahutiini 

Bridge and 

Gachathaini Kwa 

Duncan Gitoro 

bridgesConstruction of 

bridges 

Iriaini mathira N/A N/A  County 5,000,000 Nil Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

130.  Total for Iriaini 

Mathira 

5,000,000          

            

 FUEL LEVY FUND (KRB) REPORT FOR FY 2020/2021 AS AT 31ST DECEMBER 2020 

131.  Gakawa Secondary 

School: Grading, 

Gravelling and 

Installation of Culverts 

Gakawa N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

Commence ARICS 

early in the financial 

year. 
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grant condition, was 

very involving. 

132.  Ragati Catholic - ACK 

Road: Grading, 

Gravelling and 

Installation of Culverts 

Gakawa N/A N/A 90 Days KRB 3,000,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

133.  Nalanya Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Gakawa N/A N/A 90 Days KRB 2,550,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

134.  Aguthi Primary: 

Grading, Gravelling 

and Installation of 

Culverts 

Narumoro/       

Kiamathaga 

N/A N/A 90 Days KRB 3,000,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

135.  Giturwa - Bruno 

Road; Grading, 

Gravelling and 

Installation of Culverts 

Narumoro/       

Kiamathaga 

N/A N/A 90 Days KRB 1,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

136.  Thegu Resort - 

Githogonde Road: 

Grading, Gravelling 

and Installation of 

Culverts 

Thegu River N/A N/A 90 Days KRB 1,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

137.  Karimi Mwendia 

Road: Grading, 

Gravelling and 

Installation of Culverts 

Thegu River N/A N/A 90 Days KRB 1,500,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

138.  Gatuamba Centre - 

Gatemu  Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Thegu River N/A N/A 90 Days KRB 1,500,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

Commence ARICS 

early in the financial 

year. 
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grant condition, was 

very involving. 

139.  Meeting Point - 

Gikuyu 

Road;Grading, 

Gravelling and 

Installation of Culverts 

Kabaru N/A N/A 90 Days KRB 4,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

140.  Kabutei - Councillor 

Gaturuku Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Ruguru N/A N/A 90 Days KRB 1,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

141.  Miringa Kabutei 

Nursery Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Ruguru N/A N/A 90 Days KRB 1,500,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

142.  Plot 10-Kamau 

Murere Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Ruguru N/A N/A 90 Days KRB 1,350,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

143.  Hohwe Dam-

Wakamata Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Kirimukuyu N/A N/A 90 Days KRB 2,250,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

144.  Kiamachimbi - 

Gichuthuuni Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Kirimukuyu N/A N/A 90 Days KRB 2,150,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

145.  Karura- Kirimaiguru 

Road; Grading, 

Gravelling and 

Installation of Culverts 

Magutu N/A N/A 90 Days KRB 4,500,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

Commence ARICS 

early in the financial 

year. 
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grant condition, was 

very involving. 

146.  Karandi-Wanguru 

Canteen-Chehe 

Location; Grading, 

Gravelling and 

Installation of Culverts 

Iria-ini Mathira N/A N/A 90 Days KRB 4,500,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

147.  Muchohi Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Konyu N/A N/A 90 Days KRB 4,500,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

148.  Ndugo Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Mukurwe-ini 

Central 

N/A N/A 90 Days KRB 1,850,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

149.  Gakima Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Mukurwe-ini 

Central 

N/A N/A 90 Days KRB 2,650,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

150.  Gakindu Town Roads 

; Grading, Gravelling 

and Installation of 

Culverts 

Mukurwe-ini 

West 

N/A N/A 90 Days KRB 4,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

151.  Ndegwa Kiongo 

Wamui Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Gikondi N/A N/A 90 Days KRB 2,350,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

152.  Ciathare Kihiu Ngari 

Muiru Kirumwa Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Gikondi N/A N/A 90 Days KRB 2,300,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

Commence ARICS 

early in the financial 

year. 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

grant condition, was 

very involving. 

153.  Gikiroro Phase 2 

Road; Grading, 

Gravelling and 

Installation of Culverts 

Rugi N/A N/A 90 Days KRB 1,000,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

154.  Gitumbi Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Rugi N/A N/A 90 Days KRB 1,750,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

155.  Kamigwi Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Rugi N/A N/A 90 Days KRB 1,750,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

156.  Lower Gathuku Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Mahiga N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

157.  Gathanji Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Mahiga N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

158.  Karuthi Githunguri 

Njanjara Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Chinga N/A N/A 90 Days KRB 4,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

159.  Gachomo road ; 

Grading, Gravelling 

and Installation of 

Culverts 

Karima N/A N/A 90 Days KRB 2,300,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

Commence ARICS 

early in the financial 

year. 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

grant condition, was 

very involving. 

160.  Gwa karuri road ; 

Grading, Gravelling 

and Installation of 

Culverts 

Karima N/A N/A 90 Days KRB 2,500,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

161.  Karega tea buying 

centre-Thuti tea 

buying centre-Kwa 

njogu; Grading, 

Gravelling and 

Installation of Culverts 

Iria-ini Othaya N/A N/A 90 Days KRB 4,650,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

162.  Kiawara  Town 

Roads; Grading, 

Gravelling and 

Installation of Culverts 

Mugunda N/A N/A 90 Days KRB 4,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

163.  B-Nene Gathandu 

Road; Grading, 

Gravelling and 

Installation of Culverts 

Gatarakwa N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

164.  Gatondo Kahuruko 

Manoro Road;  

Grading, Gravelling 

and Installation of 

Culverts 

Gatarakwa N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

165.  Endarasha Mwiyogo 

Roads; Grading, 

Gravelling and 

Installation of Culverts 

Endarasha/ 

Mwiyogo 

N/A N/A 90 Days KRB 4,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

166.  Mwireri Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Mweiga N/A N/A 90 Days KRB 1,600,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

Commence ARICS 

early in the financial 

year. 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

grant condition, was 

very involving. 

167.  Ikumari Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Mweiga N/A N/A 90 Days KRB 1,600,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

168.  Kamatongu; Grading, 

Gravelling and 

Installation of Culverts 

Mweiga N/A N/A 90 Days KRB 1,600,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

169.  Githuthi-Nyakahiti 

road; Grading, 

Gravelling and 

Installation of Culverts 

Dedan Kimathi N/A N/A 90 Days KRB 3,000,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

170.  Muiruthi road; 

Grading, Gravelling 

and Installation of 

Culverts 

Dedan Kimathi N/A N/A 90 Days KRB 1,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

171.  Kiunge and Gathugu 

road ; Grading, 

Gravelling and 

Installation of Culverts 

Aguthi Gaaki N/A N/A 90 Days KRB 3,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

172.  Wakahiu road; 

Grading, Gravelling 

and Installation of 

Culverts 

Aguthi Gaaki N/A N/A 90 Days KRB 2,200,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

173.  Kianjogu-karaihu 

road; Grading, 

Gravelling and 

Installation of Culverts 

Wamagana N/A N/A 90 Days KRB 3,000,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

Commence ARICS 

early in the financial 

year. 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

grant condition, was 

very involving. 

174.  Ihithe-waihiga road; 

Grading, Gravelling 

and Installation of 

Culverts 

Wamagana N/A N/A 90 Days KRB 3,000,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

175.  Kwa Iriga Feeder 

Roads; Grading, 

Gravelling and 

Installation of Culverts 

Ruring'u N/A N/A 90 Days KRB 1,500,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

176.  Chorong'i- Kwa Musa 

Road; Grading, 

Gravelling and 

Installation of Culverts 

Ruring'u N/A N/A 90 Days KRB 3,300,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

177.  Ngangarithi Feeder 

Roads; Grading, 

Gravelling and 

Installation of Culverts 

Kamakwa/ 

Mukaro 

N/A N/A 90 Days KRB 2,800,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

178.  Town View Feeder 

Roads; Grading, 

Gravelling and 

Installation of Culverts 

Kamakwa/ 

Mukaro 

N/A N/A 90 Days KRB 2,000,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

179.  Ndagwe Kagayu-

Thuguma Road ; 

Grading, Gravelling 

and Installation of 

Culverts 

Kiganjo / 

Mathari 

N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

180.  Kwa Kigera-SDA 

Road; Grading, 

Gravelling and 

Installation of Culverts 

Kiganjo / 

Mathari 

N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

Commence ARICS 

early in the financial 

year. 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

grant condition, was 

very involving. 

181.  Kahawa Ridge Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Gatitu - 

Muruguru 

N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

182.  Divine Mercy Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Gatitu - 

Muruguru 

N/A N/A 90 Days KRB 2,400,000 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

183.  Dominion Church -

Muthaiga Road; 

Grading, Gravelling 

and Installation of 

Culverts 

Rware N/A N/A 90 Days KRB 15,875,577 NIL Tender Stage 

Awaiting KRB 

approval of 

annual work 

plan 

Doing the annual 

road inventory and 

condition 

survey(ARICS),a 

grant condition, was 

very involving. 

Commence ARICS 

early in the financial 

year. 

 REPORT FOR FY 2019/2020 FOR KENYA ROADS BOARD (KRB) AS AT 31ST DECEMBER 2020 

 

184.  Proposed maintenance 

and repair works at 

Mwote Karimuri- 

Mukurwe-ini Dairy 

road. 

Mukurwe-ini 

Central 

30/3/202

0 

30,9/2020 180 Days KRB 4,004,400 0 80% of works   

done and 

contract 

terminated. 

 

- Very 

slow 

contracto

r 

Do joint measurement 

of work done and 

prepare to tender for 

completion of 

remaining works. 

185.  Proposed upgrading 

of vehicle parking 

spaces on selected 

roads in Nyeri Town to 

Bitumen Standard 

Rware 20/3/202

0 

20/6/2020 90 KRB 14,726,534 8,463,476.00 

 

80% all works 

complete. road 

marking 

remaining and 

making good 

some noted 

defects. 

Delays in Contractor 

making good noted 

defects 

 

Terminate the contract 

186.  Proposed 

reconstruction of 

Express road to 

Bitumen Standard 

Karatina 15/4/20 15/7/2020 90 KRB 9,000,000 3,967,516.70 

 

75% asphalt 

concrete overlay 

and stone 

pitching work  

remaining 

- Slow 

contracto

r 

 

Terminate the contract 

187.  Proposed carpeting 

and drainage  repair 

works at Town hall 

Road 

Rware 

 

19/3/202

0 

19/9/2020 180 KRB 4,500,000 4,567,674 100% all works 

complete 

awaiting 

commissioning 

- Slow 

Contracto

r 

 

Pay and Commission 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 
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of the 
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Funds 
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Project/ 
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Expenditure 
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Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

188.  Proposed re-carpeting 

and drainage repair 

works at Uhuru Road 

and Nderitu Mateyo 

Road 

Rware 19/3/202

0 

19/7/2020 120 KRB 6,003,582.90 6,003,582.90 100% all works 

complete 

awaiting 

commissioning 

Slow Contractor 

 

Pay and Commission 

189.  Kianda Road Phase III- 

Proposed Road 

Protection Works and 

Upgrading to Bitumen 

Standard 

Rware 30/4/202

0 

30/8/2020 120 KRB 24,520,289 0 20% - Contracto

r very 

slow and 

Survey 

issues 

delayed 

commenc

ement. 

Extend the contract 

period since survey 

issues have now been 

completed and the 

Contractor is still on 

site. 

190.  Proposed maintenance 

and repair works at 

Kibaki Road 

Karatina 19/3/202

0 

19/9/2020 180 KRB 17,246,758 16,191,226 

 

100% awaiting 

commissioning 

Slow Contractor 

 

Pay and Commission 

191.  Proposed maintenance 

and repair works at 

K.K. Shiuri road 

Karatina 4/30/202

0 

30 120 KRB 8,886,528 8,886,528 100% awaiting 

commissioning 

Slow Contractor 

 

Pay and Commission 

192.  Proposed completion 

of Classic- Ngangarithi 

Muthaiga Estate road 

to Bitumen Standard 

Rware 26/3/202

0 

26/9/2020 180 KRB 21,000,000 7,239,560.00 

 

100% all works 

complete 

awaiting 

commissioning 

Slow Contractor 

 

 

Pay and Commission 

193.  Proposed upgrading 

of National Library- 

Nyewasco road to 

Bitumen Standard 

Rware 30/4/202

0 

30/8/2020 130 KRB 11,932,624 9,828,042.00 

 

100% all works 

complete 

awaiting 

commissioning 

Slow Contractor Pay and Commission 

194.  Upgrading of 

Kamunya Road Road 

(Mumbi Estate 

Rware 30/4/202

0 

30/8/2020 130 KRB 3,577,266 3,119,820 100% all works 

complete 

awaiting 

commissioning 

Slow Contractor Pay and Commission 

195.  Proposed upgrading 

of Kianda Road Phase 

II to Bitumen Standard 

Rware 02/05/20

19 

02/12/201

9 

180 KRB 20,057,103.00 18,200,574 95% all works 

complete expect 

concrete 

reinforced 

drainage 

- Slow 

contracto

r 

 

Terminate contract 

196.  Proposed upgrading 

of Kagonye Ngorano 

Road 

Mahiga 25/03/20

20 

25/06/202

0 

90 KRB 3,297,491.40 0 100% complete. - Slow 

contracto

r 

 

Pay and Commission 

197.  Proposed upgrading 

of Kanyina road 

Dedan Kimathi 31/3/202

0 

30/5/2020 60 KRB 3,951,703.56 3,885,115.50 

 

100% all works 

complete 
- Slow 

contracto

r 

Pay and Commission 
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No 

Project/ programme 
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Project/                     
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of the 
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awaiting 

commissioning 

 

198.  upgrading of Kagochi 

Road and Ihurathi 

Road 

 

Magutu 1/5/2020 1/8/2020 120 KRB 3,278,307.90 3,278,307.90 100% all works 

complete 

awaiting 

commissioning 

- Slow 

contracto

r 

 

Pay and Commission 

199.  Upgrading of Kimbele 

Kimbo Road 

 

Narumoru 

/Kiamathaga 

26/3/202

0 

26/6/2020 90 KRB 1,540,770 1,540,770 100% all works 

complete 

awaiting 

commissioning 

- Slow 

contracto

r 

 

Pay and Commission 

200.  Upgrading of 

Mukenya Gospel 

Outreach Church- and 

Ndegwa Kiongo Road 

 

Gikondi 16/3/202

0 

16/7/2020 120 KRB 3,225,873 3,225,873 100% all works 

complete 

awaiting 

commissioning 

- Slow 

contracto

r 

 

Pay and Commission 

201.  Upgrading of Ihururu 

Market Loop Rod To 

Bitumen Standard 

 

Dedan/ Kimathi 3/19/202

0 

19/7/2020 120 KRB 8,574,720 8,574,621.40 

 

100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

adequat

e 

- In 

adequat

e 

supervisio

n staff 

(2No. 

engineers 

required) 

 

- Department 

to be  

given  

another 

3no. 

supervisory 

vehicles 

- Recruit 

2No. 

additional 

engineer 

202.  Road Maintenance and 

Repair Works at 

Gakere Road and 

Kuku Lane 

 

Rware 13/1/202

0 

14/6/2020 150 KRB 27,251,958 7,865,413.90 

 

100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

adequat

e 

- In 

adequat

e 

supervisio

n staff 

(2No. 

- Department 

to be  

given  

another 

3no. 

supervisory 

vehicles 

- Recruit 

2No. 

additional 

engineer 
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of the 
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engineers 

required) 

 

203.  Upgrading of Winfar 

Road - Chaka Town 

Road 

 

Thegu River 1/1/2020 2/5/2020 30 KRB 1,833,028 1,833,028 100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

adequat

e 

- In 

adequat

e 

supervisio

n staff 

(2No. 

engineers 

required) 

 

- Department 

to be  

given  

another 

3no. 

supervisory 

vehicles 

- Recruit 

2No. 

additional 

engineer 

204.  upgrading of Ha 

Magego, Maraga 

access road and 

Mucharage- 

Ichamugure Road 

 

Chinga 29/4/202

0 

29/6/2020 60 KRB 2,060,040 2,060,044 100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

adequat

e 

In adequate 

supervision staff 

(2No. engineers 

required 

- Department 

to be given 

another 

3no. 

supervisory 

vehicles 

Recruit 2No. additional 

/3/2020 

205.  Upgrading of Stephen 

Mwaniki- Waiharo 

Old Gatitu- Githoithiro 

Road 

 

Gatitu Muruguru 25/3/202

0 

25/3/2020 90 KRB 2,163,899.00 2,159,392.20 100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

adequat

e 

In adequate 

supervision staff 

(2No. engineers 

required 

- Department 

to be given 

another 

3no. 

supervisory 

vehicles 

Recruit 2No. additional 

/3/2020 

206.  Upgrading of Kwa 

Huku Nyumba ya Road 

 

Gakawa 10/6/202

0 

10/7/2020 30 KRB 3,196,032 3,196,032 100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

- Department 

to be given 

another 

3no. 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

adequat

e 

In adequate 

supervision staff 

(2No. engineers 

required 

supervisory 

vehicles 

Recruit 2No. additional 

/3/2020 

207.  Upgrading of Karega 

Matiraini Road 

 

Mukurwe-ini 

West 

25/05/20

20 

25/7/2020 60 KRB 2,910,167.40 2,896,552.50 

 

100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

adequat

e 

In adequate 

supervision staff 

(2No. engineers 

required 

- Department 

to be given 

another 

3no. 

supervisory 

vehicles 

Recruit 2No. additional 

/3/2020 

208.  Re-Grading and Re-

Gravelling of Mweiga 

Trading Centre Service 

Roads 

 

Mweiga 25/3/202

0 

5/4/2020 12 KRB 1,528,346.40 3,891,997.20 

 

100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

adequat

e 

In adequate 

supervision staff 

(2No. engineers 

required 

- Department 

to be given 

another 

3no. 

supervisory 

vehicles 

Recruit 2No. additional 

/3/2020 

209.  Upgrading of PGH 

Mortuary Road to 

Bitumen Standard 

 

Rware Ward 21/11/20

18 

21/3/2019 120 KRB 15,874,522.86 7,092,820.00 

 

100% all works 

completed 

awaiting 

Commissioning 

- Supervisi

on 

vehicles 

not 

adequat

e 

In adequate 

supervision staff 

(2No. engineers 

required 

- Department 

to be given 

another 

3no. 

supervisory 

vehicles 

Recruit 2No. additional 

/3/2020 

 SUB-TOTAL       137,967,967.2    

 ONGOING WORKS 

210.  Upgrading of Kwa 

Njogo-Kagonye access 

road to gravel 

standard 

Mahiga 4/4/2020 4/4/2020 90 Days County 3,294,812 Nil 50% done the 

remaining is 

awaiting 

concreting 

 

- Slow 

contracto

r 

Terminate the contract 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

211.  Upgrading of 

Gathabari/Kianwe 

and Thunguri-

Kiangware access 

roads to gravel 

standards 

Chinga 25/3/202

0 

25/8/2020 1800 

Days 

County 3,323,630 1,037,946.96 50% - Slow 

contracto

r 

- Terminate 

the 

Contract 

212.  Upgrading of 

Giathimu/Kariko 

access road to gravel 

standard 

Chinga 7/4/2020 7/7/2020 

 

 

90 Days County 2,920,837 1,204,502.20 50% - Slow 

contracto

r 

- Terminate 

the contract 

213.  Upgrading of 

Kiganjo/Kabura/Kihuri 

and Kiangima- 

Kagongo Kumu access 

roads to gravel 

standards 

Chinga 26/3/202

0 

26/6/2020 90 Days County 3,632,746 1,697,379 100% Complete - Slow 

Contracto

r 

 

Pay and Commission 

214.  Upgrading of Kiboya 

and Kigutu/Githanga 

access roads to gravel 

standards 

Mukurwe-ini 

Central 

31/3/202

0 

13/6/2020 84 Days County 2,762,875 2,728,424 80% - Slow 

contracto

r 

Terminate the Contract 

215.  Upgrading of 

Kinyogondo and 

Gathera- Kamau N 

gunu access roads to 

gravel standards 

Gikondi 30/3/202

0 

30/5/2020 60 Days County 3,473,005 0 100% awaiting 

commissioning 
- Slow 

contracto

r 

Pay and Commission 

216.  Upgrading of  

Gichamba-Kiondoro 

access roads to gravel 

standards 

Gikondi 16/4/202

0 

16/7/2020 90 Days County 1,589,734 0 100% all works 

done expect 

compaction 

- Slow 

contracto

r 

Pay and Commission 

217.  Upgrading of Josphat-

Gitumbi and Matiraini-

Gwa Konje access 

roads to gravel 

standards 

Konyu 11/4/202

0 

11/4/2020 60 Days County 3,713,073 3,699,989.94 100% awaiting 

commissioning 

- Slow 

Contracto

r 

Pay and Commission 

218.  Repair of broken 

culverts at Inono 

Karandi,Kagaati and 

Kamunya-Sagana 

Ruguru 4/5/2020 4/7/2020 60Days County 964,412 0 100% - Slow 

Contracto

r 

Pay and commission 

219.  Upgrading of 

Wathituga Full gospel  

and Craft Mihunyu 

access roads to gravel 

standards 

Gakawa 16/5/202

0 

16/7/2020 60 Days County 3,131,198 3,093,354 100% awaiting 

commissioning 

Slow Contractor Pay and commission 



 
 

71 
 

S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

220.  Upgrading of 

Munyaka access road 

to gravel standards 

Gakawa 

 

10/9/202

0 

10/11/202

0 

60 Days County 3,019,812 2,985,800 100% awaiting 

commissioning 

Slow Contractor Pay and commission 

221.  Upgrading of 

Belleview Safaricom 

access road to gravel 

standards 

Mugunda 25/1/202

0 

25/1/2020 30Days County 3,943,480 0 80% of work 

done awaiting 

payment of 1st 

interim 

certificate 

- Slow 

contracto

r 

Extend contract period 

222.  Upgrading of 

Gakanga Secondary- 

Forest and Kahuruko-

Warugongo-itaro 

access roads to gravel 

standards 

Gatarakwa 24/3/202

0 

26/5/2020 58 Days County 3,399,937 3,399,937 100% Complete - Slow 

contracto

r 

Pay and commission 

223.  Construction of Kahiga 

Kahiraini foot bridge 

Kiganjo Mathari 9/4/2020 9/7/2020 84 Days County 3,775,406 2,217,351.60 100% Complete Construction 

progress slowed by 

lot of rains 

Pay and commission 

224.  Construction of Kamuyu 

village-Kamuyu 

Dispensary culverts 

Kamakwa 

Mukaro 

9/04/202

0 

09/07/202

0 

112 Days County 571/356 495,250.40 100% Complete - Constructi

on 

progress 

slowed 

by lot of 

rains. 

Pay and commission 

225.  Construction of 

Gachuiro-Kiriti culverts 

Kamakwa 

Mukaro 

09/4/202

0 

09/7/2020 16 weeks County 1,196,801.01 1,103,044 100% Complete - Constructi

on 

progress 

slowed 

by lot of 

rains 

Pay and commission 

226.  Construction of Mutito 

box culvert 

Ruugi 15/04/20

20 

15/07/202

0 

16 weeks County 3,597,276 0 100% Complete Construction 

progress slowed by 

lot of rains 

Pay and commission 

 SUB-TOTAL       23,662,979.1    

            

 STREET LIGHT FOR FY 2019/2020 AS AT 31ST DECEMBER  2020 

227.  Warazo Jet Village 

Street Lighting 

 

Kabaru 21/04/20

20 

21/07/202

0 

90 Days County 3,000,000 1,667,805 100% all works 

complete expect 

power 

connection 

KPLC slow in 

providing meter 

connection 

Install solar street lights 

228.  Warazo Jet Shopping 

Centre 

 21/04/20

20 

21/07/202

0 

90 Days County  1,282,987 100% all works 

complete expect 

power 

connection 

KPLC slow in 

providing meter 

connection 

Install solar street lights 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

229.  Karangia Shopping 

Centre Street Lights 

Wamagana 21/04/20

20 

21/07/202

0 

90 Days County 5,500,00 

 

 

1,385,987 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

KPLC very slow in 

completing the works 

Give private 

contractors street light 

installation works 

230.  Kaiguri Market Centre 

Street Light 

 21/04/20

20 

21/07/202

0 

90 Days County  1,188,775 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

KPLC very slow in 

completing the works 

Give private 

contractors street light 

installation works 

231.  Kagwathi Shopping 

Centre Street Light 

 21/04/20

20 

21/07/202

0 

90 Days County  1,150,579 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

232.  Mukarara Shopping 

Centre 

 21/04/20

20 

21/07/202

0 

90 Days County  1,179,425 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

233.  Kaiguri Street Light 

Junction 

 

 21/04/20

20 

21/07/202

0 

90 Days County  554,401 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

- Give 

private 

contractors 

street light 

installation 

works 

234.  Unjiru Shopping Centre 

Street Light 

Karatina 21/04/20

20 

21/07/202

0 

90 Days County 5,050,000 487,763 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

- Give 

private 

contractors 

street light 

installation 

works 

235.  Highlands Street Lights  21/04/20

20 

21/07/202

0 

90 Days County  565,679 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

- Give 

private 

contractors 

street light 

installation 

works 

236.  General China 

Shopping Street Lights 

 21/04/20

20 

21/07/202

0 

90 DAYS County  538,591 100% design 

and erection of 

poles done.  

- KPLC 

very slow 

in 

- Give 

private 

contractors 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

Awaiting to 

install Lanterns 

completin

g the 

works 

street light 

installation 

works 

237.  Kiawarigi Shopping 

Centre Street Lights 

 21/04/20

20 

21/07/202

0 

90 Days County  1,126,946 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

- Give 

private 

contractors 

street light 

installation 

works 

238.  Gathumbi Dipensary 

Street Lights 

 

 

 

21/04/20

20 

21/07/202

0 

90 Days County  388,941 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

239.  Githima Shopping 

Centre Street Lights 

 21/04/20

20 

21/07/202

0 

90 Days 

 

 

County  625,270 65% design and 

erection of poles 

done.  Awaiting 

to install 

Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

240.  Kahawa Ridge Street 

Lights 

Kiganjo/Mathar

i 

1/04/202

0 

21/07/202

0 

90 Days County 5,000,000 605,204 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

241.  Nyarugumu Catholic 

Church Street Lights 

 1/04/202

0 

21/07/202

0 

90 Days County  608,701 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

242.  Mathari Transformer 

Street Lights 

 1/04/202

0 

21/07/202

0 

90 Days County  417,488 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

243.  Pcea Njengu Street 

Lights 

 1/04/202

0 

21/07/202

0 

90 Days County  775,503 100% design 

and erection of 

poles done.  

- KPLC 

very slow 

in 

completin

Give private 

contractors street light 

installation works 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

Awaiting to 

install Lanterns 

g the 

works 

244.  Mathari-Catholic 

Street Lights 

 

 

 

 1/04/202

0 

21/07/202

0 

90 Days County  769,688 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

245.  Game Rock Boulevard 

Street Lights 

 21/04/20

20 

21/07/202

0 

90 Days County  606,746 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

246.  Embassy Shopping 

Centre Street Lights 

 21/04/20

20 

21/07/202

0 

90 Days County  1,231,360 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

247.  Gatangini 

 

Mukurwe-ini 

West 

21/04/20

20 

21/07/202

0 

90 Days County 2,000,000 594,532 100% design 

and erection of 

poles done.  

Awaiting to 

install Lanterns 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

248.  Kagari 

 

 21/04/20

20 

21/07/202

0 

90 Days County  728,881 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

249.  Gichecheni 

 

 21/04/20

20 

21/07/202

0 

90 Days County  227,133 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

250.  Ningaini 

 

 21/04/20

20 

21/07/202

0 

90 Days County  480,367 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

Give private 

contractors street light 

installation works 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 
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(County 
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funds) 
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Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

g the 

works 

251.  Kabebero 

 

Iria-ini (Othya) 

 

21/04/20

20 

21/07/202

0 

90 Days County 5,500,000 1,698,338 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

252.  Waihara  21/04/20

20 

21/07/202

0 

90 Days County  1,854,454 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

g the 

works 

Give private 

contractors street light 

installation works 

253.  Kairuthi  21/04/20

20 

21/07/202

0 

90 Days County  1,712,219 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

g the 

works 

- Give 

private 

contractors 

street light 

installation 

works 

254.  South Tetu sec street 

lights 

Rugi ward 

 

 

21/04/20

20 

21/07/202

0 

90 Days County  958,612 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

g the 

works 

- Give 

private 

contractors 

street light 

installation 

works 

255.  Kinuri street lights  21/04/20

20 

21/07/202

0 

90 Days County  633,203 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

g the 

works 

- Give 

private 

contractors 

street light 

installation 

works 

256.  Inache street lights  21/04/20

20 

 90 Days County  534,362 100% all works 

complete expect 

power 

connection 

- KPLC 

very slow 

in 

completin

g the 

works 

- Give 

private 

contractors 

street light 

installation 

works 

 SUB-TOTAL       26,579,940    

 STATUS REPORT FOR FY 2020/2021 STREET LIGHTS AS AT 31ST DECEMBER 2020 

257.  Wamagana Street 

Lights Installation of 

street lights 

Wamagana N/A N/A 90 Days County 2,200,000 Nil Tender stage 1. Inadequate 

transport facilities 2 

1. Purchase of new 

vehicles to ease 

movement to sites. 
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S/

No 

Project/ programme 

Name Title 

Location of the 

Project/                     

Name of Ward 

Project/ 

program

me 

Start date 

Project/ 

programme 

end date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 
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Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

Inadequate  

Technical Personnel 

2Recruit more 

Technical Personnel 

258.  Gikondi Street Lights 

Installation of street 

lights 

Gikondi N/A N/A 90 Days County 3,600,000 Nil Tender stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

259.  Magutu Street Lights 

Installation of street 

lights 

Magutu N/A N/A 90 Days County 2,000,000 Nil Tender stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

260.  Aguthi Gaaki Street 

Lights Installation of 

street lights 

Aguthii Gaaki N/A N/A 90 Days County 1,800,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

261.  Konyu  Street Lights 

Installation of street 

lights 

Konyu N/A N/A 90 Days County 2,250,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

262.  Iriaini -Mathira Street 

Lights Installation of 

street lights 

Iriani- Mathira N/A N/A 90 Days County 8,000,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

263.  Bubs Area Grogon   

Installation of street 

lights 

Rware N/A N/A 90 Days County 400,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

264.  Chieni Street Grugon Rware N/A N/A 90 Days County 400,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

265.  GMS Church Rware N/A N/A 90 Days County 400,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 
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266.  Border line area Rware N/A N/A 90 Days County 400,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

267.  Kamumwa Street Rware N/A N/A 90 Days County 400,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

268.  Muitung'u Rware N/A N/A 90 Days County 400,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

269.  Tumaini Street Rware N/A N/A 90 Days County 400,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

270.  Ruringu Street lights Ruringu N/A N/A 90 Days County 10,000,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

271.  Rugi Street Lights Rugi N/A N/A 90 Days County 3,000,000 Nil Tender stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

272.  Karima Street Lights Karima N/A N/A 90 Days County 3,600,000 Nil Tender stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

273.  Iriani-Othaya Street 

Lights 

Iriani- othaya N/A N/A 90 Days County 3,500,000 Nil Tender stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

274.  Kamakwa/Mukaro 

Street 

Kamakwa/  

Mukaro 

N/A N/A 90 Days County 5,000,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

1. Purchase of new 

vehicles to ease 

movement to sites. 
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Inadequate  

Technical Personnel 

2Recruit more 

Technical Personnel 

275.  Mahiga Street Lights Mahiga N/A N/A 90 Days County 1,800,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

276.  Dedan Kimathi Street 

Lights 

dedan Kimathi N/A N/A 90 Days County 4,500,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

277.  Chinga Street Lights 

Installation of street 

lights 

Chinga N/A N/A 90 Days County 3,000,000 Nil At 

Documentation 

Stage 

1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

278.  Njuguna Street Lights 

Installation of street 

lights 

Mweiga N/A N/A 90 Days County 1,500,000 Nil At 

Documentation 

Stage 

1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

279.  Soko Mjinga Highmast 

Installation of street 

lights 

Mweiga N/A N/A 90 Days County 400,000 Nil At 

Documentation 

Stage 

1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

280.  Narumoru/Kiamathag

a Street Lights 

Installation of street 

lights 

Narumoru/ 

Kiamathaga 

N/A N/A 90 Days County 4,000,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

281.  Gatitu/Muruguru 

Street Lights 

Installation of street 

lights 

Gatitu/ 

Muruguru 

N/A N/A 90 Days County 4,500,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

282.  Total for New Street 

Lights 

    County 67,450,000 Nil    

283.  Installation of Biogas Aguthi/ Gaaki N/A N/A 90 Days County 3,500,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 
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2Recruit more 

Technical Personnel 

 STATUS REPORT FOR FY 2019/2020 ROLL OVER STREET LIGHTS AS AT 31ST DECEMBER 2020 

284.  Lusoi Street Lights 

Installation of Street 

Lights 

Thegu River 31/07/20

20 

30/06/202

1 

90 Days County 1,000,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

285.  Karatina town Led 

Street Lights 

Installation of Street 

Lights 

Karatina Town 31/07/20

20 

30/06/202

1 

90 Days County 1,550,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

286.  Mathaithi Street Lights 

Installation of Street 

Lights 

Karatina Town 31/07/20

20 

30/06/202

1 

90 Days County 500,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

287.  Itiati Street Lights 

Installation of Street 

Lights 

Karatina Town 31/07/20

20 

30/06/202

1 

90 Days County 700,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

288.  Ruruguti Shopping 

Centre Electrification 

Project Installation of 

Street Lights 

Iriaini - Othaya 31/07/20

20 

30/06/202

1 

90 Days County 1,000,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

289.  Gitathini - Kibara's 

Installation of Street 

Lights 

Kamakwa/ 

Mukaro 

31/07/20

20 

30/06/202

1 

90 Days County 500,000 Nil Tender Stage 1. Inadequate 

transport facilities 2 

Inadequate  

Technical Personnel 

1. Purchase of new 

vehicles to ease 

movement to sites. 

2Recruit more 

Technical Personnel 

290.  Total for streetlight Carried Forward from 2019/2020 

 

5,250,000     

 FOR FY 2020/2021 AS AT 31ST DECEMBER 2020  BRIDGES 

291.  Kiganjo – Ngatho 

Tripple Box Culvert 

Kiganjo / 

Mathari 

N/A N/A 32 

Weeks 

County 

Governm

ent 

6,000,000 

 

 

 

 

NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 
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292.  Kirichu Joni Bridge Kiganjo / 

Mathari 

N/A N/A 32 

Weeks 

County 

Governm

ent 

6,000,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

293.  Luisoi Bridge on 

Kandume River 

Thegu River N/A N/A 32 

Weeks 

County 

Governm

ent 

2,000,000 NIL Documentation 

Stage 

Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

294.  Gikono Bridge Endarasha/ 

Mwiyogo 

N/A N/A 32 

Weeks 

County 

Governm

ent 

3,500,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

295.  Riagitutu Bridge Gikondi N/A N/A 32 

Weeks 

County 

Governm

ent 

3,500,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

296.  Muruguru Box Culvert Gatitu / 

Muruguru 

N/A N/A 32 

Weeks 

County 

Governm

ent 

4,000,000 NIL Documentation 

Stage 

Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

297.  Gathangira Ndurai 

Box Culvert 

Mugunda N/A N/A 32 

Weeks 

County 

Governm

ent 

3,500,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 
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298.  Mukafuro Bridge Box 

Culvert 

Mugunda N/A N/A 32 

Weeks 

County 

Governm

ent 

3,500,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

299.  Ha- kamune Bridge Chinga N/A N/A 32 

Weeks 

County 

Governm

ent 

3,000,000 NIL Documentation 

Stage 

Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

300.  Wahome Majendo Box 

Culvert 

Mugunda N/A N/A 32 

Weeks 

County 

Governm

ent 

3,500,000 NIL Documentation 

Stage 

Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

301.  Machina Ndemu box 

Culvert 

Mugunda N/A N/A 32 

Weeks 

County 

Governm

ent 

3,500,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

302.  Kianjiru foot bridge Wamagana N/A N/A 32 

Weeks 

County 

Governm

ent 

750,000 NIL Documentation 

Stage 

Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

303.  Kahachu – Kahutini 

Bridge 

Iria-ini Mathira N/A N/A 32 

Weeks 

County 

Governm

ent 

4,500,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 
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304.  Gachathi – Kwa 

Duncan Gitoro Bridge 

Iria-ini Mathira N/A N/A 32 

Weeks 

County 

Governm

ent 

4,500,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

305.  Kanyariri Bridge Ruugi N/A N/A 32 

Weeks 

County 

Governm

ent 

4,500,000 NIL Documentation 

Stage 

Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

306.  Thunguri Ndiata 

Bridge 

Iria-ini Othaya N/A N/A 32 

Weeks 

County 

Governm

ent 

1,500,000 NIL Documentation 

Stage 

Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

307.  Gitegi Kamuriga 

Bridge 

Kiganjo / 

Mathari 

N/A N/A 32 

Weeks 

County 

Governm

ent 

1,900,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

308.  Ruguru Culvert 

Installlation 

Ruguru N/A N/A 32 

Weeks 

County 

Governm

ent 

550,000 NIL Documentation 

Stage 

Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

309.  Chania Footbridge Dedan Kimathi N/A N/A 32 

Weeks 

County 

Governm

ent 

3,000,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 
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310.  Gatiki - Gathagana 

Foot Bridge 

Kirimukuyu N/A N/A 32 

Weeks 

County 

Governm

ent 

2,000,000 NIL Tender Stage Department has no 

structural engineer to 

design and supervise 

the bridges. Relies 

on a structural 

engineer from the 

national government. 

Employ a structural 

Engineer for the 

department. 

            

 REPORT FOR FY 2019/2020 ROLL OVER PROJECTS AS AT 31ST DECEMBER 2020 

311.  Kabiru-Gondo Road 

and Kabiru Shopping 

Centre Grading and 

Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 3,390,668.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

312.  Kiangaini Road, DO- 

Kiangaini Gichira to 

Kwa Ritho Grading 

and Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 3,076,789.80 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

313.  Mathuini Road 

Grading and 

Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 1,785,155.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

314.  Lilongwe to Mutathiini 

to kwa Ndirangu Road 

Grading and 

Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 1,947,187.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

315.  Total for 

Aguthi/Gaaki Ward 

     10,199,799.80     

316.  Mapema Primary to 

Ndathi Tank Road 

Grading, Gravelling 

Kabaru N/A N/A 90 Days County 3,323,350.80 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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and Culverts 

Installation 

supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

317.  Mbogoini Road 

Grading, Gravelling 

and Culverts 

Installation 

Kabaru N/A N/A 90 Days County 3,466,871.10 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

318.  Kuyu Mwatha  Road 

Grading, Gravelling 

and Culverts 

Installation 

Kabaru N/A N/A 90 Days County 1,488,828.60 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

319.  Judea forest Road 

grading and 

Installation of Culverts 

Kabaru N/A N/A 90 Days County 890,328.60 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

320.  Haluage Maintenance Kabaru N/A N/A 90 Days County 3,000,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

321.  Total for Kabaru Ward      12,169,379.10     

322.  Gwaikonya to Kihora 

Primary Road grading 

and Gravelling 

Gakawa N/A N/A 90 Days County 3,239,411.10 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

323.  AIPCEA Gwatuanyaga 

Road - Gwatunyaga 

Primary grading and 

Gravelling 

Gakawa N/A N/A 90 Days County 3,421,121.76 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

324.  Haulage Maintenance 

Haulage 

Gakawa N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

325.  Toll Road Solid Rock 

Grading, Gravelling 

and Culverts 

Installation 

Gakawa N/A N/A 90 Days County 1,580,040.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

326.  Mlima Kenya Village 

Road Grading, 

Gravelling and 

Culverts Installation 

Gakawa N/A N/A 90 Days County 3,493,923.30 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

327.  Total for Gakawa 

Ward 

     13,234,496.16     

328.  Gwa Gichini-Kwa 

Mwangi (Lower 

Kahiga) road Grading, 

Gravelling and 

Culverts Installation 

Ruguru N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

329.  Kaagati Mapema 

Road  road 

Grading,Gravelling 

installation of culverts 

Ruguru 31/07/20

20 

30/06/202

0 

90 Days County 988,914 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

330.  Total for Ruguru Ward      2,488,914     

331.  Diomende Rongai  

road Grading, 

Thegu River N/A N/A 90 Days County 2,904,520.50 Nil At Tender Stage 1.Supervision 

vehicles not 

Department to be 

given another 3no. 
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Gravelling and 

Culverts Installation 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

332.  Kiberenge Road 

Grading, Gravelling 

and Culverts 

Installation 

Thegu River N/A N/A 90 Days County 1,599,790.50 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

333.  Chaka Township 

Grading, Gravelling 

and Culverts 

Installation 

Thegu River N/A N/A 90 Days County 4,122,049.05 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

334.  Waika- Chaka Ranch 

Road Grading, 

Gravelling and 

Culverts Installation 

Thegu River N/A N/A 90 Days County 3,392,417.70 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

335.  Karandi- Gathorongai 

Road  Grading, 

Gravelling and 

Culverts Installation 

Thegu River N/A N/A 90 Days County 3,134,703.60 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

336.  Total for Thegu River 

Ward 

     15,153,481.35     

337.  Edward Kamunde 

Road  Grading, 

Gravelling and 

Culverts Installation 

Narumoru N/A N/A 90 Days County 487,179.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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338.  Benja- Tigithi PRIMARY 

Road Grading, 

Gravelling and 

Culverts Installation 

Narumoru N/A N/A 90 Days County 2,589,230.70 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

339.  Gikunda- Gachigiri 

Road Grading, 

Gravelling and 

Culverts Installation 

Narumoru N/A N/A 90 Days County 909,480.60 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

340.  Kandara Road 

Grading, Gravelling 

and Culverts 

Installation 

Narumoru N/A N/A 90 Days County 3,105,855.90 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

341.  Jimmy Kimemia- Chris 

Moroon Road 

Grading, Gravelling 

and Culverts 

Installation 

Narumoru N/A N/A 90 Days County 2,589,230.70 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

342.  Solo-Perumake Road 

Grading, Gravelling 

and Culverts 

Installation 

Narumoru N/A N/A 90 Days County 792,294.10 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

343.  Total for 

Narumouru/Kiamatha

ga Ward 

     10,473,271.00     

344.  Mugaka - Mugachi 

Kibor Junction Muringo 

Road Grading, 

Gravelling and 

Culverts Installation 

Mugunda N/A N/A 90 Days County 3,900,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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345.  rodama Catholic Rare 

Shopping Centre  

Grading, Gravelling 

and Culverts 

Installation 

Mugunda N/A N/A 90 Days County 3,300,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

346.  Ruai Ndemu-Ruai 

Shopping Centre 

(1.8km) Grading, 

Gravelling and 

Culverts Installation 

Mugunda N/A N/A 90 Days County 3,200,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

347.  Mama Emily- Mama 

Kamende (1.2km) 

Grading, Gravelling 

and Culverts 

Installation 

Mugunda N/A N/A 90 Days County 1,000,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

348.  Total for Mugunda 

Ward 

     11,400,000.00     

349.  Lower Muthuini PCEA  

Road Grading, 

Gravelling and 

Culverts Installation 

Endarasha/Mwi

yogo 

N/A N/A 90 Days County 1,700,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

350.  Mwihoko Centre- Solio 

junction Road Grading, 

Gravelling and 

Culverts Installation 

Endarasha/Mwi

yogo 

N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

351.  Mario Mama Ngima Endarasha/Mwi

yogo 

N/A N/A 90 Days County 3,400,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

352.  Gichigo Road 

Grading, Gravelling 

and Installation of 

Culvert 

Endarasha/Mwi

yogo 

N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

353.  Kinyariti PCEA Road 

Grading, Gravelling 

and Culverts 

Installation 

Endarasha/Mwi

yogo 

N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

354.  Total for Endarasha 

Ward 

     9,600,000.00     

355.  Gathenge  Road 

Grading, Gravelling 

and Culverts 

Installation 

Gatarakwa N/A N/A 90 Days County 1,000,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

356.  Embaringo Trading 

Centre  Road Grading, 

Gravelling and 

Culverts Installation 

Gatarakwa N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

357.  Embaringo Dispensary 

to PCEA Kaburi Road 

Grading, Gravelling 

and Culverts 

Installation 

Gatarakwa N/A N/A 90 Days County 1,600,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

358.  Gaitui- Machiiri 

Kamoche Road  

Grading, Gravelling 

Gatarakwa N/A N/A 90 Days County 1,800,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

Department to be 

given another 3no. 

supervisory vehicles 
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and Culverts 

Installation 

adequate 

supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

359.  Gathege the River - 

Mwaura Grading, 

Gravelling and 

Culverts Installation 

Gatarakwa N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

360.  Total for Gatarakwa 

Ward 

     7,400,000.00     

361.  Kwa Mwai - Muriithi 

Road (Riiru)Grading, 

Gravelling and 

Culverts Installation 

Mweiga N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

362.  Honi House Road 

Grading, Gravelling 

and Installation of 

Culverts 

Mweiga N/A N/A 90 Days County 3,000,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

363.  Mweiga ward roads 

Haulage 

Mweiga N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

364.  Total for Mweiga 

Ward 

     6,000,000.00     

365.  Kahigaini Village Road 

Gatura Road 

Dedan Kimathi N/A N/A 90 Days County 3,018,540.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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366.  Hubuini- Mbaani Road 

grading and 

Gravelling 

Wamagana N/A N/A 90 Days County 3,375,899.10 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

367.  Kianjogu- Kinda-rue 

Road grading and 

Gravelling 

Wamagana N/A N/A 90 Days County 3,956,204.70 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

368.  Wandumbi- 

Wangema Road 

grading and 

Gravelling 

Wamagana N/A N/A 90 Days County 3,491,170.20 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

369.  Total for Wamagana 

Ward 

     10,823,274.00     

370.  Kageti Njororoma 

Road grading and 

Gravelling 

Konyu N/A N/A 90 Days County 2,747,564.40 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

371.  Kieni-Gakuyu Road 

Grading, Gravelling 

and Culverts 

Installation 

Konyu N/A N/A 90 Days County 3,118,933.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

372.  Total for Konyu Ward      5,866,497.40     

373.  Kenyatta Secondary 

School Road Grading, 

Gravelling and 

Culverts Installation 

Mahiga N/A N/A 90 Days County 2,343,128.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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374.  Munyange Karibi Road 

Grading, Gravelling 

and Culverts 

Installation 

Mahiga N/A N/A 90 Days County 3,552,906.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

375.  Githima Phase I Road 

Grading, Gravelling 

and Culverts 

Installation 

Mahiga N/A N/A 90 Days County 1,337,365.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

376.  Total for Mahiga 

Ward 

     7,233,399.00     

377.  New Roads - Kahiti 

Road 0.51 km Kariuki 

Road 0.5km and 

Gaturi-ini Road 

Grading, Gravelling 

and Installation 

Gikondi N/A N/A 90 Days County 3,990,655.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

378.  Muita Kanyago Access 

Road and Kiangomber 

Road (New Roads) 

Grading, Gravelling 

and Installation of 

Culvert 

Gikondi N/A N/A 90 Days County 2,010,736.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

379.  Total for Gikondi 

Ward 

     6,001,391.00     

380.  Gura Migombeini road 

and Gichongocho 

Karege; Tari Road 

Grading, Gravelling 

and Culverts 

Installation 

Mukurwe-ini 

West 

N/A N/A 90 Days County 3,422,703.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

381.  Kiawa Mururo Gatangi 

road Grading, 

Mukurwe-ini 

West 

N/A N/A 90 Days County 5,253,356.00 Nil At Tender Stage 1.Supervision 

vehicles not 

Department to be 

given another 3no. 
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Gravelling and 

Culverts Installation 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

382.  Tambaya Gatangini - 

Kagiri- Gichecemi and 

Gakindu Kariguno 

AIPCA  Road Grading, 

Gravelling and 

Culverts Installation 

MuKurwe-ini 

West 

N/A N/A 90 Days County 1,961,300.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

383.  Total for Mukurwe-ini 

West 

     7,214,656.00     

384.  Kanyagia Road 

Grading, Gravelling 

and Culverts 

Installation 

Rugi N/A N/A 90 Days County 2,050,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

385.  Itiini-Gatiini Road 

Grading, Gravelling 

and Culverts 

Installation 

Rugi N/A N/A 90 Days County 2,550,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

386.  Total of Rugi Ward      4,600,000.00     

387.  Kanjuri- Giagathege 

Road Grading, 

Gravelling and 

Culverts Installation 

Magutu N/A N/A 90 Days County 2,524,238.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

388.  Karura Road Grading, 

Gravelling and 

Culverts Installation 

Magutu N/A N/A 90 Days County 3,602,418.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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389.  Kagochi Road 

Grading, Gravelling 

and Culverts 

Installation 

Magutu N/A N/A 90 Days County 2,899,125.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

390.  Ngurweini Road 

Grading, Gravelling 

and Culverts 

Installation 

Magutu N/A N/A 90 Days County 1,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

391.  Gathehu Road 

Grading, Gravelling 

and Culverts 

Installation 

Magutu N/A N/A 90 Days County 3,580,345.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

392.  Kariambi Road 

Grading, Gravelling 

and Culverts 

Installation 

Magutu N/A N/A 90 Days County 2,704,556.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

393.  Gitunduti Kihuri Road 

Grading, Gravelling 

and Culverts 

Installation 

Magutu N/A N/A 90 Days County 3,800,777.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

394.  Kanjikeru Culvert 

Installation of Culverts 

Magutu N/A N/A 90 Days County 300,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

395.  Total for Magutu 

Ward 

     20,911,459.00     

396.  Haluage of Murram 

Ngurumu Kinyanjiru 

Road, Mbogoini CCM 

and Kirigiti Marua 

Road 

Kirimukuyu N/A N/A 90 Days County 2,968,266.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

397.  Ichamara Town Road 

Grading, Gravelling 

and Installation of 

Culverts 

Mukurwe-ini 

Central 

N/A N/A 90 Days County 3,250,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

398.  Gataro-Gitura Road 

Grading, Gravelling 

and Installation of 

Culverts 

Mukurwe-ini 

Central 

N/A N/A 90 Days County 3,750,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

399.  Kinyamara Road 

Grading, Gravelling 

and Installation of 

Culverts 

Mukurwe-ini 

Central 

N/A N/A 90 Days County 2,900,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

400.  Mikui Road Miiri Road 

and Mwote Road 

Grading, Gravelling 

and Installation of 

Culverts 

Mukurwe-ini 

Central 

N/A N/A 90 Days County 3,956,323.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

401.  Mukurwe-ini Central 

Road Murram Haulage 

Mukurwe-ini 

Central 

N/A N/A 90 Days County 1,700,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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(2No. engineers 

required) 

402.  Total for Mukurwe-ini 

Central Ward 

     15,556,323.00     

403.  Iriani Ward Roads ( 

Muchomba Roads) 

Grading, Gravelling 

and Installation of 

Culverts 

Iriani- Mathira N/A N/A 90 Days County 2,100,984.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

404.  Rising Star- 

Kwamuthoma- Rural 

Sawmill- Saigon Road 

Grading, Gravelling 

and Installation of 

Culverts 

Karatina Town N/A N/A 90 Days County 3,861,706.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

405.  Itiati Tea Buying 

Centre- Gwa Kahoro 

Gathipro Junction-Kwa 

Muriro Road 

Karatina Town N/A N/A 90 Days County 3,857,669.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

406.  Giterendu Ha Mutubi 

Road Grading, 

Gravelling and 

Installation of Culverts 

Karatina Town N/A N/A 90 Days County 825,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

407.  Bapsist Church 

Gathuini Primary - 

Muriuki Nyawira Road 

Grading, Gravelling 

and Installation of 

Culverts 

Karatina Town N/A N/A 90 Days County 3,961,179.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

408.  Tarmac Kwa MOU 

Road Grading, 

Gravelling and 

Installation of Culverts 

Karatina Town N/A N/A 90 Days County 2,239,013.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

Department to be 

given another 3no. 

supervisory vehicles 
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supervision staff 

(2No. engineers 

required) 

2.Recruit 2No. 

additional engineer 

409.  Ragari Shopping 

Centre Ragati Area- 

Ragati Catholic Elkan 

Road Haulage 

Karatina Town N/A N/A 90 Days County 3,600,654.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

410.  Total for Karatina 

Town 

     18,345,221.00     

411.  Thwani access road; 

Kagicha (Near Jimmes 

Home) Muirungu Kairo 

Access Road Grading, 

Gravelling and 

Installation of Culverts 

Chinga N/A N/A 90 Days County 1,600,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

412.  Chiagumba Access 

Road Phase I Grading, 

Gravelling and 

Installation of Culverts 

Chinga N/A N/A 90 Days County 2,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

413.  Kagongo Gikira Access 

Road Grading, 

Gravelling and 

Installation of Culverts 

Chinga N/A N/A 90 Days County 2,000,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

414.  Murram Haulage Chinga N/A N/A 90 Days County 2,000,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

415.  Total for Chinga Ward      8,100,000.00     

416.  Maruguya - Nduri  

Road (Done By 

Iriani- Othaya N/A N/A 90 Days County 3,526,073.46 Nil At Tender Stage 1.Supervision 

vehicles not 

Department to be 

given another 3no. 
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Haluage Grading, 

Graveeling and 

Installation of Culrvet 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

417.  Nyakihati from 

Gachatis Road (New 

Road) grading and 

Gravelling 

Iriani- Othaya N/A N/A 90 Days County 2,411,278.21 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

418.  Kiriti to Kihara 

Ichungwa Road 

grading and 

Gravelling 

Iriani- Othaya N/A N/A 90 Days County 2,415,517.60 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

419.  Kairuthi Kamondo 

Road Tarmac and 

Concrete 

Iriani- Othaya N/A N/A 90 Days County 2,024,048.04 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

420.  Total for Iriaini 

Othaya 

     10,376,917.31     

421.  Mbaria Ya Ngai- 

Kamuhiu -Mwangi 

Nganga Road 

Grading, Gravelling 

and Installation of 

Culverts 

Karima N/A N/A 90 Days County 2,725,868.50 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

422.  Kairia - Kamoini  Road 

Grading, Gravelling 

and Installation of 

Culverts 

Karima N/A N/A 90 Days County 1,982,325.30 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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423.  JB Road Grading, 

Gravelling and 

Installation of Culverts 

Karima N/A N/A 90 Days County 2,751,047.98 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

424.  Kinaiyu Mbari ya Hiti 

Road Grading, 

Gravelling and 

Installation of Culverts 

Karima N/A N/A 90 Days County 3,598,931.20 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

425.  Total for Karima Ward      11,058,172.98     

426.  Kwa Waiharo - Gicagi 

Kaburi Road Grading, 

Gravelling and 

Installation of Culverts 

Gatitu/ 

Muruguru 

N/A N/A 90 Days County 2,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

427.  Kanuna Road grading 

and Gravelling 

Kiganjo/ 

Mathari 

N/A N/A 90 Days County 3,400,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

428.  Kirichu Ihiga Road 

grading and 

Gravelling 

Kiganjo/Mathar

i 

N/A N/A 90 Days County 3,500,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

429.  Gitegi Kamuriga 

Bridge Grading, 

Gravelling and 

Installation of Culverts 

Kiganjo/ 

Mathari 

N/A N/A 90 Days County 3,900,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 
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430.  Kahiga-Gitundu Road 

Grading, Gravelling 

and Installation of 

Culverts 

Kiganjo/ 

Mathari 

N/A N/A 90 Days County 3,200,000.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

431.  Total for 

Kiganjo/Mathari Ward 

     14,000,000.00     

432.  Methodist Jumea Road 

Grading, Gravelling 

and Installation of 

Culverts 

Rware N/A N/A 90 Days County 2,107,066.92 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

433.  Kwa Winnie Road 

Grading, Gravelling 

and Installation of 

Culverts 

Rware N/A N/A 90 Days County 1,065,049.00 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

434.  Women Rep Road 

Grading, Gravelling 

and Installation of 

Culverts 

Rware N/A N/A 90 Days County 1,231,087.41 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

435.  Embassy Road 

Grading, Gravelling 

and Installation of 

Culverts 

Rware N/A N/A 90 Days County 1,379,689.50 Nil At Tender Stage 1.Supervision 

vehicles not 

adequate 2. In 

adequate 

supervision staff 

(2No. engineers 

required) 

Department to be 

given another 3no. 

supervisory vehicles 

2.Recruit 2No. 

additional engineer 

436.  Total Rware Ward      5,782,892.83     

 REPORT FOR FY 2018/2020 AND FY 2019/2020 FOR COFFEE CESS ROAD AS AT 31ST DECEMBER  2020 

437.  I) Tambaya Factory 

Dispensary- Catholic 

Church - Ack Church 

=1KM (Mukurweini 

Mukurwe-ini 3/7/2020 3/9/2020 60Days Coffee 

Cess 

3,811,180 Nil 40% the 

contractor 

constructed  only 

1 Road 

- Contracto

r very 

slow. 

 

Terminate the contract 
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West Ward-Rumukia 

Coffee Society) 

ii) Kihate - Mununu 

Road =0.7km 

(Mukurweini Central 

Ward-New Gikaru 

Coffee Society) 

ii)Kiangima Road = 

1km (Gikondi Ward-

Ruthaka Coffee 

Society) 

iii) Karundu Factory 

Road =0.1km (Ruugi 

Ward-Ruugi Coffee 

Society) 

(Tambaya 

Factory 

Dispensary 

Road) 

438.  Proposed upgrading 

of FY 2015-2016 

Coffee Cess Fund 

Roads in Mathira Sub 

county (coffee societies 

in Konyu Ward) 

i Gathue Road = 

0.6KM (Konyu Ward-

Mugaga Coffee 

Society) 

Konyu 3/7/2020 3/9/2020 60Days Coffee 

Cess 

1,453,081 Nil 100%  work 

completed 

awaiting 

inspection 

- Slow 

contracto

r 

 

Pay and Commission 

the works 

            

 BUS PARK 

439.  Upgrading of Mweiga 

Bus Park to Cabro 

Standard 

Mweiga 7/4/2020 8/6/2020 60 Days County 1,000,000  100% Slow Contractor 

 

Pay and Commission 

440.  Fuelling, maintenance 

of County Machinery 

and purchase of 

murram 

County Wide 01/07/20

20 

30/06/202

1 

 County 26,650,000 6,916,100 ongoing   

            

            

 Sub-total (as per vote book)  144,934,067.25    

       

 Total Budgeted/ Expenditure as per vote book (Kshs)      

 


