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FOREWORD 

It is an honor to present to you the First quarter Budget Implementation Report for the FY 2019/20 . 

This report provides information on the various county departments and entities highlighting the 

performance of Revenue Collection, National Government transfers to County Revenue Fund (CRF), 

Exchequer releases/ Requisitions from CRF, departmental expenditure as well as expenditures from 

other county entities.  

This report is prepared in accordance with the requirements of Section 166 Sub-Section 4(a, b) of 

the Public Finance Management Act, 2012. It states that òthe county treasury shall consolidate all the 

quarterly reports from County Government entities and submit them to the County Assembly and deliver 

copies to office of the controller of budget, National Treasury and the Commission on Revenue Allocation 

(CRA)ó.  

The financial year started with a myriad of challenges especially from the effects of COVID-19 

pandemic that has altered the way of life especially in its containment measure and Ministry of 

Health Protocols. Most development activities have been slowed down and adversely affected due 

to reallocation of funds to address the pandemic prevention and mitigation activities. Further, delay 

in approval of the third generation formula for revenue sharing among counties has really 

compounded the problems and hampered rolling out of projects and programmes in the first quarter 

of the FY 2020-21.  

The County Government through the relevant departmental plans will continue close monitoring and 

evaluation of projects/programmes through the quarterly reports to ensure timely implementation of 

corrective measures and to avoid unnecessary fiscal pressures resulting leading to accumulation of 

pending bills and commitments. 

The County Treasury recognizes and appreciates the efforts made by all county departments, entities 

and other stakeholders in the implementation of the planned activities despite the numerous 

challenges against the insatiable demands. We promise to amplify our efforts and ensure optimal 

absorption of the development budget while observing prudency in management of public resources.  

 

Francis M. Kirira 

Chief Officer, Economic Planning, Budgeting, M&E 

Nyeri County  
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                                                   INTRODUCTION 

This report provides information on various departments and entities of the County Government of 

Nyeri for the first quarter of the financial year 2020/21, the performance of Revenue Collection, 

National Government transfers to County Revenue Fund (CRF), Exchequer releases/ Requisitions from 

CRF and expenditure of departments and other units. It clearly outlines the budget allocations for 

each department/ unit and the corresponding budget performance (absorption) for the period under 

review. 

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved budget for the FY 2020/21  amounts to Kshs. 7,489,754,244 comprising of Kshs 

5,080,293,621 for recurrent and Kshs 2,409,460,623 for development. Over this period, the County 

Government raised local revenue amounting to Kshs 152,688,062, in addition to Kshs. 465,444,900 

received from National Government of its equitable share.  

The County's own revenue of Kshs. 152,688,062 represents an increase of Kshs 1,907,407 (1.2%) 

compared to previous collection of Kshs 154,605,469 over the same period under review. By the 

end of the first quarter of the FY 2020/21 there was an expenditure of Kshs. 43,165,035 on 

development while Kshs. 1,139,648,117 was spent on recurrent expenditures.     

The slow absorption of funds can be attributed to the stalemate over the approval of the third 

generation formula in the Senate that delayed the release of funds to counties and the effects of 

COVID-19 containment measures. However, going forward the implementation process will be fast 

tracked to ensure funds are utilized optimally as planned and budgeted.   

Refer to annex 1-5 for details of the financial performance of the County during the first quarter of 

the financial year 2020/21 . 

DEPARTMENTAL BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The Governorsõ Office is responsible for setting the countyõs development agenda (policy and 

strategic direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders (especially the citizenry) and implemented in an efficient, effective and responsive 

manner. 

2. Governorõs office strategic direction 

¶ Agenda setting in both the legislative and executive functions  

¶ Effective and efficient management and administration of county affairs 

¶ Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 
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¶ Disaster risks management (identification, mitigation, control and response) 

¶ Intergovernmental liaison and people representation at national and international levels. 

¶ Intra-governmental liaison (Relations between the two arms of the county government and 

sectors coordination)  

¶ Coordination of service delivery improvement agenda  

¶ Compliant service delivery agenda - Ensuring compliance with all legal requirements in its 

pursuit of progressive and sustainable service delivery. 

3. In the first quarter of the financial year 2020/21, the officeõs approved budget amounted to 

Kshs 124,752,337 for recurrent and Kshs 20,000,000 for development.  

4. By the end of the first quarter of the financial year 2019/20 , the departmentõs cumulative 

recurrent expenditure stood at Kshs. 17,125,964. This represents 11.83 % absorption of the 

total budget earmarked for the financial year. No expenditure was made on development. 

Office of the County Secretary/Head of Public Service 

5. Units Development Direction 

¶ To facilitate efficient and effective organization of Government business and communication 

of policies and other decisions of the Executive Committee  

¶ To lead the public sector in delivering governmentõs priorities in a responsive, timely, efficient 

and effective manner through creation of an enabled and robust public service. 

¶ Establishment of effective administrative units for efficient service delivery;  

¶ Operationalizing the County Performance Management System.   

¶ Develop county legislation for alcohol control and drug abuse control policy. 

¶ Establish civic education units and coordinate the civic education activities. 

¶ Develop public participation policy 

¶ Construction of sub county and ward offices.  

¶ Facilitate public communication and access to information. 

¶ To ensure safety of county assets and easy retrieval of information 

¶ To coordinate the provision of responsive and effective services to the public 

¶ To prevent and control alcohol, drugs and substance abuse. 

¶ To facilitate public participation as provided for in the Constitution of Kenya 2010 

¶ Conducting training on ICT for employees across sectors to enhance adoption of technology 

¶ Identifying and implementing ICT systems to enhance effective public service delivery.  

¶ To use ICT network and systems to enhance efficiency in internal operations and service 

delivery 

6. In the financial year 2020/21, the unitõs approved budget amounted to Kshs 283,353,266 for 

recurrent and Kshs. 26,000,000 for developmental purposes. 
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7. By the end of the first quarter of the financial year 2020/21, the entityõs cumulative recurrent 

expenditure stood at Kshs 29,796,423 which represents 9.63% of the departmentõs total 

budget for the FY 2020/2021 . No development expenditure was incurred in this department. 

Finance and Economic Planning 

8. This department consists of the following directorates; 

- Finance and Accounting,  

- Economic Planning, Budgeting, M&E,  

- Procurement,  

- Internal Audit and 

- Revenue. 

9. Departmentõs mandate 

¶ Developing and implementing financial and economic policies in the county. 

¶ Coordinating implementation of the county budget. 

¶ Mobilizing resources for funding budgetary requirements. 

¶ Putting in place mechanisms to raise revenue and resources. 

¶ Public debt management. 

¶ Consolidating annual appropriation accounts and other financial statements. 

¶ Custodian of county government assets. 

¶ Ensuring prudent management and control of finances. 

¶ Promoting efficient and effective use of county budgetary resources. 

¶ Monitoring county government entities for compliance and effective management of funds. 

¶ Developing capacity for efficient, effective and transparent financial management. 

¶ Monitoring, evaluating and reporting on implementation of county projects and 

programmes. 

10. Development Priorities and Strategies 

¶ Automation of local revenue collection system. 

¶ Expansion of office space. 

¶ Decentralization of operations at the county treasury. 

¶ Automation of internal audit services. 

¶ Establish and equip information and documentation centers. 

¶ Formation and actualization of County Budget and Economic Forum and Audit Committee. 

¶ Increase staff capacity in terms of skills and numbers. 

¶ Broadening the revenue base. 

¶ Putting in place monitoring and evaluation framework. 

11. In the financial year 2020/21 , the departmentõs approved budget amounted to Kshs 

520,873,496 for recurrent and Kshs 72,000,000 for development.  

12. By the end of the first quarter of the financial year 2020/21, the departmentõs recurrent 

expenditure stood at Kshs 67,002,418 representing an absorption rate of 11.30 % of the total 
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budget.  The unit did not incur any expenditure from its development budget during the period 

under review. 

Lands, Housing, Physical Planning and Urbanization 

13. The directorates in this department include land and survey, housing, physical planning and 

urbanization. All these sub sectors will have a great significance in the development of the 

county. 

14. The activities in this department affect the lives and livelihoods of the community by how they 

utilize the land as a resource to realize their social-economic goals.  

15. Departmental development priorities and strategies 

¶ Advancement of affordable and suitable housing. 

¶ Controlled and sustainable land use. 

¶ Develop a GIS data-based system. 

¶ Secure land tenure for public utilities. 

¶ Urban areas development program. 

16. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs. 

43,122,583 for recurrent and Kshs 342,300,000 for development.  

17. By the end of the first quarter of the financial year 2020/21, the departmentõs cumulative 

recurrent and development expenditure stood at Kshs 13,386,095 and Kshs. 19,569,271. This 

represents 8.55% absorption of the total departmental budget earmarked for the financial 

year.  

Health Services  

18. The department of health Services and Sanitation is mandated to oversee and coordinate the 

overall health service delivery systems. The Department is focused on attaining the goal of 

òHealth for all, by alló working with both the duty bearers and rights holders alike through a 

Primary Health Care (PHC) approach. This approach embraces curative and rehabilitative care 

concurrently with preventive and promotive care, a continuum of care through the populationsõ 

life-cycle and a tiered and integrated people-centered health care system from households. 

19. The broad mandate of the health department is articulated in Chapter 4 of the Constitution of 

Kenya under the Bill of Rights, which states that òEvery person has the right to the highest 

attainable standards of health, which includes the right to health care services including 

reproductive health.ó 

20. Sector Development Needs and Priorities 

¶ Patient safety, customer care and quality improvement program. 

¶ Recruit, retain and capacity build health workforce including training in specialized services 

(urology, oncology, critical care, neuro-surgery, emergency medicine). 

¶ Improve diagnostic services in 30 health centers to improve access and reduce referrals. 
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¶ Strengthen health management information systems through automation and connectivity of 

all county health facilities. 

¶ Rehabilitate, refurbish and expand existing hospital facilities to meet demand. 

¶ Strengthen ambulance, emergency and referral services.  

¶ Increase awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases. 

¶ Improve health care and health financing through public private partnership (PPP).  

21. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

2,500,492,815 for recurrent and Kshs 361,219,026 for development.  

22. By the end of the first quarter of the financial year 2020/21 , the department spent Kshs. 

659,388,409 of the recurrent budget allocation which represents an absorption rate of 23.04% 

of the total budget for FY 2020/2021. No developmental expenditure was incurred by this 

department during the period under review. 

Gender, Youth and Social Services 

23. The department has the following directorates: Gender; Youth and Social services 

24. Departmentõs priorities and strategies 

¶ Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of development partners to fund these initiatives.  

¶ Enhancing child care and facilities including upgrading the children homes 

¶ Enhance youth skills through innovative initiatives like talent academies to nature sprouting 

talents, entrepreneurial and youth empowerment expertise. 

¶ Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment 

25. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

64,909,974 for recurrent and Kshs 52,700,000 for development.  

26. By the end of the first quarter of the financial year 2020/21, the departmentõs cumulative 

recurrent expenditure stood at Kshs 10,212,339. This represents 8.68% absorption of the total 

budget earmarked for the financial year. No expenditure on development was incurred during 

the period under review. 

County Public Service Management and Environment 

27. This department deals with county human resources. It aims at ensuring a harmonious coexistence 

between various actors in development of the county.  

28. Sector development direction  

¶ To coordinate the provision of responsive and effective services to the public 

¶ To prevent and control alcohol, drugs and substance abuse 
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¶ To ensure public participation as provided for in the Constitution of Kenya 2010 

¶ To improve security and policing services under the County Policing Authority 

¶ To ensure effective and efficient Public Service Management. 

¶ To promote ethics and integrity in public service delivery. 

¶ To coordinate the civic education activities. 

¶ To ensure good working relationship between national and county government. 

¶ Addressing liquid waste management. 

¶ Increasing tree cover by 2% in the entire county. 

¶ Rehabilitation of degraded land areas. 

29. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

110,727,808 for recurrent and Kshs. 64,500,000 was allocated for development. 

30. By the end of the first quarter of the financial year 2020/21, the departmentõs cumulative 

recurrent expenditure stood at Kshs 37,129,877 representing a 21.19 % absorption of the total 

budget earmarked for the financial year.   

Agriculture, Livestock and Fisheries Development  

31. The department consists of the following directorates; Agriculture, Livestock production, 

Veterinary services, Fisheries and two institutions (i.e. Wambugu Agricultural Training Centre 

and Agriculture Mechanization Services (AMS-Narumoru). 

32. Objectives 

¶ To develop appropriate policy and legal framework to create enabling environment for the 
sector 

¶ To increase agricultural production and productivity. 

¶ To improve market access and value addition. 

¶ To enhance access to affordable credit and inputs. 

33. Key strategies 

¶ Increase agricultural productivity through multi-sectoral approach and enhancing extension 

services. 

¶ Embracing Public Private Partnerships (PPP) to enhance implementation of projects. 

¶ Strengthen research extension farmer linkage to ensure that researchable issues are demand 

driven. 

¶ Mainstream gender in agricultural activities. 

34. Sector Development Needs and Priorities  

¶ Upscaling and out scaling of artificial insemination 

¶ Improvement of soil health 
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¶ Improvement of supply of cold chain 

¶ Equipping AMS 

¶ Construction of common user facility at Wambugu ATC 

¶ Restocking of ponds and dams  

¶ Increase of tree cover through provision of fruit tree seedlings 

¶ Bee keeping demonstrations 

¶ Increases in storage facilities 

¶ Enhancement of control of livestock and crops diseases through vaccinations 

35. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

201,270,924 for recurrent and Kshs 352,297,472 for development.  

36. By the end of the first quarter of financial year 2020/21, the departmentõs expenditure stood 

at Kshs 65,487,846.00 on recurrent spending. This represents 11.83% absorption of the total 

budget earmarked for the financial year. The unit did not incur any expenditure on development 

during the period under review 

 Trade, Culture, Tourism and Co-operative Development 

37. The department comprises of four (4) directorates; Trade, Tourism, Culture and Cooperative 

development. 

38. Sector Development Direction 

¶ Develop tourism development strategic plan, branding, promotion and signage 

¶ Enhance and establish legal, institutional, regulatory and policy framework 

¶ Creative and innovative financing sector development activities. 

¶ Encourage development of cottage industries through provision of working sites, plant and 

equipment 

¶ Development of commodity exchange and marketing information system. 

¶ Establish legal and institutional frame work on tourism management. 

¶ Enhance the capacity of cultural practitioners. 

¶ Provide strategic resources for the creative and cultural industries. 

¶ Conserve, preserve and promote our cultural heritage for sustainable development. 

¶ Develop a cultural center with a talent academy and a cultural tourist class hotel. 

¶ Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

¶ To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

¶ Building the capacity of cooperatives management for increased productivity  

39. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

51,538,810 for recurrent and Kshs 75,150,000 for development.  
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40. By the end of the first quarter of the financial year 2020/21, the departmentõs recurrent 

cumulative expenditure stood at Kshs 9,898,876.00. This represents 7.81% absorption of the 

total budget earmarked for the financial year. No expenditure was made for development. 

Education, Sports, Science and Technology 

41. The department consists of Youth Polytechnics (Yps) also known as Vocational Training Centers 

(VTCs), Early Childhood Development and Education (ECDE), and Information Communications 

and Technology (ICT) subsectors. The county recognizes the role played by the sector in 

promoting development and hence will continue to invest in it.  

 

42. Sector development direction 

¶ Provision of education physical infrastructure and equipment.  

¶ Quality assurance and standards in YPõs and ECDEs.  

¶ Strengthening the programmes in youth polytechnics and capacity-build the instructors. 

¶ Strengthen partnership and communication with stakeholders such as NITA, TVETA, FBOs, 

CBOs, NGOõs and national government to create awareness in the community on importance 

of ECDE and Yps. 

¶ Improve recreation services and promote sporting activities for the sportsmen/women, sport 

managers and staff in the county and advancement of infrastructure and sporting skills 

through trainings 

¶ Ensuring retention and transition of learners in schools.  

43. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

280,495,963 for recurrent and Kshs 86,900,000 for development.  

44. By the end of the first quarter of the financial year 2020/21, the departmentõs recurrent 

expenditure stood at Kshs 60,086,279.00. This represents a 16.35% absorption of the total 

budget earmarked for the financial year. No expenditure was made for development 

Water and Irrigation Services  

45. The department directly affects lives and livelihood of the communities. The subsectors include; 

Water, Solid waste management, Sanitation, Irrigation, Environment and Natural Resources. 

46. Departmental Goals. 

¶ Increasing forest cover 

¶ Conservation of water catchment areas and flood flows. 

¶ Increasing water supply and storage capacity. 

¶ Reduction of Non-Revenue Water 

¶ Inclusion of modern farming methods in the design for irrigation projects 

47. Departmental development needs, priorities and strategies 
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Å Expanding the water coverage for rural and urban areas. 

Å Ensuring provision of affordable, safe and clean water. 

Å Increasing area under irrigation. 

Å Promoting usage of alternative sources of energy in cooking and water pumping. 

48. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

76,410,989 for recurrent and Kshs 45,149,171 for development.  

49. By the end of the first quarter of the financial year 2020/21, the departmentõs recurrent 

expenditure stood at Kshs 12,554,373.00. This represents 10.33 % absorption of the total 

budget earmarked for the financial year. No expenditure was made for development. 

County Assembly  

50. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

51. Priorities and strategies 

¶ Representation where the Members of the County Assembly (MCAs) provide a linkage 
between the county assembly and the electorate on public service delivery. 

¶ Legislation by making laws and policies that are necessary for the effective performance 
of the functions and exercise of the powers of the county government. 

¶ Oversight over the County Executive Committee and any other county executive organ while 
respecting the principle of the separation of powers 

¶ Provide a secure and conducive working environment (Speakers residence, chamber, offices, 
committee rooms and other facilities). 

52. In the financial year 2020/21, the Assemblyõs approved budget amounted to Kshs 

706,085,232 for recurrent and Kshs 50,000,000 for development.  

53. By the end of the first quarter of the financial year 2020/21 , the Assemblyõ recurrent 

expenditure stood at Kshs 135,402,639.00 and Kshs no expenditure on development budget. 

This represents an absorption rate of 17.91 % of the total budget for the financial year. 

County Public Service Board  

54. The function of the County Public Service Board is to establish and abolish offices in the county 

public service and appoint persons to hold or act in those offices. 

55. Boardõs mandate 

¶ To establish and abolish offices in the county public service. 
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¶ Appoint persons to hold or act in offices of the county public service including in the boards 

of cities and urban areas within the county and to confirm appointments. 

¶ Exercise disciplinary control over, and remove, persons holding or acting in those offices. 

¶ Prepare regular reports for submission to the county assembly on the execution of the 

functions of the Board.  

¶ Promote in the county public service the values and principles referred to in Articles 10 and 

232 of the Constitution of Kenya. 

¶ Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are compiled within the county public service. 

¶ Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in the county.  

¶ Advise the county government on human resource management and development. 

¶ Advice the county government on implementation and monitoring of the national 

performance management system in the county.  

¶ Make recommendations to the Salaries and Remuneration Commission, on behalf of the 

county government, on the remuneration, pensions and gratuities for county public service 

employees. 

56. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

42,546,848for recurrent expenditure and Kshs. 5,000,000 was allocated for developmental 

purposes. 

57. By the end of the first quarter of the financial year 2020/21 , the boardõs cumulative recurrent 

expenditure stood at Kshs 8,489,924.00. This represents a 17.86 percent absorption of the 

total budget earmarked for the financial year. There was no expenditure for development 

during the period under review. 

Transport, Public Works, Infrastructure and Energy 

58. This department consists of Public Works, Roads, Energy and Transport sub sectors. All these sub 

sectors will have a great significance in the development of the county. 

59. Sector Development Direction   

¶ Maintenance and developing roads network. 

¶ Ensuring standard designing and construction of buildings. 

¶ Developing transport policies, regulations and guidelines to ensure smooth flow of traffic.  

¶ Achieving connectivity and smooth flow of motorized and non- motorized traffic.  

¶ Enhancing electricity connectivity to public institutions and lighting of all urban areas. 

¶ Researching, exploiting and promoting use of alternative and renewable sources of energy. 

 

60. In the financial year 2020/21, the departmentõs approved budget amounted to Kshs 

73,712,576 for recurrent and Kshs 856,244,954 for development.  
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61. By the end of the first quarter of the financial year 2020/21 , the department recurrent and 

development expenditure stood at Kshs 13,686,855.00 and Kshs. 23,595,764 Respectively.  

This represents a 4.01 % absorption of the total departmental budget allocation earmarked 

for the financial year 2020/2021 .   
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FINANCIAL PERFORMANCE OF THE COUNTY DURING THE FIRST QUARTER OF THE 

FINANCIAL YEAR 2020/21 AS AT 30th SEPTEMBER, 2020 

Annex 1: Exchequer Releases from the National Treasury and transfers from other Government 

Agencies during the First Quarter of the Financial Year 2020/21 

COUNTY GOVERNMENT OF NYERI 

TRANSFERS FROM THE NATIONAL GOVERNMENT FOR THE FIRST QUARTER OF THE FINANCIAL YEAR 2020-

2021 AS AT 30th SEPTEMBER 2020 

  TOTAL ALLOCATION 

FOR FY 2020/2021 

AMOUNT DISBURSED AS AT 

30.09.2020 

Equitable Share 5,095,650,000 465,444,900 

Level 5 Hospitals  407,861,272 0.00 

Road Maintenance Fuel Levy Fund  151,875,577 0.00 

User Fees Forgone 13,701,379 0.00 

Development of Youth Polytechnics 48,949,894 0.00 

Kenya Urban Support Program 234,000,000 0.00 

Kenya Devolution Support Program (KDSP) 45,000,000 0.00 

Transforming Health Systems for Universal Health 

Care (THSUCP) 

28,800,000 0.00 

DANIDA 15,390,000 0.00 

Agriculture Sector Development Support Programme 

(ASDSP) 

11,958,572 0.00 

Kenya Climate Smart Agriculture Project (KCSAP) 312,177,550 0.00 

Covid-19 Mitigation Fund  124,390,000 0.00 

TOTAL  6,489,754,244 465,444,900 

Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2020/21 up to 30th September, 

2020 

COUNTY GOVERNMENT OF NYERI 

REQUISITIONS FOR THE FINANCIAL YEAR 2020-2021 AS AT 30TH SEPTEMBER, 2020 

 Recurrent   Development Total 

 County Executive County Assembly Total Recurrent   

AUGUST 533,721,499 43,981,500 577,702,999 0  577,702,999 

TOTAL 533,721,499 43,981,500 577,702,999 0 577,702,999 

NB: The difference between the total requisition and cumulative expenditure is brought about by the fact 

that processing of payment in IFMIS is an ongoing process and requisition is done for what is in IB. 

Therefore, by the time of requisitioning for funds, there will be payments which will be ongoing.  

Annex 3: Recurrent Expenditure for the Financial Year 2020/21 as at 30th September 2020 

Head/Department Approved 

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

Office of the Governor & Deputy Governor 124,752,337  17,125,964.00   13.73  

Office of the County Secretary 283,353,266  29,796,423.00   10.52  

Finance and Economic Planning 520,873,496  67,002,418.00   12.86  

Lands, Physical Planning, Housing and Urbanization 43,122,583  13,386,095.00   31.04  
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Head/Department Approved 

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

Health Services 2,500,492,815  659,388,409.00   26.37  

Gender Youth and Social Services 64,909,974  10,212,339.00   15.73  

County Public Service and Environment 110,727,808  37,129,877.00   33.53  

Agriculture, Livestock and Fisheries 201,270,924  65,487,846.00   32.54  

Trade, Culture, Tourism & Cooperative Development 51,538,810  9,898,876.00   19.21  

Education and Sports 280,495,963  60,086,279.00   21.42  

Water and Irrigation  76,410,989  12,554,373.00   16.43  

County Assembly 706,085,232  135,402,639.00   19.18  

County Public Service Board 42,546,848  8,489,924.00   19.95  

Transport, Public Works, Infrastructure and Energy 73,712,576  13,686,855.00   18.57  

TOTAL   5,080,293,621   1,139,648,317   22.43  

Annex 4: Development Expenditure for the First Quarter of the Financial Year 2020/21  

Head/Department Printed Estimate Actual Expenditure Percentage 

Absorption 

Office of the Governor & Deputy Governor 20,000,000 0  0.00  

Office of the County Secretary 26,000,000 0  0.00  

Finance and Economic Planning 72,000,000 0  0.00  

Lands, Physical Planning, Housing and Urbanization 342,300,000       19,569,271  5.72  

Health Services 361,219,026                     -    0.00  

Gender Youth and Social Services 52,700,000 0  0.00  

County Public Service and Environment 64,500,000 0  0.00  

Agriculture, Livestock and Fisheries 352,297,472                     -    0.00  

Trade, Culture, Tourism & Cooperative Development 75,150,000 0  0.00  

Education and Sports 86,900,000 0  0.00  

Water and Irrigation  45,149,171 0  0.00  

County Assembly 50,000,000                     -    0.00  

County Public Service Board 5,000,000 0  0.00  

Transport, Public Works, Infrastructure and Energy 856,244,954       23,595,764  2.76  

TOTAL    2,409,460,623     43,165,035  1.79  

Annex 5: Summary of local revenue for the Financial Year 2020/21 as at 30th September 2020 as 

Compared to the same period in 2019/20 

No ACCOUNT DESCRIPTION APPROVED  

TARGET           

FY 2020/2021 

ACHIEVEME

NT 1ST 

QUARTER 

2019/2020 

ACHIEVEMEN

T 1ST 

QUARTER 

2020/2021 

PERCENTAGE 

PERFORMANC

E 2020/2021 

  Ordinary Local Revenue         

1 Liquor Licence 53,878,795 3,388,666 5,916,244 11% 

2 Agricultural Mechanisation Station 1,155,400 133,251 311,200 27% 

3 Wambugu Agricultural Training Centre 9,500,000 688,901 1,446,543 15% 

4 Veterinary Charges 7,000,000 1,201,360 1,967,711 28% 



 
 

17 
 

No ACCOUNT DESCRIPTION APPROVED  

TARGET           

FY 2020/2021 

ACHIEVEME

NT 1ST 

QUARTER 

2019/2020 

ACHIEVEMEN

T 1ST 

QUARTER 

2020/2021 

PERCENTAGE 

PERFORMANC

E 2020/2021 

5 Slaughtering Fees & Slaughter House 

Inspection Fees 

5,276,000 
595,276 

463,070 9% 

6 Slaughter House Inspection Fees   309,350   0% 

7 Nyeri Slaughter House 480,000 - 140,000 29% 

8 Kiganjo Slaughter House 120,000 - 20,000 17% 

9 Sale of Fertilizer/lime 3,000,000 570,600 577,900 19% 

10 Coffee License -   124,000 0% 

11 Gura Fishing Camp 24,000   - 0% 

12 Market Entrance/Stalls/Shop Rents 37,000,000 10,399,986 12,013,577 32% 

13 Weights and Measures 3,000,000 599,520 869,903 29% 

14 Co-operative Audit 2,500,000 258,020 32,520 1% 

15 Hospital Services 250,000,000 36,080,485 24,508,354 10% 

16 Public Health 17,131,050 2,581,970 2,027,957 12% 

17 Commision 3% 5,500,000 - 1,051,889 19% 

18 Business Permits 120,000,000 10,126,202 19,194,805 16% 

19 Ambulant Hawkers Licences (Other than BSS 

Permits) 

1,800,000 
536,240 

416,750 23% 

20 Miscellaneous Income 8,000,000 3,862,250 1,722,757 22% 

21 Document Search Fee 500,000 96,750 177,000 35% 

22 Impounding Charges/Court Fines, penalties, 

and forfeitures 

2,800,000 
672,505 

472,085 17% 

23 Application Fee 17,000,000 3,093,275 2,069,667 12% 

24 Business Subletting / Transfer Fee 50,000 5,000 - 0% 

25 Benevolent Fund 1,646,000 369,000 70,500 4% 

26 Central Kenya show annual permit 500,000 60,000 - 0% 

27 Right-of-Way / Way -Leave Fee (KPLN, 

Telkom, e.t.c.) 

10,510,010 
6,931,502 

- 0% 

28 Cess (Quarry, Produce, Kaolin, e.t.c.) 51,950,000 12,920,143 17,024,098 33% 

29 Parking Fees 46,000,000 7,612,502 8,376,972 18% 

30 Enclosed Bus Park 79,806,070 20,655,388 17,151,930 21% 

31 Parking Clamping/Penalties/Offences fees 7,016,000 2,054,690 795,280 11% 

32 Land Rates 85,455,900 2,621,401 4,216,458 5% 

33 Other Property Charges 398,900 11,100 - 0% 

34 Ground Rent - Current Year 5,000,000 248,722 358,635 7% 

35 Ground Rent - Other Years 3,500,000 395,723 761,977 22% 

36 Temporary Occupation License (TOL), New 

Occupation, Space Rent, Retainers fees 

1,000,000 
43,000 

- 0% 

37 Plot Transfer Fee 1,055,000 186,500 220,000 21% 

38 Housing Estates Monthly Rent 32,582,000 4,964,662 7,797,521 24% 

39 Approvals (Extension of users, Pegging for 

Kiosk, Subdivision, transfer, Amalgamation, 

survey, Occupation Cert, boundary dispute 

e.t.c.) 

9,565,800 

1,439,020 

2,167,849 23% 

40 Sign Boards & Advertisement Fee 30,998,425 4,669,473 1,852,967 6% 

41 Buildings Plan Approval Fee 15,572,000 1,934,066 2,554,007 16% 

42 Buildings Inspection Fee 3,818,570 732,276 1,791,500 47% 

43 Consent to Charge Fee/Property 

Certification Fee (Use as Collateral) 

2,000,000 
555,200 

593,300 30% 

44 Sales of Council's Minutes / Bylaws 406,000 86,000 140,500 35% 

45 Debts Clearance Certificate Fee 2,457,200 563,600 505,000 21% 

46 Social Hall Hire, IFAD Hall 285,000 55,000 - 0% 

47 Fire-Fighting Services 17,500,000 1,510,015 2,779,000 16% 
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No ACCOUNT DESCRIPTION APPROVED  

TARGET           

FY 2020/2021 

ACHIEVEME

NT 1ST 

QUARTER 

2019/2020 

ACHIEVEMEN

T 1ST 

QUARTER 

2020/2021 

PERCENTAGE 

PERFORMANC

E 2020/2021 

48 Nursery Schools Fee (KRT) 115,000 - - 0% 

49 Nursery Schools Fee (Kingongo) 207,000 64,550 - 0% 

50 Nursery Schools Fee (Nyakinyua) 208,000 52,500 - 0% 

51 Stadium Hire 1,700,000 278,419 - 0% 

52 Public Toilets/Use of public toilets 600,000 102,591 98,030 16% 

53 Refuse Collection Fee/Tipping 

charges/Garbage Dumping Fee/waste 

disposal charges 

42,331,880 

8,232,419 

7,886,606 19% 

54 Garbage Dumping Fee/waste disposal 

charges 

  
28,000 

  0% 

55 Burial Fees 100,000 28,400 22,000 22% 

  Sub-total 1,000,000,000 154,605,469 152,688,062 15% 

 

 



ANNEX 6: PROJECTS AND PROGRAMMES IMPLEMENTATION STATUS REPORT ς FY 2020/2021 

1. OFFICE OF THE GOVERNOR AND DEPUTY GOVERNOR 

S/No Project/ 
programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programme 
Start date  

Project/ 
programme 
end date  

Expected 
duration 
of the 
project in 
days 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
as at 30th 
September, 
2020 (Kshs.) 

Status of the Project and 
percentage of Completion  

Challenges/ 
Remarks 

Recommendations  
 

1.  Construction 
ƻŦ DƻǾŜǊƴƻǊΩǎ 
Official 
Residence 

Countywide  1st July, 2020 30th June, 
2021 

365 days County 20M Nil  Together with The 
Department of Lands & 
Housing we are sourcing 
for suitable land after 
which we will commence 
with surveying and 
beaconing 

-Getting suitable 
two acres piece 
of land owned 
by the county is 
a challenge. 
 

Propose that if two or 
more adjacent pieces of 
land owned by the 
county are found that 
can add up to 2 acres, 
they can be combined 
for this project. 

                    Total Budgeted/Expenditure as per vote book in FY 2020/2021  20M     

2. OFFICE OF THE COUNTY SECRETARY 

No Project/ programme Name 
Title 
(Describe specific activities 
being done) 

Location of 
the Project 
and                    
Name of 
the Ward 

Project/ 
programme 
Start date  

Project/ 
programme 
end date  

Expected 
duration of 
the project 
in days  

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the Status of 
the Project and 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendati
ons  

1.  Refurbishment of Karatina 
town hall 

Karatina 
Town Hall 

October 
2020 

April 2021 6 months County  5,000,000 0 Preparation of Bills of 
Quantities is ongoing 

None  

2.  Equipping of existing ward 
offices 

County 
Wide 

September 
2020 

January 
2021 

4 months County  5,000,000 0 Assessment of needs is 
done and requisitions 
prepared 

None  

3.  Overhaul  of 67 No. motor 
vehicles 

County 
Wide 

September 
2020 

April 2021 6 months County 10,000,000 0 Mechanical Inspection of 
vehicles is ongoing.  

None  

4.  Installation of security 
surveillance (CCTV)  at Town 
Hall 

Nyeri Town 
Hall 

October 
2020 

January 
2021 

4 months County   3,000,000 0 Preparation of Bills of 
Quantities is ongoing 

None  

5.  Installation of LAN in Sub 
County offices 

County 
Wide 

October 
2020 

February 
2021 

5 months County   3,000,000 0 Preparation of Bills of 
Quantities is ongoing 

None  

Total Budgeted/Expenditure as per vote book for the FY 2020/2021 26,000,000   

3. FINANCE AND ECONOMIC PLANNING 
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No. Project/Programme 
Name Tile (Describe 
specific activities 

Location of 
the project 
and Name of 
the Ward 

project/Prog
ramme Start 
date 

project/Pro
gramme 
End date 

Expected 
duration of 
the Project 
in Days 

Source of fund 
(County or donor 
funds) 

Estimate 
/budgeted amount 
for the 
project/programm
e (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Described the 
status of the 
project and 
percentage of 
completion 

Challenges/Rem
arks 

Recommendat
ion 

1.  Post Covid-19 Recovery 
(Economic Stimuli) 

County wide Nov  2020 April 2021 6 months CGN 40,000,000 Nil Initiation stage   

2.  Refurbishment of 
leaking roof at the 
County Headquarters 

Town hall  Dec 2020 June 2021 6 months CGN 12,000,000 Nil Documentation 
stage 

  

3.  Installation of CCTV at 
all cess points and Bus 
parks to enhance 
revenue collection 

County wide July 2020 June 2021 1 year CGN 20,000,000 Nil Ongoing    

4. LANDS, HOUSING, PHYSICAL PLANNING AND URBANIZATION 

S/No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date  

Project/ 
programme 
end date  

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
as at 30th 
sept, 2020 
(Kshs.) 

Status of the 
Project/  %age of 
Completion (with 
clear details to 
support the 
percentage) 

Challenges 
faced/lessons learnt 
the during 
implementation 
process 

Recommendatio
ns on how to 
address the 
challenges in 
future for 
similar projects/ 
programmes   

1.  Preparation of 
County Spatial plan 
(CSP) - (2018-2028 

county May 2018 November 
2020 

29 months county ksh 119,331,793 
 
 

Ksh 0 
(ksh35,799,5
36-pending 
bill) 
 
 

Completed. 
Final plan 
awaiting approval 
by Excom (95% 
complete) 

-Prolonged 
implementation 
period 
-Delay in receiving 
responses online 
-Delayed validation 
workshops due to 
covid-19 

Adequate 
budgetary 
allocation in 
future 

2.  Consultancy Services 
for Planning and 
Surveying of 
Karundu, Kihome, 
Gikoe, Njigari, 
Warazo Jet, Githiru 
and Ngaini, 
UasoNyiro, Chieni 
,kiandere,gakanga,kia
mwangi,thungumainf
ormal Settlements 

Nyeri, Mathira 
East  ,Othaya 
and Kieni 
subcounties 

March 2019 June 2021 3 years county ksh33.500,000 Ksh 0 
 
 
 
 
 
 

Survey works 
ongoing for 10 
villages 
Procurement for 
survey works 
underway for the 
other 5 villages 
(60 % complete) 

-Delay in budgetary 
approaval (CARA has 
caused delay itender 
advertisementl 
-Covid-19 pandemic 
has delayed the 
survey and approval 
process 

Prompt 
approaval of the 
budget to avoid 
the delay in 
implementation 

3.  Acquisition of 
GEODATA for  the GIS 
Lab 

Headquarters July 2020 June 2021 1 year county Ksh 5,000,000 Ksh 0 Data 
identification 
ongoing (5 % 
complete) 

GIS lab equipped Prompt release 
of funds 
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S/No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date  

Project/ 
programme 
end date  

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
as at 30th 
sept, 2020 
(Kshs.) 

Status of the 
Project/  %age of 
Completion (with 
clear details to 
support the 
percentage) 

Challenges 
faced/lessons learnt 
the during 
implementation 
process 

Recommendatio
ns on how to 
address the 
challenges in 
future for 
similar projects/ 
programmes   

4.  Planning for markets Kimathi ward 
(Ihururu market) 

March 2020 Nov  2020 8  months county Ksh800,,000 Ksh 0 Inception report 
done 
Base map done 
Socio-economic 
survey done (50% 
done) 

Planning process 
delayed due to covid-
19 

Prompt release 
of funds 

5.  Planning for markets Gatitu/ 
Muruguru 
Marua market 
centre 

March 2020 Oct 2020 7months county 1,200,000 h 0 Inception report 
done 
Base map done 
Socio-economic 
survey done (60% 
done) 

Planning process 
ongoing 

Need funds for 
completion, 
survey and 
registration in 
the next 
financial year 

6.  Capacity 
Development 
(Training. policy 
development 
&purchase of 
furniture) 

Nyeri 
Municipality 

July  2020- June 2021 12 months World bank 23,652,000 Ksh 0  1 workshop held 
on updating of 
IDEP for the 
municipality 
 

 Capacity 
development was 
slowed down due to 
covd-19 

Prompt release 
of funds 
necessary 

7.  Preparation of local 
physical 
Development plans 
for mukurweini  

mukurweini 
central ward 
 

August 2020 July 2021 10months World bank Ksh7,000,000 0 Contract signed 
Reconnaissance 
done 

Pandemic delayed the 
evaluation process 

Prompt release 
of funds 

8.  Preparation of local 
physical 
Development plans 
for Narumoro. 

Narumoro/kiam
athaga 
 

August  
2020 

July   2021 10 months World bank Ksh8,000,000 0 -Contract signed 
-Inception and 
scooping report 
done. 

Pandemic delayed the 
evaluation process 

Prompt release 
of funds 

9.  Construction of roads 
within Municipality 

-Rware 
-Gatitu/ 
Muruguru 
-kiganjo 
/mathari 
-Kamakwa/ 
Mukaro 
-Gatitu 

June 2020 July 2020 1 months county 52,800,000 Ksh 0 Identification of 
roads ongoing for 
purposes of BQ 
preparation.  

Delay in approval of 
the supplementary 
budget has delayed 
procurement 

Prompt  release 
of funds 

10.  Construction of 
Transport Termini at 
Asian quarters 
clearance Roads 
constriuction and 
main works  

Rware May 2019  Dec 2020 20 months World Bank Tender sum 1st 
phase ksh 
542,562,726 
 

Ksh 
21,350,525 

Project ongoing 
-mainworks-80% 
done 
-Roads -65% 
done 
-Rehabilitation of 
roads -completed 

The long rains have 
delayed the 
completion of the  
projects leading to 
extension of contracts 

Prompt release 
of the total 2nd 
disbursement 
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S/No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date  

Project/ 
programme 
end date  

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
as at 30th 
sept, 2020 
(Kshs.) 

Status of the 
Project/  %age of 
Completion (with 
clear details to 
support the 
percentage) 

Challenges 
faced/lessons learnt 
the during 
implementation 
process 

Recommendatio
ns on how to 
address the 
challenges in 
future for 
similar projects/ 
programmes   

11.  Solid waste 
management 

Nyeri 
municipality 

July 2020 June 2021 12 months county Ksh 10,000,000 0  fuel 
commitment 
done 

Need for more budget 
for special gear for 
workers and fuel 

Prompt release 
of funds 

12.  Office Refurbishment Nyeri 
municipality 

July 2020 June 2021 12 months county Ksh 5,000,000 0 Preparation of 
drawings and BQs 
ongoing (10% 
Done)  

Need to allocate more 
funds  

Refurbishment 
of whispers park 
hall not possible 
due to legal 
litigation and 
encroachment. 
Department to 
construct an 
office at the 
yard. 

                    Total Budgeted/Expenditure as per vote book in FY 2020/2021    ksh 
381.690.995 

  

 

5. HEALTH SERVICES 

Project Title Location of 
the Project) 

Project  
start date 

Project   
End date 

Expected 
Duration 

Source 
of 
Funds 

Contract 
amount 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/% of 
Completion 

Challenges/Remarks 

Continuing Projects 

Construction Of Kitchen At Othaya Sub-County 
Hospital 

Mahiga 9/4/2019 9/8/2019 120 days NCG 4,707,222 1,139,336.00 80% BQs received on 25th February 2019. 
Works on going. Contractor on site 

Proposed construction of isolation Ward at Mt. 
Kenya Hospital 

Rware 13/6/2019 13/6/2022 3 years NCG 58,926,000 20,094,825.36 65% BQs received on 5th April 2019.Works 
ongoing. On advise from the structural 
engineer and the project team the 
client requested casting of another slab 
to provide exrtra bed capacity in view of 
the robust foundation. Estimates being 
worked out to show cost implications 

Electrical Works at Mt. Kenya Sub-County 
Hospital 

Rware 13/6/2019 13/6/2022 3 years NCG 3,567,800 2,351,999.76 20% BQs received on 5th April 2019.Contract 
awarded awaiting the main contractor 
to give way 

Supply, Delivery, Installation, Testing and 
Commissioning of Sanitary Fittings, Plumbing, 
Drainage, Solar Hot Water Heating System and 
Fire Protection Services at Mt. Kenya Sub County 
Hospital 

Rware 13/6/2019 13/6/2022 3 years NCG 8,094,650 1,732,900.00 60% Equipment delivered on site awaiting 
fitting 
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Project Title Location of 
the Project) 

Project  
start date 

Project   
End date 

Expected 
Duration 

Source 
of 
Funds 

Contract 
amount 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/% of 
Completion 

Challenges/Remarks 

Construction of New Naromoru Level 4 
Hospital(Main Works) 

Narumoru 13/6/2019 13/6/2022 3 years KDSP 334,580,00
0 

64,202,478 60% BQs received on 5th April 2019.Works 
ongoing Main contractor paid Ksh. 
37,098,985 for Phase 1 

Supply, Delivery, Installation, Testing and 
Commissioning of Sanitary Fittings, Plumbing, 
Drainage, Solar Hot Water Heating System and 
Fire Protection Services at Naromoru Level 4 
Hospital 

Narumoru 13/6/2019 13/6/2022 3 years KDSP 24,607,894 0 20% BQs received on 5th April 2019.Contract 
awarded awaiting the main contractor 
to progress 

Supply, Delivery, Installation, Testing And 
Commissioning Of Two (2no) Lifts At Naromoru 
Level 4 ς Hospital 

Narumoru 13/6/2019 13/6/2022 3 years KDSP 14,858,140 2,971,628.00 0% BQs received on 5th April 2019.Contract 
awarded awaiting the main contractor 
to progress 

Proposed Construction of Naromoru Level 4 
Hospital (Electrical Works) 

Narumoru 13/6/2019 13/6/2022 3 years KDSP 12,933,158 3,117,105.60 20% BQs received on 5th April 2019.Contract 
awarded awaiting the main contractor 
to progress 

Supply and delivery of a 200 KVA generator set 
at Naromoru Level 4 - Hospitals 

Narumoru 13/6/2019 13/6/2022 3 years NCG 5,194,000 5,194,000.00 0% BQs received on 5th April 2019.Contract 
awarded awaiting the main contractor 
to progress 

Purchase of Medical and Dental Equipment- 
Hospitals 

County wide Jan-20 30/06/202
0 

6months NCG 26,870,531 no payments 
effected to 
date 

45% At Various stages of delivery 

New projects 2020/21 

Purchase of an Ambulance County Wide Not 
Initiated yet 

 6 months NCG 10,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Construction of a toilet at Wamagana Health 
centre 

Wamagana Not 
Initiated yet 

 6 months NCG 1,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Construction of sanitation block and fencing at 
Gatiko dispensary 

Kirimukuyu Not 
Initiated yet 

 6 months NCG 2,400,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Construction of sanitation block at kiaguthu 
dispensary 

Chinga Not 
Initiated yet 

 6 months NCG 2,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Renovation and refurbishment of Gatura 
Dispensary 

Mukurweini Not 
Initiated yet 

 6 months NCG 1,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Renovation and refurbishment of Amboni 
Dispensary 

Mweiga Not 
Initiated yet 

 6 months NCG 1,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Construction of generator shed and 
refurbishment of store at Othaya Sub-county 
Hospital 

Othaya 
Hospital 

Not 
Initiated yet 

 6 months NCG 3,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Renovation of morgue,kitchen & doctors call 
house 

Mukurweini 
Hospital 

Not 
Initiated yet 

 6 months NCG 4,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Completion of accidents and emergency block Karatina sub-
county 
hospital 

Not 
Initiated yet 

 1 year NCG 20,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  

Completion of newborn unit block and theater Karatina sub-
county 
hospital 

Not 
Initiated yet 

 1 year NCG 5,000,000 0.00 0% Not Initiated due to lack of  budgetary 
allocation  
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Project Title Location of 
the Project) 

Project  
start date 

Project   
End date 

Expected 
Duration 

Source 
of 
Funds 

Contract 
amount 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/% of 
Completion 

Challenges/Remarks 

Completion of microwave shredder and power 
installation 

County 
Referal 
Hospital 

Not 
Initiated yet 

 1 year NCG 15,000,000 0.00  Not Initiated due to lack of  budgetary 
allocation  

Continuing Ward Specific Projects 

Renovation and Refurbishments at Bellevue 
Dispensary 

Endarasha 6/4/2020 6/6/2020 60 days NCG 501,468.00 0 80% Works ongoing 

Renovation Island Farm Health Centre Kabaru Ward 9/4/2020 9/6/2020 90Days NCG 3,459,770.0
0 

0 97% Contractor to attend small works as 
advised by the project team 

Renovation Gatura Dispensary Mukurwe-ini 
West 

 9/6/2020 60Days NCG 571,996.00 0 65% Works ongoing 

Renovation and Refurbishmnets -Gaikuyu 
dispensary 

Iriani-Mathira  9/6/2020 90Days NCG 1,551,094.0
0 

1,546,222.00 95% small works remaining as advised by 
project team 

Renovation and Refurbishmnets -Kiarithaini 
Dispensary 

Iriani-Mathira 10/4/2020 9/6/2020 60Days NCG 326,598.00 0 97% Contractor did not attend to some areas 
advised by the project team 

Karogoto Dispensary -Supply of  medical 
equipmet 

Kirimukuyu 
Ward 

10/4/2020 9/6/2020 60 Days NCG 781,174 0 50% Works ongoing 

Renovation and Refurbishmnets-Munyange 
Dispensary 

Mahiga 10/4/2020 9/6/2020 60 Days NCG 434,420 182,619.00 75% Works ongoing 

Renovation and Refurbishmnets-Kagere 
Dispensary 

Mukurweini 
West 

10/4/2020 9/6/2020 60 Days NCG 1,212,896 0 95% Works ongoing 

6. GENDER, YOUTH AND SOCIAL SERVICES 

No Project/ 
programme Name 
Title 
(Describe specific 
activities being 
done) 

Location of 
the Project 
and                    
Name of 
the Ward 

Project/ 
programme 
Start date  

Project/ 
programme 
end date  

Expected 
duration of 
the project in 
days  

Source of 
Funds 
(County or 
donor funds) 

Estimated/  
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditu
re (Kshs.) 

Describe the 
Status of the 
Project and 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendati
ons  

1.  Construction/renova
tion Kangemi social 
hall  

Rware ward 1st July 2020 30th June 
2021 

12 months  CGN 900,000 NIL N/A Awaiting the department 
of land to confirm 
ownership of the land   

 

2.  Construction 
completion of 
Gatitu/Muruguru 
social hall 

Gatitu/Mur
uguru ward  

1st July 2020 30th June 
2021 

12 months  CGN  1,500,000 NIL N/A Awaiting the Bills of 
Quantities from 
department of works 

 

3.  Rehabilitation of 
Chinga Community 
Hall  

Chinga 
Ward  

1st July 2020 30th June 
2021 

12 months  CGN  2,000,000 NIL N/A BQ already forwarded to 
procurement for 
tendering 

 

4.  Construction of 
multi-purpose hall 
and kitchen at 
karatina children 
home  

Konyu ward  1st July 2020 30th June 
2021 

12 months  CGN  5,000,000 NIL N/A Construction to 
commence in the second 
quarter. The contractor is 
till mobilizing resources  
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No Project/ 
programme Name 
Title 
(Describe specific 
activities being 
done) 

Location of 
the Project 
and                    
Name of 
the Ward 

Project/ 
programme 
Start date  

Project/ 
programme 
end date  

Expected 
duration of 
the project in 
days  

Source of 
Funds 
(County or 
donor funds) 

Estimated/  
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditu
re (Kshs.) 

Describe the 
Status of the 
Project and 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendati
ons  

5.  Purchase motor 
vehicle for karatina 
children home 

Karatina 
children 
home  

1st July 2020 30th June 
2021 

12 months  CGN  5,500,000 NIL N/A Market research is 
currently ongoing  

 

6.  Installation of water 
hydrants  

county 
wide  

1st July 2020 30th June 
2021 

12 months  CGN  13,000,000 NIL N/A Mapping count of paces 
to erect the hydrants is 
complete. The erection to 
commence next quarter  

 

7.  Ihururu 
rehabilitation centre 
equipping  

Dedan 
kimathi 
ward 

1st July 2020 30th June 
2021 

12 months  CGN  5,000,000 NIL N/A Market research is 
already ongoing  

 

Total Budgeted/Expenditure as per vote book for the FY 2020/2021 52,700,000   

7. COUNTY PUBLIC SERVICE AND ENVIRONMENT 

No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programme 
end date 

Expected 
duration of 
the project 
in days 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expendi
ture 
(Kshs.) 

Describe the 
Status of the 
Project and 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

1.  Energy saving cooking 
stove 

Countywide December June 210 CGN 2,000,000 0 0% Institution identification 
ongoing 

 

2.  Training of CFAs Countywide January June 180 CGN 1,000,000 0 0% Identification of 
community members 
ongoing 

 

3.  Celebration of 
environmental days 

Countywide March June 120 CGN 1,000,000 0 0% Planning to commence  

4.  Environmental audit Countywide October June 270 CGN 5,000,000 0 0% RFP preparation ongoing  
5.  Fuel Countywide September June 300 CGN 10,000,000 0 0% Requisition & LPO done. 

Fuel worth 5M procured 
 

6.  Repair of plant and 
machinery 

Countywide September June 300 CGN 5,000,000 0 0% Requisition done. 
Procurement worth 1.3 
M done 

 

7.  Purchase of skip bins Countywide January June 180 CGN 6,000,000 0 0% Specifications 
identification ongoing 

 

8.  Purchase of waste 
shredders 

Countywide January June 180 CGN 4,000,000 0 0% Specifications 
identification ongoing 

 

9.  Hiring of machineries Countywide January June 180 CGN 4,000,000 0 0% Requisition done  
10.  Construction of ablution 

block and gate house 
Karindundu December June 210 CGN 5,000,000 0 0% BQ preparation  
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No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programme 
end date 

Expected 
duration of 
the project 
in days 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expendi
ture 
(Kshs.) 

Describe the 
Status of the 
Project and 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

11.  Construction of waste 
receptacles 

Countywide October June 270 CGN 1,500,000 0 0% BQ preparation  

12.  Land acquisition countywide September June 300 CGN 20,000,000 0 0% Expression of interests 
done 

 

13.  Construction of a waste 
transfer 

Rware ward April June 420 CGN 16,946,546 0 59% Works ongoing to be 
paid 7,018,747.25 

 

Total Budgeted/Expenditure as per vote book for the FY 2020/2021 81,446,546  0.00 

8. AGRICULTURE, LIVESTOCK AND FISHERIES 

No Project/ program Name Title 
(Describe specific activities being 
done) 

Location of 
the Project 
and                    
Name of the 
Ward 

Project/ 
program 
Start date 

Project/ 
program 
end date 

Expected 
duration 
of the 
project in 
days 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the 
Status of the 
Project and 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendat
ion 

1.  Coffee Improvement Program - 
through procurement of manure 
for farmers 

Kirimukuyu 1st July 
2020 

30th June 
2021 

1 year County 
Government 

4,000,000 0 0% This is a ward specific 
project. 
Procurement process 
already initiated 

 

2.  Tea Improvement program -
Rehabilitation of Njatheini tea 
buying center 

Ruguru 1st July 
2020 

30th June 
2021 

1 year County 
Government 

500,000 0 5% This is a ward specific 
project. 
BQ done. 

 

3.  Improvement of work place 
- by Fencing of Headquarter 
compound 

Nyeri Central 1st July 
2020 

30th June 
2021 

1 year County 
Government 

1,000,000 0 5% BQs completed  

4.  Rehabilitation- Roofing of office 
block 

County Head 
Quarter 

1st July 
2020 

30th June 
2021 

1 year County 
Government 

1,000,000 0 5% BQs completed  

5.  Improvement of Livestock breeds- 
through procurement of 
poultry breeding stock 
 

Gakawa 1st July 
2020 

30th June 
2021 

1 year County 
Government 

500,000 0 0% This is a ward specific 
project. 
Not yet started 

 

6.  Dedan 
Kimathi 

1st July 
2020 

30th June 
2021 

1 year County 
Government 

500,000 0 0% This is a ward specific 
project. 
Not yet started 

 

7.  Naromoru/ 
Kiamathaga 

1st July 
2020 

30th June 
2021 

1 year County 
Government 

500,000 0 0% This is a ward specific 
project. 
Not yet started 

 

8.  Improvement of Livestock breeds 
through procurement of goat 
breeding stock 

Mukurweini 
Central 

1st July 
2020 

30th June 
2021 

1 year County 
Government 

1,000,000 0 0% This is a ward specific 
project. Not yet 
started 
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No Project/ program Name Title 
(Describe specific activities being 
done) 

Location of 
the Project 
and                    
Name of the 
Ward 

Project/ 
program 
Start date 

Project/ 
program 
end date 

Expected 
duration 
of the 
project in 
days 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the 
Status of the 
Project and 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendat
ion 

9.  Greening project ς Procurement 
of seedlings 
 

Mweiga 1st July 
2020 

30th June 
2021 

1 year County 
Government 

3,000,000 0 0% This is a ward specific 
project Not yet 
started 

 

10.  Iriaini - 
Othaya) 

1st July 
2020 

30th June 
2021 

1 year County 
Government 

500,000 0 0% This is a ward specific 
project. Not yet 
started 

 

11.  Dairy Improvement through 
provision of a milk pasteurizer 

Iriaini - 
Othaya 

1st July 
2020 

30th June 
2021 

1 year County 
Government 

4,000,000 0 0% This is a ward specific 
project. 
Not yet started 

 

12.  Improvement of Livestock breeds 
-by procuring poultry breeding 
stock 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

1,760,000 0 5% Requisition done  

13.  Improvement of Livestock breeds 
-by procuring pigs breeding stock 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

240,000 0 5% Requisition done  

14.  Improvement of soil fertility 
through provision of fertilizer 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

10,000,000 0 5% Requisition done  

15.  Promotion of fish farming through 
procurement of fingerlings for 
farmers 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

2,900,000 0 5% Requisition for 
fingerlings done 

 

16.  Promotion of fish farming through 
procurement of 4 motorised 
fishing vessels and lifesaver 
jackets 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

3,100,000 0 5% Requisition done  

17.  Artificial Insemination 
(Procurement of semen, Liquid 
nitrogen and small AI equipment) 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

6,000,000 0 5% Requisition done  

18.  Fuel for production (AI and 
Vaccinations) 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

6,000,000 0 5% Requisition done  

19.  Livestock disease control 
- through vaccinations 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

3,000,000 0 5% Requisition done  

20.  Renovation of 2 slaughter houses 
(Kiamariga and Nyeri town) 

Nyeri town 
and Ruguru 
Clutches-
Countywide 

1st July 
2020 

30th June 
2021 

1 year County 
Government 

7,000,000 0 5% BQ for Nyeri town 
ready while one for 
Kiamariga being done 

 

21.  Wambugu ATC ς Bulking of Irish 
potato seeds for farmers 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

3,500,000 0 5% Requisitions done  

22.  Wambugu ATC ς Procurement of 
assorted farm inputs and 
equipment 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

4,000,000 0 5% Requisitions done  

23.  Wambugu ATC ςCompletion of 
zero grazing unit 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

6,000,000 0 5% Requisitions being 
done 
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No Project/ program Name Title 
(Describe specific activities being 
done) 

Location of 
the Project 
and                    
Name of the 
Ward 

Project/ 
program 
Start date 

Project/ 
program 
end date 

Expected 
duration 
of the 
project in 
days 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the 
Status of the 
Project and 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendat
ion 

24.  AMS Naromoru- Procurement of a 
tractor and equipment 

Countywide 1st July 
2020 

30th June 
2021 

1 year County 
Government 

7,000,000 0 5% Requisitions done  

25.  Kenya Climate Smart Agriculture 
(KCSAP)  for 
Sub projects, 
Micro projects and Producer 
Organisations 

Mukurweini 
Central, Rugi, 
Mugunda, 
Gatarakwa, 
Thegu 

1st July 
2020 

30th June 
2021 

1 year World Bank 258,338,900 0 0% Awaiting world bank 
approval 

 

26.  Agriculture Sector Development 
Support Project(ASDSP) 

Countywide 1st July 
2020 

30th June 
2021 

1 year SIDA 16,958,572 0 5% Ongoing  

            

Total Budgeted/Expenditure as per vote book for the FY 2020/2021 352,297,472   

9. TRADE, CULTURE, TOURISM AND CO-OPERATIVE DEVELOPMENT 
S/No Project/ programme Name Title Location of the 

Project/                     
Name of Ward 

Project/ 
program
me 
Start 
date 

Project/ 
programme 
end date 

Expected 
duration of 
the project 
(As per the 
contract 
document) 

Source 
of Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted amount 
for the Project/ 
Programme in FY 
2019/2020 (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommen
dations 

1.  Construction of Ablution block at 
Endarasha Market 

Endarasha/ 
Mweyongo 

N/A N/A N/A CGN 2,243,256.00 0.00 BQ is being 
prepared 

None N/A 

2.  Roofing , ablution block and 
drainage at Pakoni market 

Rware N/A N/A N/A CGN 21,000,000.00 0.00 BQ is being 
prepared 

The site has also 
been survey by 
KENHA to do 
Matatu stage 

N/A 

3.  Roofing and Cabro paving at 
Kiawara Market 

Mugunda 
Ward 

N/A N/A N/A CGN 5,000,000.00 0.00 BQ is being 
prepared 

None N/A 

4.  Proposed Cabro paving Mihuti 
Market 

Rugi Ward N/A N/A N/A CGN 2,000,000.00 0.00 BQ is being 
prepared 

None N/A 

5.  Construction of Shade at Mweru 
market 

Mukurweini 
Central 

N/A N/A N/A CGN 2,000,000.00 0.00 BQ is being 
prepared 

None N/A 

6.  Construction of Ablution block at 
Gatitu Market 

Gatitu 
Muruguru 

N/A N/A N/A CGN 1,500,000.00 0.00 BQ is being 
prepared 

None N/A 

7.  Proposed Roofing, Cabro paving 
and lighting at Kamakwa Market 

Kamakwa 
Mukaro 

N/A N/A N/A CGN 2,000,000.00 0.00 BQ is being 
prepared 

None N/A 

8.  Construction of stalls at Mweiga 
Market 

Mweiga Ward N/A N/A N/A CGN 1,500,000.00 0.00 BQ is being 
prepared 

None N/A 

9.  Construction of market  shade at 
Marua market 

Gatitu 
Muruguru 

N/A N/A N/A CGN 2,700,000.00 0.00 BQ is being 
prepared 

There is no 
designated market 
land at the center 

N/A 
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S/No Project/ programme Name Title Location of the 
Project/                     
Name of Ward 

Project/ 
program
me 
Start 
date 

Project/ 
programme 
end date 

Expected 
duration of 
the project 
(As per the 
contract 
document) 

Source 
of Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted amount 
for the Project/ 
Programme in FY 
2019/2020 (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommen
dations 

since all the land 
has been grabbed 

10.  Construction of stalls at Wariruta 
market 

 N/A N/A N/A CGN 1,300,000.00 0.00 BQ is being 
prepared 

None N/A 

11.  Construction of curio shops  and 
stalls at Kerichu market 

Kiganjo/matha
ri 

N/A N/A N/A CGN 4,000,000.00 0.00 BQ is being 
prepared 

None N/A 

12.  Construction of boda boda and 
milk sheds Gikondi 

Gikondi N/A N/A N/A CGN 400,000.00 0.00 BQ is being 
prepared 

None N/A 

13.  Renovation and refurbishment 
and repair of Cooperative offices 

CGN N/A N/A N/A CGN 4,000,000.00 0.00 BQ is being 
prepared 

None N/A 

14.  Construction of perimeter wall 
and other works Culture Centre 

Rware N/A N/A N/A CGN 5,750,000.00 0.00 BQ is being 
prepared 

None N/A 

15.  Nature trails with rail guards, 
concrete benches at Ndomboche 
falls / caves 

Ndomboche N/A N/A N/A CGN 1,500,000.00 0.00 BQ is being 
prepared 

None N/A 

16.  Erect an entry boundary gantry 
Boundary Gantry entry along 
Nanyuki-Nairobi Road at 
Boundary of Nyeri and Laikipia 

CGN N/A N/A N/A CGN 2,500,000.00 0.00 BQ is being 
prepared 

None N/A 

17.  Tourism and Cultural festival 
2021, World Tourism Day, 
Develop youth Talent 

CGN N/A N/A N/A CGN 3,000,000.00 0.00 BQ is being 
prepared 

None N/A 

18.  innovation and 
Talent(Entrepreneurship 
Exhibition Development and 
investment profiling) 

CGN N/A N/A N/A CGN 4,000,000.00 0.00 BQ is being 
prepared 

None N/A 

19.  Cooperative day alliance trade 
fair and celebration 

CGN N/A N/A N/A CGN 1,000,000.00 0.00 BQ is being 
prepared 

None N/A 

20.  Training of Cooperatives society 
on Governance and best 
practices 

CGN N/A N/A N/A CGN 4,000,000.00 0.00 BQ is being 
prepared 

None N/A 

 Sub Total      71,393,256.00 0.00    

Ongoing Project F/Y 2019/2020 to be Financed F/Y 2020/2021 
21.  Installation of water pumb at 

Githiru Cooperative society 
Gatitu 
Muruguru 

21st Feb 
2020 

30th 
June2020 

12 weeks GGN 799,200.00 0.00 Pending 
installation 

Balance ksh       
799,200.00 

N/A 

22.  Fencing and gate house Kiawara 
Market 

Mugunda Ward 21st Feb 
2020 

30th june 
2020 

12 weeks CGN 1,612,574.00 1,000,196.00 90% complete Balance ksh 612,378 N/A 

23.  Construction of stalls Mweiga 
Stage Market 

Mweiga Ward 3rd Feb 
2020 

30th june 
2020 

12 weeks CGN 1,992,694.00 730,684.00 75% complete Balance ksh 
1,262,010 

N/A 

24.  Roofing Soko Mjinga (Kanyago) Rware 21st Feb 
2020 

30ths june 
2020 

12 weeks 21st Feb 
2020 

2,347,225.20 1,264,069.00 99% complete Balance ksh 
1,083,156 

N/A 

 Sub Total      6,751,693.20 2,094,949.00    
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S/No Project/ programme Name Title Location of the 
Project/                     
Name of Ward 

Project/ 
program
me 
Start 
date 

Project/ 
programme 
end date 

Expected 
duration of 
the project 
(As per the 
contract 
document) 

Source 
of Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted amount 
for the Project/ 
Programme in FY 
2019/2020 (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommen
dations 

Total Projects F/Y2020/2021 71,393,256.00   

Total Ongoing projects F/Y 2019/2020 3,756,744.00   

Total Budgeted/Expenditure as per vote book 75,150,000.00   

10. EDUCATION AND SPORTS 

No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programm
e 
end date 

Expected duration 
of the project in 
days 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted amount 
for the Project/ 
Programme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the Status 
of the Project and 
Percentage of 
Completion 

Challenges
/  
Remarks 

Recommendat
ions 

1.  Sport Development 
Programme 

Karima July 2020 June 2021 12 Months CGN 400,000  0%   

2.  Sport Development 
Programme 

Iria-Ini Othaya July 2020 June 2021 12 Months CGN 500,000  0%   

3.  Sport Development 
Programme 

Dedan Kimathi July 2020 June 2021 12 Months CGN 1,000,000  0%   

4.  Sport Development 
Programme 

Chinga July 2020 June 2021 12 Months CGN 1,000,000  0%   

5.  Sport Development 
Programme 

Mukurweini 
West 

July 2020 June 2021 12 Months CGN 500,000  0%   

6.  Sport Development 
Programme 

Ruguru July 2020 June 2021 12 Months CGN 500,000  0%   

7.  Sport Development 
Programme 

Rware July 2020 June 2021 12 Months CGN 400,000  0%   

8.  Bodaboda Training Chinga July 2020 June 2021 12 Months CGN 1,000,000  0%   

9.  Bodaboda Training Mweiga July 2020 June 2021 12 Months CGN 1,500,000  0%   

10.  Construction Of Mutonga 
Yp 

Gikondi July 2020 June 2021 12 Months CGN 5,000,000  0%   

11.  Construction Of Ruringu 
Boundary Wall 

Ruringu July 2020 June 2021 12 Months CGN 24,000,000  0%   

12.  Purchase Of Kyisa And 
Kicosca Games Sports 
Equipments 

County July 2020 June 2021 12 Months CGN 5,000,000  0%   

13.  Renovations Works At 
Kaigonde ECDE 

Aguthi Gaki July 2020 June 2021 12 Months CGN 2,500,000  0%   

14.  Renovation Works Sagana 
ECDE 

Ruguru July 2020 June 2021 12 Months CGN 700,000  0%   

15.  Renovation Works Iruri 
ECDE 

Ruguru July 2020 June 2021 12 Months CGN 700,000  0%   

16.  Renovation Works Magutu July 2020 June 2021 12 Months CGN 500,000  0%   
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No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programm
e 
end date 

Expected duration 
of the project in 
days 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted amount 
for the Project/ 
Programme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the Status 
of the Project and 
Percentage of 
Completion 

Challenges
/  
Remarks 

Recommendat
ions 

17.  Construction Of toilet/ 
Renovation Umbui 

Mahiga July 2020 June 2021 12 Months CGN 1,000,000  0%   

18.  Construction Of Toilet 
Kiahia 

Ruguru July 2020 June 2021 12 Months CGN 800,000  0%   

19.  Construction Of ECDE 
Classroom Hiriga 

Ruguru July 2020 June 2021 12 Months CGN 1,200,000  0%   

20.  Construction Of Toilet 
Kahiraini 

Ruguru July 2020 June 2021 12 Months CGN 600,000  0%   

21.  Consruction Of Classroom 
Gatina ECDE 

Konyu July 2020 June 2021 12 Months CGN 1,200,000  0%   

22.  Renovation Works Karatina July 2020 June 2021 12 Months CGN 1,000,000  0%   

23.  Renovation Works 
Ngurumo ECDE 

Kirimukuyu July 2020 June 2021 12 Months CGN 600,000  0%   

24.  Construction Of Classroom Rugi July 2020 June 2021 12 Months CGN 1000,000  0%   

25.  Renovation Works 
Thunguri ECDE 

Iria-Ini Othaya July 2020 June 2021 12 Months CGN 500,000  0%   

26.  Renovation Works Mwireri 
ECDE 

Mweiga July 2020 June 2021 12 Months CGN 1,000,000  0%   

27.  Construction Of ECDE 
Classroom Mbiriri 

Kabaru July 2020 June 2021 12 Months CGN 1,500,000  0%   

28.  Purchase Of Educational 
Aid And Related 
Equipment 

VCTs County 
Wide 

July 2020 June 2021 12 Months CGN 6,000,000  0%   

29.  Construction Of Ablution 
Block ςMathira West 
Playground 

Kirimukuyu July 2020 June 2021 12 Months CGN 4,500,000  0%   

30.  Kiarithaini Play Ground Iria-Ini Mathira July 2020 June 2021 12 Months CGN 1,000,000  0%   

31.  Gatitu/ Muruguru Sports 
Ground 

Gatitu/ 
Muruguru 

July 2020 June 2021 12 Months CGN 1,000,000  0%   

32.  Mukurweini Playground Mukurweini  
west 

July 2020 June 2021 12 Months CGN 1,000,000  0%   

33.  Purchase Of Educational 
Aid And Related 
Equipment 

County Wide July 2020 June 2021 12 Months CGN 6,000,000  0%   

34.  Purchase Of Equipment County Wide July 2020 June 2021 12 Months CGN 6,500,000  0%   

35.  Othaya Play Ground Gate Iria-Ini Othaya July 2020 June 2021 12 Months CGN 300,000  0%   

36.  Biricha ECDE Toilet Mugunda July 2020 June 2021 12 Months CGN 500,000  0%   

37.  Kiamwangi ECDE Toilet Iriaini Mathira July 2020 June 2021 12 Months CGN 500,000  0%   

38.  Kiamucheru ECDE 
Classroom 

Magutu July 2020 June 2021 12 Months CGN 1,000,000  0%   

39.  Kieni ECDE Renovation 
Works 

Konyu July 2020 June 2021 12 Months CGN 500,000  0%   

40.  Kiboya ECDE Renovation 
Works 

Gakawa July 2020 June 2021 12 Months CGN 600,000  0%   
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No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programm
e 
end date 

Expected duration 
of the project in 
days 

Source of 
Funds 
(County or 
donor funds) 

Estimated/ 
Budgeted amount 
for the Project/ 
Programme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the Status 
of the Project and 
Percentage of 
Completion 

Challenges
/  
Remarks 

Recommendat
ions 

41.  Kaguongo ECDE Classroom Narumoru 
/Kiamathaga 

July 2020 June 2021 12 Months CGN 1,400,000  0%   

42.  Githura ECDE Toilet Mugunda July 2020 June 2021 12 Months CGN 500,000  0%   

Total Budgeted/Expenditure as per vote book for the FY 2020/2021 86,900,000   

11. WATER AND IRRIGATION 

No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project in 
days 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the Status of the Project 
and 
Percentage of Completion 

Challenges/ 
Remarks 

Recommend
ations 

1.  Ngaku Water project 
construction 

MUKURWEINI 
CENTRAL 
 

1/7/2020 30/6/2020 360 days county 2,000,000 
 

0 Preparation of BOQ and work plans 
ongoing 

  

2.  Iriaini  water projects ς
procurement of pipes 

IRIAINI - 
OTHAYA 
 

1/7/2020 30/6/2020 360 days county 500,000 0 Preparation of BOQ and work plans 
ongoing 

  

3.  Ihwa water project ς
procurement of pipes 

KAMAKWA 
MUKARO 
 

1/7/2020 30/6/2020 360 days county 500,000 0 Preparation of BOQ and work plans 
ongoing 

  

4.  Lower Kakuret Water 
Project-procurement of 
pipes 

THEGU RIVER 
 

1/7/2020 30/6/2020 360 days county 1,400,000 
 

0 Preparation of BOQ and work plans 
ongoing 

  

5.  Mahiga water projects 
construction 

MAHIGA 1/7/2020 30/6/2020 360 days county 2,000,000 
 

0 Preparation of BOQ and work plans 
ongoing 

  

6.  Dedan Kimathi water 
projects-procurement of 
pipes 

DEDAN KIMATHI 1/7/2020 30/6/2020 360 days county 1,000,000 0 Preparation of BOQ done. At 
requisition stage. 

  

7.  Naro-moru Kiamathaga 
water projects- 
procurement of pipes. 

NARO-MORU 
KIAMATHAGA 

1/7/2020 30/6/2020 360 days county 1,500,000 0 Preparation of BOQ and work plans 
ongoing 

  

8.  Transfer to Mawasco for 
Kirimukuyu pipeline. 

KIRIMUKUYU 1/7/2020 30/6/2020 360 days county 3,000,000 0 Not implemented Awaiting 
funds 
disbursemen
t- Capital 
grant 

 

9.  Transfer to Mawasco  
for Karatina ward  
pipeline. 

KARATINA 1/7/2020 30/6/2020 360 days county 1,000,000 0 Not implemented Awaiting 
funds 
disbursemen
t- Capital 
grant 
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No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project in 
days 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the Status of the Project 
and 
Percentage of Completion 

Challenges/ 
Remarks 

Recommend
ations 

10.  Transfer to OMWASCO 
for water supply. 

OTHAYA/ 
MUKURWEINI 

1/7/2020 30/6/2020 360 days county 3,000,000 0 Not implemented Awaiting 
funds 
disbursemen
t- Capital 
grant 

 

11.  Naromoru borehole  -
Equipping and 
completion 

NARO-MORU 
KIAMATHAGA 
 

1/7/2020 30/6/2020 360 days county 3,624,571 0 BoQ ready for requisition   

12.  Gatina borehole  -
Equipping and 
completion 

KONYU 1/7/2020 30/6/2020 360 days county 3,624,600 0 BoQ ready for requisition   

13.  Charity ςKaaga borehole  
-Equipping and 
completion 

GATARAKWA 1/7/2020 30/6/2020 360 days county 2,500,000 0 BoQ for tendering preparation 
ongoing. 

  

14.  Biricha  borehole- 
Installation of tank and 
pipeline 

MUGUNDA 1/7/2020 30/6/2020 360 days county 2,500,000 0 Awaiting Tendering   

15.  Ruthagati borehole- 
procurement and 
delivery of pipes. 

KONYU 1/7/2020 30/6/2020 360 days county 1,500,000 0 Community handed over BOQ for 
tendering. 

  

16.  Operationalization of 
Naromoru and Tittie 
treatment works  
through power supply 
and piping 

DEDAN 
KIMATHI/ 
NARO-MORU 
KIAMATHAGA 

1/7/2020 30/6/2020 360 days county 7,000,000 0 A Waiting Quotation from KPLC   

17.  Ongoing projects county 1/7/2020 30/6/2020 360 days county 2,000,000 0 - At requisition stage.   
18.  Purchase of Specialized 

Plant (Back hoe.) 
county 1/7/2020 30/6/2020 360 days county 6,500,000 0 -A waiting tendering.   

 Ongoing works.         
19.  TITIE T/WORKS DEDAN 

KIMATHI/  
WAMAGANA 

1/7/2020 30/9/2020 90days county 0 0 Works completed Inspection 
carried out 

-Need to 
allocate 
funds for the 
works in 
order to pay 
the 
contractor. 

20.  Kiahuria Water project- 
construction of intake. 

GATARAKWA 1/7/2020 30/7/2020 30days county 0 0 Works completed Inspection 
carried out 

Need to 
allocate 
funds for the 
works in 
order to pay 



 
 

34 
 

No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project in 
days 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the Status of the Project 
and 
Percentage of Completion 

Challenges/ 
Remarks 

Recommend
ations 

the 
contractor. 

21.  Rehabilitation of kirika 
Tank 

NARUMORU 
KIAMATHAGA 

1/7/2020 15/9/2020 75 days county 0 0 Works completed Inspection 
carried out 

Need to 
allocate 
funds for the 
works in 
order to pay 
the 
contractor. 

22.  Construction of 225m3  
Masonry Tank at Huhoini 
Tank 

DEDAN 
KIMATHI 

1/7/2020 30/6/2020 360 county 0 0 Tank was 5% done Easement 
from KFS is 
still 
challenge 

Need to 
allocate 
funds for the 
works 

23.  Construction 0f Wangi 
Kanuna Pipeline 

KIGANJO 
MATHARI 

1/7/2020 30/12/2020 180days county 0 0 30 % done Way leave 
from private 
landowners 
is still 
challenge 

Need to 
allocate 
funds for the 
works 
completion. 

24.  Construction of Mutoigo 
Intake 

WAMAGANA 1/7/2020 30/12/2020 180days county 0 0 65% completed Rainfall 
affected the 
works 
construction, 
works 
ongoing. 

Need to 
allocate 
funds for the 
works. 

25.  Rehabilitation of Kiguru 
Earth Dam 

MWEIGA 1/7/2020 30/12/2020 180days county 0 0 60% completed. Heavy 
rainfall and 
swampy area 
affected the 
works. 
Contractor 
wrote 
notifying 
office to pay 
for work 
done and 
termination 
citing huge 
losses 
incurred 
during 
implementat
ion. 

Need to 
allocate 
funds for the 
works done 
to be paid 
and also 
contract for 
completion 
for of the 
remaining 
work. 
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No Project/ programme 
Name Title 
(Describe specific 
activities being done) 

Location of the 
Project and                    
Name of the 
Ward 

Project/ 
programme 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project in 
days 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for 
the Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Describe the Status of the Project 
and 
Percentage of Completion 

Challenges/ 
Remarks 

Recommend
ations 

26.  NYANGE PRI. SCH , and 
KIMAHURI BOREHOLES 

THEGU RIVER 
and KABARU 

1/7/2020 15/9/2020 75 days county 0 0 Works completed -Report 
handed over 
to 
department 
for 
implementat
ion 

Need to 
allocate 
funds for the 
works to be 
paid. 

27.  JUDEA ,  and GITWE 
BOREHOLES 

KABARU, and  
NAROMORU/K
IMATAHGA 

1/7/2020 15/9/2020 75 days county 0 0 Works completed -Report 
handed over 
to 
department 
for 
implementat
ion 

Need to 
allocate 
funds for the 
works to be 
paid. 

28.  Charity Kagaa Borehole Gatarakwa  
ward 

1/7/2020 15/9/2020 75 days county 0 0 Borehole drilled and capped. Borehole 
drilled but 
lost water 
due to 
underground 
formations. 

Needs 
resiting and 
allocation of 
funds for 
completion. 

Total Budgeted/Expenditure as per vote book for the FY 2020/2021 45,149,171   

12. COUNTY PUBLIC SERVICE BOARD  

No. Project/Programme 
Name Tile (Describe 
specific activities 

Location of 
the project 
and Name of 
the Ward 

project/Prog
ramme Start 
date 

project/Pro
gramme 
End date 

Expected 
duration of 
the Project 
in Days 

Source of fund 
(County or donor 
funds) 

Estimate /budgeted 
amount for the 
project/programme 
(Kshs) 

Actual 
Expend
iture 
(Kshs.) 

Described the 
status of the 
project and 
percentage of 
completion 

Challenges/Rem
arks 

Recommendatio
n 

1 Refurbishment of Office  Public Works, 
Nyeri 

July 20 Dec 20 6 months CGN 5,000,000  80% Funds not 
enough 

More funds to be 
availed.  
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13. ROADS, TRANSPORT, PUBLIC WORKS AND ENERGY 

A) ACCESS ROADS, BRIDGES AND CULVERTS 

No. Project/Programme 
Name Tile (Describe 
specific activities 

Location 
of the 
project 
and Name 
of the 
Ward 

project/Prog
ramme Start 
date 

project/Pro
gramme 
End date 

Expected 
duration of 
the Project in 
Days 

Source of 
fund 
(County or 
donor 
funds) 

Estimate 
/budgeted 
amount for 
theproject/prog
ramme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Described the 
status of the 
project and 
percentage of 
completion 

Challenges/Remarks Recommendation 

1.  Kabiru-Gondo Road and 
Kabiru Shopping Centre 
Grading and Gravelling 

Aguthi/ 
Gaaki 

N/A N/A 90 Days County 3,390,668.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

2.  Kiangaini Road, DO- 
Kiangaini Gichira to Kwa 
Ritho Grading and 
Gravelling 

Aguthi/ 
Gaaki 

N/A N/A 90 Days County 3,076,789.80 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

3.  Mathuini Road Grading 
and Gravelling 

Aguthi/ 
Gaaki 

N/A N/A 90 Days County 1,785,155.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

4.  Lilongwe to Mutathiini 
to kwa Ndirangu Road 
Grading and Gravelling 

Aguthi/ 
Gaaki 

N/A N/A 90 Days County 1,947,187.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Aguthi/Gaaki 
Ward 

     10,199,799.80     

5.  Mapema Primary to 
Ndathi Tank Road 
Grading, Gravelling and 
Culverts Installation 

Kabaru N/A N/A 90 Days County 3,323,350.80 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

6.  Mbogoini Road Grading, 
Gravelling and Culverts 
Installation 

Kabaru N/A N/A 90 Days County 3,466,871.10 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

7.  Kuyu Mwatha  Road 
Grading, Gravelling and 
Culverts Installation 

Kabaru N/A N/A 90 Days County 1,488,828.60 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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No. Project/Programme 
Name Tile (Describe 
specific activities 

Location 
of the 
project 
and Name 
of the 
Ward 

project/Prog
ramme Start 
date 

project/Pro
gramme 
End date 

Expected 
duration of 
the Project in 
Days 

Source of 
fund 
(County or 
donor 
funds) 

Estimate 
/budgeted 
amount for 
theproject/prog
ramme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Described the 
status of the 
project and 
percentage of 
completion 

Challenges/Remarks Recommendation 

8.  Judea forest Road 
grading and Installation 
of Culverts 

Kabaru N/A N/A 90 Days County 890,328.60 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

9.  Haluage Maintenance Kabaru N/A N/A 90 Days County 3,000,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Kabaru Ward      12,169,379.10     
10.  Gwaikonya to Kihora 

Primary Road grading 
and Gravelling 

Gakawa N/A N/A 90 Days County 3,239,411.10 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

11.  AIPCEA Gwatuanyaga 
Road - Gwatunyaga 
Primary grading and 
Gravelling 

Gakawa N/A N/A 90 Days County 3,421,121.76 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

12.  Haulage Maintenance 
Haulage 

Gakawa N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

13.  Toll Road Solid Rock 
Grading, Gravelling and 
Culverts Installation 

Gakawa N/A N/A 90 Days County 1,580,040.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

14.  Mlima Kenya Village 
Road Grading, 
Gravelling and Culverts 
Installation 

Gakawa N/A N/A 90 Days County 3,493,923.30 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Gakawa Ward      13,234,496.16     
15.  Gwa Gichini-Kwa 

Mwangi (Lower Kahiga) 
road Grading, Gravelling 
and Culverts Installation 

Ruguru N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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No. Project/Programme 
Name Tile (Describe 
specific activities 

Location 
of the 
project 
and Name 
of the 
Ward 

project/Prog
ramme Start 
date 

project/Pro
gramme 
End date 

Expected 
duration of 
the Project in 
Days 

Source of 
fund 
(County or 
donor 
funds) 

Estimate 
/budgeted 
amount for 
theproject/prog
ramme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Described the 
status of the 
project and 
percentage of 
completion 

Challenges/Remarks Recommendation 

16.  Kaagati Mapema Road  
road Grading,Gravelling 
installation of culverts 

Ruguru 31/07/2020 30/06/2020 90 Days County 988,914 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

17.  Total for Ruguru Ward      2,488,914     
18.  Diomende Rongai  road 

Grading, Gravelling and 
Culverts Installation 

Thegu 
River 

N/A N/A 90 Days County 2,904,520.50 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

19.  Kiberenge Road 
Grading, Gravelling and 
Culverts Installation 

Thegu 
River 

N/A N/A 90 Days County 1,599,790.50 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

20.  Chaka Township 
Grading, Gravelling and 
Culverts Installation 

Thegu 
River 

N/A N/A 90 Days County 4,122,049.05 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

21.  Waika- Chaka Ranch 
Road Grading, 
Gravelling and Culverts 
Installation 

Thegu 
River 

N/A N/A 90 Days County 3,392,417.70 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

22.  Karandi- Gathorongai 
Road  Grading, 
Gravelling and Culverts 
Installation 

Thegu 
River 

N/A N/A 90 Days County 3,134,703.60 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Thegu River 
Ward 

     15,153,481.35     

23.  Edward Kamunde Road  
Grading, Gravelling and 
Culverts Installation 

Narumoru N/A N/A 90 Days County 487,179.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

24.  Benja- Tigithi PRIMARY 
Road Grading, 
Gravelling and Culverts 
Installation 

Narumoru N/A N/A 90 Days County 2,589,230.70 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

Department to be 
given another 3no. 
supervisory vehicles 
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No. Project/Programme 
Name Tile (Describe 
specific activities 

Location 
of the 
project 
and Name 
of the 
Ward 

project/Prog
ramme Start 
date 

project/Pro
gramme 
End date 

Expected 
duration of 
the Project in 
Days 

Source of 
fund 
(County or 
donor 
funds) 

Estimate 
/budgeted 
amount for 
theproject/prog
ramme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Described the 
status of the 
project and 
percentage of 
completion 

Challenges/Remarks Recommendation 

staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

25.  Gikunda- Gachigiri Road 
Grading, Gravelling and 
Culverts Installation 

Narumoru N/A N/A 90 Days County 909,480.60 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

26.  Kandara Road Grading, 
Gravelling and Culverts 
Installation 

Narumoru N/A N/A 90 Days County 3,105,855.90 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

27.  Jimmy Kimemia- Chris 
Moroon Road Grading, 
Gravelling and Culverts 
Installation 

Narumoru N/A N/A 90 Days County 2,589,230.70 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

28.  Solo-Perumake Road 
Grading, Gravelling and 
Culverts Installation 

Narumoru N/A N/A 90 Days County 792,294.10 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Narumoru/  
Kiamathaga Ward 

     10,473,271.00     

29.  Mugaka - Mugachi 
Kibor Junction Muringo 
Road Grading, 
Gravelling and Culverts 
Installation 

Mugunda N/A N/A 90 Days County 3,900,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

30.  rodama Catholic Rare 
Shopping Centre  
Grading, Gravelling and 
Culverts Installation 

Mugunda N/A N/A 90 Days County 3,300,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

31.  Ruai Ndemu-Ruai 
Shopping Centre 
(1.8km) Grading, 
Gravelling and Culverts 
Installation 

Mugunda N/A N/A 90 Days County 3,200,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

32.  Mama Emily- Mama 
Kamende (1.2km) 

Mugunda N/A N/A 90 Days County 1,000,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

Department to be 
given another 3no. 
supervisory vehicles 
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No. Project/Programme 
Name Tile (Describe 
specific activities 

Location 
of the 
project 
and Name 
of the 
Ward 

project/Prog
ramme Start 
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project/Pro
gramme 
End date 
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the Project in 
Days 
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(County or 
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funds) 

Estimate 
/budgeted 
amount for 
theproject/prog
ramme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Described the 
status of the 
project and 
percentage of 
completion 

Challenges/Remarks Recommendation 

Grading, Gravelling and 
Culverts Installation 

staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

 Total for Mugunda 
Ward 

     11,400,000.00     

33.  Lower Muthuini PCEA  
Road Grading, 
Gravelling and Culverts 
Installation 

Endarasha
/Mwiyogo 

N/A N/A 90 Days County 1,700,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

34.  Mwihoko Centre- Solio 
junction Road Grading, 
Gravelling and Culverts 
Installation 

Endarasha
/Mwiyogo 

N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

35.  Mario Mama Ngima Endarasha
/Mwiyogo 

N/A N/A 90 Days County 3,400,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

36.  Gichigo Road Grading, 
Gravelling and 
Installation of Culvert 

Endarasha
/Mwiyogo 

N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

37.  Kinyariti PCEA Road 
Grading, Gravelling and 
Culverts Installation 

Endarasha
/Mwiyogo 

N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Endarasha 
Ward 

     9,600,000.00     

38.  Gathenge  Road 
Grading, Gravelling and 
Culverts Installation 

Gatarakwa N/A N/A 90 Days County 1,000,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

39.  Embaringo Trading 
Centre  Road Grading, 
Gravelling and Culverts 
Installation 

Gatarakwa N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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of the 
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date 
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40.  Embaringo Dispensary 
to PCEA Kaburi Road 
Grading, Gravelling and 
Culverts Installation 

Gatarakwa N/A N/A 90 Days County 1,600,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

41.  Gaitui- Machiiri 
Kamoche Road  
Grading, Gravelling and 
Culverts Installation 

Gatarakwa N/A N/A 90 Days County 1,800,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

42.  Gathege the River - 
Mwaura Grading, 
Gravelling and Culverts 
Installation 

Gatarakwa N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Gatarakwa 
Ward 

     7,400,000.00     

43.  Kwa Mwai - Muriithi 
Road (Riiru)Grading, 
Gravelling and Culverts 
Installation 

Mweiga N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

44.  Honi House Road 
Grading, Gravelling and 
Installation of Culverts 

Mweiga N/A N/A 90 Days County 3,000,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

45.  Mweiga ward roads 
Haulage 

Mweiga N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Mweiga Ward      6,000,000.00     
46.  Kahigaini Village Road 

Gatura Road 
Dedan 
Kimathi 

N/A N/A 90 Days County 3,018,540.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

47.  Hubuini- Mbaani Road 
grading and Gravelling 

Wamagan
a 

N/A N/A 90 Days County 3,375,899.10 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

48.  Kianjogu- Kinda-rue 
Road grading and 
Gravelling 

Wamagan
a 

N/A N/A 90 Days County 3,956,204.70 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

49.  Wandumbi- Wangema 
Road grading and 
Gravelling 

Wamagan
a 

N/A N/A 90 Days County 3,491,170.20 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Wamagana 
Ward 

     10,823,274.00     

50.  Kageti Njororoma Road 
grading and Gravelling 

Konyu N/A N/A 90 Days County 2,747,564.40 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

51.  Kieni-Gakuyu Road 
Grading, Gravelling and 
Culverts Installation 

Konyu N/A N/A 90 Days County 3,118,933.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

52.  Total for Konyu Ward      5,866,497.40   1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

53.  Kenyatta Secondary 
School Road Grading, 
Gravelling and Culverts 
Installation 

Mahiga N/A N/A 90 Days County 2,343,128.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

54.  Munyange Karibi Road 
Grading, Gravelling and 
Culverts Installation 

Mahiga N/A N/A 90 Days County 3,552,906.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

55.  Githima Phase I Road 
Grading, Gravelling and 
Culverts Installation 

Mahiga N/A N/A 90 Days County 1,337,365.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

Department to be 
given another 3no. 
supervisory vehicles 
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No. Project/Programme 
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of the 
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of the 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

 Total for Mahiga Ward      7,233,399.00     
56.  New Roads - Kahiti 

Road 0.51 km Kariuki 
Road 0.5km and Gaturi-
ini Road Grading, 
Gravelling and 
Installation 

Gikondi N/A N/A 90 Days County 3,990,655.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

57.  Muita Kanyago Access 
Road and Kiangomber 
Road (New Roads) 
Grading, Gravelling and 
Installation of Culvert 

Gikondi N/A N/A 90 Days County 2,010,736.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Gikondi Ward      6,001,391.00     
58.  Gura Migombeini road 

and Gichongocho 
Karege; Tari Road 
Grading, Gravelling and 
Culverts Installation 

Mukurwe-
ini West 

N/A N/A 90 Days County 3,422,703.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

59.  Kiawa Mururo Gatangi 
road Grading, Gravelling 
and Culverts Installation 

Mukurwe-
ini West 

N/A N/A 90 Days County 5,253,356.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

60.  Tambaya Gatangini - 
Kagiri- Gichecemi and 
Gakindu Kariguno 
AIPCA  Road Grading, 
Gravelling and Culverts 
Installation 

MuKurwe-
ini West 

N/A N/A 90 Days County 1,961,300.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Mukurwe-ini 
West 

     7,214,656.00     

61.  Kanyagia Road Grading, 
Gravelling and Culverts 
Installation 

Rugi N/A N/A 90 Days County 2,050,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

62.  Itiini-Gatiini Road 
Grading, Gravelling and 
Culverts Installation 

Rugi N/A N/A 90 Days County 2,550,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

 Total of Rugi Ward      4,600,000.00     
63.  Kanjuri- Giagathege 

Road Grading, 
Gravelling and Culverts 
Installation 

Magutu N/A N/A 90 Days County 2,524,238.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

64.  Karura Road Grading, 
Gravelling and Culverts 
Installation 

Magutu N/A N/A 90 Days County 3,602,418.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

65.  Kagochi Road Grading, 
Gravelling and Culverts 
Installation 

Magutu N/A N/A 90 Days County 2,899,125.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

66.  Ngurweini Road 
Grading, Gravelling and 
Culverts Installation 

Magutu N/A N/A 90 Days County 1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

67.  Gathehu Road Grading, 
Gravelling and Culverts 
Installation 

Magutu N/A N/A 90 Days County 3,580,345.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

68.  Kariambi Road Grading, 
Gravelling and Culverts 
Installation 

Magutu N/A N/A 90 Days County 2,704,556.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

69.  Gitunduti Kihuri Road 
Grading, Gravelling and 
Culverts Installation 

Magutu N/A N/A 90 Days County 3,800,777.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

70.  Kanjikeru Culvert 
Installation of Culverts 

Magutu N/A N/A 90 Days County 300,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

 Total for Magutu Ward      20,911,459.00     
71.  Haluage of Murram 

Ngurumu Kinyanjiru 
Road, Mbogoini CCM 
and Kirigiti Marua Road 

Kirimukuy
u 

N/A N/A 90 Days County 2,968,266.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

72.  Ichamara Town Road 
Grading, Gravelling and 
Installation of Culverts 

Mukurwe-
ini Central 

N/A N/A 90 Days County 3,250,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

73.  Gataro-Gitura Road 
Grading, Gravelling and 
Installation of Culverts 

Mukurwe-
ini Central 

N/A N/A 90 Days County 3,750,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

74.  Kinyamara Road 
Grading, Gravelling and 
Installation of Culverts 

Mukurwe-
ini Central 

N/A N/A 90 Days County 2,900,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

75.  Mikui Road Miiri Road 
and Mwote Road 
Grading, Gravelling and 
Installation of Culverts 

Mukurwe-
ini Central 

N/A N/A 90 Days County 3,956,323.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

76.  Mukurwe-ini Central 
Road Murram Haulage 

Mukurwe-
ini Central 

N/A N/A 90 Days County 1,700,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Mukurwe-ini 
Central Ward 

     15,556,323.00     

77.  Iriani Ward Roads ( 
Muchomba Roads) 
Grading, Gravelling and 
Installation of Culverts 

Iriani- 
Mathira 

N/A N/A 90 Days County 2,100,984.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

78.  Rising Star- 
Kwamuthoma- Rural 

Karatina 
Town 

N/A N/A 90 Days County 3,861,706.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 

Department to be 
given another 3no. 
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Sawmill- Saigon Road 
Grading, Gravelling and 
Installation of Culverts 

adequate supervision 
staff (2No. engineers 
required) 

supervisory vehicles 
2.Recruit 2No. 
additional engineer 

79.  Itiati Tea Buying Centre- 
Gwa Kahoro Gathipro 
Junction-Kwa Muriro 
Road 

Karatina 
Town 

N/A N/A 90 Days County 3,857,669.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

80.  Giterendu Ha Mutubi 
Road Grading, 
Gravelling and 
Installation of Culverts 

Karatina 
Town 

N/A N/A 90 Days County 825,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

81.  Bapsist Church Gathuini 
Primary - Muriuki 
Nyawira Road Grading, 
Gravelling and 
Installation of Culverts 

Karatina 
Town 

N/A N/A 90 Days County 3,961,179.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

82.  Tarmac Kwa MOU Road 
Grading, Gravelling and 
Installation of Culverts 

Karatina 
Town 

N/A N/A 90 Days County 2,239,013.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

83.  Ragari Shopping Centre 
Ragati Area- Ragati 
Catholic Elkan Road 
Haulage 

Karatina 
Town 

N/A N/A 90 Days County 3,600,654.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Karatina Town      18,345,221.00     
84.  Thwani access road; 

Kagicha (Near Jimmes 
Home) Muirungu Kairo 
Access Road Grading, 
Gravelling and 
Installation of Culverts 

Chinga N/A N/A 90 Days County 1,600,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

85.  Chiagumba Access Road 
Phase I Grading, 
Gravelling and 
Installation of Culverts 

Chinga N/A N/A 90 Days County 2,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

86.  Kagongo Gikira Access 
Road Grading, 

Chinga N/A N/A 90 Days County 2,000,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 

Department to be 
given another 3no. 
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Gravelling and 
Installation of Culverts 

adequate supervision 
staff (2No. engineers 
required) 

supervisory vehicles 
2.Recruit 2No. 
additional engineer 

87.  Murram Haulage Chinga N/A N/A 90 Days County 2,000,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Chinga Ward      8,100,000.00     
88.  Maruguya - Nduri  Road 

(Done By Haluage 
Grading, Graveeling and 
Installation of Culrvet 

Iriani- 
Othaya 

N/A N/A 90 Days County 3,526,073.46 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

89.  Nyakihati from Gachatis 
Road (New Road) 
grading and Gravelling 

Iriani- 
Othaya 

N/A N/A 90 Days County 2,411,278.21 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

90.  Kiriti to Kihara 
Ichungwa Road grading 
and Gravelling 

Iriani- 
Othaya 

N/A N/A 90 Days County 2,415,517.60 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

91.  Kairuthi Kamondo Road 
Tarmac and Concrete 

Iriani- 
Othaya 

N/A N/A 90 Days County 2,024,048.04 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

92.  Total for Iriaini Othaya      10,376,917.31   1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

93.  Mbaria Ya Ngai- 
Kamuhiu -Mwangi 
Nganga Road Grading, 
Gravelling and 
Installation of Culverts 

Karima N/A N/A 90 Days County 2,725,868.50 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

94.  Kairia - Kamoini  Road 
Grading, Gravelling and 
Installation of Culverts 

Karima N/A N/A 90 Days County 1,982,325.30 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

95.  JB Road Grading, 
Gravelling and 
Installation of Culverts 

Karima N/A N/A 90 Days County 2,751,047.98 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

96.  Kinaiyu Mbari ya Hiti 
Road Grading, 
Gravelling and 
Installation of Culverts 

Karima N/A N/A 90 Days County 3,598,931.20 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Karima Ward      11,058,172.98     
97.  Kwa Waiharo - Gicagi 

Kaburi Road Grading, 
Gravelling and 
Installation of Culverts 

Gatitu/ 
Muruguru 

N/A N/A 90 Days County 2,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

98.  Kanuna Road grading 
and Gravelling 

Kiganjo/ 
Mathari 

N/A N/A 90 Days County 3,400,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

99.  Kirichu Ihiga Road 
grading and Gravelling 

Kiganjo/M
athari 

N/A N/A 90 Days County 3,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

100.  Gitegi Kamuriga Bridge 
Grading, Gravelling and 
Installation of Culverts 

Kiganjo/ 
Mathari 

N/A N/A 90 Days County 3,900,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

101.  Kahiga-Gitundu Road 
Grading, Gravelling and 
Installation of Culverts 

Kiganjo/ 
Mathari 

N/A N/A 90 Days County 3,200,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for 
Kiganjo/Mathari Ward 

     14,000,000.00     
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102.  Methodist Jumea Road 
Grading, Gravelling and 
Installation of Culverts 

Rware N/A N/A 90 Days County 2,107,066.92 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

103.  Kwa Winnie Road 
Grading, Gravelling and 
Installation of Culverts 

Rware N/A N/A 90 Days County 1,065,049.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

104.  Women Rep Road 
Grading, Gravelling and 
Installation of Culverts 

Rware N/A N/A 90 Days County 1,231,087.41 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

105.  Embassy Road Grading, 
Gravelling and 
Installation of Culverts 

Rware N/A N/A 90 Days County 1,379,689.50 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total Rware Ward      5,782,892.83     
106.  Kabiru-Gondo Road 

and Kabiru Shopping 
Centre Grading and 
Gravelling  

Aguthi/ 
Gaaki 

N/A N/A 90 Days  County  3,390,668.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

107.  Kiangaini Road, DO- 
Kiangaini Gichira to 
Kwa Ritho Grading and 
Gravelling  

Aguthi/ 
Gaaki 

N/A N/A 90 Days  County  3,076,789.80 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

108.  Mathuini Road Grading 
and Gravelling  

Aguthi/ 
Gaaki 

N/A N/A 90 Days  County  1,785,155.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

109.  Lilongwe to Mutathiini 
to kwa Ndirangu Road 
Grading and Gravelling  

Aguthi/ 
Gaaki 

N/A N/A 90 Days  County  1,947,187.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 



 
 

50 
 

No. Project/Programme 
Name Tile (Describe 
specific activities 

Location 
of the 
project 
and Name 
of the 
Ward 

project/Prog
ramme Start 
date 

project/Pro
gramme 
End date 

Expected 
duration of 
the Project in 
Days 

Source of 
fund 
(County or 
donor 
funds) 

Estimate 
/budgeted 
amount for 
theproject/prog
ramme (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Described the 
status of the 
project and 
percentage of 
completion 

Challenges/Remarks Recommendation 

 Total for Aguthi/Gaaki 
Ward  

          10,199,799.80         

110.  Mapema Primary to 
Ndathi Tank Road 
Grading, Gravelling 
and Culverts 
Installation  

Kabaru N/A N/A 90 Days  County  3,323,350.80 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

111.  Mbogoini Road 
Grading, Gravelling 
and Culverts 
Installation 

Kabaru N/A N/A 90 Days  County  3,466,871.10 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

112.  Kuyu Mwatha  Road 
Grading, Gravelling 
and Culverts 
Installation 

Kabaru N/A N/A 90 Days  County  1,488,828.60 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

113.  Judea forest Road 
grading and 
Installation of Culverts  

Kabaru N/A N/A 90 Days  County  890,328.60 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

114.  Haluage Maintenance Kabaru N/A N/A 90 Days  County  3,000,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Kabaru Ward           12,169,379.10         
115.  Gwaikonya to Kihora 

Primary Road grading 
and Gravelling  

Gakawa N/A N/A 90 Days  County  3,239,411.10 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

116.  AIPCEA Gwatuanyaga 
Road - Gwatunyaga 
Primary grading and 
Gravelling  

Gakawa N/A N/A 90 Days  County  3,421,121.76 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

117.  Haulage Maintenance 
Haulage   

Gakawa N/A N/A 90 Days  County  1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

 Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

118.  Toll Road Solid Rock 
Grading, Gravelling 
and Culverts 
Installation 

Gakawa N/A N/A 90 Days  County  1,580,040.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

119.  Mlima Kenya Village 
Road Grading, 
Gravelling and Culverts 
Installation 

Gakawa N/A N/A 90 Days  County  3,493,923.30 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Gakawa 
Ward 

          13,234,496.16         

120.  Gwa Gichini-Kwa 
Mwangi (Lower 
Kahiga) road Grading, 
Gravelling and Culverts 
Installation 

Ruguru N/A N/A 90 Days  County  1,500,000.00 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

121.  Kaagati Mapema Road  
road 
Grading,Gravelling 
installation of culverts 

Ruguru 31/07/2020 30/06/2020 90 Days  County  988,914 Nil  At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

122.  Total for Ruguru Ward            2,488,914         
123.  Diomende Rongai  

road Grading, 
Gravelling and Culverts 
Installation 

Thegu River  N/A N/A 90 Days  County  2,904,520.50 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

124.  Kiberenge Road 
Grading, Gravelling 
and Culverts 
Installation 

Thegu River  N/A N/A 90 Days  County  1,599,790.50 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

125.  Chaka Township 
Grading, Gravelling 
and Culverts 
Installation 

Thegu River  N/A N/A 90 Days  County  4,122,049.05 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

126.  Waika- Chaka Ranch 
Road Grading, 

Thegu River  N/A N/A 90 Days  County  3,392,417.70 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 

 Department to be 
given another 3no. 
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Gravelling and Culverts 
Installation 

adequate supervision 
staff (2No. engineers 
required) 

supervisory vehicles 
2.Recruit 2No. 
additional engineer 

127.  Karandi- Gathorongai 
Road  Grading, 
Gravelling and Culverts 
Installation  

Thegu River  N/A N/A 90 Days  County  3,134,703.60 Nil At Tender 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Thegu River 
Ward 

          15,153,481.35         

128.  Ndugo Road 
Grading,Gravelling 
installation of culverts 

Mukurwein
i central 

N/A N/A 90 Days  County 2,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

129.  Gakima - Gitumi Road 
Grading,Gravelling 
installation of culverts 

Mukurwein
i central 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

130.  Mbari ya watiga-mihoe 
Road 
Grading,Gravelling 
installation of culverts 

Mukurwein
i central 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

131.  Githiringo mithanju 
Road 
Grading,Gravelling 
installation of culverts 

Mukurwein
i central 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

132.  Mbari ya Mugo Road 
Grading,Gravelling 
installation of culverts 

Mukurwein
i central 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

133.  Kiangururwe Road 
Grading,Gravelling 
installation of culverts 

Mukurwein
i central 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

134.  Mama Lucy Ngoru 
Road 

Mukurwein
i central 

N/A N/A 90 Days  County 2,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 

 Department to be 
given another 3no. 
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Grading,Gravelling 
installation of culverts 

adequate supervision 
staff (2No. engineers 
required) 

supervisory vehicles 
2.Recruit 2No. 
additional engineer 

135.  Kiuu- Thangathi 
shopping centre 
Grading,Gravelling 
installation of culverts 

Mukurwein
i central 

N/A N/A 90 Days  County 1,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

136.  Waithaka RD/LELA 
B/Wachira 
Rugu/Gaichira 
B/Maina Kimondo 
Road 
Grading,Gravelling 
installation of culverts 

Ruguru N/A N/A 90 Days  County 3,985,830 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

137.  Maringa Kabutei   road 
Grading,Gravelling 
installation of culverts 

Ruguru N/A N/A 90 Days  County 1,856,457 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

138.  Culvert Installation Ruguru N/A N/A 90 Days  County 469,224 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Ruguru Ward          6,311,512         
139.  Wahari road 

Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days  County 3,578,487 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

140.  ACK Muthuthiini Road 
Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days  County 1,000,000 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

141.  Kambogo Road 
Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days  County 2,459,020 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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142.  Umbui road 
Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days  County 2,522,600 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

143.  Miriiruini Kirumwa-
chithare-Kabii-njumari 
road 
Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days  County 2,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

144.  Kianjiruini Road  Magutu N/A N/A 90 Days  County 3,271,255 Nil    1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

145.  Githima Gikabaei and 
Githima to Full Gospel 
Grading,Gravelling 
installation of culverts 

Magutu N/A N/A 90 Days  County 3,606,826 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

146.  Kiamigwi Gitimaini and 
Gathambo - Gaikuyu - 
Magutu Secondary- 
Gaturumo Road 
Grading,Gravelling 
installation of culverts 

Magutu N/A N/A 90 Days  County 4,542,579 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

147.  Kiamucheru Itiati 
Campus  and Gitunduti 
Kihuri Road 
Grading,Gravelling 
installation of culverts 

Magutu N/A N/A 90 Days  County 3,099,328   Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Magutu 
Ward  

          14,519,988         

148.  Roads programme 
Grading,Gravelling 
installation of culverts 

Aguthi 
Gaaki 

N/A N/A 90 Days  County 9,700,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

149.  Gitumbi Kwa Bancy 
Grading,Gravelling 
installation of culverts 

Konyu N/A N/A 90 Days  County 3,815,677 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

 Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

150.  Gathuthi Wagakore 
and Kieni Gakuyu Road 
Grading,Gravelling 
installation of culverts 

Konyu N/A N/A 90 Days  County 3,474,293 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

151.  Kabeth road and 
Kahiga Kageti Road 
Grading,Gravelling 
installation of culverts 

Konyu N/A N/A 90 Days  County 2,887,164 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

152.  Gwathua Kahutini 
Road Gravelling 
installation of culverts  

Konyu N/A N/A 90 Days  County 3,737,752 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

153.  Gathuthi- Mayor 
RoadGravelling 
installation of culverts 

Konyu N/A N/A 90 Days  County 2,950,126 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total of Konyu Ward           16,865,012         
154.  Mt. Kenya Ring Road 

(2kms)Grading,Gravelli
ng installation of 
culverts 

Thegu river N/A N/A 90 Days  County 3,471,420 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

155.  Nyange Primary 
Nyanjara Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days  County 1,761,386 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

156.  Githui-Kibunja Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days  County 1,598,381 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

157.  Ndururi Kandune Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days  County 2,594,498 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

 Department to be 
given another 3no. 
supervisory vehicles 
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158.  Mastore-Forest Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days  County 1,654,853 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

159.  Bore-Kigunyu /Bore 
Kuira Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days  County 2,988,909 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Thegu River 
Ward 

          14,069,445         

160.  Gichuthini- Kiamachibi 
1.05km , Ririti PCEA- 
Kwa Gata Road 1.1km 
Gravelling installation 
of culverts 

Kirimukuyu N/A N/A 90 Days  County 3,871,169   Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

161.  Kianjogu HA Wachira 
Wa Kihuha Mbogoini 
Catholic Gravelling 
installation of culverts 

Kirimukuyu Kirimukuyu N/A N/A 90 Days  County Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

162.  Wariruta Shopping 
Centre Gravelling 
installation of culverts 

Kirimukuyu Kirimukuyu N/A N/A 90 Days  County Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

163.  Gaiti-Gatiki 0.8km, 
Muthecha Gathagana 
0.7 and Gathiru Kiaro 
0.9km 

Kirimukuyu N/A N/A 90 Days  County 4,700,000 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Kirimukuyu            8,571,169         
164.  Itiini -Gitiini Road 

Grading,Gravelling 
installation of culverts 

Rugi N/A N/A 90 Days  County 3,294,934 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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165.  Senior Chief Kirirugara 
Gravelling installation 
of culverts 

Rugi N/A N/A 90 Days  County 3,893,642 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

166.  ituraini and Kahigaini 
Grading,Gravelling 
installation of culverts 

Rugi N/A N/A 90 Days  County 2,340,387 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

167.  Gachagi Road 
Grading,Gravelling 
installation of culverts 

Rugi N/A N/A 90 Days  County 3,538,290 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Rugi Ward            13,067,253         
168.  Randi Railway 

Road(2Km) 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 2,619,036 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

169.  Wakiondo-Githinji 
Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 892,483 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

170.  Gatuanyaga PCEA Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 1,143,285 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

171.  Hotsun Rigaga Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 1,211,364 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

172.  Kirishua Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 1,919,928 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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173.  Wamugithi Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 3,365,366 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

174.  Wamario Njigiri Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 1,389,358 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

175.  Burgoret Dispensary 
RoadGrading,Gravellin
g installation of 
culverts 

Gakawa N/A N/A 90 Days  County 1,830,788 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

176.  Tall Village Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 2,294,122 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

177.  Gathiuru Shopping 
Centre Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 1,022,238 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

178.  PCEA Kiambiria Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 1,755,401 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

179.  Kwa Muthomi 
Wanjaramba Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days  County 750,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Gakawa 
Ward 

          20,193,368         

180.  Profesal Ririani- 
Wachomba Road 
0.5km, Kwambiriti 
Road 0.6km,Gravelling 
installation of culverts 

Karatina N/A N/A 90 Days  County 2,086,032 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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181.  itiati line-migwi 1.25 
and kwa Kibira 
kamotho 0.6 km 
Gravelling installation 
of culverts 

Karatina N/A N/A 90 Days  County 3,152,123 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

182.  Iregi Kariuki Mafengo 
Muchemi Ciuri Road 

Karatina N/A N/A 90 Days  County 3,769,588 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

183.  Luckvilla Rafina- ragati 
Cattle dip 05km, luck 
villay kwa Murigu 
0.4km Kiamaina -Guitui 
Road 0.4 km and 
Unjiru Thangathi Road 
0.6km  

Karatina N/A N/A 90 Days  County 3,199,198 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total For Karatina 
Ward  

          12,206,941         

184.  Roads programme 
Grading,Gravelling 
installation of culverts 

Iriaini 
Othaya 

N/A N/A 90 Days  County 9,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

185.  Githima Road 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days  County 2,371,257 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

186.  Githima phase II 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days  County 3,614,342 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

187.  Upper Githuku 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days  County 2,371,257 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

188.  karifi Munyange Road 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days  County 1,314,306 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

 Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

189.  Gaturuturu Phase ii 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days  County 3,807,777 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

 Total for Mahiga Ward            13,478,939         
190.  Roads programme 

Grading,Gravelling 
installation of culverts 

Karima  N/A N/A 90 Days  County 8,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

191.  Roads programme 
Grading,Gravelling 
installation of culverts 

Dedan 
kimathi 

N/A N/A 90 Days  County 8,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

192.  Roads programme 
Grading,Gravelling 
installation of culverts 

gatarakwa N/A N/A 90 Days  County 14,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

193.  Haulage Chinga N/A N/A 90 Days  County 1,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

194.  Bush Clearing Access 
Road Bush Clearing 

Chinga N/A N/A 90 Days  County 1,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

195.  Roads and Bridges 
Grading,Gravelling 
installation of culverts 

Chinga N/A N/A 90 Days  County 5,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

196.  Kiawanjugu Road 
(2km)Grading,Gravellin
g installation of 
culverts 

Mukurwein
i West 

N/A N/A 90 Days  County 2,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

 Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

197.  Gaithumbi Road (1.5 
km)Grading,Gravelling 
installation of culverts 

Mukurwein
i West 

N/A N/A 90 Days  County 2,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

198.  Ndiga- Gaithori Road 
(2.5km)Grading,Gravell
ing installation of 
culverts 

Mukurwein
i West 

N/A N/A 90 Days  County 3,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

199.  Githargara - Njagara 
road 
(1km)Grading,Gravellin
g installation of 
culverts 

Mukurwein
i West 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

200.  Gathunguru Kabuku 
Road 
(1km)Grading,Gravellin
g installation of 
culverts 

Mukurwein
i West 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

201.  Ngoigo -Gatangi Road 
(1km)Grading,Gravellin
g installation of 
culverts 

Mukurwein
i West 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

202.  Matiraini-Ruhati 
(1Km)Grading,Gravellin
g installation of 
culverts 

Mukurwein
i West 

N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

203.  Maroraro Centre- Wa 
Mwago road (1 
km)Grading,Gravelling 
installation of culverts 

Mugunda N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

204.  Nairutia- Whisker Road 
(1 
km)Grading,Gravelling 
installation of culverts 

Mugunda N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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205.  Muthaiga Road (1 km) 
Grading,Gravelling 
installation of culverts 

Mugunda N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

206.  Iguthu - Machira Road 
( 
1Km)Grading,Gravellin
g installation of 
culverts 

Mugunda N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

207.  Tanyai - Kabira Road (4 
km)Grading,Gravelling 
installation of culverts 

Mugunda N/A N/A 90 Days  County 5,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

208.  Kiboya- Gatarakwa 
Road (1 
Km)Grading,Gravelling 
installation of culverts 

Mugunda N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

209.  Lamuria Centre- 
Thingoinya Road( 2 
Km) Grading,Gravelling 
installation of culverts 

Mugunda N/A N/A 90 Days  County 3,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

210.  Gathore Kallo Rooad 
Grading,Gravelling 
installation of culverts 

Endarasha 
Mwiyogo 

N/A N/A 90 Days  County 5,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

211.  Njuguna - Kairu Road ( 
1 km) 
Grading,Gravelling 
installation of culverts 

Mweiga  N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

212.  Ikumari Road ( 1 Km) 
Grading,Gravelling 
installation of culverts 

Mweiga  N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 
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213.  Mwireri Road (1Km) 
Grading,Gravelling 
installation of culverts 

Mweiga  N/A N/A 90 Days  County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

214.  Muthoini Road 
Grading,Gravelling 
installation of culverts 

Endarasha 
Mwiyogo 

N/A N/A 90 Days  County 5,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

215.  Mwiko Road 
Grading,Gravelling 
installation of culverts 

Endarasha 
Mwiyogo 

N/A N/A 90 Days  County 5,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

216.  Wendiga Exwills Road 
Grading,Gravelling 
installation of culverts 

Endarasha 
Mwiyogo 

N/A N/A 90 Days  County 1,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

217.  Aguthi Pri Sch/Mworia 
Road 
Grading,Gravelling 
installation of culverts 

Narumoru 
Kiamathen
ge 

N/A N/A 90 Days  County 3,507,868.35 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

218.  Youth Hostel Rd /Mzee 
Onjwang Rd 
Grading,Gravelling 
installation of culverts 

Narumoru 
Kiamathen
ge 

N/A N/A 90 Days  County 1,652,219.10 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

219.  Caanan Mbogo 
Rd/Wachira Kiromo 
Rd/Gathiru Njogu 
Murimi Rd/Sarafina 
Nursery Sch 
Rd/Kamwea 
Rd/Independent 
Church Rd. 

Narumoru 
Kiamathen
ge 

N/A N/A 90 Days  County 3,561,015.15 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

220.  Kiamathaga Dispensary 
Matira Road 
Grading,Gravelling 
installation of culverts 

Narumoru 
Kiamathen
ge 

N/A N/A 90 Days  County 2,139,637.50 Nil  Tender Stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 

 Department to be 
given another 3no. 
supervisory vehicles 
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staff (2No. engineers 
required) 

2.Recruit 2No. 
additional engineer 

221.  Total for 
Narumoru/Kiamathaga 
Ward 

          10,860,740         

222.  Wakimonye- Kamama 
Road 
(5km)Grading,Gravellin
g installation of 
culverts 

Kabaru N/A N/A   County 7,500,000 Nil  tender stage 1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

223.  Mama Eva- Munia 
Road (1Km) 
Grading,Gravelling 
installation of culverts 
Grading,Gravelling 
installation of culverts 

Kabaru N/A N/A   County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

224.  Kariguini Kanyamari 
Road (0.8 
km)Grading,Gravelling 
installation of culverts 

Wamagana N/A N/A   County 1,200,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

225.  Munyu Centre Hospital 
Way 
(1km)Grading,Gravellin
g installation of 
culverts 

Kabaru N/A N/A   County 1,500,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

226.  Kahachu - Kahutiini 
Bridge and Gachathaini 
Kwa Duncan Gitoro 
bridgesConstruction of 
bridges 

Iriaini 
mathira 

N/A N/A   County 5,000,000 Nil  Documentation 
Stage 

1.Supervision vehicles 
not adequate 2. In 
adequate supervision 
staff (2No. engineers 
required) 

 Department to be 
given another 3no. 
supervisory vehicles 
2.Recruit 2No. 
additional engineer 

227.  Upgrading of Kwa 
Njogo-Kagonye access 
road to gravel standard 

Mahiga 4/4/2020 4/4/2020 90 Days  County  3,294,812 Nil  50% done the 
remaining is 
awaiting 
conreting 

Slow contractor Terminate the 
contract 

228.  Upgrading of 
Gathabari/Kianwe and 
Thunguri-Kiangware 
access roads to gravel 
standards 

Chinga 25/3/2020 25/8/2020 1800 Days County  3,323,630 1,037,946.96 50% Slow contractor Terminate the 
Contract 

229.  Upgrading of 
Giathimu/Kariko 

Chinga 7/4/2020 7/7/2020 90 Days County  2,920,837 1,204,502.20 50% Slow contractor Terminate the 
contract 
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access road to gravel 
standard 

230.  Upgrading of 
Kiganjo/Kabura/Kihuri 
and Kiangima- 
Kagongo Kumu access 
roads to gravel 
standards 

Chinga 26/3/2020 26/6/2020 90 Days County  3,632,746 1,697,379 50% - Slow 
Contractor 

 

Terminate the 
contract 

231.  Upgrading of Kiboya 
and Kigutu/Githanga 
access roads to gravel 
standards 

Mukurwe-
ini Central 

31/3/2020 13/6/2020 84 Days County  2,762,875 2,728,424 80% Slow contractor        . Terminate the 
Contract 

232.  Upgrading of 
Kinyogondo and 
Gathera- Kamau N 
gunu access roads to 
gravel standards 

Gikondi 30/3/2020 30/5/2020 60 Days County  3,473,005 Nil  100% awaiting 
commissioning 

Slow contractor N/A 

233.  Upgrading of  
Gichamba-Kiondoro 
access roads to gravel 
standards 

Gikondi 16/4/2020 16/7/2020 90 Days  County  1,589,734 Nil  90% all works 
done expect 
compaction 

Slow contractor Terminate the 
contract 

234.  Upgrading of Josphat-
Gitumbi and Matiraini-
Gwa Konje access 
roads to gravel 
standards 

Konyu 11/4/2020 11/4/2020 60 Days County  3,713,073 Nil  100% awaiting 
commissioning 

Supervision vehicles 
not adequate 
In adequate 
supervision staff 
(2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
Recruit 2No. 
additional engineer 

235.  Repair of broken 
culverts at Inono 
Karandi,Kagaati and 
Kamunya-Sagana 

Ruguru 4/5/2020 4/7/2020 60Days County  964,412  100% Supervision vehicles 
not adequate 
In adequate 
supervision staff 
(2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
Recruit 2No. 
additional engineer 

236.  Upgrading of 
Wathituga Full gospel  
and Craft Mihunyu 
access roads to gravel 
standards 

Gakawa 16/5/2020 16/7/2020 60 Days County  3,131,198 Nil 100% awaiting 
commissioning  

Supervision vehicles 
not adequate 
In adequate 
supervision staff 
(2No. engineers 
required) 

Department to be 
given another 3no. 
supervisory vehicles 
Recruit 2No. 
additional engineer 

237.  Upgrading of Munyaka 
access road to gravel 
standards 

Gakawa 10/9/2020 10/11/2020 60 Days  County  3,019,812 Nil  100% awaiting 
commissioning  

Supervision vehicles 
not adequate 

Department to be 
given another 3no. 
supervisory vehicles 




