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FOREWORD 

I am honored to present to you the Fourth Quarter Budget Implementation Status Report for the FY 

2020/2021. This report provides information on the performance of various county departments 

and entities by the end of fourth quarter of the financial year 2020/2021. It also highlights the 

performance on Revenue Collection, National Government transfers to County Revenue Fund (CRF), 

Exchequer releases/ Requisitions from CRF, departmental expenditure as well as expenditures from 

other county entities and spending units. 

This report is prepared in accordance with the requirements of Section 166 Sub-Section 4(a, b) of 

the Public Finance Management Act, 2012. It states that “the county treasury shall consolidate all the 

quarterly reports from County Government entities and submit them to the County Assembly and deliver 

copies to office of the controller of budget, National Treasury and the Commission on Revenue 

Allocation (CRA)”.  

Most of the planned projects and programs were completed by the end of the financial year but 

some are still ongoing. During this financial year, there were many projects which were rolled over 

and paid for, as first charge, accruing from the previous financial year since the National Treasury 

failed to disburse the allocation for the month of June, 2020 leading to high amounts of unpaid 

works and pending bills. However, despite the delays, the expected amount for equitable share 

was released before the end the year, under review, and therefore payment for most of the 

completed works were settled. 

Concerted efforts have been applied in tracking development activities in all parts of the county so 

as to ensure no ward or village is left behind. The report is a summary of all that it takes to deliver 

services and development to our people. County Government departments and entities have 

continued to closely monitor projects/programmes implementation, through the preparation of the 

weekly reports that ensures timely corrective measures.   

The role played by the County Assembly, Controller of Budget, National Government Ministries and 

all other development partners is highly appreciated and recognized as critical in enabling the 

county executive to achieve its development agenda during the financial year under review. As a 

County Treasury we shall continue to provide requisite support and guarantee prudency in 

management of public funds while striving to operate within the available resources. 

 

 

 

 

Francis M. Kirira. 

Chief Officer - Economic Planning, Budgeting, M&E 

Nyeri County 
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INTRODUCTION 

This report covers various departments and entities of the County Government of Nyeri and includes 

performance of the Own Source Revenue Collection, National Government transfers to County 

Revenue Fund (CRF), Exchequer releases/ Requisitions from CRF and expenditure of departments 

and other units by the end of the financial year 2020/21. It clearly outlines the budget allocations 

for each department/ unit and the corresponding budget performance (absorption) for the period 

under review. 

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved second supplementary budget for the FY 2020/2021 was a total of Kshs. 

9,098,018,005 comprising of Kshs. 5,899,438,370 for recurrent and Kshs 3,198,579,635 for 

development expenditure. Over this period, the County Government raised Own Source Revenue 

(OSR) amounting to Kshs 886,892,734 which was 88.68 % of the annual target. This is in addition 

to Kshs. 7,240,602,888.30 received from National Government consisting of the equitable share, 

conditional grants and transfers from other government agencies.  

The County's own revenue of Kshs. 886,892,734 represents an increase of Kshs 222,032,854 

(33.40 %) as compared to the previous year’s collection of Kshs 664,859,880. The rise in own 

source revenue collection can mainly be attributed to enhanced enforcement measures which 

included recruitment of more enforcement officers and provision of serviceable vehicles. By the end 

of the fourth quarter of the FY 2020/21, the expenditure on development amounted to Kshs. 

2,174,551,808.15 (67.98%) of the development budget while Kshs. 5,575,106,313 (94.5) was 

spent on recurrent expenditures.   

The chart below shows the analysis of the county own revenue collection for the two consecutive 

financial years. 
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In the FY 2020/21, the county experienced improved absorption of funds especially on capital 

projects which can be attributed to the concerted efforts by the county leadership in ensuring 

adherence to the implementation procedures and timelines. The National Treasury also contributed 

to this success by releasing all the funds for equitable share despite the delays experience earlier 

in the financial year.  

However, the Covid-19 Pandemic has continued to delay some of the planned activities and 

performance of own source revenue was not optimal due to the containment measures. The County 

Treasury has nevertheless remained committed in streamlining its processes for optimal utilization 

of allocated funds as planned and budgeted.   

Refer to annex 1-5 for details of the financial performance of the County during the financial year 

2020/21. Annex 6 presents the list of projects and programmes implemented during the fiscal year 

under review. 

DEPARTMENTS/COUNTY ENTITIES BUDGET PERFORMANCE 

Executive Office of the Governor and Deputy Governor  

1. The office has the responsibility of setting the County’s Development Agenda (Policy and 

Strategic Direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders (especially the citizenry) and implemented in an efficient, effective and 

responsive manner. 

2. Governor’s office development direction 

 Agenda setting in both the legislative and executive functions  

1,000,000,000.00 1,000,000,000.00 

664,859,880.00 

886,892,734.00 

2019/2020 2020/2021

Comparison of the County Own Source Revenue 
Collection

Annual Target Actual Collection
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 Effective and efficient management and administration of county affairs 

 Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 

 Risks and disaster management (identification, mitigation, control and response). 

 Intergovernmental liaison and people representation at national and international levels. 

 Intra-governmental liaison (Relations between the two arms of the county government; and 

sectors coordination)  

 Coordination of service delivery Improvement agenda  

 Compliant service delivery agenda - Ensuring compliance with all legal requirements in its 

pursuit of progressive and sustainable service delivery. 

3. In the financial year 2020/21, the office’s approved supplementary budget amounted to Kshs 

129,352,337 for recurrent and no amount was allocated for development.  

4. By the end of that financial year, the department’s expenditure was Kshs. 127,138,301. This 

represents 98.29% absorption of the total budget earmarked for the financial year.  

Office of the County Secretary/Head of Public Service 

5. Unit’s Development Direction 

 To facilitate efficient and effective organization of Government business and communication 

of policies and other decisions of the Executive Committee  

 To lead the public sector in delivering government’s priorities in a responsive, timely, 

efficient and effective manner through creation of an enabled and robust public service. 

 Establishment of effective administrative units for efficient service delivery;  

 Operationalizing the County Performance Management System.   

 Develop county legislation for alcohol and drug abuse control policy. 

 Establish civic education units and coordinate the civic education activities. 

 Develop public participation policy 

 Construction of sub county and ward offices.  

 Facilitate public communication and access to information. 

 To ensure safety of county assets and easy retrieval of information 

 To coordinate the provision of responsive and effective services to the public 

 To prevent and control alcohol, drugs and substance abuse 
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 To facilitate public participation as provided for in the Constitution of Kenya 2010 

 To promote ethics and integrity in public service. 

 To ensure good working relationship between the national government and the county 

government. 

6. In the financial year 2020/21, the unit’s approved supplementary budget amounted to Kshs 

350,222,672 for recurrent and Kshs 7,700,000 for development 

7. By the end of the financial year 2020/21, the entity’s recurrent expenditure was Kshs. 

340,131,306 while Kshs 4,617,791.60 was incurred on development. This represents 96.32 

percent absorption of the total budget earmarked for the financial year.  

Finance and Economic Planning 

8. This department consists of the following directorates; 

- Finance and Accounting,  

- Economic Planning, Budgeting, M&E,  

- Procurement,  

- Internal Audit and 

- Revenue. 

9. Sector development direction  

 Full automation of own source revenue collection, 

 Expansion of office space 

 Decentralization of operations at the County Treasury. 

 Automation of internal audit services. 

 Formation and actualization of County Budget and Economic Forum and Audit Committee. 

 Increase staff capacity in terms of skills and numbers. 

 Broadening the revenue base. 

 Putting in place monitoring and evaluation framework. 

10. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 870,235,761 for recurrent and Kshs 529,566,772 for development.  

11. By the end of the financial year 2020/21, the department’s expenditure stood at Kshs 

777,491,197 on recurrent budget and Kshs 465,491,896.50 on development budget. This 

represents 88.80 percent absorption of the total budget allocated during the financial year.  
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Lands, Housing, Physical Planning and Urbanization 

12. This department consists of Lands, Housing, Survey and Physical planning sub sectors. All these 

sub sectors continue to have great significance in the development of the county. The activities 

in this department affect the lives and livelihoods of the community and the way they utilize 

the land as a resource to realize their social economic and cultural goals.  

13. Sector Development Direction 

 Advancement of affordable and suitable housing. 

 Controlled and sustainable land use. 

 Develop a GIS data-based system. 

 Secure land tenure for public utilities. 

 Urban areas development program. 

14. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 44,272,583 for recurrent and Kshs 600,960,757 for development.  

15. By the end of the financial year under review, the department’s recurrent expenditure was 

Kshs. 42,456,888 while the development expenditure was Kshs. 293,834,471.75. This 

represents 52.12 percent absorption of the total budget earmarked for the financial year.  

Health Services  

16. This sector addresses Preventive, Promotive, Curative and Rehabilitative issues of health. 

17. Sector Development Direction 

 Patient safety, customer care and quality improvement program 

 Recruitment, retention and capacity building of health workforce including training in 

specialized services (Urology, oncology, critical care, Neuro-surgery, emergency medicine. 

 Improved diagnostic services in 30 health centres to improve access and reduce referrals 

 Strengthened Health Management information systems through automation and connectivity 

of all County health facilities. 

 Rehabilitation, refurbishment and expansion of existing hospital facilities to meet demand 

 Strengthened ambulance, emergency and referral services  

 Increased awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases 

 Improved health care and health financing through Public private partnership (PPP)  
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18. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 2,689,242,815 for recurrent and Kshs 317,031,478 for development.  

19. By the end of the financial year under review, the department’s cumulative expenditure stood 

at Kshs 2,574,338,742 on recurrent and Kshs 162,130,427.50 on development. This represents 

91.03 percent absorption of the total budget allocated in the financial year under review.  

Gender, Youth and Social Services 

20. This department consists of Gender, Fire and Social Development sub sectors. It will be critical 

to make the county mitigate on negative social impacts that may affect development tempo in 

the county. 

21. Sector Development Direction 

 Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of donors and partners to fund these initiatives.  

 Improve recreation services and promote socially health activities for the residents and staff in 

the county and advancement of infrastructure and social skills through trainings 

 Enhancing child care and facilities including upgrading the children homes 

 Enhance youth skills through innovative initiatives like talent academies to nature sprouting 

talents, entrepreneurial and youth empowerment expertise. 

 Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment.  

22. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 67,909,974 for recurrent and Kshs 61,600,000 for development.  

23. By the end of the financial year 2020/21, the department’s cumulative expenditure stood at 

Kshs 64,493,494 on recurrent and Kshs 41,875,243.25 was spent on development. This 

represents 82.13 percent absorption of the total budget earmarked for the financial year. 

County Public Service and Solid Waste Management   

24. This department deals with county human resources. It aims at ensuring a harmonious 

coexistence between various actors in development of the county.  

25. Sector development direction  

 To ensure effective and efficient Public Service Management. 

 To promote ethics and integrity in public service delivery. 
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26. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 106,277,808 for recurrent and Kshs 41,000,000 for development.  

27. By the end of the financial year being reviewed, the department’s recurrent expenditure stood 

at Kshs 101,841,848 while Kshs 20,537,446.90 was spent on development. This represents 

83.09 percent absorption of the total budget for the financial year.  

Agriculture, Livestock and Fisheries Development  

28. This sector comprises of Agriculture, Livestock and Fisheries development directorates. 

29. Sector development direction.  

 Up scaling and out scaling of artificial insemination 

 Improvement of soil health 

 Improvement of supply of cold chain 

 Improvement of staff mobility 

 Equipping AMS 

 Construction of common user facility at Wambugu ATC 

 Restocking of ponds and dams  

 Increase of tree cover through provision of fruit tree seedlings 

 Recruitment of staff 

 Increase in hay production at AMS 

 Bee keeping demonstrations 

 Increases in storage facilities 

 Demarcation of department land 

 Enhancement of control of livestock and crops diseases through vaccinations 

30. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 301,270,924 for recurrent and Kshs 371,966,875 for development.  

31. By the end of that financial year, the department’s expenditure stood at Kshs 267,373,069 

on recurrent and Kshs 349,928,461.25 on development activities. This represents 91.69 

percent absorption of the total budget for the financial year. 

 Trade, Tourism, Culture and Co-operative Development 

32. The sector consists of Trade, Industrialization, Culture, Tourism and Cooperative sub-sectors.  

33. Sector Development Direction 
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 Develop tourism development strategic plan, branding, promotion and signage 

 Enhance and establish legal, institutional, regulatory and policy framework 

 Creative and innovative financing sector development activities. 

 Encourage development of cottage industries through provision of working sites, plant and 

equipment 

 Development of commodity exchange and marketing information system. 

 Establish legal and institutional frame work on tourism management. 

 Enhance the capacity of cultural practitioners. 

 Provide strategic resources for the creative and cultural industries. 

 Conserve, preserve and promote our cultural heritage for sustainable development. 

 Develop a cultural center with a talent academy and a cultural tourist class hotel. 

 Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

 To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

 Building the capacity of cooperatives management for increased productivity  

34. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 54,238,810 for recurrent and Kshs 42,200,000 for development.  

35. By the end of that financial year, the department’s cumulative expenditure stood at Kshs. 

50,857,133 on recurrent and Kshs 18,201,225.60 on development budget. This represents 

71.61 percent absorption of the total budget of the financial year.  

Education and Sports 

36. This department consists of Education and Sports directorates 

37. Sector development direction 

 Establishment of computer laboratories in all Youth Polytechnics  

 Ensure that all YPs management boards are functional and efficient. 

 Enhance robust county assessment and effective quality assurance programmes for ECDEs 

and YPs. 

 Enforcement of all education policies, laws and regulations. 

 Engage stakeholders in resource mobilization for development of ECDEs and YPs. 

 Strengthen the programmes in youth polytechnics and capacity build the instructors  



12 

 

 Strengthen partnership and communication with stakeholders such as NACADA, FBO’s, 

CBO’s, NGO’s and national government to create awareness in the community and youth 

on the negative impact of drugs and substance abuse and infiltration of gang elements in 

schools. 

 Advocate for full mainstreaming of ECDE. 

 Establish one ICT / techno center in the county.  

38. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 326,727,708 for recurrent and Kshs 73,219,566 for development.  

39. By the end of that financial year, the department’s expenditure stood at Kshs 294,327,089 

on recurrent and Kshs 35,593,743.95 on development budget. This represents 82.49 percent 

absorption of the total budget earmarked for the financial year. 

Water, Irrigation, Environment & Climate Change  

40. The department directly affects lives and livelihood of the communities. The subsectors include; 

Water, Sanitation, Irrigation, Environment and Natural Resources.  

Sector Development Direction 

 To acquire land for four sewerage systems (Karatina, Mukurweini, Mweiga and Naro Moru 

towns) to address liquid waste management. 

 Tree planting targeting 2 % cover in the entire county in farms, greening of towns and 

institutions 

 Rehabilitation of 2 quarries. 

 To promote green economy by use of solar/wind power energy in borehole pumping systems 

 To rehabilitate 20 dams/Pans to increase water supply for domestic, irrigation and power 

generation. 

 To construct 5No medium Dams 

 To expand the water coverage from 65-80% for rural and 70- 95% for urban areas. 

 To construct 4 water treatment plants (Mawasco, Teawasco, Naruwasco and Omwasco) to 

improve quality of drinking water. 

 Exploitation of ground water by drilling (20No) and equipping 30 No boreholes in Kieni East 

Kieni West, Mathira West and East sub- counties.  

 promote strong collaboration with National Government, Development partners, Communities 

and private sector. 
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 Transforming rain-fed agriculture to irrigated Agriculture by 20,620 hectares. 

 promote usage of energy saving Jikos 

41. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 77,910,989 for recurrent and Kshs 55,375,059 for development.  

42. By the end of the financial year, the department’s expenditure stood at Kshs 76,520,133 on 

recurrent and Kshs 43,172,332.20 on development budget. This represents 89.80 percent 

absorption of the total budget earmarked for the financial year.  

County Assembly  

43. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

44. In the financial year under review, the County Assembly’s approved supplementary budget 

amounted to Kshs 706,085,232 for recurrent and Kshs 50,000,000 for development.  

45. By the end of the financial year 2020/21, the expenditure stood at Kshs 687,587,749 on 

recurrent budget and Kshs 13,195,425 of the development budget. This represents 92.69 

percent absorption of the total budget earmarked for the financial year. 

County Public Service Board  

46. Board Development Direction 

 To establish and abolish offices in the county public service;  

 Appoint persons to hold or act in offices of the county public service including in the Boards of 

cities and urban areas within the county and to confirm appointments;  

 Exercise disciplinary control over, and remove, persons holding or acting in those offices as 

provided for under this Part;  

 Prepare regular reports for submission to the county assembly on the execution of the functions 

of the Board;  

 Promote in the county public service the values and principles referred to in Articles 10 and 

232;  

 Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are complied with in the county public service;  
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 Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in counties;  

 Advise the county government on human resource management and development; 

 Advice county government on implementation and monitoring of the national performance 

management system in counties 

  Salaries and Remuneration Commission, on behalf of the county government, on the 

remuneration, pensions and gratuities for county public service employees. 

47. In the financial year 2020/21, the board’s approved supplementary budget amounted to Kshs 

44,559,278 for recurrent expenditure and Kshs. 8,000,000 was allocated for development 

purposes. 

48. By the end of the financial year, the board’s cumulative recurrent expenditure stood at Kshs 

35,937,347.75 where Kshs. 3,717,745.20 was spent on development. This represents 89.92 

percent absorption of the total budget earmarked for the financial year. 

Transport, Public Works, Infrastructure and Energy 

49. This department consists of Public Works, Roads, Energy and Transport sub sectors. All these 

sub sectors will have a great significance in the development of the county. 

50. Sector Development Direction   

 Maintenance of existing road network county wide. 

 Upgrading of existing roads to bitumen or gravel standards to make them all weather. 

 Establishment of a County Roads Board and Fund. 

 Ensure that all infrastructure including buildings are designed and constructed to standards 

through enforcement of codes, regular supervision and inspections. 

 Develop transport policies, regulations and guidelines to ensure smooth flow of traffic.  

 Achieve connectivity and smooth flow of motorized and non- motorized traffic.  

 Provide paths for non-motorized traffic in our major urban center. 

 Ensure all the trading centers, public health and education institutions are supplied with 

electricity.  

 Provide adequate lighting along streets and estates in major urban areas. 

  Promote production and utilization of energy from biodegradable waste materials in 

learning and health institutions.  

 Research and exploit alternative and renewable sources of energy. 
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51. In the financial year 2020/21, the department’s approved supplementary budget amounted 

to Kshs 131,131,479 for recurrent and Kshs 1,039,959,128 for development.  

52. By the end of the financial year under review, the department’s expenditure stood at Kshs 

127,005,030 on recurrent and Kshs 722,255,597.45 of the development budget. This 

represents 72.52 percent absorption of the total budget earmarked for the financial year.  
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ANNEXES: FISCAL PERFORMANCE OF THE COUNTY DURING THE FINANCIAL YEAR 2020/21 
AS AT 30th JUNE, 2021 

Annex 1: Exchequer Releases from the National Treasury and transfers from other Government 
Agencies during the Financial Year 2020/2021 

COUNTY GOVERNMENT OF NYERI 

TRANSFERS FROM THE NATIONAL GOVERNMENT FOR THE FOURTH QUARTER OF THE FINANCIAL YEAR 

2020-2021 AS AT 30th June, 2021 

  TOTAL ALLOCATION 

FOR FY 2020/2021 

(Kshs) 

AMOUNT 

DISBURSED AS AT 

30.06.2021(Kshs) 

Equitable Share 5,412,150,000.00 5,877,594,900 

Level 5 Hospitals  407,861,272.00 407,861,271 

Road Maintenance Fuel Levy Fund  151,875,577.00 190,282,444.25 

User Fees Forgone 13,701,379.00 13,701,379.00 

Development of Youth Polytechnics 48,949,894.00 48,949,894.00 

Kenya Urban Support Program (UDG) 236,639,100.00 128,687,212.15 

Kenya Devolution Support Program (KDSP) Level I 75,000,000.00 45,000,000.00 

Kenya Devolution Support Program (KDSP) Level II Grant 0     184,795,683.00  

Transforming Health Systems for Universal Health Care (THSUCP) 28,800,000.00       27,352,241.75  

DANIDA 15,390,000.00 15,390,000.00 

Agriculture Sector Development Support Programme (ASDSP) 26,276,263.00 11,459,306.00 

Kenya Climate Smart Agriculture Project (KCSAP) 316,227,550.00 282,341,990.40 

CDC for HIV Programme 20,000,000.00         7,186,566.75  

TOTAL  6,752,871,035 7,240,602,888.30 

Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2020/21 as at 30th 
June, 2021 

COUNTY GOVERNMENT OF NYERI 

REQUISITIONS FOR THE FINANCIAL YEAR 2020-2021 AS AT 30TH JUNE, 2021 

 Recurrent (Kshs) Development(Kshs) Total(Kshs) 

 County Executive County Assembly Total    

AUGUST 533,721,499 43,981,500 577,702,999 0 577,702,999 

OCTOBER 517,076,000 107,464,301 624,540,301 130,733,929 755,274,230 

NOVEMBER 703,942,000 48,086,401 752,028,401 78,416,033 830,444,434 

DECEMBER 191,086,494 129,383,600 320,470,094 47,000,000 367,470,094 

JANUARY 259,737,782 22,539,000 282,276,783 103,457,257 385,734,040  

FEBRUARY 839,789,086 39,234,420 879,023,506 67,873,738 946,897,244 

MARCH 453,134,831 53,233,809 506,368,641 75,937,788 582,306,429 

APRIL 370,365,070 44,603,600 414,968,670 92,478,469 507,447,139 

MAY 375,142,103 61,524,421 436,666,524 3,254,421 439,920,945 

JUNE 777,863,955 117,924,577 895,788,531 1,200,105,403 2,095,893,935 

TOTAL 5,021,858,820 667,975,629 5,689,834,450 1,799,257,038 7,489,091,489 

 

Annex 3: Recurrent Expenditure for the Financial Year 2020/21 as at 30th June, 2021  

Head/Department Approved 
Supplementary 
Estimate(Kshs) 

Actual 
Expenditure 
(Kshs) 

Percentage 
Absorption 
(Kshs) 

Office of the Governor & Deputy Governor 129,352,337 127,138,301           98.29  
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Head/Department Approved 
Supplementary 
Estimate(Kshs) 

Actual 
Expenditure 
(Kshs) 

Percentage 
Absorption 
(Kshs) 

Office of the County Secretary 350,222,672 340,131,306           97.12  

Finance and Economic Planning 870,235,760 777,491,197           89.34  

Lands, Physical Planning, Housing and Urban Devpt. 44,272,583 42,456,888           95.90  

Health Services 2,689,242,815 2,574,338,742           95.73  

Gender, Youth and Social Services 67,909,974 64,493,494           94.97  

County Public Service and Solid Waste Management 106,277,808 101,841,848           95.83  

Agriculture, Livestock and Fisheries 301,270,924 267,373,069           88.75  

Trade, Culture, Tourism & Cooperative Development 54,238,810 50,857,133           93.77  

Education and Sports 326,727,708 294,327,089           90.08  

Water, Irrigation, Environment & Climate Change 77,910,989 76,520,133           98.21  

County Assembly 706,085,232 687,587,749           97.38  

County Public Service Board 44,559,278 43,544,334           97.72  

Transport, Public Works, Infrastructure and Energy 131,131,479 127,005,030           96.85  

TOTAL 5,899,438,369 5,575,106,313           94.50  

Annex 4: Development Expenditure for the Financial Year 2020/21 as at 30th June, 2021 

Head/Department Approved 
Supplementary 
Estimate(Kshs) 

Actual 
Expenditure 
(Kshs) 

Absorption in 
Percentage 

Office of the Governor & Deputy Governor 0 0 0 

Office of the County Secretary 7,700,000 4,617,791.60               59.97  

Finance and Economic Planning 529,566,772 465,491,896.50               87.90  

Lands, Physical Planning, Housing and Urban Devpt. 600,960,757 293,834,471.75               48.89  

Health Services 317,031,478 162,130,427.50               51.14  

Gender, Youth and Social Services 61,600,000 41,875,243.25               67.98  

County Public Service and Solid Waste Management 41,000,000 20,537,446.90               50.09  

Agriculture, Livestock and Fisheries 371,966,875 349,928,461.25               94.08  

Trade, Culture, Tourism & Cooperative Development 42,200,000 18,201,225.60               43.13  

Education and Sports 73,219,566 35,593,743.95               48.61  

Water, Irrigation, Environment & Climate Change 55,375,059 43,172,332.20               77.96  

County Assembly 50,000,000 13,195,425               26.39  

County Public Service Board 8,000,000 3,717,745.20               46.47  

Transport, Public Works, Infrastructure and Energy 1,039,959,128 722,255,597.45               69.45  

TOTAL 3,198,579,635 2,174,551,808.15               67.98  

NB: The expenditure figures may change slightly due to cancellation of commitments and surrender of 
imprests. 
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Annex 5: Summary of local revenue for the Financial Year 2020/21 as at 30th June, 2021 as 
compared to FY 2019/20  

No. Revenue Stream Annual Targeted 

Revenue  

(Kshs.) 

Revenue 

Performance in 

2020/2021 

Revenue 

Performance 

in 2019/2020 

Percentage 

Performance in 

2020/21 (%) 

1 Liquor Licence 54,000,000 55,597,054 39,050,646 102.96 

2 Agricultural Mechanisation Station 1,100,000 523,655 812,111 47.61 

3 Wambugu Agricultural Training 

Centre 

6,500,000 2,589,105 8,751,527 39.83 

4 Veterinary Charges (Slaughtering 

Fees & Slaughter House Inspection 

Fees/ vaccination) 

11,800,000 9,797,908 9,040,311 83.03 

5 Nyeri Slaughter House 480,000 600,000 420,000 125.00 

6 Kiganjo Slaughter House 120,000 140,000 100,000 116.67 

7 Sale of Fertilizer/lime 3,000,000 1,064,900 2,543,800 35.50 

8 Coffee License 800,000 930,700  116.34 

9 Fisheries (Including Gura Fishing 

Camp) 

50,000 9,500  19.00 

10 Market Entrance/Stalls/Shop Rents 44,144,200 49,806,069 38,520,366 112.83 

11 Weights and Measures 3,000,000 3,048,043 2,477,173 101.60 

12 Co-operative Audit 2,500,000 1,730,120 1,918,171 69.20 

13 Hospital Services 300,000,000 182,735,460 105,229,097 60.91 

14 Public Health 17,000,000 11,753,421 9,819,341 69.14 

15 Commission 3% 5,500,000 5,983,579 5,176,933 108.79 

16 Business Permits 107,650,000 116,987,121 80,309,168 108.67 

17 Ambulant Hawkers Licences (Other 

than BSS Permits) 

1,200,000 1,463,780 1,178,685 121.98 

18 Miscellaneous Income 3,000,000 3,911,450 7,816,454 130.38 

19 Document Search Fee 650,000 683,501 319,750 105.15 

20 Impounding Charges/Court Fines, 

penalties, and forfeitures 

1,800,000 2,735,300 1,567,794 151.96 

21 Application Fee 15,000,000 18,944,787 10,383,773 126.30 

22 Benevolent Fund - - 714,000 NA 

23 Central Kenya show annual permit 500,000 - 66,500 - 

24 Right-of-Way / Way-Leave Fee 

(KPLN, Telkom, e.t.c.) 

10,500,000 7,402,060 9,245,922 70.50 

25 Cess (Quarry, Produce, Kaolin, e.t.c.) 55,000,000 67,235,190 48,620,902 122.25 

26 street Parking Fees 40,000,000 37,467,525 33,774,234 93.67 

27 Enclosed Bus Park 70,000,000 73,471,960 70,161,688 104.96 

28 Parking 

Clamping/Penalties/Offences fees 

4,000,000 2,924,170 4,116,270 73.10 

29 Land Rates/other property charges 75,000,000 58,421,171 47,343,936 77.89 

30 Ground Rent - Current 

Year/Temporary Occupation 

License (TOL), New Occupation, 

Space Rent, Retainers fees 

5,000,000 3,678,747 2,855,032 73.57 

31 Ground Rent - Other Years 4,000,000 6,053,190 2,118,775 151.33 

32 Plot Transfer Fee/Business Subletting 

/ Transfer Fee 

1,000,000 834,500 520000 83.45 

33 Housing Estates Monthly Rent 30,000,000 36,160,640 26,811,597 120.54 
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No. Revenue Stream Annual Targeted 

Revenue  

(Kshs.) 

Revenue 

Performance in 

2020/2021 

Revenue 

Performance 

in 2019/2020 

Percentage 

Performance in 

2020/21 (%) 

34 Approvals (Extension of users, 

Pegging for Kiosk, Subdivision, 

transfer, Amalgamation, survey, 

Occupation Cert, boundary dispute 

e.t.c.) 

9,565,800 5,649,858 6,496,873 59.06 

35 Sign Boards & Advertisement Fee 30,000,000 30,654,719 25,025,868 102.18 

36 Buildings Plan Approval Fee 12,000,000 11,064,214 6,678,788 92.20 

37 Buildings Inspection Fee 8,000,000 6,793,000 2,172,720 84.91 

38 Consent to Charge Fee/Property 

Certification Fee (Use as Collateral) 

2,100,000 1,976,400 1,582,800 94.11 

39 Sales of Council's Minutes / Bylaws 500,000 458,500 317,500 91.70 

40 Debts Clearance Certificate Fee 2,400,000 1,740,000 1,715,600 72.50 

41 Social Hall Hire/Hire of Grounds 

(Kamukunji,Whispers park) 

1,000,000 818,041 1107529 81.80 

42 Fire-Fighting Services 17,500,000 15,777,100 10,525,135 90.15 

43 Nursery Schools Fee (KRT) 70,000 - 0 - 

44 Nursery Schools Fee (Kingongo) 50,000 1,000 72,300 2.00 

45 Nursery Schools Fee (Nyakinyua) 70,000 - 141,050 - 

46 Stadium Hire(Ruringu,Karatina 

etc)/Registration of School, 

Training/Learning Center Fee 

50,000 23,250  46.50 

47 Public Toilets/Use of public toilets 300,000 241,235 366,942 80.41 

48 Refuse Collection Fee/Tipping 

charges/Garbage Dumping 

Fee/waste disposal charges 

42,000,000 46,880,512 36,709,039 111.62 

49 Burial Fees 100,000 130,300 106,700 130.30 

50 Tree cutting permits   57,082 - 

 Sub-total 1,000,000,000 886,892,734 664,859,882 88.69 



 

 

Annex 6: Projects and Programmes Implementation Status for The FY 2020/2021 

No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

 OFFICE OF THE COUNTY SECRETARY, INFORMATION COMMUNICATION & TECHNOLOGY 

1.  Installation of LAN in 
4 Sub County offices 

County Wide February 
2021 

April 
2021 

3 months County 2,000,000 1,995,000 Works 
completed and 
commissioned 

None  

2.  Installation of security 
surveillance (CCTV) 
at Town Hall 

Nyeri Town Hall February 
2021 

April 
2021 

3 months County 2,000,000 1,999,097 Works 
completed and 
commissioned 

None  

3.  Overhaul of  county 
motor vehicles 

County Wide September 
2020 

April 
2021 

8 months County 1,200,000 543,695 8 motor vehicles 
overhauled and 
operational 

None  

4.  Equipping of existing 
ward offices 

County Wide January 
2021 

April 
2021 

4 months County 3,000,000 79,999 Procurement is 
in process. LPOs 
being 
prepared. 

None  

 Total Budgeted/Expenditure as per vote book for the FY 2020/2021 8,200,000 4,617,791    

 Finance and Economic Planning 

1.  Refurbishment of 
leaking roof and 
Renovations at the 
County Headquarters 

Countywide 1st July, 
2020 

30th 
June, 
2021 

365 days CGN 12,000,000 8,760,924.25 
 

   

2.  Installation of CCTV 
at all cess points and 
Bus parks to enhance 
revenue collection 

Countywide 1st July, 
2020 

30th 
June, 
2021 

365 days CGN 20,000,000 11,743,135.15 
 

   

3.  Construction of 
buildings - Non 
residential 

Naromoru level 
IV Hosp 

   KDSP 
LEVEL II 

151,856,472 Its expenditure is being reported under health department- 120,566,744.00 
 

4.  Budgetary Reserves 345,710,300.28 324,421,093.10 
 

   

 Sub-total (as per vote book)      

 LANDS,HOUSING,PHYSICAL PLANNING & URBANIZATION 

1.  Completion  of 
County Spatial plan 
(CSP) - (2018-2028 

County May 2018 Novemb
er 2020 

29 
months 

County 119,331,793 
 
 

35,799,536-
(pending bill) 

 

 

Completed 
forwarded to 
the CEC for 
presentation to 
ExCom. 
 

-Prolonged 
implementation 
period 
-Delay in receiving 
comments online 
-Delayed validation 
workshops due to 
covid-19 
 

Adequate budgetary 
allocation in future 

2.  Consultancy Services 
for Planning and 
Surveying of 

Nyeri, Mathira 
East ,Othaya 

March 2019 June 
2021 

3 years County 33,500,000 0 
 
 

80% complete. 
 

- The consultant is yet 
to submit any report 

- Budgetary 
consideration to 
facilitate completion 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

Karundu, Kihome, 
Gikoe, Njigari, 
Warazo Jet, Githiru 
and Ngaini, 
UasoNyiro, Chieni 
 

and Kieni 
subcounties 

 
 
 
 

Ground survey 
done for the 10 
villages 
 
Ongoing 
verification of 
list of 
beneficiaries by 
National Land 
Commission 
(NLC). 

-Verification process 
by NLC not complete 

of projects within the 
financial year 
-  Prompt approval 
of the budget to 
avoid the delay in 
implementation 

3.  Consultancy services 
for survey and titling 
for kiandere, Marua, 
Kiamwangi,Thunguma 
,Ihwa, Gakanga and 
Ihururu 
village/market 
centres 

Dedan Kimathi, 
Kamakwa/Muka
ro, 
Gatitu/muruguru 
and  Iriaini 
wards. 
 

march 2021 August 
2021 

10 
months 

County 21,060,000 5,036,420.00 -Contract 
awarded--
Inception report 
submitted and 
approved 
-Ground survey 
done 
for the 5 market 
centres 
 

Delay in budgetary 
approval (CARA 
caused delay I in 
tendering process. 
-Budgetary reduction 
has led to step down 
of villages to be 
surveyed from 8 to 5 

Need for adequate 
budgetary allocation 
and prompt approval 
of budget 

4.  Capacity 
Development 
(Training. policy 
development 
&purchase of 
furniture) 

Nyeri 
Municipality 

July 2020- June 
2021 

12 
months 

World 
bank 

38,652,.260 8,110,500.00 
 

100% complete 
 

Capacity 
development was 
slowed down due to 
covd-19 

Prompt release of 
funds necessary 

5.  Completion of Ihururu 
local physical 
development plan 

Dedan Kimathi January 
2020 

August 
2020 

8 months county 1,200,000 720,000.00 
 

Plan completed 
and adopted 
by excom 
Awaiting 
approval by 
county assembly 
 

Covid -19 protocols 
delayed the planning 
processes 
Delay in approaval 
of supplementary 

Prompt release of 
funds in future 

6.  Completion of Marua 
local physical 
development plan 

Gatitu/muruguru january August 
2020 

8months county 2,000,000 1,200,000 
 

Plan completed 
and adopted 
by excom 
Awaiting 
approaval by 
county assembly 

Covid -19 protocols 
delayed the planning 
processes 
Delay in approaval 
of supplementary 
 

Prompt release of 
funds in future 

7.  Preparation of local 
physical 
Development plan 
for Mukurweini 

Mukurweini 
central ward 
 

August 
2020 

august 
2022 

24months World 
bank 

7,000,000 3,496,950.00 
 

50 % complete 
 
Draft plan 
prepared. 

Covid – 19 protocols 
has delayed 
processes which 
involve public 
participation (Physical 

Prompt release of 
funds 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

meetings) and ground 
interactions. 

8.  Preparation of local 
physical 
Development plan 
for Narumoru. 

Narumoru/kiama
thaga 
 

August 
2020 

august 
2022 

10 
months 

World 
bank 

8,000,000 4,288,365.50 
 

50% complete 
 
Inception and 
scoping reports 
done. 
Socio-economic 
report done 

Covid – 19 protocols 
has delayed 
processes which 
involve public 
participation (Physical 
meetings) and ground 
interactions. 
-Redefining the 
planning area after 
stakeholder 
consultation delayed 
the workplan 

Prompt release of 
funds 

9.  Construction of 
roads within 
Municipality & a 
bridge 

upgrading of 
Wanguku kahiga 
and mwathi-
kiriithi rd(0.7km) 

March 2021 June 
2021 

3 months county 1,349,665 1,349,665 100% Complete 
 

 

10.  upgrading of 
Gitero/Kiamagu
ru, Gitero-mama 
muthimbi 
road(1.5km) 

March 2021 June 
2021 

3 months county 2,154,947 2,154,947 100% Complete 
 

 

11.  upgrading of 
Wambugu-NHIF 
rd,wa stella 
sagana 
rd,wandekere-
kwa ndebu rd 
and kahiraini 
bridge 
rd.(2.7km) 

March 2021 June 
2021 

3 months County 2,969,270 2,969,270.85 100% Complete 
 

 

12.  upgrading of 
muthuini village 
muthua-ini PCEA 
Ndegwa kirungu 
and Gitero-
Gikurwe-ini 
rd.(0.37km) 

March 2021 June 
2021 

3 months county 2,028,721 2,028,457.00 
 

100% Complete 
 

 

13.  upgrading of 
Chania-
Gathugururu-
Githiru and 
Mugwathi-Kwa 
Maguta 
rd.(1.7km) 

March 2021 June 
2021 

3 months County 2,698,721 2,698,720.70 100% Complete 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

14.  upgrading of 
late judge 
Mukunya,muring
ato PCEA and 
njengu rd.(1.5) 

March 2021 June 
2021 

3 months County 2,782,484 2,782,484.45 
 

100% Complete 
 

 

15.  upgrading of 
Gitathi-ini 
kanoga feeder 
karingaini lane 
and townview 
road(1.1km) 

March 2021 June 
2021 

3 months County 2,095,182 2,095,182.15 100% Complete 
 

 

16.  upgrading of 
Chania-
Thunguma and 
Gatutha Sewage 
roads(1.8km) 

March 2021 June 
2021 

3 months County 2,964,612 2,964,612.00 100% Complete 
 

 

17.  upgrading of 
Mosque,kwa 
winnie old 
sewage,embassy
,nyewasco-
mumbi(2.3km) 

March 2021 June 
2021 

3 months County 2,994,493 2,994,493 100% Complete 
 

 

18.  upgrading of 
Mugumo-ini kwa 
mani,AIPCA 
kigwadi feeder 
rd,anabelle one 
and kiamwathi 
feeder  
roads(0.83km) 

March 2021 June 
2021 

3 months County 3,129,102 
 
 
 
 
 
 
 
 
 
 

3,129,102.90 100% Complete 
 

 

19.  upgrading of 
Lower githuguri 
roads gichira 
forest 
githiru(0.9km) 

March 2021 June 
2021 

3 months county 2,329,257 2,329,256.80 100% Complete 
 

 

20.  upgrading of Ha 
musa via mahu to 
nyarugumu 
catholic church-
mama 
chege,kahawa 
ridge to vellas 

March 2021 June 
2021 

3 months County 2,142,821 2,142,821 100% Complete 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

and kanuna 
rd.(1.3km) 

21.  upgrading of 
Kiriti Kiune, 
kirichu,ihiga,kagu
mo,pastor 
wangai and 
wachara 
road(2.2km) 

March 2021 June 
2021 

3 months County 3,045,000 3,045,000 100% Complete 
 

 

22.  Proposed 
upgrading of Ha 
musa via mahu to 
nyarugumu 
catholic church-
mama chege, 
kahawa ridge to 
vellas and 
kanuna rd. 
 

March 2021 June 
2021 

3 months CGN 3,344,750 3,344,750 100% Complete 
 

 

23.  Proposed 
upgrading of 
Gitathi-ini 
kanoga feeder 
karingaini lane 
and townview 
road 
 

March 2021 June 
2021 

3 months CGN 2,961,384 2,961,384 100% Complete 
 

 

24.  Construction of 
Transport Termini at 
Asian quarters 
Roads construction 
and main works 

Rware May 2019 May 
2021 

2 years World 
Bank 

542,562,726 
 

220,308,240.10 
 

Project ongoing 
-Mainworks-
100% done 
-Roads 
Cluster i-95% 
done 
Cluster ii-99% 
done 
-Rehabilitation 
of roads -100% 

No disbursement of 
the 3rd allocation 
Financial constraint by 
one of the contractors 
delayed the 
completion 

Prompt release of the 
total 2nd disbursement 

25.  Solid waste 
management 

Nyeri 
municipality 

July 2020 June 
2021 

12 
months 

CGN 6,000,000 5,970,910.00 
 

Fuel budget 
reduced from 
10m to 6m due 
to budgetary 
constrain 

Need for more 
budget for vehicle 
maintenance and fuel 

Prompt release of 
funds 

26.  Purch. of Office Furn. 
& Gen. - Other 
(Budget) 
 

Nyeri 
municipality 

July 2020 June 
2021 

12 
months 

World 
Bank 

6,000,000 
 

4,333,500.00 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

27.  Refurbshment at 
Kamukunji Hall 
 

Nyeri 
municipality 

July 2020 June 
2021 

12 
months 

CGN 2,220,000 
 

1,379,437.20    

 Sub-total (as per vote book) 787,903,580.26 293,834,469.65    

 HEALTH SERVICES 

1.  Construction Of 
Kitchen At Othaya 
Sub-County Hospital 

Mahiga 9/4/2019 9/8/20
19 

120 days CGN 4,707,222 0 
 

80% BQs received on 25th 
February 2019. 
Stalled. 

Regular payment of 
contractors 

2.  Proposed construction 
of isolation Ward at 
Mt. Kenya Hospital 

Rware 13/6/2019 13/6/2
022 

3 years CGN 58,926,000 0 
 

80% BQs received on 5th 
April 2019.Works 
ongoing. 

Regular payment of 
contractors 

3.  Electrical Works at 
Mt. Kenya Sub-
County Hospital 

Rware 13/6/2019 13/6/2
022 

3 years CGN 3,567,800 0 
 

20% BQs received on 5th 
April 2019.Contract 
awarded awaiting 
the main contractor to 
give way 

None 

4.  Supply, Delivery, 
Installation, Testing 
and Commissioning 
of Sanitary Fittings, 
Plumbing, Drainage, 
Solar Hot Water 
Heating System and 
Fire Protection 
Services at Mt. 
Kenya Sub County 
Hospital 

Rware 13/6/2019 13/6/2
022 

3 years CGN 8,094,650 0 60% Equipment delivered 
on site awaiting 
fitting 

Equipment delivered 
on site awaiting 
fitting 

5.  Construction of 
Naromoru Level 4 
Hospital(Main 
Works) 

Narumoru 13/6/2019 13/6/2
022 

3 years World 
Bank 

334,580,000 87,290,031.00 
 
 
 

80% BQs received on 5th 
April 2019.Works 
ongoing 

None 

6.  Supply, Delivery, 
Installation, Testing 
and Commissioning 
of Sanitary Fittings, 
Plumbing, Drainage, 
Solar Hot Water 
Heating System and 
Fire Protection 
Services at New 
Naromoru Level 4 
Hospital 

Narumoru 13/6/2019 13/6/2
022 

3 years World 
Bank 

24,607,894 20,919,480.15 80% BQs received on 5th 
April 2019.Contract 
awarded awaiting 
the main contractor to 
progress 

None 

7.  Supply, Delivery, 
Installation, Testing 
And Commissioning 
Of Two (2no) Lifts At 

Narumoru 13/6/2019 13/6/2
022 

3 years World 
Bank 

14,858,140 8,346,512.20 0% BQs received on 5th 
April 2019.Contract 
awarded awaiting 

None 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

Naromoru Level 4 – 
Hospital 

the main contractor to 
progress 

8.  Proposed 
Construction of 
Naromoru Level 4 
Hospital (Electrical 
Works) 

Narumoru 13/6/2019 13/6/2
022 

3 years World 
Bank 

12,933,158 3,010,750.65 
 

20% BQs received on 5th 
April 2019.Contract 
awarded awaiting 
the main contractor to 
progress 

None 

9.  Supply and delivery 
of a 200 KVA 
generator set at 
Naromoru Level 4 - 
Hospitals 

Narumoru 13/6/2019 13/6/2
022 

3 years World 
Bank 

5,194,000 0 0% BQs received on 5th 
April 2019.Contract 
awarded awaiting 
the main contractor to 
progress 

 

10.  Purchase of Medical 
and Dental 
Equipment- Hospitals 

County Wide 1/1/2020 30/06/
2020 

6months CGN 26,870,531 9,777,960.00 
 

90% Some delivered 
others At Various 
stages of delivery 

Fast-tracking 
procurement process 

 New projects 
2020/21 

      129,344,734    

11.  Purchase of an 
Ambulance 

County Wide 28/01/202
1 

29/07/
2021 

6 months CGN 10,000,000 9,530,000.00 
 

0% Awaiting delivery None 

12.  Construction of a 
toilet at Wamagana 
Health centre 

Wamagana 05-10-21 9/07/2
021 

2months CGN 799,800 
 

788,700.00 
 

100% Complete None 

13.  Renovation of 
doctors lounge at 
CRH 

CRH 02-11-21 05-10-
21 

3 months CGN 641,045 637,659.00 
 

100% Complete None 

14.  Construction of 
sanitation block and 
fencing at Gatiko 
dispensary 

Kirimukuyu 20/3/2021 19/07/
2021 

4months CGN 1,966,872.80 
 

1,644,230.40 
 

85% Ongoing None 

15.  Construction of 
sanitation block at 
kiaguthu dispensary 

Chinga 24/6/2021 23/08/
2021 

2 months CGN 826,674 
 

0.00 0% Site to be handed 
over 

None 

16.  Renovation and 
refurbishment of 
Gatura Dispensary 

Mukurweini 06-07-21 06/08/
2021 

2 months CGN 822,600 
 

0.00 40% Ongoing Ongoing 

17.  Renovation and 
refurbishment Zaina 
Dispensary 

Dedan Kimathi 06-07-21 07/09/
2021 

3 months CGN 1,968,369.20 
 

0.00 0% Site To be handed 
over 

None 

18.  Construction of 
incinerator at County 
Referal  Hospital 

Rware 01-05-21 4/04/2
021 

3 months CGN 729,942 0.00 90% Under construction None 

19.  Renovation work at 
karatina hospital 
power house 

Karatina 
Hospital 

30/04/21 29/07/
2021 

3 months CGN 3,488,920.00 
 

794,530.40 
 

80% Ongoing None 
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Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
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Project/ 
progra
mme 
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of the 
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(Kshs.) 
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Project/ 
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Challenges/ 
Remarks 

Recommendations 

20.  Renovation work at 
karatina hospital 
morgue and theatre 

Karatina sub-
county hospital 

15/05/21 14/08/
2021 

3 months CGN 3,017,270.20 1,293,527.60 
 

50% Ongoing None 

21.  Completion of 
newborn unit 

Karatina sub-
county hospital 

26-05-21 27/8/2
021 

3 months CGN 3,440,502 0.00 80% Ongoing None 

22.  Construction of 
doctors lounge at 
Mukurweini hospital 

Mukurweini 
Hospital 

15/04/21 14/07/
2021 

3 months CGN 951,339.00 947,650.00 
 

80% Project team to visit 
the site for final 
inspection 

None 

23.  Construction of 
incinerator at Mt 
Kenya Hospital 

Rware 10-01-20 02-01-
21 

4 months CGN 1,498,860 0.00 100% Project awaiting 
commissioning 

None 

24.  Upgrading electrical 
work form 2 phase to 
3 phase at Mt Kenya 
Hospital 

Rware   3 months CGN 150,840 150,840 100% Complete None 

25.  Renovation work of 
CCC at Njokini 
dispensary 

Mukurweini 01-05-21 04-05-
21 

3 months CGN 1,295,934 706,891.25 
 

100% Complete None 

26.  Renovation of 
Ichamara Dispensary 

Mukurweini 01-05-21 05-05-
21 

3 months CGN 3,894,690 3,893,715.15 
 

100% Awaiting project 
inspection 

None 

27.  Renovation of Nyeri 
Town Health  Centre 

Rware 04-01-21 07-01-
21 

3 months CGN 993,412 0.00 100% Complete None 

28.  Renovation work of 
Karaba dispensary 

Gikondi 06-07-21 09-06-
21 

3months CGN 4,213,816 0.00 30% Ongoing None 

29.  Renovation work of 
at Thaithi Health 
centre 

Kirimukuyu 05-05-21 08-04-
21 

3 months CGN 996,902 870,266.80 
 

40% Works ongoing None 

30.  Construction of 
kangurwe dispensary 

Rugi 26-05-21 27/8/2
021 

3 months CGN 1,979,690.80 0.00 0% Not yet started Land 
ownership issues 

Need to have titles 
deeds for health 
public land 

31.  Chain link fencing at 
Gaikuyu Dispensary 

Magutu 04-06-21 07-05-
21 

3 Months CGN 1,489,788 1,252,272.20 
 
 

100% Complete None 

32.  Construction of 
Mbiriri dispensary 

Kabaru Ward 26-05-21 27/8/2
021 

3 months CGN 3,919,812 3,438,448.80 
 

75% Works ongoing None 

33.  Supply of office 
furniture for Gatiko 
Dispensary 

Kirimukuyu 1/7/2021  3 months CGN 1,012,000 0.00 80% Awaiting power 
installation 

None 

34.  Chain-link fencing of 
Bellevue dispensary 

Mugunda 
 

  3 months CGN 937,141 936,270.80 
 

100% compete None 

35.  Fencing of Thunguma 
Dispensary 

Gatitu 06-11-21  2 months CGN 1,498,917.20 0 10% compete None 

36.  Construction of Iruri 
Dispensary 

Ruguru 05-06-21 6/6/20
20 

3 months CGN 4,829,817 2,431,870.40 
 

100% Complete None 

37.  Construction of 
Gitathini Dispensary 

Kamkwa 
Mukaro 

  3 months CGN 4,986,396 3,196,148.00 
 

100% Complete none 
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38.  Construction of toilet 
block at Rukira 
Dispensary 

Mahiga   2 months CGN 816,976 0 10% On- going none 

39.  Construction of 
Kaheti Dispensary 

Mukurweini- west 07-01-21  3months CGN  0 10% On- going none 

40.  Completion of Rukira 
dispensary 

Mahiga  9/6/20
20 

3months CGN 3,099,160.40 0 10% On- going none 

41.  Renovation works at 
Kiambogo 
dispensary 

Mugunda  9/6/20
20 

2 months CGN 849,804.40 0 10% On- going none 

42.  Completion of staff 
houses at Itiati 
dispensary 

Iriani-ini Mathira  9/6/20
20 

2 months CGN 985,141 0 10% On- going none 

43.  Chain link fence and 
renovation works at 
Ichagachiru 
dispensary 

Dedan Kimathi  9/6/20
20 

2 months CGN 1,891,368.40 0 10% On- going none 

44.  walkway and waiting 
bay renovations at 
Kareminu health 
Centre 

Mugunda 07-05-21  2months CGN 1,399,342.80 0 10% On- going none 

45.  Renovation 
outpatient block & 
mechanical works at 
Mukurweini sub 
county hospital 

Mukurwe-ini   2 months CGN 827,718 0 10% On- going none 

46.  Renovation of staff 
houses mt Kenya 
hospital 

Rware   2 months CGN 1,494,219.20 0 10% On- going none 

47.  Renovation of staff 
at Gaikuyu 

Magutu   2 months CGN 1,489,788 0 10% On- going none 

48.  Construction of stores 
at Othaya sub county 
hospital 

Iria-ini othaya   3 months CGN 2,995,444.80 0 10% On- going none 

49.  Connection of 
electricity at CRH 

CRH 07-01-21  1 year CGN 1,619,405 1,619,405 100% Complete None 

50.  Diabetic clinic Nyeri 
referral hospital 

CRH   3 months CGN 532,801.80 532,767.60 
 

100% Complete None 

51.  Construction of toilet 
block type 1 mihuti 
dipensary 

Mukurweini- west    CGN 814,100 0 10% On- going none 

52.  Completion of 
microwave shredder 
and power 
installation 

CRH 07-01-21  1 year CGN 15,000,000 0 10% On- going none 
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progra
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53.  Renovation and 
Refurbishments at 
Bellevue Dispensary 

Endarasha 04-06-20 06-06-
20 

60 days CGN 501,468.00 0 100% Complete  

54.  Renovation Island 
Farm Health Centre 

Kabaru Ward 04-09-20  90Days CGN 3,459,770.00 0 97% Complete  

55.  Renovation Gatura 
Dispensary 

Mukurwe-ini 
West 

  60Days CGN 571,996.00 0 65% Works ongoing  

56.  Renovation and 
Refurbishmnets -
Kiarithaini 
Dispensary 

Iriani-Mathira 04-10-20 06-09-
20 

60Days CGN 326,598.00 0 97% Complete  

57.  Karogoto Dispensary 
-Supply of  medical 
equipmet 

Kirimukuyu 
Ward 

04-10-20 06-09-
20 

60 Days CGN 999,800.00 
 

999,800.00 
 

100% Complete  

58.  Renovation and 
Refurbishmnets-
Munyange 
Dispensary 

Mahiga 04-10-20 06-09-
20 

60 Days CGN 434,420 0 10% Complete  

59.  Construction of toilet-
Kagere Dispensary 

Mahiga 04-10-20 06-09-
20 

60 Days CGN 1,212,896 0 10% Complete  

60.  Other Capital Grants 

and Transfer 

County Wide 01/07/202

0 

30/06/

2021 

 World 

Bank-

THuSP 

41,312,452 
 

19,620,469.80 
 

100% Complete None 

61.  Provision for Covid-
19 

County Wide 01/07/202

0 

30/06/

2021 

 (Nation

al  

Govt) 

124,390,000 71,168,786.30 
 

65% Ongoing Fast tracking 

procurement process 

62.  Provision for Covid-
19 

County Wide 01/07/202

0 

30/06/

2021 

 CGN 30,000,000 20,545,726.00 
 

60% Ongoing Fast tracking 
procurement process 

63.  Partitioning of office 
at the HR office 

County 2021 2021 30 days CGN 472,352 472,352 100% Complete None 

64.  Hire of plant and 
equipmen 

County 2021 2021 30 days CGN 512,200 512,000 100% Complete None 

65.  Electrical works at 
Gichira dispensary 

Tetu   30 days CGN 175,560 175,560 100% Complete None 

 Sub-total (as per Vote book)  277,504,621.50    

 Gender and Social Services & Youth Affairs 

1.  Karatina children 
home kitchen and 
dining hall 

Karatina ward 1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 5,000,000 0 - 
 

Works stalled Several attempts to 
have the contractor 
complete the work 
has failed. This 
contract should be 
terminated. 

2.  Kangemi Social Hall Rware Ward 1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 900,000 0 
 

- 
 

Awaiting 
communication from 
lands department 

Our request to have 
the ownership of the 
land in question from 
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the department of 
physical planning has 
not borne fruit. 

3.  Gatitu/Muruguru 
social hall 

Gatitu/Muruguru 
Ward 

1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 1,000,000 951,258.00 
 

complete   

4.  Chinga  Community 
Hall 

Chinga ward 1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 2,000,000 1,982,822.80 
 

complete   

5.  Construction of water 
hydrants 

Narumoru, 
Mugunda, 
Othaya, 
Wamagana, 
Mukurwe-ini 
Central, 
Karatina Town , 
kiamariga and 
Nairutia 

Jan 2020 30th 
June 
2020 

6 months CGN 3,000,000 1,486,169.50 - kiamariga 
complete 
-othaya 
complete. 
-nairutia 
complete 
Kiawara 
complete 

  

6.  Completion of Iriaini 
Mathira community 
hall 

Iriaini Mathira 
Ward 

1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 1,000,000 953,288 
 

complete 
 

  

7.  Construction of 
kiawara fire station 

Mugunda ward 1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 700,000 465,009.20 
 

First payment 
certificate 
issued and 
forwarded to 
finance for 
payment 

  

8.  Mweiga Social Hall 
renovations 

Mweiga ward 1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 1,000,000 0 Awaiting 
inspection 
 

  

9.  Rukira Youth 
Polytenic 

Mahiga  ward 1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 3,000,000 0 Quotation 
issued by KNTC 
was too high. As 
such more time 
was needed to 
evaluate the 
quotation and 
getting 
professional 
advice on what 
can be dropped 
or adjusted. 

 To be considered in 
rollover programs 

10. Purchase of motor 
vehicle 

Karatina children 
home 

1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 5,500,000 5,357,750 100%   
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11. Equipping Ihururu 
rehabilitation centre 

Dedan kimathi 
ward 

1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 5,000,000 2,361,950.00 
 

Lpo issued for 
furniture, 
bedding 
already 
supplied, fittings 
70% complete. 

  

12. Landscaping at 
Ihururu 

Dedan Kimathi 
ward 

1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 3,300,000 2,985,724 80% complete   

13. Fencing and 
landscaping mweiga 
social hall 

Mweiga ward 1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 1,196,609.60 0 LSO issued   

14. Purchase of 
Educational Aids and 
Related Equipment 
 

Various 1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 23,000,000 
 

23,818,380.00 
 

   

15. Purchase of 
Workshop Tools, 
Spares and Small 
Equipment 
 

Equipping of the 
leather training 
centre 3M 
(Rukira); County 
Merchadise - 4m 

1st July 
2020 

30th 
June 
2021 

12 
months 

CGN 7,000,000 928,600.00 
 

   

 Sub-total (as per Vote book) 62,596,609.6 41,290,951.5    

 COUNTY PUBLIC SERVICE BOARD 

1 Refurbishment of 
proposed Board 
premises 

Rware Jul-20 Aug-20 5 weeks CGN 5,000,000 3,717,745.20 
 

Complete   

            

 Sub-total (as per Vote book) 5,000,000 3,717,745.20 
 

   

 Agriculture, Livestock and Fisheries 

1.  Coffee Improvement 
Program - 
through procurement 
of 250 tonnes 
Organic Fertilizers 
for farmers 

Kirimukuyu 1st July 
2020 

30th 
June 
2021 

1 year CGN 1,500,000 734,643.00 
 

100% delivered and 
distributed to farmers 

 

2.  Coffee Improvement 
Program - 
through procurement 
of 25,000 coffee 
seedlings for farmers 

Kirimukuyu 1st July 
2020 

30th 
June 
2021 

1 year CGN 1,500,000 1,500,000 
 

100% delivered  

3.  Tea Improvement 
program -
Rehabilitation of 
Njatheini tea buying 
center 

Ruguru 1st July 
2020 

30th 
June 
2021 

1 year CGN 500,000 640,575.20 100% Project Completed 
 
 

 



 

 

32 

 

No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

4.  Fencing of Mwireri 
cattle dip 

Mweiga 1st July 
2020 

30th 
June 
2021 

1 year CGN 500,000 0 0% Awarded bidder 
never constructed 

 

5.  Improvement of work 
place 
- by Fencing, putting 
of gate to 
Headquarter 
compound 

Nyeri Central 1st July 
2020 

30th 
June 
2021 

1 year CGN 3,000,000 2,994,731.40 
 

100% Already complete  

6.  Improvement of 
Livestock breeds- 
through procurement 
of 26,667 
poultry breeding 
stock 
 

Gakawa 1st July 
2020 

30th 
June 
2021 

1 year CGN 500,000 499,800 80% Awaiting delivery  

7.  Dedan Kimathi 1st July 
2020 

30th 
June 
2021 

1 year CGN 1,000,000 999,900 80% Awaiting delivery  

8.  Naromoru/ 
Kiamathaga 

1st July 
2020 

30th 
June 
2021 

1 year CGN 500,000 499,800 80% Awaiting delivery  

9.  Mukurweini 
Central, Rugi, 
Gikondi and 
Mukurweini West 

1st July 
2020 

30th 
June 
2021 

1 year CGN 4,000,000 3,999,900 80% Awaiting delivery  

10.  Mugunda 1st July 
2020 

30th 
June 
2021 

1 year CGN 1,000,000 999,900 80% Awaiting delivery  

11.  Kirimukuyu 1st July 
2020 

30th 
June 
2021 

1 year CGN 1,000,000 999,900 80% Awaiting delivery  

12.  Improvement of soil 
fertility – through 
procurement of 
10,909 1Kg packets 
of organic fertilizer 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 4,000,000 3,999,600 100% Organic fertilizer 
already delivered 
and distributed 

 

13.  Improvement of 
Livestock breeds 
through 
procurement of 31 
goat breeding stock 

Mukurweini 
Central 

1st July 
2020 

30th 
June 
2021 

1 year CGN 1,000,000 1,000,000.00 
 

100% Project completed by 
DGAK. The animals 
are already 
delivered 

 

14.  Greening project – 
Procurement of 
Avocado seedlings 
 

Mweiga 1st July 
2020 

30th 
June 
2021 

1 year CGN 500,000 490,750 100% Already complete  

15.  Iriaini – (Othaya) 1st July 
2020 

30th 
June 
2021 

1 year CGN 500,000 0 100% Seedlings to be 
collected in the next 
rainy season 
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16.  Dairy Improvement 
through procurement 
of a milk pasteurizer 

Iriaini - Othaya 1st July 
2020 

30th 
June 
2021 

1 year CGN 8,000,000 7,985,000 
 

100% delivered and 
installed. 

 

17.  Dairy Improvement 
through procurement 
of 25 milk cans 

Mweiga Ward 1st July 
2020 

30th 
June 
2021 

1 year CGN 300,000 300,000 100% Already delivered  

18.  Improvement of 
Livestock breeds 
-by procuring 5,866 
poultry breeding 
stock 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 1,760,000 1,759,800 100% awaiting delivery  

19.  Improvement of 
Livestock breeds 
-by procuring 6 pigs 
breeding stock 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 240,000 240,000 100% delivered and given 
to groups 

 

20.  Improvement of 
dairy through 
construction of a 
cooler housing for 
Kairuthi dairy 

Iriaini ward 1st July 
2020 

30th 
June 
2021 

1 year CGN 4,000,000 3,993,056.40 100% Project Complete 
 
 

 

21.  Promotion of fish 
farming through 
procurement of 
167,000 fingerlings 
for farmers 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 2,885,000 0 100% Project completed  

22.  Promotion of fish 
farming through 
procurement of fish 
feeds 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 1,415,000 1,100,000.00 
 

100% Completed. 
 

 

23.  Artificial Insemination 
(Procurement of 
semen, Liquid 
nitrogen and small AI 
equipment) 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 5,000,000 4,770,774.00 100% Procured  

24.  Fuel for production 
(AI and Vaccinations) 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 5,000,000 5,000,000 100% Procured  

25.  Livestock disease 
control 
- through 
procurement of 
vaccinations 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 3,000,000 2,997,000 100% Vaccines worth 
already procured 

 

26.  Renovation of 1 
slaughter house 
(Nyeri town) 

Nyeri town 
Slaughter house 

1st July 
2020 

30th 
June 
2021 

1 year CGN 4,000,000 0 0% Awarded bidder 
didn’t do the work 
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27.  Wambugu ATC – For 
production of 50,000 
fruit tree seedlings 
for farmers 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 1,024,450 596,160 50% Production in progress 
 
 

 

28.  Wambugu ATC – 
Procurement of 
assorted farm inputs 
and equipment 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 2,000,000 832,800 100% Already delivered 
 
 

 

29.  AMS Naromoru- 
Procurement of a 
tractor and 
equipment 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 6,000,000 3,985,200 100% Complete  

 Kenya Climate smart Agriculture Project 

30.  Thiha Sagana 
Irrigation Project 

Mukurweini 
central 

1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

31,002,475.64 20,874,538.65 100% Completed. 
Involved upgrading 
and rehabilitation of 
the irrigation project 

Thiha Sagana 
Irrigation Project 

31.  Kiria earth dam Gatarakwa 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

32,956,111.13 20,733,061.60 100% Desilting, construction 
of storage tank, solar 
system installation 
and distribution 
system for irrigation 
completed 

Kiria earth dam 

32.  Lusoi earth dam 
Phase 2 

Thegu 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

11,489,214.00 6,831,586 98% Landscaping and 
construction of a toilet 
not yet done 

Lusoi earth dam 
Phase 2 

33.  Mureru Acacia earth 
dam 

Gakawa 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

18,389,120 0 0% It involved Desilting 
and rehabilitation of 
the dam. 
However, after 
assessment by the 
World Bank Auditors 
on 23rd April, this 
project was 
disapproved on the 
basis of value for 
money 

Mureru Acacia earth 
dam 

34.  Funding of Mwikuria 
Grains Farmers’ 
Cooperative 
 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

1,000,000 1,000,000 100% Completed. 
To promote Bean 
Value Chain 

Funding of Mwikuria 
Grains Farmers’ 
Cooperative 
 

35.  Funding of Mukeni 
Poultry Cooperative 
Society Ltd 
 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

1,000,000 1,000,000 100% Complete 
To promote Chicken 
Value Chain 

Funding of Mukeni 
Poultry Cooperative 
Society Ltd 
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36.  Funding of Nyeri 
South Banana 
Producers 
Cooperative Society 

Mukurweini Sub 
County 

1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

500,000 500,000 100% Complete 
 
To promote Banana 
Value Chain 

Funding of Nyeri 
South Banana 
Producers 
Cooperative Society 

37.  Enterprise 
development grant 
proposal for Kieni 
Dairy Products 
Limited- Public 
Company 
 

Kieni west Sub 
County 

1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

10,000,000 10,000,000 100% Completed Enterprise 
development grant 
proposal for Kieni 
Dairy Products 
Limited- Public 
Company 

38.  Enterprise 
development grant 
proposal for 
Mukurweini 
Wakulima Dairy LTD 
 

Mukurweini Sub 
County 

1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

20,000,000 20,000,000 100% Completed Enterprise 
development grant 
proposal for 
Mukurweini 
Wakulima Dairy LTD 

39.  Enterprise 
development grant 
proposal for Sabeke 
Horticultural 
Cooperative Society 
 

Kieni East and 
West Sub County 

1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

10,000,000 0 0% Not yet funded as a 
No objection is being 
awaited from 
National Project 
Coordinating unit 

Enterprise 
development grant 
proposal for Sabeke 
Horticultural 
Cooperative Society 

40.  Enterprise 
development grant 
proposal for Natural 
Ways Food 
Supplements (PPP) 
Banana- Banana V.C 

Mukurweini Sub 
County 

1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

3,781,500 3,781,500 100% Completed Enterprise 
development grant 
proposal for Natural 
Ways Food 
Supplements (PPP) 
Banana- Banana V.C 

41.  Grants to Micro 
Projects 

Gakawa 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

27,355,481 27,355,481 100% 31 Groups funded  

42.  Thegu 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

23,612,580 23,612,580 100% 27 Groups funded  

43.  Mugunda 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

26,750,291 26,750,291 100% 30 Groups funded  

44.  Gatarakwa 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

26,588,908 26,588,980 100% 31 Groups funded  

45.  Mukurweini 
Central 

1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

26,353,679 26,353,679 100% 32 Groups funded  
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46.  Rugi 1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

26,527,966 26,527,966 100% 31 Groups funded  

47.  Consortium services 
Payment of value 
chain service 
provider 

Rugi, Mukurweini 
Central, 
Thegu river, 
Gakawa, 
Mugunda, 
Gatarakwa 

1st July 
2020 

30th 
June 
2021 

1 year World 
Bank 

12,183,333.30 3,655,000.50 30%   

48.  Balance carried 
foreword 

      17,874,523  Payment of Sabeke 
cooperative society 
10Million after NPS 
approval 
and payment of 
service provider 

 

49.  Agriculture Sector 
Development 
Support Project 
(ASDSP) 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year SIDA 31,776,263 23,303,235 73% Ongoing  

50.  Coffee revitalization 
program (County 
Contribution) 

Countywide 1st July 
2020 

30th 
June 
2021 

1 year CGN 10,000,000 
 

9,999,350.00 
 

100% Program already 
Launched. These have 
already been 
procured and 
distributed to farmers 
 

 

 Sub-total Budgeted/Expenditure as per vote book 353,149,184 195,737,683    

 Trade, Culture, Tourism & Cooperative Development 

1.  Proposed 
Construction of 
Ablution block at 
Endarasha Market 

Endarasha/ 
Mwinyongo 

8/4/2021 8/7/20
21 

3 
Month 

CGN 1,799,995.00 
 

1,795,424.80 100% complete None None 

2.  Proposed Roofing , 
ablution block and 
drainage at Pakoni 
market 

Rware 22/3/2021 22/8/2
021 

6 
Months 

CGN 7,196,860.40 0.00 10% done None None 

3.  Proposed Roofing 
and Cabro paving 
at Kiawara Market 

Mugunda 
Ward 

11/3/2021 11/6/2
021 

3 Months CGN 4,938,944.00 4,933,062.40 100% complete None None 

4.  Proposed Cabro 
paving at Mihuti 
Market 

Rugi Ward 11/3/2021 11/6/2
021 

3 Months CGN 1,997,763.50 0.00 100% complete None None 

5.  Proposed 
Construction of 
Shades at Mweru 
market 

Mukurweini 
Central 

11/3/2021 11/6/2
021 

3 Months CGN 1,994,016.80 1,993,947.00 100% complete None None 
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6.  Proposed 
Construction of 
Ablution block at 
Gatitu Market 

Gatitu 
Muruguru 

8/4/2021 24/7/2
021 

3 
Months 

CGN 819,100.00 0.00 50% complete None None 

7.  Proposed 
construction of 
ablution block at 
kiaruhiu Market 

Kiaruhiu 11/3/2021 11/6/2
021 

3 Months CGN 624,323.00 623,158.00 100% complete None None 

8.  Proposed Roofing, 
Cabro paving and 
lighting Kamakwa 
Market 

Kamakwa 
Mukaro 

11/3/2021 11/6/2
021 

3 Months CGN 1,935,019.20 1,932,525.20 100% complete None None 

9.  Proposed 
Construction and 
renovation works 
(Toilets )at 
Kiawarigi Market 

 11/3/2021 11/6/2
021 

3 Months CGN 610,937.20 0.00 70% done None None 

10.  Proposed 
construction of 
Market shed at 
Gatitu Market 

Gatitu 
Muruguru 

11/3/2021 11/6/2
021 

3 Months CGN 1,707,770.00 0.00 20% done None None 

11.  Proposed 
Construction of 
market shade  at 
Marua market 

Gatitu 
Muruguru 

24/6/2021 24/9/2
021 

3Months CGN 2,696,379.40 0.00 Awarded None None 

12.  Construction of  milk 
sheds Gikondi 

Gikondi 24/6/2021 24/9/2
021 

3 months CGN 510,096.00 0.00 Awarded None None 

13.  Proposed roofing 
of Kanyango 
Market(soko 
mjinga) 

Rware 8/4/2021 8/6/20
21 

3 
Months 

CGN 1,309,002.00 1,080,563.20 98 %  done None None 

14.  Proposed 
renovation at ex-
beer hall 

Rware 11/3/2021 11/6/2
021 

3 Months CGN 1,498,082.00 1,493,349.00 100% complete None None 

15.  Proposed roofing 
/renovation works 
at Mudavadi 
Market 

Rware 8/4/2021 8/6/20
21 

3 
months 

CGN 979,446.00 730,684.00 80% complete None None 

16.  proposed pit latrine 
at Ihwagi Market 

Mukrweini 11/3/2021 11/6/2
021 

3 Months CGN 613,628.40 613,547.00 100% complete None None 

17.  Proposed fencing 
of welding of chairs 
at culture centre 

Rware 11/3/2021 11/6/2
021 

3 Months CGN 346,500.00 346,500.00 100% complete None None 

18.  proposed 
construction of  
karatina gate 

Karatina town June 2021 Septem
ber 
2021 

3months CGN 994,410.00 0.00 Site handed 
over 
 

None None 
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19.  proposed market 
repairs at 
Narumoru, othaya 
and Endarasga 
market 

 June 2021 Septem
ber 
2021 

3months CGN 1,735,070.00 0.00 Awarded None None 

20.  proposed 
renovations at 
cooperative 
building office 
block 

Rware June 2021 Septem
ber 
2021 

3months CGN 1,183,028.32 0.00 awarded None None 

21.  Proposed ablution 
block at Giakairu 
Market 

Karatina June 2021 Septem
ber 
2021 

3Months CGN 1,703,210.00 0.00 Awarded None None 

22.  cooperative day 
alliance -confernce 
facilitation 

 June 2021 July 
2021 

1month CGN 405,000 0.00 To be held in 
July 2021 

None None 

23.  Trade fair (EDF 
programme) 

County Wide N/A N/A N/A CGN 500,000.00 453,400.00 100% complete None None 

24.  

Trade Fair-  
Cooperative 
Alliance day 

County Wide June 2021 June 
2021 

1 
Month 

CGN 604,194.78 357,840.00 To be held in 
July 2021 

None None 

25.  Installation of water 
pump at Githiru 
Cooperative society 

Gatitu Muruguru 11/3/2021 11/6/2
021 

3 Months GGN 1,300,000.00 0.00 50% complete None 
 

 
None 

 SUB-TOTAL 40,002,776 16,354,000.6    

 Ongoing Project F/Y 2018/2019 

26.  Construction of 
Fence and gate 
house Kiawara 
Market 

Mugunda Ward 21st Feb 
2020 

21st june 
2020 

12 weeks CGN 1,612,574.00 0.00 100% complete Balance ksh 612,378  
ongoing 

 

27.  Construction of 
stalls Mweiga 
Stage Market 

Mweiga Ward 3rd Feb 
2020 

3rd May 
2020 

12 weeks CGN 1,992,694.00 1,033,745.00 100% complete Ksh 730,684.00 paid 
in Fy 2019-2020 

 

28.  Roofing at Soko 
Mjinga (Kanyago) 

Rware 21st Feb 
2020 

21st june 
2020 

12 weeks CGN 2,347,225.20 813,479.00 100% complete Ksh 1,264,069.00 
paid f/y 2019-2020 

 

 SUB-TOTAL (as per Votebook) 5,952,493.2 1,847,224    

 Total per Department 45,955,269.2 18,201,224.60    

 Education & Sports 
A ECDE Headquarters 

1.  Supply and delivery 
of ecde learning 
materials 

COUNTY 3/2/2021 3/6/20
21 

1 month CGN 839,490 839,490 100% Complete  
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2.  Supply And Delivery 
Of Ecde Junior Chairs 

COUNTY 3/5/2021 3/6/20
21 

1 month CGN 2,169,620 2,169,620 100% Complete  

3.  Proposed 
Construction Of  
Classroom At 
Kaguongo Ecde 
Centre 

Narumoru 
Kiamathaga 

26/03/202
1 

26/05/
2021 

2 Months CGN 1,517,796 1,515,685 100% Complete  

4.  Proposedrrenovation 
At Umbui Ecde 
Centre 

Mahiga 01/4/2021 3/05/2
021 

1 Month CGN 416,784 412,570 100% Complete  

5.  Proposed Rnovation 
At Thunguri Ecde 
Centre 

Iriaini 30/03/202
1 

30/04/
2021 

1 Month CGN 386,141 385,744 100% Complete  

6.  Proposed 
Construction Of A Pit 
Latrine At Ihiga Ecde 
Centre 

Konyu 20/04/202
1 

20/05/
2021 

1 Month CGN 522,679 522,000.00 
 

100% Complete  

7.  Proposed 
2no.Classroom At 
Kaigonde Ecde 
Centre 

Aguthi/Gakii 31/03/202
1 

31/05/
2021 

2 Months CGN 2,482,099 2,530,586 100% Complete  

8.  Proposed 
Construction Of Pit 
Latrine At Kahiraini 
Ecde Centre 

Kirimukuyu 23/04/202
1 

23/05/
2021 

1 Month CGN 705,000 701,614 100% Complete  

9.  Proposed Classroom  
Renovations At Iruri 
Ecde Centre 

Ruguru 26/03/202
1 

26/04/
2021 

1 Month CGN 713,441 744,766.40 100% Complete  

10.  Proposed Classroom 
Construction At 
Hiriga Primary Ecde 
Centre 

Ruguru 14/04/202
1 

14/06/
2021 

2 Months CGN 1,278,271 1,260,247 100% Complete  

11.  Proposed 
Renovations At 
Gitimaini Ecde 
Centre 

Magutu 27/04/202
1 

27/05/
2021 

1 Month CGN 367,952 364,066 100% Complete  

12.  Proposed 
Construction Of Pit 
Latrine At Gititu Ecde 
Centre 

Aguthi/Gakii 26/03/202
1 

27/4/2
021 

1 Month CGN 522,679 521,374 100% Complete  
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13.  Proposed 
Construction Of 
Classroom At Mbiriri 

Kabaru 23/04/202
1 

23/06/
2021 

2 Months CGN 1,500,000 1,740,185.60 100% Complete  

14.  Proposed 
Construction Of Pit 
Latrine At Gathuini 
Ecde Centre 

Karatina 06/05/202
1 

07/06/
2021 

1 Month CGN 523,259 521,240.35 
 

100% Complete  

15.  Proposed Renovation 
At Gatina Ecde 
Centre 

Konyu 03/06/202
1 

03/07/
2021 

1 Month CGN 441,444 0 100% COMPLETE  

16.  Contraction Of Pit 
Latrine At Birisha 
ECDE Centre 

Mugunda 03/06/202
1 

03/07/
2021 

1 Month CGN 700,000 638,348.00 
 

100% COMPLETE  

17.  Construction Of Pit 
Latrine At Githura 
ECDE Centre 

Mugunda 03/06/202
1 

03/07/
2021 

1 Month CGN 700,000 638,510.00 
 

100% COMPLETE  

18.  Construction Of Pit 
Latrine At Karaba 
Ecde Centre 

Gikondi 03/06/202
1 

03/07/
2021 

1 Month CGN 700,000 644,693.00 
 

100% COMPLETE  

19.  Proposed 
Renovations At 
Mwireri Ecde Centre 

Mweiga 14/06/202
1 

14/04/
2021 

1 Month CGN 914,103 897,840 100% COMPLETE  

20.  Proposed Renovation 
At Ngurumo Ecde  
Centre 

Kirimukuyu 03/06/202
1 

05/07/
2021 

1 Month CGN 600,000 599,070.40 100% COMPLETE  

21.  Proposed  
Construction Of Toilet 
Block At Mutonga 

Gikondi 04/05/202
1 

05/07/
2021 

2 Months CGN 1,344,  620 0 WORKS IN 
PROGRESS 

Dispute of land 
ownership 

 

22.  Proposed 
Renovations At 
Kiunjugi Ecde Centre 

Magutu 04/05/202
1 

04/06/
2021 

1 Month CGN 365,642 367,349 COMPLETE   

23.  Proposed Renovation 
At Sagana Ecde 
Centre 

Ruguru 04/05/202
1 

04/06/
2021 

1 Month CGN 368,380 796,321 COMPLETE   

24.  Proposed 
Construction Of Toilet 
At Kigathi Ecde 
Centre 

Mukurweini 10/05/202
1 

10/06/
2021 

1 Month CGN 502,000 0 COMPLETE   

25.  Proposed 
Construction Of A 
Toilet At Ndunduini 
Ecde Centre 

Mathira West 17/05/202
1 

17/06/
2021 

1 Month CGN 502,000 501,027.20 COMPLETE   

26.  Proposed 
Construction Of Pit 
Latrine At Rwanyaga 
Ecde Centre 

Kirimukuyu 15/06/202
1 

15/07/
2021 

1 Month CGN 520,000 518,597.00 
 

COMPLETE   
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 Sub-total      2,258,022 19,830,943.95    

B. Youth Polytechnics & Training 

1.  Bodaboda Training Chinga July 2020 June 
2021 

12 
Months 

CGN 1,000,000 1,998,940.00 
 

0%   

2.  Bodaboda Training Mweiga July 2020 June 
2021 

12 
Months 

CGN 1,500,000 0%   

3.  Construction Of 
Mutonga Yp 

Gikondi 30/03/202
1 

31/05/
2021 

2 Months COUN
TY 

3,738,174 0 WORKS IN 
PROGRESS 

Dispute of land 
ownership 

Involvement of other 
stakeholders 

4.  Purchase Of 
Educational Aid And 
Related Equipment 

Vcts County 
Wide 

July 2020 June 
2021 

12 
Months 

CGN 2,000,000 0 0%   

 Sub-Total      8,238,174 1,998,940    

C. Sports 

1.  Sport Development 
Programme 

Karima July 2020 June 
2021 

12 
Months 

CGN 400,000 0 0%   

2.  Sport Development 
Programme 

Iria-Ini Othaya July 2020 June 
2021 

12 
Months 

CGN 500,000 0 0%   

3.  Sport Development 
Programme 

Dedan Kimathi July 2020 June 
2021 

12 
Months 

CGN 1,000,000 0 0%   

4.  Sport Development 
Programme 

Chinga July 2020 June 
2021 

12 
Months 

CGN 1,000,000 0 0%   

5.  Sport Development 
Programme 

Mukurweini West July 2020 June 
2021 

12 
Months 

CGN 500,000 0 0%   

6.  Sport Development 
Programme 

Ruguru July 2020 June 
2021 

12 
Months 

CGN 500,000 0 0%   

7.  Sport Development 
Programme 

Rware July 2020 June 
2021 

12 
Months 

CGN 400,000 0 0%   

8.  Construction Of 
Ruringu Boundary 
Wall 

Ruring’u 25/02/202
1 

22/06/
2021 

3 Months COUN
TY 

20,000,000 6,361,260 
 

WORKS IN 
PROGRESS 

Boundary disputes Involvement of other 
stakeholders 

9.  Proposed Chainlink 
Fence &Gate At 
Ihururu Stadium 

Dedan Kimathi 18/03/220
21 

18/05/
2021 

2 Months COUN
TY 

1,800,000 2,197,150.00 
 

COMPLETE   

10.  Purchase Of Kyisa 
And Kicosca Games 
Sports Equipments 

County July 2020 June 
2021 

12 
Months 

CGN 5,000,000 1,990,400.00 
 

0%   

11.  Construction Of 
Ablution Block –
Mathira West 
Playground 

Kirimukuyu July 2020 June 
2021 

12 
Months 

CGN 4,500,000 0 0%   

12.  KIARITHAINI PLAY 
GROUND 

IRIA-INI 
MATHIRA 

JULY 2020 JUNE 
2021 

12 
MONTHS 

CGN 1,300,000 1,881,050 
 

80%   

13.  GATITU/ 
MURUGURU SPORTS 
GROUND 

GATITU/MURUG
URU 

JULY 2020 JUNE 
2021 

12 
MONTHS 

CGN 1,000,000 0 0%   
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No Project/ programme 
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Remarks 
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14.  MUKURWEINI 
PLAYGROUND 

MUKURWEINIW
EST 

JULY 2020 JUNE 
2021 

12 
MONTHS 

CGN 1,000,000 0 0%   

15.  OTHAYA PLAY 
GROUND GATE 

IRIA-INI OTHAYA JULY 2020 JUNE 
2021 

12 
MONTHS 

CGN 300,000 0 0%   

16.  Installation, 
Configuration and 
Commissioning of 
Wireless Wide Area 
Network 
 

County wide JULY 2020 JUNE 
2021 

12 
MONTHS 

CGN 1,500,000 1,334,000.00 
 

100% Complete  

 Department Total (as per vote book)  35,593,743.95    

 Department of Water, Irrigation, Environment & Climate Change 

 Department of Water and Irrigation 

1.  Ngaku Water 
project -procurement 
of tanks and water 
meters. 

Mukurweini 
Central 
 

24/2/2021 24/4/2
1 

60 days county 1,933,170 
 

1,933,170 100% -105 tanks 
303 water meters 
supplied. 

 

2.  Ihwa water project –
procurement of pipes 

Kamakwa 
Mukaro 
 

2/3/2021 2/5/21 60 days county 500,000 493,948 100% Complete Project still ongoing, 
more funding 
required 

3.  Lower Kakuret 
Water Project-
procurement of pipes 

Thegu River 
 

2/3/2021 2/5/21 60 days county 500,000 
 

421,410 100% Complete  

4.  Kirinyaga Nyange 
Water Project-
procurement of pipes 

Naromoru- 
Kimathaga 

2/3/2021 2/5/21 60 days county 500,000 499,850.00 
 

100% Complete  

5.  Construction of 
KahigainiKanjora 
pipeline 

Dedan Kimathi 
 

2/3/2021 2/5/21 60 days county 680,455 680,455 100% Complete More funding 
required to complete. 

6.  Procurement of pipes 
for Zamwua water 
project 

Dedan Kimathi 
 

2/3/2021 2/5/21 60 days county 518,450 505,200.00 
 

100% Complete  

7.  Procurement of pipes 
and fittings for 
Gatarakwa projects 

Gatarakwa 15/3/2021 16/5/2
1 

60 days county 1,845,682 1,845,682 100%. Delivery of pipes for 
-Kiahuria water 
project 
- Karage –Bara 
water project 
- Manoro water 
project 
- Gituchu water 
project done. 

 

8.  Expages Borehole- 
construction of a 
water Kiosk 

Mweiga 15/3/2021 16/6/2
1 

90 days county 299,310 299,200 100% Complete  



 

 

43 

 

No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

9.  Transfer to Mawasco 
for Karatina ward 
pipeline. 

Karatina 2/3/2021 30/5/2
1 

60 days county 1,000,000 857,762.20 
 

100% Money transferred  

10.  Transfer to Mawasco 
for Kirimukuyu 
pipeline. 

Kirimukuyu 2/3/2021 30/5/2
1 

60 days county 3,000,000 3,000,000 100% Money transferred  

11.  Kagio-ini /Thiringoini 
water project- 
procurement of pipes 
and fittings 

Kirimukuyu 2/3/2021 2/5/21 60 days county 296,170.00 
 

296,170.00 
 

100% Pipes delivered.  

12.  Construction 
Gathogorero 
pipeline and pump 
installation 

Kirimukuyu 11/5/2021 21/6/2
1 

40 days county 624,085 575,350 Works ongoing 
and 80% 
completed 

 Project rolled over, to 
be completed in the 
current financial year. 

13.  Procurement of pipes 
and fittings for 
Ruguru projects 

Ruguru 24/2/2021 24/4/2
1 

60 days county 1,387,000 1,387,000 100% Pipes supplied to 
Kahia Karurumo-
450,000 
Sagana maganjo-
419,000 
Sagana irrigation-
518,000 

 

14.  Kimahuri borehole- 
Pump installation. 

Kabaru 15/3/2021 16/6/2
1 

90 days county 1,997,800 1,947,800 100% Complete  

15.  Gitwe Borehole- 
Pump installation 

Narumoro 
/Kiamathaga 

15/3/2021 16/6/2
1 

90 days county 1,695,000 1,695,000 100% Complete  

16.  Expages Bore hole- 
Pump installation 

Mweiga 15/3/2021 16/6/2
1 

90 days county 1,769,105 00 0% Initial contractor 
awarded the works 
cancelled the 
contract. 
Procurement process 
repeated but 
delayed due to 
challenges in 
importation. 

Project rolled over, to 
be completed in the 
current financial year. 

17.  Ndimaini Bore Hole-
Pump installation 

Konyu 15/3/2021 16/6/2
1 

90 days county 1,700,000 00 0% Contractor 
experienced 
challenges in 
importation of pump 
and requested for 
extension. 

Project rolled over, to 
be completed in the 
current financial year. 

18.  Kanyiriri Borehole – 
Pump installation and 
other auxiliary works 

Endarasha/ 
Mwiyogo 

15/3/2021 16/6/2
1 

90 days county 1,778,650 1,778,650.00 
 

100% Complete  

19.  Toll station-Kaaga- 
Pump installation 

Gakawa 1/7/2020 30/6/2
1 

360 days county 940,000 00 0% Contractors quoted 
the works above the 
allocated budget and 
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hence the project was 
not delayed. 
Procurement process 
completed late in the 
financial year. 

20.  Kiboya Borehole- 
Pump installation 

Mugunda 15/3/2021 16/6/2
1 

90 days county 1,671,600 1,671,600 100% Complete  

21.  Nyange borehole- 
Pump installation 

Thegu River 15/3/2021 16/6/2
1 

90 days county 1,764,200 1,714,200.00 
 
 

100% Complete  

22.  Mahiga Borehole- 
Pump installation 

Endarasha/Mwiy
ogo 

24/2/2021 24/4/2
1 

60 days county 1,799,980 1,799,980 100% Complete  

23.  Giakagina Borehole- 
Pump installation 

Magutu 24/2/2021 24/4/2
1 

60 days county 1,997,200 1,297,200 65% Works ongoing -
Project rolled over. 

 

24.  Simbara Kamatongu- 
Procurement of pipes 
and fittings. 

Mweiga 1/7/2020 30/6/2
1 

360 days county 1,725,888 0 100% Delayed 
implementation due to 
wayleave challenges 

. 

25.  Naromoru borehole -
Equipping and 
completion of 
borehole 

Naro-Moru 
Kiamathaga 

24/2/2021 24/4/2
1 

60 days 24/2/
2021 

3,541,098 3,509,730 100%. Complete  

26.  Construction of 
Gakuyu  masonry 
tank of 225m3 

Konyu 2/6/2020 18/8/2
1 

75 days county 3,575,000 2,500,522.48 65% -Change of project to 
be implemented was 
done during the final 
supplementary 
budget after the 
community 
participation was 
done. Rolled over due 
to Standard contract 
period for masonry 
tank. 

Project rolled over, to 
be completed in the 
current financial year. 

27.  Charity –Kaaga 
Procurement of pipes 
and fittings 

Gatarakwa 1/7/2020 30/6/2
1 

360 days county 1,700,000 1,692,370 100% Complete  

28.  Construction of 
elevated tank and 
laying of pipes and 
fittings for Biricha A 
borehole water 
project. 

Mugunda 15/3/2021 16/5/2
1 

360 days county 1,949,583.25 1,949,257.50 
 

100% Complete  

29.  Ruthagati borehole- 
procurement and 
delivery of pipes. 

Kirimukuyu 15/3/2021 16/5/2
1 

60 days county 1,213680 1,213,680 100% Complete  
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30.  Operationalization 
of Naromoru and 
Titie treatment works 
through power 
supply and piping 

Dedan Kimathi/ 
Naro-Moru 
Kiamathaga 
 

23/3/2021 23/6/2
1 

90 days county 7,000,000 6,113,585 Contract 
awarded to 
KPLC 

-Payment voucher 
prepared for 
payment as the client 
pays in advance. 
-Actual works not yet 
done on the ground 
due to delay in 
paying the works. 

 

31.  Naromoru 
Kiamathaga 
projects- procure of 
pipes and fittings 

Naro-Moru 
Kiamathaga 

30/4/2021 30/6/2
1 

60 days County 1,500,000 00 0% -The suppliers who 
tendered quoted 
amount above the 
allocated budget. 
 

-Money was 
allocated during the 
last supplementary 
budget hence the 
department did not 
have time to float the 
Quotations again. 

32.  Purchase of plastic 
tanks 

Mukurweini 
Central 

30/4/2021 30/6/2
1 

60 days County 1,000,000 997,560 100% Tanks delivered  

33.  Purchase of pipes for 
iganjo water project 

Mukurweini west 30/4/2021 30/6/2
1 

60 days County 500,000 496,000 100% Complete  

34.  Kahigaini Kanjora 
pipeline 

Kimathi Muhoya 23/6/2021 24/8/2
1 

60 days County 995,563 00 0% The tenderers quoted 
above the budget 
and the process was 
repeated. The project 
was tendered after 
supplementary 
budget 2 approval. 

Project rolled over, to 
be completed in the 
current financial year 

 Sub-total 53,375,059 43,172,332.18    

            

 Department of County Public Services & Solid Waste Management. 

1.  Energy saving 
cooking stove 

Countywide December June 210 CGN 2,000,000 0 40% Implementation 
ongoing 

 

2.  Training of CFAs Countywide January June 180 CGN 1,000,000 0 30% On going  

3.  Celebration of 
environmental day 

Countywide March June 120 CGN 1,000,000 0 100% Complete  

4.  Environmental Audits Karatina Ward 
and Rware 
Ward 

January June 270 CGN 2,000,000 1,431,672.00 
 

100% Audits For Five 
institutions already 
complete. 

 

5.  Pre-feasibility, 
Feasibility and 
Appraisal Studies 

Countywide March June 120 CGN 2,000,000 589,850.00 
 

40% Implementation 
ongoing 

 

6.  Other infrastructure 
and Civil 
works(Purchase of 
fuel (9M), service 
and repairs for 
sanitation machinery 

Countywide March June 120 CGN 15,165,000 
 

15,115,924.90 
 

100% Work ongoing  
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and trucks (6.165M) 
(Dumpsite 
Management)) 

7.  Hiring of machineries countywide January June 120 CGN 4,000,000 3,400,000 85% Work ongoing  

8.  Construction of 
ablution block and 
gatehouse 

Karindundu December June 210 CGN 1,000,000 0 0% Budget reviewed 
during 1st 
supplementary. Funds 
could not allow the 
project to proceed 

 

9.  Construction of waste 
receptacles 

Countywide October June 270 CGN 1,500,000 0 86% Construction 
completed 

 

10.  Land acquisition Countywide September June 300 CGN 10,000,000 0 0 Land acquisition is at 
evaluation stage in 
procurement 

 

11.  Purchase of skip bins Countywide January June 180 CGN 4,500,000 0 0 Advertisement was 
done but only one 
bidder applied and 
there was no time to 
readvertise as the FY 
ended 

 

 Sub-Total  20,537,446.9    

 DEPARTMENT OF TRANSPORT, PUBLIC WORKS, INFRASTRACTURE AND ENERGY 

A REPORT FOR FY 2020/2021 ACCESS ROADS PROJECTS AS AT 30th JUNE, 2021 

1.  Kianjogu - Kiarahu 
and Kianjiru Road 

Wamagana N/A N/A 90 Days County 3,475,198 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

2.  Mbaa-ini Kianderi-
githure Road 
Grading,Gravelling 
installation of culverts 

Wamagana N/A N/A 90 Days County 3,335,371 3,310,438.75 100% Complete  

3.  Kiandu Market- 
Kaiguri Road 
Grading,Gravelling 
installation of culverts 

Wamagana N/A N/A 90 Days County 3,865,932 3,845,469.60 100% Complete  

4.  Kariguini Kanyamari 
Road (0.8 
km)Grading,Gravellin
g installation of 
culverts 

Wamagana N/A N/A  County 1,200,000 0 0   

5.  Giakanja SHP Centre 
Road, Ikumbo Road 
And Kigwandi Pry 
Road 

Wamagana 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,382,529.80 2,372,339.20 100% Complete -  
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6.  Kianderi Road and 
Thandii Road 

Wamagana 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,007,264.00 2,050,868.40 100% 
Complete 

Complete -  

7.  Ndugo Road 
Grading,Gravelling 
installation of culverts 

Mukurweini 
central 

N/A N/A 90 Days County 2,500,000 0 Documentation 
Stage 

  

8.  Gakima - Gitumi 
Road 
Grading,Gravelling 
installation of culverts 

Mukurweini 
central 

N/A N/A 90 Days County 1,500,000 0 Documentation 
Stage 

  

9.  Mbari ya watiga-
mihoe Road 
Grading,Gravelling 
installation of culverts 

Mukurweini 
central 

N/A N/A 90 Days County 1,500,000 0 Documentation 
Stage 

  

10.  Githiringo mithanju 
Road 
Grading,Gravelling 
installation of culverts 

Mukurweini 
central 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,834,917.00 0 Not yet started -  -  

11.  Mbari ya Mugo Road 
Grading,Gravelling 
installation of culverts 

Mukurweini 
central 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,955,964.20 2,953,528.20 100% - Complete -  

12.  Kiangururwe Road 
Grading,Gravelling 
installation of culverts 

Mukurweini 
central 

N/A N/A 90 Days County 1,500,000 0    

13.  MIIRI-MARANDI -
MAMA LUCY ROAD 
AND NGORU 
SHOPPING CENTRE 

Mukurwe-ini 
Central 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,452,055.60 3,441,720.85 100% Complete -  

14.  RUTHANJU AND 
THANGATHI 
SHOPPING CENTRE 

Mukurwe-ini 
Central 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,195,910.20 0 100% Complete -  

15.  Waithaka RD/LELA 
B/Wachira 
Rugu/Gaichira 
B/Maina Kimondo 
Road 
Grading,Gravelling 
installation of culverts 

Ruguru N/A N/A 90 Days County 3,985,830 0 100% Complete -  

16.  Maringa Kabutei   
road 
Grading,Gravelling 
installation of culverts 

Ruguru N/A N/A 90 Days County 1,856,457 1,769,145.00 100% - Complete -  

17.  Culvert Installation Ruguru N/A N/A 90 Days County 469,224 0    

18.  KAHERO AND 
Wahari road 
Grading,Gravelling 
installation of culverts 

Gikondi 20th April 
2021 

20th Aug 
2021 

60 Days CGN 3,130,260.00 3,133,243.50 100%  - Complete -  
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19.  ACK Muthuthiini Road 
Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days County 1,000,000 0 0   

20.  Kambogo Road 
Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days County 2,459,020 0 20% ongoing -  -  

21.  Umbui road 
Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days County 2,522,600 1,717,380.00 100% -  -  

22.  Miriiruini Kirumwa-
chithare-Kabii-njumari 
road 
Grading,Gravelling 
installation of culverts 

Gikondi N/A N/A 90 Days County 2,000,000 1,768,188.00 100% -  -  

23.  Kianjiruini Road Magutu N/A N/A 90 Days County 3,271,255 0 0   

24.  Githima Gikabaei 
and Githima to Full 
Gospel 
Grading,Gravelling 
installation of culverts 

Magutu N/A N/A 90 Days County 3,606,826 0 0   

25.  Kiamigwi Gitimaini 
and Gathambo - 
Gaikuyu - Magutu 
Secondary- 
Gaturumo Road 
Grading,Gravelling 
installation of culverts 

Magutu N/A N/A 90 Days County 4,542,579 0 0   

26.  Kiamucheru Itiati 
Campus  and 
Gitunduti Kihuri Road 
Grading,Gravelling 
installation of culverts 

Magutu N/A N/A 90 Days County 3,099,328 0 0   

27.  KONA Mbaya -
Mabara Mana Road 

Aguthi Gaaki N/A N/A 90 Days County 3,737,068 3,944,127.60 100 - Complete -  

28.  Macharia - Wakahiu 
Road 

Aguthi Gaaki N/A N/A 90 Days County 2,705,665 0 20%  - ongoing -  

29.  Mukere Road Aguthi Gaaki N/A N/A 90 Days County 1,253,078 1,317,023.00 100% - Complete -  

30.  Karie Road, Gitonga 
-Misheck and 
Kiangaina Road 

Aguthi Gaaki N/A N/A 90 Days County 2,015,790 0 80%  - ongoing -  

31.  Gitumbi Kwa Bancy 
Grading,Gravelling 
installation of culverts 

Konyu N/A N/A 90 Days County 3,815,677 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  
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32.  Gathuthi Wagakore 
and Kieni Gakuyu 
Road 
Grading,Gravelling 
installation of culverts 

Konyu N/A N/A 90 Days County 3,474,293 2,991,751.35 100% Complete -  

33.  Kabeth road and 
Kahiga Kageti Road 
Grading,Gravelling 
installation of culverts 

Konyu N/A N/A 90 Days County 2,887,164 2,583,275.10 100% Complete -  

34.  Gwathua Kahutini 
Road Gravelling 
installation of culverts 

Konyu N/A N/A 90 Days County 3,737,752 3,327,255.00 100% Complete -  

35.  Gathuthi- Mayor 
RoadGravelling 
installation of culverts 

Konyu N/A N/A 90 Days County 2,950,126 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

36.  Mt. Kenya Ring Road 
(2kms)Grading,Grave
lling installation of 
culverts 

Thegu river N/A N/A 90 Days County 3,471,420 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

37.  Nyange Primary 
Nyanjara Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days County 1,761,386 1,579,904.00 100% Complete -  

38.  Githui-Kibunja Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days County 1,598,381 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

39.  Ndururi Kandune 
Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days County 2,594,498 0 0   

40.  Mastore-Forest Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days County 1,654,853 0 0   

41.  Bore-Kigunyu /Bore 
Kuira Road 
Grading,Gravelling 
installation of culverts 

Thegu river N/A N/A 90 Days County 2,988,909 2,694,154.50 100% Complete -  

42.  Gichuthini- 
Kiamachibi 1.05km , 
Ririti PCEA- Kwa 
Gata Road 1.1km 

Kirimukuyu N/A N/A 90 Days County 3,816,603.00 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for Survision  
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Gravelling installation 
of culverts 

43.  Kianjogu HA Wachira 
Wa Kihuha Mbogoini 
Catholic Gravelling 
installation of culverts 

Kirimukuyu Kirimukuyu N/A N/A 90 
Days 

1,419,579.00 1,408,130.00 100% Complete -  

44.  Wariruta Shopping 
Centre Gravelling 
installation of culverts 

Kirimukuyu Kirimukuyu N/A N/A 90 
Days 

1,036,822.00 1,036,822.00 100% Complete -  

45.  Gaiti-Gatiki 0.8km, 
Muthecha Gathagana 
0.7 and Gathiru 
Kiaro 0.9km 

Kirimukuyu N/A N/A 90 Days County 4,907,078.00 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

46.  Itiini -Gitiini Road 
Grading,Gravelling 
installation of culverts 

Rugi N/A N/A 90 Days County 3,294,934 0 0   

47.  Senior Chief 
Kirirugara Gravelling 
installation of culverts 

Rugi N/A N/A 90 Days County 3,893,642 0 0   

48.  ituraini and 
Kahigaini- 
KAHIGAINI ROAD 
(0.4KM) AND 
ITURAINI PHASE 2 
ROAD (0.5KM) 

Rugi N/A N/A 90 Days County 2,340,387 0 
 

0   

49.  Gachagi Road 
Grading,Gravelling 
installation of culverts 

Rugi N/A N/A 90 Days County 3,538,290 0  On going  

50.  Proposed Maintance 
of Kanyagia Road 
A(0.4km) B (0.35km) 
and Chief Wanjohi 
Kainoko Road 
(0.9km) Total 
(1.65km) 

Rugi 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,953,234 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

51.  Proposed Maintance 
of Kirirugara Road 
(0.6km) 

Rugi 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,910,580 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

52.  Randi Railway 
Road(2Km) 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 2,619,036 2,577,056.00 100% Complete -  
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53.  Wakiondo-Githinji 
Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 892,483 0 0   

54.  Gatuanyaga PCEA 
Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 1,143,285 0 0   

55.  Hotsun Rigaga Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 1,211,364 0 Not yet started -  -  

56.  Kirishua Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 1,919,928 0 Not yet started -  -  

57.  Wamugithi Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 3,365,366 2,853,600.00 100%  - Complete -  

58.  Wamario Njigiri 
Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 1,389,358 0 Tender Stage   

59.  Burgoret Dispensary 
RoadGrading,Gravell
ing installation of 
culverts 

Gakawa N/A N/A 90 Days County 1,830,788 1,904,836 100% - Complete -  

60.  Toll Village Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 2,294,122 0 20%  - Ongoing -  

61.  Gathiuru Shopping 
Centre Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 1,022,238 0 Tender Stage   

62.  PCEA Kiambiria Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 1,755,401 0 Tender Stage   

63.  Kwa Muthomi 
Wanjaramba Road 
Grading,Gravelling 
installation of culverts 

Gakawa N/A N/A 90 Days County 750,000 0 90%  - Ongoing -  

64.  Profesal Ririani- 
Wachomba Road 
0.5km, Kwambiriti 
Road 
0.6km,Gravelling 
installation of culverts 

Karatina N/A N/A 90 Days County 2,086,032 0 100% -  -  
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65.  itiati line-migwi 1.25 
and kwa Kibira 
kamotho 0.6 km 
Gravelling installation 
of culverts 

Karatina N/A N/A 90 Days County 3,152,123 0 Tender Stage Complete  

66.  Iregi Kariuki Mafengo 
Muchemi Ciuri Road 

Karatina 20th April 
2021 

20th Aug 
2021 

120 
Days 

County 3,769,588 3,701,799.20 100% -  -  

67.  Luckvilla Rafina- 
ragati Cattle dip 
05km, luck villay kwa 
Murigu 0.4km 
Kiamaina -Guitui 
Road 0.4 km and 
Unjiru Thangathi 
Road 0.6km 

Karatina 20th April 
2021 

20th Aug 
2021 

120 
Days 

County 3,199,198 0 Tender Stage   

68.  Kiawarigi Catholic -
Full Gospel Road 
Kiawarigi Catholic -
Kiawarigi Petrol 
Station,Kihuro 
Catholic And Karia 
Tea Collection -
Kagume Road 

Karatina 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,840,519.80 1,810,095.35 100% - Complete -  

69.  Ragati Shopping 
Centre 

Karatina 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,632,585.20 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

70.  Kabebero Shop 
Centre(6m),Ha 
Kaigi(6m) And 
Karega(6m) 

Iriani Othaya 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 555, 651.60 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

71.  Kabui Road, Kwa 
Mengo And Mt Kenya 
Road 

Iriani Othaya 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,899,471.00 
 

0 100% Complete -  

72.  Ngumi Wa Waiturira 
-Gataro Road, Kwa 
Mengo Road And 
Kihuro Road 

Iriani Othaya 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,245,970.00 3,144,427.00 100% Complete -  

73.  Githima Road 
Grading, Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days County 2,371,257 0 Tender Stage   

74.  Proposed Grading 
and Sport gravelling 
at Kawadia road – 

Iriani Othaya 16th April 
2021 

16th July 
2021 

90 Days CGN 3,847,662 3,847,662 100% Complete -  
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Gikira Road and 
Mikoe 

75.  Proposed upgrading 
of Karunga Road, 
Konyu Road TC 
Kawadia road, 
Nduga road, Ngaru 
road and Kanyange 
Road 

Iriani Othaya 23rd  June 
2021 

23rd 
Sept.2021 

90 Days CGN 984,840 984,840 100% Complete -  

76.  Githima phase II 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days County 3,614,342 0 30% grading, 
channels and 
ditches done 

-  -  

77.  Upper Githuku 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days County 2,371,257 0 Tender Stage   

78.  karifi Munyange 
Road 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days County 1,314,306 0 Not yet started -  -  

79.  Gaturuturu Phase ii 
Grading,Gravelling 
installation of culverts 

Mahiga N/A N/A 90 Days County 3,807,777 0 Tender Stage   

80.  Behind Dcc Road, 
Kwa Wathobio Link 
Road And Kwa Ritho-
Kiguti Road 

Karima 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,328,550.40 0 Not yet started 
(Contractor 
slow in 
mobilizing) 

-  -  

81.  Thuti Factory and 
Kwa Muruthi Road 

Karima 20th April 
2021 

20th Aug 
2021 

84 Days CGN 3,000,908.40 2,999,064.00 100% Complete -  

82.  Pefa Church and 
Elimu Church Road 

Karima 20th April 
2021 

20th Aug 
2021 

84 Days CGN 1,637,479.20 1,627,978.80 100% Complete -  

83.  Kabendera-Kihingo 
Gia Chuma, 
Kabendera(0.5km),K
a bendera-Mutongu 
Roads 

Dedan Kimathi 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,912,216.00 3,996,896.00 
 

100% Complete -  

84.  Njoguini Catholic 
,Karandi Guama  
Roads And Mkulima-
Nyamakuyu-Kanjora 
Culverts 

Dedan Kimathi 20th April 
2021 

20th Aug 
2021 

42 Days CGN 2,233,994.70 2,199,915.05 100% Complete -  

85.  Kigogoini-Kwa 
Murigu Road And 
Huhoini-Kwa Mwalimu 
Road 

Dedan Kimathi 20th April 
2021 

20th Aug 
2021 

60 Days CGN 1,907,753.40 1,906,901.00 100% Complete -  

86.  Junction Road Dedan Kimathi 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,925,536.20 1,928,703.00 100% Complete -  
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87.  Mafuya Kaminji 
0.4km) and 
Waruinge Njaramba 
(0.4) and Kamoche 
Road 

Gatarakwa 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,330,498.00 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

88.  Kahuruko Manoro 
Pcea Gakanga  Road  
and  Kamaru -
Kagongo Road 

Gatarakwa 20th April 
2021 

20th Aug 
2021 

60 Days CGN 3,856,674.00 3,793,095.60 100% -  -  

89.  Kiniaru Gakanga 
Catholic Road 
(1.5km) 

Gatarakwa 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,664,618.60 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

90.  Bush Clearing Access 
Road Bush Clearing 

Chinga N/A N/A 90 Days County 1,000,000 0 Documentation 
Stage 

  

91.  Roads and Bridges 
Grading,Gravelling 
installation of culverts 

Chinga N/A N/A 90 Days County 5,000,000 0 Tender Stage   

92.  Kiawanjugu Road 
(2km)Grading,Gravel
ling installation of 
culverts 

Mukurweini 
West 

20th April 
2021 

20th Aug 
2021 

60 Days CGN 3,368,060.00 3,299,559.70 100% - Complete -  

93.  Gaithumbi Road (1.5 
km)Grading,Gravellin
g installation of 
culverts 

Mukurweini 
West 

N/A N/A 90 Days County 2,500,000 0 Tender Stage   

94.  Ndiga- Gaithori 
Road 
(2.5km)Grading,Grav
elling installation of 
culverts 

Mukurweini 
West 

N/A N/A 90 Days County 3,500,000 0 Documentation 
Stage 

  

95.  Githargara - 
Njagara road 
(1km)Grading,Gravel
ling installation of 
culverts 

Mukurweini 
West 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,221,320.00 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

96.  Gathunguru Kabuku 
Road 
(1km)Grading,Gravel
ling installation of 
culverts 

Mukurweini 
West 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,998,484.00 0 20% -  -  

97.  Ngoigo -Gatangi 
Road 
(1km)Grading,Gravel

Mukurweini 
West 

N/A N/A 90 Days County 1,500,000 0 Tender Stage   
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ling installation of 
culverts 

98.  Matiraini-Ruhati 
(1Km)Grading,Gravel
ling installation of 
culverts 

Mukurweini 
West 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,789,880.00 0 Not yet started -  -  

99.  Maroraro Centre- 
Wa Mwago road (1 
km)Grading,Gravellin
g installation of 
culverts 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,689,000.60 1,675,530.30 100% - Complete -  

100.  Nairutia- Whisker 
Road (1 
km)Grading,Gravellin
g installation of 
culverts 

Mugunda N/A N/A 90 Days County 1,500,000 0 Tender Stage   

101.  Muthaiga Road (1 
km) 
Grading,Gravelling 
installation of culverts 

Mugunda N/A N/A 90 Days County 1,500,000 0 Tender Stage   

102.  Iguthu - Machira 
Road Grading, 
Gravelling installation 
of culverts 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,989,142.00 2,989,703.00 100% Complete -  

103.  Tanyai - Kabira Road 
(4 
km)Grading,Gravellin
g installation of 
culverts 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 4,921,450.80 4,912,072.20 100% Complete -  

104.  Kiboya- Gatarakwa 
Road (1 
Km)Grading,Gravelli
ng installation of 
culverts 

Mugunda N/A N/A 90 Days County 1,500,000 0 Tender Stage   

105.  Lamuria Ihingo Inya 
Road 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,986,170.60 2,899,327.00 100% Complete -  

106.  PCEA Mweteithia  
Karemenu Road 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,454,879.00 2,449,398.00 100% Complete -  

107.  Gathore Kallo Rooad 
Grading,Gravelling 
installation of culverts 

Endarasha 
Mwiyogo 

N/A N/A 90 Days County 5,000,000 0 Documentation 
Stage 

  

108.  Njuguna - Kairu Road 
( 1 km) 
Grading,Gravelling 
installation of culverts 

Mweiga N/A N/A 90 Days County 1,500,000 0 Documentation 
Stage 
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109.  Ikumari Road ( 1 Km) 
Grading,Gravelling 
installation of culverts 

Mweiga 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,489,674.90 1,488,347.00 100% - Complete -  

110.  Mwireri Road (1Km) 
Grading,Gravelling 
installation of culverts 

Mweiga N/A N/A 90 Days County 1,500,000 0 Documentation 
Stage 

  

111.  Lamuria Centre- 
Ihingo inya Road( 2 
Km) 
Grading,Gravelling 
installation of culverts 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,986,170.60 0 100% - Complete -  

112.  Muthoini Road 
Grading,Gravelling 
installation of culverts 

Endarasha 
Mwiyogo 

N/A N/A 90 Days County 5,000,000 0 Documentation 
Stage 

  

113.  Mwiko Road 
Grading,Gravelling 
installation of culverts 

Endarasha 
Mwiyogo 

N/A N/A 90 Days County 5,000,000 0 Documentation 
Stage 

  

114.  Wendiga Exwills 
Road 
Grading,Gravelling 
installation of culverts 

Endarasha 
Mwiyogo 

N/A N/A 90 Days County 1,000,000 0 Documentation 
Stage 

  

115.  Aguthi Pri 
Sch/Mworia Road 
Grading,Gravelling 
installation of culverts 

Narumoru 
Kiamathenge 

N/A N/A 90 Days County 3,507,868.35 3,083,361.60 100% Complete -  

116.  Youth Hostel Rd 
/Mzee Onjwang Rd 
Grading,Gravelling 
installation of culverts 

Narumoru 
Kiamathenge 

N/A N/A 90 Days County 1,652,219.10 0 100% Complete -  

117.  Caanan Mbogo 
Rd/Wachira Kiromo 
Rd/Gathiru Njogu 
Murimi Rd/Sarafina 
Nursery Sch 
Rd/Kamwea 
Rd/Independent 
Church Rd. 

Narumoru 
Kiamathenge 

N/A N/A 90 Days County 3,561,015.15 3,423,102.00 100% Complete -  

118.  Kiamathaga 
Dispensary Matira 
Road 
Grading,Gravelling 
installation of culverts 

Narumoru 
Kiamathenge 

N/A N/A 90 Days County 2,139,637.50 1,821,801.15 100% Complete -  

119.  Wakimonye- 
Kamama Road 
(5km)Grading,Gravel

Kabaru N/A N/A  County 7,500,000 0 Site handed 
over to 
contractor 

-   
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ling installation of 
culverts 

120.  Mama Eva- Munia 
Road (1Km) 
Grading,Gravelling 
installation of culverts 
Grading,Gravelling 
installation of culverts 

Kabaru N/A N/A  County 1,500,000 1,699,743.35 100% Complete -  

121.  Munyu Centre 
Hospital Way 
(1km)Grading,Gravel
ling installation of 
culverts 

Kabaru N/A N/A  County 1,500,000 1,298,209.00 100%  Complete -  

122.  Kahachu - Kahutiini 
Bridge and 
Gachathaini Kwa 
Duncan Gitoro 
bridgesConstruction 
of bridges 

Iriaini mathira N/A N/A  County 5,000,000 0 Tender Stage   

123.  Kabiru-Gondo Road 
and Kabiru Shopping 
Centre Grading and 
Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 3,390,668.00 0 20% -  -  

124.  
 
 

Kiangaini Road, DO- 
Kiangaini Gichira to 
Kwa Ritho Grading 
and Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 3,076,789.80 0 100% - Complete -  

125.  
 

Mathuini Road 
Grading and 
Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 1,785,155.00 0 At Evaluation 
Stage 

  

126.  
 
 

Lilongwe to Mutathiini 
to kwa Ndirangu 
Road Grading and 
Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 1,947,187.00 0 At Evaluation 
Stage 

  

127.  
 

WANJOHI BROKER-
MUKUNDI ROAD 

Aguthi/Gaaki 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,508,531.90 2,505,699.60 100% Complete -  

128.  WAGACHURA ROAD Aguthi/Gaaki 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,692,876.20 2,688,880.00 100% Complete -  

129.  
 

Mapema Primary to 
Ndathi Tank Road 
Grading, Gravelling 
and Culverts 
Installation 

Kabaru N/A N/A 90 Days County 3,323,350.80 337,832.00 100% Complete -  

130.  Mbogoini Road 
Grading, Gravelling 

Kabaru N/A N/A 90 Days County 3,466,871.10 0 At Evaluation 
Stage 
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and Culverts 
Installation 

131.  Kuyu Mwatha  Road 
Grading, Gravelling 
and Culverts 
Installation 

Kabaru N/A N/A 90 Days County 1,488,828.60 1,490,466.60 100% - Complete -  

132.  Kingongo Kiruki/Kwa 
Njenga/Judea Forest 
Roads 

Kabaru 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,168,140.00 3,059,646.45 100% Complete -  

133.  NDORIA ROAD 
Haluage Maintenance 

Kabaru N/A N/A 90 Days County 3,000,000.00 0 100% Complete -  

134.  Gwaikonya to Kihora 
Primary Road 
grading and 
Gravelling 

Gakawa N/A N/A 90 Days County 3,239,411.10 0 50%  - ongoing -  

135.  
 

AIPCEA 
Gwatuanyaga Road 
- Gwatunyaga 
Primary grading and 
Gravelling 

Gakawa N/A N/A 90 Days County 3,421,121.76 0 50%  - ongoing -  

136.  
 

PCEA KIAMBIRIA 
Haulage Maintenance 

Gakawa N/A N/A 90 Days County 1,500,000.00 0 
 
 
 
 

Not yet 
started(Contrac
tor slow in 
mobilizing) 

-  -  

137.  
 
 

Toll Road Solid Rock 
Grading, Gravelling 
and Culverts 
Installation 

Gakawa N/A N/A 90 Days County 1,580,040.00 1,456,728.00 100% Complete -  

138.  
 

Mlima Kenya Village 
Road Grading, 
Gravelling and 
Culverts Installation 

Gakawa N/A N/A 90 Days County 3,493,923.30 2,036,618.00 100% Complete -  

139.  
 

Gwa Gichini-Kwa 
Mwangi (Lower 
Kahiga) road 
Grading, Gravelling 
and Culverts 
Installation 

Ruguru N/A N/A 90 Days County 1,500,000.00 0 100% Complete -  

140.  Kaagati Mapema 
Road  road 
Grading,Gravelling 
installation of culverts 

Ruguru 31/07/20
20 

30/06/2
020 

90 Days County 988,914 1,011,975.00 100% Complete -  

141.  Diomende Rongai  
road Grading, 

Thegu River N/A N/A 90 Days County 2,904,520.50 2,843,027.00 100% Complete -  
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Gravelling and 
Culverts Installation 

142.  Kiberenge Road 
Grading, Gravelling 
and Culverts 
Installation 

Thegu River N/A N/A 90 Days County 1,599,790.50 0 100% Complete -  

143.  
 
 

Chaka Township 
Grading, Gravelling 
and Culverts 
Installation 

Thegu River N/A N/A 90 Days County 4,122,049.05 0 At Evaluation 
Stage 

  

144.  Ndururi Kandune Thegu River 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,347,125.00 2,332,547.60 100% Complete -  

145.  Waika- Chaka Ranch 
Road Grading, 
Gravelling and 
Culverts Installation 

Thegu River N/A N/A 90 Days County 3,392,417.70 3,191,740.00 100% Complete -  

146.  Karandi- 
Gathorongai Road  
Grading, Gravelling 
and Culverts 
Installation 

Thegu River N/A N/A 90 Days County 3,134,703.60 2,958,580.00 100% - Complete -  

147.  Edward Kamunde 
Road  Grading, 
Gravelling and 
Culverts Installation 

Narumoru N/A N/A 90 Days County 487,179.00 0 At Evaluation 
Stage 

  

148.  Benja- Tigithi 
PRIMARY Road 
Grading, Gravelling 
and Culverts 
Installation 

Narumoru N/A N/A 90 Days County 2,589,230.70 2,471,630.00 100% - Complete -  

149.  Gikunda- Gachigiri 
Road Grading, 
Gravelling and 
Culverts Installation 

Narumoru N/A N/A 90 Days County 909,480.60 0 At Evaluation 
Stage 

  

150.  Kandara Road 
Grading, Gravelling 
and Culverts 
Installation 

Narumoru N/A N/A 90 Days County 3,105,855.90 2,616,970.45 100% Complete -  

151.  Jimmy Kimemia- Chris 
Moroon Road 
Grading, Gravelling 
and Culverts 
Installation 

Narumoru N/A N/A 90 Days County 2,589,230.70 2,939,208.00 100% Complete -  

152.  Solo-Perumake Road 
Grading, Gravelling 

Narumoru N/A N/A 90 Days County 792,294.10 1,847,118.00 100%  Complete -  
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and Culverts 
Installation 

153.  
 

Mugaka - Mugachi 
Kibor Junction 
Muringo Road 
Grading, Gravelling 
and Culverts 
Installation 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,687,344.00 3,585,000.00 
 
 

100% Complete -  

154.  rodama Catholic 
Rare Shopping 
Centre  Grading, 
Gravelling and 
Culverts Installation 

Mugunda 20th April 
2021 

 120 
Days 

CGN 3,129,424.00 3,119,054.00 100% Complete -  

155.  
 

Ruai Ndemu-Ruai 
Shopping Centre 
(1.8km) Grading, 
Gravelling and 
Culverts Installation 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,001,482.00 2,999,122.30 100% Complete -  

156.  Mama Emily- Mama 
Kamende (1.2km) 
Grading, Gravelling 
and Culverts 
Installation 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,504,899.90 1,492,659.00 100% Complete -  

157.  Lower Muthuini PCEA  
Road Grading, 
Gravelling and 
Culverts Installation 
LANE 3 

Endarasha/Mwi
yogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,006,959.50 2,005,002.00 
 

100% Complete -  

158.  Muthuini Lane 1 And 
Muthuini Gitonga 
Thinwa Road 

Endarasha 
Mwiyogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,932,069.40 3,927,945.00 100% Complete -  

159.  Mwihoko Centre- 
Solio junction Road 
Grading, Gravelling 
and Culverts 
Installation 

Endarasha/Mwi
yogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,478,630.00 2,414,136.90 100% Complete -  

160.  Mwihoko Pri Solio 
Road and Muthoga 
Mwihoko 

Endarasha 
Mwiyogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,438,414.00 3,435,503.00 
 

100% Complete -  

161.  Mario Mama Ngima Endarasha/Mwi
yogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,126,140.00 2,119,922.90 100% Complete -  

162.  Gichigo - Mwalimu 
George Road  Road 
Grading, Gravelling 

Endarasha/Mwi
yogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,648,784.60 2,638,054.00 100% Complete -  
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163.  Kinyariti PCEA Road 
Grading, Gravelling 
and Culverts 
Installation 

Endarasha/Mwi
yogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,816,561.74 1,799,985.00 100% Complete -  

164.  Gathare Satima 
Kabura Pri Road 
(0.88km)  Satima 
Gatahare Road 
(0.5km),Satima 
Kiberenge 
(0.25),Sitima Green 
House And Satima 
Kiriko (0.35) 

Endarasha 
Mwiyogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,873,331.35 3,872,753.00 100% Complete -  

165.  Milk Point Muturi 
Road 

Endarasha 
Mwiyogo 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,924,296.20 2,899,692.60 100% Complete -  

166.  Gathenge  Road 
Grading, Gravelling 
and Culverts 
Installation 

Gatarakwa 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,965,929.80 0 Not yet Started -  -  

167.  Embaringo Trading 
Centre  Road 
Grading, Gravelling 
and Culverts 
Installation 

Gatarakwa N/A N/A 90 Days County 1,500,000.00 0 At Evaluation 
Stage 

  

168.  Embaringo 
Dispensary to PCEA 
Kaburi Road 
Grading, Gravelling 
and Culverts 
Installation 

Gatarakwa 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 4,029,387.60 4,019,887.20 100% - Complete -  

169.  Gaitui- Machiiri 
Kamoche Road  
Grading, Gravelling 
and Culverts 
Installation 

Gatarakwa N/A N/A 90 Days County 1,800,000.00 0 At Evaluation 
Stage 

  

170.  Gathege the River - 
Mwaura Grading, 
Gravelling and 
Culverts Installation 

Gatarakwa N/A N/A 90 Days County 1,500,000.00 0 At Evaluation 
Stage 

  

171.  Kwa Mwai - Muriithi 
Road – KWS GATE 
(Riiru)Grading, 
Gravelling and 
Culverts Installation 

Mweiga 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,870,360.80 1,853,211.35 100%  Complete -  
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172.  Honi House Road 
Grading, Gravelling 
and Installation of 
Culverts 

Mweiga 20th April 
2021 

20th Aug 
2021 

14 Days CGN 2,993,235.00 2,988,058.50 100% Complete -  

173.  Juntion Brother Road Mweiga 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,996,789.20 1,945,525.35 100% Complete -  

174.  Kiguru (0.85km) and 
Mweiga Adventist 
Sec Road (0.2km) 

Mweiga 20th April 
2021 

20th Aug 
2021 

14 Days CGN 1,810,891.95 1,807,274.50 100% Complete -  

175.  Mweiga Town 
Drainage Works 

Mweiga 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,529,692 0 100% Complete -  

176.  Kahigaini Village 
Road Gatura Road 

Dedan Kimathi N/A N/A 90 Days County 3,018,540.00 0 At Evaluation 
Stage 

  

177.  Kinaini Road and 
Ichagachiru 
Independent Road 

Dedan Kimathi 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,000,104.52 2,987,611.00 100% Complete  

178.  Hubuini- Mbaani 
Road grading and 
Gravelling 

Wamagana N/A N/A 90 Days County 3,754,728.60 3,744,570.50 100% Complete -  

179.  Kianjogu- Kinda-rue 
Road grading and 
Gravelling 

Wamagana N/A N/A 90 Days County 3,956,204.70 3,849,538.00 100% Complete -  

180.  Wandumbi- 
Wangema Road 
grading and 
Gravelling 

Wamagana N/A N/A 90 Days County 3,491,170.20 0 100% Complete -  

181.  Kageti Njororoma 
Road grading and 
Gravelling 

Konyu N/A N/A 90 Days County 2,747,564.40 0 100% Complete -  

182.  Kieni-Gakuyu Road 
Grading, Gravelling 
and Culverts 
Installation 

Konyu N/A N/A 90 Days County 3,118,933.00 0 At Evaluation 
Stage 

  

183.  Kenyatta Secondary 
School Road 
Grading, Gravelling 
and Culverts 
Installation 

Mahiga N/A N/A 90 Days County 2,343,128.00 0 Not yet started -  -  

184.  Munyange Karibi 
Road Grading, 
Gravelling and 
Culverts Installation 

Mahiga N/A N/A 90 Days County 3,552,906.00 0 At Evaluation 
Stage 

  

185.  Githima Phase I Road 
Grading, Gravelling 
and Culverts 
Installation 

Mahiga N/A N/A 90 Days County 1,337,365.00 0 At Evaluation 
Stage 
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186.  New Roads - Kahiti 
Road 0.51 km Kariuki 
Road 0.5km and 
Gaturi-ini Road 
Grading, Gravelling 
and Installation 

Gikondi 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,775,800.00 3,769,288.80 100% - Complete -  

187.  Muita Kanyago 
Access Road and 
Kiangomber Road 
(New Roads) 
Grading, Gravelling 
and Installation of 
Culvert 

Gikondi N/A N/A 90 Days County 2,010,736.00 0 At Evaluation 
Stage 

  

188.  Gura Migombeini 
road and 
Gichongocho Karege; 
Tari Road Grading, 
Gravelling and 
Culverts Installation 

Mukurwe-ini 
West 

N/A N/A 90 Days County 3,422,703.00 0 20% -  -  

189.  Kia Wa Mururo 
Gatangi road 
Grading, Gravelling 
and Culverts 
Installation 

Mukurwe-ini 
West 

N/A N/A 90 Days County 5,253,356.00 0 At Evaluation 
Stage 

  

190.  Tambaya Gatangini - 
Kagiri- Gichecemi 
and Gakindu 
Kariguno AIPCA  
Road Grading, 
Gravelling and 
Culverts Installation 

MuKurwe-ini 
West 

N/A N/A 90 Days County 1,961,300.00 0 At Evaluation 
Stage 

  

191.  Kanyagia Road 
Grading, Gravelling 
and Culverts 
Installation 

Rugi N/A N/A 90 Days County 2,050,000.00 0 At Evaluation 
Stage 

  

192.  Itiini-Gatiini Road 
Grading, Gravelling 
and Culverts 
Installation 

Rugi N/A N/A 90 Days County 2,550,000.00 0 At Evaluation 
Stage 

  

193.  Kanjuri- Giagathege 
Road Grading, 
Gravelling and 
Culverts Installation 

Magutu N/A N/A 90 Days County 2,678,978.82 2,680,939.80 100% Complete -  

194.  Karura Road 
Grading, Gravelling 

Magutu N/A N/A 90 Days County 3,367,368.06 3,365,017.30 100% Complete -  
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195.  Kagochi Road 
Grading, Gravelling 
and Culverts 
Installation 

Magutu N/A N/A 90 Days County 2,899,125.00 0 30% -  -  

196.  Ngurweini Road 
Grading, Gravelling 
and Culverts 
Installation 

Magutu 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,206,019.60 3,243,235.00 100% Complete  

197.  Gathehu Road 
Grading, Gravelling 
and Culverts 
Installation 

Magutu N/A N/A 90 Days County 3,580,345.00 0 At Evaluation 
Stage 

  

198.  Kariambi Road 
Grading, Gravelling 
and Culverts 
Installation 

Magutu N/A N/A 90 Days County 2,704,556.00 0 At Evaluation 
Stage 

  

199.  Kanjuri  Nursery 
School-Kanji Keru 
Road 

Magutu 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 4,905,373.20 4,903,132.10 100% Complete -  

200.  Kiamigwi -Gitimaini 
Road 

Magutu 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,112,072.90 2,098,127.00 100% Complete -  

201.  Gitunduti Kihuri Road 
Grading, Gravelling 
and Culverts 
Installation 

Magutu N/A N/A 90 Days County 3,800,777.00 0 100% Complete -  

202.  Kanjikeru Culvert 
Installation of Culverts 

Magutu N/A N/A 90 Days County 300,000.00 0 At Evaluation 
Stage 

  

203.  Haluage of Murram 
Ngurumu Kinyanjiru 
Road, Mbogoini CCM 
and Kirigiti Marua 
Road 

Kirimukuyu N/A N/A 90 Days County 2,968,266.00 0 At Evaluation 
Stage 

  

204.  Ichamara Town Road 
Grading, Gravelling 
and Installation of 
Culverts 

Mukurwe-ini 
Central 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 1,866,829.00 1,863,357.30 
 

100% Complete -  

205.  Gataro-Gitura Road 
Grading, Gravelling 
and Installation of 
Culverts 

Mukurwe-ini 
Central 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,337,149.48 3,249,684.90 100% Complete -  

206.  Kinyamara Road 
Grading, Gravelling 
and Installation of 
Culverts 

Mukurwe-ini 
Central 

20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 2,593,633.56 0 100% Complete -  
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207.  Mikui Road Miiri 
Road and Mwote 
Road Grading, 
Gravelling and 
Installation of Culverts 

Mukurwe-ini 
Central 

20th April 
2021 

20th Aug 
2021 

90 Days County 3,956,323.00 0 At Evaluation 
Stage 

  

208.  Mukurwe-ini Central 
Road Murram 
Haulage 

Mukurwe-ini 
Central 

20th April 
2021 

20th Aug 
2021 

90 Days County 1,700,000.00 0 At Evaluation 
Stage 

  

209.  Iriani Ward Roads ( 
Muchomba Roads) 
Grading, Gravelling 
and Installation of 
Culverts 

Iriani- Mathira 20th April 
2021 

20th Aug 
2021 

90 Days County 2,100,984.00 1,989,116.00 100% Complete -  

210.  Rising Star- 
Kwamuthoma- Rural 
Sawmill- Saigon 
Road Grading, 
Gravelling and 
Installation of Culverts 

Karatina Town 20th April 
2021 

20th Aug 
2021 

90 Days County 3,861,706.00 0 100% Complete -  

211.  Itiati Tea Buying 
Centre- Gwa Kahoro 
Gathipro Junction-
Kwa Muriro Road 

Karatina Town 20th April 
2021 

20th Aug 
2021 

90 Days County 3,857,669.00 3,807,577.60 100% - Complete -  

212.  Giterendu Ha Mutubi 
Road Grading, 
Gravelling and 
Installation of Culverts 

Karatina Town 20th April 
2021 

20th Aug 
2021 

90 Days County 825,000.00 0 Not done -  -  

213.  Bapsist Church 
Gathuini Primary - 
Muriuki Nyawira 
Road Grading, 
Gravelling and 
Installation of Culverts 

Karatina Town 20th April 
2021 

20th Aug 
2021 

90 Days County 3,961,179.00 3,866,992.00 100% - Complete -  

214.  Tarmac Kwa MOW 
Road Grading, 
Gravelling and 
Installation of Culverts 

Karatina Town 20th April 
2021 

20th Aug 
2021 

90 Days County 2,239,013.00 0 At Evaluation 
Stage 

  

215.  Ragari Shopping 
Centre Ragati Area- 
Ragati Catholic Elkan 
Road Haulage 

Karatina Town 20th April 
2021 

20th Aug 
2021 

90 Days County 3,600,654.00 3,136,374.35 100% - Complete -  

216.  Thwani access road; 
Kagicha (Near 
Jimmes Home) 
Muirungu Kairo 
Access Road 

Chinga 20th April 
2021 

20th Aug 
2021 

90 Days County 1,600,000.00 0 Sited handed 
over to 
contractor 

-  -  
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Grading, Gravelling 
and Installation of 
Culverts 

217.  Chiagumba Access 
Road Phase I 
Grading, Gravelling 
and Installation of 
Culverts 

Chinga 20th April 
2021 

20th Aug 
2021 

90 Days County 2,500,000.00 0 Sited handed 
over to 
contractor 

-  -  

218.  Kagongo Gikira 
Access Road 
Grading, Gravelling 
and Installation of 
Culverts 

Chinga 20th April 
2021 

20th Aug 
2021 

90 Days County 2,000,000.00 0 At Evaluation 
Stage 

  

219.  MUIRUNGI KAAIRO Chinga 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 949,112.00 939,809.00 100% Complete -  

220.  Maruguya - Nduri  
Road (Done By 
Haluage Grading, 
Graveeling and 
Installation of Culrvet 

Iriani Othaya 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 5,944,348.40 0 100% Complete -  

221.  
 

Nyakihati from 
Gachatis Road (New 
Road) grading and 
Gravelling 

Iriani- Othaya 20th April 
2021 

20th Aug 
2021 

90 Days County 2,411,278.21 1,967,070.00 100% Complete -  

222.  Kiriti to Kihara 
Ichungwa Road 
grading and 
Gravelling 

Iriani- Othaya 20th April 
2021 

20th Aug 
2021 

90 Days County 2,415,517.60 0 
 

100% Complete -  

223.  Kairuthi Kamondo 
Road Tarmac and 
Concrete 

Iriani- Othaya 20th April 
2021 

20th Aug 
2021 

90 Days County 2,024,048.04 2,163,300.80 100% Complete -  

224.  Mbaria Ya Ngai- 
Kamuhiu -Mwangi 
Nganga Road 
Grading, Gravelling 
and Installation of 
Culverts 

Karima 20th April 
2021 

20th Aug 
2021 

90 Days County 2,725,868.50 2,739,587.00 100% Complete -  

225.  Kairia - Kamoini  
Road Grading, 
Gravelling and 
Installation of Culverts 

Karima 20th April 
2021 

20th Aug 
2021 

90 Days County 1,982,325.30 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
officers for 
Supervision  

226.  JB Road Grading, 
Gravelling and 
Installation of Culverts 

Karima 20th April 
2021 

20th Aug 
2021 

90 Days County 2,751,047.98 0 100% Complete but not paid The department 
needs more vehicles 
and technical 
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officers for 
Supervision  

227.  Kinaiyu Mbari ya Hiti 
Road Grading, 
Gravelling and 
Installation of Culverts 

Karima 20th April 
2021 

20th Aug 
2021 

90 Days County 3,598,931.20 3,237,802.45 100% Complete -  

228.  Kwa Waiharo - 
Gicagi Kaburi Road 
Grading, Gravelling 
and Installation of 
Culverts 

Gatitu/ 
Muruguru 

20th April 
2021 

20th Aug 
2021 

90 Days County 2,500,000.00 0 At Tender 
Stage 

  

229.  Kanuna Road 
grading and 
Gravelling 

Kiganjo/ 
Mathari 

20th April 
2021 

20th Aug 
2021 

90 Days County 3,400,000.00 0 At Tender 
Stage 

  

230.  Kirichu Ihiga Road 
grading and 
Gravelling 

Kiganjo/Mathar
i 

20th April 
2021 

20th Aug 
2021 

90 Days County 3,500,000.00 0 At Tender 
Stage 

  

231.  Gitegi Kamuriga 
Bridge Grading, 
Gravelling and 
Installation of Culverts 

Kiganjo/ 
Mathari 

20th April 
2021 

20th Aug 
2021 

90 Days County 3,900,000.00 0 At Tender 
Stage 

  

232.  Kahiga-Gitundu Road 
Grading, Gravelling 
and Installation of 
Culverts 

Kiganjo/ 
Mathari 

20th April 
2021 

20th Aug 
2021 

90 Days County 3,200,000.00 0 At Tender 
Stage 

  

233.  Methodist Jumea 
Road Grading, 
Gravelling and 
Installation of Culverts 

Rware 20th April 
2021 

20th Aug 
2021 

90 Days County 2,107,066.92 0 At Tender 
Stage 

  

234.  Kwa Winnie Road 
Grading, Gravelling 
and Installation of 
Culverts 

Rware 20th April 
2021 

20th Aug 
2021 

90 Days County 1,065,049.00 0 At Tender 
Stage 

  

235.  Women Rep Road 
Grading, Gravelling 
and Installation of 
Culverts 

Rware 20th April 
2021 

20th Aug 
2021 

90 Days County 1,231,087.41 0 At Tender 
Stage 

  

236.  Embassy Road 
Grading, Gravelling 
and Installation of 
Culverts 

Rware 20th April 
2021 

20th Aug 
2021 

90 Days County 1,379,689.50 0 At Tender 
Stage 

  

237.  Ruarae njenga road 
and githagara road 

Mukurweini 
West 

22nd  April 
2021 

22nd June  
2021 

90 Days CGN 3,208,993.84 3,205,945.25 100% Complete -  

238.  Mugaci Kiboi Junction 
Muringo Road 
Grading, Gravelling 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

CGN 3,687,344.00 3,585,000.00 
 
 

100% Complete -  
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and Culverts 
Installation 

239.  Kiriti to Kihara 
Ichungwa Road 
grading and 
Gravelling 

Iriani- Othaya 20th April 
2021 

20th Aug 
2021 

90 Days County 2,415,517.60 2,422,323.60 
 

100% Complete -  

       458,885,178.9
9 

271,088,640.4   -  

240.  FUEL LEVY FUND (KRB) REPORT FOR FY 2020/2021 AS AT 30th June,2021 

241.  Gachatha- Kiandu- Wamagana 20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,531,692.00 4,531,692.00 100% Complete -  

242.  Ngooru-Kinunga-Ihwa Dedan Kimathi 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,282,960.00 1,259,412.00 100% Complete -  

243.  Chania-Njoguini Dedan Kimathi 20th April 
2021 

20th Aug 
2021 

30 Days KRB 1,595,000.00 1,536,700.00 100% Complete -  

244.  Kahigaini-Kanjora-
Kahigaini 

Dedan Kimathi 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,896,669.00 1,896,669.60 100% Complete -  

245.  Mutwewath-
Mutwewath 

Aguthii/ Gaaki 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,556,100.00 1,555,386.00 100% Complete -  

246.  Kiamwathi-Gatitu 
 

Aguthii/ Gaaki 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,705,725.00 1,699,475.40 
 

100% Complete -  

247.  Kabiro-Kiagi Aguthii/ Gaaki 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,556,100.00 1,555,386.00 100% Complete -  

248.  Waihara-Waihara Iriaini Othaya 
 

20th April 
2021 
 

20th Aug 
2021 

90 Days KRB 4,792,830 4,792,830.00 100% Complete -  

249.  Kiruga-Witima Karima 20th April 
2021 

20th Aug 
2021 

90 Days KRB 2,831,792.00 2,799,480.30 100% Complete -  

250.  Kiruga-Kagumo Karima 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,966,200.00 1,909,360.00 100% Complete -  

251.  Kariki-Kiruga Chinga 20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,829,370.00 4,826,992.00 100% Complete -  

252.  Muruguru - Muruguru Gatitu/ 
Muruguru 

20th April 
2021 

20th Aug 
2021 

90 Days KRB 2,988,190.80 2,982,892.00 100% Complete -  

253.  Kangemi - Thunguma Gatitu/ 
Muruguru 

20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,811,061.00 1,807,512.00 100% Complete -  

254.  Kiamwathi -  
Kiamwathi 

Ruring’u 20th April 
2021 

20th Aug 
2021 

90 Days KRB 2,880,915.66 2,869,303.25 
 

100% Complete -  

255.  Kiamwathi -  
Riamukurwe 

Ruring’u 20th April 
2021 

20th Aug 
2021 

60 Days KRB 191,874,312.0
0 

1,899,337.00 
 

100% Complete -  

256.  Kiamwathi - Nyeri Kamakwa 
Mukaro 

20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,394,251.66 1,389,361.00 100% Complete -  

257.  Kiamwathi - Nyeri Kamakwa 
Mukaro 

20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,675,452.87 1,698,646.40 100% Complete -  
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258.  Kiamwathi - Nyeri Kamakwa 
Mukaro 

20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,728,934.83 1,659,515.00 100% Complete -  

259.  Nyaribo - Nyaribo Kiganjo/ 
Mathari 

20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,865,285.10 1,850,258.95 100% Complete -  

260.  Kiamwathi – Nyeri Rware 20th April 
2021 

20th Aug 
2021 

90 Days KRB 12,717,946,75 9,817,928.55 
 

100% Complete -  

261.  Mutwewathi 
Karogoto 

Kirimukuyu 20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,800,348.00 0 100% Complete -  

262.  Ihwagi-Karura Magutu 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,400,000.00 1,399,448.00 100% Complete -  

263.  Gikumbo -Gikumbo Magutu 20th April 
2021 

20th Aug 
2021 

90 Days KRB 3,400,000.00 3,399,833.85 100% Complete -  

264.  Gikororo -Gatondo 
Karandi-Gathaithi 

Iriaini Mathira 20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,800,000.00 0 100% Complete -  

265.  Gaturiri-Ndimaini Konyu 20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,100,000.00 4,099,992.15 100% Complete -  

266.  Gatunganga 
Ngorano 

Ruguru 20th April 
2021 

20th Aug 
2021 

90 Days KRB 3,000,000.00 2,960,839.00 100% Complete -  

267.  Ruthagati-Kiamariga Ruguru 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,800,000.00 1,794,183.35 100% Complete -  

268.  Karundu Gakurue 
Road 

Rugi 20th April 
2021 

20th Aug 
2021 

90 Days KRB 3,995,344.50 3,995,344.50 100% Complete -  

269.  Karindi Nduma Road Gikondi 20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,741,948.00 4,719,902.25 100% Complete -  

270.  Thangathi Thangathi 
Kihuti-Kihuti 

Mukurwe-ini 
Central 

20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,642,577.52 4,639,420.00 100% Complete -  

271.  Gatarakwa 
Kimunyuru 

Gatarakwa 20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,916,722.27 4,909,758.00 100% Complete -  

272.  Pcea Mahiga Ecd 
Labura 

Endarasha 20th April 
2021 

20th Aug 
2021 

120 
Days 

KRB 3,198,866.29 3,198,866.30 100% Complete -  

273.  Wendiga Dispensary 
Road 

Endarasha 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,500,000 1,498,748.00 
 

100% Complete -  

274.  Mwireri Mwereri Mweiga 20th April 
2021 

20th Aug 
2021 

120 
Days 

KRB 4,789,420.00 4,789,420.00 100% Complete -  

275.  Muthangira 
Dispensary Phase 2 
Road 

Mugunda 20th April 
2021 

20th Aug 
2021 

90 Days KRB 1,502,037.60 1,502,037.60 100% Complete -  

276.  Kiawara Opposite 
Police -Christian 
Outrich Wamark -
Steward Medical 
Pcea Kiawara Road 
A-B Kiawara 
Slaghter House -Fine 
Breze  And Kiawara 
Believes Church 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

KRB 3,999,363.90 4,015,441.50 100% Complete -  
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277.  Kiawara Wahia-
Wakairangi Kiawara 
Police And Kiawara 
Boster -T.S.C Unit 
Road 

Mugunda 20th April 
2021 

20th Aug 
2021 

90 Days KRB 2,639,600.88 2,639,406.00 100% Complete -  

278.  Nairutia -Tanyai 
Muthaiga Road Phase 
1 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

KRB 3,245,531.52 3,245,531.50 100% Complete -  

279.  Nairutia Whiskey 
Road And Nairutia 
Ndeki Academy 
Road 

Mugunda 20th April 
2021 

20th Aug 
2021 

90 Days KRB 2,458,533.00 2,458,533.00 100% Complete -  

280.  Nairutia Pri -Mutitu 
Road And Nairutia 
Nyakija Road 

Mugunda 20th April 
2021 

20th Aug 
2021 

120 
Days 

KRB 2,662,449 2,658,285.00 100% Complete -  

281.  Jane And Hilda Aca 
Ecd Ragati Parish 

Gakawa 20th April 
2021 

20th Aug 
2021 

90 Days KRB 2,978,495.10 2,878,571.90 100% Complete -  

282.  Guara Ecd Ragati Pri 
Sch 

Gakawa 20th April 
2021 

20th Aug 
2021 

120 
Days 

KRB 4,291,709.65 4,291,709.65 100% Complete -  

283.  Lamuria Guarai Narumoru/Kiam
athaga 

20th April 
2021 

20th Aug 
2021 

90 Days KRB 3,056,812.50 3,056,812.50 100% Complete -  

284.  Kabati Ecd Narumoru 
Boys Sec 

Narumoru/Kiam
athaga 

20th April 
2021 

20th Aug 
2021 

120 
Days 

KRB 1,794,709.08 1,794,709.10 100% Complete -  

285.  Warazo Jet Sec Sch -
Judea 

Kabaru 20th April 
2021 

20th Aug 
2021 

90 Days KRB 4,718,574 4,709,544.00 100% Complete -  

286.  Gatuamba Ecd 
Slopes 

Thegu River 20th April 
2021 

 120 
Days 

KRB 1,799,875 1,799,875.00 100% Complete -  

287.  Giakabei Ndumanu 
To Githima Road 

Magutu 20th April 
2021 

20th Aug 
2021 

120 
Days 

KRB 1,498,481.04 1,498,481.05 100% Complete -  

288.  Maintenance and 
repair works at 
Mwote Karimuri- 
Mukurwe-ini Dairy 
road. 

Mukurwe-ini 
Central 

30/3/202
0 

30,9/202
0 

180 
Days 

KRB 4,004,400 0 90%  
 

-   

289.  Proposed upgrading 
of vehicle parking 
spaces on selected 
roads in Nyeri Town 
to Bitumen Standard 

Rware 20/3/202
0 

20/6/20
20 

90 KRB 14,726,534 11,964,414.00 100%  complete.  

290.  Proposed 
reconstruction of 
Express road to 
Bitumen Standard 

Karatina 15/4/20 15/7/20
20 

90 KRB 9,000,000 10,982,299.70 90%  
 

all work complete 
except 
walkway and road 
furniture and 
drainage covers 

 

291.  Proposed carpeting 
and drainage  repair 

Rware 
 

19/3/202
0 

19/9/20
20 

180 KRB 4,500,000 4,567,674.00 100%  all works complete  awaiting 
commissioning 
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works at Town hall 
Road 

292.  Proposed re-
carpeting and 
drainage repair 
works at Uhuru Road 
and Nderitu Mateyo 
Road 

Rware 19/3/202
0 

19/7/20
20 

120 KRB 6,003,582.90 6,003,582.90 100%  all works complete 
awaiting 
commissioning 

 

293.  Kianda Road Phase 
III- Proposed Road 
Protection Works and 
Upgrading to Bitumen 
Standard 

Rware 30/4/202
0 

30/8/20
20 

120 KRB 24,520,289 24,200,300.20 
 

90%   - all works complete 
except Asphalt 
Concrete and 
drainage covers 

 

294.  Proposed 
maintenance and 
repair works at 
Kibaki Road 

Karatina 19/3/202
0 

19/9/20
20 

180 KRB 17,246,758 16,191,226.05 
 

100%  Complete awaiting 
commissioning 

295.  Proposed 
maintenance and 
repair works at K.K. 
Shiuri road 

Karatina 4/30/202
0 

30 120 KRB 8,886,528 8,886,528.00 100%  Slow Contractor 
 

Paid and 
Commissioned the 
works 

296.  Proposed completion 
of Classic- 
Ngangarithi 
Muthaiga Estate road 
to Bitumen Standard 

Rware 26/3/202
0 

26/9/20
20 

180 KRB 21,000,000 7,239,560.00 
 

100% all 
works complete 
awaiting 
commissioning 

Slow Contractor 
 
 

Paid and 
Commissioned the 
works 

297.  Proposed upgrading 
of National Library- 
Nyewasco road to 
Bitumen Standard 

Rware 30/4/202
0 

30/8/20
20 

130 KRB 11,932,624 9,828,042.00 
 

100% all 
works complete 
awaiting 
commissioning 

Slow Contractor Paid and 
Commissioned the 
works 

298.  Upgrading of 
Kamunya Road Road 
(Mumbi Estate 

Rware 30/4/202
0 

30/8/20
20 

130 KRB 3,577,266 3,119,820.00 100% all 
works complete 
awaiting 
commissioning 

Slow Contractor Paid and 
Commissioned the 
works 

299.  Proposed upgrading 
of Kamunya Road to 
cabro paving blocks 

Rware 30/4/202
0 

30/8/20
20 

130 KRB 2,609,420.00 
 

2,609,420.00 
 

100% all 
works complete 
awaiting 
commissioning 

Slow Contractor Paid and 
Commissioned the 
works 

300.  Proposed upgrading 
of Kianda Road 
Phase II to Bitumen 
Standard 

Rware 02/05/20
19 

02/12/2
019 

180 KRB 20,057,103.00 18,200,574.00 95% all works 
complete 
expect 
concrete 
reinforced 
drainage 

- Slow contractor 
 

Terminate contract 
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301.  Proposed upgrading 
of Kagonye Ngorano 
Road 

Mahiga 25/03/20
20 

25/06/2
020 

90 KRB 3,297,491.40 3,243,101.10 
 

100% 
complete. 

- Slow contractor 
 

Paid and 
Commissioned the 
works 

302.  Proposed upgrading 
of Kanyina road 

Dedan Kimathi 31/3/202
0 

30/5/20
20 

60 KRB 3,951,703.56 3,885,115.50 
 

100% all 
works complete 
awaiting 
commissioning 

- Slow contractor 
 

Paid and 
Commissioned the 
works 

303.  upgrading of Kagochi 
Road and Ihurathi 
Road 
 

Magutu 1/5/2020 1/8/202
0 

120 KRB 3,278,307.90 3,278,307.90 100% all 
works complete 
awaiting 
commissioning 

- Slow contractor 
 

Paid and 
Commissioned the 
works 

304.  Upgrading of 
Kimbele Kimbo Road 
 

Narumoru 
/Kiamathaga 

26/3/202
0 

26/6/20
20 

90 KRB 1,540,770 1,540,770.00 100% all 
works complete 
awaiting 
commissioning 

- Slow contractor 
 

Paid and 
Commissioned the 
works 

305.  Upgrading of 
Mukenya Gospel 
Outreach Church- and 
Ndegwa Kiongo 
Road 
 

Gikondi 16/3/202
0 

16/7/20
20 

120 KRB 3,225,873 3,225,873.00 100% all 
works complete 
awaiting 
commissioning 

- Slow contractor 
 

Paid and 
Commissioned the 
works 

306.  Upgrading of Ihururu 
Market Loop Rod To 
Bitumen Standard 
 

Dedan/ Kimathi 3/19/202
0 

19/7/20
20 

120 KRB 8,574,720 8,574,621.40 
 

100% all 
works 
completed 
awaiting 
Commissioning 

Complete -  

307.  Road Maintenance 
and Repair Works at 
Gakere Road and 
Kuku Lane 
 

Rware 13/1/202
0 

14/6/20
20 

150 KRB 27,251,958 7,865,413.90 
 

100% all 
works 
completed 
awaiting 
Commissioning 

Complete -  

308.  Upgrading of Winfar 
Road - Chaka Town 
Road 
 

Thegu River 1/1/2020 2/5/202
0 

30 KRB 1,833,028 1,883,028.00 100% all 
works 
completed 
awaiting 
Commissioning 

Complete -  

309.  upgrading of Ha 
Magego, Maraga 
access road and 
Mucharage- 
Ichamugure Road 
 

Chinga 29/4/202
0 

29/6/20
20 

60 KRB 2,060,040 2,060,044.00 100% all 
works 
completed 
awaiting 
Commissioning 

Complete  

310.  Upgrading of 
Stephen Mwaniki- 
Waiharo Old Gatitu- 
Githoithiro Road 

Gatitu 
Muruguru 

25/3/202
0 

25/3/20
20 

90 KRB 2,163,899.00 2,159,392.20 100% all 
works 
completed 

Complete  
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 awaiting 
Commissioning 

311.  Upgrading of Kwa 
Huku Nyumba ya 
Road 
 

Gakawa 10/6/202
0 

10/7/20
20 

30 KRB 3,196,032 3,196,032.00 100% all 
works 
completed 
awaiting 
Commissioning 

Complete  

312.  Upgrading of 
Karega Matiraini 
Road 
 

Mukurwe-ini 
West 

25/05/20
20 

25/7/20
20 

60 KRB 2,910,167.40 2,896,552.50 
 

100% all 
works 
completed 
awaiting 
Commissioning 

Complete  

313.  Re-Grading and Re-
Gravelling of 
Mweiga Trading 
Centre Service Roads 
 

Mweiga 25/3/202
0 

5/4/202
0 

12 KRB 1,528,346.40 3,891,997.20 
 

100% all 
works 
completed 
awaiting 
Commissioning 

Complete  

314.  Upgrading of PGH 
Mortuary Road to 
Bitumen Standard 
 

Rware Ward 21/11/20
18 

21/3/20
19 

120 KRB 15,874,522.86 7,092,820.00 
 

100% all 
works 
completed 
awaiting 
Commissioning 

Complete  

315.  Maintenance of Ruiri 
New City  (G-24350) 

Mugunda Ward 15/4/202
1 

15/09/2
021 

120 KRB 4,699,775 4,789,298 100% all works completed  

316.  Maintenance of 
Ichamara shopping 
centre 

Mukurwe-ini 
Central 

6/5/2021 6/8/202
1 

90 KRB 1,509,650.10 1,509,650 100% all works completed  

317.  Upgrading of 
Mikundi Maragima 
Road (P-219) 

Thegu River 27/4/202
1 

27/7/20
21 

120 KRB 2,799,832.00 2,799,832 100% all works completed  

318.  Upgrading of Muthua 
Estate Road  and 
Neno Muthua Road 

Karatina Ward 19/2/202
1 

19/5/20
21 

90 KRB 4,989,252.80 4,989,252 100% all works completed  

319.  Upgrading of AIPCEA 
Forest (mlika mwizi 
Wachira wamithi 
road, – PCEA Chaka 
pry Road 

Thegu River 6/5/2021 30/7/20
21 

84 KRB 4,894,378.72 4,894,378.70 100% all works completed  

320.  Upgrading of KCC- 
Grounds Chaka Road 

Thegu River 28/4/202
1 

28/7/20
21 

90 KRB 1,492,902.60 1,492,902.60 100% all works completed  

 SUB-TOTAL      584,349,417.4
1 

331,354,653.50 
 

   

 ONGOING WORKS 

321.  Upgrading of Kwa 
Njogo-Kagonye 

Mahiga 
 

4/4/2020 4/4/202
0 

90 Days County 3,294,812 0 100% done the 
remaining is 

 

- Slow contractor 

Paid and 
Commissioned the 
works 
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access road to gravel 
standard 

awaiting 
concreting 

322.  Upgrading of 
Gathabari/Kianwe 
and Thunguri-
Kiangware access 
roads to gravel 
standards 

Chinga 25/3/202
0 

25/8/20
20 

1800 
Days 

County 3,323,630 0 50% and 
terminated 

- Slow contractor - Retender for 
completion 

323.  Upgrading of 
Giathimu/Kariko 
access road to gravel 
standard 

Chinga 7/4/2020 7/7/202
0 
 
 

90 Days County 2,920,837 0 50% and 
terminated 

- Slow contractor - Retender for 
completion 

324.  Upgrading of 
Kiganjo/Kabura/Kihu
ri and Kiangima- 
Kagongo Kumu 
access roads to 
gravel standards 

Chinga 26/3/202
0 

26/6/20
20 

90 Days County 3,632,746 0 100% 
Complete 

- Slow Contractor 
 

Paid and 
Commissioned the 
works 

325.  Upgrading of Kiboya 
and Kigutu/Githanga 
access roads to 
gravel standards 

Mukurwe-ini 
Central 

31/3/202
0 

13/6/20
20 

84 Days County 2,762,875 0 100% - Slow contractor Paid and 
Commissioned the 
works 

326.  Upgrading of 
Kinyogondo and 
Gathera- Kamau N 
gunu access roads to 
gravel standards 

Gikondi 30/3/202
0 

30/5/20
20 

60 Days County 3,473,005 0 100% awaiting 
commissioning 

- Slow contractor Paid and 
Commissioned the 
works 

327.  Upgrading of  
Gichamba-Kiondoro 
access roads to 
gravel standards 

Gikondi 16/4/202
0 

16/7/20
20 

90 Days County 1,589,734 0 100% all 
works done 
expect 
compaction 

- Slow contractor Paid and 
Commissioned the 
works 

328.  Upgrading of 
Josphat-Gitumbi and 
Matiraini-Gwa Konje 
access roads to 
gravel standards 

Konyu 11/4/202
0 

11/4/20
20 

60 Days County 3,713,073 0 100% awaiting 
commissioning 

- Slow Contractor Paid and 
Commissioned the 
works 

329.  Repair of broken 
culverts at Inono 
Karandi,Kagaati and 
Kamunya-Sagana 

Ruguru 4/5/2020 4/7/202
0 

60Days County 964,412 0 100% - Slow Contractor Paid and 
Commissioned the 
works 

330.  Upgrading of 
Wathituga Full 
gospel  and Craft 
Mihunyu access roads 
to gravel standards 

Gakawa 16/5/202
0 

16/7/20
20 

60 Days County 3,131,198 0 100% awaiting 
commissioning 

Slow Contractor Paid and 
Commissioned the 
works 
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331.  Upgrading of 
Munyaka access road 
to gravel standards 

Gakawa 
 

10/9/202
0 

10/11/2
020 

60 Days County 3,019,812 0 100% awaiting 
commissioning 

Slow Contractor Paid and 
Commissioned the 
works 

332.  Upgrading of 
Belleview Safaricom 
access road to gravel 
standards 

Mugunda 25/1/202
0 

25/1/20
20 

30Days County 3,943,480 0 100% of work 
done awaiting 
payment of 1st 
interim 
certificate 

- Slow contractor Paid and 
Commissioned the 
works 

333.  Upgrading of 
Gakanga Secondary- 
Forest and Kahuruko-
Warugongo-itaro 
access roads to 
gravel standards 

Gatarakwa 24/3/202
0 

26/5/20
20 

58 Days County 3,399,937 0 100% 
Complete 

- Slow contractor Paid and 
Commissioned the 
works 

334.  Construction of 
Kahiga Kahiraini foot 
bridge 

Kiganjo Mathari 9/4/2020 9/7/202
0 

84 Days County 3,775,406 1,781,562.80 
 

100% 
Complete 

Construction progress 
slowed by lot of rains 

Paid and 
Commissioned the 
works 

335.  Proposed Completion 
of Kirimukuyu – 
Aguthii Footbridge 
42m Span 
 

Kirimukuyu    County 0 1,407,185.55 
 

100% 
Complete 

Construction progress 
slowed by lot of rains 

Paid and 
Commissioned the 
works 

336.  Emergency Works   
For Proposed Culvert 
at Githoithiro 

Gatitu/ 
Muruguru 

   County 0 696,185.60 
 

100% 
Complete 

 Paid and 
Commissioned the 
works 

337.  Upgrading of 
Emergency Works at 
Karogoto Shopping 
Centre 
 

Kirimukuyu    CGN 0 1,699,463.20 
 

100% 
Complete 

 Paid and 
Commissioned the 
works 

338.  Emergency Work for 
Proposed Upgrading 
of Githoithoro road 

Gatitu/ 
Muruguru 

20th April 
2021 

20th Aug 
2021 

90 Days  1,010,635.50 1,010,635.00 100% - Supervision vehicles 
not adequate 

- In adequate 
supervision staff 

- Additional 
supervisory vehicles 

- Recruit 
2No.additional 
engineers 

339.  

 
Construction of 
Kamuyu village-
Kamuyu Dispensary 
culverts 

Kamakwa 
Mukaro 

9/04/202
0 

09/07/2
020 

112 
Days 

County 571/356 0 100% 
Complete 

- Construction progress 
slowed by lot of 
rains. 

Paid and 
Commissioned the 
works 

340.  Construction of 
Gachuiro-Kiriti 
culverts 

Kamakwa 
Mukaro 

09/4/202
0 

09/7/20
20 

16 
weeks 

County 1,196,801.01 0 100% 
Complete 

- Construction progress 
slowed by lot of rains 

Paid and 
Commissioned the 
works 

341.  Construction of Mutito 
box culvert 

Ruugi 15/04/20
20 

15/07/2
020 

16 
weeks 

County 3,597,276 0 100% 
Complete 

Construction progress 
slowed by lot of rains 

Paid and 
Commissioned the 
works 

 SUB-TOTAL 48,749,670 6,595,032.15    
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 STREET LIGHT FOR FY 2020/2021 AS AT 30TH  JUNE  2021 

1.  Installation of Street 
Lights 
At Gaturiri, Thutwa 
And Kieni Shopping 
Centre 

Konyu 5th May 
2021 

16TH 
JUNE  
2021 

45 days CGN 2,281,140.00 2,198,589.80 100% Complete  

2.  Installation Of Street 
Lights 
At Jambo Andgatura 
Shopping Centres 

Iriaini Mathira 
Ward 

25th May 
2021 

6th  July 
2021 

45 days CGN 1,981,744.00 1,793,592.00 100% Complete  

3.  Installation Of Street 
Lights 
At Kahuru Shopping 
Centre 

Iriaini Mathira 
Ward 

8th May 
2021 

19th 
June 
2021 

45 days CGN 500,000.00 485,576.00 100% Complete  

4.  Repair Of 
Highmastat 
Karindundu, Jamaica, 
Mamlock, Industry, 
Rafina, Muthua And 
Marigiti 

Karatina Ward    CGN 466,436.00 0 0% Ifmis challenges in 
getting the contractor 

Roll over project to 
FY 2021/2022 

5.  Installation Of Street 
Lights 
At Gitathini, Mt. 
Kenya Kadara 
Extension, Tetu 
Mumbuini Extension, 
Kinungaini, Gitero 
And Muthuaini 
Shopping Centres 

Kamakwa 
Mukaro 

22nd  June 
2021 

29th July 
2021 

45 days CGN 4,908,888.00 4,908,888.00 100% Complete  

6.  Installation Of 
Streetlights  At 
Kamakwa Mukaro 

Kamakwa 
Mukaro 

25TH JUNE 
2021 

   495,088.00 0 100% Complete NOT PAID 

7.  Installation Of Street 
Lights 
At Maigayuni, 
Gaithuri Market 
Centre (A), Dedan 
Kimathi Junction Area 
& Gaithuri Market 
Centre (B) 

Dedan Kimathi 8th May 
2021 

19th 
June 
2021 

45 days CGN 4,406,556 3,907,222.20 
 

100% Complete  

8.  Installation Of Street 
Lights 
At Wandumbi 
Market Centre 

Dedan Kimathi 8th May 
2021 

19th 
June 
2021 

45 days CGN 763,116.00 667,989.50 100% Complete  
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9.  Installation Of Street 
Lights 
And 20 Metres High 
Mast Flood Light At  
Kanyinya And Kiriti 
Villanges 

Dedan Kimathi 25th May 
2021 

6TH  July 
2021 

45 days CGN 3,868,964.40 3,868,136.00 100% Complete  

10.  Installation Of Street 
Lights At 
Kahawa Ridge 
(Pastor Road) And 
Game Rock 

Kiganjo Mathari 29th May 
2021 

10TH  
July 
2021 

45 days CGN 1,237,024 1,231,572.00 100% Complete  

11.  Installation Of Street 
Lights 
At Njuguna Kairu 
Road 

Mweiga Ward 17th  June 
2021 

24th  
July 
2021 

45 days CGN 2,008,250.00 1,998,543.10 100% Complete  

12.  Installation Of Street 
Lights 
At Kware /Thutwa 

Mweiga Ward 26th May 
2021 

30th  
June 
2021 

45days CGN 636,840,00 636,840.00 100% Complete  

13.  Installation Of 12 
Metres High Mast 
Flood Light At 
Kiawara Area 

Mweiga Ward   45days CGN 449,268.00 0 0%   

14.  Installation Of Stand 
Alone Street Lights 
Canon Area 

Mweiga Ward    CGN 247,776.00 0 0%   

15.  Installation Of Solar 
Street Lights At 
Tree Top And Ark 
Junction 

Mweiga Ward    CGN 792,280.00 0 0%   

16.  Installation Of Street 
Lights At Gatitu A 
And B 

Gatitu/ 
Muruguru 

21th June 
2021 

30th  
July 
2021 

45 days CGN 1,774,336.00 1,768,652.00 100% Complete  

17.  Installation Of Street 
Lights 
At Kinguka Extention-
Marua, Kwa Kigera 
D.O Road, Thunguma 
Sec School Area, 
Githoithiro Road, 
Thuta Road 
Thunguma 

Gatitu/ 
Muruguru 

6th May 
2021 

11th  
June 
2021 

45 days CGN 2,547,366.00 2,498,988.00 100% Complete  

18.  Installation Of Street 
Lights 
At Githiru Stage, 
Githiru Junction, 

Gatitu/ 
Muruguru 

6th May 
2021 

11th  
June 
2021 

45 days CGN 991,104.00 0 100% Complete  
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Thuta Micha Junction 
And Kwa Power 
Muruguru 

19.  Installation Of Solar 
Street Lights At 
Lower Muthai-Ini 
Githoithiro Road 

Gatitu Muruguru    CGN 404,840.00 0 0%   

20.  Installation Of Street 
Light At 
Kangerima Githiru 
Road, Kwa Murungu 
In 

Gatitu Muruguru    CGN 857,240.00 0 0%   

21.  Installation Of Street 
Lights 
At Kware Area 

Gatitu Muruguru     304,152.00 0 0   

22.  Goshen & Full 
Gospel And Batian 
Feeder Road And 
Green Field & Cheif's 
Area 

Ruring’u Ward 5th May  
2021 

19th 
June 
2021 

45 days CGN 4,345,209.00 3,715,132.00 100% Complete  

23.  Installation Of Street 
Lights At 
Boma Inn&Tetu 
Housing And 
Alinduthu Area 

Ruringu Ward 6th May 
2021 

20th 
June 
2021 

45days CGN 3,177,124.00 0 100% Complete  

24.  Ithenguri Secondary 
School Scheme And 
Ack Church Ruringu, 
Cool Gate, Beavers 
Extension 

Ruring’u Ward 5th May  
2021 

19th 
June 
2021 

45 days CGN 3,427,747.00 2,845,492.00 100% Complete  

25.  Installation Of Street 
Lights At 
Chorongi Area 
Feeder Road 

Ruringu Ward 28th May 
2021 

9th July 
2021 

45 days CGN 2,990,596.00 0 100% Complete  

26.  Installation Of Street 
Lights At 
Karia Village And 
Kwa Mbari Ya 
Karanja 

Ruringu Ward 12th May 
2021 

20th 
June 
2021 

45 days CGN 4,453,744.50 0 100% Complete  

27.  Installation Of Street 
Lights At 
Kiamwathi C 

Ruringu Ward 9TH JULY 
2021 

 45 days CGN 609,000.00 0 0%   

28.  Installation Of Street 
Lights At 

Ruringu Ward 11th May 
2021 

15rd 
June 
2021 

45 days CGN 4,197,634.00 0 100% Complete  
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Kiamwathi & Kagayu 
Feeder Road And 
Kanjuru Extension 

29.  Installation of Street 
Lights 
At Mathakwaini 
Market 

Wamagana 
Ward 

5th May  
2021 

19th 
June 
2021 

45 days CGN 872,784.00 870,464.00 100% Complete  

30.  Installation of Street 
Lights 
At Tumus Area, 
Giakanja-Othaya 
Junction, Wamagana 
Catholic Church Area, 
Kiandu & Wandubi 
Area 

Wamagana 
Ward 

8th May 
2021 

22nd  
June 
2021 

45 days CGN 2,500,000.00 2,472,209.00 100% Complete  

31.  Installation of Street 
Lights 
At Hubuini Pcea/ 
Hubuini Market, 
Giakanja Factory 
And Wamagana 
Junction 

Wamagana 
Ward 

8th May 
2021 

22nd  
June 
2021 

45 days CGN 1,250,000.00 1,236,560.00 100% Complete  

32.  Installation of Street 
Lights 
At Kula Mawe And 
Embaringo Market 
Centres 

Garatakwa 5th May  
2021 

19th 
June 
2021 

45 days CGN 1,715,872  
1,715,872.00 

0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
-Requires additional 
vehicles and technical 
staff 

33.  Installation and 
Commissioning Of 2 
No. Stand Alone 
Street Lights 
At 
Kanga(1) And 
Gakanga-Embaringo 
Market Centres 

Gatarakwa 
Ward 

  45 days CGN 500,000.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
-Requires additional 
vehicles and technical 
staff 

34.  Installation and 
Commissioning Of 12 
Metres High Mast 
Flood Light 
At Kanga(2) Market 
Centre 

Gatarakwa 
Ward 

2nd June 
2021 

7th July 
2021 

45 days CGN 450,000.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
-Requires additional 
vehicles and technical 
staff 

35.  Installation of Street 
Lights 
At Kihingo Gia 
Chuma, Kwa 
Macharia (Mt. 

Naromoru 
Kiamathaga 
Ward 

14th may 
2021 

25th 
June 
2021 

45 days CGN 2,499,742.00 2,499,742.00 100% Complete  
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Kenya), Aguthi, 
Kambi-Ini, Mandi, 
Mdizi-Msafiri Stage 
Market Centre, 
Kiambuthia Junction, 
Narumoru Boys Area 
And Kamburai-Ini 
Market 

36.  Installation of Street 
Lights At 
Kandara Naromoru 
Extension 

Naromoru 
Kiamathaga 
Ward 

  45 days CGN 1,047,480.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

Issue default notice 
-Requires additional 
vehicles and technical 
staff 

37.  Installation Of Solar 
Street Lights At 
Ithiriro 

Naromoru 
Kiamathaga 
Ward 

  45 days CGN 408,320.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
-Requires additional 
vehicles and technical 
staff 

38.  Installation of Street 
Lights 
And 12 Metres High 
Mast Flood Light At 
Dibe Shopping 
Centre And Kaharo 
Shopping Centre 

Gikondi Ward 30th April 
2021 

12th 
June 
2021 

45 days CGN 900,000.00 751,448.00 100% Complete  

39.  Installation and 
Commissioning of 11 
No. Stand Alone 
Street Lights 
At Ha-Wamurira And 
Kaharo Shopping 
Centres, Kaburi Ka 
Mau, Kaharo Mikuiini 
Coffee Factory, 
Sister Irene, Nduma 
Junction, Wahari, 
Gwa Gitau And 
Gachika Areas, 
Nyakahuho 
Dispensary, Karaba 
Police Post 

Gikondi Ward 30th April 
2021 

12th 
June 
2021 

45 days CGN 2,750,000.00 2,696,188.00 100% Complete  

40.  Installation of Street 
Lights 
At Mashimoni, 
Ngurumo, Kaiaba, 
Ngandu And Gia-Itu 
Shopping Centres 

Kirimukuyu 24th May 
2021 

6th June 
2021 

45 days CGN 1,238,880.00 1,238,590.00 100% Complete  
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41.  Repair 12 Metres 
High Mast Flood 
Light At Ngai-Ini, 
Kiangoma, Rititi, 
Marula, Ruthagati, 
Thaithi And Gatike 
Shopping Centres 

Kirimukunyu   45 days CGN 1,003,192.00 0 0% Ifmis challenges in 
getting contractor 

Roll over project to 
FY2021/2022 

42.  Installation of 17 No. 
Basic Domestic 10m3 
Biogas Plants 
At 
Gititu, Mutathi-Ini, 
Thangei, 
Kiawaithanji, 
Kangaita, Gathaithi, 
Huhi-Ini, Ithekahuno, 
Mung'aria And 
Gichira. 

Aguthi/Gaaki 23rd June 
2021 

6th July 
2021 

45 days CGN 3,498,209.00 3,224,220.00 100% Complete  

43.  Instaaltion Of Street 
Lights At  
Kiawaithanji And 
Gichira 

Aguthi/Gaaki 23rd June 
2021 

6th July 
2021 

45 days CGN 792,280.00 0 80% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
-Requires additional 
vehicles and technical 
staff 

44.  Installation and 
Commissioning of 
Stand Alone Street 
Lights 
At 
Tambaya Pefa 
Church Area 

Mukurweini West   45 days CGN 247,776.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
-Requires additional 
vehicles and technical 
staff 

45.  Installation of Street 
Lights 
At Githagara Market 
Centre And Karigono 
St Paul 

Mukurweini West 17th June 
2021 

30th July 
2021 

45 days CGN 1,199,753.00 1,014,153.00 100% Complete  

46.  Installation Fo 
Streetlights At 
Matiraini 
Manga,Gatura 
Revival 
Church,Gakumbo 
Mathare,Gakundo 
Pcea 
Junction,Tambaya 
Pcea 

Mukurweini West   45DAYS CGN 4,480,848.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
-Requires additional 
vehicles and technical 
staff 



 

 

82 

 

No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

47.  Installation of. Stand 
Alone Streetlights At 
Gathoko-Ini Areas 
,Gatura ,Kibuini 
Kiawamururu Market 

Mukurweini West 28th June 
2021 

6th 
August 
2021 

45 days CGN 743,328.00 0 50% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

48.  Installation of 12 
Metres High Mast 
Flood Light 
Atkaimoni   And 
Giathenge Shopping 
Centres 

Karima 6th June 
2021 

20th July 
2021 

45 days CGN 1,349,196.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

49.  Installation of Street 
Lights At 
Gatugi Shopping 
Centre 

Karima 6th June 
2021 

20th July 
2021 

45 days CGN 871,720.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

50.  Installation Of Street 
Lights At 
Karima Boys-Karima 
Catholic Parish Area 

Karima 24th May 
2021 

6th June 
2021 

45 days CGN 569,096.00 568,747.80 100% Complete  

51.  Installation of Stand 
Alone Street Lights At 
Giathenge,Kwa 
Ndiritu,Gwa Karuri 
Shopping Centres 
And Kiruga Police 
Post(Irindi) Area 

Karima 6th June 
2021 

20th July 
2021 

45 days CGN 991,104.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

52.  Installation Of Street 
Lights 
At Kairiai-Ini 
Assistant Chief,Kwa-
Ngechu ,Ha-
Wamuthui , Sun-Jone 
And Kwa-Wakarebe 
Areas,Gitandara 
And Gathambara 
Tea Buying Centres 

Karima 17th June 
2021 

30th July 
2021 

45 days CGN 1,470,000.00 1,205,820.00 100% Complete  

53.  Installation of Street 
Lights 
At Ha Nyagacheke 
Area 

Thegu Ward 24th June 
2021 

4th July 
2021 

45 days CGN 975,560.00 881,368.00 100% Complete  

54.  Installation Of Street 
Lights At Milimani 

Thegu Ward 5th May 
2021 

20th 
June 
2021 

45 days CGN 985,304.00 0 100% Complete  

55.  Installation Of Street 
Lights Nairutia – 

Mugunda Ward 27th May 
2021 

9th June 
2021 

45 days CGN 676,976.00 0 100% Complete  



 

 

83 

 

No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

Saint Secondary 
School 

56.  Installation of Street 
Lights At 
Hamararo Mugunda 
And Tanyai Market 
Centres 

Mugunda Ward 7th May 
2021 

18th 
June 
2021 

45 days CGN 988,784.00 0 100% Complete  

57.  Installation of Street 
Lights At Konyu 
,Karega And Kiriai-
Ini Tea Buying 
Centreskiriai-Ini 
Kmtc,Kagumo 
Catholic Parish,Kia-
Njue And Kahigai-Ini 
Areas Maroha 
Shopping Centre 

Iria-Ini Othaya 7th May 
2021 

18th 
June 
2021 

45 days CGN 1,982,208.00 1,892,934.00 100% Complete  

58.  Installation Of Street 
Lights At 
Wakaigi,Thokoi-
Ini,Mathome 
,Mugaai-Ini,And 
Gitundu Tea Buying 
Centres,Othaya 
Teachers,Iriai-Ini 
Factory And Kibaki 
Areas 

Iriani Othaya 
Ward 

7th May 
2021 

18th 
June 
2021 

45 days CGN 1,982,208.00 1,898,780.80 100% Complete  

59.  Installation of 12 
Metres High Mast 
Flood Light 
At Cdf –Offices, 
Gathunguri Tbc, 
Bishop Kigunda Area 

Iriani Othaya 
Ward 

7th May 
2021 

 45 days CGN 945,284.00 625,124.00 
 

100% Complete  

60.  Repair of 7no. X 12 
Metres High Mast 
Flood Light 
At 
Karindundu, Jamaica, 
Mamlock, 
Industry(Juakali), 
Rafina, Muthua And 
Marigiti Areas 

Karatina Ward 25th May 
2021 

 45 days CGN 466,436.00 0 0% Inadequate 
supervisory vehicles 
and Technical Staff 

Requires additional 
vehicles and technical 
staff 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

61.  Installation. Stand 
Alone Street Lights 
At Kariki-Ini, Mairui-
Ini, Gathanji-Kiaga, 
Mucharage Junction, 
Gatundu/Muirungi 
Area, Rurii, Mitai 
Tea, Mucharage 
Shopping Centre, 
Gechiche, Chinga 
Police Area, Chinga 
Boys Area, Kagicha-
Father (Residence), 
Gititu, Ngari 
Shoppiing Centres, 
Kariko And Kiinu 
Shopping Centre 

Chinga Ward 17th May 
2021 

25th 
June 
2021 

45 days CGN 4,044,688.00 0 70% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

62.  Installation of 12 
Metres High Mast 
Flood Light At 
Kagere-
Ndunyujunction, 
Munyange Police 
Station Area And 
Gikoe Tea Buying 
Centre 

Mahiga Ward 26th MAY 
2021 

30th 
June 
2021 

45 days CGN 1,591,836.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

63.  Installation of Street 
Lights 
Atkagere Kenyatta 
Mahiga High Sch 
Road And Munyange 
Shopping Centre 

Mahiga Ward 18th May 
2021 

22nd  
June 
2021 

45 days CGN 4,126,120.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

64.  Installation of Street 
Light At 
Munyange Tea 
Buying Centre 

Mahiga Ward   45 days CGN 250,000.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

65.  Installation of Street 
Lights At 
Kagonye-Mugaya 
Shopping Centre 

Mahiga Ward 26th MAY 
2021 

30th 
June 
2021 

45 days CGN 776,504.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

66.  Installation of Street 
Lights at 
Kindara Shauri Moyo 
Area,Karura And 
Gatumba Shopping 
Centres 

Magutu   45 days CGN 1,899,335.28 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
Start date 

Project/ 
progra
mme 
end 
date 

Expected 
duration 
of the 
project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

67.  Installation of Solar 
Street Lights At 
Karicheni, 
Gathungururu, 
Kiangondu 

Mukurweini 
Central 

  45 days CGN 2,053,200.00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

68.  Installation Of Solar 
Streetlights At 
Kangurwe Primary 
School, Kwa Roma 
Area, Kang'0ingi, 
Chief Kafu Area, 
Kigathi Kwa Nduta, 
Giathungu Pcea, Ha 
Kamore-Form Rd 

Rugi Ward   45 days CGN 2,874,480,00 0 0% -Slow contractor 
-Inadequate 
supervisory vehicles 
and Technical Staff 

-Issue default notice 
Requires additional 
vehicles and technical 
staff 

69 Installation of Stand 
Alone Street Lights At 
Paresia Area 

Rware Ward 14th June 
2021 

16th July 
2021 

45 days CGN 495,552.00 491,492.00 100% Complete  

70 Installation of Street 
Lights At 
Muitung'u, Tumaini, 
Boarder Line And 
Gms Church Area 

Rware Ward 6th May 
2021 

17th June 
2021 

45 days CGN 2,680,064.00 2,678,764.80 100% Complete  

71 Installition of Street 
lights  

Karatina 
/Kirimukuyu 

 30/6/ 
2021 

 CGN 2,861,013.00 2,861,013.00    

69.  Kabiru-Gondo Road 
And Kabiru Shopping 
Centre Grading and 
Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 3,390,668.00 0 20% - Slow contractor 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff 

- Issue default notice 

- Additional 
supervisory vehicles 

- Recruit 
2No.additional 
engineers 

70.  Kiangaini Road, DO- 
Kiangaini Gichira To 
Kwa Ritho Grading 
And Gravelling 

Aguthi/ Gaaki N/A N/A 90 Days County 3,076,789.80 1,302,065.30 100% - Supervision vehicles 
not adequate 

- In adequate 
supervision staff 

- Additional 
supervisory vehicles 

- Recruit 
2No.additional 
engineers 

   Sub Total 127,596,052.98 64,650,768.3  -  -  

          -  -  

 REPORT FOR FY 2018/2020 AND FY 2019/2020 FOR COFFEE CESS ROAD AS AT 30th June,  2021 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
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Project/ 
progra
mme 
end 
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duration 
of the 
project 
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of 
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Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

71.  i) Tambaya 

Factory 

Dispensary- 

Catholic Church - 

Ack Church 

=1KM 

(Mukurweini 

West Ward-

Rumukia Coffee 

Society) 

ii) Kihate - Mununu 

Road =0.7km 

(Mukurweini 

Central Ward-

New Gikaru 

Coffee Society) 

iii) Kiangima Road 

= 1km (Gikondi 

Ward-Ruthaka 

Coffee Society) 

iv) Karundu Factory 

Road =0.1km 

(Ruugi Ward-

Ruugi Coffee 

Society) 

Mukurwe-ini 3/7/2020 3/9/20
20 

60Days Coffee 
Cess 

3,811,180 0 40% the 
contractor 
constructed  
only 1 Road 
(Tambaya 
Factory 
Dispensary 
Road) 

- Contractor very slow. 
 

Terminate the 
contract 

72.  Proposed upgrading 
of FY 2015-2016 
Coffee Cess Fund 
Roads in Mathira Sub 
county (coffee 
societies in Konyu 
Ward) 
i Gathue Road = 
0.6KM (Konyu 
Ward-Mugaga 
Coffee Society) 

Konyu 3/7/2020 3/9/20
20 

60Days Coffee 
Cess 

1,453,081 0 100%  work 
completed 
awaiting 
inspection 

- Slow contractor 
 

Pay and Commission 
the works 

 Bridges 
1.  Chania footbridge Dedan Kiamthi 19th April 

2021 
20th 
Aug 
2021 

120 Days CGN 3,278,002 0  -Slow contractor 
Delay in 
design/documentation 
and supervision since 
the department has 
no Structural Engineer 

-Issue default notice 
Recruit structural 
Engineer 
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No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
programme 
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Project/ 
progra
mme 
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date 
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of the 
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of 
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Actual 
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Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

but relay on services 
from structural 
Engineer from 
National Government 

2.  Gachatha Kwa 
Duncan Double Box 
Culvert 

Iria-ini Mathira 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 4,665,984 1,363,672.80 50% Concrete 
work done 

-Slow contractor 
Delay in 
design/documentation 
and supervision since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
Recruit structural 
Engineer 

3.  Kahachu-Kahutini 
Double Box Culvert 

Iria-ini Mathira 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 4,374,489 1,204,404.80 
 

50% Concrete 
work done 

-Slow contractor 
Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
Recruit structural 
Engineer 

4.  Mukaburo Box 
Culvert 

Mugunda 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 3,112,177 0 40% Concrete -Slow contractor 
Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
Recruit structural 
Engineer 

5.  Gikono Box Culvert Endarasha 
Mwiyogo 

19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 3,112,177 0 Not yet started -Slow contractor 
Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
Recruit structural 
Engineer 
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Project/ 
progra
mme 
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Percentage of 
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Remarks 

Recommendations 

6.  Gatiki- Gathagana 
Footbridge 

Kilimukuyu 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 1,798,062 0 Not yet  started -Slow contractor 
Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
Recruit structural 
Engineer 

7.  Hakamune 
Footbridge 

Chinga 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 2,430,959 0 20%  Part of 
Concrete work 
done 

-Slow contractor 
Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
Recruit structural 
Engineer 

8.  Kianjiru Footbridge Wamagana 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 1,161,537 0 20%  Part of 
Concrete work 
done 

-Slow contractor 
Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
Recruit structural 
Engineer 

9.  Lusoi Single Box 
Culvert 

Thegu River 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 3,112,177 0 Not started -Slow contractor 
Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
Recruit structural 
Engineer 

10.  Ria Gititu Single Box 
Culvert 

Gikondi 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 3,403,105 3,004,052.00 100% Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 

Recruit structural 
Engineer 



 

 

89 

 

No Project/ programme 
Name Title 

Location of the 
Project/                     
Name of Ward 

Project/ 
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Percentage of 
Completion 
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Remarks 
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from structural 
Engineer from 
National Government 

11.  Gitegi – Kamuriga 
Box Culvert 

Kiganjo/Mathari 19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 3,403,105 1,721,277.60 60% Concrete 
Work Done 

-Slow contractor 
-Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
-Recruit structural 
Engineer 

12.  Karagia- Gaturuturu 
24m Footbridge 
(Wamagana - 
Mahiga Ward) 

Mahiga 
/Wamagana 
Ward 

19th April 
2021 

20th 
Aug 
2021 

120 Days CGN 3,499,937.85 0 Not yet started -Slow contractor 
-Delay in 
design/documentation 
and supervision  since 
the department has 
no Structural Engineer 
but relay on services 
from structural 
Engineer from 
National Government 

-Issue default notice 
-Recruit structural 
Engineer 

13.  Proposed 
Construction of 
Kiganjo Gatei 
Footbridge 

Kiganjo/Mathari 23/3/2020 23/6/2
020 

90 Days CGN 3,692,082.8 3,691,294 100% 
 

Pay and Commission  

14.  Proposed 
Construction of Mutitu 
single box culver 

Mukurwe-ini 
Central 

9/4/2020 9/7/20
20 

90 Days CGN 3,597,276.00 3,587,242 100% 
 

Pay and Commission  

 SUB TOTALS 44,641,070.65 14,571,943.2    

 BUS PARKS 

1.  Upgrading of 
Mweiga Bus Park to 
Cabro Standard 

Mweiga 7/4/2020 8/6/20 60 Days County 13,561,551.80 5,731,893.50 100% Slow Contractor 
 

Pay and Commission 

 OTHER 
PROGRAMMES  

          

1. Fueling, maintenance 
of County Machinery 
and purchase of 
murram 

County Wide 01/07/20 30/06/
2021 

 County 26,650,000 26,411,218.70 
 

ongoing   

2.  Proposed upgrading 
of Storm Water 
Drainage at Ruringu 
meeting Point 

Ruringu Ward 10th May 
2021 

10/9/2
021 

120 Days CGN 7,779,134 0 Not yet started -Slow contractor Issue default notice 
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3.  Supply of Electrical 
Items 

County wide for 
maintemnace of 
street lights   

 30/6/2
021 

 CGN 2,063,100 2,063,100    

4.  Supply of Electrical 
Items 

 30.6.202
1 

 CGN 1,775,100.00 
 

1,775,100.00 
 

   

5.  Supply of Electrical 
Items 

 30/6/ 
21 

 CGN 1,399,100.00 
 

1,399,100.00 
 

   

6.  Internet Connection      481,400.00 
 

481,400.00 
 

   

 SUB TOTALS 40,147,834 32,129,918.7    

 Total Budgeted/ Expenditure as per vote book (Kshs) 1,255,619,554 722,390,946.30    

 

 

 


