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FOREWORD 

The second quarter budget implementation report for the FY 2021/2022 is prepared against a 

background of demanding expectations and unpredictable economic outcomes. The report provides 

information on the performance of various county departments and entities for the second quarter of the 

current financial year. It highlights the performance of revenue collection, National Government transfers 

to County Revenue Fund (CRF), exchequer releases/ requisitions from CRF, departmental expenditure as 

well as expenditures by other county entities and spending units. 

This report is prepared in accordance with the requirements of Section 166 Sub-Section 4(a, b) of the 

Public Finance Management Act, 2012. It states that “the county treasury shall consolidate all the quarterly 

reports from County Government entities and submit them to the County Assembly and deliver copies to 

office of the controller of budget, National Treasury and the Commission on Revenue Allocation (CRA)”.  

The year started at a time of various challenges including the recovery from the severe effects of the 

Covid-19 pandemic. In the previous financial year, most development activities had slowed down and 

the absorption of funds was poor leading to uncompleted projects thus affecting planned activities of the 

current financial year. Some of the roll over projects have been completed but payment could not be 

done until a supplementary budget was prepared and approved to appropriate the balance brought 

forward from the FY 2020/2021.  

The County Government, through the relevant departments and entities, will strive to complete all the 

planned development activities to ensure maximum absorption and the intended public benefits are 

achieved. Further, close monitoring and evaluation of projects/programmes will continue through field 

visits and monthly/quarterly reports to ensure timely corrective measures are implemented to guarantee 

value for money and avoid unnecessary fiscal pressures resulting in accumulation of pending bills and 

commitments. 

The County Treasury will continue to provide the requisite support for seamless implementation of the 

development activities while intensifying own source revenue mobilization efforts in an attempt of attain 

our target and fully finance the annual budget. The county departments and other entities are called 

upon to ensure full compliance with all public finance management legislations and observe prudency in 

all development endeavors.  

 

 
Francis M. Kirira 
Chief Officer -  Economic Planning, Budgeting, M&E   
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INTRODUCTION 

This report provides information on budget performance of various county departments and entities 

as at the end of second quarter of the financial year 2021/2022. It provides detailed performance 

of revenue collection, National Government transfers to County Revenue Fund (CRF), exchequer 

releases/ requisitions from CRF and expenditure of departments and other units. It clearly outlines 

the budget allocations for each department/ unit and the corresponding budget performance 

(absorption) for the period under review. 

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved supplementary budget for the FY 2021/22 amounts to Kshs. 8,751,328,181 

comprising of Kshs. 6,086,664,070 for recurrent and Kshs. 2,664,664,111 for development. During 

the second quarter of FY 2021/22, the County Government raised local revenue amounting to Kshs 

398,309,446, in addition to Kshs. 2,062,050,422 received from National Treasury as equitable 

share and conditional grants.  

The county's own revenue of Kshs. 398,309,446 represents an increase of Kshs 80,512,832 (25.33%) 

as compared to the previous collection of Kshs 317, 796,614 over the same period under review. 

By the end of the second quarter of the FY 2021/22 the expenditure on development was Kshs. 

225,382,383 while Kshs. 2,466,127,403 was spent on recurrent expenditure.     

The slow absorption of development funds can be attributed to the increased number of roll over 

projects accruing from the FY 2020/21 that required to be paid before the current financial year’s 

projects can commence. However, for settlement of these commitments, a supplementary budget was 

necessary so as to appropriate the votes. The Supplementary budget was approved in December, 

2021 and is currently being executed. However, going forward the implementation process will be 

hastened to ensure funds are utilized optimally as planned and budgeted.   

Please refer to annex 1-5 for details of the financial performance of the county by the end of the 

second quarter of the financial year 2021/2022. 

DEPARTMENTAL BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The Governors’ Office is responsible for setting the county’s development agenda (policy and 

strategic direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders (especially the citizenry) and implemented in an efficient, effective and responsive 

manner. 

2. Governor’s office strategic direction 

 Agenda setting in both the legislative and executive functions  
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 Effective and efficient management and administration of county affairs 

 Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 

 Disaster risks management (identification, mitigation, control and response) 

 Intergovernmental liaison and people representation at national and international levels. 

 Intra-governmental liaison (Relations between the two arms of the county government and 

sectors coordination)  

 Coordination of service delivery improvement agenda  

 Compliant service delivery agenda - Ensuring compliance with all legal requirements in its 

pursuit of progressive and sustainable service delivery. 

3. During the financial year 2021/22, the office’s approved supplementary budget amounted to 

Kshs 152,083,962 for recurrent and Kshs 5,000,000 was allocated for development.  

4. By the end of the second quarter, the office’s cumulative recurrent expenditure stood at Kshs. 

56,093,276 and no expenditure on development activities. This represents 35.71% absorption 

of the total departmental budget earmarked for the financial year.  

Office of the County Secretary/Head of Public Service 

5. Units Development Direction 

 To facilitate efficient and effective organization of Government business and communication 

of policies and other decisions of the Executive Committee  

 To lead the public sector in delivering government’s priorities in a responsive, timely, efficient 

and effective manner through creation of an enabled and robust public service. 

 Establishment of effective administrative units for efficient service delivery;  

 Operationalizing the County Performance Management System.   

 Develop county legislation for alcohol control and drug abuse control policy. 

 Establish civic education units and coordinate the civic education activities. 

 Develop public participation policy 

 Construction of sub county and ward offices.  

 Facilitate public communication and access to information. 

 To ensure safety of county assets and easy retrieval of information 

 To coordinate the provision of responsive and effective services to the public 

 To prevent and control alcohol, drugs and substance abuse 

 To facilitate public participation as provided for in the Constitution of Kenya 2010 

Conducting training on ICT for employees across sectors to enhance adoption of technology 

 Identifying and implementing ICT systems to enhance effective public service delivery.  

6. In the financial year 2021/22, the unit’s approved supplementary budget amounted to Kshs 

328,699,168 for recurrent and Kshs. 24,500,000 was set aside for development. 
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7. By the end of the second quarter of the financial year 2021/22 the entity’s cumulative recurrent 

expenditure stood at Kshs 52,145,426 which represents 14.76 % of the department’s total 

budget for the financial year. No development expenditure was incurred. 

Finance and Economic Planning 

8. This department consists of the following directorates; Finance and Accounting, Economic 

Planning, Budgeting, M&E, Procurement, Internal Audit and Revenue. 

9. Department’s mandate 

 Developing and implementing financial and economic policies in the county. 

 Coordinating implementation of the county budget. 

 Mobilizing resources for funding budgetary requirements. 

 Putting in place mechanisms to raise revenue and resources. 

 Public debt management. 

 Consolidating annual appropriation accounts and other financial statements. 

 Custodian of county government assets. 

 Ensuring prudent management and control of finances. 

 Promoting efficient and effective use of county budgetary resources. 

 Monitoring county government entities for compliance and effective management of funds. 

 Developing capacity for efficient, effective and transparent financial management. 

 Monitoring, evaluating and reporting on implementation of county projects and 

programmes. 

10. Development Priorities and Strategies 

 Automation of local revenue collection system. 

 Expansion of office space. 

 Decentralization of operations at the county treasury. 

 Automation of internal audit services. 

 Establish and equip information and documentation centers. 

 Formation and actualization of County Budget and Economic Forum and Audit Committee. 

 Increase staff capacity in terms of skills and numbers. 

 Broadening the revenue base. 

 Putting in place monitoring and evaluation framework. 

11. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 998,244,510 for recurrent and Kshs 273,252,577 for development.  

12. By the end of the second quarter of this financial year, the department’s recurrent and 

development expenditure stood at Kshs 404,699,532 and Kshs 72,018,146 respectively, 

representing an absorption rate of 37.49 % of the total departmental budget.   
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Lands, Housing, Physical Planning and Urban Development 

13. The directorates in this department include land and survey, housing, physical planning and 

urbanization. All these sub sectors will have a great significance in the development of the 

county. 

14. The activities in this department affect the lives and livelihoods of the community by how they 

utilize the land as a resource to realize their social-economic goals.  

15. Departmental development priorities and strategies 

 Advancement of affordable and suitable housing. 

 Controlled and sustainable land use. 

 Develop a GIS data-based system. 

 Secure land tenure for public utilities. 

 Urban areas development program. 

16. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 59,379,640. for recurrent and Kshs 347,077,991for development.  

17. By the end of the second quarter of this financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 16,330,060 and Kshs 58,495,102 was spent on development. This 

represents 18.41 % absorption of the total departmental budget earmarked for the financial 

year.  

Health Services  

18. The department of health Services and Sanitation is mandated to oversee and coordinate the 

overall health service delivery systems. The Department is focused on attaining the goal of 

“Health for all, by all” working with both the duty bearers and rights holders alike through a 

Primary Health Care (PHC) approach. This approach embraces curative and rehabilitative care 

concurrently with preventive and promotive care, a continuum of care through the populations’ 

life-cycle and a tiered and integrated people-centered health care system from households. 

19. The broad mandate of the health department is articulated in Chapter 4 of the Constitution of 

Kenya under the Bill of Rights, which states that “Every person has the right to the highest 

attainable standards of health, which includes the right to health care services including 

reproductive health.” 

20. Sector Development Needs and Priorities 

 Patient safety, customer care and quality improvement program. 

 Recruit, retain and capacity build health workforce including training in specialized services 

(urology, oncology, critical care, neuro-surgery, emergency medicine). 

 Improve diagnostic services in 30 health centers to improve access and reduce referrals. 

 Strengthen health management information systems through automation and connectivity of 

all county health facilities. 
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 Rehabilitate, refurbish and expand existing hospital facilities to meet demand. 

 Strengthen ambulance, emergency and referral services.  

 Increase awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases. 

 Improve health care and health financing through public private partnership (PPP).  

21. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 2,615,080,164 for recurrent and Kshs 354,745,918 for development.  

22. By the end of the second quarter of the financial year, the department spent Kshs. 

1,207,910,916 of the recurrent budget allocation and Kshs. 4,254,447 on development which 

represents an absorption rate of 40.82% of the department’s total budget for FY 2021/2022. 

Gender, Youth and Social Services 

23. The department has the following directorates: Gender; Youth and Social services 

24. Department’s priorities and strategies 

 Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of development partners to fund these initiatives.  

 Enhancing child care and facilities including upgrading the children homes 

 Enhance youth skills through innovative initiatives like talent academies to nature sprouting 

talents, entrepreneurial and youth empowerment expertise. 

 Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment 

25. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 65,164,024 for recurrent and Kshs 68,650,000. for development.  

26. By the end of the second quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 25,826,657. This represents 19.30 % absorption of the department’s 

total budget earmarked for the financial year. No expenditure on development was incurred 

during the period under review. 

County Public Service and Solid Waste Management   

27. This department deals with county human resources and solid waste management. It aims at 

ensuring a harmonious coexistence between various actors in development of the county.  

28. Sector development direction  

 To coordinate the provision of responsive and effective services to the public 

 To ensure effective and efficient Public Service Management. 

 To promote ethics and integrity in public service delivery. 

 To ensure good working relationship between national and county government. 

 To ensure efficiency in solid waste management.  



 
 

9 
 

29. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 113,185,107 for recurrent and Kshs. 69,000,000 was allocated for development. 

30. By the end of the second quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 50,476,896 for recurrent and Kshs. 6,414,400 representing a 

31.23% absorption of the department’s total budget earmarked for the financial year.   

Agriculture, Livestock and Fisheries Development  

31. The department consists of the following directorates; Agriculture, Livestock production, 

Veterinary services, Fisheries and two institutions (i.e. Wambugu Agricultural Training Centre 

and Agriculture Mechanization Services (AMS-Narumoru). 

32. Objectives 

 To develop appropriate policy and legal framework to create enabling environment for the 
sector 

 To increase agricultural production and productivity. 

 To improve market access and value addition. 

 To enhance access to affordable credit and inputs. 

33. Key strategies 

 Increase agricultural productivity through multi-sectoral approach and enhancing extension 

services. 

 Embracing Public Private Partnerships (PPP) to enhance implementation of projects. 

 Strengthen research extension farmer linkage to ensure that researchable issues are demand 

driven. 

 Mainstream gender in agricultural activities. 

34. Sector Development Needs and Priorities  

 Upscaling and out scaling of artificial insemination 

 Improvement of soil health 

 Improvement of supply of cold chain 

 Equipping AMS 

 Construction of common user facility at Wambugu ATC 

 Restocking of ponds and dams  

 Increase of tree cover through provision of fruit tree seedlings 

 Bee keeping demonstrations 

 Increases in storage facilities 

 Enhancement of control of livestock and crops diseases through vaccinations 

35. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 244,766,843 for recurrent and Kshs 487,816,340 for development.  
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36. By the end of the second quarter of this financial year, the department’s expenditure stood at 

Kshs 116,814,570 and Kshs. 3,425,338 on recurrent and development respectively. This 

represents a 16.41% absorption of the department’s total budget earmarked for the financial 

year.  

 Trade, Culture, Tourism and Co-operative Development 

37. The department comprises of four (4) directorates; Trade, Tourism, Culture and Cooperative 

development. 

38. Sector Development Direction 

 Develop tourism development strategic plan, branding, promotion and signage 

 Enhance and establish legal, institutional, regulatory and policy framework 

 Creative and innovative financing sector development activities. 

 Encourage development of cottage industries through provision of working sites, plant and 

equipment 

 Development of commodity exchange and marketing information system. 

 Establish legal and institutional frame work on tourism management. 

 Enhance the capacity of cultural practitioners. 

 Provide strategic resources for the creative and cultural industries. 

 Conserve, preserve and promote our cultural heritage for sustainable development. 

 Develop a cultural center with a talent academy and a cultural tourist class hotel. 

 Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

 To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

 Building the capacity of cooperatives management for increased productivity  

39. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 58,245,025 for recurrent and Kshs 76,976,955 for development.  

40. By the end of the second quarter of the financial year, the department’s recurrent cumulative 

expenditure stood at Kshs 22,005,359 while development stands at Kshs. 2,258,854. This 

represents a 17.94% absorption of the department’s total budget earmarked for the financial 

year.  

Education and Sports 

41. The department consists of Youth Polytechnics (Yps) also known as Vocational Training Centers 

(VTCs), Early Childhood Development and Education (ECDE), and Sports subsectors. The 

department also administers the Elimu Fund which provides bursary to the needy children.  

 

42. Sector development direction 
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 Provision of education physical infrastructure and equipment.  

 Quality assurance and standards in YP’s and ECDEs.  

 Strengthening the programmes in youth polytechnics and capacity-build the instructors. 

 Strengthen partnership and communication with stakeholders such as NITA, TVETA, FBOs, 

CBOs, NGO’s and national government to create awareness in the community on importance 

of ECDE and Yps. 

 Improve recreation services and promote sporting activities for the sportsmen/women, sport 

managers and staff in the county and advancement of infrastructure and sporting skills 

through trainings 

 Ensuring retention and transition of learners in schools.  

43. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 441,445,927 for recurrent and Kshs 83,150,000 for development.  

44. By the end of the second quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 118,912,979 while Kshs. 2,405,356 was spent on development. This represents a 

23.13% absorption of the department’s total budget earmarked for the financial year. No 

expenditure was made for development 

Water, Irrigation, Environment & Climate Change   

45. The department directly affects lives and livelihood of the communities. The subsectors include; 

Water, Sanitation, Irrigation, Environment and Natural Resources. 

46. Departmental Goals. 

 Increasing forest cover 

 Conservation of water catchment areas and flood flows. 

 Increasing water supply and storage capacity. 

 Reduction of Non-Revenue Water 

 Inclusion of modern farming methods in the design for irrigation projects 

47. Departmental development needs, priorities and strategies 

• Addressing liquid waste management. 

• Increasing tree cover by 2% in the entire county. 

• Rehabilitation of degraded land areas. 

• Expanding the water coverage for rural and urban areas. 

• Ensuring provision of affordable, safe and clean water. 

• Increasing area under irrigation. 

• Promoting usage of alternative sources of energy in cooking and water pumping. 

48. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 75,931,854 for recurrent and Kshs 142,769,171 for development.  
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49. By the end of the second quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 34,930,694 while Kshs 3,942,170 had been spent on development activities. This 

represents 17.77 % absorption of the department’s total budget earmarked for the financial 

year.  

County Assembly  

50. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

51. Priorities and strategies 

 Representation where the Members of the County Assembly (MCAs) provide a linkage 
between the county assembly and the electorate on public service delivery. 

 Legislation by making laws and policies that are necessary for the effective performance 
of the functions and exercise of the powers of the county government. 

 Oversight over the County Executive Committee and any other county executive organ while 
respecting the principle of the separation of powers 

 Provide a secure and conducive working environment (Speakers residence, chamber, offices, 
committee rooms and other facilities). 

52. In the financial year 2021/22, the Assembly’s approved supplementary budget amounts to Kshs 

734,500,292 for recurrent and Kshs 50,000,000 for development.  

53. By the end of the second quarter of the financial year, the Assembly’ recurrent expenditure 

stood at Kshs 308,427,405 and no expenditure on development. This represents an absorption 

rate of 39.32 % of its total budget for the financial year. 

County Public Service Board  

54. The function of the County Public Service Board is to establish and abolish offices in the county 

public service and appoint persons to hold or act in those offices. 

55. Board’s mandate 

 To establish and abolish offices in the county public service. 

 Appoint persons to hold or act in offices of the county public service including in the boards 

of cities and urban areas within the county and to confirm appointments. 

 Exercise disciplinary control over, and remove, persons holding or acting in those offices. 

 Prepare regular reports for submission to the county assembly on the execution of the 

functions of the Board.  

 Promote in the county public service the values and principles referred to in Articles 10 and 

232 of the Constitution of Kenya. 
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 Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are compiled within the county public service. 

 Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in the county.  

 Advise the county government on human resource management and development. 

 Advice the county government on implementation and monitoring of the national 

performance management system in the county.  

 Make recommendations to the Salaries and Remuneration Commission, on behalf of the 

county government, on the remuneration, pensions and gratuities for county public service 

employees. 

56. In the financial year 2021/22, the board’s approved supplementary budget amounted to Kshs 

43,548,187 for recurrent expenditure and Kshs. 5,000,000 for developmental purposes. 

57. By the end of the second quarter of the financial year, the board’s cumulative recurrent 

expenditure stood at Kshs 16,634,262. This represents a 34.26 percent absorption of the 

board’s total budget earmarked for the financial year. There was no expenditure on 

development activities during the period under review. 

Transport, Public Works, Infrastructure and Energy 

58. This department consists of Public Works, Roads, Energy and Transport sub sectors. All these sub 

sectors will have a great significance in the development of the county. 

59. Sector Development Direction   

 Maintenance and developing roads network. 

 Ensuring standard designing and construction of buildings. 

 Developing transport policies, regulations and guidelines to ensure smooth flow of traffic.  

 Achieving connectivity and smooth flow of motorized and non- motorized traffic.  

 Enhancing electricity connectivity to public institutions and lighting of all urban areas. 

 Researching, exploiting and promoting use of alternative and renewable sources of energy. 

 
60. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 115,155,887 for recurrent and Kshs 676,725,159 for development.  

61. By the end of the second quarter of the financial year, the department recurrent and 

development expenditure respectively stood at Kshs 34,919,371 and Kshs. 72,168,570. This 

represents 13.52% absorption of the total departmental budget allocation earmarked for the 

financial year 2021/2022.  
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Office of the County Attorney 

62. In the financial year 2021/2022, the unit’s approved budget amounted to Kshs 10,733,480 

for recurrent and no allocation for development.  

63. By the end of the second quarter of the financial year 2021/22, there was no expenditure made 

on the office of the county attorney’s vote as there was no officer mapped in the IFMIS.  This 

represents 0% absorption of the total budget earmarked for the financial year 2021/2022.  
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FINANCIAL PERFORMANCE OF THE COUNTY BY THE END OF SECOND QUARTER OF THE 

FINANCIAL YEAR 2021/22 

Annex 1: Exchequer Releases from the National Treasury and transfers from other Government 

Agencies by the end of the Second Quarter of the Financial Year 2021/22 

COUNTY GOVERNMENT OF NYERI 

TRANSFERS FROM THE NATIONAL GOVERNMENT BY THE END OF THE SECOND QUARTER OF THE FINANCIAL 

YEAR 2021-2022 (AS AT 31ST DECEMBER 2021) 

  TOTAL ALLOCATION FOR FY 

2021/2022 

AMOUNT 

DISBURSED AS AT 

31.12.2021 

Equitable Share 6,228,728,555 2,055,480,422 

Kenya Devolution Support Program - Level 2 (KDSP) 184,795,683 184,795,683 

Kenya Informal Settlement Programme 60,000,000 0.00 

DANIDA 11,991,375 0.00 

Transforming Health Systems for Universal Health Care (THS 

-UCP) 

48,739,220 0.00 

CDC- HIV Programme 24,664,718 6,570,000 

Kenya Climate Smart Agriculture Project (KCSAP) 352,822,250 0.00 

Agriculture Sector Development Support Programme 

(ASDSP) 

29,070,952 0.00 

TOTAL  6,940,812,753 2,062,050,422 

Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2021/22 up to 31st December, 

2021 

Requisitions for the Financial Year 2021-2022 as at 31st December, 2021 

Month  Recurrent  Total 

 County Executive County Assembly Total Recurrent Development  

August 622,904,838 77,175,528    700,080,366  184,795,683 884,876,049 

September      337,110,738  27,174,632   364,285,370  0 364,285,370 

October 387,975,702 64,401,260 452,376,963 36,411,764 488,788,727 

November 354,384,051 56,651,401 411,035,453 34,247,017 445,282,470 

December 391,956,416 53,841,550 445,797,966 6,645,670 452,443,636 

TOTAL 2,094,331,745 279,244,371 2,373,576,118 262,100,134 2,635,676,252 

NB: The difference between the total requisition and cumulative expenditure is brought about by the fact 

that processing of payment in IFMIS is an ongoing process and requisition is done for what is in IB. 

Therefore, by the time of requisition there will be payments which will be ongoing in the system.  

Annex 3: Recurrent Expenditure for the Financial Year 2021/22 as at 31st December 2021 

No Department/Entity Approved Estimates Cumulative 

Expenditure 

Percentage 

Absorption 

1 County Assembly 734,500,292 308,427,405 41.99 

2 Office of the Governor and Deputy Governor 152,083,962 56,093,276 36.88 

3 Office of the County Secretary  328,699,168 52,145,426 15.86 

4 Finance and Economic Planning 998,244,510 404,699,532 40.54 

5 Lands,  Physical Planning, Housing and Urbanization 59,379,640 16,330,060 27.50 

6 Health Services 2,615,080,164 1,207,910,916 46.19 

7 Gender, Youth and Social Services 65,164,024 25,826,657 39.63 
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No Department/Entity Approved Estimates Cumulative 

Expenditure 

Percentage 

Absorption 

8 County Public Service and Solid Waste 

Management  

113,185,107 50,476,896 44.60 

9  Agriculture, Livestock and Fisheries  244,766,843 116,814,570 47.72 

10 Trade, Culture, Tourism and Co-Operative 

Development 

58,245,025 22,005,359 37.78 

11 Education and Sports 441,445,927 118,912,979 26.94 

12 Water, Irrigation, Environment & Climate Change   75,931,854 34,930,694 46.00 

13 County Public service Board 43,548,187 16,634,262 38.20 

14 Transport, Public Works, Infrastructure and Energy 115,155,887 34,919,371 30.32 

15 Office of the county Attorney 41,233,480 0 0.00 

 TOTAL 6,086,664,070 2,466,127,403 40.52 

Annex 4: Development Expenditure for the Financial Year 2021/22 as at 31st December 2021 

No Department/Entity  Printed Estimate Actual 
Expenditure 

Percentage 
Absorption 

1 County Assembly 50,000,000 0 0.00 

2 Office of the Governor and Deputy Governor 5,000,000 0 0.00 

3 Office of the County Secretary 24,500,000 0 0.00 

4 Finance and Economic Planning 273,252,577 72,018,146 26.36 

5 Lands,  Physical Planning, Housing and Urbanization 347,077,991 58,495,102 16.85 

6 Health Services 354,745,918 4,254,447 1.20 

7 Gender, Youth and Social Services 68,650,000 0 0.00 

8 County Public Service and Sanitation Management 69,000,000 6,414,400 9.30 

9 Agriculture, Livestock and Fisheries 487,816,340 3,425,338 0.70 

10 Trade, Culture, Tourism and Co-Operative 

Development 

76,976,955 2,258,854 2.93 

11 Education and Sports 83,150,000 2,405,356 2.89 

12 Water, Irrigation, Environment & Climate Change 142,769,171 3,942,170 2.76 

13 County Public service Board 5,000,000 0 0.00 

14 Transport, Public Works, Infrastructure and Energy 676,725,159 72,168,570 10.66 

 TOTAL 2,664,664,111 225,382,383 8.46 

Annex 5: Summary of the performance of local/own source revenue for the Financial Year 

2021/22 as at 31st December 2021 

No. Revenue Stream/Source Approved  Target           
FY 2020/2021 
(Kshs) 

Achievement by 
end of 2nd Quarter 
2020/2021(Kshs) 

Achievement by 
end of 2nd Quarter 
2021/2022(Kshs) 

Percentage 
Performance 
2021/2022 

1.  Liquor License 48,000,000 15,612,249.00 9,193,417 19.15 

2.  Agricultural Mechanization 
Station 

531,894 354,330 65,000 12.22 

3.  Wambugu Agricultural Training 
Centre 

2,848,016 2,269,325.00 3,031,844 106.45 

4.  Veterinary Charges 8,639,724 5,589,992.00 2,821,437 32.66 

5.  Slaughtering Fees 2,459,424  822,310 33.44 

6.  Nyeri Slaughter House 500,000 390,000.00 260,000 52.00 
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No. Revenue Stream/Source Approved  Target           
FY 2020/2021 
(Kshs) 

Achievement by 
end of 2nd Quarter 
2020/2021(Kshs) 

Achievement by 
end of 2nd Quarter 
2021/2022(Kshs) 

Percentage 
Performance 
2021/2022 

7.  Kiganjo Slaughter House 130,000 80,000.00 60,000 46.15 

8.  Sale of Fertilizer/lime 712,000 923,000.00 316,200 44.41 

9.  Gura Fishing Camp/fisheries 
revenue 

44,000  2,300 5.23 

10.  Coffee Permit 798,690 250,700.00 160,800 20.13 

11.  Market Entrance/Stalls/Shop 
Rents 

48,000,000 24,795,361.30 21,239,967 44.25 

12.  Weights and Measures 3,100,000 1,894,913.00 2,046,560 66.02 

13.  Co-operative Audit 1,922,642 210,620.00 128,300 6.67 

14.  Hospital Services* 300,000,000 59,847,377.00 180,916,762 60.31 

15.  Public Health 12,000,000 5,277,190.00 4,900,611 40.84 

16.  Burial Fees 180,600 51,100.00 64,800 35.88 

17.  Commision 3%/Agency Fee 

(Fees from KHC, Insurance 
Firms, e.t.c.) 

6,000,000 3,069,780.05 2,921,817 48.70 

18.  Business Permits 115,000,000 25,811,953.00 14,274,845 12.41 

19.  Ambulant Hawkers Licences 
(Other than BSS Permits) 

1,561,180 762,150.00 637,470 40.83 

20.  Miscellaneous 100,000 1,474,592.00 10,355 10.36 

21.  Document Search Fee/Dublicate 
receipts 

767,246 318,500.00 40,000 5.21 

22.  Impounding Charges/Court 
Fines, penalties, and forfeitures 

2,000,000 895,165.00 1,121,545 56.08 

23.  Application Fee 17,000,000 6,246,377.00 2,161,100 12.71 

24.  Parking clamping/ 
Penalties/Offences fees 

2,000,000 1,945,130.00 907,310 45.37 

25.  Sale of Old Office Equipment 
and Furniture (Aseets) 

- - - - 

26.  Central Kenya show annual 
permit 

100,000  - 0.00 

27.  Right-of-Way / Way-Leave 
Fee (KPLC, Telkom, e.t.c.) 

6,299,646 2,998,780.00 1,485,790 23.59 

28.  Cess (Quarry, Produce, Kaolin, 
e.t.c.) 

69,000,000 29,837,811.00 26,703,430 38.70 

29.  Street Parking Fees 37,000,000 16,687,791.00 14,781,516 39.95 

30.  Enclosed Bus Park 76,660,978 36,579,631.00 39,257,041 51.21 

31.  Fire-Fighting Services 16,597,137 3,633,500.00 1,898,500 11.44 

32.  Land Rates/ Other Property 
Charges 

62,222,839 16,740,273.27 9,703,808 15.60 

33.  Ground Rent - Current Year / 
Temporary Occupation License 
(TOL), New Occupation, Space 
Rent, Retainers fees 

6,855,931 1,062,625.88 1,214,127 17.71 

34.  Ground Rent - Other Years 4,464,192 1,495,110.85 937,088 20.99 

35.  Hire of Plant & Machinery -  - - 

36.  Plot Transfer Fee/Business 
Subletting / Transfer Fee 

967,360 365,000.00 330,000 34.11 

37.  Housing Estates Monthly Rent 34,000,000 16,910,256.01 12,732,444 37.45 

38.  Approvals (Extension of users, 
Pegging for Kiosk, Subdivision, 
transfer, Amalgamation, survey, 
Occupation Cert, boundary 
dispute e.t.c.) 

6,352,539 3,578,099.00 3,486,926 54.89 

39.  Sign Boards & Advertisement 
Fee 

29,000,000 6,517,791.60 8,055,969 27.78 
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No. Revenue Stream/Source Approved  Target           
FY 2020/2021 
(Kshs) 

Achievement by 
end of 2nd Quarter 
2020/2021(Kshs) 

Achievement by 
end of 2nd Quarter 
2021/2022(Kshs) 

Percentage 
Performance 
2021/2022 

40.  Buildings Plan Approval Fee 13,160,762 4,995,853.00 11,688,658 88.81 

41.  Buildings Inspection Fee 7,598,250 3,285,000.00 3,637,500 47.87 

42.  Consent to Charge 
Fee/Property Certification Fee 
(Use as Collateral) 

2,296,000 960,400.00 911,400 39.70 

43.  Sales of Council's Minutes / 
Bylaws 

558,500 264,500.00 258,100 46.21 

44.  Debts Clearance Certificate 
Fee 

1,902,000 863,000.00 815,500 42.88 

45.  Hire of Grounds 
(Kamukunji,Whispers park) / 
Social Hall Hire 

910,000 30,000.00 838,943 92.19 

46.  Food Ration (KRT) Nursery 

School 

140,000 6,000.00 110,400 78.86 

47.  Food Ration (Kingongo) Nursery 
School 

160,690 - 164,350 102.28 

48.  Food Ration (Nyakinyua) 
Nursery School 

155,760 - 224,200 143.94 

49.  Stadium Hire(Ruringu,Karatina 
etc) 

102,000 643,541.00 15,000 14.71 

50.  Public Toilets/Use of public 
toilets 

150,000 160,510.00 50,485 33.66 

51.  Refuse Collection Fee/Tipping 
charges/Garbage Dumping 
Fee/waste disposal charges 

49,000,000 12,111,336.30 10,798,020 22.04 

52.  Noise Regulation/Pollution 50,000  105,500 211.00 
 TOTAL LOCAL SOURCES 1,000,000,000 317,796,614.26 398,309,446 39.83 

*This amount is not remitted into the CRF but retained by the department as the Nyeri County Health 

  Services Fund



 

 

ANNEX 6: PROJECTS IMPLEMENTATION STATUS REPORT AS AT 31ST DECEMBER 2021, FY 2021/2022 
No Project/ programme 

Name Title 
Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

  Office of the Governor and Deputy Governor 

1. Construction of  
Governor’s Official 
Residence 

Countywide 1st July, 
2021 

30th June, 
2022 

1 year CGN 5,000,000 Nil  Together with 
the Department 
of Lands & 
Housing we are 
sourcing for 
suitable land     
after which we 
will commence 
with surveying 
and beaconing 
and start phase 
1 of the project 

Getting suitable 
two acres piece 
of Land owned 
by the County 
Government  is a 
major challenge 

We propose 
to identify 
two or more 
adjacent 
pieces of 
land owned 
by the 
County which 
can then be 
combined to 
add up to 
two acres for 
this project 

 Sub-total Budgeted/expenditure as per vote book 5,000,000      

  Office of the County Secretary 

1.  Refurbishment of Karatina 
town hall 

Karatina 
Town Hall 

October 
2021 

April 2022 7 months County 10,000,000 0  Project is at 
procurement 
stage and is 
due for 
advertisement 

None  

2.  Refurbishment of Othaya 
Sub County offices 

Othaya Sub 
County 

October 
2021 

April 2022 7 months County 8,000,000 0  Project is at 
procurement 
stage  and is 
due for 
advertisement 

None  

3.  Installation of Local Area 
Network [LAN] in 4 Sub 
County offices 
 

Kieni West, 
Kieni East, 
Mukurweini, 
Mathira West 

October 
2021 

January 
2022 

4 months County 2,500,000 0  LPO issued and 
project has 
commenced 

None  

4.  Construction of Perimeter 
Wall at Nyeri Hill 
Communication Tower 
[County Wide Area 
Network Communication 
Tower] 
 

County Wide October 
2021 

February 
2022 

5 months County 2,000,000 0  Project is at 
Procurement 
awaiting 
processing of 
LPO 

None  

5.  Develop and equip a 
model ICT innovation hub 
 

Rware Ward October 
2021 

May 2022 8 months County 2,000,000 0  Preparation of 
Bills of 
Quantities is 
done. 
Requisition is in 
the process 

None  
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

 Sub-total Budgeted/expenditure as per vote book 24,500,000      

  Finance and Economic Planning 

1 Economic Stimulus 
Programme 

County Hqrt 1st July, 
2021 

30th June, 
2022 

1 year CGN 5,000,000 
 

  Procurement on 
going 

  

2 Refurbishment of Sub-
County Revenue offices 
(Othaya, Mweiga and 
Mukurweini) and 
renovation of County 
store at the Municipal 
Yard 

County Hqrt 1st July, 
2021 

30th June, 
2022 

1 year CGN 18,600,000 
 

  Preparation of 
drawings and 
BQs ongoing 

  

3 Construction of parking 
slots at the Nyeri Town 
hall, Naromoru and 
Kiawara and Purchase of 
2 containers 

County Wide 1st July, 
2021 

30th June, 
2022 

1 year CGN 22,000,000 
 

  Preparation of 
drawings and 
BQs ongoing 

  

5 Purchase of 2 No. of 
specialized enforcement 
vehicle. 

County Hqrt 1st July, 
2021 

30th June, 
2022 

1 year CGN 12,400,000 5,840,000.00 
 

 50% N/A On-going 

6 Construction of buildings - 
Non residential 

Naromoru 
level IV Hosp 

1st July, 
2021 

30th June, 
2022 

1 year KDSP 
LEVEL II 

215,252,577 
 

 Its expenditure is being reported under health department 

 Total Budgeted/Expenditure as per vote book 242,795,683  5,840,000.00    

  Lands, Physical Planning, Housing and Urbanization 

1.  Development of a 
seamless development 
application approval 
online system (E-DAMS) 

County wide July, 2021 June, 2022 12 months County 44,500,000 0  0 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 2.  Planning of Wandumbi, 

Ngorano, Warazo, 
Mutongi, Muirungi, 
Gatugi, Kabebero, 
Giathenge, Munungaini, 
Ngandu, Gakindu and 
Waihara. 

Wamagana, 
Dedan 
Kimathi, 
Kirimukuyu, 
Kamakwa/ 
Mukaro, 
Ruguru, 
Gikondi, 
Chinga and 
Kabaru 
Ward 

July, 2021 June, 2022 12 months  

3.  Survey and registration 
of ongoing 
markets/villages ( 
Ruthagati,  Hubuini, 
Wandumbi, Nyaribo, 
Gitegi, Warazo, 
Ngorano,Ngoru, 

Wamagana, 
Dedan 
Kimathi, 
Kirimukuyu, 
Kamakwa/ 
Mukaro, 
Ruguru, 
Aguthi/Gaaki

July, 2021 June, 2022 12 months  
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

Githakwa, Gachatha and 
Mutathini. 

, Gikondi, 
Chinga and 
Kabaru 
Ward 

4.  Securing of County 
estates from illegal 
encroachment (Perimeter 
fencing of Mukurwe-ini 
estate) 

Mukurwe-ini 
central 

July, 2021 June, 2022 12 months County 3,000,000 
 

0  0 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 

5.  Preparation of 
Operational Manuals for 
Affordable Housing 

Naromoru 
/kiamathaga
/ Karatina 
and 
Nyeri central 

July, 2021 June, 2022 12 months County 2,000,000 
 

0  0 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 

6.  Ground validation, 
mapping of all public 
land and securing the 
same with the county land 
registrar-phase 1 

County wide July, 2021 June, 2022 12 months County 10,000,000 
 

0  0 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 

7.  Maintenance of Solid 
waste collection vehicles 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 5,000,000   20 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 

8.  Hiring of 
equipment/machines for 
pushing and compacting 
waste at the dumpsite-
4M; Fuel for Garbage 
collection trucks- 10M 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 14,000,000 2,000,000  20 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 

9.  Construction of Municipal 
Office block(First Phase). 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 9,000,000 1,027,087.20 
 

 0 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 

10.  Provision for Payments of 
Ongoing works for FY 
2020/21, Including 0.5M 
for construction of 
Witemere drainage 
(Rware) 

Rware July, 2021 June, 2022 12 months County 10,500,000 
 

0  0 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 

11.  Construction of Roads for 
Wards within the Nyeri 
Municipality 

Rware ward, 
ruringu, 
Kiganjo 
Mathari, 
Gatitu/ 

July, 2021 June, 2022 12 months County 28,400,000 
 

0  37 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
funds and 
budget 
approval 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

Muruguru, 
and 
Kamakwa/M
ukaro ward 

12.  Completion of the 
perimeter wall and 
pedestrian walkways. 

Rware ward May, 2019 May, 2021 24 months World 
Bank 

236,000,000 56,495,102  70 Delay of 
disbursement by 
the donor 

Prior 
financial 
planning by 
the donor 

13.  Purchase of 1 refuse truck 
for solid waste collection 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 9,000,000 0  0 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
fund 
s and budget 
approval 

14.  Purchase of 10 refuse 
skips 
 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 5,000,000 0  0 Delay in budget 
approval 
delayed 
commencement of 
the projects 

Prompt 
release of 
fund 
s and budget 
approval 

15.  KISIP Phase II- 
Infrastructure 
development of Mweiga, 
Chorongi, Ihwagi, 
Kiamwathi, Kiawara) 

Iriaini, 
mweiga and 
Ruring’u 
ward. 

July, 2021 June, 2022 12 months World 
bank 

60,000,000 0  0 KISIP is yet to 
avail engineering 
designs 

Adequate 
preparation 
by the donor 
to ensure the 
projects run 
seamlessly 

 Sub-total (as per vote book) 436,400,000 59,522,189.2     

  HEALTH SERVICES 

1.  Proposed Construction of 
Isolation Ward at Mt. 
Kenya Hospital 

Rware 13/6/201
9 

13/6/202
2 

3 years CGN 48,628,837.84  
0.00 
 

 98% Works ongoing.  

2.  Electrical Works at Mt. 
Kenya Sub-County 
Hospital 

Rware 13/6/201
9 

13/6/202
2 

3 years CGN 3,567,800  
0.00 
 

 98% Contract 
awarded. 

None 

3.  Supply, Delivery, 
Installation, Testing and 
Commissioning of 
Sanitary Fittings, 
Plumbing, Drainage, 
Solar Hot Water Heating 
System and Fire 
Protection Services at Mt. 
Kenya Sub County 
Hospital 

Rware 13/6/201
9 

13/6/202
2 

3 years CGN 8,094,650 0.00 
 

 98% Equipment 
delivered on site 
awaiting fitting 

Equipment 
delivered on 
site awaiting 
fitting 

4.  Completion of newborn 
unit - Karatina Hospital 

Karatina 27/05/20
21 

28/08/20
21 

3 months CGN 3,440,502 0  99% On going  

5.  Supply, delivery, 
installation testing and 
commissioning of medical 

Karatina 23/09/20
20 

23/11/20
20 

2 months MoH 
(COVID 
19) 

17,175,716 0.00  20% The supplier 
failed to 
complete the 

Project team 
to advice 
management 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

gas piping at Karatina  
Hospital - Covid 19 

project within the 
required time 

on the way 
forward. 

6.  Renovation work at 
Karatina Hospital Morgue 
and Theatre 

Karatina 15/05/20
21 

15/08/20
21 

3 months CGN 1,293,527.60 0.00  98% On going  

7.  Renovation of staff houses 
Mt. Kenya Hospital 

Rware 19/05/20
21 

19/07/20
21 

2 months CGN 1,494,219.20 0.00  99% On going  

8.  Construction of Iruri 
Dispensary 

Ruguru 10/5/202
1 

10/8/202
1 

3 months CGN 2,431,870.40 0.00  96% On going  

9.  Completion of Rukira 
Dispensary 

Mahiga 28/06/20
21 

28/09/20
21 

3 months CGN 3,099,160.40 0.00  95% On going  

10.  Construction of stores at 
Othaya sub county 
hospital 

Iria-ini 
Othaya 

14/04/20
21 

14/07/20
21 

3 months CGN 2,995,444.80 0.00  99% On going  

11.  Chain link fence and 
renovation works at 
Ichagachiru dispensary 

Dedan 
Kimathi 

29/6/202
1 

29/9/202
1 

3 months CGN 1,891,368.40 0.00  98% Project Inspection 
recommended 
adjustment of 
chain link. 

 

12.  Walkway and waiting 
bay renovations at 
Karemenu health Centre 

Mugunda 07-05-21  2months CGN 1,399,342.80 0.00  97% Ongoing  

13.  Renovation of Nyeri 
Health Centre 

Rware 2021/22 N/A N/A CGN 1,000,000 0.00  0% Requisition stage  

14.  Construction & Equipping 
Kaheti Dispensary 

Mukurwe-ini 
West 

2021/22 N/A N/A CGN 2,000,000 0.00  0% Requisition stage  

15.  Completion of Gatura 
Dispensary 

Mukurwe-ini 
West 

2021/22 N/A N/A CGN 800,000 0.00  0% Procurement 
process on 
progress 

 

16.  Construction & Equipping 
of Kaigonde Dispensary 

Aguthi-Gaaki 2021/22 N/A N/A CGN 1,000,000 0.00  0% Procurement 
process on 
progress 

 

17.  Construction of Incinerator 
at Gichiche Health Centre 

Chinga 2021/22 N/A N/A CGN 1,500,000 0.00  0% Requisition stage  

18.  Construction & Equipping 
Miiri Health Center 

Iria-ini 
Mathira 

2021/22 N/A N/A CGN 3,500,000 0.00  0% Requisition stage  

19.  Construction of Container 
at Ihwagi Health Centre 

Iria-ini 
Mathira 

2021/22 N/A N/A CGN 1,500,000 0.00  0% Requisition stage  

20.  Construction of generator 
room & installation of a 
generator at Witima 
Health Center 

Karima 2021/22 N/A N/A CGN 250,000 0.00  0% Procurement 
process on 
progress 

 

21.  Purchase of a lawn 
mower for Witima Health 
Center 

Karima 2021/22 N/A N/A CGN 50,000 0.00  0% Procurement 
process on 
progress 

 

22.  Construction roads at 
Gitathiini Dispensary 

Kamakwa / 
Mukaro 

2021/22 N/A N/A CGN 500,000 0.00  0% Procurement 
process on 
progress 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

23.  Completion and other 
installations at Mbiriri 
Dispensary 

Kabaru 2021/22 N/A N/A CGN 3,000,000 0.00  0% Procurement 
process on 
progress 

 

24.  Construction works at 
Warazo Health Center 

Kabaru 2021/22 N/A N/A CGN 4,000,000 0.00  0% Procurement 
process on 
progress 

 

25.  Oxygen flow meters at 
Mukurweini Hospital 

Mukurwei-ini 
Ward 

2021/22 N/A N/A CGN 2,500,000 0.00  0% Procurement 
process on 
progress 

 

26.  Construction of Cabro 
Paving at Karatina 
Hospital outpatient & 
morgue. 

Karatina 2021/22 N/A N/A CGN 2,500,000 0.00  0% Procurement 
process on 
progress 

 

27.  Extension of laboratory 
works at Karatina level IV 
hospital. 

Karatina 2021/22 N/A N/A CGN 2,500,000 0.00  0% Procurement 
process on 
progress 

 

28.  Renovation of  morgue 
and kitchen works at 
Mukurweini hospital 

Mukurweini 2021/22 N/A N/A CGN 4,000,000 0.00  0% Procurement 
process on 
progress 

 

29.  Construction of a 
walkway and upgrading 
of sewerage line at Mt. 
Kenya Sub-County 
hospital 

Rware 2021/22 N/A N/A CGN 5,900,000 0.00  0% Procurement 
process on 
progress 

 

30.  Construction of a Kitchen 
block at Narumoru level 
IV hospital 

Narumoru 2021/22 N/A N/A KDSP 22,718,181 0.00  0% Procurement 
process on 
progress 

 

31.  Construction of Morgue at 
Narumoru level IV 
hospital 

Narumoru 2021/22 N/A N/A KDSP 31,782,614 0.00  0% Procurement 
process on 
progress 

 

32.  Construction of a Laundry 
at Narumoru hospital 
level IV hospital 

Narumoru 2021/22 N/A N/A KDSP 15,648,531 0.00  0% Procurement 
process on 
progress 

 

33.  Supply of mortuary 
,laundry and kitchen 
equipment to Narumoru 
Hospital 

Narumoru 2021/22 N/A N/A KDSP 26,000,000 0.00  0% Procurement 
process on 
progress 

 

34.  Construction of New 
Naromoru Level 4 
Hospital(Main Works) 

Narumoru 13/6/201
9 

13/6/202
2 

3 years World 
Bank 

334,580,000 36,126,409.1
5 
 

 80% On progress  

35.  Supply, Delivery, 
Installation, Testing and 
Commissioning of 
Sanitary Fittings, 
Plumbing, Drainage, 
Solar Hot Water Heating 
System and Fire 

Narumoru 13/6/201
9 

13/6/202
2 

3 years World 
Bank 

24,609,918 0.00  70% On progress  
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

Protection Services at 
New Naromoru Level 4 
Hospital 

36.  Supply, Delivery, 
Installation, Testing And 
Commissioning of Two 
(2no) Lifts at Naromoru 
Level 4 – Hospital 

Narumoru 13/6/201
9 

13/6/202
2 

3 years World 
Bank 

14,858,140 0.00  50% On progress  

37.  Proposed Construction of 
Naromoru Level 4 
Hospital (Electrical 
Works) 

Naromoru 13/6/201
9 

13/6/202
2 

3 years World 
Bank 

12,933,158 0.00  80% On progress  

38.  Supply and delivery of a 
200 KVA generator set 
at Naromoru Level 4 – 
Hospitals 

Narumoru 13/6/201
9 

13/6/202
2 

3 years World 
bank 

5,194,000 4,901,500.00 
 

 90% Awaiting Testing  

39.  High and Low-Level 
Water Tanks at New 
Naromoru Level 4 
Hospital 

Narumoru  12/6/202
2 

3 years World 
Bank 

9,307,500 0  80% On progress  

40.  Installation of AC at 
Naromoru Level 4 – 
Hospitals 

Narumoru 20/6/202
0 

104weeks 12/6/20
22 

World 
Bank 

10,301,700.00 5,184,000.00  50% On progress  

41.  Structured Cabling EAPX 
and CCTV at New 
Naromoru Level 4 
Hospital 

Narumoru 22/05/20
20 

108weeks 12/6/20
22 

World 
Bank 

13,444,375 3,272,176.00 
 

 30% On progress  

42.  Medical gas piping at 
Narumoru level 4 hospital 

Narumoru / 
Kieni East 

26/4/201
9 

26/06/20
21 

156 
weeks 

CGN 16,715,57 10,059,387.7
6 
 

 70% Ongoing  

43.  Other Capital Transfers-
Purchase of Commodities 

County wide     46,000,000 
 

0.00   Ongoing  

44.  Other Capital Transfers-
COVID 

County wide     34,884,640 0.00   Ongoing  

45.  Other Capital Transfers-
CHV 

KIENI-WEST     24,664,718 
 

0.00   Ongoing  

46.  Other Capital Transfers-
THUS 

County wide     61,481,745 3,471,787  50% Ongoing  

 Sub-total Expenditure as per vote book 820,438,431.44 63,015,259.9
1 

    

  Gender and Social Services 

1. . Proposed kiawara fire 
station fence and gate 

Mugunda 
ward 

1st July 
2021 

30th June 
2022 

12 months CGN 1M nil 
 

 Bills of 
quantities were 
developed but 
undergoing 
some 
adjustments 

Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

commit money 
half way 

beginning of 
financial 
year 

2. . Laying of cabro and 
installation of gate at 
Nyeri fire station 

Rware Ward 1st July 
2021 

30th June 
2022 

12 months CGN 2.5M nil 
 

 Bills of 
quantities being 
developed 
after 
measurements 
were taken 

Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

3.  Construction of a section 
of karatina children home 
fence 

Karatina 
ward 

1st July 
2021 

30th June 
2022 

12 months CGN 2.5M nil 
 

 Bills of 
quantities is 
being 
developed 

Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

4.  Fencing at the  proposed 
Narumoru fire station 

Narumoru 
ward 

1st July 
2021 

30th June 
2022 

12 months CGN 1.5M nil 
 

 Awaiting 
demarcation of 
boundaries to 
enable the 
Department 
develop a BQ 

Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

5.  Operationalization of 
disaster unit 

County 
headquarters 

1st July 
2021 

30th June 
2022 

12 months CGN 2M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

6.  Procurement of  iron 
sheets for disaster 
response 

 1st July 
2021 

30th June 
2022 

12 months CGN 1M nil 
 

 606 iron sheets 
procured 

Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

financial 
year 

7.  Equipping of Thaithi 
rehabilitation 
Centre/safe house 

Kirimukuyu 
ward 

1st July 
2021 

30th June 
2022 

12 months CGN 0.8M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

8.  Equipping of karatina 
children home dining hall 
and kitchen 

Karatina 
ward 

1st July 
2021 

30th June 
2022 

12 months CGN 0.5M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

9.  Purchase of furniture for 
sub county social welfare 
officers 

County 
headquarters 

1st July 
2021 

30th June 
2022 

12 months CGN 0.5M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

10.  Equipping of Kiawara 
and othaya fire station. 

Mugunda 
ward 

1st July 
2021 

30th June 
2022 

12 months CGN 1.5M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

11.  Purchase of Equipments 
for Muruguru social hall 

Gatitu 
/Muruguru 
ward 

1st July 
2021 

30th June 
2022 

12 months CGN 0.5M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

12.  Purchase of Equipments 
for Chinga social hall 

Chinga ward 1st July 
2021 

30th June 
2022 

12 months CGN 0.5M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

13.  Women empowerment Konyu 1st July 
2021 

30th June 
2022 

12months CGN 1M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

14.  Youth and women 
empowerment program 

Aguthi -
Gaaki 

1st July 
2021 

30th June 
2022 

12 months CGN 2M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

15.  Gender program Chinga 1st July 
2021 

30th June 
2022 

12 months CGN 1M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

16.  Youth empowerment 
program 

Chinga 1st July 
2021 

30th June 
2022 

12 months CGN 500,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

17.  Munene Kairu Chinga 
Community Centre 

Chinga 1st July 
2021 

30th June 
2022 

12 months CGN 500,00 nil 
 

 - Being the second 
quarter, the 

Procuring 
entity should 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

18.  Gender program Iria-ini 
Mathira 

1st July 
2021 

30th June 
2022 

12 months CGN 1M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

19.  Women empowerment 
program 

Gakawa 1st July 
2021 

30th June 
2022 

12 months CGN 500,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

20.  Gender program Karima 1st July 
2021 

30th June 
2022 

12 months CGN 700,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

21.  Youth empowerment 
program 

Kamakwa 
/mukaro 

1st July 
2021 

30th June 
2022 

12 months CGN 100,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

22.  Youth empowerment 
program 

Kamakwa 
/mukaro 

1st July 
2021 

30th June 
2022 

12 months CGN 100,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 

Procuring 
entity should 
be able to 
access their 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

50% thus 
impossible to 
commit money 
half way 

full budget 
at the 
beginning of 
financial 
year 

23.  Community empowerment 
program 

Kamakwa 
/Mukaro 

1st July 
2021 

30th June 
2022 

12 months CGN 400,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

24.  Youth empowerment Mwiega 1st July 
2021 

30th June 
2022 

12 months CGN 600,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

25.  Youth group Kirimukuyu 1st July 
2021 

30th June 
2022 

12 months CGN 2M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

26.  Gender program Ruringu 1st July 
2021 

30th June 
2022 

12 months CGN 2.5M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

27.  Women empowerment 
program 

Thegu River 1st July 
2021 

30th June 
2022 

12 months CGN 200,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

commit money 
half way 

beginning of 
financial 
year 

28.  Youth empowerment 
program 

Iriaini 
Othaya 

1st July 
2021 

30th June 
2022 

12 months CGN 1.5M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

29.  Muruguru social hall Gatitu 
Muruguru 

1st July 
2021 

30th June 
2022 

12 months CGN 500,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

30.  Gender program Gatitu 
Muruguru 

1st July 
2021 

30th June 
2022 

12 months CGN 750,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

31.  Gender program Mahiga 1st July 
2021 

30th June 
2022 

12 months CGN 3M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

32.  Youth empowerment 
program 

Mahiga 1st July 
2021 

30th June 
2022 

12 months CGN 1M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

financial 
year 

33.  Community empowerment 
program 

Mahiga 1st July 
2021 

30th June 
2022 

12 months CGN 2M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

34.  Merchandise Mahiga 1st July 
2021 

30th June 
2022 

12 months CGN 2M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

35.  Merchandise Wamagana 1st July 
2021 

30th June 
2022 

12 months CGN 500,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

36.  Merchandise Mukurwei-ini 
wards 

1st July 
2021 

30th June 
2022 

12 months CGN 2M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

37.  Renovation Mukurwei- ini 
wards 

1st July 
2021 

30th June 
2022 

12 months CGN 500,000 nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
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e 
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ations 

38.  Community empowerment 
program 

Dedan 
kimathi 

1st July 
2021 

30th June 
2022 

12 months CGN 2M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

39.  Gender/youth 
empowerment 

Gedan 
kimathi 

1st July 
2021 

30th June 
2022 

12 months CGN 2M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

40.  Community empowerment 
program 

Dedan 
kimathi 

1st July 
2021 

30th June 
2022 

12 months CGN 1M nil 
 

 - Being the second 
quarter, the 
budget is being 
utilized up to 
50% thus 
impossible to 
commit money 
half way 

Procuring 
entity should 
be able to 
access their 
full budget 
at the 
beginning of 
financial 
year 

41. 1
3 

Total Budgeted/Expenditure as per vote book 68,650,000 
 

0     

  County Public Service & Solid Waste Management 

1.  Refurbishment of Buildings County 
Headquarters 
(Block C) 

1st July, 
2021 

30th June, 
2022 

12 Months County 5,500,000 NIL  Ongoing – BQs 
ready and 
forwarded to 
the Directorate 
of Procurement 
for tendering 
process to start 

Awaiting for 
Technical Advice 

Need for 
Technical 
Advice to be 
hastened 

2.  Construction of a Gate 
House 

Karindundu 
Dumpsite 

December June 210 CGN 1,000,000 0  0% At issuance of 
tender and 
quotation stage 

 

3.  Construction of Sorting 
Sheds 

Karindundu 
Dumpsite 

December June 210 CGN 2,000,000 0  0% At issuance of 
tender and 
quotation stage 

 

4.  Construction of Ablution 
Block 

Karindundu 
Dumpsite 

December June 210 CGN 3,500,000 0  0% At issuance of 
tender and 
quotation stage 
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the Project/                     
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Remarks 
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5.  Establishment of a bio 
digester 

Karatina December June 210 CGN 5,000,000 0  0% Preparation of 
BQ 

 

6.  Erecting a flood light 
mast 

Karindundu 
Dumpsite 

December June 210 CGN 500,000 0  0% At issuance of 
tender and 
quotation stage 

 

7.  Completion of perimeter 
wall 

Gikeu 
Dumpsite 

December June 210 CGN 2,500,000 0  0% At issuance of 
tender and 
quotation stage 

 

8.  Construction of Ablution 
Block 

Gikeu 
Dumpsite 

December June 210 CGN 4,500,000 0  0% At issuance of 
tender and 
quotation stage 

 

9.  Construction of Sorting 
Sheds 

Gikeu 
Dumpsite 

December June 210 CGN 2,000,000 0  0% At issuance of 
tender and 
quotation stage 

 

10.  Installation of 3 Phase 
Electricity Connection 

Gikeu 
Dumpsite 

December June 210 CGN 1,000,000 0  0% Revision of BQ  

11.  Erecting a floodlight mast Gikeu 
Dumpsite 

December June 210 CGN 500,000 0  0% At issuance of 
tender and 
quotation stage 

 

12.  Hire of Machinery Nyeri HQ January June 180 CGN 2,000,000 0  0% Payment process 
on going for 1M 

 

13.  Fuel Procurement Nyeri HQ September June 300 CGN 12,000,000 6,000,000  50% Procurement 
worth 3 M done 

 

14.  Maintenance of plant and 
machinery 

Nyeri HQ September June 300 CGN 1.000,000 0  0% Requisition done  

15.  Maintenance of vehicles Countywide September June 300 CGN 2,000,000 0  0% Payment process 
on going 

 

16.  Purchase of Skip Loader Countywide September June 300 CGN 12,000,000 0  0% At issuance of 
tender and 
quotation stage 

 

17.  Purchase of Skips Countywide September June 300 CGN 6,000,000 0  0% At issuance of 
tender and 
quotation stage 

 

18.  Purchase of glass crusher Nyeri HQ September June 300 CGN 1,000,000 0  0% At issuance of 
tender and 
quotation stage 

 

19.  Provision of payment for 
ongoing works FY 
2020/2021 

Countywide    CGN 5,000,000 0  0% Work complete 
and payment 
process on going 

 

 Sub-Total Budgeted/Expenditure as per vote book 69,500,000 0.00     

  Trade, Culture, Tourism & Cooperative Development 

1 Renovation works Kabuta 
Market 

Rugi N/A N/A N/A CGN 1,000,000 0.00  BQ 
development 

  

2 Cabro paving Muchatha 
Martket 

Rugi N/A N/A N/A CGN 1,000,000 0.00  BQ 
development 

  

3 construction of stalls/ 
ablution Micha 

Gatitu 
Muruguru 

N/A N/A N/A CGN 2,000,000 0.00  BQ 
development 
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the Project/                     
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of the 
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Riamukurwe Market 
block/ market 

4 construction of stalls 
Kiawara Market 

Mugunda N/A N/A N/A CGN 2,000,000 0.00  BQ 
development 

  

5 construction of stalls/ 
ablution block/ market 
Soko Mjinga 

Rware N/A N/A N/A CGN 1,000,000 0.00  BQ 
development 

  

6 Extension of 
kiosksKamakwa Marke 

Kamakwa/ 
Mukaro 

N/A N/A N/A CGN 2,000,000 0.00  BQ 
development 

  

7 Market stalls/ Ablution 
block Karogoto and 
Wariruta Markets 

Kirimukuyu N/A N/A N/A CGN 1,600,000 0.00  BQ 
development 
stage 

  

8 Opening of a new gate/ 
renovation of the ablution 
block 

Rware N/A N/A N/A CGN 1,000,000 0.00  BQ 
development 

  

9 Construction of fence 
Extension of new market 
Gakindu livestock market 

Mukurwe-ini 
West 

N/A N/A N/A CGN 1,500,000 0.00  BQ 
development 

  

10 Fencing Kiawarigi Market Karatina 
Town 

N/A N/A N/A CGN 1,000,000 0.00  BQ 
development 
stage 

  

11 Electrical works Karatina 
Market 

Karatina 
Town 

N/A N/A N/A CGN 1,000,000 0.00  BQ 
development 
stage 

  

12 Construction of Ablution 
block with septic Kiahungu 
market 

Mukurwe-ini 
Central 

N/A N/A N/A CGN 2,500,000 0.00  BQ 
development 

  

13 Construction of stalls 
Chinga Dam 

Chinga N/A N/A N/A CGN 1,000,000 0.00  BQ 
development 
stage 

  

14 Fabrication of container 
stalls Giakanja marke 

Giakanja N/A N/A N/A CGN 5,000,000 0.00  BQ 
development 
stag 

  

15 Construction of a market 
shade Narumoru market 
Ruthangati 

Narumoru 
kiamathanga 

N/A N/A N/A CGN 5,000,000 0.00  BQ 
development 

  

16 Construction of side 
sheeting 

Kirimukuyu N/A N/A N/A CGN 700,000 0.00  BQ 
development 
stage 

  

17 Repair of ablution block 
Batian Market 

Rware N/A N/A N/A CGN 135,295 0.00  BQ 
development 
stage 

  

18 Electrical works and 
drainage Gakindu 
Market 

Mukurwe-ini 
West 

N/A N/A N/A CGN 500,000 0.00  BQ 
development 
stage 
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19 Elect sign boards at major 
market 

County wide N/A N/A N/A CGN 500,000 0.00  BQ 
development 
stage 

  

20 Renovation at Ruringu 
Trade office 

Ruringu N/A N/A N/A CGN 1,500,000 0.00  BQ 
development 

  

21 Youth Empowerment 
programme 

Dedan 
Kimathi 

N/A N/A N/A CGN 4,000,000 
 

0.00  Procurement 
process to be 
initiated 3rd 
quarter 

 County 
project 

22 Entrepreneurship 
exhibitions fair and 
investment 
conference/promotions 

County wide N/A N/A N/A CGN 4,000,000 
 

0.00  Procurement 
process to be 
initiated 3rd 
quarter 

  

23 Entrepreneurship Training 
 

County wide N/A N/A N/A CGN 2,000,000 
 

0.00  Procurement 
process to be 
initiated3rd 
quarter 

  

24 Annual Tourism and 
Cultural festival -3M; 
Talent search and talent 
group Training, World 
tourism day and Mau 
Mau Heros Celebration- 
4M 

County wide N/A N/A N/A CGN 7,000,000 
 

0.00  Procurement 
process to be 
initiated 3rd 
quarter 

  

25 Development of Tourist 
and heritage sites and 
Opening of new 
attractions sites i.e. Entry 
Points, refurbishment of 
Culture centre/Wangari 
Mathai public 
Park,Ndomboche falls, 
Kabaru and Burguret 
route ) 

County wide N/A N/A N/A CGN 11,000,000 0.00  BQ 
development 

  

26 Training of Mountain 
guides and porters 

 

County wide N/A N/A N/A CGN 3,000,000 0.00  Procurement 
process to be 
initiated 3rd 
quarter 

  

27 Trade Shows and 
Exhibitions(Cooperative 
day) 

County wide N/A N/A N/A CGN 595,000 0.00  Procurement 
process to be 
initiated3rd 
quarter 

  

28 Pre-feasibility, Feasibility 
and Appraisal 
Studies(Training of 
cooperatives) 

County wide N/A N/A N/A CGN 3,000,000 0.00  Procurement 
process to be 
initiated3rd 
quarter 
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29 Refurbishment of building 
(Offices) for Sub County 
Cooperative offices-
Othaya, Karatina and 
Nyeri Town. 

Othaya/Kar
atina/Rware 

N/A N/A N/A CGN 2,816,972 0.00  Procurement 
process to be 
initiated3rd 
quarter 

  

 Sub-Total Budgeted/Expenditure as per vote book 69,347,267      

  ROLL OVER PROJECTS F/Y 2020-2021 TO BE FINANCED F/Y 2021-2022 

1.  Proposed Roofing , 
ablution block and 
drainage at Pakoni 
market 

Rware 22/3/202
1 

22/8/202
1 

6 
Months 

CGN 7,196,860.40 0.00  90% done   

2.  Proposed Cabro paving 
at Mihuti Market 

Rugi Ward 11/3/202
1 

11/6/202
1 

3 Months CGN 1,997,763.50 1,853,854.00 
 

 100% complete   

3.  Proposed Construction 
of Ablution block at 
Gatitu Market 

Gatitu 
Muruguru 

8/4/2021 24/7/202
1 

3 
Months 

CGN 819,100.00 0.00  60% complete   

4.  Proposed Construction 
and renovation works 
(Toilets )at Kiawarigi 
Market 

Kiawarigi 11/3/202
1 

11/6/202
1 

3 Months CGN 610,937.20 0.00  80% done   

5.  Proposed construction of 
Market shed at Gatitu 
Market 

Gatitu 
Muruguru 

11/3/202
1 

11/6/202
1 

3 Months CGN 1,707,770.00 0.00  100% done   

6.  Proposed Construction 
of market shade  at 
Marua market 

Gatitu 
Muruguru 

24/6/202
1 

24/9/202
1 

3Months CGN 2,696,379.40 0.00  80%   

7.  Construction of  milk 
sheds Gikondi 

Gikondi 24/6/202
1 

24/9/202
1 

3 months CGN 510,096.00 0.00  Awarded   

8.  Proposed roofing of 
Kanyango Market(soko 
mjinga) 

Rware 8/4/2021 8/6/2021 3 
Months 

CGN 1,309,002.00 0  100 %  done   

9.  Proposed roofing 
/renovation works at 
Mudavadi Market 

Rware 8/4/2021 8/6/2021 3 
Months 

CGN 979,446.00 0.00  100% complete   

10.  proposed construction of  
karatina gate 

Karatina 
town 

June 2021 September 
2021 

3months CGN 994,410.00 0.00  100% 
 

  

11.  proposed market 
repairs at Narumoru, 
othaya and Endarasha 
market 

 June 2021 September 
2021 

3months CGN 1,735,070.00 0.00  100%   

12.  proposed renovations at 
cooperative building 
office block 

Rware June 2021 September 
2021 

3months CGN 1,183,028.32 0.00  100%   

13.  Proposed ablution block 
at Giakairu Market 

Karatina June 2021 September 
2021 

3Months CGN 1,703,210.00 0.00  100%   
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14.  cooperative day 
alliance -confernce 
facilitation 

 June 2021 July 2021 1month CGN 405,000.00 405,000  100%   

15.  Installation of water 
pump at Githiru 
Cooperative society 

Gatitu 
Muruguru 

11/3/202
1 

11/6/202
1 

3 Months CGN 1,300,000.00 0.00  50% complete   

16.  Construction of Fence 
and gate house 
Kiawara Market 

Mugunda 
Ward 

21st Feb 
2020 

21st june 
2020 

12 
Weeks 

CGN 1,612,574.00 0   None None 

 Sub-Total Budgeted/Expenditure as per vote book 26,760,646.82 2,258,854     

  AGRICULTURE, LIVESTOCK AND FISHERIES 

1.  Mainstreaming food and 
Nutrition security and 
Water Harvesting 

Countywide 
 

1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

2,250,000 0  10% Non Funds should 
be availed 
early enough 

2.  Tea improvement - 
through procurement of 
Seedlings for farmers 

Tea growing 
zones 
 

1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,000,000 0  30% 
LPO already 
raised 

Non  

3.  Provision of manure Chinga ward 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,000,000 0  30% 
LPO already 
raised 

Non  

4.  Food security -through 
procurement of 575 bags 
of certified Irish potato 
tubers for farmers 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,150,000 0  20% 
 
Requisition done 

Non  

5.  Coffee revitalization 
through procurement of 
coffee seedlings for 
farmers 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

2,250,000 0  100% 
 
Already 
delivered 

Non  

6.  Coffee revitalization 
through procurement of 
manure for farmers 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

0  0% 
 
Requisition done 

Non  

7.  Coffee improvement 
through renovation of Rui 
Ruiru Coffee factory 

Ruguru 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,500,000 0  0% 
 
BQ Done 

Non  

8.  Dairy improvement – 
through promotion of 
value addition cottage 
industries 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

2,000,000 0  0% Non To decide 
what to 
procure 

9.  Dairy improvement –
through establishment and 
conservation of 10 acres 
of fodder at AMS 
Naromoru 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

395,000 0  80% 
Awaiting 
delivery 
 

Non  

10.  Completion of Kairuthi 
milk pasteurizer house 

Iriaini - 
Othaya 

1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

4,000,000 0  BQ being done 
15% 

Non  
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11.  Procurement of Avocado 
Hass seedlings 

Iriaini - 
Othaya 

1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

500,000 0  0% Non  

12.  Kamakia and ihururio tea 
buying centres 

Dedan 
Kimathi 

1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

2,000,000 0  0% Non  

13.  Livestock improvement 
through procurement of 
feed mill 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

3,2000,000 0  50% 
Tender already 
awarded 

Non  

14.  Improvement of Livestock 
breeds- through 
procurement of 
poultry breeding stock 

 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

20,750,000 0  10% 
Direct 
procurement 
from KALRO 
Naivasha 

NON  

15.  Improvement of Livestock 
breeds- through 
procurement of 50 dairy 
goats for farmer groups 

Mukurweini 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,000,000 0  80% 
Delivery of the 
goats in 
progress 

Non  

16.  Livestock disease control 
- through procurement of 
vaccinations and Sera 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

5,811,500 0  50% 
Direct 
procurement 
from KEVEVAPI 

Non  

17.  Fuel for production (AI 
and Vaccinations) 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

6,000,000 3,000,000  50% 
Fuel worth 
3million already 
procured 

Non  

18.  Renovation of Mweiga 
slaughter house 
(construction of Septic 
Tank) 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

4,000,000 0  10% 
BQ in progress 

Non  

19.  Construction of crushes Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

2,200,000 0  20% 
BQ Complete 

Non  

20.  Provision of fish feeds to 
fish farmers 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

2,500,000 0  10% 
Requisition done 

Non  

21.  Wamagana fish 
processing plant 
maintenance 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,000,000 0  0% Non  

22.  Procurement and 
distribution of fingerlings 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

2,000,000 0  10% 
Requisition done 

Non  

23.  Production of 50,000 
avocado seedlings at 
Wambugu ATC 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,364,000 0  10% 
Requisition done 

Non  
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24.  Wambugu ATC -Repair 
of pavements around the 
school 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,500,000 0  20% 
BQ Complete 

Non  

25.  Wambugu ATC- 
Landscaping, paving and 
fitting of gutters around 
the new hostel 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

1,000,000 0  0% Non  

26.  Wambugu ATC- 
Procurement of a chisel 
plough 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

800,000 0  10% 
Requisition done 

Non  

27.  Wambugu ATC-
Developing a Master 
plan for the institution 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

500,000 0  10% 
Requisition done 

Non  

28.  AMS Naromoru- Refined 
fuels for production 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

3,000,000 0  10% 
Requisition done 

Non  

29.  AMS Naromoru- 
Rehabilitation of Plant 
machinery and farm 
tractors 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

3,000,000 0  10% 
Requisition done 

Non  

30.   Kenya Climate Smart Agriculture Projects 

31.  Capital Transfers to Non-
Profit Organizations and 
Associations (Micro 
Projects) 

Gakawa – 
1 group 
 

1st July 
2021 

30th June 
2022 

12 months World 
Bank 

173,000,000 988,300  6% 
 

Non  

32.  Thegu- 
4 groups 

    2,400,000  Group 
sustainability 

 

33.  Mugunda- 
3 groups 
 

    1,500,000  Group 
sustainability 

 

34.  Gatarakwa 
3 groups 
 

    2,382,000  Group 
sustainability 

 

35.  Mukurweini 
Central 
3 groups 
 

    1,500,000  Group 
sustainability 

 

36.  Rugi 
2 groups 

    1,618,000  Group 
sustainability 

 

37.  Other Capital Transfers 
(KCSAP) (Support DAT 
activities, Sub projects 
and Investments projects -
Kshs 116M; 

Gakawa, 
Thegu 
Mugunda 
Gataragwa 
Mukurweini 
Central 
Rugi 

1st July 
2021 

30th June 
2022 

12 months World 
Bank 

116,023,138 0  0% Non  
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
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Project/ 
programme 
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of the 
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Source of 
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amount for the 
Project/ 
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Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

38.  Operation and 
Maintenance 

Gakawa, 
Thegu 
Mugunda 
Gataragwa 
Mukurweini 
Central 
Rugi 

1st July 
2021 

30th June 
2022 

12 months World 
Bank 

63,822,250 0  0% Non  

39.  Counterpart funding for 
Coffee rehabilitation 
Programme 

 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

19,611,130 0  0% Non  

40.  Counterpart funding for 
KCSAP 

 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

8,618,370 0  0% Non  

 Agricultural Sector Development Program (ASDSP) 0 0     

4
3 

Other Capital Transfers 
(ASDSP II) - Support for 
the Priority Value chain 
Actors 

Countywide 1st July 
2021 

30th June 
2022 

12 months SIDA 22,112,384 0  0% Non  

4
4 
 

Counterpart funding for 
ASDSP II 

Countywide 1st July 
2021 

30th June 
2022 

12 months County 
Governm
ent 

6,958,568 0  100% Non  

 Sub-Total Budgeted/Expenditure as per vote book 487,816,340 13,388,300     

  Education, sport, Science and Technology 

  Education Headquarters 

1.  Purchase of Educational 
Aid and related 
equipment 
 

 1st July 
2021 
 

30th June 
2022 

12 months  13,500,000 1,963,964.50  15% On-going  

 

 

 

2.  Proposed Construction Of 
2 Classrroom Karundas 
 

Thegu 
River 

2021 
1st July 
2021 

30th June 
2022 

12 months CGN 
 

2,400,000 
 

0 
 

  
0% 

Procurement 
process ongoing 
 

 

3.  Proposed Construction Of 
2 Classroom At 
Maragima 
 

Thegu 
River 

1st July 
2021 

30th June 
2022 

12 months CGN 
 

2,400,000 
 

0  0% Procurement 
process ongoing 
 

 

4.  Proposed Renovation 
Works At Godo 

Aguthi/Gaaki 1st July 
2021 

30th June 
2022 

12 months CGN 1,000,000 0  0% Procurement 
process ongoing 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 

Expected 
duration 
of the 
project 

Source of 
Funds 
(County 
or donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

5.  Proposed Renovation And 
Construction Of 2 Classes 
At Wahari Ecde 

Gikondi 1st July 
2021 

30th June 
2022 

12 months CGN 2,700,000 0  0% Procurement 
process ongoing 
 

 

6.  Proposed Renovation 
Works At Thaithi 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 months CGN 600,000 0  0% Procurement 
process ongoing 
 

 

7.  Proposed Construction Of 
A Toilet Block 

Mugunda 1st July 
2021 

30th June 
2022 

12 months CGN 2,000,000 0  0% Procurement 
process ongoing 
 

 

8.  Proposed Construction Of 
A Toilet Block 

Kiahia 1st July 
2021 

30th June 
2022 

12 months CGN 600,000 0  0% Procurement 
process ongoing 
 

 

9.  Proposed Renovation 
Works At Gaturiri 

Konyu 1st July 
2021 

30th June 
2022 

12 months CGN 500,000 0  0% Procurement 
process ongoing 
 

 

10.  Proposed Renovation 
Works At Kianjau 

Ruguru 1st July 
2021 

30th June 
2022 

12 months CGN 700,000 0  0% Procurement 
process ongoing 
 

 

11.  Proposed Renovation 
Works At Kabiruini 

Ruguru 1st July 
2021 

30th June 
2022 

12 months CGN 700,000 0  0% Procurement 
process ongoing 
 

 

12.  Server Room Elimu Fund 1st July 
2021 

30th June 
2022 

12 months CGN 2000,000 0  0% Procurement 
process ongoing 
 

 

13.  Heavy Duty Junior Plastic 
Chairs Ecde 

County Wide 1st July 
2021 

30th June 
2022 

12 months CGN 4,663,900 0  0% Procurement 
process ongoing 
 

 

14.  Outdoor Playing 
Materials 

County Wide     597,000 0  0% Procurement 
process ongoing 
 

 

15.  Stationery For Ecde County Wide 1st July 
2021 

30th June 
2022 

12 months CGN 4,237,090 0  0% Procurement 
process ongoing 
 

 

16.  Construction Of Ruringu 
Boundary Wall 

Ruringu 1st July 
2021 

30th June 
2022 

12 months CGN 18,560,371 0  95% Payment in 
process 

10,419,649 
in process 

17.  Proposed Mutonga Yp 
Toilet Block 

Gikondi 1st July 
2021 

30th June 
2022 

12 months CGN 1,210,657 0  100% complete Payment 
process on 
going 

18.  Proposed Mutonga Yp 
Workshop 

Gikondi 1st July 
2021 

30th June 
2022 

12 months CGN 3,738,174 0  100% complete Payment 
process on 
going 

19.  Proposed Renovation 
Works At Gatina Ecde 

Konyu 1st July 
2021 

30th June 
2022 

12 months CGN 442,500 0  100% complete Payment 
process on 
going 

20.  Sports Uniforms KICOSCA 
Games 

1st July 
2021 

30th June 
2022 

12 months CGN 5,000,000 0  100% complete Payment 
process on 
going 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
end date 
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duration 
of the 
project 

Source of 
Funds 
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or donor 
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Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

 Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommend
ations 

21.  Sport Equipment and 
Uniforms 

County Wide 1st July 
2021 

30th June 
2022 

12 months  19,693,925 0  80% Payment in 
process 
(14,700,000) 

14,700,000 
in  process 

22.  Sports Equipment – 
Pending Bill 

KICOSCA 
GAMES 

1st July 
2021 

30th June 
2022 

12 months CGN 1,999,999 0  100% Complete Paid 

 Sub-Total Budgeted/Expenditure as per vote book 89,243,616 1,963,964.5     

        

  Water, Irrigation, Environment & Climate Change 

1.  Guraga/ Burguret Water 
project 

Gakawa 1/7/2021 30/6/202
2 

360 days county 2,000,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing. 

Procurement of 
pipes 

 

2.  Karage Bara Maina 
Water Project 

Gatarakwa 1/7/2021 30/6/202
2 

360 days county 1,000,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

3.  Ndathi Mbiriri Water 
Project 

Kabaru 1/7/2021 30/6/202
2 

360 days county 500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

4.  Gikanga Water Project Kabaru 1/7/2021 30/6/202
2 

360 days county 500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

5.  Water project Magutu 1/7/2021 30/6/202
2 

360 days county 500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

6.  Water project Mugunda 1/7/2021 30/6/202
2 

360 days county 1,000,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

7.  Iganjo water project Mukurwe-ini 
west 

1/7/2021 30/6/202
2 

360 days county 500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

8.  Gatura borehole Mukurwe-ini 
west 

1/7/2021 30/6/202
2 

360 days county 1000,000 0  BOQ 
preparation 
completed and 

Procurement of 
pipes 
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No Project/ programme 
Name Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
programm
e 
Start date 

Project/ 
programme 
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of the 
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 Status of the 
Project/ 
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Challenges/ 
Remarks 
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ations 

requisition 
ongoing 

9.  Water project Mukurwe-ini 
Central 

1/7/2021 30/6/202
2 

360 days county 2000,000 0  BOQ 
preparation 
completed 

Procurement of 
pipes and plastic 
tanks. 

 

10.  Kiawanduha water 
project 

Karatina 
Town 

1/7/2021 30/6/202
2 

360 days county 1,000,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

11.  Kamatongu Water 
project 

Mweiga 1/7/2021 30/6/202
2 

360 days county 3,000,000 0  BOQ 
preparation 
completed 

Pipe laying for 
water project. 

 

12.  Maragima Water Project 
&Gakurwa Water Intake 

Thegu River 1/7/2021 30/6/202
2 

360 days county 5,000,000 0  BOQ 
preparation 
ongoing 

Intake 
construction and 
procurement of 
pipes.. 

 

13.  Simbara Water project Mweiga 1/7/2021 30/6/202
2 

360 days county 4,900,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes. 

 

14.  Warazo water project 
pipes 

Thegu River 1/7/2021 30/6/202
2 

360 days county 500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

15.  Water projects Mahiga 1/7/2021 30/6/202
2 

360 days county 500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

16.  Gatei (Ngonde) water 
project 

Thegu River 1/7/2021 30/6/202
2 

360 days county 500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

17.  Gaithuri – 
KinainiKahigaini kanjora 
Zamua project 

Dedan 
Kimathi 

1/7/2021 30/6/202
2 

360 days county 3,000,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Procurement of 
pipes 

 

18.  Ngonde Water Project Thegu River 1/7/2021 30/6/202
2 

360 days county 300,000 0  BOQ 
preparation 
completed 

Borehole 
rehabilitation 

 

19.  Mahiga cattle dip 
borehole 

Endarasha/ 
Mwiyogo 

1/7/2021 30/6/202
2 

360 days county 2,000,000 0  BOQ 
preparation 

Construction of 
10m3 plastic 
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completed and 
requisition 
ongoing 

elevated tank. 
Distribution line 
construction for 
about 2km. 

20.  Titie treatment work Wamagana 
ward 

1/7/2021 30/6/202
2 

360 days county 3,000,000 0  BOQ 
preparation 
completed 

Extension of 
waste water 
drainage system 
from the 
treatment works 
due to the nature 
of the soil. 

 

21.  Naromoru Treatment 
Works 

Naromoru/Ki
amathaga 

1/7/2021 30/6/202
2 

360 days county 2,800,000 0  BOQ 
preparation 
completed 

Extension of 
waste water 
drainage system 
from the 
treatment works 
due to the nature 
of the soil. 

 

22.  Hika Irrigation Projects Ruguru ward 1/7/2021 30/6/202
2 

360 days county 3,050,683 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Laying of 
distribution pipes 
and fittings 

 

23.  Sunto clinometers County 1/7/2021 30/6/202
2 

360 days county 70,000 0  At Requisition 
stage 

Clinometers for 
measuring tree 
cover area 

 

24.  GPS County 1/7/2021 30/6/202
2 

360 days county 600,000 0  At Requisition 
stage 

GPS for mapping 
out project 
location areas in 
various sub 
counties and also 
for county forest 
boundary 
locations. 

 

25.  Judea borehole Kabaru 1/7/2021 30/6/202
2 

360 days county 2,500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Pump installation 
and accessories 

 

26.  Kanyiriri Borehole Mwiyogo/ 
Endarasha 

1/7/2021 30/6/202
2 

360 days county 7,000,000 0  BOQ 
preparation 
ongoing 

Installation 
elevated tank 
panels and 
pipeline. 

 

27.  Kabunda Borehole Naromoru/ 
Kiamathaga 

1/7/2021 30/6/202
2 

360 days county 5,200,124 0  BOQ 
preparation 
ongoing 

Drilling, 
development, 
Pump installation 
and accessories 
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28.  Karatina Borehole Karatina 1/7/2021 30/6/202
2 

360 days county 2,700,000 0  BOQ 
preparation 
ongoing 

Equipping of 1No 
boreholes with 
solar panels, 

 

29.  Giakagina Borehole Magutu 1/7/2021 30/6/202
2 

360 days county 3,000,000 0  BOQ 
preparation 
done, at 
Requisition 
stage. 

Tank stand and 
Distribution 
system 

 

30.  Mathina -Ngogithi 
Borehole 

Thegu River 1/7/2021 30/6/202
2 

360 days county 1,000,000 0  BOQ 
preparation 
ongoing 

Solar backup and 
pump 

 

31.  Kaaga (Toll station) 
borehole 

Gakawa 1/7/2021 30/6/202
2 

360 days county 1,300,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Pump installation  

32.  Itiati borehole Magutu 1/7/2021 30/6/202
2 

360 days county 621,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Pump installation  

33.  Karera bore hole Mwiyogo 
Endarasha 

1/7/2021 30/6/202
2 

360 days county 700,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Pump installation  

34.  Ragati Ebenezer 
borehole 

Gakawa 1/7/2021 30/6/202
2 

360 days county 600,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Pump installation  

35.  Gatarakwa water project Gatarakwa 1/7/2021 30/6/202
2 

360 days county 5,200,000 0  BOQ 
preparation 
ongoing 

Drilling and 
Equipping 

 

36.  Mwiyogo water project Endarasha/M
wiyogo 

1/7/2021 30/6/202
2 

360 days county 2,500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Equipping of 1No 
boreholes with 
solar panels, 
Backup and pipes 

 

37.  Borehole Project County 
Project 

1/7/2021 30/6/202
2 

360 days county 7,000,000 0  BOQ 
preparation 
ongoing 

Drilling and 
equipping 

 

38.  Lachuta Primary Borehole Mugunda 1/7/2021 30/6/202
2 

360 days county 3,500,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Piping and 
equipping 
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39.  Rukira irrigation project Mahiga 
Ward 

1/7/2021 30/6/202
2 

360 days county 2,340,000 0  BOQ 
preparation 
completed and 
requisition 
ongoing 

Construction of 
Intake 

 

40.  Huho-ini water project DedanKimathi 1/7/2021 30/6/202
2 

360 days county 7,000,000 0  BOQ 
preparation 
ongoing 

Construction of 
Intake 

 

41.  Teawasco Wamagana 1/7/2021 30/6/202
2 

360 days county 7,000,000 0  Awaiting money 
transfer to the 
WSP 

Extension of 
water system 

 

42.  New City & Rare Spring Mugunda 1/7/2021 30/6/202
2 

360 days county 2,000,000 0  BOQ 
preparation 
ongoing 

Spring 
development 

 

43.  Energy Saving Jikos County 1/7/2021 30/6/202
2 

360 days county 2,000,000 0  BOQ 
preparation 
completed, at 
Requisition 
stage. 

Energy Saving 
Jikos 
Development 

 

44.  Community Forest 
Association (CFA) 

County 1/7/2021 30/6/202
2 

360 days county 1,200,000 0  Planning for 
trainings and 
trainer’s 
identification 
ongoing 

Training on 
community forest 
management and 
management plan 
development 

 

45.  Promotion of 
environmental 
management through 
celebration of World 
Environment Day 

county 1/7/2021 30/6/202
2 

360 days county 900,000 0  BOQ 
preparation 
awaiting 
implementation. 

  

46.  Forest boundary marking 
and greening 

County forest 1/7/2021 30/12/20
22 

360 days county 1,050,000 0  Implementation 
preparation 
ongoing 

16,000 seedlings  

47.  Rehabilitation of Kirika 
Tank 

NarumoruKia
mathaga - 
Kieni East 

1/7/2021 30/12/20
22 

360 days county 464,046.47 0  Works 
construction 
completed. 

Tank 
rehabilitation 

 

48.  Kiguru /Mweiga Earth 
dam 

Mweiga 1/7/2021 30/12/20
22 

360 days county 600,000 0  Payment for 
work done 
prepared. 

Dam 
rehabilitation 

 

49.  Kiahuria Water project- 
construction of intake. 

Gatarakwa - 
Kieni West 

1/7/2021 30/12/20
22 

180 days county 677,400.00 645,670  Works 
construction 
completed. 
Payment 
voucher 
submitted 

Intake 
construction 

 

50.  Titie T/Works Dedan 
Kimathi/ 
Wamagana 

1/7/2021 30/12/20
22 

360 days county 1,245,500 0  Works 
construction 
completed. 

Treatment 
construction 
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Payment 
voucher 
submitted 

51.  Construction of 225m3 
Masonry Tank at Huhoini 
Tank 

Dedan 
Kimathi 

1/7/2021 30/6/202
2 

360 days county 3,855,297.50 0  KFS wayleave 
has been an 
issue to the 
project.to 
commence after 
settling with KFS 

Tank construction  

52.  Expages Bore hole MWEIGA 1/7/2020 30/12/20
22 

60 days county 1,769,105 0  Works 100% 
completed 

Pump installation  

53.  Ndimaini Bore hole KONYU 1/7/2020 30/12/20
22 

60 days county 1,700,000 0  Works 100% 
completed 

Pump installation  

54.  Simbara Kamatongu Mweiga 1/7/2020 30/12/20
22 

360 days county 1,725,888 0  Pipeline 
construction 
completed. 

Pipeline  

55.  Kahigaini Kanjora 
pipeline 

Kimathi 
Muhoya 

1/7/2020 30/12/20
22 

60 days County 995,563 0  100% done pipeline  

56.  Construction of Gakuyu 
masonry tank of 225m3 

KONYU 1/7/2020 30/12/20
22 

75 days county 1,074,477.52 0  100% done Tank  construction  

57.  Construction Gathogorero 
pipeline and pump 
installation 

KIRIMUKUYU 1/7/2020 21/6/21 40 days county 48,735 0  Works 80% 
completed 

Ongoing  

58.  Construction of Mutoigo 
Intake 

Wamagana 1/7/2020 30/6/202
2 

360 days  3,317,550.00 0  Works 100% 
completed 

  

59.  Nyange Pri. Sch, And 
Kimahuri Boreholes 

Thegu River 
and Kabaru 

1/7/2020 30/6/202
2 

360 days county 360,000.00 0  Consultant not 
defined in the 
system 

Hydro geological 
survey and report 
writing 

 

60.  Judea, and Gitwe 
Boreholes 

Kabaru, and 
Naromoru/Ki
amathaga 

1/7/2020 30/6/202
2 

360 days county 180,000.00 00  Consultant not 
defined in the 
system 

Hydro Geological 
Survey and 
Report Writing 

 

61.  Giakagina,Ndimainiand 
Gakuyu boeholes 

Magutu 
andKonyu 

1/7/2020 30/6/202
2 

360 days county 465,000 00  Awaiting 
Consultant to 
solve some 
documentation 
issues with the 
KRA 

Hydro Geological 
Survey and 
Report Writing 

 

 Sub-total (as per vote book) 124,010,369.49 645,670     
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  DEPARTMENT OF TRANSPORT, PUBLIC WORKS, INFRASTRACTURE AND ENERGY 

1.  Grading and gravelling 
of behind dcc road, kwa 
wathobio link road and 
kwa ritho-kiguti road 

Karima 20th April 
2021 

20th August 
2021 

120 Days County 3,28,550.40 Nil  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

2.  Grading and gravelling 
of ruringu- meeting point 
drainage work 

Ruring’u 18th August 
2021 

90 Days 18th 
November 
2021 

County 7,779,134 Nil  95% 
Ongoing 

- Contractor 
started work 
late 

-Commence 
procurement 
early in the 
financial 
year. 

3.  Grading and gravelling 
of kimwathi nyeri 
(p54,p55) 

Rware 30th April 
2021 

90 Days 29th July 
2021 

KRB 12,717,946.75 0.00  95% 
Ongoing 

- Contractor 
started work 
late 

-Commence 
procurement 
early in the 
financial 
year. 

4.  Grading and gravelling 
of upgrading of victor  
road 

Gakawa 
Ward 

30th March 
2020 

90 Days 30th June 
2020 

County 2,663,278.80 Nil -  - FY 
2019/202
0 Pending 
Bill 

- Payment failed 
to go through 
the system when 
paying the 
pending bill 

Start the 
requisition 
afresh 

5.  Grading And Gravelling 
Of Kenyatta Mahiga 
Secondary School Loop 

Mahiga 20th April 
2021 

120 Days 20th 
August 
2021 

County 2,670,320 Nil  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

6.  Grading And Gravelling 
Of Karifi Munyange And 
Munyange Secondary 
School Roads 

Mahiga 20th April 
2021 

120 Days 20th 
August 
2021 

County 2,217,340 Nil  0% Not 
started 

- Re- procured Retendered 

 

7.  Grading And Gravelling 
Of Kagere Junction 
Gwagichimbi Road 

Mahiga 20th April 
2021 

120 Days 20th 
August 
2021 

County 2,669,795.10 Nil  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

8.  Grading And Gravelling 
Of Ciagumba Irima Road 

Chinga 20th April 
2021 

120 Days 20th 
August 
2021 

County 1,881,926 Nil  0% Works to 
be retendered 

- Re- procured -  
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9.  Grading And Gravelling 
Of Kagicha Thwani Road 

Chinga 20th April 
2021 

120 Days 20th 
August 
2021 

County 1,199,864.60 Nil  0% - Re- procured -  

10.  Spot Gravelling Chinga 20th April 
2021 

120 Days 20th 
August 
2021 

County 1,69,396 Nil  0% Works to 
be retendered 

- Re- procured -  

11.  Hire Of Machinery Chinga 20th April 
2021 

120 Days 20th 
August 
2021 

County 984,000 Nil  0% not 
started 

- Re- procured  

12.  Grading And Gravelling 
Of Gathanje Munandaini 
Road 

Chinga 20th April 
2021 

120 Days 20th 
August 
2021 

County 1,650,390 Nil  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

- Departme
nt to be 
given 
another 
3no. 
supervisor
y vehicle 

- Recruit 
2No. 
additiona
l engineer 

13.  Grading And Gravelling 
Of Hotsun Rigaga Road 

Gakawa 20th April 
2021 

120 Days 20th 
August 
2021 

County 2,168,284 Nil  10% 
Ongoing, 
grading only 
done 

- Slow contractor - Issues 
default 
notice 
 

14.  Grading And Gravelling 
Of Gaterendu Road 
(Kihuro) 

Karatina 20th April 
2021 

120 Days 20th 
August 
2021 

County 815,256.12 Nil  0% Inadequate 
funds 

- Inadequate 
funds but BQ has 
since been 
revised after 
opening the 
road with a 
dozer 

- Retender 
the works. 

15.  Grading And Gravelling 
Of Githiringo 

Mukurwe-ini 
Central 

20th April 
2021 

120 Days 20th 
August 
2021 

County 1,834,917 Nil  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 
In adequate 
supervision staff 
(2No. engineers 
required) 

 

- Departme
nt to be 
given 
another 
3no. 
supervisor
y vehicle 

Recruit 
2No. 
additional 
engineer 
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16.  Proposed Upgrading of 
Youth Gathera Road-
Kibutio Road 

Gikondi 27th March 
2020 

60 Days 27th April 
2020 

County 2,299,584.20 2,299,584.00  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

17.  Upgrading of belleview -
Safaricom Road 

Mugunda 27th 
December 
2019 

120 Days 30th 
January 
2020 

County 3,094,134.00 2,274,445.30 
 

 100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

18.  Upgrading of Kwa 
Njogo-kagonye Road 

Mahiga 31st March 
2020 

90 Days 1st July 
2020 

County 3,294,812.00 3,198,178.00  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

19.  Upgrading of Cattle dip 
Miano kibocha Road-Kwa 
Muthonga PCEA to 
Gachucha Road 

Ruguru 2nd June 
2020 

120 Days 2nd August 
2020 

County 3,396,319.92 3,396,319.90  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

20.  Proposed Maintenance of 
broken culverts at 
Karandi, Kagati,Kamunya 
Sagana 

Ruguru 6th May 
2020 

30 Days 7th June 
2020 

County 964,412.00 948,044.80  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 
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21.  Upgrading of Gichamba 
Kiondoro Road 

Gikondi 24th June 
2020 

30 Days 25th July 
2020 

County 1,581,196.00 1,565,971.25  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

22.  Upgrading of Ngoru 
Access Road 

Rugi 22nd April 
2020 

90 Days 22nd July 
2020 

County 2,699,544.75 2,699,544.75  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

23.  Upgrading of Josphat 
Gitumbi Road and 
Matiraini Kwa Koje Road 

Konyu 27th 
January 
2020 

120 Days 27th 
March 
2020 

County 3,699,989.36 3,699,989.35  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

24.  Upgrading of Munyaka 
Road 

Gakawa 2nd April 
2020 

60 Days 2nd June 
2020 

County 3,019,812.00 2,985,801.00  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

25.  Upgrading of PCEA 
Ithanji Road 

Karima 14th April 
2020 

90Days 9th June 
2020 

County 1,543,586.50 1,543,586.50  100%  
Complete 
Awaiting 
payment 

- Ongoing Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 
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26.  Upgrading of FY 2015-
2016 Coffee Cess Fund 
Road In Mathira 

Konyu 24th June 
2020 

30 Days 25th July 
2020 

County 1,072,943.20 1,072,943.20  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

27.  Upgrading of Kiganjo, 
kwa Kabura Road and 
Kiangima Kagongo-Kumu 
Road 

Chinga 26th March 
2020 

120 Days 26th June 
2020 

County 3,599,860.00 3,599,860.00  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

28.  Proposed Upgrading of 
Wathituga Full Gospel 
Craft Mihunyu Road 

Gakawa 20th April 
2020 

120 Days 20th June 
2020 

County 3,093,354.60 3,093,354.60  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

29.  Upgrading of Kinyondoro 
Access Road Gathera 
Kamau Nguno & Kungu 
Road 

Gikondi 25th April 
2020 

90 Days 25th July 
2020 

County 3,398,463.60 3,150,406.90  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

30.  Haulage of Murram Wamagana N/A N/A N/A County 1,500,000.00 1,456,218.00  100%  
Complete 
Awaiting 
payment 

- FY 2019/2020 
Pending bill 

- N/A 

31.  Upgrading of 
Ichagachumi-Gichuki 
Road 

Mukurweini 
Central 

6th April 
2020 

56 Days 2nd June 
2020 

County 1,890,945.00 1,612,519.65  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 
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32.  Upgrading Of Victor 
Road 

Gakawa 30th March 
2020 

120 Days 30th June 
2020 

County 2,663,278.80 2,271,133.95  100%  
Complete 
Awaiting 
payment 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

Department 
to be given 
another 3no. 
supervisory 
vehicle 

Recruit 2No. 
additional 
engineer 

33.  Grading And Gravelling 
Of Kariuki Rukungu 

Gatarakwa    County 1,500,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

34.  Grading And Gravelling 
Of Kiarangana Mwangi 
Wairia Road And B Nene 
Road 

Gatarakwa    County 4,900,478 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additi
onal 
engineers 

35.  Grading And Gravelling 
Of Chief Mwangi Kiabari 
Road And Warugongo 
And Gatangini Forest 
Road 

Gatarakwa    County 4,699,131 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additi
onal 
engineers 

36.  Grading And Gravelling 
Of Kahoro Wachira 
Michuki Road, Gakuo 
Nderitu Road,Rafiki 
Muchura Road And 
County Road 

Endarasha 
Mwiyogo 

   County 3,315,883.20 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

37.  Grading And Gravelling 
Of Muinamia –Kangei-
Kibiru ,Kinyaiti Pri Road –
Nduriri And Karimi 
Society 

Endarasha 
Mwiyogo 

   County 4,905,616.80 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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38.  Grading And Gravelling 
Of P.C.E.A Kihuhiro –
Kahiga Road,Gatino 
Forest Road And Pura 
Junction –Mitero Road 

Endarasha 
Mwiyogo 

   County 3,760,372 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

39.  Grading And Gravelling 
Of Wanjagi Road And 
Kabendera Road 

Mugunda    County 3,561,432 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

40.  Grading And Gravelling 
Of Kwa Njogu Karemenu 
Road And Ramulia Ihingo 
Inya 

Mugunda    County 4,940,904 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

41.  Grading And Gravelling 
Of Muribe Roads 

Narumoru 
Kiamathaga 

   County 1,212,782 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

42.  Grading And Gravelling 
Of Kabati-Gatune And 
Mugunyu Kamara Roads 

Narumoru 
Kiamathaga 

   County 4,036,094 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

43.  Grading And Gravelling 
Of Kariokor,Steve 
Wandeto,Kambi Roads 
And Kiambiriria Roads 

Narumoru 
Kiamathaga 

   County 4,743,595 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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44.  Grading And Gravelling 
Of Luisoi Pry Road 

Thegu River    County 1,914,667 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

1. Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

45.  Grading And Gravelling 
Of Mariga-Kiberenge 

Thegu River    County 2,240,250 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

46.  Grading And Gravelling 
Of Gaakau-Quarry 

Thegu River    County 1,856,122 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additiona
l 
supervisor
y vehicles 

- Recruit 
2No.addi
tional 
engineers 

47.  Grading And Gravelling 
Of Ndaya-Kabati-Kwa 
Ndabii 

Thegu River    County 4,927,680 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additiona
l 
supervisor
y vehicles 

- Recruit 
2No.addi
tional 
engineers 

48.  Grading And Gravelling 
Of Equator White 
House,Kiambiriria Roads 
And Pastor 
Mutitu,Warachael Bishop 
Roads 

Gakawa    County 4,572,207 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

49.  Grading And Gravelling 
Of Ngotho Roads And 
Gatuanyaga-Wanjeri 
Roads 

Gakawa    County 4,415,981 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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50.  Grading And Gravelling 
Of Mama Eric Forest 
Access Road 

Kabaru    County 1,953,498 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

51.  Grading And Gravelling 
Of Ruri Road 

Ruguru    County 1,498,279 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

52.  Grading And Gravelling 
Of Gikumbo Stadium And 
Kihuri Road 

Magutu    County 1,520,064 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

53.  Grading And Gravelling 
Of Giakaibei Road 

Magutu    County 1,793,809 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

54.  Grading And Gravelling 
Of Kagochi Road 

Magutu    County 1,276,464 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

55.  Grading And Gravelling 
Of Kiangengi Road 

Magutu    County 2,489,348 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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56.  Grading And Gravelling 
Of Magutu Kianganga 
Road 

Magutu    County 2,165,847 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

57.  Grading And Gravelling 
Of Gaturumoini Road 

Magutu    County 832,746 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

58.  Grading And Gravelling 
Of Kiangogoyo Road 

Konyu    County 2,457,680 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicle  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

59.  Grading And Gravelling 
Of Nduru Ihiga Primary 
Road 

Konyu    County 2,562,320 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

60.  Grading And Gravelling 
Of Kahara Road 

Konyu    County 4,980,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

61.  Grading And Gravelling 
Of Pakoni  Mamlock 
Academy-Kwa Mbari Ya 
Muya Road 

Karatina    County 989,503 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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62.  Grading And Gravelling 
Of Vertinary-Kag 
Church,Ragati-
Kinyoro,Ha-Maina-
Kabukuru,And Wachira 
Mwari Roads 

Karatina    County 1,502,281 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

63.  Grading And Gravelling 
Of Kanyuira Mbuda, 
Ndumaini Road 

Karatina    County 1,011,793 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

2. Recruit 
2No.additio
nal 
engineers 

64.  Grading And Gravelling 
Of Wamuchigi-Njaramba 
Road 

Karatina    County 1,326,767 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

3. Recruit 
2No.additio
nal 
engineers 

65.  Grading And Gravelling 
Of Kibebe Petman 
Newtestament, Mutitu 
Kamamunyo Road 

Karatina    County 1,125,066 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

66.  Grading And Gravelling 
Of Jambo-Berecha School 
And Kabukuru Road 

Karatina    County 1,976,814 
 

Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

67.  Grading And Gravelling 
Of Itundu Gachuguina 
Road 

Iriaini 
Mathira 

   County 3,050,090 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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68.  Grading And Gravelling 
Of Thuriru Road And 
Rathithi Road 

Kirimukuyu    County 3,065,830 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

69.  Grading And Gravelling 
Of Kangero-Ndururi & 
Rutune Road 

Kirimukuyu    County 1,849,138 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

70.  Grading And Gravelling 
Of Gaituu-Thiu Gituri 

Kirimukuyu    County 3,084,950 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

71.  Grading And Gravelling 
Of Githima (Gondo) 
Road 

Aguthi/ 
Gaaki 

   County 1,013,863.20 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

72.  Grading And Gravelling 
Of Kaigonde Sec. School 
Road  - 1.5 Km 

Aguthi/ 
Gaaki 

   County 2,426,280.36 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

73.  Grading And Gravelling 
Of Rehabilitation Of 
Kiritii Road 

Aguthi/Gaaki 
Ward 

   County 1,225,917.00 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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74.  Grading And Gravelling 
Of Installation Of Culverts 
At Gathugu/ Kiaigi Road 
And Huhoini/Kiaigi Raod 

Aguthi/ 
Gaaki 

   County 331,177.68 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles, 
Inadequate fuel  
and Technical 
Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

75.  Grading And Gravelling 
Of Ft Nyamu Sec-Kiaigi 
Catholic-Pefa Church 
Muthinga 

Aguthi/ 
Gaaki 

   County 1,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

76.  Grading And Gravelling 
Of Giakanja - Ikumbo 
Road ,Kianjogu Miugu  
And Mbaaini Njajara 
Road 

Wamagana    County 3,309,489 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

77.  Grading And Gravelling 
Of Gachatha Market To 
Factory Road 

Wamagana    County 1,835,526 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

78.  Grading And Gravelling 
Of Njoguini Pry Road 

Dedan 
Kimathi 

   County 3,013,332 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

79.  Grading And Gravelling 
Of Ngooru A And B 
Roads 

Dedan 
Kimathi 

   County 2,336,733 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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80.  Grading And Gravelling 
Of Dedan Kimathi Access 
Roads 

Dedan 
Kimathi 
Ward 

   County 2,993,235 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Additional 
supervisory 
vehicles 
Recruit 
2No.addition
al engineers 

81.  Grading And Gravelling 
Of Kwa Mkulima -
Nyamakuyu 

Dedan 
Kimathi 

   County 1,656,401.05 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

82.  Grading Of Various 
Roads In Mukurweini 
Central 

Mukurweini 
Central 

   County 1,658,655.88 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisor
y vehicles 

- Recruit 
2No.addit
ional 
engineers 

83.  Grading And 
Gravelling Of 
Kanyaga Road And 
Kiamukongo Road 

Mukurweini 
Central 

   County 1,284,381.00 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

84.  Grading And Gravelling 
Of Kaara - Kaguma 
Road 

Mukurweini 
Central 

   County 3,025,512.00 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

85.  Grading And Gravelling 
Of Kiuu Shopping Center 
Road 

Mukurwein 
I Central 

   County 1,031,451.12 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 
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86.  Grading And Gravelling 
Of Gitumbi Road, Mwea 
Road And Mukindori 
Road 

Rugi    County 3,810,513.00 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisory 
vehicles 

- Recruit 
2No.additio
nal 
engineers 

87.  Grading And Gravelling 
Of Gikororo. B Road And 
Githiro Road 

Rugi    County 4,011,531.72 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Addition
al 
superviso
ry 
vehicles 

- Recruit 
2No.add
itional 
engineer
s 

88.  Grading And Gravelling 
Of Kwa Rugumi, Kwa 
Turunga , Kwa Warutere  
And Kiganjo Road 

Karima    County 2,282,228 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Addition
al 
supervis
ory 
vehicles 

- Recruit 
2No.ad
ditional 
enginee
rs 

89.  Grading And Gravelling 
Of Rwatheine And Eng 
Kirethi Road 

Mahiga    County 2,169,867 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Addition
al 
superviso
ry 
vehicles 

- Recruit 
2No.add
itional 
engineer
s 

90.  Grading And Gravelling 
Of Giakaruu Road 

Mahiga 
Ward 

   County 2,594,645 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional 
supervisor
y vehicles 

- Recruit 
2No.addit
ional 
engineers 
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  Bridges 

91.  Chania Footbridge 
Construction 

Dedan 
Kiamathi 

19th April 
2021 

20th Aug 
2021 

120 Days County 3,278,002 Nil  40% On-going - Slow Contractor 

- 19 

-  
- 17Supervision 

1vehicles not8 
adequate 

- In adequate 
supervision staff 
(2No. engineers 
required) 

- Issues 
default 
notice 

- Departme
nt to be 
given 
another 
3no. 
supervisor
y vehicle 

- Recruit 
structural 
engineer. 

92.  Mukaburo Box Culvert 
Construction 

Mugunda 19th April 
2021 

20th Aug 
2021 

120 Days County 3,112,177 Nil  100%  
Complete 
Awaiting 
payment 

- Slow contractor 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(structural 
engineer 
required) 

Pay and 
Commissio
n 

93.  Gikono Box Culvert 
Construction 

Endarasha 
Mwiyogo 

19th April 
2021 

20th Aug 
2021 

120 Days County 3,112,177 Nil  100%  
Complete 
Awaiting 
payment 

- Slow contractor 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(structural 
engineer 
required)) 

Pay and 
Commission 

94.  Kianjiru Footbridge 
Construction 

Wamagana 19th April 
2021 

20th Aug 
2021 

120 Days County 1,161,537 Nil  30% On-
going 

- Slow contractor 

- Supervision 
vehicles not 
adequate 

In adequate 
supervision staff 
(structural 
engineer 
required). 
engineers 
required 

- Issue 
default 
notice 

- Departme
nt to be 
given 
another 
3no. 
supervisor
y vehicle 

- Recruit 
structural 
engineer 
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95.  Lusoi Single Box Culvert 
Construction 

Thegu River 19th April 
2021 

20th Aug 
2021 

120 Days County 3,112,177 Nil  55% 
ongoing 

- Slow contractor 

- Supervision 
vehicles not 
adequate 

In adequate 
supervision staff 
(structural 
engineer 
required) 

- Issue 
default 
notice 

- Departme
nt to be 
given 
another 
3no. 
supervisor
y vehicle 

- Recruit 
structural 
engineer 

96.  Gatiki- Gathagana 
Footbridge Construction 

Kilimukuyu 19th April 
2021 

20th Aug 
2021 

120 Days County 1,798,062 Nil  0% not 
started 

- Contract 
terminated 

- At retender 
stage 

- Being 
retendere
d 

97.  Karagia- Gaturuturu 
24m Footbridge 
(Wamagana - Mahiga 
Ward) Construction 

Mahiga 
/Wamagana 
Ward 

19th April 
2021 

20th Aug 
2021 

120 Days County 3,499,937.85 Nil  0% not 
started 

- Contract 
terminated 

At retender 
stage 

. Being 
retendered 

98.  Proposed Kirichu 
Thagwanja 24m 
Footbridge 

Kiganjo/ 
Mathari 

15th May 
2020 

32 Weeks 15th 
January 
2021 

County 3,755,406.00 1,127,495.00  100%  
Complete 
Awaiting 
payment 

- Slow contractor 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(structural 
engineer 
required) 

Pay and 
Commissio
n 

99.  Proposed Construction 
Kianderi -Gitathi-Ini 
Culvert Bridge 

Kamakwa 
/Mukaro 

25th March 
2020 

60 Days 25th May 
2020 

County 1,200,054.80 1,199,904.00  100%  
Complete 
Awaiting 
payment 

- Slow contractor 

- Supervision 
vehicles not 
adequate 

- In adequate 
supervision staff 
(structural 
engineer 
required) 

Pay and 
Commissio
n 

100.  Kiganjo-Ngatho Tripple 
Box Culvert Construction 

Thegu River    County 6,000,000 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

101.  Kamuyu-Outspan Box 
Culvert Construction 

Kamakwa/ 
Mukaro 

   County 2,240,250 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

102.  Cheru- Rititi Road Box 
Culvert Construction 

Kirimukuyu    County 3,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 
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103.  Thiu – Githime  Foot 
Bridge Construction 

Kirimukuyu    County 3,500,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

104.  Gakoe Tripple Box 
Culvert Constructtion 

Aguthi- 
Gaaki 

   County 6,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

105.  Ndurai Gathangira Box 
Culvert Construction 

Mugunda    County 3,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

106.  Thenguri-Ndiata  Bridge 
Construction 

Iria-Ini 
Othaya 

   County 3000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

107.  Ha Makira Bridge 
Construction 

Chinga    County 3,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

108.  Kiamuiya Gabions 
Construction 

Chinga    County 1,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

109.  Mutitu Bridge Construction Rugi    County 3,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

110.  Gakima- Thangathi Box 
Culvert Construction 

Mukurweini 
Central 

   County 3,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Recruit 
structural 
Engineer 

111.  Mere Box Culvert 
Construction 

Kabaru    County 3,000,000 Nil  At Tender 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Recruit 
structural 
Engineer 

  Streetlights 

112.  Installation Of Street 
Lights At 
Kandara Naromoru 
Extension 

Naromoru 
Kiamathaga 
Ward 

25th May 
2021 

45 Days 15th July 
2021 

County 1,047,480.00 Nil  0% not 
started 

-re-procure - Retender 
the works 

113.  Repair 12 Metres High 
Mast Flood Light Atngai-
Ini, Kiangoma, Rititi, 
Marula, Ruthagati, Thaithi 
And Gatike Shopping 
Centres 

Kirimukunyu 26th MAY 
2021 

45 Days 15th July 
2021 

County 1,003,192.00 Nil  0% -re-procure - Retender 
the works 

114.  Installation And 
Commissioning Of Stand 
Alone Street Lights At 
Tambaya Pefa Church 
Area 

Aguthi Gaaki 
Ward 

 45 Days  County 247,776.00 Nil  0% To be re-
procured 

-Retender 
the works 
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115.  Installation Of 12 Metres 
High Mast Flood Light 
At Kaimoni   And 
Giathenge Shopping 
Centres 

Karima 26th MAY 
2021 

45 Days 15th July 
2021 

County 1,349,196.00 Nil  100% 
Complete 
awaiting 
payment 

- Slow contractor Pay and 
commission 

116.  Repair Of 30 Metre 
Highmast 

Iriani Othaya 
Ward 

26th MAY 
2021 

45 Days 15th July 
2021 

County 1010244.00 Nil  0% - Contractor 
handed over the 
project 

-Issue 
default 
notice 

117.  Repair Of 7no.  12 
Metres High Mast Flood 
Light  At Karindundu, 
Jamaica, Mamlock, 
Industry(Juakali), Rafina, 
Muthua And Marigiti 
Areas 

Karatina 
Ward 

 45 Days  County 466,436.00 Nil  0% - To be re-
procured 

- Retender 
the works 

118.  Installation Of 12 Metres 
High Mast Flood Light At 
Kagere- Ndunyu Junction, 
Munyange Police Station 
Area And Gikoe Tea 
Buying Centre 

Mahiga 
Ward 

26th MAY 
2021 

45 Days 15th July 
2021 

County 1,591,836.00 Nil  0% - Slow contractor - Issue 
default 
notice 

119.  Installation Of Street Light 
At Munyange Tea Buying 
Centre 

Mahiga 
Ward 

26th MAY 
2021 

45 Days 15th July 
2021 

County 250,000.00 Nil  0% - Slow contractor - Issue 
default 
notice 

120.  Installation Of Street 
Lights At Kagonye 
Mugaya Shopping Centre 

Mahiga 
Ward 

26th MAY 
2021 

45 Days 15th July 
2021 

County 776,504.00 Nil  0% Slow contractor - Issue 
default 
notice 

121.  Installation Of Solar 
Street Lights At Karicheni, 
Gathungururu, Kiangondu 

Mukurweini 
Central 

26th MAY 
2021 

45 Days 15th July 
2021 

County 2,053,200.00 Nil  0% - To be re-
procured 

- Retender 
the works 

122.  Installation Of Streetlights 
At 
Kariki,Mairo,Mucharage 
Junction, Mucharage 
Shopping Center, Rurii, 
Mitai Tbc, Gatundu And 
Muirungi 

Chinga 3rd June 
2021 

45 Days 23rd July 
2021 

County 3,841,920 3,841,920.00  100% - Slow Contractor - Commissio
n 

123.  Installation Of Streetlights 
At Governor's Compound 

Rware N/A N/A N/A County 1,332,160 1,332,160.00  100% - Pending bill 
which had 
challenges with 
IFMIS processing 

- N/A 

124.  Kanjora  shopping  centre 
street lights installation 

Dedan  
Kimathi  
Ward 

   County 2,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 
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125.  Wamunyoro  street  lights Ruguru  
Ward 

   County 1,800,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

126.  Kabiruini  shopping  
centre street lights 
installation 

Ruguru  
Ward 

   County 1,900,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

127.  Kiambuthi    market  
stand  alone 

Naromoru   
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

128.  Gwakariithi   shopping  
centre  stand  alone 

Naromoru   
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

129.  Naromoru  town  stand  
alone 

Naromoru   
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

130.  Gitero  shopping  centre  
stand  alone 

Naromoru   
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

131.  Wagituku  shopping  
centre  stand  alone 

Gakawa  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

132.  Barguret  shopping  
centre  stand  alone 

Gakawa  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

133.  Repair  of  street  lights Thegu  Ward    County 200,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

134.  Wakamata center   stand  
alone 

Kirimukuyu  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 
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135.  Kaharo center stand  
alone 

Kirimukuyu  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

136.  Ngunguru  Primary  and 
PCEA  church  standalone 

Kirimukuyu  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

137.  Kiganjo  village street  
lights 

Karima  
Ward 

   County 1,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

138.  Gitandara  garden  
stand  alone 

Karima  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

139.  Kwaritho  stand  alone Karima  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

140.  Gatugi  girls   stand  
alone 

Karima  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

141.  Gwakameru stand  alone Karima  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

142.  Karima  primary  school 
stand alone 

Karima  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

143.  Kiamuya-kimungu stand 
alone 

Karima  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

144.  Mama  njeri  shop stand 
alone 

Karima  
Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 
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145.  Kamuyu  village stand 
alone 

Karima  
Ward 

   County 200,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

146.  Gathambara stand alone Karima  
Ward 

   County 200,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

147.  Kiguti stand alone Karima  
Ward 

   County 200,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

148.  Mbariyanyingi stand 
alone 

Karima  
Ward 

   County 200,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

149.  Gatugi  factory stand 
alone 

Karima  
Ward 

   County 200,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

150.  8  no  stand  alones Iria-Ini  
Mathira  
Ward 

   County 1,982,208.00 Nil  Requisition Done Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

151.  Machako    Gathaithi   
area  stand  alones 

Wamagana  
Ward 

   County 500,000.00 Nil  Requisition Done Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

152.              

153.  Wamagana  area  stand  
alones 

Wamagana  
Ward 

   County 500,000.00 Nil  Requisition Done Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

154.  Gathatha  area  stand 
alones 

Wamagana  
Ward 

   County 500,000.00 Nil  Requisition Done Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

155.  Kiandu   2   area  stand  
alones 

Wamagana  
Ward 

   County 500,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 
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156.  Ndumagano  area  stand  
alones 

Wamagana  
Ward 

   County 750,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

157.  Karangia street lights Wamagana  
Ward 

   County 750,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

158.  Mathakwairi street lights Wamagana  
Ward 

   County 750,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

159.  Kianjiru/ Kiriko stand  
alones 

Wamagana  
Ward 

   County 750,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

160.  BA  area    stand  alone Gatitu  
Muruguru 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

161.  Installation of 2 no stand  
along gatitu green  
edges 

Gatitu  
Muruguru 

   County 500,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

162.  Extension  of  street  lights  
thunguma  road 5 lamps 

Gatitu  
Muruguru 

   County 600,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

163.  Installation of  street  
lights kibera  road  to 
gatitu-3  lamps 

Gatitu  
Muruguru 

   County 360,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

164.  Extension of  street  lights  
Githiru to  forest  road  3  
lamps 

Gatitu  
Muruguru 

   County 360,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

165.  Extension  of street  lights  
at  kwamurungu  road 3  
lamps 

Gatitu  
Muruguru 

   County 360,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 
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166.  Stand  alone   at  
gatitugichagi 

Gatitu  
Muruguru 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

167.  Thungumamiatu  road-4  
lamps 

Gatitu  
Muruguru 

   County 360,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

168.  Pembetatu   street  lights Rware  Ward    County 500,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

169.  Kiamwathi  extension 
street lights 

Ruringu  
Ward 

   County 2,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

170.  8 No stand alone at 
Ruringu Ithenguri Road 
Street lights 

Ruringu  
Ward 

   County 1,982,208.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

171.  Chorongi Kwa Mumbi 
street lights 

Ruringu  
Ward 

   County 2,973,312.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

172.  Chorongi Gichanengo 
Ruringu  Village street 
lights 

Ruringu 
Ward 

   County 1,734,430.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

173.  Stand alone at Kigoka 
,Mutoga and Karachuni 
street lights 

Ruringu 
Ward 

   County 3,964,416.000 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

174.  Gathungu Street Lights Ruringu 
Ward 

   County 991,104.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

175.  Gamerock  B  area  
street  lights 

Kiganjo  
Mathari 

   County 1,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 
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176.  MihutiI kiraniro  street  
lights 

Rugi  Ward    County 2,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

177.  Street  lights Mahiga  
Ward 

   County 4,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

178.  8 No Stand Alone Street 
Lights 

Karatina  
Town  Ward 

   County 1,982,208.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

179.  Munungaini  street  lights Kamakwa  
Mukaro 

   County 500,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

180.  Muthuaini  extension  
street  lights 

Kamakwa  
Mukaro 

   County 500,000.00 Nil  Requisition Done Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

181.  Githathinindiaraini  street  
lights 

Kamakwa  
Mukaro 

   County 1,500,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

182.  Kibaara  whispers  street  
lights 

Kamakwa  
Mukaro 

   County 500,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

183.  Karingaini  to  Gtathini  
street  lights 

Kamakwa  
Mukaro 

   County 1,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

184.  Munungaini to  
Kangunduini  street  lights 

Kamakwa  
Mukaro 

   County 1,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

185.  Gachuirukinunga  street  
lights 

Kamakwa  
Mukaro 

   County 1,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 
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186.  Ciaraini  Lane  street  
lights 

Kamakwa  
Mukaro 

   County 500,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

187.  Kirathimo  PCEA  through  
mapema  road  through  
barrier  to  ndathi  
junction  street  lights 

Kabaru  
Ward 

   County 2,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

188.  Sewage  stand  alone  
street  light 

Othaya  Iriai-
Ini  Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

189.  Karunga  TBC stand  
alone  street  light 

Othaya  Iriai-
Ini  Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

190.  Kiambogostand  alone  
street  light 

Othaya  Iriai-
Ini  Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

191.  Nduyistand  alone  street  
light 

Othaya  Iriai-
Ini  Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

192.  Gatuyaini   hill   stand  
alone  street  light 

Othaya  Iriai-
Ini  Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

193.  Kiahagu   secondary  
stand  alone  street  light 

Othaya  Iriai-
Ini  Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

194.  Thunguri  junction   stand  
alone  street  light 

Othaya  Iriai-
Ini  Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

195.  Kiangima   TBC stand  
alone  street  light 

Othaya  Iriai-
Ini  Ward 

   County 250,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 
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196.  Biogass  installations Aguthi  
Gaaki 

   County 2,000,000.00 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

197.  Mukurwe-ini Mortuary 
behind Equity Stage 
Junction street lights 

Mukurwe-ini 
Central 
Ward 

   County 991,104 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

198.  Standalone Street Lights 
at Gatwe and Ruiri 
Gathungu Junction 

Konyu Ward    County 495,552 Nil  Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

Requires 
additional 
vehicles and 
technical 
staff 

  Other Expenditure 

1.  Purchase of Fuel       6,000,000.00     

2.  Hire of Excavator/Low 
Loader 

      1,600,000.00     

3.  Inspection Services       120,700.00     

4.  Repair of  Motor Vehicles       80,600.00     

 Sub-total (as per vote book)  7,801,300.00     

 Total Budgeted/ Expenditure as per vote book (Kshs)       

 


