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FOREWORD 

The budget implementation report for the third quarter of the FY 2021/2022 is prepared against a 

background of high expectations and unpredictable economic outcomes. The report provides information 

on the performance of various county departments and entities for the third quarter of the current 

financial year. It highlights the performance of our Own Source Revenue (OSR), National Government 

transfers to County Revenue Fund (CRF), exchequer releases/ requisitions from CRF, departmental 

expenditure as well as expenditures by other county entities and spending units. 

This report is prepared in accordance with the requirements of Section 166 Sub-Section 4(a, b) of the 

Public Finance Management Act, 2012. It states that “the county treasury shall consolidate all the quarterly 

reports from County Government entities and submit them to the County Assembly and deliver copies to 

office of the controller of budget, National Treasury and the Commission on Revenue Allocation (CRA)”.  

This financial year has been faced with the challenge of delayed approval of the County Grants Bill that 

has stalled disbursement of all the conditional grants to the county government and hence implementation 

of the planned activities. However, we are hopeful that since the Act was approved in the third quarter 

the release funds will be accelerated as the relevant department strive to fast track the implementation 

of related projects before the closure of the financial year. 

The County Government, through the relevant departments and entities, is committed to complete the 

planned development activities to ensure maximum absorption and the intended public benefits are 

achieved. Further, close monitoring and evaluation of projects/programmes will continue through field 

visits and monthly/quarterly reports to ensure timely corrective measures are implemented to guarantee 

value for money and avoid unnecessary fiscal pressures resulting in accumulation of pending bills and 

commitments. 

The County Treasury will continue to provide the requisite support for seamless implementation of the 

development activities while intensifying own source revenue mobilization efforts in an attempt of attain 

our target and fully finance the annual budget. The county departments and other entities are called 

upon to ensure full compliance with all public finance management legislations and observe prudency in 

all development endeavors.  

 

 

 
Francis M. Kirira 
Chief Officer -  Economic Planning, Budgeting, M&E   
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INTRODUCTION 

This report provides information on budget performance of various county departments and entities 

as at the end of the third quarter of the financial year 2021/2022. It provides detailed performance 

of revenue collection, National Government transfers to County Revenue Fund (CRF), exchequer 

releases/ requisitions from CRF and expenditure of departments and other units. It clearly outlines 

the budget allocations for each department/ unit and the corresponding budget performance 

(absorption) for the period under review. 

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved supplementary budget for the FY 2021/22 amounts to Kshs. 8,751,328,181 

comprising of Kshs. 6,086,664,070 for recurrent and Kshs. 2,664,664,111 for development. During 

the third quarter of FY 2021/22, the County Government raised local revenue amounting to Kshs 

702,070,203, in addition to Kshs. 3,804,028,243 received from National Treasury as equitable 

share and conditional grants.  

The county's own revenue of Kshs. 702,070,203 represents an increase of Kshs 56,260,189 (8.71%) 

as compared to the previous collection of Kshs 645,810,014 over the same period in the last financial 

year. By the end of the third quarter of the FY 2021/22 the expenditure on development was Kshs. 

613,943,776 while Kshs. 4,431,065,066 had been spent on recurrent expenses and mainly on 

salaries and wages.     

The slow absorption of development funds can be attributed to the delay in approval of the county 

grants bill thus hindering the subsequent disbursement of funds. For settlement of the commitments, a 

supplementary budget was necessary so as to appropriate the balances and enhance the relevant 

vote lines. The Supplementary budget was approved in December, 2021 and is currently being 

executed. There are also changes in the e-procurement system and technical officers are currently 

being trained to ensure smooth operation. Nonetheless, going forward the implementation process 

will be hastened to ensure funds are utilized optimally as planned and budgeted.   

Please refer to annex 1-5 for details of the financial performance of the county by the end of the 

third quarter of the financial year 2021/2022. 

DEPARTMENTS/COUNTY ENTITIES BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The Governors’ Office is responsible for setting the county’s development agenda (policy and 

strategic direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders (especially the citizenry) and implemented in an efficient, effective and responsive 

manner. 

2. Governor’s office strategic direction 
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 Agenda setting in both the legislative and executive functions  

 Effective and efficient management and administration of county affairs 

 Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 

 Disaster risks management (identification, mitigation, control and response) 

 Intergovernmental liaison and people representation at national and international levels. 

 Intra-governmental liaison (Relations between the two arms of the county government and 

sectors coordination)  

 Coordination of service delivery improvement agenda  

 Compliant service delivery agenda - Ensuring compliance with all legal requirements in its 

pursuit of progressive and sustainable service delivery. 

3. During the financial year 2021/22, the office’s approved supplementary budget amounted to 

Kshs 152,083,962 for recurrent and Kshs 5,000,000 was allocated for development.  

4. By the end of the third quarter, the office’s cumulative recurrent expenditure stood at Kshs. 

101,801,361 and no expenditure on development activities. This represents 64.81% absorption 

of the total departmental budget earmarked for the financial year.  

Office of the County Secretary/Head of Public Service 

5. Units Development Direction 

 To facilitate efficient and effective organization of Government business and communication 

of policies and other decisions of the Executive Committee  

 To lead the public sector in delivering government’s priorities in a responsive, timely, efficient 

and effective manner through creation of an enabled and robust public service. 

 Establishment of effective administrative units for efficient service delivery;  

 Operationalizing the County Performance Management System.   

 Develop county legislation for alcohol control and drug abuse control policy. 

 Establish civic education units and coordinate the civic education activities. 

 Develop public participation policy 

 Construction of sub county and ward offices.  

 Facilitate public communication and access to information. 

 To ensure safety of county assets and easy retrieval of information 

 To coordinate the provision of responsive and effective services to the public 

 To prevent and control alcohol, drugs and substance abuse 

 To facilitate public participation as provided for in the Constitution of Kenya 2010 

Conducting training on ICT for employees across sectors to enhance adoption of technology 

 Identifying and implementing ICT systems to enhance effective public service delivery.  

6. In the financial year 2021/22, the unit’s approved supplementary budget amounted to Kshs 

328,699,168 for recurrent and Kshs. 24,500,000 was set aside for development. 
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7. By the end of the third quarter of the financial year 2021/22 the entity’s cumulative recurrent 

expenditure stood at Kshs 280,879,715 which represents 79.52 % of the department’s total 

budget for the financial year. No development expenditure was incurred. 

Finance and Economic Planning 

8. This department consists of the following directorates; Finance and Accounting, Economic 

Planning, Budgeting, M&E, Procurement, Internal Audit and Revenue. 

9. Department’s mandate 

 Developing and implementing financial and economic policies in the county. 

 Coordinating implementation of the county budget. 

 Mobilizing resources for funding budgetary requirements. 

 Putting in place mechanisms to raise revenue and resources. 

 Public debt management. 

 Consolidating annual appropriation accounts and other financial statements. 

 Custodian of county government assets. 

 Ensuring prudent management and control of finances. 

 Promoting efficient and effective use of county budgetary resources. 

 Monitoring county government entities for compliance and effective management of funds. 

 Developing capacity for efficient, effective and transparent financial management. 

 Monitoring, evaluating and reporting on implementation of county projects and 

programmes. 

10. Development Priorities and Strategies 

 Automation of local revenue collection system. 

 Expansion of office space. 

 Decentralization of operations at the county treasury. 

 Automation of internal audit services. 

 Establish and equip information and documentation centers. 

 Formation and actualization of County Budget and Economic Forum and Audit Committee. 

 Increase staff capacity in terms of skills and numbers. 

 Broadening the revenue base. 

 Putting in place monitoring and evaluation framework. 

11. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 998,244,510 for recurrent and Kshs 273,252,577 for development.  

12. By the end of the third quarter of this financial year, the department’s recurrent and 

development expenditure stood at Kshs 562,911,205 and Kshs 74,679,836 respectively, 

representing an absorption rate of 50.14% of the total departmental budget.   
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Lands, Housing, Physical Planning and Urban Development 

13. The directorates in this department include land and survey, housing, physical planning and 

urbanization. All these sub sectors will have a great significance in the development of the 

county. 

14. The activities in this department affect the lives and livelihoods of the community by how they 

utilize the land as a resource to realize their social-economic goals.  

15. Departmental development priorities and strategies 

 Advancement of affordable and suitable housing. 

 Controlled and sustainable land use. 

 Develop a GIS data-based system. 

 Secure land tenure for public utilities. 

 Urban areas development program. 

16. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 59,379,640. for recurrent and Kshs 347,077,991for development.  

17. By the end of the third quarter of this financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 39,133,720 and Kshs 119,188,678 was spent on development. This 

represents 38.95 % absorption of the total departmental budget earmarked for the financial 

year.  

Health Services  

18. The department of health Services and Sanitation is mandated to oversee and coordinate the 

overall health service delivery systems. The Department is focused on attaining the goal of 

“Health for all, by all” working with both the duty bearers and rights holders alike through a 

Primary Health Care (PHC) approach. This approach embraces curative and rehabilitative care 

concurrently with preventive and promotive care, a continuum of care through the populations’ 

life-cycle and a tiered and integrated people-centered health care system from households. 

19. The broad mandate of the health department is articulated in Chapter 4 of the Constitution of 

Kenya under the Bill of Rights, which states that “Every person has the right to the highest 

attainable standards of health, which includes the right to health care services including 

reproductive health.” 

20. Sector Development Needs and Priorities 

 Patient safety, customer care and quality improvement program. 

 Recruit, retain and capacity build health workforce including training in specialized services 

(urology, oncology, critical care, neuro-surgery, emergency medicine). 

 Improve diagnostic services in 30 health centers to improve access and reduce referrals. 

 Strengthen health management information systems through automation and connectivity of 

all county health facilities. 
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 Rehabilitate, refurbish and expand existing hospital facilities to meet demand. 

 Strengthen ambulance, emergency and referral services.  

 Increase awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases. 

 Improve health care and health financing through public private partnership (PPP).  

21. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 2,615,080,164 for recurrent and Kshs 354,745,918 for development.  

22. By the end of the third quarter of the financial year, the department spent Kshs. 2,039,513,859 

of the recurrent budget allocation and Kshs. 61,951,074 on development which represents an 

absorption rate of 70.76 % of the department’s total budget for FY 2021/2022. 

Gender, Youth and Social Services 

23. The department has the following directorates: Gender; Youth and Social services 

24. Department’s priorities and strategies 

 Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of development partners to fund these initiatives.  

 Enhancing child care and facilities including upgrading the children homes 

 Enhance youth skills through innovative initiatives like talent academies to nature sprouting 

talents, entrepreneurial and youth empowerment expertise. 

 Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment 

25. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 65,164,024 for recurrent and Kshs 68,650,000. for development.  

26. By the end of the third quarter of the financial year, the department’s cumulative expenditure 

stood at Kshs 42,066,541 and Kshs 6,175,664 for recurrent and development respectively. This 

represents 36.05 % absorption of the department’s total budget earmarked for the financial 

year. 

County Public Service and Solid Waste Management   

27. This department deals with county human resources and solid waste management. It aims at 

ensuring a harmonious coexistence between various actors in development of the county.  

28. Sector development direction  

 To coordinate the provision of responsive and effective services to the public 

 To ensure effective and efficient Public Service Management. 

 To promote ethics and integrity in public service delivery. 

 To ensure good working relationship between national and county government. 

 To ensure efficiency in solid waste management.  
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29. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 113,185,107 for recurrent and Kshs. 69,000,000 was allocated for development. 

30. By the end of the third quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 82,147,620 and Kshs. 9,398,150 on development representing a 

50.25 % absorption of the department’s total budget earmarked for the financial year.   

Agriculture, Livestock and Fisheries Development  

31. The department consists of the following directorates; Agriculture, Livestock production, 

Veterinary services, Fisheries and two institutions (i.e. Wambugu Agricultural Training Centre 

and Agriculture Mechanization Services (AMS-Narumoru). 

32. Objectives 

 To develop appropriate policy and legal framework to create enabling environment for the 
sector 

 To increase agricultural production and productivity. 

 To improve market access and value addition. 

 To enhance access to affordable credit and inputs. 

33. Key strategies 

 Increase agricultural productivity through multi-sectoral approach and enhancing extension 

services. 

 Embracing Public Private Partnerships (PPP) to enhance implementation of projects. 

 Strengthen research extension farmer linkage to ensure that researchable issues are demand 

driven. 

 Mainstream gender in agricultural activities. 

34. Sector Development Needs and Priorities  

 Upscaling and out scaling of artificial insemination 

 Improvement of soil health 

 Improvement of supply of cold chain 

 Equipping AMS 

 Construction of common user facility at Wambugu ATC 

 Restocking of ponds and dams  

 Increase of tree cover through provision of fruit tree seedlings 

 Bee keeping demonstrations 

 Increases in storage facilities 

 Enhancement of control of livestock and crops diseases through vaccinations 

35. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 244,766,843 for recurrent and Kshs 487,816,340 for development.  
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36. By the end of the third quarter of this financial year, the department’s expenditure stood at 

Kshs 187,957,454 and Kshs. 48,160,276 on recurrent and development respectively. This 

represents a 32.23 % absorption of the department’s total budget earmarked for the financial 

year.  

 Trade, Culture, Tourism and Co-operative Development 

37. The department comprises of four (4) directorates; Trade, Tourism, Culture and Cooperative 

development. 

38. Sector Development Direction 

 Develop tourism development strategic plan, branding, promotion and signage 

 Enhance and establish legal, institutional, regulatory and policy framework 

 Creative and innovative financing sector development activities. 

 Encourage development of cottage industries through provision of working sites, plant and 

equipment 

 Development of commodity exchange and marketing information system. 

 Establish legal and institutional frame work on tourism management. 

 Enhance the capacity of cultural practitioners. 

 Provide strategic resources for the creative and cultural industries. 

 Conserve, preserve and promote our cultural heritage for sustainable development. 

 Develop a cultural center with a talent academy and a cultural tourist class hotel. 

 Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

 To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

 Building the capacity of cooperatives management for increased productivity  

39. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 58,245,025 for recurrent and Kshs 76,976,955 for development.  

40. By the end of the third quarter of the financial year, the department’s recurrent cumulative 

expenditure stood at Kshs 39,589,305 while development stands at Kshs. 13,081,044. This 

represents a 38.95 % absorption of the department’s total budget earmarked for the financial 

year.  

Education and Sports 

41. The department consists of Youth Polytechnics (Yps) also known as Vocational Training Centers 

(VTCs), Early Childhood Development and Education (ECDE), and Sports subsectors. The 

department also administers the Elimu Fund which provides bursary to the needy children.  

 

42. Sector development direction 
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 Provision of education physical infrastructure and equipment.  

 Quality assurance and standards in YP’s and ECDEs.  

 Strengthening the programmes in youth polytechnics and capacity-build the instructors. 

 Strengthen partnership and communication with stakeholders such as NITA, TVETA, FBOs, 

CBOs, NGO’s and national government to create awareness in the community on importance 

of ECDE and Yps. 

 Improve recreation services and promote sporting activities for the sportsmen/women, sport 

managers and staff in the county and advancement of infrastructure and sporting skills 

through trainings 

 Ensuring retention and transition of learners in schools.  

43. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 441,445,927 for recurrent and Kshs 83,150,000 for development.  

44. By the end of the third quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 358,274,498 while Kshs. 6,383,593 was spent on development. This represents a 

69.51 % absorption of the department’s total budget earmarked for the financial year.  

Water, Irrigation, Environment & Climate Change   

45. The department directly affects lives and livelihood of the communities. The subsectors include; 

Water, Natural Resources, Irrigation, Environment and Climate change. 

46. Departmental Goals. 

 Increasing forest cover 

 Conservation of water catchment areas and flood flows. 

 Increasing water supply and storage capacity. 

 Reduction of Non-Revenue Water 

 Inclusion of modern farming methods in the design for irrigation projects 

47. Departmental development needs, priorities and strategies 

• Addressing liquid waste management. 

• Increasing tree cover by 2% in the entire county. 

• Rehabilitation of degraded land areas. 

• Expanding the water coverage for rural and urban areas. 

• Ensuring provision of affordable, safe and clean water. 

• Increasing area under irrigation. 

• Promoting usage of alternative sources of energy in cooking and water pumping. 

48. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 75,931,854 for recurrent and Kshs 142,769,171 for development.  
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49. By the end of the third quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 50,059,940 while Kshs 22,341,222 had been spent on development activities. 

This represents 33.11% absorption of the department’s total budget earmarked for the financial 

year.  

County Assembly  

50. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

51. Priorities and strategies 

 Representation where the Members of the County Assembly (MCAs) provide a linkage 
between the county assembly and the electorate on public service delivery. 

 Legislation by making laws and policies that are necessary for the effective performance 
of the functions and exercise of the powers of the county government. 

 Oversight over the County Executive Committee and any other county executive organ while 
respecting the principle of the separation of powers 

 Provide a secure and conducive working environment (Speakers residence, chamber, offices, 
committee rooms and other facilities). 

52. In the financial year 2021/22, the Assembly’s approved supplementary budget amounts to Kshs 

734,500,292 for recurrent and Kshs 50,000,000 for development.  

53. By the end of the third quarter of the financial year, the Assembly’ recurrent expenditure stood 

at Kshs 529,324,013 and Kshs 2,776,460 for development. This represents an absorption rate 

of 67.83 % of its total budget for the financial year. 

County Public Service Board  

54. The function of the County Public Service Board is to establish and abolish offices in the county 

public service and appoint persons to hold or act in those offices. 

55. Board’s mandate 

 To establish and abolish offices in the county public service. 

 Appoint persons to hold or act in offices of the county public service including in the boards 

of cities and urban areas within the county and to confirm appointments. 

 Exercise disciplinary control over, and remove, persons holding or acting in those offices. 

 Prepare regular reports for submission to the county assembly on the execution of the 

functions of the Board.  

 Promote in the county public service the values and principles referred to in Articles 10 and 

232 of the Constitution of Kenya. 
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 Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are compiled within the county public service. 

 Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in the county.  

 Advise the county government on human resource management and development. 

 Advice the county government on implementation and monitoring of the national 

performance management system in the county.  

 Make recommendations to the Salaries and Remuneration Commission, on behalf of the 

county government, on the remuneration, pensions and gratuities for county public service 

employees. 

56. In the financial year 2021/22, the board’s approved supplementary budget amounted to Kshs 

43,548,187 for recurrent expenditure and Kshs. 5,000,000 for developmental purposes. 

57. By the end of the third quarter of the financial year, the board’s cumulative recurrent 

expenditure stood at Kshs 31,536,003. This represents 64.96percent absorption of the board’s 

total budget earmarked for the financial year. There was no expenditure on development 

activities during the period under review. 

Transport, Public Works, Infrastructure and Energy 

58. This department consists of Public Works, Roads, Energy and Transport sub sectors. All these sub 

sectors will have a great significance in the development of the county. 

59. Sector Development Direction   

 Maintenance and developing roads network. 

 Ensuring standard designing and construction of buildings. 

 Developing transport policies, regulations and guidelines to ensure smooth flow of traffic.  

 Achieving connectivity and smooth flow of motorized and non- motorized traffic.  

 Enhancing electricity connectivity to public institutions and lighting of all urban areas. 

 Researching, exploiting and promoting use of alternative and renewable sources of energy. 

 
60. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 115,155,887 for recurrent and Kshs 676,725,159 for development.  

61. By the end of the third quarter of the financial year, the department recurrent and development 

expenditure respectively stood at Kshs 85,400,832 and Kshs. 249,807,779. This represents 

42.33 % absorption of the total departmental budget allocation earmarked for the financial 

year 2021/2022.  

Office of the County Attorney 

62. In the financial year 2021/2022, the unit’s approved budget amounted to Kshs 10,733,480 

for recurrent and no allocation for development.  
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63. By the end of the third quarter of the financial year 2021/22, there total expenditure made on 

the office of the county attorney’s vote was Kshs. 469,000.  This represents 1.14 % absorption 

of the total budget earmarked for the financial year 2021/2022.  
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FINANCIAL PERFORMANCE OF THE COUNTY BY THE END OF THIRD QUARTER OF THE 

FINANCIAL YEAR 2021/22 

Annex 1: Exchequer Releases from the National Treasury and transfers from other Government 

Agencies by the end of the Third Quarter of the Financial Year 2021/22 

COUNTY GOVERNMENT OF NYERI 

TRANSFERS FROM THE NATIONAL GOVERNMENT BY THE END OF THE THIRD QUARTER OF THE FINANCIAL 

YEAR 2021-2022 (AS AT 31ST MARCH 2022) 

  TOTAL ALLOCATION FOR 

FY 2021/2022 

AMOUNT DISBURSED AS 

AT 31.03.2022 

Equitable Share 6,228,728,555 3,612,662,560  

Kenya Devolution Support Program - Level 2 (KDSP) 184,795,683 184,795,683 

Kenya Informal Settlement Programme 60,000,000 0.00 

DANIDA 11,991,375 0.00 

Transforming Health Systems for Universal Health 

Care (THS -UCP) 

48,739,220 0.00 

CDC- HIV Programme  6,605,018 6,570,000 

Kenya Climate Smart Agriculture Project (KCSAP) 352,822,250 0.00 

Agriculture Sector Development Support Programme 

(ASDSP) 

29,070,952 0.00 

TOTAL  6,922,753,053 3,804,028,243 

Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2021/22 up to 31st March, 

2022 

Requisitions for the Financial Year 2021-2022 as at 31st March, 2022 

Month  Recurrent  Total 

 County Executive County Assembly Total Recurrent Development  

August 622,904,838 77,175,528 700,080,366 184,795,683 884,876,049 

September 337,110,738 27,174,632 364,285,370 0 364,285,370 

October 387,975,702 64,401,260 452,376,963 36,411,764 488,788,727 

November 354,384,051 56,651,401 411,035,453 34,247,017 445,282,470 

December 391,956,416 53,841,550 445,797,966 6,645,670 452,443,636 

January 634,732,518 121,927,281 756,659,799 48,184,347 804,844,146 

February 405,700,301 0 405,700,301 35,814,170 441,514,471 

March 566,539,873 91,238,159 657,778,032 79,166,060 736,944,092 

TOTAL 3,701,304,437 492,409,811 4,193,714,250 425,264,711 4,618,978,961 

NB: The difference between the total requisition and cumulative expenditure is brought about by the fact 

that processing of payment in IFMIS is an ongoing process and requisition is done for what is in IB. 

Therefore, by the time of requisition there will be payments which will be ongoing in the system.  

Annex 3: Recurrent Expenditure for the Financial Year 2021/22 as at 31st March 2022 

No Department/Entity Approved  

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

1 County Assembly 734,500,292 529,324,013 72.07 

2 Office of the Governor and Deputy Governor 152,083,962 101,801,361 66.94 

3 Office of the County Secretary  328,699,168 280,879,715 85.45 

4 Finance and Economic Planning 998,244,510 562,911,205 56.39 
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No Department/Entity Approved  

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

5 Lands,  Physical Planning, Housing and Urbanization 59,379,640 39,133,720 65.90 

6 Health Services 2,615,080,164 2,039,513,859 77.99 

7 Gender, Youth and Social Services 65,164,024 42,066,541 64.55 

8 County Public Service and Solid Waste Management  113,185,107 82,147,620 72.58 

9  Agriculture, Livestock and Fisheries  244,766,843 187,957,454 76.79 

10 Trade, Culture, Tourism and Co-Operative 

Development 

58,245,025 39,589,305 67.97 

11 Education and Sports 441,445,927 358,274,498 81.16 

12 Water, Irrigation, Environment & Climate Change   75,931,854 50,059,940 65.93 

13 County Public service Board 43,548,187 31,536,003 72.42 

14 Transport, Public Works, Infrastructure and Energy 115,155,887 85,400,832 74.16 

15 Office of the county Attorney 41,233,480 469,000 1.14 

 TOTAL 6,086,664,070 4,431,065,066 72.80 

Annex 4: Development Expenditure for the Financial Year 2021/22 as at 31st March 2022 

No Department/Entity  Printed Estimate Actual 
Expenditure 

Percentage 
Absorption 

1 County Assembly 50,000,000 2,776,460 5.55 

2 Office of the Governor and Deputy Governor 5,000,000 0 0.00 

3 Office of the County Secretary 24,500,000 0 0.00 

4 Finance and Economic Planning 273,252,577 74,679,836 27.33 

5 Lands,  Physical Planning, Housing and Urbanization 347,077,991 119,188,678 34.34 

6 Health Services 354,745,918 61,951,074 17.46 

7 Gender, Youth and Social Services 68,650,000 6,175,664 9.00 

8 County Public Service and Sanitation Management 69,000,000 9,398,150 13.62 

9 Agriculture, Livestock and Fisheries 487,816,340 48,160,276 9.87 

10 Trade, Culture, Tourism and Co-Operative 

Development 

76,976,955 
13,081,044 16.99 

11 Education and Sports 83,150,000 6,383,593 7.68 

12 Water, Irrigation, Environment & Climate Change 142,769,171 22,341,222 15.65 

13 County Public service Board 5,000,000 0 0.00 

14 Transport, Public Works, Infrastructure and Energy 676,725,159 249,807,779 36.91 

 TOTAL 2,664,664,111 613,943,776 23.04 

Annex 5: Summary of the performance of local/own source revenue for the Financial Year 

2021/22 as at 31st March 2022 

No. Revenue Stream/Source Approved  Target           

FY 2020/2021 

(Kshs) 

Achievement by 

end of 3rd 

Quarter 

2020/2021(Kshs) 

Achievement by 

end of 3rd Quarter 

2021/2022(Kshs) 

Percentage 

Performance 

2021/2022 

1.  Liquor License 48,000,000 50,406,696 30,508,067 63.56 

2.  Agricultural Mechanization Station 531,894 389,765 321,735 60.49 

3.  Wambugu Agricultural Training Centre 5,000,000 2,746,277 3,657,076 73.14 

4.  Veterinary Charges 6,000,000 7,656,702 3,399,237 56.65 
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No. Revenue Stream/Source Approved  Target           

FY 2020/2021 

(Kshs) 

Achievement by 

end of 3rd 

Quarter 

2020/2021(Kshs) 

Achievement by 

end of 3rd Quarter 

2021/2022(Kshs) 

Percentage 

Performance 

2021/2022 

5.  Slaughtering Fees 2,459,424  1,134,130 46.11 

6.  Nyeri Slaughter House 500,000 390,000 310,000 62.00 

7.  Kiganjo Slaughter House 130,000 80,000 70,000 53.85 

8.  Sale of Fertilizer/lime 1,200,000 1,318,800 691,300 57.61 

9.  Gura Fishing Camp/fisheries revenue 10,000 9,500 6,300 63.00 

10.  Coffee Permit 500,000 421,000 189,500 37.90 

11.  Market Entrance/Stalls/Shop Rents 48,000,000 39,417,055 32,038,378 66.75 

12.  Weights and Measures 3,500,000 2,426,373 2,257,570 64.50 

13.  Co-operative Audit 1,922,642 782,620 1,002,600 52.15 

14.  Hospital Services 300,000,000 114,710,279 251,974,219 83.99 

15.  Public Health 12,000,000 8,881,990 7,241,551 60.35 

16.  Burial Fees 180,600 76,600 91,200 50.50 

17.  Commission 3%/Agency Fee (Fees from 

KHC, Insurance Firms, e.t.c.) 

6,000,000 4,534,183 4,972,113 82.87 

18.  Business Permits 115,000,000 86,665,539 73,032,373 63.51 

19.  Ambulant Hawkers Licenses (Other than 

BSS Permits) 

1,000,000 1,082,880 705,880 70.59 

20.  Miscellaneous 500,000 2,140,883 180,715 36.14 

21.  Document Search Fee/Duplicate receipts 100,000 498,500 59,000 59.00 

22.  Impounding Charges/Court Fines, 

penalties, and forfeitures 

2,500,000 1,230,265 1,422,085 56.88 

23.  Application Fee 5,000,000 12,708,427 3,981,030 79.62 

24.  Parking Clamping/Penalties/Offences 

fees 

2,000,000 2,822,990 1,162,430 58.12 

25.  Sale of Old Office Equipment and 

Furnuture 

-  - - 

26.  Central Kenya show annual permit 100,000  - - 

27.  Right-of-Way / Way-Leave Fee (KPLN, 

Telkom, e.t.c.) 

5,143,144 6,992,110 2,489,710 48.41 

28.  Cess (Quarry, Produce, Kaolin, e.t.c.) 69,000,000 43,384,883 38,199,125 55.36 

29.  Street Parking Fees 37,000,000 29,184,163 24,455,774 66.10 

30.  Enclosed Bus Park 76,660,978 56,536,049 58,417,848 76.20 

31.  Fire-Fighting Services 16,597,137 11,473,700 9,463,400 57.02 

32.  Land Rates/ Other Property Charges 62,222,839 44,055,259 39,927,445 64.17 

33.  Ground Rent - Current Year / Temporary 

Occupation License (TOL), New 

Occupation, Space Rent, Retainers fees 

4,855,931 2,899,579 2,436,798 50.18 

34.  Ground Rent - Other Years 3,000,000 2,875,874 1,623,425 54.11 

35.  Hire of Plant & Machinery -  - - 

36.  Plot Transfer Fee/Business Subletting / 

Transfer Fee 

967,360 600,000 467,500 48.33 

37.  Housing Estates Monthly Rent 34,000,000 25,268,789 18,695,048 54.99 

38.  Approvals (Extension of users, Pegging for 

Kiosk, Subdivision, transfer, 

Amalgamation, survey, Occupation Cert, 

boundary dispute e.t.c.) 

6,352,539 5,392,478 4,751,845 74.80 

39.  Sign Boards & Advertisement Fee 35,000,000 25,926,776 26,215,469 74.90 

40.  Buildings Plan Approval Fee/Buildings 

Inspection Fee 

30,759,012 13,039,906 23,193,509 75.40 

41.  Consent to Charge Fee/Property 

Certification Fee (Use as Collateral) 

2,296,000 1,542,900 1,375,000 59.89 

42.  Sales of Council's Minutes / Bylaws 558,500 366,500 374,100 66.98 
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No. Revenue Stream/Source Approved  Target           

FY 2020/2021 

(Kshs) 

Achievement by 

end of 3rd 

Quarter 

2020/2021(Kshs) 

Achievement by 

end of 3rd Quarter 

2021/2022(Kshs) 

Percentage 

Performance 

2021/2022 

43.  Debts Clearance Certificate Fee 1,902,000 1,357,000 1,163,500 61.17 

44.  Hire of Grounds (Kamukunji,Whispers 

park) / Social Hall Hire 

1,200,000 132,500 977,443 81.45 

45.  Food Ration (KRT) Nursery School 300,000 49,800 191,600 63.87 

46.  Food Ration (Kingongo) Nursery School 300,000 23,700 250,600 83.53 

47.  Food Ration (Nyakinyua) Nursery School 500,000 49,500 306,500 61.30 

48.  Stadium Hire(Ruringu,Karatina etc) 50,000 646,541 27,500 55.00 

49.  Public Toilets/Use of public toilets 150,000 204,580 72,865 48.58 

50.  Refuse Collection Fee/Tipping 

charges/Garbage Dumping Fee/waste 

disposal charges 

49,000,000 32,410,103 26,537,210 54.16 

51.  Noise Regulation/Pollution 50,000  48,500 97.00 

52.  TOTAL LOCAL SOURCES 1,000,000,000 645,810,014 702,070,203 70.21 

*The amount collected from health facilities is not remitted into the CRF but retained by the department 

forming the Nyeri County Health Services Fund. 
  



 

 

ANNEX 6: PROJECTS IMPLEMENTATION STATUS REPORT AS AT 31STMARCH 2022, FY 2021/2022 
S/No Project/ Programme Name 

Title 
Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

 Office of the County Secretary 

1.  Refurbishment of Karatina 
town hall 

Karatina 
Town Hall 

October 
2021 

April 2022 7 months County 10,000,000 0 Project is at 
procurement 
stage and is 
due for 
advertisement 

None  

2.  Refurbishment of Othaya 
Sub County offices 

Othaya Sub 
County 

October 
2021 

April 2022 7 months County 8,000,000 0 Project is at 
procurement 
stage  and is 
due for 
advertisement 

None  

3.  Installation of Local Area 
Network [LAN] in 4 Sub 
County offices 
 

Kieni West, 
Kieni East, 
Mukurweini, 
Mathira 
West 

October 
2021 

January 
2022 

4 months County 2,500,000 0 LPO issued and 
project has 
commenced 

None  

4.  Construction of Perimeter 
Wall at Nyeri Hill 
Communication Tower 
[County Wide Area 
Network Communication 
Tower] 

County 
Wide 

October 
2021 

February 
2022 

5 months County 2,000,000 0 Project is at 
Procurement 
awaiting 
processing of 
LPO 

None  

5.  Develop and equip a model 
ICT innovation hub 
 

Rware 
Ward 

October 
2021 

May 2022 8 months County 2,000,000 0 Preparation of 
Bills of 
Quantities is 
done. 
Requisition is in 
the process 

None  

 Sub-total Budgeted/expenditure as per vote book 24,500,000 0    

 Finance and Economic Planning 

1. 2 Refurbishment of Sub-
County Revenue offices 
(Othaya, Mweiga and 
Mukurweini) and renovation 
of County store at the 
Municipal Yard 

County Hqrt 1st July, 2021 30th June, 
2022 

1 year CGN 18,600,000 
 

0 50% N/A On-going 

2. 3 Construction of parking slots 
at the Nyeri Town hall, 
Naromoru and Kiawara and 
Purchase of 2 containers 

County 
Wide 

1st July, 2021 30th June, 
2022 

1 year CGN 22,000,000 
 

0 50% N/A On-going 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

3. 5 Purchase of 2 No. of 
specialized enforcement 
vehicle. 

County Hqrt 1st July, 2021 30th June, 
2022 

1 year CGN 12,400,000 5,840,000.00 
 

50% N/A On-going 

4. 6 Construction of buildings - 
Non residential 

Naromoru 
level IV 
Hosp 

1st July, 2021 30th June, 
2022 

1 year KDSP 
LEVEL II 

215,252,577 
 

Its expenditure is being reported under health department 

 Total Budgeted/Expenditure as per vote book 268,252,577 5,840,000    

 Lands, Physical Planning, Housing and Urbanization 

1.  Development of a seamless 
development application 
approval online system (E-
DAMS) 

County wide July, 2021 June, 2022 12 months County 44,500,000 0 The projects will 
not be 
undertaken as 
per CECM 
finance circular 
on completion 
of the pending 
projects. 
 

Funds to be 
used for 
completion of 
the ongoing 
projects for FY 
2020/21 

Allocation of more funds. 

2.  Planning of Wandumbi, 
Ngorano, Warazo, Mutongi, 
Muirungi, Gatugi, 
Kabebero, Giathenge, 
Munungaini, Ngandu, 
Gakindu and Waihara. 

Wamagana
, Dedan 
Kimathi, 
Kirimukuyu, 
Kamakwa/ 
Mukaro, 
Ruguru, 
Gikondi, 
Chinga and 
Kabaru 
Ward 

July, 2021 June, 2022 12 months 

3.  Survey and registration of 
ongoing markets/villages ( 
Ruthagati,  Hubuini, 
Wandumbi, Nyaribo, 
Gitegi, Warazo, 
Ngorano,Ngoru, Githakwa, 
Gachatha and Mutathini. 

Wamagana
, Dedan 
Kimathi, 
Kirimukuyu, 
Kamakwa/ 
Mukaro, 
Ruguru, 
Aguthi/Gaa
ki, Gikondi, 
Chinga and 
Kabaru 
Ward 

July, 2021 June, 2022 12 months 

4.  Maintenance of Solid waste 
collection vehicles 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 5,000,000 0 63 Project 
ongoing 

 

5.  Hiring of 
equipment/machines for 
pushing and compacting 
waste at the dumpsite-4M; 
Fuel for Garbage collection 
trucks- 10M 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 14,000,000 7,000,000.00 
 

70 Project 
ongoing 

 

6.  Provision for Payments of 
Ongoing works for FY 
2020/21, Including 0.5M 

Rware July, 2021 June, 2022 12 months County 84,0000,000 
 

3,679,727 100 Project and 
Payment 
completed 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

for construction of Witemere 
drainage (Rware) 

7.  Consolidation of budget to 
cater for part of civil works, 
perimeter wall and paving 
ways at Asian quarters 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 

8.  Construction of Roads for 
Wards within the Nyeri 
Municipality 

Rware 
ward, 
ruringu, 
Kiganjo 
Mathari, 
Gatitu/ 
Muruguru, 
and 
Kamakwa/
Mukaro 
ward 

July, 2021 June, 2022 12 months County 28,400,000 
 

0 90 Projects 
ongoing 

 

9.  Kenya Urban Support 
Programme - Asian Quarter 
Transport Termini 

Rware ward May 2019 May, 2021 24 months World 
Bank 

80,162,735 80,162,735 
 
 

100 Project 
ongoing 
and 
experienced 
delay of 
disbursement 
by the donor 

Allocation of more funds 
to the project to cater for 
the deficit 43,524,055.30 
and Prior financial year 
financing by the donor 

CGN  74,0000 17,984,012 

10.  Purchase of 1 refuse truck 
for solid waste collection 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 16,500,000 0 59 Project 
ongoing 

 

11.  Purchase of 10 refuse skips 
 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 

12.  Pre-feasibility, Feasibility 
and Appraisal Studies 

Mukurwe-ini 
central and 
Naromoru 
/kiamathag
a 

August, 2020 August, 
2022 

24 months World 
Bank 

10,000,000 2,940,000.00 
 

100 Project 
completed 

 

13.  KISIP Phase II- Infrastructure 
development of Mweiga, 
Chorongi, Ihwagi, 
Kiamwathi, Kiawara) 

Iriaini, 
mweiga and 
Ruring’u 
ward. 

July, 2021 June, 2022 12 months World 
bank 

60,000,000 0 0 KISIP is yet to 
avail 
engineering 
designs 

Adequate preparation by 
the donor to ensure the 
projects run seamlessly 

14.  Refurbishment of buildings 
(Municipal offices) 
 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 1,220,000 0 100 Project 
completed 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

15.  Purchase of furniture and 
other equipment 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 2,500,000 737,750.00 
 

100 Project and 
Payment 
completed 

 

16.  Training capacity 
 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 2,495,256 
 

895,000 36 Training 
ongoing 

 

17.  Purchase of Uniform for 
field marshals 

Nyeri 
Municipality 

July, 2021 June, 2022 12 months County 1,000,000 0 100 Project and 
Payment 
completed 

 

            

 Sub-total (as per vote book) 1,179,777,991 113,399,224.95    

 HEALTH SERVICES 

1.  Proposed Construction of 
Isolation Ward at Mt. Kenya 
Hospital 

Rware 13/6/2019 13/6/22 3 years CGN 48,628,837.84  
0.00 
 

98% Works 
ongoing. 

 

2.  Electrical Works at Mt. 
Kenya Sub-County Hospital 

Rware 13/6/2019 13/6/22 3 years CGN 3,567,800  
0.00 
 

98% Contract 
awarded. 

None 

3.  Supply, Delivery, 
Installation, Testing and 
Commissioning of Sanitary 
Fittings, Plumbing, Drainage, 
Solar Hot Water Heating 
System and Fire Protection 
Services at Mt. Kenya Sub 
County Hospital 

Rware 13/6/2019 13/6/22 3 years CGN 8,094,650 0.00 
 

98% Equipment 
delivered on 
site awaiting 
fitting 

Equipment delivered on 
site awaiting fitting 

4.  Completion of the proposed 
construction of Isolation 
Ward at Mt. Kenya 
Hospital, Electrical works 
and Supply, Delivery, 
Installation, Testing and 
Commissioning of Sanitary 
Fittings, Plumbing, Drainage, 
Solar Hot Water Heating 
System and Fire Protection 
Services at Mt. Kenya Sub 
County Hospital 

Rware 14/6/2021 1/6/2022 60 weeks CGN 10,000,000 738,660.15 98% On-going  

5.  Completion of newborn unit 
- Karatina Hospital 

Karatina 27/05/2021 28/08/21 3 months CGN 3,440,502.00 0.00 100% Completed  

6.  Supply, delivery, installation 
testing and commissioning of 
medical gas piping at 
Karatina  Hospital - Covid 
19 

Karatina 23/09/2020 23/11/20 2 months MoH 
(COVID 
19) 

19,630,120.40 2,454,404.40 20% Project team to 
advice 
management 
on the way 
forward. 

Project team to advice 
management on the way 
forward. 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

7.  Renovation work at Karatina 
Hospital Morgue and 
Theatre 

Karatina 15/05/2021 15/08/20
21 

3 months CGN 1,293,527.60 0.00 98% On going  

8.  Renovation of staff houses 
Mt. Kenya Hospital 

Rware 19/05/2021 19/07/20
21 

2 months CGN 1,494,219.20 0.00 100% Completed  

9.  Construction of Iruri 
Dispensary 

Ruguru 10/5/2021 10/8/202
1 

3 months CGN 2,431,870.40 0.00 98% On going  

10.  Completion of Rukira 
Dispensary 

Mahiga 28/06/2021 28/09/20
21 

3 months CGN 3,099,160.40 0.00 95% On going  

11.  Construction of stores at 
Othaya sub county hospital 

Iria-ini 
Othaya 

14/04/2021 14/07/20
21 

3 months CGN 2,995,444.80 0.00 99% On going  

12.  Chain link fence and 
renovation works at 
Ichagachiru dispensary 

Dedan 
Kimathi 

29/6/2021 29/9/202
1 

3 months CGN 1,891,368.40 0.00 98% Project 
Inspection 
recommended 
adjustment of 
chain link. 

 

13.  Walkway and waiting bay 
renovations at Karemenu 
health Centre 

Mugunda 07-05-21  2months CGN 1,399,342.80 0.00 97% Ongoing  

14.  Renovation of Nyeri Health 
Centre 

Rware 2021/22 N/A N/A CGN 1,000,000.00 0.00 0% Procurement 
process on 
progress 

 

15.  Construction & Equipping 
Kaheti Dispensary 

Mukurwe-ini 
West 

2021/22 N/A N/A CGN 1,000,000.00 0.00 0% Procurement 
process on 
progress 

 

16.  Completion of Gatura 
Dispensary 

Mukurwe-ini 
West 

2021/22 N/A N/A CGN 800,000.00 0.00 0% Procurement 
process on 
progress 

 

17.  Construction & Equipping of 
Kaigonde Dispensary 

Aguthi-
Gaaki 

2021/22 N/A N/A CGN 1,000,000 0.00 0% Procurement 
process on 
progress 

 

18.  Construction of Incinerator at 
Gichiche Health Centre 

Chinga 2021/22 N/A N/A CGN 1,500,000.00 0.00 0% Procurement 
process on 
progress 

 

19.  Construction & Equipping 
Miiri Health Center 

Iria-ini 
Mathira 

2021/22 N/A N/A CGN 3,500,000.00 0.00 0% Procurement 
process on 
progress 

 

20.  Construction of Container at 
Ihwagi Health Centre 

Iria-ini 
Mathira 

2021/22 N/A N/A CGN 1,500,000.00 0.00 0% Procurement 
process on 
progress 

 

21.  Construction of generator 
room & installation of a 
generator at Witima Health 
Center 

Karima 2021/22 N/A N/A CGN 250,000.00 0.00 0% Procurement 
process on 
progress 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

22.  Purchase of a lawn mower 
for Witima Health Center 

Karima 2021/22 N/A N/A CGN 50,000.00 0.00 0% Procurement 
process on 
progress 

 

23.  Construction roads at 
Gitathiini Dispensary 

Kamakwa / 
Mukaro 

2021/22 N/A N/A CGN 500,000.00 0.00 0% Procurement 
process on 
progress 

 

24.  Completion and other 
installations at Mbiriri 
Dispensary 

Kabaru 2021/22 N/A N/A CGN 3,000,000.00 0.00 0% Procurement 
process on 
progress 

 

25.  Construction works at 
Warazo Health Center 

Kabaru 2021/22 N/A N/A CGN 4,000,000.00 0.00 0% Procurement 
process on 
progress 

 

26.  Oxygen flow meters at 
Mukurweini Hospital 

Mukurwei-ini 
Ward 

2021/22 N/A N/A CGN 2,500,000.00 0.00 0% Procurement 
process on 
progress 

 

27.  Construction of Cabro 
Paving at Karatina Hospital 
outpatient & morgue. 

Karatina 2021/22 N/A N/A CGN 5,000,000.00 0.00 0% Procurement 
process on 
progress 

 

28.  Renovation of  morgue and 
kitchen works at Mukurweini 
hospital 

Mukurweini 2021/22 N/A N/A CGN 4,000,000.00 0.00 0% Procurement 
process on 
progress 

 

29.  Construction of a walkway 
and upgrading of sewerage 
line at Mt. Kenya Sub-
County hospital 

Rware 2021/22 N/A N/A CGN 6,000,000.00 0.00 0% Procurement 
process on 
progress 

 

30.  Construction of a Kitchen 
block at Narumoru level IV 
hospital 

Narumoru 2021/22 N/A N/A KDSP 22,718,491 0.00 0% Procurement 
process on 
progress 

 

31.  Construction of Morgue at 
Narumoru level IV hospital 

Narumoru 2021/22 N/A N/A KDSP 31,782,614.0 0.00 0% Procurement 
process on 
progress 

 

32.  Construction of a Laundry at 
Narumoru hospital level IV 
hospital 

Narumoru 2021/22 N/A N/A KDSP 16,688,546.0 0.00 0% Procurement 
process on 
progress 

 

33.  Supply of mortuary ,laundry 
and kitchen equipment to 
Narumoru Hospital 

Narumoru 2021/22 N/A N/A KDSP 26,000,000 0.00 0% Procurement 
process on 
progress 

 

34.  Construction of New 
Naromoru Level 4 
Hospital(Main Works) 

Narumoru 13/6/2019 13/6/202
2 

3 years World 
Bank 

334,580,000 36,126,409.15 
 

80% On progress  

35.  Supply, Delivery, 
Installation, Testing and 
Commissioning of Sanitary 
Fittings, Plumbing, Drainage, 
Solar Hot Water Heating 
System and Fire Protection 

Narumoru 13/6/2019 13/6/202
2 

3 years World 
Bank 

24,609,918 0.00 70% On progress  
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S/No Project/ Programme Name 
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Location of 
the Project/                     
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Project/ 
Programme 
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Project/ 
Programme 
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Services at New Naromoru 
Level 4 Hospital 

36.  Supply, Delivery, 
Installation, Testing And 
Commissioning of Two (2no) 
Lifts at Naromoru Level 4 – 
Hospital 

Narumoru 13/6/2019 13/6/22 3 years World 
Bank 

14,858,140 0.00 50% On progress  

37.  Proposed Construction of 
Naromoru Level 4 Hospital 
(Electrical Works) 

Naromoru 13/6/2019 13/6/22 3 years World 
Bank 

12,933,158 0.00 80% On progress  

38.  Supply and delivery of a 
200 KVA generator set at 
Naromoru Level 4 – 
Hospitals 

Narumoru 13/6/2019 13/6/22 3 years World 
bank 

5,194,000 4,901,500.00 
 

90% Awaiting 
Testing 

 

39.  High and Low-Level Water 
Tanks at New Naromoru 
Level 4 Hospital 

Narumoru 13/6/2019 12/6/22 3 years World 
Bank 

9,307,500 0 80% On progress  

40.  Installation of AC at 
Naromoru Level 4 - 
Hospitals 

Narumoru 20/6/2020 104weeks 12/6/22 World 
Bank 

10,301,700.00 5,184,000.00 50% On progress  

41.  Structured Cabling EAPX 
and CCTV at New 
Naromoru Level 4 Hospital 

Narumoru 22/05/2020 108weeks 12/6/22 World 
Bank 

13,444,375 3,272,176.00 
 

30% On progress  

42.  Medical gas piping at 
Narumoru level 4 hospital 

Narumoru / 
Kieni East 

26/4/2019 26/06/21 156 weeks CGN 16,715,57 10,059,387.76 
 

70% Ongoing  

43.  Other Capital Transfers-
Purchase of Commodities 

County wide 2021/22 N/A N/A CGN 46,000,000 
 

0.00  Ongoing  

44.  Other Capital Transfers-
COVID bal 

County wide 2021/22 N/A N/A CGN 34,884,640 1,889,600.00  Ongoing  

45.  Other Capital Transfers-
CHV 

KIENI-WEST 2021/22 N/A N/A CGN 6,605,018.00 0.00  Ongoing  

46.  Other Capital Transfers-
THUS 

County wide 2021/22 N/A N/A CGN 61,481,745 3,471,787 50% Ongoing  

47.  Medical Equipments - 
Supply, delivery, installation 
testing and commissioning of 
medical equipment at 
various health facilities. 

Nyeri 
County 

2021/22 N/A N/A CGN 23,000,000.00 0.00 0% Procurement 
process on 
progress 

 

48.  Construction of a septic tank 
at Ruruguti Dispensary 

Iriaini 2021/22 N/A N/A CGN 900,000.00 0.00 0% Procurement 
process on 
progress 

 

49.  Construction of Ihwagi 
Dispensary phase 1 

Iriaini 2021/22 N/A N/A CGN 1,902,307 0.00 0% Procurement 
process on 
progress 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
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Project/ 
Programme 
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Estimated/ 
Budgeted 
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50.  Thaithi dispensary Kirimukuyu 2021/22 N/A N/A CGN 987,345 0.00 0% Procurement 
process on 
progress 

 

51.  Renovations of male and 
Female ward at county 
referral hospital Nyeri. 

Rware 2021/22 N/A N/A CGN 13,000,000 0.00 0% Procurement 
process on 
progress 

 

 Sub-total Expenditure as per vote book 854,746,340.84 68,097,924.46    

 Gender and Social Services 

1. 1
. 
Proposed kiawara fire 
station fence and gate 

Mugunda 
ward 

1st July 2021 30th June 
2022 

12 months CGN 1M nil 
 

Site handing 
over done 

Expected to 
be complete 
by end of 
April 2022 

 

2. 2
. 
Laying of cabro and 
installation of gate at Nyeri 
fire station 

Rware 
Ward 

1st July 2021 30th June 
2022 

12 months CGN 2.5M nil 
 

Awaiting 
evaluation of 
bids 

- - 

3. 3 Construction of a section of 
karatina children home 
fence 

Karatina 
ward 

1st July 2021 30th June 
2022 

12 months CGN 2.5M nil 
 

Site handing 
over done 

- - 

4. 4 Fencing at the  proposed 
Narumoru fire station 

Narumoru 
ward 

1st July 2021 30th June 
2022 

12 months CGN 1.5M nil 
 

Awaiting 
demarcation of 
boundaries to 
enable the 
Department 
develop a BQ 

- - 

5. 5 Operationalization of 
disaster unit 

County 
headquarter
s 

1st July 2021 30th June 
2022 

12 months CGN 1.5M nil 
 

Awaiting for 
quotations from 
service 
providers 

  

6. 6 Procurement of  iron sheets 
for disaster response 

 1st July 2021 30th June 
2022 

12 months CGN 1M nil 
 

606 iron sheets 
procured 

  

7. 7 Equipping of Thaithi 
rehabilitation Centre/safe 
house 

Kirimukuyu 
ward 

1st July 2021 30th June 
2022 

12 months CGN 0.5M nil 
 

Procurement 
stage 

  

8. 8 Equipping of karatina 
children home dining hall 
and kitchen 

Karatina 
ward 

1st July 2021 30th June 
2022 

12 months CGN 0.5M nil 
 

Procurement 
stage 

  

9.  Purchase of furniture for sub 
county social welfare 
officers 

County 
headquarter
s 

1st July 2021 30th June 
2022 

12 months CGN 0.5M nil 
 

LPO issued 
awaiting 
delivery 

  

10.  Equipping of Kiawara and 
othaya fire station. 

Mugunda 
ward 

1st July 2021 30th June 
2022 

12 months CGN 1.5M nil 
 

- Being the 
second 
quarter, the 
budget is 
being utilized 
up to 50% 

Procuring entity should be 
able to access their full 
budget at the beginning 
of financial year 
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thus impossible 
to commit 
money half 
way 

11.  Purchase of Equipments for 
Muruguru social hall 

Gatitu 
/Muruguru 
ward 

1st July 2021 30th June 
2022 

12 months CGN 0.5M nil 
 

- Being the 
second 
quarter, the 
budget is 
being utilized 
up to 50% 
thus impossible 
to commit 
money half 
way 

Procuring entity should be 
able to access their full 
budget at the beginning 
of financial year 

12.  Purchase of Equipments for 
Chinga social hall 

Chinga 
ward 

1st July 2021 30th June 
2022 

12 months CGN 0.5M nil 
 

Procurement 
stage 

  

13.  Women empowerment Konyu 1st July 2021 30th June 
2022 

12months CGN 1M nil 
 

Procurement 
stage 

  

14.  Youth and women 
empowerment program 

Aguthi -
Gaaki 

1st July 2021 30th June 
2022 

12 months CGN 2M nil 
 

- Procurement 
stage 

  

15.  Gender program Chinga 1st July 2021 30th June 
2022 

12 months CGN 1M nil 
 

- Procurement 
stage 

  

16.  Youth empowerment 
program 

Chinga 1st July 2021 30th June 
2022 

12 months CGN 500,000 nil 
 

- Procurement 
stage 

  

17.  Munene Kairu Chinga 
Community Centre 

Chinga 1st July 2021 30th June 
2022 

12 months CGN 500,00 nil 
 

- Procurement 
stage 

  

18.  Gender program Iria-ini 
Mathira 

1st July 2021 30th June 
2022 

12 months CGN 1M nil 
 

- Procurement 
stage 

  

19.  Women empowerment 
program 

Gakawa 1st July 2021 30th June 
2022 

12 months CGN 500,000 nil 
 

- Procurement 
stage 

  

20.  Gender program Karima 1st July 2021 30th June 
2022 

12 months CGN 700,000 nil 
 

- Procurement 
stage 

  

21.  Youth empowerment 
program 

Kamakwa 
/mukaro 

1st July 2021 30th June 
2022 

12 months CGN 100,000 nil 
 

- Procurement 
stage 

  

22.  Youth empowerment 
program 

Kamakwa 
/mukaro 

1st July 2021 30th June 
2022 

12 months CGN 100,000 nil 
 

- Procurement 
stage 

  

23.  Community empowerment 
program 

Kamakwa 
/Mukaro 

1st July 2021 30th June 
2022 

12 months CGN 400,000 nil 
 

- Procurement 
stage 

  

24.  Youth empowerment Mwiega 1st July 2021 30th June 
2022 

12 months CGN 600,000 nil 
 

- Procurement 
stage 

  

25.  Youth group Kirimukuyu 1st July 2021 30th June 
2022 

12 months CGN 2M nil 
 

- Procurement 
stage 

  

26.  Gender program Ruringu 1st July 2021 30th June 
2022 

12 months CGN 2.5M nil 
 

- Procurement 
stage 

  

27.  Women empowerment 
program 

Thegu River 1st July 2021 30th June 
2022 

12 months CGN 200,000 nil 
 

- Procurement 
stage 
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28.  Youth empowerment 
program 

Iriaini 
Othaya 

1st July 2021 30th June 
2022 

12 months CGN 1.5M nil 
 

Procurement 
stage 

  

29.  Muruguru social hall Gatitu 
Muruguru 

1st July 2021 30th June 
2022 

12 months CGN 500,000 nil 
 

Procurement 
stage 

  

30.  Gender program Gatitu 
Muruguru 

1st July 2021 30th June 
2022 

12 months CGN 750,000 nil 
 

Procurement 
stage 

  

31.  Gender program Mahiga 1st July 2021 30th June 
2022 

12 months CGN 3M nil 
 

Procurement 
stage 

  

32.  Youth empowerment 
program 

Mahiga 1st July 2022 30th June 
2022 

12 months CGN 1M nil 
 

Procurement 
stage 

  

33.  Community empowerment 
program 

Mahiga 1st July 2022 30th June 
2022 

12 months CGN 2M nil 
 

Procurement 
stage 

  

34.  Merchandise Mahiga 1st July 2022 30th June 
2022 

12 months CGN 2M nil 
 

Procurement 
stage 

  

35.  Merchandise Wamagana 1st July 2022 30th June 
2022 

12 months CGN 500,000 nil 
 

Procurement 
stage 

  

36.  Merchandise Mukurwei-ini 
wards 

1st July 2022 30th June 
2022 

12 months CGN 2M nil 
 

Procurement 
stage 

  

37.  Renovation Mukurwei- 
ini wards 

1st July 2022 30th June 
2022 

12 months CGN 500,000 nil 
 

Procurement 
stage 

  

38.  Community empowerment 
program 

Dedan 
kimathi 

1st July 2022 30th June 
2022 

12 months CGN 2M nil 
 

Procurement 
stage 

  

39.  Gender/youth 
empowerment 

Gedan 
kimathi 

1st July 2022 30th June 
2022 

12 months CGN 2M nil 
 

Procurement 
stage 

  

40.  Community empowerment 
program 

Dedan 
kimathi 

1st July 2022 30th June 
2022 

12 months CGN 1M nil 
 

Procurement 
stage 

  

41.  Fuel      500,00 500,000    

42.  Ihururu Rehabilitation center Dedan 
kimathi 

1st July 2022 30th June 
2022 

12 months CGN 5M 3,325,764.10 On- going   

 Total Budgeted/Expenditure as per vote book 95,350,000 3,825,764.10    

 County Public Service & Solid Waste Management 

1.  Refurbishment of Buildings County 
Headquarte
rs (Block C) 

1st July, 2021 30th June, 
2022 

12 Months County 5,500,000 NIL Ongoing – BQs 
ready and 
forwarded to 
the Directorate 
of Procurement 
for tendering 
process to start 

Awaiting for 
Technical 
Advice 

Need for Technical 
Advice to be hastened 

2.  Construction of a Gate 
House 

Karindundu 
Dumpsite 

December June 210 CGN 2,000,000 0 40% Constructor is 
on site. 

To finish before the rains 

3.  Construction of Sorting 
Sheds 

Karindundu 
Dumpsite 

December June 210 CGN 2,000,000 0 45% Constructor is 
on site. 

To finish before the rains 

4.  Construction of Ablution 
Block 

Karindundu 
Dumpsite 

December June 210 CGN 4,500,000 0 50% Construction 
on-going 

To finish before the rains 
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5.  Establishment of a bio 
digester 

Karatina December June 210 CGN 5,000,000 0 0% Preparation of 
BQ 

 

6.  Erecting a flood light mast Karindundu 
Dumpsite 

December June 210 CGN 500,000 0 100% Awaiting 
Inspection and 
handing over 

To process the payments 

7.  Completion of perimeter 
wall 

Gikeu 
Dumpsite 

December June 210 CGN 2,500,000 0 0% Tender re-
advertised, 
awaiting 
evaluation 

 

8.  Construction of Ablution 
Block 

Gikeu 
Dumpsite 

December June 210 CGN 4,500,000 0 0% Tender re-
advertised, 
awaiting 
evaluation 

 

9.  Construction of Sorting 
Sheds 

Gikeu 
Dumpsite 

December June 210 CGN 4,500,000 0 0% Tender re-
advertised, 
awaiting 
evaluation 

 

10.  Installation of 3 Phase 
Electricity Connection 

Gikeu 
Dumpsite 

December June 210 CGN 1,000,000 0 100% Awaiting 
Inspection and 
handing over. 

To process the payments 

11.  Erecting a floodlight mast Gikeu 
Dumpsite 

December June 210 CGN 500,000 0 0% At issuance of 
tender and 
quotation 
stage 

 

12.  Hire of Machinery Nyeri HQ January June 180 CGN 1,000,000 0 100% Awaiting 
Inspection and 
handing over. 

To process the payments 

13.  Fuel Procurement Nyeri HQ September June 300 CGN 12,000,000 6,000,000 80% 6,000,000M 
worth 
procured 

Payment process for 3M 
on-going 

14.  Maintenance of plant and 
machinery 

Nyeri HQ September June 300 CGN 1.000,000 0 40% Requisition 
done 

Inspection done 

15.  Maintenance of vehicles Countywide September June 300 CGN 1.000,000 0 40% Requisition 
done 

Inspection done 

16.  Purchase of Skip Loader Countywide September June 300 CGN 14,000,000 0 60% Payment 
process on 
going 

 

17.  Purchase of Skips Countywide September June 300 CGN 4,000,000 0 60% Payment 
process on 
going 

 

18.  Purchase of glass crusher Nyeri HQ September June 300 CGN 1,000,000 0 20% Procurement 
process on 
going 

 

19.  Provision of payment for 
ongoing works FY 
2020/2021 

Countywide    CGN 5,000,000 0 60% payment 
process on 
going 
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20.  Other Expenditures- 
Procurement of tyres 

Nyeri HQ July 2021 June 2022 N/A CGN 480,400 480,400    

 Sub-Total Budgeted/Expenditure as per vote book 69,500,000 6,480,400    

 Trade, Culture, Tourism & Cooperative Development 

1.  Renovation works Kabuta 
Market 

Rugi N/A N/A N/A CGN 996,567.00 0.00 Procurement of 
works published 
to the suppliers 

  

2.  Cabro paving Muchatha 
Martket 

Rugi N/A N/A N/A CGN 992,268.00 0.00 Procurement of 
works published 
to the suppliers 

  

3.  construction of stalls/ 
ablution Micha Riamukurwe 
Market block/ market 

Gatitu 
Muruguru 

N/A N/A N/A CGN 2,000,000 0.00 BQ 
development 

  

4.  construction of stalls 
Kiawara Market 

Mugunda N/A N/A N/A CGN 998,750.00 0.00 Procurement of 
works published 
to the suppliers 

  

5.  Proposed roofing of soko 
mjinga walkways 

Rware N/A N/A N/A CGN 999,862.00 0.00 Procurement of 
works published 
to the suppliers 

  

6.  Extension of kiosksKamakwa 
Marke 

Kamakwa/ 
Mukaro 

N/A N/A N/A CGN 1,915,299.00 0.00 Procurement of 
works published 
to the suppliers 

  

7.  Proposed contruction of 
market shed/ stalls at 
Githakwa market 

Dedan 
kimathi 

N/A N/A N/A CGN 937,120.00 0.00 Procurement of 
works published 
to the suppliers 

  

8.  Market stalls/ Ablution 
block Karogoto and 
Wariruta Markets 

Kirimukuyu N/A N/A N/A CGN 1,600,000 0.00 BQ 
development 
stage 

  

9.  Opening of a new gate/ 
renovation of the ablution 
block 

Rware N/A N/A N/A CGN 1,000,000 0.00 BQ 
development 

  

10.  Construction of fence 
Extension of new market 
Gakindu livestock market 

Mukurwe-ini 
West 

N/A N/A N/A CGN 1,436,596 0.00 Procurement of 
works published 
to the suppliers 

  

11.  Fencing Kiawarigi Market Karatina 
Town 

N/A N/A N/A CGN 552,624 0.00 Procurement of 
works published 
to the suppliers 

  

12.  Electrical works Karatina 
Market 

Karatina 
Town 

N/A N/A N/A CGN 1,000,000 0.00 BQ 
development 
stage 

  

13.  Construction of Ablution 
block with septic Kiahungu 
market 

Mukurwe-ini 
Central 

N/A N/A N/A CGN 2,498,431.00 0.00 Procurement of 
works published 
to the suppliers 

  

14.  Construction of stalls Chinga 
Dam 

Chinga N/A N/A N/A CGN 1,000,000 0.00 BQ 
development 
stage 
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15.  Fabrication of container 
stalls Giakanja marke 

Giakanja N/A N/A N/A CGN 4,781,450.00 0.00 Procurement of 
works published 
to the suppliers 

  

16.  Construction of a market 
shade Narumoru market 
Ruthangati 

Narumoru 
kiamathang
a 

N/A N/A N/A CGN 4,497,726.00 0.00 Procurement of 
works published 
to the suppliers 

  

17.  Construction of side sheeting Kirimukuyu N/A N/A N/A CGN 680,885.00 0.00 Procurement of 
works published 
to the suppliers 

  

18.  Proposed Mihuti market 
gate 

Rugi N/A N/A N/A CGN 797,750.00 0.00 Procurement of 
works published 
to the suppliers 

  

19.  Repair of ablution block 
Batian Market 

Rware N/A N/A N/A CGN 135,295 0.00 BQ 
development 
stage 

  

20.  Electrical works and 
drainage Gakindu Market 

Mukurwe-ini 
West 

N/A N/A N/A CGN 388,948.00 0.00 Procurement of 
works published 
to the suppliers 

  

21.  Elect sign boards at major 
market 

County wide N/A N/A N/A CGN 2,182,345.00 0.00 Procurement of 
works published 
to the suppliers 

  

22.  Renovation at Ruringu Trade 
office 

Ruringu N/A N/A N/A CGN 1,544,331.00 0.00 Procurement of 
works published 
to the suppliers 

  

23.  Construction of proposed 
toilet block at Wamagana 
stadium 

Wamagana N/A N/A N/A CGN 990,234.00 0.00 Procurement of 
works published 
to the suppliers 

  

24.  Proposed sentry, repair of 
boundary wall and chain 
link fence at the culture 
center 

Rware N/A N/A N/A CGN 4,203,933.00 0.00 BQ documents 
submitted to 
procurement for 
publishing 

  

25.  Proposed gate installation 
at department’s head office 
and other markets 

County wide N/A N/A N/A CGN 1,502,401.00 0.00 BQ documents 
submitted to 
procurement for 
publishing 

  

26.  Proposed works 2 No. 
bodaboda sheds, 2 No. milk 
shed at Gikondi market 

Gikondi N/A N/A N/A CGN 398,530.00 0.00 Procurement of 
works published 
to the suppliers 

  

27.  Proposed Mudavadi 
extension (construction of a 
stall/shop) 

Rware N/A N/A N/A CGN 947,958.00 0.00 Procurement of 
works published 
to the suppliers 

  

28.  Entrepreneurship exhibitions 
fair and investment 
conference/promotions 

County wide N/A N/A N/A CGN 3,095,000.00 0.00 Procurement of 
works published 
to the suppliers 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

29.  Training of Mountain guides 
and porters 

 

County wide N/A N/A N/A CGN 1,311,814.00 0.00 Awarded / 
activity 90% 
complete 

  

30.  Training of visual artists in 
animation and creatives 

County wide N/A N/A N/A CGN 792,085.00 0.00 Awarded / 
activity 90% 
complete 

  

31.  Trade Shows and 
Exhibitions(Cooperative 
day) 

County wide N/A N/A N/A CGN 241,500.00 0.00 Procurement 
process to be 
initiated 4th  
quarter 

  

32.  Trade Shows and Exhibitions County wide N/A N/A N/A CGN 1,258,500.00 0.00 Procurement of 
services 
published to the 
suppliers 

  

33.  Pre-feasibility, Feasibility 
and Appraisal 
Studies(Training of 
cooperatives) 

County wide N/A N/A N/A CGN 2,502,400.00 0.00 Awarded / 
activity 90% 
complete 

  

34.  Prefeasibility studies County wide N/A N/A N/A CGN 1,393,701.00 0.00 Procurement of 
works published 
to the suppliers 

  

35.  Refurbishment of building 
(Offices) for Sub County 
Cooperative offices-
Othaya, Karatina and Nyeri 
Town. 

Othaya/Kar
atina/Rwar
e 

N/A N/A N/A CGN 3,643,503.00 0.00 Procurement 
process to be 
initiated 2nd 
quarter 

  

36.  Proposed renovations for 
Riamukurwe 
Karatina 
Mweiga 
And Kamakwa 

County wide N/A N/A N/A CGN 4,519,001.76 0.00 BQ 
development 
stage 

  

 Sub-Total Budgeted/Expenditure as per vote book 59,736,808 0    

 ROLL OVER PROJECTS F/Y 2020-2021 TO BE FINANCED F/Y 2021-2022 

1.  Proposed Roofing , 
ablution block and 
drainage at Pakoni market 

Rware 22/3/2021 22/8/21 6 
Months 

CGN 7,196,860.40 0 85% done   

2.  Proposed Cabro paving at 
Mihuti Market 

Rugi 
Ward 

11/3/2021 11/6/21 3 Months CGN 1,997,763.50 1,853,854.00 100% complete 
(Payment 
certificate 
processed) 

  

3.  Proposed Construction of 
Ablution block at Gatitu 
Market 

Gatitu 
Muruguru 

8/4/2021 24/7/21 3 
Months 

CGN 819,100.00 0 95% complete   

4.  Proposed Construction and 
renovation works (Toilets 
)at Kiawarigi Market 

Kiawarigi 11/3/2021 11/6/21 3 Months CGN 610,937.20 0 50% done   
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

5.  Proposed construction of 
Market shed at Gatitu 
Market 

Gatitu 
Muruguru 

11/3/2021 11/6/21 3 Months CGN 1,707,770.00 0 85% done   

6.  Proposed Construction of 
market shade  at Marua 
market 

Gatitu 
Muruguru 

24/6/2021 24/9/202
1 

3Months CGN 2,696,379.40 0 20% done   

7.  Construction of  milk sheds 
Gikondi 

Gikondi 24/6/2021 24/9/21 3 months CGN 510,096.00 0 Awarded   

8.  Proposed roofing of 
Kanyango Market(soko 
mjinga) 

Rware 8/4/2021 8/6/21 3 
Months 

CGN 1,309,002.00 0 100%  done   

9.  Proposed roofing 
/renovation works at 
Mudavadi Market 

Rware 8/4/2021 8/6/2021 3 
Months 

CGN 979,446.00 974,864.00 100% complete   

10.  proposed construction of  
karatina gate 

Karatina 
town 

June 2021 September 
2021 

3months CGN 994,410.00 987,160.00 100% done 
 

  

11.  proposed market repairs 
at Narumoru, othaya and 
Endarasha market 

 June 2021 September 
2021 

3months CGN 1,735,070.00 0 100% done   

12.  proposed renovations at 
cooperative building 
office block 

Rware June 2021 September 
2021 

3months CGN 1,183,028.32 1,179,701.44 100% done   

13.  Proposed ablution block at 
Giakairu Market 

Karatina June 2021 September 
2021 

3Months CGN 1,703,210.00 0 100% done   

14.  cooperative day alliance -
confernce facilitation 

 June 2021 July 2021 1month CGN 405,000.00 405,000.00 100% Done   

15.  Installation of water pump 
at Githiru Cooperative 
society 

Gatitu 
Muruguru 

11/3/2021 11/6/202
1 

3 Months CGN 1,300,000.00 0 50% complete   

16.  Construction of Fence and 
gate house Kiawara 
Market 

Mugunda 
Ward 

21st Feb 
2020 

21st june 
2020 

12 
Weeks 

CGN 1,612,574.00 0 100% 
Complete 
(Ongoing 
including 
rollovers for 
F/Y 2019-
2020) 

1,612,574.00 612,378.00 

 Sub-Total Budgeted/Expenditure as per vote book 26,760,646.82 5,400,579.44    

 AGRICULTURE, LIVESTOCK AND FISHERIES 

1.  Mainstreaming food and 
Nutrition security through /. 
procurement of high value 
beans 

Countywide 
 

1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

2,250,000 733,537.95 50% 
Payment 
voucher under 
process for 
delivery to be 
made 
 

Non Funds should be availed 
early enough 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
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(Count
y or 
donor 
funds) 
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Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

2.  Tea improvement - through 
procurement of Seedlings 
for farmers 

Tea growing 
zones 
 

1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,000,000 0 50% 
Payment 
voucher under 
process for 
delivery to be 
made 
 

Non  

3.  Provision of manure Chinga 
ward 

1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,000,000 0 60% 
Delivery of 
manure in 
progress 

Non  

4.  Food security -through 
procurement of 575 bags of 
certified Irish potato tubers 
for farmers 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,150,000 0 50% 
Payment 
voucher under 
process for 
delivery to be 
made 
 

Non  

5.  Coffee revitalization 
through procurement of 
coffee seedlings for farmers 

Kirimukuyu 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

2,250,000 1,050,000 100% 
Complete. 
Payment 
already made 

Non  

6.  Coffee revitalization 
through procurement of 
manure for farmers 

Kirimukuyu 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

0 90% 
Delivery 
complete and 
payment 
voucher in 
progress 

Non  

7.  Coffee improvement through 
renovation of Rui Ruiru 
Coffee factory 

Ruguru 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,500,000 0 0% 
 
BQ Done 

Non  

8.  Dairy improvement – 
through promotion of value 
addition cottage industries 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

2,000,000 0 0% Non To decide what to 
procure 

9.  Dairy improvement –through 
establishment and 
conservation of 10 acres of 
fodder at AMS Naromoru 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

395,000 0 80% 
Awaiting 
delivery 
 

Not to be 
implemented 
as there is a 
court case that 
has arisen 
concerning the 
land where 
this was to be 
implemented 

 
 

10.  Completion of Kairuthi milk 
pasteurizer house 

Iriaini - 
Othaya 

1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

4,000,000 0 Quotation 
already floated 
30% 

Non  
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
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Project/ 
Programme 
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the project 

Source 
of 
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(Count
y or 
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amount for the 
Project/ 
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Status of the 
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Completion 

Challenges/ 
Remarks 

Recommendations 

11.  Procurement of Avocado 
Hass seedlings 

Iriaini - 
Othaya 

1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

500,000 0 50% 
Payment 
voucher under 
process for 
delivery to be 
made 

Non  

12.  Kamakia and ihururio tea 
buying centres 

Dedan 
Kimathi 

1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

2,000,000 0 30% 
LPO already 
generated 

Non  

13.  Livestock improvement 
through procurement of 
feed mill 

Kirimukuyu 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

3,2000,000 0 80% 
Awaiting 
delivery 

Non  

14.  Improvement of Livestock 
breeds- through 
procurement of 
poultry breeding stock 

 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

20,750,000 10,999,800.00 
 

70% 
Direct 
procurement 
from KALRO 
Naivasha and 
delivery in 
progress 

NON  

15.  Improvement of Livestock 
breeds- through 
procurement of 50 dairy 
goats for farmer groups 

Mukurweini 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,000,000 0 90% 
Already 
delivered. 
Payment in 
progress 

Non  

16.  Livestock disease control 
- through procurement of 
vaccinations and Sera 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

5,811,500 0 50% 
Direct 
procurement 
from KEVEVAPI 

Non  

17.  Fuel for production (AI and 
Vaccinations) 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

6,000,000 3,000,000 50% 
Fuel worth 
3million 
already 
procured 

Non  

18.  Renovation of Mweiga 
slaughter house (construction 
of Septic Tank) 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

4,000,000 0 30% 
BQ in progress 
LPO To be 
generated 

Non  

19.  Construction of crushes Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

2,200,000 0 30% 
LPO raised 
awaiting site 
handing over 

Non  

20.  Provision of fish feeds to fish 
farmers 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

2,500,000 0 90% 
Already 
delivered. 
Payment in 
progress 

Non  
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Title 

Location of 
the Project/                     
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Project/ 
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21.  Wamagana fish processing 
plant maintenance 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,000,000 0 10% 
Quotation 
raised 

Non  

22.  Procurement and distribution 
of fingerlings 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

2,000,000 0 30% 
LPO raised 
awaiting 

Non  

23.  Production of 50,000 
avocado seedlings at 
Wambugu ATC 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,364,000 0 10% 
Requisition done 

Non  

24.  Wambugu ATC -Repair of 
pavements around the 
school 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,500,000 0 30% 
LPO to be 
raised 

Non  

25.  Wambugu ATC- 
Landscaping, paving and 
fitting of gutters around the 
new hostel 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

1,000,000 0 30% 
LPO to be 
raised 

Non  

26.  Wambugu ATC- 
Procurement of a chisel 
plough 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

800,000 0 50% 
Payment 
voucher under 
process for 
delivery to be 
made 

Non  

27.  Wambugu ATC-Developing 
a Master plan for the 
institution 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

500,000 0 10% 
Requisition done 

Non  

28.  AMS Naromoru- Refined 
fuels for production 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

3,000,000 0 50% 
Payment 
voucher under 
process for 
delivery to be 
made 

Non  

29.  AMS Naromoru- 
Rehabilitation of Plant 
machinery and farm tractors 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

3,000,000 0 30% 
LPO raised 
 

Non  

 Kenya Climate Smart Agriculture Projects      

30.  Capital Transfers to Non-
Profit Organizations and 
Associations (Micro Projects) 

Gakawa – 
1 group 
 

1st July 2021 30th June 
2022 

12 months World 
Bank 

173,000,000 0 6% 
 

Non  

Thegu- 
4 groups 

    0 Group 
sustainability 

 

Mugunda- 
3 groups 
 

    0 Group 
sustainability 

 

Gatarakwa 
3 groups 

    0 Group 
sustainability 
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Ward 

Project/ 
Programme 
Start date 
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Remarks 

Recommendations 

 

Mukurweini 
Central 
3 groups 
 

    0 Group 
sustainability 

 

Rugi 
2 groups 

    0 Group 
sustainability 

 

31.  Other Capital Transfers 
(KCSAP) (Support DAT 
activities, Sub projects and 
Investments projects -Kshs 
116M; 

Gakawa, 
Thegu 
Mugunda 
Gataragwa 
Mukurweini 
Central 
Rugi 

1st July 2021 30th June 
2022 

12 months World 
Bank 

116,023,138 0 0% Non  

32.  Operation and Maintenance Gakawa, 
Thegu 
Mugunda 
Gataragwa 
Mukurweini 
Central 
Rugi 

1st July 2021 30th June 
2022 

12 months World 
Bank 

63,822,250 0 48% Non  

33.  Counterpart funding for 
Coffee rehabilitation 
Programme 

 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

19,611,130 6,000,000 0% Non  

34.  Counterpart funding for 
KCSAP 

 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

8,618,370 8,618,370 100% Non  

 Agricultural Sector Development Program (ASDSP) 0 0    

35.  Other Capital Transfers 
(ASDSP II) - Support for the 
Priority Value chain Actors 

Countywide 1st July 2021 30th June 
2022 

12 months SIDA 22,112,384 0 0% Non  

36.  
 

Counterpart funding for 
ASDSP II 

Countywide 1st July 2021 30th June 
2022 

12 months County 
Govern
ment 

6,958,568 6,958,568 100% Non  

 Sub-Total Budgeted/Expenditure as per vote book 516,616,340 37,360,275.95    

 Education, sport, Science and Technology 

 Education Headquarters 

1.  Purchase Of Educational Aid 
And Related Equipment 

 1st July 2021 
 

30th June 
2022 

12 months 
 
 
 

 13,500,000 1,963,964.50 15% On-going  
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2.  Proposed Construction Of 2 
Classrroom Karundas 
 

Thegu 
River 

2021 
1st July 2021 

30th June 
2022 

12 months CGN 
 

2,420,932 
 

0  
0% 

Procurement 
process 
ongoing 
 

Site handed over 

3.  Proposed Construction Of 2 
Classroom At Maragima 
 

Thegu 
River 

1st July 2021 30th June 
2022 

12 months CGN 
 

2,420,932 
 

0 0% Procurement 
process 
ongoing 
 

Site handed over 

4.  Proposed Renovation Works 
At Godo 

Aguthi/Gaa
ki 

1st July 2021 30th June 
2022 

12 months CGN 999,758 0 0% Procurement 
process 
ongoing 
 

 

5.  Proposed Renovation And 
Construction Of 2 Classes At 
Wahari Ecde 

Gikondi 1st July 2021 30th June 
2022 

12 months CGN 2,435,340 0 0% Procurement 
process 
ongoing 
 

 

6.  Proposed Renovation Works 
At Thaithi 

Kirimukuyu 1st July 2021 30th June 
2022 

12 months CGN 1,209,074 0 0% Procurement 
process 
ongoing 
 

 

7.  Proposed Construction Of A 
Toilet Block 

Mugunda 1st July 2021 30th June 
2022 

12 months CGN 1,891,531 0 0% Procurement 
process 
ongoing 
 

 

8.  Proposed Construction Of A 
Toilet Block 

Kiahia 1st July 2021 30th June 
2022 

12 months CGN 1,147,234 0 0% Procurement 
process 
ongoing 
 

 

9.  Proposed Renovation Works 
At Gaturiri 

Konyu 1st July 2021 30th June 
2022 

12 months CGN 496,712 0 0% Procurement 
process 
ongoing 
 

 

10.  Proposed Renovation Works 
At Kianjau 

Ruguru 1st July 2021 30th June 
2022 

12 months CGN 701,139 0 0% Procurement 
process 
ongoing 
 

 

11.  Proposed Renovation Works 
At Kabiruini 

Ruguru 1st July 2021 30th June 
2022 

12 months CGN 699,080 0 0% Procurement 
process 
ongoing 
 

 

12.  Server Room Elimu Fund 1st July 2021 30th June 
2022 

12 months CGN 2000,000 0 0% Procurement 
process 
ongoing 
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13.  Heavy Duty Junior Plastic 
Chairs Ecde 

County 
Wide 

1st July 2021 30th June 
2022 

12 months CGN 4,663,900 0 0% Procurement 
process 
ongoing 
 

 

14.  Outdoor Playing Materials County 
Wide 

1st July 2021 30th June 
2022 

12 months CGN 597,000 0 0% Procurement 
process 
ongoing 
 

 

15.  Stationery For Ecde County 
Wide 

1st July 2021 30th June 
2022 

12 months CGN 4,237,090 0 0% Procurement 
process 
ongoing 
 

 

16.  Construction Of Ruringu 
Boundary Wall 

Ruringu 1st July 2021 30th June 
2022 

12 months CGN 18,560,371 0 95% Payment in 
process 

10,419,649 in process 

17.  Proposed Mutonga Yp Toilet 
Block 

Gikondi 1st July 2021 30th June 
2022 

12 months CGN 1,210,657 0 100% complete Payment process on going 

18.  Proposed Mutonga Yp 
Workshop 

Gikondi 1st July 2021 30th June 
2022 

12 months CGN 3,738,174 0 100% complete Payment process on going 

19.  Proposed Renovation Works 
At Gatina Ecde 

Konyu 1st July 2021 30th June 
2022 

12 months CGN 442,500 441,392 100% complete paid 

20.  Sports Uniforms Kicosca 
Games 

1st July 2021 30th June 
2022 

12 months CGN 5,000,000 0 100% complete Payment process on going 

21.  Sport Equipments And 
Uniforms 

County 
Wide 

1st July 2021 30th June 
2022 

12 months  19,693,925 0 80% Payment in 
process 
(14,700,000) 

14,700,000 in  process 

22.  Sports Equipment – Pending 
Bill 

Kicosca 
Games 

1st July 2021 30th June 
2022 

12 months CGN 1,999,999 0 100% Complete Paid 

23.  Proposed Renovation Works 
At Kahuti-Ini Ecde 

Konyu 1st July 2021 30th June 
2022 

12 months CGN 600,000 0 0% Procurement 
process 
ongoing 
 

 

24.  Sports Equipment –Ward 
Specific 

Konyu & 
Wamagana 

1st July 2021 30th June 
2022 

12 months CGN 1,000,000 0 0% Procurement 
process 
ongoing 

 

25.  Grading Of Kigogoini 
Playground 

Dedan 
Kimathi 

1st July 2021 30th June 
2022 

12 months CGN 1,000,000 0 0% Procurement 
process 
ongoing 

 

26.  Proposed Construction Of 
No. 2 Classroom And Toilet 
Gathumbi 

 1st July 2021 30th June 
2022 

12 months CGN 1,000,000 0 0% Procurement 
process 
ongoing 

 

27.  Completion Works At 
Gatumbiro Vtc 

Dedan 
Kimathi 

1st July 2021 30th June 
2022 

12 months CGN 2,500,000 0 0% Procurement 
process 
ongoing 

 

28.  Proposed Roofing And 
Renovation Of Gathungo 
Ecde’s 2 Classrooms Who’s 

Aguthi/Gaki 1st July 2021 30th June 
2022 

12 months CGN 1,229,200 0 0% Procurement 
process 
ongoing 
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Roof Was Blown Away By 
Wind. 

 Sub-Total Budgeted/Expenditure as per vote book 97,394,548 2,405,356.50    

       

 Water, Irrigation, Environment & Climate Change 

1.  Guraga/ Burguret Water 
project 

Gakawa 1/7/2021 30/6/202
2 

360 days county 2,000,000 00 Tender re-
advertised 

Procurement 
of pipes 

 

2.  Karage Bara Maina Water 
Project 

Gatarakwa 1/7/2021 30/6/202
2 

360 days county 1,000,000 00 Tender re-
advertised. 

Procurement 
of pipes 

 

3.  Ndathi Mbiriri Water 
Project 

Kabaru 1/7/2021 30/6/202
2 

360 days county 500,000 00 Tender 
Readvertisemen
t done. 

Procurement 
of pipes 

 

4.  Gikanga Water Project Kabaru 1/7/2021 30/6/202
2 

360 days county 500,000 00 Tender 
Readvertisemen
t done. 

Procurement 
of pipes 

 

5.  Water project Magutu 1/7/2021 30/6/202
2 

360 days county 500,000 00 Tender 
awarded, 
awaiting 
delivery. 

Procurement 
of pipes 

 

6.  Water project Mugunda 1/7/2021 30/6/202
2 

360 days county 1,000,000 00 Tender 
awarded, 
awaiting 
delivery. 

Procurement 
of pipes 

 

7.  Iganjo water project Mukurwe-ini 
west 

1/7/2021 30/6/202
2 

360 days county 500,000 00 Tender 
awarded, 
awaiting 
delivery. 

Procurement 
of pipes 

 

8.  Gatura borehole Mukurwe-ini 
west 

1/7/2021 30/6/202
2 

360 days county 1000,000 00 Tender 
awarded, 
awaiting 
delivery. 

Procurement 
of pipes 

 

9.  Water project Mukurwe-ini 
Central 

1/7/2021 30/6/202
2 

360 days county 2000,000 00 Tender 
awarded, 
awaiting 
delivery. 

Procurement 
of pipes and 
plastic tanks. 

 

10.  Kiawanduha water project Karatina 
Town 

1/7/2021 30/6/202
2 

360 days county 1,000,000 00 Quotation 
awarding 
stage. 

Procurement 
of pipes 

 

11.  Kamatongu Water project Mweiga 1/7/2021 30/6/202
2 

360 days county 3,000,000 00 Quotation 
awarding stage 

Pipe laying 
for water 
project. 

 

12.  Maragima Water Project 
&Gakurwa Water Intake 

Thegu River 1/7/2021 30/6/202
2 

360 days county 5,000,000 00 Requisition 
stage 

Intake 
construction 
and 
procurement 
of pipes. 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

13.  Simbara Water project Mweiga 1/7/2021 30/6/202
2 

360 days county 4,900,000 00 Tender 
awarded, 
awaiting 
delivery 

Procurement 
of pipes. 

 

14.  Warazo water project 
pipes 

Thegu River 1/7/2021 30/6/202
2 

360 days county 500,000 00 Tenders 
Readvertisemen
t. 

Procurement 
of pipes 

 

15.  Water projects Mahiga 1/7/2021 30/6/202
2 

360 days county 500,000 00 Tender 
advertising 
stage 

Procurement 
of pipes 

 

16.  Gatei (Ngonde) water 
project 

Thegu River 1/7/2021 30/6/202
2 

360 days county 500,000 00 Tender 
awarding stage 

Procurement 
of pipes 

 

17.  Gaithuri – KinainiKahigaini 
kanjora Zamua project 

Dedan 
Kimathi 

1/7/2021 30/6/202
2 

360 days county 3,000,000 00 Tender 
awarding stage 

Procurement 
of pipes 

 

18.  Ngonde Water Project Thegu River 1/7/2021 30/6/202
2 

360 days county 300,000 00 Tender 
awarding stage 

Borehole 
rehabilitation 

 

19.  Mahiga cattle dip borehole Endarasha/ 
Mwiyogo 

1/7/2021 30/6/202
2 

360 days county 2,000,000 00 Tender 
awarding stage 

Construction of 
10m3 plastic 
elevated tank. 
Distribution 
line 
construction 
for about 
2km. 

 

20.  Titie treatment work Wamagana 
ward 

1/7/2021 30/6/202
2 

360 days county 3,000,000 00 Tender 
awarding stage 

Extension of 
waste water 
drainage 
system from 
the treatment 
works due to 
the nature of 
the soil. 

 

21.  Naromoru Treatment Works Naromoru/K
iamathaga 

1/7/2021 30/6/202
2 

360 days county 2,800,000 00 Quotations 
floated afresh, 
lowest bidder 
quoted beyond 
budget. 

Extension of 
waste water 
drainage 
system from 
the treatment 
works due to 
the nature of 
the soil. 

 

22.  Hika Irrigation Projects Ruguru 
ward 

1/7/2021 30/6/202
2 

360 days county 3,050,683 00 Tender 
Readvertisemen
t done. 

Laying of 
distribution 
pipes and 
fittings 

 

23.  Sunto clinometers County 1/7/2021 30/6/202
2 

360 days county 70,000 00 Tender 
awarding stage 

Clinometers 
for measuring 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

tree cover 
area 

24.  GPS County 1/7/2021 30/6/202
2 

360 days county 600,000 00 Tender 
awarding stage 

GPS for 
mapping out 
project 
location areas 
in various sub 
counties and 
also for county 
forest 
boundary 
locations. 

 

25.  Judea borehole Kabaru 1/7/2021 30/6/202
2 

360 days county 2,500,000 00 Tender 
awarding stage 

Pump 
installation 
and 
accessories 

 

26.  Kanyiriri Borehole Mwiyogo/ 
Endarasha 

1/7/2021 30/6/202
2 

360 days county 7,000,000 00 Tender 
Readvertisemen
t done. 

Installation 
elevated tank 
panels and 
pipeline. 

 

27.  Kabunda Borehole Naromoru/ 
Kiamathaga 

1/7/2021 30/6/202
2 

360 days county 5,200,124 00 Tender 
Readvertisemen
t done. 

Drilling, 
development, 
Pump 
installation 
and 
accessories 

 

28.  Karatina Borehole Karatina 1/7/2021 30/6/202
2 

360 days county 2,700,000 00 Tender 
awarding stage 

Equipping of 
1No boreholes 
with solar 
panels, 

 

29.  Giakagina Borehole Magutu 1/7/2021 30/6/202
2 

360 days county 3,000,000 00 Tender 
awarding stage 

Tank stand 
and 
Distribution 
system 

 

30.  Mathina -Ngogithi Borehole Thegu River 1/7/2021 30/6/202
2 

360 days county 1,000,000 00 Tender 
awarding stage 

Solar backup 
and pump 

 

31.  Kaaga (Toll station) 
borehole 

Gakawa 1/7/2021 30/6/202
2 

360 days county 1,300,000 00 Tender 
awarding stage 

Pump 
installation 

 

32.  Itiati borehole Magutu 1/7/2021 30/6/202
2 

360 days county 621,000 00 Tender 
awarding stage 

Pump 
installation 

 

33.  Karera bore hole Mwiyogo 
Endarasha 

1/7/2021 30/6/202
2 

360 days county 700,000 00 Tender 
awarding stage 

Pump 
installation 

 

34.  Ragati Ebenezer borehole Gakawa 1/7/2021 30/6/202
2 

360 days county 600,000 00 Tender 
awarding stage 

Pump 
installation 

 

35.  Gatarakwa water project Gatarakwa 1/7/2021 30/6/202
2 

360 days county 5,200,000 00 Tender 
awarding stage 

Drilling and 
Equipping 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

36.  Mwiyogo water project Endarasha/
Mwiyogo 

1/7/2021 30/6/202
2 

360 days county 2,500,000 00 Tender 
awarding stage 

Equipping of 
1No boreholes 
with solar 
panels, 
Backup and 
pipes 

 

37.  Borehole Project County 
Project 

1/7/2021 30/6/202
2 

360 days county 7,000,000 00 Tender 
advertising 
stage. 

Drilling and 
equipping 

 

38.  Lachuta Primary Borehole Mugunda 1/7/2021 30/6/202
2 

360 days county 3,500,000 00 Tender 
awarding stage 

Piping and 
equipping 

 

39.  Rukira irrigation project Mahiga 
Ward 

1/7/2021 30/6/202
2 

360 days county 2,340,000 00 Tender 
awarding stage 

Construction of 
Intake 

 

40.  Huho-ini water project DedanKimat
hi 

1/7/2021 30/6/202
2 

360 days county 7,000,000 0 BOQ 
preparation 
ongoing 

Construction of 
Intake 

 

41.  Teawasco Wamagana 1/7/2021 30/6/202
2 

360 days county 7,000,000 00 Awaiting money 
transfer as it’s a 
grant. Voucher 
prepared and 
submitted. 

Extension of 
water system 

 

42.  New City & Rare Spring Mugunda 1/7/2021 30/6/202
2 

360 days county 2,000,000 00 Tender 
awarding stage 

Spring 
development 

 

43.  Energy Saving Jikos County 1/7/2021 30/6/202
2 

360 days county 2,000,000 00 Tender 
awarding stage 

Energy Saving 
Jikos 
Development 

 

44.  Community Forest 
Association (CFA) 

County 1/7/2021 30/6/202
2 

360 days county 1,200,000 00 Tender 
awarding stage 

Training on 
community 
forest 
management 
and 
management 
plan 
development 

1,200,000 

45.  Promotion of environmental 
management through 
celebration of World 
Environment Day 

county 1/7/2021 30/6/202
2 

360 days county 900,000 00 At preparation 
stage of 
meetings 

  

46.  Forest boundary marking 
and greening 

County 
forest 

1/7/2021 30/12/20
22 

360 days county 1,050,000 0 Implementation 
preparation 
ongoing 

16,000 
seedlings 

 

47.  Purchase of tree seeds and 
seedlings 

countywide January June 180 CGN 6,050,000 0 39.3% Procurement 
of 2,000,000 
polytubes 
done, 
procurement 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

of seeds and 
seedlings 
ongoing 

48.  Rehabilitation of Kirika Tank NarumoruKi
amathaga - 
Kieni East 

1/7/2021 30/12/20
22 

360 days county 464,046.47 0 Works 
construction 
completed and 
payment 
voucher 
prepared. 

Tank 
rehabilitation 

 

49.  Kiguru /Mweiga Earth dam Mweiga 1/7/2021 30/12/20
22 

360 days county 600,000 0 Payment for 
works done 
made to the 
contractor. 

Dam 
rehabilitation 

 

50.  Kiahuria Water project- 
construction of intake. 

Gatarakwa 
- Kieni West 

1/7/2021 30/12/20
22 

180 days county 677,400.00 645,760 Works 
construction 
completed and 
payment done. 

Intake 
construction 

 

51.  Titie T/Works Dedan 
Kimathi/ 
Wamagana 

1/7/2021 30/12/20
22 

360 days county 1,245,500 1,245,500 Works 
construction 
completed. 

Water 
Treatment 
Works 
construction 

 

52.  Construction of 225m3 
Masonry Tank at Huhoini 
Tank 

Dedan 
Kimathi 

1/7/2021 30/6/202
2 

360 days county 3,855,297.50 00 KFS wayleave 
has delayed 
commencement 
of the project. 

Tank 
construction 

 

53.  Expages Bore hole MWEIGA 1/7/2020 30/12/20
22 

60 days county 1,769,105 1,699,730 Works 100% 
completed 

Payment 
voucher 
prepared and 
submitted 

 

54.  Ndimaini Bore hole KONYU 1/7/2020 30/12/20
22 

60 days county 1,700,000 1,697,000 Works 100% 
completed 

Payment 
voucher 
prepared and 
submitted 

 

55.  Simbara Kamatongu Mweiga 1/7/2020 30/12/20
22 

360 days county 1,725,888 0 Pipeline 
construction 
completed. 

Payment 
voucher 
prepared and 
submitted 

 

56.  Kahigaini Kanjora pipeline Kimathi 
Muhoya 

1/7/2020 30/12/20
22 

60 days County 995,563 993,060 100% Payment 
voucher 
prepared and 
submitted 

 

57.  Construction of Gakuyu 
masonry tank of 225m3 

KONYU 1/7/2020 30/12/20
22 

75 days county 1,074,477.52 0 100% Payment 
voucher 
prepared and 
submitted 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

58.  Construction Gathogorero 
pipeline and pump 
installation 

KIRIMUKUY
U 

1/7/2020 21/6/21 40 days county 48,735 00 Works 80% 
completed 

  

59.  Construction of Mutoigo 
Intake 

Wamagana 1/7/2020 30/6/202
2 

360 days  3,317,550.00 3,296,500 Works 100% 
completed 

Payment 
voucher 
prepared and 
submitted 

 

60.  Nyange Pri. Sch, And 
Kimahuri Boreholes 

Thegu River 
and Kabaru 

1/7/2020 30/6/202
2 

360 days county 360,000.00 00 Consultant not 
defined in the 
system 

Hydro 
geological 
survey and 
report writing 

 

61.  Judea, and Gitwe Boreholes Kabaru, and 
Naromoru/K
iamathaga 

1/7/2020 30/6/202
2 

360 days county 180,000.00 00 Consultant not 
defined in the 
system 

Hydro 
Geological 
Survey and 
Report 
Writing 

 

62.  Giakagina,Ndimainiand 
Gakuyu boeholes 

Magutu 
andKonyu 

1/7/2020 30/6/202
2 

360 days county 465,000 00 Awaiting 
Consultant to 
solve some 
documentation 
issues with the 
KRA 

Hydro 
Geological 
Survey and 
Report 
Writing 

 

 Sub-total (as per vote book) 130,060,369 9,577,550.00    

 DEPARTMENT OF TRANSPORT, PUBLIC WORKS, INFRASTRACTURE AND ENERGY 

 Roads 2020/2021      -  -  

1.  Upgrading Of Youth 
Gathera Road- Kibatio 
Road 
 

Gikondi 27/3/2020 27/04/20
20 

30 DAYS County 2,299,584 2,299,584 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

2.  Proposed Construction 
Kianderi -Gitathi-Ini Culvert 
Bridge 

Kamakwa 
/Mukaro 

25th March 
2020 

60 Days 25th May 
2020 

County 1,200,054.80 1,199,904.00 100%  
Complete 
Awaiting 
Payment 

- Slow 
Contractor 

- Supervision 
Vehicles Not 
Adequate 

- In Adequate 
Supervision 
Staff 
(Structural 
Engineer 
Required) 

Pay And Commission 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
the project 

Source 
of 
Funds 
(Count
y or 
donor 
funds) 

Estimated/ 
Budgeted 
amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

3.  Upgrading Of Bellevue 
Safaricom Road 

Mugunda 27/12/2019 30/01/20
20 

30 Days County 2,274,445.72 2,274,445.72 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

-Additional Technical 
Staff Have Already Been 
Recruited. Additional 
Supervisory Vehicles To 
Be Procured 

4.  Upgrading Of Kwa Njogo- 
Kagonye Road 

Mahiga 1/03/2020 1/7/2020 90 Days County 3,198,178 3,198,178 - 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

-Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

5.  Upgrading Of Cattle Dip 
Miano Kibocha Road -Kwa 
Muthoga PCEA To Gachucha 
Road 

Ruguru 02/06/2020 8/08/202
0 

60 Days County 3,396,390.90 3,396,319.90 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

6.  Broken Culverts At Inono, 
Karandi, Kagati   And 
Kamunya Sagana 

Ruguru 6/05/2020 7/6/2020 30Days County 948,044.80 948,044.80 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

-Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

7.  Upgrading Of Gichamba- 
Gindoro Access Road 

Gikondi 24/6/2020 25/07/20
20 

30 Days County 1,565,971.23 1,565,971.23 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

8.  Upgrading Of Ngaru Access 
Road 

Rugi 22/4/2020 22/7/202
0 

90 Days County 2,699,544.75 2,699,544.75 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 
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duration of 
the project 

Source 
of 
Funds 
(Count
y or 
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amount for the 
Project/ 
Programme 
(Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
Percentage of 
Completion 

Challenges/ 
Remarks 

Recommendations 

9.  Upgrading Of Josphat - 
Gitumbi Road And Matiraini 
Kwa Konje Road 

Konyu 15/06/2020 15/8/202
0 

60 Days County 3,699,984.36 3,699,989.36 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

10.  Upgrading Of Muchaka 
Road 

Gakawa 5/5/2020 6/7/2020 60 Days County 2,985,800.99 2,985,801 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

11.  Upgrading Of PCEA Ithanja  
Road 

Karima 18/3/2020 19/5/202
0 

60 Days County 1,543,586.50 1,543,586.50 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

-Additional Technical 
Staff Have Already Been 
Recruited. Additional 
Supervisory Vehicles To 
Be Procured 

12.  Upgrading Of FY 
2015/2016 Coffee Cess 
Fund In Mathira 

Konyu 20/1/2021 20/7/202
1 

120 Days County 1,072,943.20 1,072,943.20 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

13.  Upgrading Of Kiganjo Gwa 
Kabura Road And Kiangima 
Kagongo- Kumu Road 

Chinga 26/3/2020 26/6/202
0 

120 Days County 3,599,860.00 3,599,860.00 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

-Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

14.  Upgrading Of Wathitunga 
Full Gospel Craft Mihuyu 
Road 
 

Gakawa 20/4/2020 28/6/202
0 

60 Days County 3,093,354.60 3,093,354.60 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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Title 
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the Project/                     
Name of 
Ward 
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Programme 
end date 
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Challenges/ 
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15.  Upgrading Of Kinyondoro 
Access Road, Gathera 
Kamau Nguno And Kungu 
Road 

Gikondi 25/4/2020 25/7/202
0 

90 Days County 3,398,463.60 3,150,406.88 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

-Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

16.  Haulage Of Murram In 
Wamagana Ward 
 

Wamagana    County 1,456,218 1,456,218 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

17.  Upgrading Of Ichagachumi 
Gichuki Road 
 

Mukurwe-Ini 
West 

6/4/2020 2/6/2020 60 Days County 1,612,519.65 1,612,519.65 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

18.  Upgrading Of Victor Road 
 

Gakawa 30/3/2020 30/6/202
0 

90  Days County 2,271,133.95 2,271,133.95 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

19.  Upgrading Of Kiambogo 
Road 
 

Gikondi 19/4/2021 14/10/20
21 

180 Days County 1,461,600 1,461,600 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

20.  Upgrading Of Kabiru 
Shopping Centre Road 
 

Aguthii 
/Gaaki 

17/4/2021 18/7/202
1 

90 Days County 3,599,967 3,599,967 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 
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Title 
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the Project/                     
Name of 
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Remarks 

Recommendations 

21.  Upgrading Of Karie 
Gitonga Micheck And 
Kiangaini Road 
 

Aguthii 
/Gaaki 

8/4/2021 9/7/2021 90 Days County 2,099,971 2,099,971 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

22.  Maintenance Of Muthuthi 
Road 
 

Aguthii 
/Gaaki 

28/6/2021 28/12/20
21 

180 Days County 2,799,998 2,799,998 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

23.  Upgrading Of FY 
2015/2016 Coffee Cess 
Fund In Mukurwe-Ini 
 

Mukurwe-Ini 25/6/2020 20/11/20
20 

150 Days County 2,782,467.40 2,782,467.40 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

24.  Upgrading Of Giathenge 
Road And Karia Offices 
Road 
 

Gatarakwa 10/3/2021 31/7/202
1 

140 Days County 3,964,273 3,964,273 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

25.  Upgrading Of Tambaya 
Mukoma Road 
 

Mukurwe-Ini 
West 

25/7/2020 25/10/20
20 

60 Days County 2,184,970.30 2,184,970.30 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

26.  Maintenance Of Karandi- 
Gathaithi And Gikororo 
Gatondo 
 

Iria-Ini  
Mathira 

16/5/2021 6/9/2021 120 Days KRB 4,798,593.80 4,798,593.80 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 



 
 

50 
 

S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 

Project/ 
Programme 
Start date 

Project/ 
Programme 
end date 

Expected 
duration of 
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27.  Upgrading Of Mutwewathi 
Karogoto To Upper Kahiga 
Road 
 

Kirimukuyu 16/4/2021 16/8/202
1 

120 Days KRB 4,799,614 4,799,614 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

28.  Maintenance Of Kinyamara 
Road 
 

Mukurwe-Ini 
West 

4/6/2021 4/8/2021 60 Days County 2,582,392 2,582,392 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

29.  Roads Works At Ndaria 
Road 
 

Kabaru 16/4/2021 16/6/202
1 

60 Days County 1,650,742.50 1,650,742.50 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

30.  Upgrading Of Gathugu 
Catholic ,AIPCEA And 
Gathugu Mayor 
 

Konyu 6/5/2021 6/8/2021 130 Days County 2,747,877.60 2,747,877.60 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

31.  Upgrading Of Konyu Forest 
PCEA Kirini Gatuyaini 
Culvert 
 

Mukurwe-Ini 
Central 

5/5/2021 5/9/2021 120 Days County 1,639,972 1,639,671.60 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

32.  Upgrading Of Githui 
Kibunja Road 
 

Thegu River 16/4/2021 16/6/202
1 

60 Days County 1,387,028.30 1,387,028.30 100% 
Complete 

- Inadequate 
Supervisory 
Vehicles And 
Technical 
Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 
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33.  Roads Works At Muthomi 
Wa Njaramba Road 
 

Gakawa 25/5/2021 26/8/202
1 

90 Days County 1,030,500 1,030,500 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

34.  Upgrading Of Kiairia 
Kamoini Road 
 

Karima 10/5/2021 10/9/202
1 

120 Days County 1,998,776.98 1,998,776.98 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

35.  Upgrading Of Kiberenge 
Road 
 

Thegu River 16/4/2021 16/6/202
1 

60 Days County 1,491,296 1,491,296 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

36.  Maintenance Of Kanyagi 
And Chief Wanjohi Road 
 

Rugi 25/4/2021 5/8/2021 120 Days County 3,953,234.80 3,953,234.80 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

37.  Upgrading Of Mafuya 
Kaminji Waruingi Njaramba 
And Kamoche Machuri  
Road 
 

Gatarakwa 12/4/2021 12/8/202
1 

120 Days County 3,319,357 3,319,357 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

38.  Upgrading Of Kianjiruini  
Kagochi Road 
 

Maguthu 20/4/2021 28/8/202
1 

90 Days County 3,200,514.25 3,200,514.25 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

39.  Upgrading Of Mugaya 
Road 
 

Mahiga 14/6/2021 4/10/202
1 

120 Days County 1,351,066.50 1,351,066.50 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 
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40.  Upgrading Of JB Road And 
Mutitu Road 

Karima 28/4/2021 28/8/202
1 

120 Days County 2,758,970.97 2,758,970.95 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

41.  Upgrading Of Professor 
Ririani Wachomba Road 
And Rititi  Road 

Karatina 3/5/2021 3/6/2202
1 

30 Days County 2,026,395 2,026,395 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

42.  Maintenace Of Ruthanju 
And Thagati Shopping 
Centre 

Mukurwe-Ini 
Central 

6/5/2021 6/7/2021 30 Days County 3,093,713.91 3,093,713.90 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

43.  Upgrading Of Kianjogu- 
Karaihu Road And Kianjiru 
Road 

Wamagana 19/4/2021 15/6/202
1 

60 Days County 3,368,988 3,368,988 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

44.  Upgrading Of 
Gathungururu Kabuku And 
Ngoigo Gatangi Road 

Mukurwe-Ini 
West 

21/4/2021 4/6/2021 45 Days County 2,967,945 2,967,945 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

45.  Mweiga Drainage Work Mweiga 16/4/2021 16/7/202
1 

90 Days County 1,529,692 1,498,488 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

46.  Upgrading Of PCEA 
Kimbiriria Road 

Gakawa 21/4/2021 4/6/2021 45 Days County 1,625,925 1,625,925 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 
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47.  Upgrading Of Diomende  
Rongai 

Thegu River 16/4/2021 4/6/2021 45 Days County 2,785,790 2,785,790 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

48.  Haulage Of Murram In 
Kiganjo/Mathari Ward 
 

Kiganjo 
Mathari 

29/4/2021 29/6/202
1 

60 Days County 1,488,390.20 1,488,390.20 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

49.  Upgrading Of Lower 
Kahiga Road 

Ruguru 29/4/2021 29/6/202
1 

60 Days County 1,498,627.20 1,498,627.20 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

50.  Upgrading Of Gitumbi Kwa 
Bancy Road 

Konyu 4/5/2021 4/8/2021 150 Days County 3,230,318.70 3,209,696.80 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

51.  Upgrading Of Ihitho- 
Gathanji Road, Wandumbi 
Wagema And Karangia 
Road Shopping Centre 

Wamagana 16/4/2021 16/8/202
1 

90 Days County 3,217,467 3,023,435.60 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

52.  Upgrading Of Kiamwathi 
Nyeri Road P54 

Rware 4/3/2021 30/7/202
1 

90 Days KRB 12,717,946.75 2,899,804.00 
 

100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

53.  Upgrading Of Toll Village 
Full Gospel Road 

Gakawa 12/4/2021 17/5/202
1 

60 Days County 1,354,500 1,354,500 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- -Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 
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54.  Upgrading Of Gitunduti 
Village Road And Gikure 

Magutu 26/4/2021 26/7/202
1 

90 Days County 3,132,696 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

55.  Maintenance Of Githiringo 
Road 

Mukuwe-Ini 
Central 

9/6/2021 9/10/202
1 

120 Days County 1,897,508 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

56.  Proposed Road Works At 
Aipcea Gatunganga 
Primary Road 

Gakawa 20/4/2021 20/9/202
1 

120 Days County 1,792,591.50 1,792,591.50 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

57.  Upgrading Of Kiririshua 
Roads Wamariu  Jingiree 
Road 

Gakawa 14/5/2021 14/8/202
1 

120 Days County 3,154,620 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

58.  Upgrading Of Nyakihati 
Gicati’s Road 

Iriaini 
Othaya 

17/4/2021 17/8/202
1 

120 Days County 2,281,801 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

59.  Upgrading Of Kageti 
Jororoma Road 

Konyu 14/4/2021 16/7/202
1 

90 Days County 2,799,329 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

60.  Maitenance Of Gura 
Migombeni Road & 
Gachongocho Karega Tanu 
Kirimri Road 

Mukurwe-Ini 17/4/2021 17/9/202
1 

120 Days County 4,699,865 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 
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61.  Upgrading Of Rural Saigoni 
Saw Mill Phase I 

Karatina 13/2/2021 15/7/202
1 

120 Days County 3,698,323.02 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

62.  Proposed Upgrading Of 
Waikonya Kiboya Road 

Gakawa 14/5/2021 14/9/202
1 

120 Days County 3,170,976 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

63.  Proposed Upgrading Of  
Dcc Road Kwa Wathobio 
Link Road And Kwa Ritho 

Karima 18/5/2021 18/10/20
21 

120 Days County 3,296,943.30 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

1. Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

64.  Upgrading Of Wakimonyer 
Road 

Kabaru 16/6/2021 16/9/202
1 

120 Days County 4,166,656 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

2. Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

65.  Proposed Upgranding Of 
Kenyatta Mahiga 
Secondary Loop Road 

Mahiga 20/5/2021 20/12/20
21 

120 Days County 2,699,795 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

66.  Proposed Upgrading Of 
Kagere Junction Gwa 
Gichiri Road 

Mahiga 21/5/2021 20/12/20
21 

120 Days County 3,548,886.60 0 100% 
Complete 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

67.  Grading And Gravelling Of 
Karifi Munyange And 
Munyange Secondary 
School Roads 

Mahiga 20th April 
2021 

20th August 
2021 

120 Days County 2,217,340 0  . Contract 
Terminated 

- Retendered 

-  

68.  Grading And Gravelling Of 
Ciagumba Irima Road 

Chinga 20th April 
2021 

20th August 
2021 

120 Days County 1,881,926 0  Contract 
Terminated 

-  

69.  Grading And Gravelling Of 
Kagicha Thwani Road 

Chinga 20th April 
2021 

20th August 
2021 

120 Days County 1,199,864.60 0  Contract 
Terminated 

-  

70.  Spot Gravelling Chinga 20th April 
2021 

20th August 
2021 

120 Days County 1,69,396 0  Contract 
Terminated 

-  
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71.  Hire Of Machinery Chinga July 2021 June 2022 12 Months County 984,000 0  Contract 
Terminated 

-  

72.  Grading And Gravelling Of 
Hotsun Rigaga Road 

Gakawa 20th April 
2021 

20th August 
2021 

120 Days County 2,168,284 0 90% Ongoing, 
Grading Only 
Done 

Slow 
Contractor 

- Issues Default Notice 

-  

 Roads 2021/2022        -  

73.  Grading And Gravelling Fof 
Gaterendu Road (Kihuro) 

Karatina July 2021 June 2022 12 Months County 815,256.12 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

74.  Grading And Gravelling Of 
Kariuki Rukungu 

Gatarakwa July 2021 June 2022 12 Months County 1,500,000 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

75.  Grading And Gravelling Of 
Kiarangana Mwangi Wairia 
Road And B Nene Road 

Gatarakwa July 2021 June 2022 12 Months County 4,900,478 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

76.  Grading And Gravelling Of 
Chief Mwangi Kiabari Road 
And Warugongo And 
Gatangini Forest Road 

Gatarakwa July 2021 June 2022 12 Months County 4,699,131 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

77.  Grading And Gravelling Of 
Kahoro Wachira Michuki 
Road, Gakuo Nderitu 
Road,Rafiki Muchura Road 
And County Road 

Endarasha 
Mwiyogo 

July 2021 June 2022 12 Months County 3,315,883.20 0 At Tender 
Stage 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

78.  Grading And Gravelling Of 
Muinamia –Kangei-Kibiru 
,Kinyaiti Pri Road –Nduriri 
And Karimi Society 

Endarasha 
Mwiyogo 

24/3/2022 60 Days 24/5/202
2 

County 4,905,616.80 0 Ongoing Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 
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S/No Project/ Programme Name 
Title 

Location of 
the Project/                     
Name of 
Ward 
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Project/ 
Programme 
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Project/ 
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Expenditure 
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Challenges/ 
Remarks 

Recommendations 

79.  Grading And Gravelling Of 
P.C.E.A Kihuhiro –Kahiga 
Road,Gatino Forest Road 
And Pura Junction –Mitero 
Road 

Endarasha 
Mwiyogo 

July 2021 June 2022 12 Months County 3,760,372 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

80.  Grading And Gravelling Of 
Wanjagi Road And 
Kabendera Road 

Mugunda July 2021 June 2022 12 Months County 3,561,432 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

Additional Technical Staff 
Have Already Been 
Recruited. Additional 
Supervisory Vehicles To 
Be Procured 

81.  Grading And Gravelling Of 
Kwa Njogu Karemenu Road 
And Ramulia Ihingo Inya 

Mugunda July 2021 June 2022 12 Months County 4,940,904 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

82.  Grading And Gravelling Of 
Muribe Roads 

Narumoru 
Kiamathaga 

July 2021 June 2022 12 Months County 1,212,782 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

83.  Grading And 
Gravelling Of Kabati-
Gatune And Mugunyu 
Kamara Roads 

Narumoru 
Kiamathaga 

July 2021 June 2022 12 Months County 4,036,094 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

84.  Grading And Gravelling Of 
Kariokor,Steve 
Wandeto,Kambi Roads And 
Kiambiriria Roads 

Narumoru 
Kiamathaga 

July 2021 June 2022 12 Months County 4,743,595 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

85.  Grading And Gravelling Of 
Luisoi Pry Road 

Thegu River July 2021 June 2022 12 Months County 1,914,667 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 
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S/No Project/ Programme Name 
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the Project/                     
Name of 
Ward 

Project/ 
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Project/ 
Programme 
end date 

Expected 
duration of 
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Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/ 
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86.  Grading And Gravelling Of 
Mariga-Kiberenge 

Thegu River July 2021 June 2022 12 Months County 2,240,250 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be Procured 

87.  Grading And Gravelling Of 
Gaakau-Quarry 

Thegu River July 2021 June 2022 12 Months County 1,856,122 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

88.  Grading And Gravelling Of 
Ndaya-Kabati-Kwa Ndabii 

Thegu River July 2021 June 2022 12 Months County 4,927,680 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

89.  Grading And Gravelling Of 
Equator White 
House,Kiambiriria Roads 
And Pastor 
Mutitu,Warachael Bishop 
Roads 

Gakawa July 2021 June 2022 12 Months County 4,572,207 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional 
Supervisory Vehicles 
To Be Procured 

90.  Grading And Gravelling Of 
Ngotho Roads And 
Gatuanyaga-Wanjeri 
Roads 

Gakawa July 2021 June 2022 12 Months County 4,415,981 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

91.  Grading And Gravelling Of 
Mama Eric Forest Access 
Road 

Kabaru July 2021 June 2022 12 Months County 1,953,498 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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S/No Project/ Programme Name 
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the Project/                     
Name of 
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Project/ 
Programme 
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92.  Grading And Gravelling Of 
Ruri Road 

Ruguru July 2021 June 2022 12 Months County 1,498,279 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

93.  Grading And Gravelling Of 
Gikumbo Stadium And Kihuri 
Road 

Magutu July 2021 June 2022 12 Months County 1,520,064 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

94.  Grading And Gravelling Of 
Giakaibei Road 

Magutu July 2021 June 2022 12 Months County 1,793,809 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

95.  Grading And Gravelling Of 
Kagochi Road 

Magutu July 2021 June 2022 12 Months County 1,276,464 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

96.  Grading And Gravelling Of 
Kiangengi Road 

Magutu July 2021 June 2022 12 Months County 2,489,348 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

97.  Grading And Gravelling Of 
Magutu Kianganga Road 

Magutu July 2021 June 2022 12 Months County 2,165,847 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 



 
 

60 
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Remarks 
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98.  Grading And Gravelling Of 
Gaturumoini Road 

Magutu July 2021 June 2022 12 Months County 832,746 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

99.  Grading And Gravelling Of 
Kiangogoyo Road 

Konyu July 2021 June 2022 12 Months County 2,457,680 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicle  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

100.  Grading And Gravelling Of 
Nduru Ihiga Primary Road 

Konyu July 2021 June 2022 12 Months County 2,562,320 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

101.  Grading And Gravelling Of 
Kahara Road 

Konyu July 2021 June 2022 12 Months County 4,980,000 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

102.  Grading And Gravelling Of 
Pakoni  Mamlock Academy-
Kwa Mbari Ya Muya Road 

Karatina July 2021 June 2022 12 Months County 989,503 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

103.  Grading And Gravelling Of 
Vertinary-Kag 
Church,Ragati-Kinyoro,Ha-
Maina-Kabukuru,And 
Wachira Mwari Roads 

Karatina July 2021 June 2022 12 Months County 1,502,281 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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104.  Grading And Gravelling Of 
Kanyuira Mbuda, Ndumaini 
Road 

Karatina July 2021 June 2022 12 Months County 1,011,793 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

105.  Grading And Gravelling Of 
Wamuchigi-Njaramba Road 

Karatina July 2021 June 2022 12 Months County 1,326,767 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

106.  Grading And Gravelling Of 
Kibebe Petman 
Newtestament, Mutitu 
Kamamunyo Road 

Karatina July 2021 June 2022 12 Months County 1,125,066 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

107.  Grading And Gravelling Of 
Jambo-Berecha School And 
Kabukuru Road 

Karatina July 2021 June 2022 12 Months County 1,976,814 
 

0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

108.  Grading And Gravelling Of 
Itundu Gachuguina Road 

Iriaini 
Mathira 

July 2021 June 2022 12 Months County 3,050,090 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

109.  Grading And Gravelling Of 
Thuriru Road And Rathithi 
Road 

Kirimukuyu July 2021 June 2022 12 Months County 3,065,830 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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110.  Grading And Gravelling Of 
Kangero-Ndururi & Rutune 
Road 

Kirimukuyu July 2021 June 2022 12 Months County 1,849,138 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

111.  Grading And Gravelling Of 
Gaituu-Thiu Gituri 

Kirimukuyu July 2021 June 2022 12 Months County 3,084,950 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

112.  Grading And Gravelling Of 
Githima (Gondo) Road 

Aguthi/ 
Gaaki 

July 2021 June 2022 12 Months County 1,013,863.20 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

113.  Grading And Gravelling Of 
Kaigonde Sec. School Road  
- 1.5 Km 

Aguthi/ 
Gaaki 

July 2021 June 2022 12 Months County 2,426,280.36 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

114.  Grading And Gravelling Of 
Rehabilitation Of Kiritii 
Road 

Aguthi/Gaa
ki Ward 

July 2021 June 2022 12 Months County 1,225,917.00 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

115.  Grading And Gravelling Of 
Installation Of Culverts At 
Gathugu/ Kiaigi Road And 
Huhoini/Kiaigi Raod 

Aguthi/ 
Gaaki 

July 2021 June 2022 12 Months County 331,177.68 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles, 
Inadequate 
Fuel  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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116.  Grading And Gravelling Of 
Ft Nyamu Sec-Kiaigi 
Catholic-Pefa Church 
Muthinga 

Aguthi/ 
Gaaki 

July 2021 June 2022 12 Months County 1,000,000 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

117.  Grading And Gravelling Of 
Giakanja - Ikumbo Road 
,Kianjogu Miugu  And 
Mbaaini Njajara Road 

Wamagana July 2021 June 2022 12 Months County 3,309,489 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

118.  Grading And Gravelling Of 
Gachatha Market To 
Factory Road 

Wamagana July 2021 June 2022 12 Months County 1,835,526 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

119.  Grading And Gravelling Of 
Njoguini Pry Road 

Dedan 
Kimathi 

July 2021 June 2022 12 Months County 3,013,332 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

120.  Grading And Gravelling Of 
Ngooru A And B Roads 

Dedan 
Kimathi 

July 2021 June 2022 12 Months County 2,336,733 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

121.  Grading And Gravelling Of 
Dedan Kimathi Access Roads 

Dedan 
Kimathi 
Ward 

July 2021 June 2022 12 Months County 2,993,235 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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122.  Grading And Gravelling Of 
Kwa Mkulima -Nyamakuyu 

Dedan 
Kimathi 

July 2021 June 2022 12 Months County 1,656,401.05 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

123.  Grading Of Various Roads 
In Mukurweini Central 

Mukurweini 
Central 

July 2021 June 2022 12 Months County 1,658,655.88 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

124.  Grading And Gravelling Of 
Kanyaga Road And 
Kiamukingo Road 

Mukurweini 
Central 

July 2021 June 2022 12 Months County 1,284,381.00 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

125.  Grading And Gravelling Of 
Kaara - Kaguma Road 

Mukurweini 
Central 

July 2021 June 2022 12 Months County 3,025,512.00 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

126.  Grading And Gravelling Of 
Kiuu Shopping Center Road 

Mukurwein 
I Central 

July 2021 June 2022 12 Months County 1,031,451.12 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

127.  Grading And Gravelling Of 
Gitumbi Road, Mwea Road 
And Mukindori Road 

Rugi July 2021 June 2022 12 Months County 3,810,513.00 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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128.  Grading And Gravelling Of 
Gikororo. B Road And 
Githiro Road 

Rugi July 2021 June 2022 12 Months County 4,011,531.72 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

129.  Grading And Gravelling Of 
Kwa Rugumi, Kwa Turunga , 
Kwa Warutere  And 
Kiganjo Road 

Karima July 2021 June 2022 12 Months County 2,282,228 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

130.  Grading And Gravelling Of 
Rwatheine And Eng Kirethi 
Road 

Mahiga July 2021 June 2022 12 Months County 2,169,867 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

131.  Grading And Gravelling Of 
Giakaruu Road 

Mahiga 
Ward 

July 2021 June 2022 12 Months County 2,594,645 0 Evaluation 
Stage 

Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

132.  Muite Karoro Road, 
Wahongo Gura Road 

Mukurwe-Ini 
West 

July 2021 June 2022 12 Months County 1,971,917.64 0 Tender Stage Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

133.  Bush Clearing Of Various 
Access Road 

Mukurwe-Ini 
West 

July 2021 June 2022 12 Months County 400,000 0 Tender Stage Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 
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134.  Kianya-Kamuyu Mukurwe-Ini 
West 

July 2021 June 2022 12 Months County 4,000,000 0 Tender Stage Inadequate 
Supervisory 
Vehicles  And 
Technical Staff 

- Additional Technical 
Staff Have Already 
Been Recruited. 
Additional Supervisory 
Vehicles To Be 
Procured 

 Bridges 2020/21     -  

135.  Proposed Kirichu 
Thwagwanja 24M 
Footbridge 

Kiganjo/Ma
thari 

15/5/2020 15/5/202
1 

180 days County 2,555,973 1,127,495 100% 
Complete 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

136.  Construction Of Gikono 
(Kinyaiti) Culvert Bridge 

Endarasha/
Mwiyogo 

4/9/2021 4/3/2022 180 days County 3,291,123 0 100% 
Complete 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Project Carried 
Forward FY 
2020/2021 
Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

137.  Construction Of Lusoi Culvert 
Bridges 

Thegu River 20/7/2021 20/01/20
22 

180 days County 2,844,600 0 80% ongoing Slow 
contractor 

- ‘Issue default notice 

138.  Construction Of Mukaburo 
Culvert 

Mugunda 
Ward 

20/3/2021 1/10/202
2 

180 days County 3,109,931 0 100% 
Complete 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

139.  Proposed Construction Of 
Gachathi Gitoro  Box Culver 

Iriaini 
Mathira 

4//25/2021 1/10/202
1 

180 days County 4,665,822 0 100% 
Complete 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

140.  Proposed Construction Of 
Kahachu Double Box Culvert 

Iriaini 
Mathira 

4//25/2021 1/10/202
1 

180 days County 4,373,896 0 100% 
Complete 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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141.  Proposed Construction  Of 
Gitegi Kamuriga Box 
Culvert 

Kiganjo 
Mathari 

20/7/2021 20/10/20
22 

180 days County 2,844,600 1,639,265.00 
 

100% 
Complete 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

142.  Chania Footbridge 
Construction 

Dedan 
Kiamathi 

19th April 
2021 

20th Aug 
2021 

120 Days County 3,278,002 0 100%  
completed 
awaiting 
inspection 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

143.  Kianjiru Footbridge 
Construction 

Wamagana 19th April 
2021 

20th Aug 
2021 

120 Days County 1,161,537 0 80% On-going - Slow 
contractor 

- Supervision 
vehicles not 
adequate 

In adequate 
supervision 
staff 
(structural 
engineer 
required). 
engineers 
required 

- Issue default notice 

144.  Gatiki- Gathagana 
Footbridge Construction 

Kilimukuyu 19th April 
2021 

20th Aug 
2021 

120 Days County 1,798,062 0 0% not started - Contract 
terminated 

At retender 
stage 

- Retender 

145.  Karagia- Gaturuturu 24m 
Footbridge (Wamagana - 
Mahiga Ward) Construction 

Mahiga 
/Wamagan
a Ward 

19th April 
2021 

20th Aug 
2021 

120 Days County 3,499,937.85 0 0% not started - Contract 
terminated 

At retender 
stage 

- Retender 

146.  Kiganjo-Ngatho Tripple Box 
Culvert Construction 

Thegu River    County 6,000,000 0 Tender  Stage Inadequate 
funding 

- Increase funding for 
bridges 

 Bridges 2021/2022        -  
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147.  Kamuyu-Outspan Box 
Culvert Construction 

Kamakwa/ 
Mukaro 

1st July 2021 30th June 
2022 

12 months County 2,240,250 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

148.  Cheru- Rititi Road Box 
Culvert Construction 

Kirimukuyu 1st July 2021 30th June 
2022 

12 months County 3,000,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

149.  Thiu – Githime  Foot Bridge 
Construction 

Kirimukuyu 1st July 2021 30th June 
2022 

12 months County 3,500,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

150.  Gakoe Tripple Box Culvert 
Constructtion 

Aguthi- 
Gaaki 

1st July 2021 30th June 
2022 

12 months County 6,000,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

151.  Ndurai Gathangira Box 
Culvert Construction 

Mugunda 1st July 2021 30th June 
2022 

12 months County 3,000,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

152.  Thenguri-Ndiata  Bridge 
Construction 

Iria-Ini 
Othaya 

1st July 2021 30th June 
2022 

12 months County 3000,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

153.  Ha Makira Bridge 
Construction 

Chinga 1st July 2021 30th June 
2022 

12 months County 3,000,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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154.  Kiamuiya Gabions 
Construction 

Chinga 1st July 2021 30th June 
2022 

12 months County 1,000,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

155.  Mutitu Bridge Construction Rugi 1st July 2021 30th June 
2022 

12 months County 3,000,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

156.  Gakima- Thangathi Box 
Culvert Construction 

Mukurweini 
Central 

1st July 2021 30th June 
2022 

12 months County 3,000,000 0 Tender stage Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

157.  Mere Box Culvert 
Construction 

Kabaru 1st July 2021 30th June 
2022 

12 months County 3,000,000 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

 Street lights 2020/2021        -  

158.  Street Light Installation At 
Kariki Mucharage 

Chinga 25th May 
2021 

45 Days 15th July 
2021 

County 3,841,920 3,841,920 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

159.  Street Light At Governors 
Compound Area 

Rware 25th May 
2021 

45 Days 15th July 
2021 

County 1,332,160 1,332,160 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

160.  Street Light Installation At 
Nairutia Secondary Area 

Mugunwa 25th May 
2021 

45 Days 15th July 
2021 

County 678,948 678,948 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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161.  Street Installation At 
Kagere- Munyange 

Mahiga 
Ward 

25th May 
2021 

45 Days 15th July 
2021 

County 4,070,799.60 4,070,799.60 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

162.  Street Light At Gitundu 
Gikunda 

Iria-Ini 
Othaya 

25th May 
2021 

45 Days 15th July 
2021 

County 943,184 943,184 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

163.  Street Light Installation At 
Gathoko Kiwamururu 

Mukurwe-Ini 
West 

25th May 
2021 

45 Days 15th July 
2021 

County 742,980 638,580 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

164.  Street Light At Githiru Micha 
Area Muruguru Ward 

Ruringu 25th May 
2021 

45 Days 15th July 
2021 

County 990,640 990,640 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

165.  Street Light Installation At 
Karia Mbari A Karanja In 
Ruringu 
 

Ruringu 25th May 
2021 

45 Days 15th July 
2021 

County 4,453,628.00 
 

4,453,628.00 
 

100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

166.  Street Installation At 
Kiamwathi C 

Ruringu 25th May 
2021 

45 Days 15th July 
2021 

County 509,240 509,240 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

167.  Street Installation At 
Kiwaithanji - Gichira 

Aguthii 
Gaaki 

25th May 
2021 

45 Days 15th July 
2021 

County 790,424 790,424 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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168.  Installation Of Street Light 
At Gikororo And 
Kamunyaka 

Iria-Ini 
Mathira 

25th May 
2021 

45 Days 15th July 
2021 

County 2,967,860 2,967,860 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

169.  Street Light At Ndimaini 
Gatina Area 

Konyu 20th May 
2021 

45 Days 15th July 
2021 

County 1,337,160 199,005 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

170.  Street Light Installation At 
Gatugi Shopping Centre 

Karima 25th May 
2021 

45 Days 45 Days County 879,106 832,706 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

171.  Street Light Installation At 
Gititu Shopping Centre 

Aguthii 
Gaaki 

25th May 
2021 

45 Days 45Days County 770,900 770,900 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

172.  Street Light Installation At 
Kangurwe Giathungu 

Rugi 25th May 
2021 

45 Days 15th July 
2021 

County 2,871,638 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

173.  Street Light Installation At 
Kanga 

Gatarakwa 26th MAY 
2021 

45 Days 16th July 
2021 

County 952,000 952,000 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

174.  Street Light Installation At 
Karogoto Shopping Centre 

Kirimukuyu 25th May 
2021 

45 Days 15th July 
2021 

County 760,117 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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175.  Street Light Installation At 
Kamakwa Market Area 

Kamakwa/ 
Mukaro 

26th MAY 
2021 

45 Days 16th July 
2021 

County 495,204 495,204 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

176.  Street Light Installation At 
Thigithi Muchomba 

Iriaini 
Mathira 

25th May 
2021 

45 Days 15th July 
2021 

County 972,451.20 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

177.  Street Light Installation At 
Kandara Karura 

Magutu 26th MAY 
2021 

45 Days 16th July 
2021 

County 1,899,335.28 1,776,888 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

178.  Street Light Installation At 
Kiamwathi Kanjuru 

Ruringu 26th MAY 
2021 

45 Days 16th July 
2021 

County 4,197,344 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

179.  Street Light Installation At 
Kiruga Police Post 
Giathenge 

Karima 26th MAY 
2021 

45 Days 15th July 
2021 

County 2,338,618 2,338,618 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

180.  Street Light Installation At 
Kangema Githiru 

Gatitu 
Muruguru 

26th MAY 
2021 

45 Days 16th July 
2021 

County 1,731,543.60 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

181.  Street Light Installation At 
Mutaga 

Ruguru 25th May 
2021 

45 Days 15th July 
2021 

County 1,244,629.75 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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182.  Street Light Installation At 
Matiraini Gathungururu 

Mukurwe-Ini 
West 

25th May 
2021 

45 Days 15th July 
2021 

County 4,478,180 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

183.  Street Light Installation At 
Boma In Tetu House Area 

Ruringu 26th MAY 
2021 

45 Days 16th July 
2021 

County 3,169,932 3,169,932 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

184.  Street Light Installation At 
Corongi 

Ruring’u 25th May 
2021 

45 Days 15th July 
2021 

County 2,990,596 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

185.  Street Light Installation At 
Ithenguri Secondary School 
Area 

Ruring’u 26th MAY 
2021 

45 Days County County 3,399,726 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

186.  Street Light Installation At 
Ngocheni Area Batian 
Feeder Road 

Ruring’u 25th May 
2021 

45 Days  County 4,326,702 0 100% 
Complete 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

187.  Street Light Installation At 
Ithiriro 

Narumoru / 
Kimathaga 

26th MAY 
2021 

45 Days  County 406,649.60 0 100% complete Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

188.  Installation Of Street Lights 
At Ruguru Ward 

Ruguru 
Ward 

12/5/2019 45 Days 25/6/202
9 

County 1,244,629 0 Pending bill for 
FY 2019/2020 

Requisition 
through the 
ifmis not 
successful 

- Start new requisition 

189.  Proposed Installation And 
Commissioning Of 
Streetlights At Ndimaini And 
Gatina 

Magutu 20/4/2020 45 Days 5/6/2020 County 1,337,160 0 Pending bill for 
FY 2019/2020 

Final account 
payment 
remaining 

- Process and pay 
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190.  Installation Of Street Lights 
At 
Kandara Naromoru 
Extension 

Naromoru 
Kiamathaga 
Ward 

25th May 
2021 

45 Days 15th July 
2021 

County 1,047,480.00 0 0% not started -re-procure - Retender the works 

191.  Repair 12 Metres High Mast 
Flood Light Atngai-Ini, 
Kiangoma, Rititi, Marula, 
Ruthagati, Thaithi And 
Gatike Shopping Centres 

Kirimukunyu 26th MAY 
2021 

45 Days 15th July 
2021 

County 1,003,192.00 0 0% -re-procure - Retender the works 

192.  Installation And 
Commissioning Of Stand 
Alone Street Lights At 
Tambaya Pefa Church Area 

Aguthi 
Gaaki 
Ward 

 45 Days  County 247,776.00 0 0% To be re-
procured 

- -Retender the works 

193.  Repair Of 30 Metre 
Highmast 

Iriani 
Othaya 
Ward 

26th MAY 
2021 

45 Days 15th July 
2021 

County 1010244.00 0 0% Contract 
terminated 

- -Retender 

194.  Repair Of 7no.  12 Metres 
High Mast Flood Light  At 
Karindundu, Jamaica, 
Mamlock, Industry(Juakali), 
Rafina, Muthua And Marigiti 
Areas 

Karatina 
Ward 

 45 Days  County 466,436.00 0 0% To be re-
procured 

- Retender the works 

195.  Installation Of 12 Metres 
High Mast Flood Light At 
Kagere- Ndunyu Junction, 
Munyange Police Station 
Area And Gikoe Tea Buying 
Centre 

Mahiga 
Ward 

26th MAY 
2021 

45 Days 15th July 
2021 

County 1,591,836.00 0 100% Slow 
contractor 

- Pay and commission 

196.  Installation Of Street Lights 
At Kagonye Mugaya 
Shopping Centre 

Mahiga 
Ward 

26th MAY 
2021 

45 Days 15th July 
2021 

County 776,504.00 0 100% Slow 
contractor 

- Pay and commission 

197.  Installation Of Solar Street 
Lights At Karicheni, 
Gathungururu, Kiangondu 

Mukurweini 
Central 

26th MAY 
2021 

45 Days 15th July 
2021 

County 2,053,200.00 0 0% To be re-
procured 

- Retender the works 

 Street light FY 2021/2022        -  

198.  Kanjora  Shopping  Centre 
Street Lights Installation 

Dedan  
Kimathi  
Ward 

1st July 2021 30th June 
2022 

12 months County 2,000,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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199.  Wamunyoro  Street  Lights Ruguru  
Ward 

1st July 2021 30th June 
2022 

12 months County 1,800,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

200.  Kabiruini  Shopping  Centre 
Street Lights Installation 

Ruguru  
Ward 

1st July 2021 30th June 
2022 

12 months County 1,900,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

201.  Kiambuthi    Market  Stand  
Alone 

Naromoru   
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

202.  Gwakariithi   Shopping  
Centre  Stand  Alone 

Naromoru   
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

203.  Naromoru  Town  Stand  
Alone 

Naromoru   
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

204.  Gitero  Shopping  Centre  
Stand  Alone 

Naromoru   
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

205.  Wagituku  Shopping  Centre  
Stand  Alone, Barguret  
Shopping  Centre  Stand  
Alone 

Gakawa  
Ward 

1st July 2021 30th June 
2022 

12 months County 
 

500,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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206.  Repair  Of  Street  Lights Thegu  
Ward 

1st July 2021 30th June 
2022 

12 months County 200,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

207.  Wakamata Center   Stand  
Alone 

Kirimukuyu  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

208.  Kaharo Center Stand  Alone Kirimukuyu  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

209.  Ngunguru  Primary  And 
PCEA  Church  Standalone 

Kirimukuyu  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

210.  Kiganjo  Village Street  
Lights 

Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 1,000,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

211.  Gitandara  Garden  Stand  
Alone 

Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

212.  Kwaritho  Stand  Alone Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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213.  Gatugi  Girls   Stand  Alone Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

214.  Gwakameru Stand  Alone Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

215.  Karima  Primary  School 
Stand Alone 

Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

216.  Kiamuya-Kimungu Stand 
Alone 

Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

217.  Mama  Njeri  Shop Stand 
Alone 

Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

218.  Kamuyu  Village Stand 
Alone 

Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 200,000.00 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

219.  Gathambara Stand Alone Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 200,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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220.  Kiguti Stand Alone Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 200,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

221.  Mbari Ya Nyingi Stand 
Alone 

Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 200,000.00 0 Tender stage Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

222.  Gatugi  Factory Stand 
Alone 

Karima  
Ward 

1st July 2021 30th June 
2022 

12 months County 200,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

223.  8  No  Stand  Alones Iria-Ini  
Mathira  
Ward 

1st July 2021 30th June 
2022 

12 months County 1,982,208.00 0 Tender stage Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

224.  Machako    Gathaithi   Area  
Stand  Alones 
Wamagana  Area  Stand  
Alones 
Gathatha  Area  Stand 
Alones 
Kiandu   2   Area  Stand  
Alones 
Ndumagano  Area  Stand  
Alones 

Wamagana 
Ward 
 

1st July 2021 30th June 
2022 

12 months County 500,000,000 
 

0 
 

Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

225.  Karangia Street Lights Wamagana  
Ward 

1st July 2021 30th June 
2022 

12 months County 750,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

226.  Mathakwairi Street Lights Wamagana  
Ward 

1st July 2021 30th June 
2022 

12 months County 750,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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227.  Kianjiru/ Kiriko Stand  
Alones 

Wamagana  
Ward 

1st July 2021 30th June 
2022 

12 months County 750,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

228.  BA  Area    Stand  Alone Gatitu  
Muruguru 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

229.  Installation Of 2 No Stand  
Alonegatitu Green  Edges 

Gatitu  
Muruguru 

1st July 2021 30th June 
2022 

12 months County 500,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

230.  Extension  Of  Street  Lights  
Thunguma  Road 5 Lamps 

Gatitu  
Muruguru 

1st July 2021 30th June 
2022 

12 months County 600,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

231.  Installation Of  Street  Lights 
Kibera  Road  To Gatitu-3  
Lamps 

Gatitu  
Muruguru 

1st July 2021 30th June 
2022 

12 months County 360,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

232.  Extension Of  Street  Lights  
Githiru To  Forest  Road  3  
Lamps 

Gatitu  
Muruguru 

1st July 2021 30th June 
2022 

12 months County 360,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

233.  Extension  Of Street  Lights  
At  Kwa Murungu  Road 3  
Lamps 

Gatitu  
Muruguru 

1st July 2021 30th June 
2022 

12 months County 360,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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234.  Stand  Alone   At  
Gatitugichagi 

Gatitu  
Muruguru 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

235.  Thungumamiatu  Road-4  
Lamps 

Gatitu  
Muruguru 

1st July 2021 30th June 
2022 

12 months County 360,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

236.  Pembe Tatu   Street  Lights Rware  
Ward 

1st July 2021 30th June 
2022 

12 months County 500,000.00 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

237.  Kiamwathi  Extension Street 
Lights 

Ruringu  
Ward 

1st July 2021 30th June 
2022 

12 months County 2,000,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

238.  8 No Stand Alone At 
Ruring’u Ithenguri Road 
Street Lights 

Ruringu  
Ward 

1st July 2021 30th June 
2022 

12 months County 1,982,208.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

239.  Chorongi Kwa Mumbi Street 
Lights 

Ruringu  
Ward 

1st July 2021 30th June 
2022 

12 months County 2,973,312.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

240.  Chorongi Gichanengo 
Ruringu  Village Street 
Lights 

Ruringu 
Ward 

1st July 2021 30th June 
2022 

12 months County 1,734,430.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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241.  Stand Alone At Kigoka 
,Mutoga And Karachuni 
Street Lights Gathungu 
Street Lights 

Ruringu 
Ward 

1st July 2021 30th June 
2022 

12 months County 4,955,520 0 Evaluation 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

242.  Gamerock  B  Area  Street  
Lights 

Kiganjo  
Mathari 

1st July 2021 30th June 
2022 

12 months County 1,000,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

243.  Mihutii Kiraniro  Street  
Lights 

Rugi  Ward 1st July 2021 30th June 
2022 

12 months County 2,000,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

244.  Street  Lights Mahiga  
Ward 

1st July 2021 30th June 
2022 

12 months County 4,000,000.00 Nil Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

245.  8 No Stand Alone Street 
Lights 

Karatina  
Town  Ward 

1st July 2021 30th June 
2022 

12 months County 1,982,208.00 Nil Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

246.  Munungaini  Street  Lights Kamakwa  
Mukaro 

1st July 2021 30th June 
2022 

12 months County 500,000.00 Nil Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

247.  Muthuaini  Extension  Street  
Lights 

Kamakwa  
Mukaro 

1st July 2021 30th June 
2022 

12 months County 500,000.00 Nil Requisition 
Done 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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248.  Githathinindiaraini  Street  
Lights 

Kamakwa  
Mukaro 

1st July 2021 30th June 
2022 

12 months County 1,500,000.00 Nil Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

249.  Kibaara  Whispers  Street  
Lights 

Kamakwa  
Mukaro 

1st July 2021 30th June 
2022 

12 months County 500,000.00 Nil Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

250.  Karingaini  To  Gtathini  
Street  Lights 

Kamakwa  
Mukaro 

1st July 2021 30th June 
2022 

12 months County 1,000,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

251.  Munungaini To  Kangunduini  
Street  Lights 

Kamakwa  
Mukaro 

1st July 2021 30th June 
2022 

12 months County 1,000,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

252.  Gachuirukinunga  Street  
Lights 

Kamakwa  
Mukaro 

1st July 2021 30th June 
2022 

12 months County 1,000,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

253.  Ciaraini  Lane  Street  Lights Kamakwa  
Mukaro 

1st July 2021 30th June 
2022 

12 months County 500,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

254.  Kirathimo  PCEA  Through  
Mapema  Road  Through  
Barrier  To  Ndathi  Junction  
Street  Lights 

Kabaru  
Ward 

1st July 2021 30th June 
2022 

12 months County 2,000,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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255.  Sewage  Standalone  Street  
Light 

Othaya  
Iriai-Ini  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

256.  Karunga  TBC Standalone  
Street  Light 

Othaya  
Iriai-Ini  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

257.  Kiambogostand  Alone  
Street  Light 

Othaya  
Iriai-Ini  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

258.  Nduyistand  Alone  Street  
Light 

Othaya  
Iriai-Ini  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

259.  Gatuyaini   Hill   Standalone  
Street  Light 

Othaya  
Iriai-Ini  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

260.  Kiahagu   Secondary  
Standalone  Street  Light 

Othaya  
Iriai-Ini  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

261.  Thunguri  Junction   
Standalone  Street  Light 

Othaya  
Iriai-Ini  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 
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262.  Kiangima   TBC Standalone  
Street  Light 

Othaya  
Iriai-Ini  
Ward 

1st July 2021 30th June 
2022 

12 months County 250,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles  and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

263.  Biogass  Installations Aguthi  
Gaaki 

1st July 2021 30th June 
2022 

12 months County 2,000,000.00 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

264.  Mukurwe-Ini Mortuary 
Behind Equity Stage Junction 
Street Lights 

Mukurwe-Ini 
Central 
Ward 

1st July 2021 30th June 
2022 

12 months County 991,104 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

265.  Standalone Street Lights At 
Gatwe And Ruiri Gathungu 
Junction 

Konyu 
Ward 

1st July 2021 30th June 
2022 

12 months County 495,552 0 Tendering 
Stage 

Inadequate 
supervisory 
vehicles and 
Technical Staff 

- Additional technical 
staff have already 
been recruited. 
Additional supervisory 
vehicles to be procured 

 Other Expenditure          -  

266.  Purchase of Fuel for road 
construction equipment 

  
1st July 2021 30th June 

2022 
12 months County   11,000,000   -  

267.  Repair of lorries and road 
construction equipment  

  
1st July 2021 30th June 

2022 
12 months County   841,320   -  

268.  Hire of Low Loader to 
transport road construction 
equipment  

  
1st July 2021 30th June 

2022 
12 months County   3,016,500   -  

269.  Provision of Inspection 
Services for ongoing 
projects 

  
1st July 2021 30th June 

2022 
12 months County   148,700   -  

270.  Sub-total (as per vote 
book) 

        181,830,895   -  

 


