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FOREWORD 

It’s my pleasure to present to you the First Quarter Budget Implementation Report for the FY 

2021/2022. This report provides performance information on the various county 

departments/entities, highlights the performance of own revenue collection, National Treasury 

transfers to the County Revenue Fund (CRF), Exchequer releases/ requisitions from CRF and the county 

expenditure during the period under review.   

This report is prepared in accordance with the requirements of Section 166 Sub-Section 4(a, b) of 

the Public Finance Management Act, 2012. It states that “the county treasury shall consolidate all the 

quarterly reports from County Government entities and submit them to the County Assembly and deliver 

copies to office of the controller of budget, National Treasury and the Commission on Revenue Allocation 

(CRA)”.  

In adherence to the Public Finance Management (County Government) Regulations, 2015, the county 

treasury has advised the departments to pay the pending bills accruing from the FY 2020/2021 as 

a first charge in their respective approved budgets. This will reduce suffering on the part of suppliers 

as we start the preparation of the first supplementary budget which will allocate the balance brought 

forward from FY 2020/2021. 

The County Government departments/units are requested to fast track the implementation of projects 

and programmes since the required documents are in place, notably the Annual Development 

Plan(ADP) and the approved budget. Monitoring and evaluation of projects/programmes will 

continue through the monthly and quarterly reports to ensure timely implementation of corrective 

measures so as to avoid unnecessary fiscal pressures which normally results to accumulation of 

pending bills. 

The County Treasury recognizes and appreciates the efforts made by all county departments/ 

entities and other stakeholders in the implementation of the planned activities despite the numerous 

challenges and the ever increasing demands. We promise to intensify our efforts and ensure optimal 

absorption of the development funds while observing prudency in management of public resources.  

 

Francis M. Kirira 

Chief Officer, Economic Planning, Budgeting, M&E 
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                                                   INTRODUCTION 

This report provides information on various departments and entities of the County Government of 

Nyeri for the first quarter of the financial year 2021/22, the performance of own revenue collection, 

National Government transfers to County Revenue Fund (CRF), Exchequer releases/ Requisitions from 

CRF and expenditure by the departments and other units. It clearly outlines the budget allocations 

for each department/ unit and the corresponding budget performance (absorption) for the period 

under review.  

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved budget for the FY 2021/22 amounts to Kshs 8,194,994,227 comprising of Kshs 

5,694,667,557 for recurrent and Kshs 2,500,326,670 for development. Over this period, the County 

Government raised local revenue amounting to Kshs 228,891,757, in addition to Kshs. 

1,212,535,894 received from National Government as equitable share and conditional grants.  

The County's own revenue of Kshs. 228,891,757 represents an increase of Kshs 76,203,695 

(49.91%) compared to previous collection of Kshs 152,688,062 over the similar period of the FY 

2020/2021. The significant rise in local revenue performance can be attributed to the creation of 

Health Services Fund where the revenue collected from health facilities are retained therein. By the 

end of the first quarter of the FY 2021/22 there was an expenditure of Kshs. 3,044,000 on 

development while Kshs. 1,134,840,865 was spent on recurrent expenditures.     

The slow absorption of funds can be attributed to delay in commencement of the planned activities 

for the financial year 2021/22 which was caused by an extension of closure period of the previous 

financial year spilling over into the current one. This was also compounded by the effects of COVID-

19 containment measures. However, going forward the implementation process will be fast tracked 

to ensure funds are utilized optimally as planned and budgeted.   

Refer to annex 1-5 for details of the financial performance of the County during the first quarter of 

the financial year 2021/2022. 

DEPARTMENTAL BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The Governors’ Office is responsible for setting the county’s development agenda (policy and 

strategic direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders, especially the citizenry, and implemented in an efficient, effective and responsive 

manner. 

2. Governor’s office strategic direction 

 Agenda setting in both the legislative and executive functions  

 Effective and efficient management and administration of county affairs 
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 Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 

 Disaster risks management (identification, mitigation, control and response) 

 Intergovernmental liaison and people representation at national and international levels. 

 Intra-governmental liaison (Relations between the two arms of the county government and 

sectors coordination)  

 Coordination of service delivery improvement agenda  

 Ensuring compliance with all legal requirements in its pursuit of progressive and sustainable 

service delivery. 

3. In the financial year 2021/22, the office’s approved budget amounted to Kshs 143,083,962 

for recurrent and Kshs 20,000,000 for development.  

4. By the end of the first quarter of the financial year 2021/22, the department’s cumulative 

recurrent expenditure stood at Kshs. 19,213,623. This represents 11.78 % absorption of the 

total budget earmarked for the financial year. No expenditure was made on development. 

Office of the County Secretary/Head of Public Service 

5. Directorates within the entity; 

 Alcoholic Drinks Control and Regulation 

 Public Administration 

 ICT  

 Inspectorate and Enforcement and 
 

6. Units Development Direction 

 To facilitate efficient and effective organization of Government business and communication 

of policies and other decisions of the Executive Committee  

 To lead the public sector in delivering government’s priorities in a responsive, timely, efficient 

and effective manner through creation of an enabled and robust public service. 

 Establishment of effective administrative units for efficient service delivery;  

 Operationalizing the County Performance Management System.   

 Develop county legislation for alcohol control and drug abuse control policy. 

 Establish civic education units and coordinate their activities. 

 Develop public participation policy 

 Construction of sub county and ward offices.  

 Facilitate public communication and access to information. 

 To ensure safety of county assets and easy retrieval of information 

 To coordinate the provision of responsive and effective services to the public 

 To prevent and control alcohol, drugs and substance abuse. 

 To facilitate public participation as provided for in the Constitution of Kenya 2010 

 Conducting training on ICT for employees across sectors to enhance adoption of technology 
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 Identifying and implementing ICT systems to enhance effective public service delivery.  

 To use ICT network and systems to enhance efficiency in internal operations and service 

delivery 

7. In the financial year 2021/22, the unit’s approved budget amounted to Kshs 300,199,168 for 

recurrent and Kshs. 40,000,000 for development purposes. 

8. By the end of the first quarter of the financial year 2021/22, the entity’s cumulative recurrent 

expenditure stood at Kshs 28,069,100 which represents 8.25 % of the department’s total budget 

for the period under review. No development expenditure was incurred. 

Finance and Economic Planning 

9. The department consists of the following directorates; 

- Finance and Accounting,  

- Economic Planning, Budgeting, M&E,  

- Procurement,  

- Internal Audit and 

- Revenue. 

10. Department’s mandate 

 Developing and implementing financial and economic policies in the county. 

 Coordinating implementation of the county budget. 

 Mobilizing resources for funding budgetary requirements. 

 Putting in place mechanisms to raise revenue and resources. 

 Public debt management. 

 Consolidating annual appropriation accounts and other financial statements. 

 Custodian of county government assets. 

 Ensuring prudent management and control of finances. 

 Promoting efficient and effective use of county budgetary resources. 

 Monitoring county government entities for compliance and effective management of funds. 

 Developing capacity for efficient, effective and transparent financial management. 

 Monitoring, evaluating and reporting on implementation of county projects and 

programmes. 

11. Development Priorities and Strategies 

 Automation of local revenue collection system. 

 Expansion of office space. 

 Decentralization of operations at the county treasury. 

 Automation of internal audit services. 

 Establish and equip information and documentation centers. 

 Formation and actualization of County Budget and Economic Forum and Audit Committee. 

 Increase staff capacity in terms of skills and numbers. 
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 Broadening the revenue base. 

 Putting in place monitoring and evaluation framework. 

12. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

840,221,954 for recurrent and Kshs 242,795,683 for development.  

13. By the end of the first quarter of the financial year 2021/22, the department’s recurrent 

expenditure stood at Kshs 109,161,692 representing an absorption rate of 10.08% of the total 

budget.  The unit did not incur any expenditure from its development budget during the period 

under review. 

Lands, Housing, Physical Planning and Urbanization 

14. The directorates in this department include; 

 Land and survey,  

 Housing,  

 Physical planning and  

 Urbanization.  

15. The activities in this department affect the lives and livelihoods of the community by how they 

utilize the land as a resource to realize their social-economic goals.  

16. Department’s development priorities and strategies 

 Advancement of affordable and suitable housing. 

 Controlled and sustainable land use. 

 Develop a GIS data-based system. 

 Secure land tenure for public utilities. 

 Urban areas development program. 

17. In the financial year 2021/22, the department’s approved budget amounted to Kshs. 

59,379,640 for recurrent and Kshs 436,900,000 for development.  

18. By the end of the first quarter of the financial year 2021/22, the department’s cumulative 

recurrent and development expenditure stood at Kshs 14,311,983 and no expenditure for 

development. This represents 2.88% absorption of the total budget earmarked for the financial 

year.  

Health Services  

19. The department of health Services is mandated to oversee and coordinate the overall health 

service delivery systems. The Department is focused on attaining the goal of “Health for all, by 

all” working with both the duty bearers and rights holders alike through a Primary Health Care 

(PHC) approach. This approach embraces curative and rehabilitative care concurrently with 

preventive and promotive care, a continuum of care through the populations’ life-cycle and a 

tiered and integrated people-centered health care system from households. 
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20. The broad mandate of the health department is articulated in Chapter 4 of the Constitution of              

Kenya under the Bill of Rights, which states that “Every person has the right to the highest Kenya 

on attainable standards of health, which includes the right to health care services including 

reproductive health.” 

21. Sector Development Needs and Priorities 

 Patient safety, customer care and quality improvement program. 

 Recruit, retain and capacity build health workforce including training in specialized services 

(urology, oncology, critical care, neuro-surgery, emergency medicine). 

 Improve diagnostic services in 30 health centers to improve access and reduce referrals. 

 Strengthen health management information systems through automation and connectivity of 

all county health facilities. 

 Rehabilitate, refurbish and expand existing hospital facilities to meet demand. 

 Strengthen ambulance, emergency and referral services.  

 Increase awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases. 

 Improve health care and health financing through public private partnership (PPP).  

22. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

2,575,080,164 for recurrent and Kshs 294,854,035 for development.  

23. By the end of the first quarter, the department had spent Kshs. 615,248,016 and Kshs. 44,000 

of the recurrent and development budget allocation respectively. This represents an absorption 

rate of 21.44% of the total budget for the period under review. 

Gender, Youth and Social Services 

24. The department has the following directorates; 

 Gender,  

 Youth,  

 Social services and 

 Fire Services. 

25. Department’s priorities and strategies 

 Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of development partners to fund these initiatives.  

 Enhancing child care and facilities including upgrading the children homes 

 Enhance youth skills through innovative initiatives like talent academies to nature sprouting 

talents, entrepreneurial and youth empowerment expertise. 

 Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment 

26. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

56,164,024 for recurrent and Kshs 56,200,000 for development.  
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27. By the end of the first quarter of the financial year 2021/22, the department’s cumulative 

recurrent expenditure stood at Kshs 9,925,955. This represents 8.83% absorption of the total 

budget earmarked for the financial year. No expenditure on development was incurred during 

the period under review. 

County Public Service and Solid Waste Management 

28. The directorates in the department include; 

 Human resources management  

 Environment and Sanitation  

29. Sector development direction;  

 To coordinate the provision of responsive and effective services to the public 

 To ensure effective and efficient Public Service Management. 

 To promote ethics and integrity in public service delivery. 

 To ensure good working relationship between national and county government. 

 Addressing liquid and solid waste management. 

 Increasing tree cover by 2% in the entire county. 

 Rehabilitation of degraded land areas. 

30. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

109,385,107 for recurrent and Kshs. 74,000,000 was allocated for development. 

31. By the end of the first quarter of the financial year 2021/22, the department’s cumulative 

recurrent expenditure stood at Kshs 32,377,671 representing 17.66 % absorption of the total 

budget earmarked for the financial year. No expenditure was made on development.  

Agriculture, Livestock and Fisheries Development  

32. The department consists of the following directorates;  

 Agriculture,  

 Livestock production,  

 Veterinary services,  

 Fisheries and  

 Two County Government institutions (Wambugu Agricultural Training Centre and 

Agriculture Mechanization Services [AMS]-Narumoru). 

33. Objectives 

 To develop appropriate policy and legal framework to create enabling environment for the 
sector 

 To increase agricultural production and productivity. 

 To improve market access and value addition. 

 To enhance access to affordable credit and inputs. 
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34. Key strategies 

 Increase agricultural productivity through multi-sectoral approach and enhancing extension 

services. 

 Embracing Public Private Partnerships (PPP) to enhance implementation of projects. 

 Strengthen research extension farmer linkage to ensure that researchable issues are demand 

driven. 

 Mainstream gender in agricultural activities. 

35. Sector Development Needs and Priorities  

 Upscaling and out scaling of artificial insemination 

 Improvement of soil health 

 Improvement of supply of cold chain 

 Equipping AMS 

 Construction of common user facility at Wambugu ATC 

 Restocking of ponds and dams  

 Increase of tree cover through provision of fruit tree seedlings 

 Bee keeping demonstrations 

 Increases in storage facilities 

 Enhancement of control of livestock and crops diseases through vaccinations 

36. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

244,766,843 for recurrent and Kshs 488,780,826 for development.  

37. By the end of the first quarter of financial year 2021/22, the department’s expenditure stood 

at Kshs 62,872,108 on recurrent spending. This represents 8.57% absorption of the total budget 

earmarked for the financial year. The department did not incur any expenditure on development 

during the period under review 

 Trade, Culture, Tourism and Co-operative Development 

38. The department comprises of four directorates namely;  

 Trade,  

 Tourism,  

 Culture and  

 Cooperative development. 

39. Sector Development Direction 

 Develop tourism development strategic plan, branding, promotion and signage 

 Enhance and establish legal, institutional, regulatory and policy framework 

 Creative and innovative financing sector development activities. 
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 Encourage development of cottage industries through provision of working sites, plant and 

equipment 

 Development of commodity exchange and marketing information system. 

 Establish legal and institutional frame work on tourism management. 

 Enhance the capacity of cultural practitioners. 

 Provide strategic resources for the creative and cultural industries. 

 Conserve, preserve and promote our cultural heritage for sustainable development. 

 Develop a cultural center with a talent academy and a cultural tourist class hotel. 

 Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

 To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

 Building the capacity of cooperatives management for increased productivity  

40. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

50,245,025 for recurrent and Kshs 94,026,955 for development.  

41. By the end of the first quarter of the financial year 2021/22, the department’s recurrent 

cumulative expenditure stood at Kshs 9,536,838. This represents 6.61% absorption of the total 

budget earmarked for the financial year. No expenditure was made on development. 

Education and Sports 

42. The department consists of the following directorates; 

 Education in both Youth Polytechnics (Yps) also known as Vocational Training Centers (VTCs) 

and Early Childhood Development and Education (ECDE),  

 Sports  

 

43. Sector development direction 

 Provision of education physical infrastructure and equipment.  

 Quality assurance and standards in YP’s and ECDEs.  

 Strengthening the programmes in youth polytechnics and capacity-build the instructors. 

 Strengthen partnership and communication with stakeholders such as NITA, TVETA, FBOs, 

CBOs, NGO’s and national government to create awareness in the community on importance 

of ECDE and Yps. 

 Improve recreation services and promote sporting activities for the sportsmen/women, sport 

managers and staff in the county and advancement of infrastructure and sporting skills 

through trainings 

 Ensuring retention and transition of learners in schools.  

44. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

410,894,783 for recurrent and Kshs 63,100,000 for development.  
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45. By the end of the first quarter of the financial year 2021/22, the department’s recurrent 

expenditure stood at Kshs 62,447,826. This represents a 13.17% absorption of the total budget 

earmarked for the financial year. No expenditure was made on development 

Water Irrigation Environment and Climate Change  

46. The department’s activities directly affects lives and livelihoods of the communities. The 

directorates/Units include;  

 Water Supply,  

 Environment  

 Irrigation Services and  

 Climate Change  

47. Departmental Goals. 

 Increasing forest cover 

 Conservation of water catchment areas and flood flows. 

 Increasing water supply and storage capacity. 

 Reduction of Non-Revenue Water 

 Inclusion of modern farming methods in the design for irrigation projects 

48. Departmental development needs, priorities and strategies 

• Expanding the water coverage for rural and urban areas. 

• Ensuring provision of affordable, safe and clean water. 

• Increasing area under irrigation. 

• Promoting usage of alternative sources of energy in cooking and water pumping. 

49. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

75,724,101 for recurrent and Kshs 132,869,171 for development.  

50. By the end of the first quarter of the financial year 2021/22, the department’s recurrent 

expenditure stood at Kshs 11,759,598. This represents 5.64% absorption of the total budget 

earmarked for the financial year. No expenditure was made on development. 

County Assembly  

51. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

52. Priorities and strategies 

 Representation where the Members of the County Assembly (MCAs) provide a linkage 
between the county assembly and the electorate on public service delivery. 
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 Legislation by making laws and policies that are necessary for the effective performance 
of the functions and exercise of the powers of the county government. 

 Oversight over the County Executive Committee and any other county executive organ while 
respecting the principle of the separation of powers 

 Provide a secure and conducive working environment (Speakers residence, chamber, offices, 
committee rooms and other facilities). 

53. In the financial year 2021/22, the Assembly’s approved budget amounted to Kshs 706,085,232 

for recurrent and Kshs 50,000,000 for development.  

54. By the end of the first quarter of the financial year 2021/22, the Assembly’s recurrent 

expenditure stood at Kshs 127,195,645. This represents an absorption rate of 16.82% of the 

total budget for the financial year. 

County Public Service Board  

55. The function of the County Public Service Board is to establish and abolish offices in the county 

public service and appoint persons to hold or act in those offices. 

56. Board’s mandate 

 To establish and abolish offices in the county public service. 

 Appoint persons to hold or act in offices of the county public service including in the boards 

of cities and urban areas within the county and to confirm appointments. 

 Exercise disciplinary control over, and remove, persons holding or acting in those offices. 

 Prepare regular reports for submission to the county assembly on the execution of the 

functions of the Board.  

 Promote in the county public service the values and principles referred to in Articles 10 and 

232 of the Constitution of Kenya. 

 Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are compiled within the county public service. 

 Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in the county.  

 Advise the county government on human resource management and development. 

 Advice the county government on implementation and monitoring of the national 

performance management system in the county.  

 Make recommendations to the Salaries and Remuneration Commission, on behalf of the 

county government, on the remuneration, pensions and gratuities for county public service 

employees. 

57. In the financial year 2021/22, the Board’s approved budget amounted to Kshs 39,548,187 for 

recurrent expenditure and Kshs. 5,000,000 was allocated for developmental purposes. 
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58. By the end of the first quarter of the financial year 2021/22, the board’s cumulative recurrent 

expenditure stood at Kshs 7,622,425. This represents a 17.11 percent absorption of the total 

budget earmarked for the financial year. There was no expenditure on development during the 

period under review. 

Transport, Public Works, Infrastructure and Energy 

59. This department consists of the following directorates/units 

 Public Works, 

 Roads,  

 Energy and  

 Transport  

Sector Development Direction   

 Maintenance and developing roads network. 

 Ensuring standard designing and construction of buildings. 

 Developing transport policies, regulations and guidelines to ensure smooth flow of traffic.  

 Achieving connectivity and smooth flow of motorized and non- motorized traffic.  

 Enhancing electricity connectivity to public institutions and lighting of all urban areas. 

 Researching, exploiting and promoting use of alternative and renewable sources of energy. 

 

60. In the financial year 2021/22, the department’s approved budget amounted to Kshs 

73,155,887 for recurrent and Kshs 501,800,000 for development.  

61. By the end of the first quarter of the financial year 2021/22, the department recurrent and 

development expenditure stood at Kshs 22,054,385 and Kshs. 3,000,000 respectively.  This 

represents a 4.36% absorption of the total budget earmarked for the financial year 

2021/2022.  

Office of the County Attorney 

62. In the financial year 2021/22, the unit’s approved budget amounted to Kshs 10,733,480 for 

recurrent and no allocation for development.  

63. By the end of the first quarter of the financial year 2021/22, there was no expenditure made 

on the office of the county attorney’s vote.  This represents a 0% absorption of the total budget 

earmarked for the financial year 2021/2022.  
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FINANCIAL PERFORMANCE OF THE COUNTY DURING THE FIRST QUARTER OF THE 

FINANCIAL YEAR 2021/22 AS AT 30th SEPTEMBER, 2021 

Annex 1: Exchequer releases from the National Treasury and transfers from other Government 

Agencies during the First Quarter of the Financial Year 2021/22 

COUNTY GOVERNMENT OF NYERI 

TRANSFERS FROM THE NATIONAL GOVERNMENT FOR THE FIRST QUARTER OF THE FINANCIAL YEAR 2021-

2022 AS AT 30th SEPTEMBER 2021 

  TOTAL ALLOCATION 

FOR FY 2021/2022 

AMOUNT DISBURSED AS AT 

30.09.2021 

Equitable Share 6,228,728,555 1,027,740,211  

Kenya Devolution Support Program - Level 2 (KDSP) 184,795,683 184,795,683 

Kenya urban Support Program (KUSP-UDG) 236,000,000 0.00 

Kenya Informal Settlement Programme 60,000,000 0.00 

DANIDA 11,991,375 0.00 

Transforming Health Systems for Universal Health 

Care (THS -UCP) 

48,739,220 0.00 

CDC- HIV Programme 50,000,000 0.00 

Kenya Climate Smart Agriculture Project (KCSAP) 352,822,250 0.00 

Agriculture Sector Development Support Programme 

(ASDSP) 

21,917,144 0.00 

TOTAL  7,194,994,227 1,212,535,894 

Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2021/22 up to 30th September, 

2021 

REQUISITIONS FOR THE FINANCIAL YEAR 2021-2022 AS AT 30TH SEPTEMBER, 2021 

 Recurrent   Development Total 

 County Executive County Assembly Total Recurrent   

AUGUST 622,904,838 77,175,528    700,080,366  184,795,683 884,876,049 

SEPTEMBER      337,110,738  27,174,632   364,285,370  0 364,285,370 

TOTAL 960,015,576 104,350,160 1,064,365,736 184,795,683 1,249,161,419 

NB: The difference between the total requisition and cumulative expenditure is brought about by the fact 

that processing of payment in IFMIS is an ongoing process and requisition is done for what is in IB. 

Therefore, by the time of requisitioning for funds, there will be payments which will be in the process.  

Annex 3: Recurrent Expenditure for the Financial Year 2021/22 as at 30th September 2021 

No. Head/Department Approved 

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

1.  Office of the Governor and Deputy Governor 143,083,962 20,000,000 13.43 

2.  Office of the County Secretary  300,199,168 40,000,000 9.35 

3.  Finance and Economic Planning 840,221,954 242,795,683 12.99 

4.  Lands,  Physical Planning, Housing and Urbanization 59,379,640 436,900,000 24.10 

5.  Health Services 2,575,080,164 294,854,035 23.89 

6.  Gender, Youth and Social Services 56,164,024 56,200,000 17.67 

7.  County Public Service and Solid Waste Management 109,385,107 74,000,000 29.60 
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No. Head/Department Approved 

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

8.   Agriculture, Livestock and Fisheries  244,766,843 488,780,826 25.69 

9.  Trade, Culture, Tourism and Co-Operative Development 50,245,025 94,026,955 18.98 

10.  Education and Sports 410,894,783 63,100,000 15.20 

11.  Water Irrigation, Environment and Climate Change 75,724,101 132,869,171 15.53 

12.  County Assembly 706,085,232 50,000,000 18.01 

13.  County Public Service Board 39,548,187 5,000,000 19.27 

14.  Transport, Public Works Infrastructure and Energy 73,155,887 501,800,000 30.15 

15.  Office of the County Attorney 10,733,480 0 0.00 

 TOTAL 5,694,667,557 2,500,326,670 19.87 

Annex 4: Development Expenditure for the First Quarter of the Financial Year 2021/22 

No. Head/Department Printed Estimate Actual 

Expenditure 

Percentage 

Absorption 

1.  Office of the Governor and Deputy Governor 20,000,000 0 0.00 

2.  Office of the County Secretary  40,000,000 0 0.00 

3.  Finance and Economic Planning 242,795,683 0 0.00 

4.  Lands,  Physical Planning, Housing and 

Urbanization 

436,900,000 0 0.00 

5.  Health Services 294,854,035 44,000 0.01 

6.  Gender, Youth and Social Services 56,200,000 0 0.00 

7.  County Public Service and Solid Waste 

Management 

74,000,000 0 0.00 

8.   Agriculture, Livestock and Fisheries  488,780,826 0 0.00 

9.  Trade, Culture, Tourism and Co-Operative 

Development 

94,026,955 0 0.00 

10.  Education and Sports 63,100,000 0 0.00 

11.  Water Irrigation, Environment and Climate Change 132,869,171 0 0.00 

12.  County Assembly 50,000,000 0 0.00 

13.  County Public Service Board 5,000,000 0 0.00 

14.  Transport, Public Works Infrastructure and Energy 501,800,000 3,000,000 0.60 

15.  Office of the County Attorney 0 0 0.00 

 TOTAL 2,500,326,670 3,044,000 0.12 
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Annex 5: Summary of local revenue for the Financial Year 2021/22 as at 30th September 2021 as 

Compared to the same period in 2020/2021 

Revenue Stream Annual Targeted 

Revenue FY 

2021-22 (Kshs.) 

Total Q1 

2020/21 

Total Q1 FY 

2021-22 

Percentage 

Performance 

Q1 of FY 

2021/22 

Ordinary Local Revenue     

Liquor Licence 48,000,000 5,916,244 7,662,619 15.96 

Agricultural Mechanisation Station 531,894 311,200 41,000 7.71 

Wambugu Agricultural Training Centre 2,848,016 1,446,543 2,554,064 89.68 

Veterinary Charges 8,639,724 1,967,711 1,288,609 14.91 

Slaughtering Fees 2,459,424 463,070 421,700 17.15 

Nyeri Slaughter House 500,000 140,000 180,000 36.00 

Kiganjo Slaughter House 130,000 20,000 30,000 23.08 

Sale of Fertilizer/lime 712,000 577,900 316,000 44.38 

Gura Fishing Camp/fisheries revenue 44,000  2,300 5.23 

Coffee Permit 798,690 124,000 100,000 12.52 

Market Entrance/Stalls/Shop Rents 48,000,000 12,013,577 11,004,321 22.93 

Weights and Measures 3,100,000 869,903 1,154,650 37.25 

Co-operative Audit 1,922,642 32,520 29,900 1.56 

Hospital Services - 24,508,354 2,679,617 100.00 

Public Health 12,000,000 2,027,957 2,960,379 24.67 

Burial Fees 180,600 22,000 51,000 28.24 

Commision 3%/Agency Fee (Fees from KHC, 

Insurance Firms, e.t.c.) 

6,000,000 1,051,889 1,425,011 23.75 

Business Permits 115,000,000 19,194,805 10,521,480 9.15 

Ambulant Hawkers Licences (Other than BSS 

Permits) 

1,561,180 416,750 378,260 24.23 

Miscellaneous 100,000 1,793,257 10,355 10.36 

Document Search Fee/Dublicate receipts 767,246 177,000 30,000 3.91 

Impounding Charges/Court Fines, penalties, 

and forfeitures 

2,000,000 472,085 432,825 21.64 

Application Fee 17,000,000 2,069,667 1,278,100 7.52 

Parking Clamping/Penalties/Offences fees 2,000,000 795,280 461,640 23.08 

Central Kenya show annual permit 100,000 - - - 

Right-of-Way / Way-Leave Fee (KPLN, 

Telkom, e.t.c.) 

6,299,646 - 719,360 11.42 

Cess (Quarry, Produce, Kaolin, e.t.c.) 69,000,000 17,024,098 15,815,240 22.92 

Street Parking Fees 37,000,000 8,376,972 8,106,829 21.91 

Enclosed Bus Park 76,660,978 17,151,930 19,792,667 25.82 

Fire-Fighting Services 16,597,137 2,779,000 1,403,900 8.46 

Land Rates/ Other Property Charges 62,222,839 4,216,458 2,727,833 4.38 

Ground Rent - Current Year / Temporary 

Occupation License (TOL), New Occupation, 

Space Rent, Retainers fees 

6,855,931 358,635 454,807 6.63 
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Revenue Stream Annual Targeted 

Revenue FY 

2021-22 (Kshs.) 

Total Q1 

2020/21 

Total Q1 FY 

2021-22 

Percentage 

Performance 

Q1 of FY 

2021/22 

Ground Rent - Other Years 4,464,192 761,977 543,212 12.17 

Plot Transfer Fee/Business Subletting / 

Transfer Fee 

967,360 220,000 190,000 19.64 

Housing Estates Monthly Rent 34,000,000 7,797,521 6,352,445 18.68 

Approvals (Extension of users, Pegging for 

Kiosk, Subdivision, transfer, Amalgamation, 

survey, Occupation Cert, boundary dispute 

e.t.c.) 

6,352,539 2,167,849 1,989,830 31.32 

Sign Boards & Advertisement Fee 29,000,000 1,852,967 3,086,069 10.64 

Buildings Plan Approval Fee 13,160,762 2,554,007 6,568,655 49.91 

Buildings Inspection Fee 7,598,250 1,791,500 1,833,500 24.13 

Consent to Charge Fee/Property Certification 

Fee (Use as Collateral) 

2,296,000 593,300 513,200 22.35 

Sales of Council's Minutes / Bylaws 558,500 140,500 132,000 23.63 

Debts Clearance Certificate Fee 1,902,000 505,000 416,000 21.87 

Hire of Grounds (Kamukunji,Whispers park) / 

Social Hall Hire 

910,000  22,500 2.47 

Food Ration (KRT) Nursery School 140,000  64,200 45.86 

Food Ration (Kingongo) Nursery School 160,690  68,450 42.60 

Food Ration (Nyakinyua) Nursery School 155,760  122,000 78.33 

Stadium Hire(Ruringu,Karatina etc) 102,000  15,000 14.71 

Public Toilets/Use of public toilets 150,000 98,030 27,570 18.38 

Refuse Collection Fee/Tipping 

charges/Garbage Dumping Fee/waste 

disposal charges 

49,000,000 7,886,606 8,199,190 16.73 

Noise Regulation/Pollution 50,000  - - 

Health Services Collections as FIF 300,000,000  104,713,470 34.90 

TOTAL LOCAL SOURCES 1,000,000,000 152,688,062 228,891,757 228.89 

 

  



Annex 5: Projects and Programmes implementation status for the FY 2021/2022 as at 30th September, 2021 

S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 

end 

date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

 Office of the Governor  

1. Construction of  
Governor’s Official 
Residence 

Countywide 1st July, 
2021 

30th 
June, 
2022 

1 year CGN 20,000,000 Nil Together with 
the Department 
of Lands & 
Housing we are 
sourcing for 
suitable land     
after which we 
will commence 
with surveying 
and beaconing 
and start phase 
1 of the project 

Getting suitable two 
acres piece of Land 
owned by the County 
Government  is a 
major challenge 

We propose to identify two 
or more adjacent pieces of 
land owned by the County 
which can then be combined 
to add up to two acres for 
this project 

 Sub-total Budgeted/expenditure as per vote book 20,000,000     

 Office of the County Secretary 

1.  Refurbishment of Karatina 
town hall including 
Construction of an 
ablution Block at the towh 
hall compound 

Karatina 
Town Hall 

October 
2021 

April 
2022 

7 months County 10,000,000 0 Preparation of 
Bills of 
Quantities is 
ongoing 

None  

2.  Refurbishment of Othaya 
Sub County Offices 

Othaya Sub 
County 

October 
2021 

April 
2022 

7 months County 8,000,000 0 Preparation of 
Bills of 
Quantities is 
ongoing 

None  

3.  Overhaul of 25 motor 
vehicles 

County 
Wide 

Septembe
r 2021 

May 
2022 

10 
months 

County 5,000,000 0 Mechanical 
Inspection of 
vehicles is 
ongoing. 

None  

4.  Construction of 3 Ward 
Offices 

Kirimukuyu, 
Thegu 
River, 
Aguthi 
Gaaki 

Septembe
r 2021 

May 
2022 

9 months County 10,500,000 
 

0 Assessment of 
needs is done, 
preparation of 
Bills of 
Quantities is 
ongoing 

None  

5.  Installation of Local Area 
Network [LAN] in 4 Sub 
County offices 

Kieni West, 
Kieni East, 
Mukurweini, 
Mathira 
West 

October 
2021 

January 
2022 

4 months County 2,500,000 0 Preparation of 
Bills of 
Quantities are 
done. 
Requisition 
done. 
Procurement 
ongoing 

None  
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S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 

end 

date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

6.  Construction of Perimeter 
Wall at Nyeri Hill 
Communication Tower 
[County Wide Area 
Network Communication 
Tower ] 

County 
Wide 

October 
2021 

Februar
y 2022 

5 months County 2,000,000 0 Preparation of 
Bills of 
Quantities is 
ongoing. 

None  

7.  Develop and equip a 
model ICT innovation hub 

Rware 
Ward 

October 
2021 

May 
2022 

8 months County 2,000,000 0 Preparation of 
Bills of 
Quantities is 
done. 
Requisition to be 
done 

None  

 Sub-total Budgeted/expenditure as per vote book 40,000,000     

 Finance and Economic Planning 

1 Economic Stimulus 
Programme 

County Hqrt 1st July, 
2021 

30th 
June, 
2022 

1 year CGN 5,000,000 
 

 Procurement on 

going 

  

2 Refurbishment of Sub-
County Revenue offices 
(Othaya, Mweiga and 
Mukurweini) and 
renovation of County 
store at the Municipal 
Yard 

County Hqrt 1st July, 
2021 

30th 
June, 
2022 

1 year CGN 18,600,000 
 

 Preparation of 

drawings and 

BQs ongoing 

  

3 Construction of parking 
slots at the Nyeri Town 
hall, Naromoru and 
Kiawara and Purchase of 
2 containers 

County 

Wide 

1st July, 
2021 

30th 
June, 
2022 

1 year CGN 22,000,000 
 

 Preparation of 

drawings and 

BQs ongoing 

  

5 Purchase of a specialized 
enforcement vehicle. 

County Hqrt 1st July, 
2021 

30th 
June, 
2022 

1 year CGN 12,400,000  50% N/A On-going 

6 Construction of buildings - 

Non residential 

Naromoru 

level IV 

Hosp 

1st July, 
2021 

30th 
June, 
2022 

1 year KDSP 

LEVEL II 

184,795,683 Its expenditure is being reported under health department 

 Total Budgeted/Expenditure as per vote book 242,795,683  

 Lands, Physical Planning, Housing and Urbanization 

1.  Consultancy Services for 
Planning and Surveying of 
Karundu, Kihome, Gikoe, 
Njigari, Warazo Jet, 
Githiru and Ngaini, 
UasoNyiro, Chieni 
,kiandere,gakanga,kiamw

Nyeri, 
Mathira 
East  
,Othaya 
and Kieni 
subcounties 

Dec 2021 Dec.202
2 

1 year county 25,000,000 0 
 
 
 
 
 
 

Procurement 
ongoing 

Non performance by 
the consultant leading 
to cancellation of the 
contract reduced 
budgetary allocation 
due to retendering 
 

Prompt approaval of the 
budget to avoid the delay in 
implementation 
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S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 

end 

date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

angi,thungumainformal 
Settlements 
 

2.  Ground validation for 
public land-phase 1 

Headquart
ers 

December 
2021 

Dec  
2022 

1 year county 10,000,000 0 Procurement 
ongoing 

Inadequate funding Prompt release of funds 

3.  Capacity Development 
(Training. policy 
development &purchase 
of furniture) 

Nyeri 
Municipality 

July  
2021- 

june 
2022 

12 
months 

World 
bank 

17,215,256 9,688,219  
- 

-Awaiting 
supplementary 
 
-Capacity 
development was 
slowed down due to 
covd-19 

Prompt release of funds 
necessary 

4.  Preparation of local 
physical Development 
plans for mukurweini 

mukurweini 
central 
ward 
 

August 
2020 

Augustn 
2022 

2 years World 
bank 

7,000,000 2,300,000 Draft plan 
prepared 

Pandemic delayed the 
evaluation process 

Prompt release of funds 

5.  Preparation of local 
physical Development 
plans for Narumoro. 

Narumoro/
kiamathaga 
 

August  
2020 

July   
2021 

10 
months 

World 
bank 

8,000,000 0 -Contract signed 
-Inception and 
scooping report 
done. 

Pandemic delayed the 
evaluation process 

Prompt release of funds 

6.  Construction of roads 
within Municipality 

-Rware 
-Gatitu/ 
Muruguru 
-kiganjo 
/mathari 
-
Kamakwa/
Mukaro 
-Gatitu 

July 2021 
2020 

June  
2022 

12 
months 

county 28,400,000 0 Identification of 
roads ongoing 

Delay in approaval of 
the supplementary 
budget has delayed 
procurement 

Prompt  release of funds 

7.  Rollover roads -Rware 
-Gatitu/ 
Muruguru 
-kiganjo 
/mathari 
-
Kamakwa/
Mukaro 
-Gatitu 

July 2021 Dec 
2022 

6 months county 10,500,000 0 Awaiting 
completion 
certificate 

- - 

8.  Construction of Transport 
Termini at Asian quarters 
clearance Roads 
constriuction and main 
works 

Rware May 2019 Dec 
2020 

20 
months 

World 
Bank 

542,562,726 
 

18,596,266 1st phase 
completed 

Inadequate 
disburstment of the 
UDG (ksh 61 million 
against the budgeted 
236 million. 

Need to bridge the gap 
during supplementary 

9.  Construction of perimeter 
wall at Asian quarters 

Rware June 2021 Dec 
2021 

6 months county 37,927,17 0 60% done Inadequate 
disburstment of the 
UDG (ksh 61 million 

Need to bridge the gap 
during supplementary 
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S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 

end 

date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

against the budgeted 
236 million. 

10.  Upgrading of walkways Rware June 2021 Dec 
2021 

6 months county 48,485,280 0 65% done Inadequate 
disburstment of the 
UDG (ksh 61 million 
against the budgeted 
236 million. 

Need to bridge the gap 
during supplementary 

11.  Maintenance of gabbage 
collection vehicles 

Rware June 2021 July 
2022 

1 year county 5,0000,000 0 ongoing High cost of 
maintenance of the old 
vehicles 

Prompt release of funds 

12.  Solid waste management Nyeri 
municipality 

July 2021 June 
2022 

12 
months 

county 10,000,000 0 fuel commitment 
done 

Need for more budget 
for special gear for 
workers and fuel 

Prompt release of funds 

13.  Purchase of Refuse truck Nyeri 
municipality 

July 2021 June 
2022 

12 
months 

county 9,000,000 0 Procurement 
ongoing 

- Prompt release of funds 

14.  Hiring of machines for the 
compacting waste at 
dumping site 

Nyeri 
municipality 

July 2021 June 
2022 

12 
months 

county 4000,000 0 - -  

15.  Purchase 10 refuse skips Nyeri 
municipality 

July 2020 June 
2021 

12 
months 

county 5,000,000 0 Procurement 
ongoing 

- Prompt release of funds 

16.  Construction of Municipal 
board offices 

Nyeri 
municipality 

July 2020 June 
2021 

12 
months 

county 9,000,000 0 Preparation of 
drawings and 
BQs ongoing 

Need to allocate more 
funds 

Prompt release of funds 

 Sub-total (as per vote book) 784,201,206     

 HEALTH SERVICES 

1.  Proposed construction of 
isolation Ward at Mt. 
Kenya Hospital 

Rware 13/6/201
9 

13/6/2
022 

3 years CGN 58,926,000 0.00 
 

90% Works ongoing. Regular payment of 
contractors 

2.  Electrical Works at Mt. 
Kenya Sub-County 
Hospital 

Rware 13/6/201
9 

13/6/2
022 

3 years CGN 3,567,800 0.00 
 

50% .Contract awarded. None 

3.  Supply, Delivery, 
Installation, Testing and 
Commissioning of Sanitary 
Fittings, Plumbing, 
Drainage, Solar Hot 
Water Heating System 
and Fire Protection 
Services at Mt. Kenya Sub 
County Hospital 

Rware 13/6/201
9 

13/6/2
022 

3 years CGN 8,094,650 0.00 
 

60% Equipment delivered 
on site awaiting fitting 

Equipment delivered on site 
awaiting fitting 

4.  Construction Of Kitchen at 
Othaya Sub-County 
Hospital 

Mahiga 9/4/2019 9/8/20
19 

120 days CGN 4,707,222 0.00 
 

95% On progress Prompt payment of 
contractors 

5.  Construction of New 
Naromoru Level 4 
Hospital(Main Works) 

Narumoru 13/6/201
9 

13/6/2
022 

3 years World 
Bank 

334,580,000 0 
 
 

80% On progress None 
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S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 

end 

date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

6.  Supply, Delivery, 
Installation, Testing and 
Commissioning of Sanitary 
Fittings, Plumbing, 
Drainage, Solar Hot 
Water Heating System 
and Fire Protection 
Services at New 
Naromoru Level 4 
Hospital 

Narumoru 13/6/201
9 

13/6/2
022 

3 years World 
Bank 

24,609,918 6,634,673 
 

70% On progress None 

7.  Supply, Delivery, 
Installation, Testing And 
Commissioning of Two 
(2no) Lifts at Naromoru 
Level 4 – Hospital 

Narumoru 13/6/201
9 

13/6/2
022 

3 years World 
Bank 

14,858,140 0 50% On progress None 

8.  Proposed Construction of 
Naromoru Level 4 
Hospital (Electrical Works) 

Naromoru 13/6/201
9 

13/6/2
022 

3 years World 
Bank 

12,933,158 0 
 

80% On progress None 

9.  Supply and delivery of a 
200 KVA generator set at 
Naromoru Level 4 – 
Hospitals 

Narumoru 13/6/201
9 

13/6/2
022 

3 years World 
bank 

5,194,000 4,901,500.00 
 

90% Awaiting Testing On progress 

10.  High and Low-Level 
Water Tanks at New 
Naromoru Level 4 
Hospital 

Narumoru  12/6/2
022 

3 years World 
Bank 

9,307,500 0 80% On progress  

11.  Installation of AC at 
Naromoru Level 4 - 
Hospitals 

Narumoru 20/6/202
0 

104wee
ks 

12/6/20
22 

World 
Bank 

10,301,700.00 5,184,000 50% On progress  

12.  Structured Cabling EAPX 
and CCTV at New 
Naromoru Level 4 
Hospital 

Narumoru 22/05/20
20 

108wee
ks 

12/6/20
22 

World 
Bank 

13,444,375 0 30% On progress  

13.  Medical gas piping at 
Narumoru level 4 hospital 

Narumoru / 
Kieni East 

26/4/201
9 

26/06/
2021 

156 
weeks 

CGN 16,715,57 10,059,387.76 
 

70% Ongoing None 

14.  Construction of sanitation 
block at kiaguthu 
dispensary 

Chinga 24/6/202
1 

23/08/
2021 

2 months CGN 826,674 
 

0.00 0% Site to be handed over None 

15.  Renovation and 
refurbishment of Gatura 
Dispensary 

Mukurweini 06-07-21 06/08/
2021 

2 months CGN 822,600 
 

0.00 40% Ongoing None 

16.  Renovation and 
refurbishment Zaina 
Dispensary 

Dedan 
Kimathi 

06-07-21 07/09/
2021 

3 months CGN 1,968,369.20 
 

0.00 0% Site To be handed 
over 

None 
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S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 
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date 
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duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 
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Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

17.  Renovation work at 
karatina hospital power 
house 

Karatina 
Hospital 

30/04/20
21 

29/07/
2021 

3 months CGN 3,488,920.00 
 

0.00 
 

80% Ongoing None 

18.  Renovation work at 
karatina hospital morgue 
and theatre 

Karatina 
sub-county 
hospital 

15/05/20
21 

14/08/
2021 

3 months CGN 3,017,270.20 0.00 80% Ongoing None 

19.  Completion of newborn 
unit 

Karatina 
sub-county 
hospital 

26-05-21 27/8/2
021 

3 months CGN 3,440,502 0.00 80% Ongoing None 

20.  Renovation work of 
Karaba dispensary 

Gikondi 06-07-21 09-06-
21 

3months CGN 4,213,816 0.00 30% Ongoing None 

21.  Construction of kangurwe 
dispensary 

Rugi 26-05-21 27/8/2
021 

3 months CGN 1,979,690.80 0.00 50% Ongoing None 

22.  Supply of office furniture 
for Gatiko Dispensary 

Kirimukuyu 1/7/2021  3 months CGN 1,012,000 0.00 90% Awaiting power 
installation 

None 

23.  Fencing of Thunguma 
Dispensary 

Gatitu 06-11-21  2 months CGN 1,498,917.20 0.00 50% compete None 

24.  Construction of Iruri 
Dispensary 

Ruguru 05-06-21 6/6/20
20 

3 months CGN 4,829,817 0.00 90% Complete None 

25.  Construction of Gitathini 
Dispensary 

Kamkwa 
Mukaro 

  3 months CGN 4,986,396 0.00 100% Complete none 

26.  Construction of toilet block 
at Rukira Dispensary 

Mahiga   2 months CGN 816,976 0.00 100% Complete None 

27.  Completion of Rukira 
dispensary 

Mahiga  9/6/20
20 

3months CGN 3,099,160.40 0.00 60% Ongoing None 

28.  Walkway and waiting 
bay renovations at 
Karemenu health Centre 

Mugunda 07-05-21  2months CGN 1,399,342.80 0.00 75% Ongoing None 

29.  Chain link fence and 
renovation works at 
Ichagachiru dispensary 

Dedan 
Kimathi 

29/6/202
1 

29/9/2
021 

3 months CGN 1,891,368.40 0 90% Awaiting project 
inspection 

None 

30.  Renovation outpatient 
block & mechanical works 
at Mukurweini sub county 
hospital 

Mukurweini   2 months CGN 827,718 0.00 100% Complete None 

31.  Construction of stores at 
Othaya sub county 
hospital 

Iria-ini 
othaya 

  3 months CGN 2,995,444.80 0.00 70% Ongoing None 

32.  Proposed tiling and 
painting works  at PGH 

CRH   3 months CGN 2,988,936.40 0.00 100% Complete None 

33.  Construction of toilet block 
type 1 Mihuti dispensary 

Mukurweini- 
west 

   CGN 814,100 0.00 50% Ongoing None 

34.  Installation of  power at 
microwave shredder 
housing 

CRH 07-01-21  1 year CGN 1,619,405 0.00 100% Complete None 
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of the 
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35.  Renovation and 
Refurbishmnets-Munyange 
Dispensary 

Mahiga 04-10-20 06-09-
20 

60 Days CGN 434,420 0.00 100% Complete None 

36.  Construction of toilet-
Kagere Dispensary 

Mahiga 04-10-20 06-09-
20 

60 Days CGN 1,212,896 0 100% Complete None 

 Sub- total Expenditure as per vote book 521,606,274.8     

 New projects 2021/2022 

37.  Mbiriri dispensary Kabaru  2021/2
2 

3 months CGN 3,000,000 0 0% At initiation phase Completion and other 
installations 

38.  Warazo Health Center Kabaru  2021/2
2 

3 months CGN 4,000,000 0 0% Funds reallocated to 
other projects 

N/A 

39.  Dispensary Aguthi-
Gaaki 

 2021/2
2 

3 months CGN 1,000,000 0 0% At initiation phase Construction & Equipping 

40.  Kaheti Dispensary Mukurwe-ini 
West 

 2021/2
2 

3 months CGN 2,000,000 0 0% At initiation phase Construction & Equiping 

41.  Miiri Dispensary/ Health 
Center 

Iria-ini 
Mathira 

 2021/2
2 

3 months CGN 4,000,000 0 0% At initiation phase Construction/ Renovations/ 
Equipping 

42.  Ihwagi Health Centre Iria-ini 
Mathira 

 2021/2
2 

3 months CGN 1,000,000 0 0% At initiation phase Construction/ Renovations/ 
Equipping 

43.  Health Centre Renovation Rware  2021/2
2 

3 months CGN 1,000,000 0 0% At initiation phase Renovation 

44.  Incinerator at Gichiche 
Health Centre 

Chinga  2021/2
2 

3 months CGN 1,500,000 0 0% At initiation phase Construction 

45.  Kiamabara Health Center Konyu  2021/2
2 

3 months CGN 8,000,000 0 0% At initiation phase Purchase of an ambulance 

 Sub-total Expenditure as per vote book 25,500,000     

 Gender and Social Services 

1. 1

. 

Proposed kiawara fire 
station fence and gate 

Mugunda 
ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

2. 2

. 

Laying of cabro and 
installation of gate at 
Nyeri fire station 

Rware 
Ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,500,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

3. 3 Construction of a section 
of karatina children home 
fence 

Karatina 
ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,500,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

4. 4 Construction of residential 
rooms for fire officers 
,fire engine shed and 

Narumoru 
ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 6,000,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 

Procuring entity should be 
able to access their full 
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of the 
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fencing at the proposed 
Narumoru fire station 

impossible to commit 
money half way 

budget at the beginning of 
financial year 

5. 5 Operationalization of 
disaster unit 

County 
headquarte
rs 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,000,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

6. 6 Procurement of  iron 
sheets for disaster 
response 

 1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

7. 7 Equipping of Thaithi 
rehabilitation Centre/safe 
house 

Kirimukuyu 
ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

8. 8 Equipping of karatina 
children home dining hall 
and kitchen 

Karatina 
ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

9.  Purchase of furniture for 
sub county social welfare 
officers 

County 
headquarte
rs 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 500,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

10.  Equipping of Kiawara fire 
station. Othaya and 
Narumoru 

Mugunda 
ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,500,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

11.  Purchase of double cabin 
vehicle 

County 
headquarte
rs 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 5,500,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

12.  Purchase of Equipments 
for Muruguru social hall 

Gatitu 
/Muruguru 
ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 500,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

13.  Purchase of Equipments 
for Chinga social hall 

Chinga 
ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 500,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 
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impossible to commit 
money half way 

14.  Landscaping and 
construction of benches at 
mweiga empowerment 
centre 

Mweiga 
Ward 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 nil 
 

- Being the first quarter, 
the budget is being 
utilized up to 50% thus 
impossible to commit 
money half way 

Procuring entity should be 
able to access their full 
budget at the beginning of 
financial year 

15. 1

3 

Total Budgeted/Expenditure as per vote book 26,500,000     

 County Public Service & Solid Waste Management 

1.  Construction of a Gate 
House 

Karindundu 
Dumpsite 

December June 210 days CGN 2,000,000 0 0% Preparation of the BQ  

2.  Construction of Sorting 
Sheds 

Karindundu 
Dumpsite 

December June 210 days CGN 2,000,000 0 0% Preparation of BQ  

3.  Construction of Ablution 
Block 

Karindundu 
Dumpsite 

December June 210 days CGN 4,500,000 0 0% Preparation of BQ  

4.  Establishment of a bio 
digester 

Karatina December June 210 days CGN 5,000,000 0 0% Site identification on 
going 

 

5.  Erecting a flood light mast Karindundu 
Dumpsite 

December June 210 days CGN 500,000 0 0% Preparation of BQ  

6.  Completion of perimeter 
wall 

Gikeu 
Dumpsite 

December June 210 days CGN 2,500,000 0 0% Preparation of BQ  

7.  Construction of Ablution 
Block 

Gikeu 
Dumpsite 

December June 210 days CGN 4,500,000 0 0% Preparation of BQ  

8.  Construction of Sorting 
Sheds 

Gikeu 
Dumpsite 

December June 210 days CGN 2,000,000 0 0% Preparation of BQ  

9.  Installation of 3 Phase 
Electricity Connection 

Gikeu 
Dumpsite 

December June 210 days CGN 1,000,000 0 0% Preparation of BQ  

10.  Erecting a floodlight mast Gikeu 
Dumpsite 

December June 210 days CGN 500,000 0 0% Preparation of BQ  

11.  Hire of Machinery Nyeri HQ January June 180 days CGN 2,000,000 0 0%   

12.  Fuel Procurement Nyeri HQ Septembe
r 

June 300 days CGN 12,000,000 0 0% Procurement worth 3 M 
done 

 

13.  Maintenance of plant and 
machinery 

Nyeri HQ Septembe
r 

June 300 days CGN 1.000,000 0 0% Requisition done  

14.  Maintenance of vehicles Countywide Septembe
r 

June 300 days CGN 1,000,000 0 0% Requisition done  

15.  Purchase of Skip Loader Countywide Septembe
r 

June 300 days CGN 12,000,000 0 0% Requisition done  

16.  Purchase of Skips Countywide Septembe
r 

June 300 days CGN 6,000,000 0 0% Requisition done  

17.  Purchase of glass crusher Nyeri HQ Septembe
r 

June 300 days CGN 1,000,000 0 0% Requisition done  

18.  Establishment of a 
biodigester 

Karatina 
Ward 

Septembe
r 

June 300 days CGN 5,000,000 0 0% Design and site being 
established 
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Specific 
Project 

19.  Provision of payment for 
ongoing works FY 
2020/2021 

Countywide   300 days CGN 5,000,000 0 0% Work complete and 
payment process on 
going 

 

 Sub-Total Budgeted/Expenditure as per vote book 68,500,000     

 Trade, Culture, Tourism & Cooperative Development 

1 Renovation works Kabuta 

Market 

 

Rugi 1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

2 Cabro paving Muchatha 

Martket 

Rugi 1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

3 construction of stalls/ 

ablution Micha 

Riamukurwe Market 

block/ market 

Gatitu 

Muruguru 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

4 construction of stalls 

Kiawara Market 

Mugunda 1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

5 construction of stalls/ 

ablution block/ market 

Soko Mjinga 

Rware 1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

6 Extension of 

kiosksKamakwa Marke 

Kamakwa/ 

Mukaro 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

7 Market stalls/ Ablution 

block Karogoto and 

Wariruta Markets 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,600,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

8 Opening of a new gate/ 

renovation of the ablution 

block 

Rware 1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

9 Construction of fence 

Extension of new market 

Gakindu livestock market 

Mukurwe-ini 

West 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,500,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 
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10 Fencing Kiawarigi Market Karatina 

Town 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

11 Electrical works Karatina 

Market 

Karatina 

Town 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

12 Construction of Ablution 

block with septic Kiahungu 

market 

Mukurwe-ini 

Central 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,500,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

13 Construction of stalls 

Chinga Dam 

Chinga 1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

14 Fabrication of container 

stalls Giakanja marke 

Giakanja 1st July 
2021 

30th June 
2022 

12 
months 

CGN 5,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

15 Construction of a market 

shade Narumoru market 

Ruthangati 

Narumoru 

kiamathang

a 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 5,000,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

16 Construction of side 

sheeting 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 
months 

CGN 700,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

17 Repair of ablution block 

Batian Market 

Rware 1st July 
2021 

30th June 
2022 

12 
months 

CGN 135,295 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

18 Electrical works and 

drainage Gakindu 

Market 

Mukurwe-ini 

West 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 500,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

19 Elect sign boards at major 

market Major market 

signage’s 

County 

wide 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 500,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

20 Renovation at Ruringu 

Trade office 

Ruringu 1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,500,000 0.00 BQ 
development 
stage 

Delay  of BQS Public works team should 
prepare the BQs on time 

21 Youth Empowerment 
programme 

Dedan 
Kimathi 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 4,000,000 
 

0.00 Procurement 
process to be 
initiated 2nd 
quarter 

Delay  of BQS Public works team should 
prepare the BQs on time 

22 Entrepreneurship 
exhibitions fair and 

County 
wide 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 4,000,000 
 

0.00 Procurement 
process to be 

None None 
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investment 
conference/promotions 

 

initiated 2nd 
quarter 

23 Entrepreneurship Training 
 

County 
wide 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,000,000 
 

0.00 Procurement 
process to be 
initiated 2nd 
quarter 

N/A N/A 

24 Annual Tourism and 
Cultural festival -3M; 
Talent search and talent 
group Training, World 
tourism day and Mau 
Mau Heros Celebration- 
4M 

 

County 
wide 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 7,000,000 
 

0.00 Procurement 
process to be 
initiated 2nd 
quarter 

N/A N/A 

25 Development of Tourist 
and heritage sites and 
Opening of new 
attractions sites i.e. Entry 
Points, refurbishment of 
Culture centre/Wangari 
Mathai public 
Park,Ndomboche falls, 
Kabaru and Burguret 
route ) 

County 
wide 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 11,000,000 0.00 BQ 
development 

N/A N/A 

26 Training of Mountain 
guides and porters 

 

County 
wide 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 3,000,000 0.00 Procurement 
process to be 
initiated 2nd 
quarter 

N/A N/A 

27 Trade Shows and 
Exhibitions(Cooperative 
day) 

County 
wide 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 595,000 0.00 Procurement 
process to be 
initiated 2nd 
quarter 

N/A N/A 

28 Pre-feasibility, Feasibility 
and Appraisal 
Studies(Training of 
cooperatives) 

County 
wide 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 3,000,000 0.00 Procurement 
process to be 
initiated 2nd 
quarter 

N/A N/A 

29 Refurbishment of building 
(Offices) for Sub County 
Cooperative offices-
Othaya, Karatina and 
Nyeri Town. 

Othaya/Ka
ratina/Rwa
re 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,816,972 0.00 Procurement 
process to be 
initiated 2nd 
quarter 

N/A N/A 

 Sub-Total Budgeted/Expenditure as per vote book 69,347,267     

 ROLL OVER PROJECTS F/Y 2020-2021 TO BE FINANCED F/Y 2021-2022 

1.  Proposed Roofing , 
ablution block and 

Rware 22/3/202
1 

22/8/2
021 

6 
Months 

CGN 7,196,860.40 0.00 90% done None None 
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drainage at Pakoni 
market 

2.  Proposed Cabro paving 
at Mihuti Market 

Rugi 
Ward 

11/3/202
1 

11/6/2
021 

3 Months CGN 1,997,763.50 0.00 100% complete None None 

3.  Proposed Construction 
of Ablution block at 
Gatitu Market 

Gatitu 
Muruguru 

8/4/2021 24/7/2
021 

3 
Months 

CGN 819,100.00 0.00 60% complete None None 

4.  Proposed Construction 
and renovation works 
(Toilets )at Kiawarigi 
Market 

Kiawarigi 11/3/202
1 

11/6/2
021 

3 Months CGN 610,937.20 0.00 80% done None None 

5.  Proposed construction of 
Market shed at Gatitu 
Market 

Gatitu 
Muruguru 

11/3/202
1 

11/6/2
021 

3 Months CGN 1,707,770.00 0.00 20% done None None 

6.  Proposed Construction 
of market shade  at 
Marua market 

Gatitu 
Muruguru 

24/6/202
1 

24/9/2
021 

3Months CGN 2,696,379.40 0.00 50 None None 

7.  Construction of  milk 
sheds Gikondi 

Gikondi 24/6/202
1 

24/9/2
021 

3 months CGN 510,096.00 0.00 Awarded None None 

8.  Proposed roofing of 
Kanyango Market(soko 
mjinga) 

Rware 8/4/2021 8/6/20
21 

3 
Months 

CGN 1,309,002.00 1,080,563.20 98 %  done None None 

9.  Proposed roofing 
/renovation works at 
Mudavadi Market 

Rware 8/4/2021 8/6/20
21 

3 
Months 

CGN 979,446.00 0.00 80% complete None None 

10.  proposed construction of  
karatina gate 

Karatina 
town 

June 2021 Septemb
er 2021 

3months CGN 994,410.00 0.00 100% 
 

None None 

11.  proposed market 
repairs at Narumoru, 
othaya and Endarasha 
market 

 June 2021 Septemb
er 2021 

3months CGN 1,735,070.00 0.00 100% None None 

12.  proposed renovations at 
cooperative building 
office block 

Rware June 2021 Septemb
er 2021 

3months CGN 1,183,028.32 0.00 100% None None 

13.  Proposed ablution block 
at Giakairu Market 

Karatina June 2021 Septemb
er 2021 

3Months CGN 1,703,210.00 0.00 100% None None 

14.  cooperative day 
alliance -confernce 
facilitation 

 June 2021 July 
2021 

1month CGN 405,000.00 0.00 100% None None 

15.  Installation of water pump 
at Githiru Cooperative 
society 

Gatitu 
Muruguru 

11/3/202
1 

11/6/2
021 

3 Months CGN 1,300,000.00 0.00 50% complete   

16.  Construction of Fence 
and gate house 
Kiawara Market 

Mugunda 
Ward 

21st Feb 
2020 

21st june 
2020 

12 
Weeks 

CGN 1,612,574.00 1,000,196.00  None None 

 Sub-Total Budgeted/Expenditure as per vote book 26,760,646.82     



 
 

32 
  

S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 

end 

date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

 AGRICULTURE, LIVESTOCK AND FISHERIES 

1.  Mainstreaming food and 
Nutrition security and 
Water Harvesting 

Countywide 
(0.5M ward 
specific -
Mweiga) 

1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

4,500,000 0 0% Non  

2.  Tea improvement - 
through procurement of 
Seedlings for farmers 

Countywide 
(1m for 
chinga 
ward) 

1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

2,000,000 0 0% Non  

3.  Food security -through 
procurement of 800 bags 
of certified Irish potato 
tubers for farmers 

Countywide 
(0,5m for 
Iria-ini in 
Othaya) 

1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

2,900,000 0 10% 
 
Requisition done 

Non  

4.  Coffee revitalization 
through procurement of 
coffee seedlings for 
farmers 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,500,000 0 0% 
 
Requisition done 

Non  

5.  Coffee revitalization 
through procurement of 
manure for farmers 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,500,000 0 0% 
 
Requisition done 

Non  

6.  Coffee improvement 
through renovation of Rui 
Ruiru Coffee factory 

Ruguru 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,500,000 0 0% 
 
Requisition done 

Non  

7.  Dairy improvement – 
through promotion of 
value addition cottage 
industries 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

3,000,000 0 0% Non  

8.  Dairy improvement –
through establishment and 
conservation of 10 acres 
of fodder at AMS 
Naromoru 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

395,000 0 50% 
Seeds procured 
and land 
preparation 
done 

Non  

9.  Completion of Kairuthi 
milk pasteurizer house 

Iriaini - 
Othaya 

1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,000,000 0 0% Non  

10.  Livestock improvement 
through procurement of 
feed mill 

Kirimukuyu 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

3,200,000 0 0% Non  

11.  Improvement of Livestock 
breeds- through 
procurement of 17,000 
poultry breeding stock 

Mukurweini 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

6,000,000 0 0% Non  

12.  Improvement of Livestock 
breeds- through 
procurement of 11,000 
poultry breeding stock 

 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

4,000,000  0% Non  
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13.  Improvement of Livestock 
breeds- through 
procurement of 11,000 
poultry breeding stock 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

4,000,000 0 0% Non  

14.  Improvement of Livestock 
breeds- through 
procurement of 50 dairy 
goats for farmer groups 
 

Mukurweini 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,000,000 0 10% 
Requisition done 

Non  

15.  Livestock disease control 
- through procurement of 
vaccinations and Sera 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

5,811,500 0 10% 
Requisition done 

Non  

16.  Artificial Insemination 
(Procurement of semen, 
Liquid nitrogen and small 
AI equipment) 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

6,000,000 0 10% 
Requisition done 

Non  

17.  Fuel for production (AI 
and Vaccinations) 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

6,000,000 0 10% 
Requisition done 

Non  

18.  Renovation of Mweiga 
slaughter house 
(construction of Septic 
Tank) 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

6,000,000 0 0% Non  

19.  Construction of crushes Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

3,700,000 0 0% Non  

20.  Provision of fish feeds to 
fish farmers 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,5,00,000 0 10% 
Requisition done 

Non  

21.  Wamagana fish 
processing plant 
maintenance 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,000,000 0 0% Non  

22.  Procurement of fibre glass 
motorized boats 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,600,000 0 0% Non  

23.  Procurement and 
distribution of fingerlings 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

3,000,000 0 10% 
Requisition done 

Non  

24.  Production of 50,000 
avocado seedlings at 
Wambugu ATC 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,364,000 0 10% 
Requisition done 

Non  

25.  Wambugu ATC -Repair of 
pavements around the 
school 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,500,000 0 0% Non  
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26.  Wambugu ATC- Two 
kilometers fence with 
concrete posts and chain 
link wire 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

3,000,000 0 0% Non  

27.  Completion of modern 
gate 

Wambugu 
ATC 

1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

1,500,000 0 0% Non  

28.  Wambugu ATC- 
Landscaping, paving and 
fitting of gutters around 
the new hostel 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

500,000 0 0% Non  

29.  Wambugu ATC- 
Procurement of a chisel 
plough 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

800,000 0 10% Non  

30.  Wambugu ATC-
Developing a Master plan 
for the institution 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

500,000 0 Requisition done Non  

31.  AMS Naromoru- Refined 
fuels for production 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

3,000,000 0 10% Non  

32.  AMS Naromoru- 
Rehabilitation of Plant 
machinery and farm 
tractors 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

4,000,000 0 10% 
Requisition done 

Non  

 Kenya Climate Smart Agriculture Projects 0     

33.  Capital Transfers to Non-
Profit Organizations and 
Associations (Micro 
Projects) 

Gakawa – 
1 group 
 

1st July 
2021 

30th June 
2022 

12 
months 

World 
Bank 

173,000,000 988,300 6% 
 

Non  

34.  Thegu- 
4 groups 

1st July 
2021 

30th June 
2022 

12 
months 

 2,400,000 Group sustainability  

35.  Mugunda- 
3 groups 
 

1st July 
2021 

30th June 
2022 

12 
months 

 1,500,000 Group sustainability  

36.  Gatarakwa 
3 groups 
 

1st July 
2021 

30th June 
2022 

12 
months 

 2,382,000 Group sustainability  

37.  Mukurweini 
Central 
3 groups 
 

1st July 
2021 

30th June 
2022 

12 
months 

 1,500,000 Group sustainability  

38.  Rugi 
2 groups 

1st July 
2021 

30th June 
2022 

12 
months 

 1,618,000 Group sustainability  

39.  Other Capital Transfers 
(KCSAP) (Support DAT 
activities, Sub projects 

Gakawa, 
Thegu 
Mugunda 

1st July 
2021 

30th June 
2022 

12 
months 

World 
Bank 

116,000,000 0 0% Non  
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and Investments projects -
Kshs 116M; 

Gataragwa 
Mukurweini 
Central 
Rugi 

40.  Operation and 
Maintenance 

Gakawa, 
Thegu 
Mugunda 
Gataragwa 
Mukurweini 
Central 
Rugi 

1st July 
2021 

30th June 
2022 

12 
months 

World 
Bank 

63,822,250 0 0% Non  

41.  Counterpart funding for 
Coffee rehabilitation 
Programme 

 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

19,611,130 0 0% Non  

42.  Counterpart funding for 
KCSAP 

 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

8,618,370 0 0% Non  

 Agricultural Sector Development Program (ASDSP) 0     

43 Other Capital Transfers 
(ASDSP II) - Support for 
the Priority Value chain 
Actors 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

SIDA 14,958,576 0 0% Non  

44 

 

Counterpart funding for 
ASDSP II 

Countywide 1st July 
2021 

30th June 
2022 

12 
months 

County 
Governm
ent 

5,500,000 0 100% Non  

 Sub-Total Budgeted/Expenditure as per vote book 487,280,832     

 Education, sport, Science and Technology 

 Education Headquarters 

1.  Proposed construction of 2 
classrroom KARUNDAS 
 

Thegu 
River 

1st July 
2021 
1st July 
2021 
1st July 
2021 

30th June 
2022 
30th June 
2022 
30th June 
2022 

12 
months 
12 
months 
12 
months 

CGN 
 

2,400,000 
 

0 
 

 
0% 

AWAITING BQ 
 

 

2.  Proposed construction of 2 
classroom AT MARAGIMA 
 

Thegu 
River 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 
 

2,400,000 
 

0 0% AWAITING BQ  

3.  PROPOSED 

RENOVATION WORKS 

AT GODO 

AGUTHI/G

AAKI 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 1,000,000 0 0% AWAITING BQ  

4.  PROPOSED 
RENOVATION AND 
CONSTRUCTION OF 2 
CLASSES AT WAHARI 
ECDE 

GIKONDI 1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,700,000 0 0% AWAITING BQ  
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5.  PROPOSED 
RENOVATION WORKS 
AT THAITHI 

KIRIMUKUY
U 

1st July 
2021 

30th June 
2022 

12 
months 

CGN 600,000 0 0% AWAITING BQ  

6.  PROPOSED 
CONSTRUCTION OF A 
TOILET BLOCK 

Mugunda 1st July 
2021 

30th June 
2022 

12 
months 

CGN 2,000,000 0 0% AWAITING BQ  

7.  PROPOSED 
CONSTRUCTION OF A 
TOILET BLOCK 

Kiahia 1st July 
2021 

30th June 
2022 

12 
months 

CGN 600,000 0 0% AWAITING BQ  

8.  PROPOSED 
RENOVATION WORKS 
AT GATURIRI 

Konyu 1st July 
2021 

30th June 
2022 

12 
months 

CGN 500,000 0 0% AWAITING BQ  

9.  PROPOSED 
RENOVATION WORKS 
AT KIANJAU 

Ruguru 1st July 
2021 

30th June 
2022 

12 
months 

CGN 700,000 0 0% AWAITING BQ  

10.  PROPOSED 
RENOVATION WORKS 
AT KABIRUINI 

Ruguru 1st July 
2021 

30th June 
2022 

12 
months 

CGN 700,000 0 0% AWAITING BQ  

 Sub-Total Budgeted/Expenditure as per vote book 13,600,000     

       

 Water, Irrigation, Environment & Climate Change 

1.  Guraga/ Burguret Water 
project 

Gakawa 1/7/2021 30/6/2
022 

360 days county 2,000,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

2.  Karage Bara Maina 
Water Project 

Gatarakwa 1/7/2021 30/6/2
022 

360 days county 1,000,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

3.  Ndathi Mbiriri Water 
Project 

Kabaru 1/7/2021 30/6/2
022 

360 days county 500,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

4.  Gikanga Water Project Kabaru 1/7/2021 30/6/2
022 

360 days  500,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

5.  Water project Magutu 1/7/2021 30/6/2
022 

360 days county 500,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

6.  Water project Mugunda 1/7/2021 30/6/2
022 

360 days county 1,000,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

7.  Water project Mukurwe-ini 
Central 

1/7/2021 30/6/2
022 

360 days county 2,500,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

8.  Water project Mweiga 1/7/2021 30/6/2
022 

360 days county 4,000,000 00 BOQ 
preparation 
ongoing 

lab our contract for 
water projects. 
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9.  Maragima Water Project 
&Gakurwa Water Intake 

Thegu River 1/7/2021 30/6/2
022 

360 days county 5,000,000 00 BOQ 
preparation 
ongoing 

Intake construction.  

10.  Warazo water project 
pipes 

Thegu River 1/7/2021 30/6/2
022 

360 days county 500,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

11.  Gaithuri - Kinaini project Dedan 
Kimathi 

1/7/2021 30/6/2
022 

360 days county 2,000,000 00 BOQ 
preparation 
ongoing 

Procurement of pipes  

12.  Ngonde Water Project Thegu River 1/7/2021 30/6/2
022 

360 days county 300,000 00 BOQ 
preparation 
ongoing 

Borehole rehabilitation  

13.  MAHIGA CATTLE DIP 
AREA 

ENDARASH
A/ 
MWIYOG
O 

1/7/2021 30/6/2
022 

360 days county 2,000,000 00 BOQ 
preparation 
ongoing 

Construction of 10m3 

plastic elevated tank. 
Distribution line 
construction for about 
2km. 

 

14.  Titie treatment works Wamagan
a ward 

1/7/2021 30/6/2
022 

360 days county 4,000,000 00 BOQ 
preparation 
ongoing 

Extension of waste 
water drainage system 
from the treatment 
works due to the 
nature of the soil. 

 

15.  Narumoro Treatment 
Works 

Narumoro 
kiamathaga 

1/7/2021 30/6/2
022 

360 days county 4,000,000 00 BOQ 
preparation 
ongoing 

Extension of waste 
water drainage system 
from the treatment 
works due to the 
nature of the soil. 

 

16.  Hika Irrigation Projects Ruguru 
ward 

1/7/2021 30/6/2
022 

360 days county 6,000,000 00 BOQ 
preparation 
ongoing 

Laying of distribution 
pipes and fittings 

 

17.  Waraza jet water project Kabaru 
Ward 

1/7/2021 30/6/2
022 

360 days county 3,731,812 00 BOQ 
preparation 
ongoing 

Laying of distribution 
pipes and fittings 
for10km pipelines to 
operationalize a 
storage tank 
constructed earlier 

 

18.  Gikore water project Magutu 1/7/2021 30/6/2
022 

360 days county 500,000 00 BOQ 
preparation 
ongoing 

Laying of distribution 
pipes and fittings 

 

19.  Purchase of vehicle Countywide 1/7/2021 30/6/2
022 

360 days county 6,400,000 00 Preparation of 
specifications, 
awaiting 
procurement 
process to start. 

Purchase of supervision 
pickup van (double 
cabin) 
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20.  County County 1/7/2021 30/6/2
022 

360 days county 70,000 00 Specifications 
done, awaiting 
procurement 
process to start. 

Clinometers for 
measuring tree cover 
area 

 

21.  County County 1/7/2021 30/6/2
022 

360 days county 240,000 00 Preparation of 
specifications. 
Awaiting 
procurement 
process to start 

GPS for mapping out 
project location areas 

 

22.  JUDEA KABARU 1/7/2021 30/6/2
022 

360 days county 2,500,000 00 BOQ 
preparation 
ongoing 

Pump installation and 
accessories 

 

23.  Kanyiriri Borehole Mwiyogo/ 
Endarasha 

1/7/2021 30/6/2
022 

360 days county 7,000,000 00 BOQ 
preparation 
ongoing 

Installation solar 
panels accessories and 
pipeline. 

 

24.  Kinyaiti Dispensary 
Borehole 

Mwiyogo/ 
Endarasha 

1/7/2021 30/6/2
022 

360 days county 6,000,000 00 BOQ 
preparation 
ongoing 

Drilling, development, 
Pump installation and 
accessories. including 
pipe installation. 

 

25.  Kabunda Borehole Narumoru/ 
Kiamathag
a 

1/7/2021 30/6/2
022 

360 days county 5,284,950 00 BOQ 
preparation 
ongoing 

Drilling, development, 
Pump installation and 
accessories 

 

26.  Karatina Borehole Karatina 1/7/2021 30/6/2
022 

360 days county 2,700,000 00 BOQ 
preparation 
ongoing 

Equipping of 1No 
boreholes with solar 
panels, Backup and 
pipes 

 

27.  Giakagina Borehole Magutu 1/7/2021 30/6/2
022 

360 days county 3,000,000 00 BOQ 
preparation 
ongoing 

Solar backup and 
Distribution system 

 

28.  Mathina -Ngogithi 
Borehole 

Thegu River 1/7/2021 30/6/2
022 

360 days  2,000,000 00 BOQ 
preparation 
ongoing 

Solar backup and 
pump 

 

29.  Gatarakwa water project Gatarakwa 1/7/2021 30/6/2
022 

360 days county 5,500,000 00 BOQ 
preparation 
ongoing 

Drilling and Equipping  

30.  Mwiyogo water project Mwiyogo 1/7/2021 30/6/2
022 

360 days county 2,500,000 00 BOQ 
preparation 
ongoing 

Equipping of 1No 
boreholes with solar 
panels, Backup and 
pipes 

 

31.  Borehole Project County 
Project 

1/7/2021 30/6/2
022 

360 days county 5,000,000 00 BOQ 
preparation 
ongoing 

Drilling and equipping  

32.  Lachuta Primary Borehole Mugunda 1/7/2021 30/6/2
022 

360 days county 3,500,000 00 BOQ 
preparation 
ongoing 

Piping and equipping  
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33.  Ihuririo water project Iriaini -
Othaya 

1/7/2021 30/6/2
022 

360 days county 2,500,000 00 BOQ 
preparation 
ongoing 

Construction of Intake  

34.  Rukira irrigation project Mahiga 
Ward 

1/7/2021 30/6/2
022 

360 days county 3,000,000 00 BOQ 
preparation 
ongoing 

Construction of Intake  

35.  Huho-ini water project Dedan 
Kimathi 

1/7/2021 30/6/2
022 

360 days county 7,500,000 00 BOQ 
preparation 
ongoing 

Construction of Intake  

36.  Kiguru /Mweiga Earth 
dam 

Mweiga 1/7/2021 30/6/2
022 

360 days county 2,594,950 00 Payment 
certificate 
preparation 
ongoing 

Dam rehabilitation  

37.  Teawasco Wamagan
a 

1/7/2021 30/6/2
022 

360 days county 7,000,000 00 Awaiting money 
transfer to the 
WSP as it is a 
grant 

Extension of water 
system 

 

38.  Gatitha Spring Ruguru & 
Karatina 
Ward 

1/7/2021 30/6/2
022 

360 days  1,000,000 00 BOQ 
preparation 
ongoing 

Spring development  

39.  New City & Rare Spring Mugunda 1/7/2021 30/6/2
022 

360 days county 2,000,000 00 BOQ 
preparation 
ongoing 

Spring development  

40.  Energy Saving Jikos County 1/7/2021 30/6/2
022 

360 days county 2,000,000 00 BOQ 
preparation 
ongoing 

Energy Saving Jikos 
Development 

 

41.  Community Forest 
Association (CFA) 

County 1/7/2021 30/6/2
022 

360 days county 1,200,000 00 Planning for 
trainings 
ongoing 

Training on community 
forest management 
and management plan 
development 

 

42.  Promotion of 
environmental 
management through 
celebration of World 
Environment Day 

county 1/7/2021 30/6/2
022 

360 days county 900,000 00 BOQ 
preparation 
ongoing 

  

43.  Forest boundary marking 
and greening 

County 
forest 

1/7/2021 30/6/2
022 

360 days county 1,050,000 00 BOQ 
preparation 
ongoing 

16,000 seedlings)  

44.  Rehabilitation of kirika 
Tank 

NarumoruKi
amathaga - 
Kieni East 

1/7/2021 30/6/2
022 

360 days county 464,046.47 00 Payment 
certificate 
ready, awaiting 
procurement 
process to start 

Tank rehabilitation  

45.  Kiahuria Water project- 
construction of intake. 

Gatarakwa 
- Kieni 
West 

1/7/2021 30/6/2
022 

360 days county 677,400.00 00 Preparatiuon of 
payment 
certificate 

Intake construction  
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ongoing 
awaiting 
procurement 
process to start 

46.  Titie T/Works DedanKima
thi/  
Wamagan
a 

1/7/2021 30/6/2
022 

360 days county 1,193,065.00 00 Preparing 
payment 
certificate, 
awaiting 
procurement 
process to start 

Treatment construction  

47.  Construction of 225m3 
Masonry Tank at Huhoini 
Tank 

Dedan/Kim
athi 

1/7/2021 30/6/2
022 

360 days county 3,855,297.50 00 Awaiting 
feedback from 
community on 
KFS Clearance. 

Tank construction  

48.  Construction of Mutoigo 
Intake 

Wamagan
a 

1/7/2021 30/6/2
022 

360 days  3,317,550.00 00 Preparation of 
payment 
certificate 
ongoing. 
awaiting 
procurement 
process to start 

Construction of intake  

49.  Nyange Pri. Sch , And 
Kimahuri Boreholes 

Thegu River 
and Kabaru 

1/7/2021 30/6/2
022 

360 days county 360,000.00 00 Preparation of 
payment, 
Awaiting 
procurement 
process to start 

Hydro geological 
survey and report 
writing 

 

50.  Judea, and Gitwe 
Boreholes 

Kabaru, 
and 
Naromoru/
Kiamathag
a 

1/7/2021 30/6/2
022 

360 days county 180,000.00 00 Preparation of 
payment,Awaiti
ng procurement 
process to start 

Hydro Geological 
Survey and Report 
Writing 

 

51.  Expages-borehole 
construction of tank stand 
and tank completion 

Mweiga 1/7/2021 30/6/2
022 

360 days county 350,000.00 00 Payment 
certificate 
preparationawa
iting 
procurement 
process to start 

borehole Equipping  

 Sub-total (as per vote book) 132,869,070.97     

 DEPARTMENT OF TRANSPORT, PUBLIC WORKS, INFRASTRACTURE AND ENERGY 

1.  GURA MIGOMBEINI AND 
GICHONGOCHO 
KAREGA AND TANU 
KIRIRMIRI ROADS 

Mukurwe-ini 
Wes 

20th April 
2021 

20th 
August 
2021 

120 Days County 4,724,932 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 
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2.  KIRISHUA 
ROAD/WAMARIO 
NJINGIRI ROADS 

Gakawa 20th April 
2021 

20th 
August 
2021 

120 Days County 3,173,195 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

3.  BEHIND DCC ROAD, 
KWA WATHOBIO LINK 
ROAD AND KWA RITHO-
KIGUTI ROAD 

Karima 20th April 
2021 

20th 
August 
2021 

120 Days County 3,28,550.40 Nil 80% 

compaction 

works remaining 

 

- Slow contractor Issue default notice 

4.  MACHARIA- WAKAHIU 
ROAD 

Aguthii 
Gaaki 

20th April 
2021 

20th 
August 
2021 

120 Days County 2,815,285.20 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

5.  GITHIMA ROAD PHASE 2 Mahiga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,495,080 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

6.  WAKIMONYE ROAD Kabaru 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 6,399,545 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

7.  KAGETI JOROROMA 
ROAD 

Konyu 20th April 
2021 

91 Days 20th July 
2021 

County 2,799,229 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

8.  GITUMBI KWA BANCY Konyu 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,209,696 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

9.  GATHUNGU CATHOLIC 
AND KAGUMOINI AIPCA 
AND GATHUGUMA 
MAYOR ROADS 

Mukurwe-ini 
Wes 

30th April 
2021 

120 
Days 

30th 
August 
2021 

County 2,747,877 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

10.  KIAMBOGO ROAD Gikondi 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,366,248 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 
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11.  YOUTH HOSTEL RD 
/MZEE ONJWANG RD 

Narumoru/ 
Kiamathag
a 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,588,233.50 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

12.  NDORIA ROAD(HAULAGE Kabaru 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,650,742 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

13.  MAPEMA PIMARY TO 
NDATHI TANK ROAD 

Kabaru 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,190,194.20 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

14.  RAND1 RAILWAY ROAD Gakawa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,582,282 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

15.  RUTHANJU ROAD AND 
THANGATHI SHOPPING 
CENTRE 

Mukurwe-ini 
Central 

6th May 
2021 

60 Days 6th July 
2021 

County 3,093,713.91 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

16.  TOLL FULL GOSPEL Gakawa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,335,269 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

17.  KWA MUTHONI 
WANJARAMBA ROAD 

Gakawa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,065,273 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

18.  AIPCEA GATUANYAGA 
PRI ROAD 

Gakawa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,810,273 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

19.  GWAIKONYA TO 
KIHORA PRIMARY ROAD 

Gakawa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,185,435 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 
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20.  MULIMA  KENYA ROAD Gakawa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,041,490 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

21.  PCEA 
KIAMBIRIA(HAULAGE 

Thegu River 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,636,992 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

22.  DIOMEDE RONGAI ROAD Thegu River 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,785,790 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

23.  KIBERENGE ROAD Thegu River 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,588,427 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

24.  GITHUI KIBUNJA RD Thegu River 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,387,028.30 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

25.  MT KENYA RD Thegu River 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,273,095 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

26.  GWA GACHINI –KWA 
MWANGI LOWER 
KAHIGA 

Ruguru 20th April 
2021 

120 Days 20th 
Augu
st 
2021 

County 1,498,627.20 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

27.  WAITHAKA RD/LELA 
B/WACHIRA 
RUGU/GAICHIRA 
B/MAINA KIMONDO. 

Ruguru 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,795,673 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

28.  KA-GAATI MAPEMA 
ROAD 

Ruguru 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,011,975 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 
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29.  KARIE ROAD,GITONGA- 
MISHECK AND 
KIANGAINA ROAD 

Aguthi 
/gaaki 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,150,379 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

30.  KABIRU-GONDO AND 
KABIRU SHP CENTRE 

Aguthi 
/gaaki 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,656,314.20 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

31.  KIANJOGU-KARAIHU 
ROAD AND KIANJIRU 
ROAD 

Wamagan
a 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,380,680.80 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

32.  IHITHE GATHANJI AND 
WANDUMBI-WAGEMA 
ROADS AND KARANGIA 
SHOPPING CENTRE 
CULVERT. 

Wamagan
a 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,247,580 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

33.  JB ROAD AND MUTITU 
ROAD 

Karima 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,774,951 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

34.  KAIRIA-KAMOINI ROA Karima 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1992,743 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

35.  KABEBERO SHP 
CENTRE(6M),HA 
KAIGI(6M) AND 
KAREGA(6M) 

Iriani 
Othaya 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 555,651.60 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

36.  ( Grading) HIRING OF 
MACHINERY 

Iriani 
Othaya 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 5,944,348.40 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

37.  GITUNDUTI  VILLAGE 
ROAD AND GIKORE 
ROAD 

Magutu 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,212,596.80 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 
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38.  KIANJIRUINI KAGOCHI 
ROAD 

Magutu 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,206,896.56 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

39.  RURAL -SAWMILL 
SAIGON PHASE 2 ROAD 

Karatina 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,735,715.62 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

40.  RAGATI SHOPPING 
CENTRE 

Karatina 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,632,585.20 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

41.  PROFFESOR RIRIANI -
WACHOBA ROAD 
(0.5KM) AND KWA BIRITI 
ROAD 

Karatina 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,029,370.70 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

42.  GITURA AND GATARO Mukurwe-Ini 
Central 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,337,149 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

43.  KINYAMARA Mukurwe-Ini 
Central 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,593,633.56 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

44.  ICHAMARA VILLAGE ROA Mukurwe-Ini 
Central 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,866,829 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

45.  GAITI -GATIKI MUTHECHE 
-GATHAGANA AND 
GATHIRU KIARO ROAD 

Kirimukuyu 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 4,907,078 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

46.  GICHUTHINI - 
KIAMACHIBI AND  RITITI 
PRI -PCEA -KWA GATA 
ROAD 

Kirimukuyu 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,816,603 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 



 
 

46 
  

S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 

end 

date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

47.  PROPOSED MAINTANCE 
OF KANYAGIA ROAD 
A(0.4KM) B (0.35KM) 
AND CHIEF WANJOHI 
KAINOKO ROAD (0.9KM) 
TOTAL (1.65KM) 

Rugi 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,953,234 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

48.  MAFUYA KAMINJI 0.4KM) 
AND WARUINGE 
NJARAMBA (0.4) AND 
KAMOCHE ROAD 

Gatarakwa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,330,498 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

49.  KAHURUKO MANORO 
PCEA GAKANGA  ROAD  
AND  KAMARU -
KAGONGO ROAD 

Gatarakwa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,856,674 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

50.  KINIARU GAKANGA 
CATHOLIC ROAD (1.5KM) 

Gatarakwa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,664,618.60 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

51.  MWEIGA TOWN 
DRAINAGE WORKS 

Mweiga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,529,692 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

52.  RURINGU- MEETING 
POINT DRAINAGE WORK 

Ruring’u 18th 
August 
2021 

90 Days 18th 
Novembe
r 2021 

County 7,779,134 Nil 50% 

Ongoing 
- Contractor started 

work late 

-Commence procurement 
early in the financial year. 

53.  UPGRADING OF VICTOR  
ROAD 

Gakawa 
Ward 

30th March 
2020 

90 Days 30th June 
2020 

County 2,663,278.80 Nil - FY 
2019/202
0 Pending 
Bill 

- Payment failed to go 
through the system 
when paying the 
pending bill 

Start the requisition afresh 

54.  UPGRADING OF 
ICHAGACHUMI GICHURI 
ROAD 

Mukurwe-ini 
West 

6th April 
2020 

56 Days 2th June 
2020 

County 1,890,945 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

55.  KENYATTA MAHIGA 
SECONDARY SCHOOL 
LOOP 

Mahiga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,670,320 Nil 10% Bush 

clearing work 

done 

- Slow contractor - Issue default notice 

56.  MUGAYA LOOP ROAD Mahiga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,390,000 Nil 100%  

awaiting 

payment 

- Supervision vehicles 
not adequate 

- Department to be given 
another 3no. supervisory 
vehicle 
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In adequate 
supervision staff (2No. 
engineers required) 

- Recruit 2No. additional 
engineer 

57.  KARIFI MUNYANGE AND 
MUNYANGE 
SECONDARY SCHOOL 
ROADS 

Mahiga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,217,340 Nil 0% Not 

started 
- Slow contractor - Issues default notice 

 

58.  KAGERE JUNCTION 
GWAGICHIMBI ROAD 

Mahiga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,669,795.10 Nil 10% Bush 

clearing work 

done r 

- Slow Contractor - Issues default notice 
 

59.  CIAGUMBA IRIMA ROAD Chinga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,881,926 Nil 0% Works to 

be retendered 
- Contractor declined to 

do the work 
- Retender the works 

60.  KAGICHA THWANI 
ROAD 

Chinga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,199,864.60 Nil 0% - Slow contractor - Terminate the contract and 
retender 

61.  SPOT GRAVELLING Chinga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,69,396 Nil 0% Works to 
be retendered 

- Contractor declined to 
do the work 

- Retender the works 

62.  HIRE OF MACHINERY Chinga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 984,000 Nil 0% not 
started 

- Slow contractor -Terminate the contract and 
retender 

63.  GATHANJE MUNANDAINI 
ROAD 

Chinga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,650,390 Nil 90% ongoing - Slow contractor - Issues default notice 
 

64.  KAGONGO GIKIRA Chinga 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,687,234.50 Nil 100%  

Complete 

Awaiting 

payment 

- Slow Contractor - Pay and commission the 
works 

65.  HOTSUN RIGAGA ROAD Gakawa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 2,168,284 Nil 0% - Slow contractor - Issues default notice 
 

66.  GATERENDU ROAD 
(KIHURO) 

Karatina 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 815,256.12 Nil 0% Inadequate 

funds 
- Inadequate funds - Revise the budget and 

retender 

67.  MATIRAINI RUHATE ROAD Mukurwe-ini 
West 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,789,880 Nil 100% - Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required 

Complete Awaiting payment 

68.  GITHIRINGO Mukurwe-ini 
Central 

20th April 
2021 

120 
Days 

20th 
August 
2021 

County 1,834,917 Nil 0% not 
started 

- Slow contractor - Issues default notice 
 

69.  GATHENGE AND KIRIA 
OFFICER ROAD 

Gatarakwa 20th April 
2021 

120 
Days 

20th 
August 
2021 

County 3,965,929.80 Nil 100%  

Complete 
- Supervision vehicles 

not adequate 
- Department to be given 

another 3no. supervisory 
vehicle 
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Awaiting 

payment 

In adequate 
supervision staff (2No. 
engineers required) 

- Recruit 2No. additional 
engineer 

70.  Proposed Maintenance 
and Repair works at 
Mwote Karimuri –
Mukurwe-ini Dai 

Mukurwe-ini 
West Ward 

1st March 
2021 

1st 
Septemb
er 2021 

63 Days KRB 2,505,815.76 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

71.  Proposed Upgrading of 
Mutwewathi Karogot to 
Upper Kahiga Roads 

Kirimukuyu 16th april 
2021 

16th 
August 
2021 

120 Days KRB 4,799,414 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

72.  Proposed Maintenance 
of Karandi-Karandi-
Gathaithi and Gikororo-
Gatondo 

Iriaini 
Ward 

6th May 
2021 

6th 
Septemb
er 2021 

120 Days KRB 4,798,593.80 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

73.  Wendiga Dispensary 
Road 

Endarasha 20th April 
2021 

20th 
Aug 
2021 

90 Days KRB 1,500,000 NIL 100%  
Complete 
Awaiting 
payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

 BRIDGES 
 

74.  Chania footbridge Dedan 
Kiamathi 

19th April 
2021 

20th 
Aug 
2021 

120 Days County 3,278,002 Nil 40% On-going - Slow Contracor 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff (2No. 
engineers required) 

- Issues default notice 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural engineer. 

75.  Gachatha Kwa Duncan 
Double Box Culvert 

Iria-ini 
Mathira 

19th April 
2021 

20th 
Aug 
2021 

120 Days County 4,665,822 1,363,672.80 100% Complete 

awaiting final 

payment 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff 
(structural engineer 
required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural 
engineer. 

76.  Kahachu-Kahutini Double 
Box Culvert 

Iria-ini 
Mathira 

19th April 
2021 

20th 
Aug 
2021 

120 Days County 4,373,896 1,204,404.80 100% Complete 

awaiting final 

payment 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff 
(structural engineer 
required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural 
engineer. 



 
 

49 
  

S/No Project/ programme 

Name Title 

Location of 

the Project/                     

Name of 

Ward 

Project/ 

programm

e 

Start date 

Project/ 

program

me 

end 

date 

Expected 

duration 

of the 

project 

Source of 

Funds 

(County 

or donor 

funds) 

Estimated/ 

Budgeted 

amount for the 

Project/ 

Programme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of the 

Project/ 

Percentage of 

Completion 

Challenges/ 

Remarks 

Recommendations 

77.  Mukaburo Box Culvert Mugunda 19th April 
2021 

20th 
Aug 
2021 

120 Days County 3,112,177 Nil 85% 

On-going 
- Slow contractor 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff 
(structural engineer 
required) 

- Issues default notice 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural engineer. 

78.  Gikono Box Culvert Endarasha 
Mwiyogo 

19th April 
2021 

20th 
Aug 
2021 

120 Days County 3,112,177 Nil 20% 

On-going 
- Slow contractor 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff 
(structural engineer 
required)) 

- Issues default notice 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural engineer. 

79.  Hakamune Box culvert Chinga 19th April 
2021 

20th 
Aug 
2021 

120 Days County 2,430,959 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff 
(structural engineer 
required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural 
engineer. 

80.  Kianjiru Footbridge Wamagan
a 

19th April 
2021 

20th 
Aug 
2021 

120 Days County 1,161,537 Nil 30% On-

going 
- Slow contractor 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff 
(structural engineer 
required). engineers 
required 

- Issue default notice 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural engineer 

81.  Lusoi Single Box Culvert Thegu River 19th April 
2021 

20th 
Aug 
2021 

120 Days County 3,112,177 Nil 55% 

ongoing 
- Slow contractor 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff 
(structural engineer 
required) 

- Issue default notice 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural engineer 

82.  Gitegi – Kamuriga Box 
Culvert 

Kiganjo/M
athari 

1/25/202
1 

6Months 1/10/20
21 

County 3,402,326 1,721,277 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff 
(structural engineer 
required)) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural 
engineer. 

83.  Gatiki- Gathagana 
Footbridge 

Kilimukuyu 19th April 
2021 

20th 
Aug 
2021 

120 Days County 1,798,062 Nil 0% not 
started 

- Contractor not 
communicating 

- Supervision vehicles 
not adequate 

- Terminate the contract 

- Department to be given 
another 3no. supervisory 
vehicle 
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In adequate 
supervision staff 
(structural engineer 
required)) 

- Recruit structural engineer. 

84.  Karagia- Gaturuturu 
24m Footbridge 
(Wamagana - Mahiga 
Ward) 

Mahiga 
/Wamagan
a Ward 

19th April 
2021 

20th 
Aug 
2021 

120 Days County 3,499,937.85 Nil 0% not 
started 

- Contractor not 
communicating 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff 
(structural engineer 
required)) 

- Terminate the contract 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit structural engineer. 

 STREET LIGHT 
 

85.  INSTALLATION OF 12 
METRES HIGH MAST 
FLOOD LIGHTAT 
KIAWARA AREA 

MWEIGA 
WARD 

28th May 
2021 

9th July 
2021 

45days County 449,268.00 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

86.  INSTALLATION OF STREET 
LIGHTS AT 
CHORONGI AREA FEEDER 
ROAD 

RURINGU 
WARD 

28th May 
2021 

9th July 
2021 

45 days County 2,990,596.00 Nil 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

87.  INSTALLATION OF SOLAR 
STREET LIGHTS AT 
ITHIRIRO 

NAROMOR
U 
KIAMATHA
GA WARD 

28th May 
2021 

6th July 
2021 

45 days County 408,320.00 408,320.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

88.  INSTAALTION OF STREET 
LIGHTS AT  
KIAWAITHANJI AND 
GICHIRA 

AGUTHI/G
AAKI 

23rd June 
2021 

9th July 
2021 

45 days County 792,280.00 792,280.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

89.  INSTALLATION OF STREET 
LIGHTSAT KINDARA 
SHAURI MOYO AREA, 
KARURA AND GATUMBA 
SHOPPING CENTRES 

MAGUTU 28th May 
2021 

9th July 
2021 

45days County 1,899,335.28 1,899,335.28 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

90.  INSTALLATION OF SOLAR 
STREETLIGHTS 
ATKANGURWE PRIMARY 
SCHOOL, KWA ROMA 
AREA, KANG'0INGI, 
CHIEF KAFU AREA, 

RUGI 
WARD 

28th May 
2021 

9th July 
2021 

45 days County 2,874,480,00 2,874,480,00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 
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KIGATHI KWA NDUTA, 
GIATHUNGU PCEA, HA 
KAMORE-FORM RD 

91.  INSTALLATION OF STREET 
LIGHTS AT GITHIRU 
STAGE, GITHIRU 
JUNCTION, THUTA 
MICHA JUNCTION AND 
KWA POWER 
MURUGURU 

GATITU/ 
MURUGUR
U 

6thMay 
2021 

45Days 11th  June 
2021 

County 991,104.00 991,104.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

92.  INSTALLATION OF STREET 
LIGHTAT 
KANGERIMA GITHIRU 
ROAD, KWA MURUNGU 
IN 

GATITU 
MURUGUR
U 

10thMay 
2021 

45Days 16th  June 
2021 

County 857,240.00 857,240.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

93.  INSTALLATION OF STREET 
LIGHTS AT KIAMWATHI C 

RURINGU 
WARD 

9TH JULY 
2021 

45 Days 18th June 
2021 

County 609,000.00 609,000.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

94.  INSTALLATION OF STREET 
LIGHTS AT KIAMWATHI & 
KAGAYU FEEDER ROAD 
AND KANJURU 
EXTENSION 

RURINGU 
WARD 

11th May 
2021 

45 Days 15rd June 
2021 

County 4,197,634.00 4,197,634.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

95.  INSTALLATION AND 
COMMISSIONING OF 2 
NO. STAND ALONE 
STREET LIGHTS AT  
KANGA(1) AND 
GAKANGA-EMBARINGO 
MARKET CENTRES 

GATARAK
WA WARD 

10thMay 
2021 

45Days 16th  June 
2021 

County 500,000.00 500,000.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

96.  INSTALLATION FO 
STREETLIGHTS AT 
MATIRAINI MANGA, 
GATURA REVIVAL 
CHURCH, GAKUMBO 
MATHARE ,GAKUNDO 
PCEA JUNCTION, 
TAMBAYA PCEA 

MUKURWEI
NI WEST 

10thMay 
2021 

45Days 16th  June 
2021 

County 4,480,848.00 4,480,848.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

97.  INSTALLATION OF. 
STAND ALONE 
STREETLIGHTS AT 
GATHOKO-INI AREAS 
,GATURA ,KIBUINI 
KIAWAMURURU MARKET 

MUKURWEI
NI WEST 

28th June 
2021 

45Days 28th  July  
2021 

County 743,328.00 743,328.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 
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98.  INSTALLATION OF STREET 
LIGHTSAT GATUGI 
SHOPPING CENTRE 

KARIMA 6th June 
2021 

45 Days 20th July 
2021 

County 876,106.00 876,106.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

99.  INSTALLATION OF STREET 
LIGHTS AT MILIMANI 

THEGU 
WARD 

5th May 
2021 

45 Days 20th June 
2021 

County 985,304.00 985,304.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

100.  INSTALLATION OF STREET 
LIGHTS NAIRUTIA – 
SAINT SECONDARY 
SCHOOL 

MUGUNDA 
WARD 

27th May 
2021 

45 Days 9th June 
2021 

County 676,976.00 676,976.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

101.  INSTALLATION OF STREET 
LIGHTS AT 
HAMARARO MUGUNDA 
AND TANYAI MARKET 
CENTRES 

MUGUNDA 
WARD 

7th MAY 
2021 

45 Days 18th June 
2021 

County 988,784.00 988,784.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

102.  INSTALLATION. STAND 
ALONE STREET LIGHTS AT 
KARIKI-INI,  MAIRUI-INI, 
GATHANJI-KIAGA, 
MUCHARAGE JUNCTION, 
GATUNDU/ MUIRUNGI 
AREA, RURII, MITAI TEA, 
MUCHARAGE SHOPPING 
CENTRE, GECHICHE, 
CHINGA POLICE AREA, 
CHINGA BOYS AREA, 
KAGICHA- FATHER 
(RESIDENCE), GITITU, 
NGARI SHOPPIING 
CENTRES, KARIKO AND 
KIINU SHOPPING CENTRE 

CHINGA 
WARD 

17th May 
2021 

45 Days 25th June 
2021 

County 4,044,688.00 3,841,920.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

103.  INSTALLATION OF STREET 
LIGHTS AT KAGERE 
KENYATTA MAHIGA 
HIGH SCH ROAD AND 
MUNYANGE SHOPPING 
CENTRE 

MAHIGA 
WARD 

18th May 
2021 

45 Days 22nd  
June 
2021 

County 4,126,120.00 4,070,799.60 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

104.  INSTALLATION OF STREET 
LIGHTAT 

GATITU 
MURUGUR
U 

11th May 
2021 

45 days 15rd June 
2021 

County 857,240.00 857,240.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 

- Department to be given 
another 3no. supervisory 
vehicle 
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KANGERIMA GITHIRU 
ROAD, KWA MURUNGU 
IN 

In adequate 
supervision staff (2No. 
engineers required) 

- Recruit 2No. additional 
engineer 

105.  INSTALLATION OF STREET 
LIGHTS AT 
BOMA INN&TETU 
HOUSING AND 
ALINDUTHU AREA 

RURINGU 
WARD 

6th May 
2021 

45days 20th June 
2021 

County 3,177,124.00 3,169,93.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

106.  INSTALLATION OF STREET 
LIGHTS AT KARIA 
VILLAGE AND KWA 
MBARI YA KARANJA 

RURINGU 
WARD 

12th May 
2021 

45 days 20th June 
2021 

County 4,453,744.50 4,453,68.60 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

107.  INSTALLATION OF STREET 
LIGHTS AT KIAMWATHI & 
KAGAYU FEEDER ROAD 
AND KANJURU 
EXTENSION 

RURINGU 
WARD 

11th May 
2021 

45 days 15rd June 
2021 

County 4,197,634.00 4,197,344.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

108.  INSTALLATION AND 
COMMISSIONING OF 2 
NO. STAND ALONE 
STREET LIGHTS AT 
KANGA(1)  AND 
GAKANGA EMBARINGO 
MARKET CENTRES 

GATARAK
WA WARD 

18th May 
2021 

45 days  County 500,000.00 500,000.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

109.  INSTALLATION FO 
STREETLIGHTS AT 
MATIRAINI MANGA, 
GATURA REVIVAL 
CHURCH,GAKUMBO 
MATHARE,GAKUNDO 
PCEA JUNCTION, 
TAMBAYA PCEA 

MUKURWEI
NI WEST 

11th May 
2021 

45DAYS  County 4,480,848.00 4,480,848.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

110.  INSTALLATION OF STREET 
LIGHTSAT 
GATUGI SHOPPING 
CENTRE 

KARIMA 6th June 
2021 

45 days 20th July 
2021 

County 871,720.00 876,106.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

111.  INSTALLATION OF STREET 
LIGHTS AT MILIMANI 

THEGU 
WARD 

5th May 
2021 

45 days 20th June 
2021 

County 985,304.00 979,852.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

112.  INSTALLATION OF STREET 
LIGHTS NAIRUTIA – 

MUGUNDA 
WARD 

27th May 
2021 

45 days 9th June 
2021 

County 676,976.00 678,948.00 100%  

Complete 
- Supervision vehicles 

not adequate 
- Department to be given 

another 3no. supervisory 
vehicle 
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SAINT SECONDARY 
SCHOOL 

Awaiting 

payment 

In adequate 
supervision staff (2No. 
engineers required) 

- Recruit 2No. additional 
engineer 

113.  INSTALLATION OF STREET 
LIGHTS AT 
HAMARARO MUGUNDA 
AND TANYAI MARKET 
CENTRES 

MUGUNDA 
WARD 

7th MAY 
2021 

45 days 18th June 
2021 

County 991,104.00 991,104.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

114.  INSTALLATION. STAND 
ALONE STREET LIGHTS AT 
KARIKI-INI, MAIRUI-
INI,GATHANJI-KIAGA, 
MUCHARAGE JUNCTION, 
GATUNDU/MUIRUNGI 
AREA, RURII, MITAI TEA, 
MUCHARAGE SHOPPING 
CENTRE, GECHICHE, 
CHINGA POLICE AREA, 
CHINGA BOYS AREA, 
KAGICHA-FATHER 
(RESIDENCE), GITITU, 
NGARI SHOPPIING 
CENTRES, KARIKO AND 
KIINU SHOPPING CENTRE 

CHINGA 
WARD 

17th May 
2021 

45 days 25th June 
2021 

County 4,044,688.00 3,841,920.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

115.  INSTALLATION OF STREET 
LIGHTS 
ATKAGERE KENYATTA 
MAHIGA HIGH SCH 
ROAD AND MUNYANGE 
SHOPPING CENTRE 

Mahiga 
Ward 

18th May 
2021 

45 days 22nd  
June 
2021 

County 4,126,120.00 4,070,799.60 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

116.  INSTALLATION OF STREET 
LIGHTS AT RUGURU 
WARD 

Ruguru 
Ward 

12/5/201
9 

45 Days 25/6/20
29 

County 1,244,629 1,244,629 Pending bill for 
FY 2019/2020 

- Requisition through 
the ifmis not successful 

- Start new requisition 

117.  INSTALLATION OF SOLAR 
STREET LIGHTS AT 
GOVERNOR’S 
COMPOUND 

Rware 
Ward 

12/5/201
9 

45 Days 25/6/20
29 

County 1,332,160 1,332,160 Pending bill for 
FY 2019/2020 

Requisition through the 
ifmis not successful 

Start new requisition 

118.  PROPOSED 
INSTALLATION AND 
COMMISSIONING OF 
STREETLIGHTS AT 
NDIMAINI AND GATINA 

Magutu 20/4/202
0 

45 Days 5/6/202
0 

County 1337160 199,005 Pending bill for 
FY 2019/2020 

Final account payment 
remaining 

- Process and pay 

119.  REPAIR OF HIGHMAST AT 
KARINDUNDU, JAMAICA, 
MAMLOCK, INDUSTRY, 

KARATINA 
WARD 

 45 Days  County 466,436.00 466,436.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 

- Department to be given 
another 3no. supervisory 
vehicle 
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RAFINA, MUTHUA AND 
MARIGITI 

In adequate 
supervision staff (2No. 
engineers required) 

- Recruit 2No. additional 
engineer 

120.  INSTALLATION OF SOLAR 
STREET LIGHTS AT 
LOWER MUTHAI-INI 
GITHOITHIRO ROAD 

GATITU 
MURUGUR
U 

 45 Days  County 404,840.00 404,840.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

121.  INSTALLATION OF STREET 
LIGHTS 
AT KWARE AREA 

GATITU 
MURUGUR
U 

6th June 
2021 

45 Days  County 304,152.00 304,152.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

122.  INSTALLATION AND 
COMMISSIONING OF 12 
METRES HIGH MAST 
FLOOD LIGHT AT 
KANGA(2) MARKET 
CENTRE 

GATARAK
WA WARD 

3/6/21 45 Days  County 450,000.00 450,000.00 100%  

Complete 

Awaiting 

payment 

- Supervision vehicles 
not adequate 
In adequate 
supervision staff (2No. 
engineers required) 

- Department to be given 
another 3no. supervisory 
vehicle 

- Recruit 2No. additional 
engineer 

123.  INSTALLATION OF STREET 
LIGHTS AT 
KANDARA NAROMORU 
EXTENSION 

NAROMOR
U 
KIAMATHA
GA WARD 

25th May 
2021 

45 Days 15th July 
2021 

County 1,047,480.00 1,047,480.00 0% not 
started 

-Works not awarded 
due to delays in IFMIS 

- Retender the works 

124.  REPAIR 12 METRES HIGH 
MAST FLOOD LIGHT 
ATNGAI-INI, KIANGOMA, 
RITITI, MARULA, 
RUTHAGATI, THAITHI 
AND GATIKE SHOPPING 
CENTRES 

KIRIMUKUN
YU 

26th MAY 
2021 

45 Days 15th July 
2021 

County 1,003,192.00 1,003,192.00 0% - Works not awarded 
due to delays in IFMIS 

- Retender the works 

125.  INSTALLATION AND 
COMMISSIONING OF 
STAND ALONE STREET 
LIGHTS AT TAMBAYA 
PEFA CHURCH AREA 

AGUTHI 
GAAKI 
WARD 

 45 Days  County 247,776.00 247,776.00 0% Works not awarded 
due to delays in IFMIS 

-Retender the works 

126.  INSTALLATION OF 12 
METRES HIGH MAST 
FLOOD LIGHT 
ATKAIMONI   AND 
GIATHENGE SHOPPING 
CENTRES 

KARIMA 26th MAY 
2021 

45 Days 15th July 
2021 

County 1,349,196.00 1,349,196.00 0% - Contractor declined to 
do the works 

- Retender the works 

127.  REPAIR OF 30 METRE 
HIGHMAST 

IRIANI 
OTHAYA 
WARD 

26th MAY 
2021 

45 Days 15th July 
2021 

County 1,010,244.00 1,010,244.00 0% - Slow contractor -Issue default notice 

128.  REPAIR OF 7NO. X 12 
METRES HIGH MAST 

KARATINA 
WARD 

 45 Days  County 466,436.00 466,436.00 0% - Works not awarded 
due to delays in IFMIS 

- Retender the works 
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FLOOD LIGHT  AT 
KARINDUNDU, JAMAICA, 
MAMLOCK, 
INDUSTRY(JUAKALI), 
RAFINA, MUTHUA AND 
MARIGITI AREAS 

129.  INSTALLATION OF 12 
METRES HIGH MAST 
FLOOD LIGHT AT 
KAGERE- NDUNYU 
JUNCTION, MUNYANGE 
POLICE STATION AREA 
AND GIKOE TEA BUYING 
CENTRE 

MAHIGA 
WARD 

26th MAY 
2021 

45 Days 15th July 
2021 

County 1,591,836.00 1,591,836.00 0% - Slow contractor - Issue default notice 

130.  INSTALLATION OF STREET 
LIGHT AT MUNYANGE 
TEA BUYING CENTRE 

MAHIGA 
WARD 

26th MAY 
2021 

45 Days 15th July 
2021 

County 250,000.00 250,000.00 0% - Slow contractor - Issue default notice 

131.  INSTALLATION OF STREET 
LIGHTS AT KAGONYE 
MUGAYA SHOPPING 
CENTRE 

MAHIGA 
WARD 

26th MAY 
2021 

45 Days 15th July 
2021 

County 776,504.00 776,504.00 0% Slow contractor - Issue default notice 

132.  INSTALLATION OF SOLAR 
STREET LIGHTS AT 
KARICHENI, 
GATHUNGURURU, 
KIANGONDU 

MUKURWEI
NI CENTRAL 

26th MAY 
2021 

45 Days 15th July 
2021 

County 2,053,200.00 2,053,200.00 0% - Slow contractor - Issue default notice 

 2021/2022 FY PROJECTS 

133.  NJOGUINI PRIMARY 

ROAD AND KWA 

MKULIMA-NYAMAKUYU 

ROAD 

Dedan 

Kimathi 

Ward 

   County 4,721,363.85 

 

Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

134.  NGOORU A AND B 

ROADS 

Dedan 

Kimathi 

Ward 

   County 2,336,733.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

135.  DEDAN KIMATHI ACCESS 

ROADS 

Dedan 

Kimathi 

Ward 

   County 2,941,627.50 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

136.  GIKUMBO STADIUM AND 

GIKORE ROAD 

Magutu 

Ward 

   County 1,889,727 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 
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new changes 
from PPRA 

137.  GIAKAIBEI ROAD Magutu 

Ward 

   County 1,889,727 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

138.  KAGOCHI ROAD Magutu 

Ward 

   County 1,314,831 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

139.  KWAIHUTHIA TO 

WANDETO (GATHEHU) 

ROAD 

Magutu 

Ward 

   County 2,489,348 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

140.  MAGUTU PCEA ROAD Magutu 

Ward 

   County 3,328,794 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

141.  KIANGOGOYO ROAD Konyu 

Ward 

   County 2,457,680 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

142.  PAKONI  MAMLOCK 

ACADEMY-KWA MBARI 

YA MUYA ROAD 

Karatina 

Ward 

   County 1,442,051 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

143.  GATHUINI KWA DANIEL 

& GATHUINI KWA 

NJENGA 

Karatina 

Ward 

   County 1,411,967 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

144.  KANYUIRA MBUDA, 

NDUMAINI ROAD 

Karatina 

Ward 

   County 1,117,393 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

145.  KIBEBE PETMAN 

NEWTESTAMENT, MUTITU 

KAMAMUNYO ROAD 

Karatina 

Ward 

   County 2,136,889 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 
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146.  ITUNDU GACHUGUINA 

ROAD 

Iria- Ini 

Mathira 

Ward 

   County 3,050,090 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

147.  GATHOGORERO ROAD 

AND RATHITHI ROAD 

Kirimukuyu 

Ward 

   County 1,312,395 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

148.  NGAINI FACTORY & 

RUTUNE ROAD 

Kirimukuyu 

Ward 

   County 2,305,187 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

149.  GAITUU-THIU GITURI Kirimukuyu 

Ward 

   County 2,489,348 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

150.  KABATI -GATUNE ROADS Narumoro 

Kiamathag

a 

   County 2,258,172 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

151.  KARIOKOR,STEVE 

WANETO, KAMBI ROADS 

Narumoro 

Kiamathag

a 

   County 2,854,975 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

152.  MUGUNYU,KAMARA 

ROADS 

Narumoro 

Kiamathag

a 

   County 1,701,694 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

153.  MURIBE ROADS Narumoro 

Kiamathag

a 

   County 1,189,125 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

154.  KIAMBIRIRIA ROADS Narumoro 

Kiamathag

a 

   County 1,829,836 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 
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155.  MAMA ERIC FOREST 

ACESS ROAD 

Kabaru 

Ward 

   County 1,953,498 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

156.  EQUATOR WHITE 

HOUSE,KIAMBIRIRIA B 

ROADS 

Gakawa    County 2,181,406 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

157.  PASTOR 

MUTITU,WARACHAEL 

BISHOP ROADS 

Gakawa    County 2,240,250 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

158.  NGOTHO ROADS Gakawa    County 917,606 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

159.  GATUANYAGA-WANJERI 

ROADS 

Gakawa    County 3,394,427 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

160.  LUISOI PRIMARY ROAD Thegu River 

Ward 

   County 1,868,667 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

161.  MARIGA -KIBERENGE Thegu River 

Ward 

   County 2,240,250 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

162.  GAAKAU-QUARRY Thegu River 

Ward 

   County 1,816,693 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

163.  NGORANO SHOPPING 

CENTRE ROADS 

Ruguru    County 1,474,981 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 
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164.  IRURI ROAD Ruguru    County 1,483,942 

 

Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

165.  KIANJUGUMA ROADS Ruguru    County 4,921,730 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

166.  OTHAYA BOYS - 

KAHIGAINI ROAD 

0.82KM 

Iriaini 

Othaya 

Ward 

   County 1,593,144 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

167.  KIIRINI PRY - OTHAYA 

BOYS 

Iriaini 

Othaya 

Ward 

   County 2,281,314 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

168.  KWA WANJUKI - 

SEWAGE 

Iriaini 

Othaya 

Ward 

   County 1,926,389 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

169.  KIGANJO ROADS 0.6KM,  

KWA MWENJANI ROAD 

0.6KM 

Karima 

Ward 

   County 2,192,400 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

170.  KWA RUGUMI 0.15KM, 

KWA TURUNGA 0.3KM, 

KWA WARUTERE 0.2KM 

AND BEHIND OTHAYA 

GIRLS 0.4KM 

Karima 

Ward 

   County 1,922,918 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

171.  GIAKANJA - IKUMBO 

ROAD 1KM AND 

KIANJOGU MIUGU 1KM. 

Wamagan

a Ward 

   County 3,269,344 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

172.  GACHATHA FACTORY 

ROAD 

Wamagan

a Ward 

   County 1,868,412 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 
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173.  GIAKARUU ROAD Mahiga 

Ward 

   County 2,594,645 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

174.  RWATHEINE 0.6KM AND 

ENG KIRETHI ROAD 

0.7KM 

Mahiga 

Ward 

   County 2,169,867 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

175.  ARK ROAD ,CHRIS 

MURUNGARU,TOM 

GICHURU AND BONDENI 

CATGOLIC 

Mweiga 

Ward 

   County 2,700,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

176.  AMBONI CENTRE,GITUKO 

ROAD ,SAMAKI R0AD 

AND SAMAMAKI 

NGORO THERU ROAD 

Mweiga 

Ward 

   County 2,300,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

177.  KAHORO WACHIRA 

MICHUKI ROAD, GAKUO 

NDERITU ROAD,RAFIKI 

MUCHURA ROAD AND 

COUNTY ROAD 

Enderasha 

Mwiyogo 

Road 

   County 3,400,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

178.  MUINAMIA –KANGEI-

KIBIRU ,KINYAITI PRI 

ROAD -NDURIRI 

Enderasha 

Mwiyogo 

Road 

   County 3,200,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

179.  KARIMI SOCIENTY ROAD Enderasha 

Mwiyogo 

Road 

   County 1,705,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

180.  P.C.E.A KIHUHIRO –

KAHIGA ROAD,GATINO 

FOREST ROAD AND PURA 

JUNCTION –MITERO 

ROAD 

Enderasha 

Mwiyogo 

Road 

   County 3,600,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

181.  WANJAGI ROAD AND 

KABENDERA ROAD 

Mugunda    County 3.200,000 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 

- Additional supervisory 
vehicles 
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182.  KWA NJOGU KAREMENU 

ROAD 

Mugunda    County 2,500,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

183.  RAMULIA IHINGO INYA Mugunda    County 2,750,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

184.  KIARANGANA MWANGI 

WAIRIA ROAD 

Gatarakwa 

Ward 

   County 2,800,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

185.  B NENE ROAD Gatarakwa 

Ward 

   County 2,100,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

186.  CHIEF MWANGI KIABARI 

ROAD 

Gatarakwa 

Ward 

   County 2,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

187.  KARIUKI RUKUNGU Gatarakwa 

Ward 

   County 1,500,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

188.  WARUNGONGO AND 

GATANGINI FOREST 

ROAD 

Gatarakwa 

Ward 

   County 2,700,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

189.  GITHIMA (GONDO) 

ROAD 

Aguthii 

Gaaki 

   County 1,013,863.20 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

190.  KAIGONDE SEC. 

SCHOOL ROAD  - 1.5 KM 

Aguthii 

Gaaki 

   County 2,426,280.36 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 
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191.  REHABILITATION OF 

KIRITII ROAD 

Aguthii 

Gaaki 

   County 1,225,917.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

192.  CIITHARE ROAD - 0.4 KM 

- KABII ROAD - 0.6 KM -

GITHANJI ROAD -0.4 KM 

Gikondi 

Ward 

   County 2,817,477.60 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

193.  NDEGWA KIONGO 

WAMUI    AND MBACI 

ROAD 

Gikondi 

Ward 

   County 2,917,207.44 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

194.  KAHITHE ROAD Gikondi 

Ward 

   County 1,248,888.48 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

- Supervision vehicles 
not adequate 

- In adequate 
supervision staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

195.  NDINDIRUKU ROAD Gikondi 

Ward 

   County 1,209,961.20 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

- Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

196.  KANG'A KAMORE ROAD Gikondi 

Ward 

   County 1,106,504.28 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

- Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

197.  KIANGURWE ROAD Mukurwe-ini 

Central 

   County 1,651,291.32 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

- Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

198.  KANYAGA ROAD -  

0.280 KM    - 

KIAMUKONGO ROAD - 

0.370KM 

Mukurwe-ini 

Central 

   County 1,284,381.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

- Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

199.  KAARA - KAGUMA ROAD Mukurwe-ini 

Central 

   County 3,025,512.00 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 
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200.  KIUU SHOPPING CENTER 

ROAD 

Mukurwe-ini 

Central 

   County 1,031,451.12 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

201.  GITUMBI ROAD  - 1.2 KM    

- MWEA ROAD - 0.5KM - 

MUKINDORI ROAD - 

0.32KM 

Rugi Ward    County 3,810,513.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

202.  GIKORORO. B ROAD  - 

1.4 KM    - GITHIRO 

ROAD -  0.7 KM 

Rugi Ward    County 4,011,531.72 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

203.  REHABILITATION OF 

THUNGURI –KARII ROAD 

-3.3KM AND 

REHABILITATION OF 

MIGITI – KAGARII ROAD 

– 2.8KM 

Mukurweini 

West 

   County 4,420,122.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

204.  MUITE KARORO (KAREGA 

PASTOR EDITH) ROAD  - 

0.9 KM   - WAHONGO 

GURA ROAD -  0.4 KM 

Mukurweini 

West 

   County 1,971,917.64 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

205.  REHABILITATION OF 

RURUMA - GITURA  

ROAD              - 2.1 KM 

Mukurweini 

West 

   County 1,596,798.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

- Additional supervisory 
vehicles 

- Recruit 2No.additional 
engineers 

206.  KAMUYU-OUTSPAN BOX 

CULVERT 

Kamakwa/ 

Mukaro 

   County 4,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

207.  CHERU- RITITI ROAD BOX 

CULVERT 

Kirimukuyu    County 3,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

208.  THIU – GITHIME  FOOT 

BRIDGE 

Kirimukuyu    County 3,500,000 Nil At 
documentation 

Inadequate 
supervisory vehicles, 

Recruit structural Engineer 
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stage awaiting 
new changes 
from PPRA 

Inadequate fuel  and 
Technical Staff 

209.  GAKOE TRIPPLE BOX 

CULVERT 

Aguthi- 

Gaaki 

   County 6,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

210.  NDURAI GATHANGIRA 

BOX CULVERT 

Mugunda    County 3,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

211.  THENGURI-NDIATA  

BRIDGE 

Iria-Ini 

Othaya 

   County 3000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

212.  HA MAKIRA BRIDGE Chinga    County 3,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

213.  KIAMUIYA GABIONS Chinga    County 1,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

214.  MUTITU BRIDGE Rugi    County 3,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

215.  GAKIMA- THANGATHI 

BOX CULVERT 

Mukurweini 

Central 

   County 3,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

216.  MERE BOX CULVERT Kabaru    County 3,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Recruit structural Engineer 

217.  Kiganjo-Ngatho Tripple 

Box Culvert 

Thegu River    County 6,000,000 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 

Recruit structural Engineer 
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218.  Kanjora  shopping  centre Dedan  
Kimathi  
Ward 

   County 2,000,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

219.  Wamunyoro  street  lights Ruguru  
Ward 

   County 1,800,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

220.  Kabiruini  shopping  
centre 

Ruguru  
Ward 

   County 1,900,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

221.  Kiambuthi    market  stand  
alone 

Naromoru   
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

222.  Gwakariithi   shopping  
centre  stand  alone 

Naromoru   
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

223.  Naromoru  town  stand  
alone 

Naromoru   
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

224.  Gitero  shopping  centre  
stand  alone 

Naromoru   
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

225.  Wagituku  shopping  
centre  stand  alone 

Gakawa  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

226.  Barguret  shopping  
centre  stand  alone 

Gakawa  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 
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227.  Repair  of  street  lights Thegu  
Ward 

   County 200,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

228.  Wakamata center   stand  
alone 

Kirimukuyu  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

229.  Kaharo center stand  
alone 

Kirimukuyu  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

230.  Ngunguru  Primary  and 
PCEA  church  standalone 

Kirimukuyu  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

231.  Kiganjo  village street  
lights 

Karima  
Ward 

   County 1,000,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

232.  Gitandara  garden  stand  
alone 

Karima  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

233.  Kwaritho  stand  alone Karima  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

234.  Gatugi  girls   stand  
alone 

Karima  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

235.  Gwakameru stand  alone Karima  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 
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236.  Karima  primary  school Karima  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

237.  Kiamuya-kimungu Karima  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

238.  Mama  njeri  shop Karima  
Ward 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

239.  Kamuyu  village Karima  
Ward 

   County 200,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

240.  Gathambara Karima  
Ward 

   County 200,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

241.  Kiguti Karima  
Ward 

   County 200,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

242.  Mbariyanyingi Karima  
Ward 

   County 200,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

243.  Gatugi  factory Karima  
Ward 

   County 200,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

244.  4  no  stand  alones Iria-Ini  
Mathira  
Ward 

   County 1,000,000.00 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 
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245.  Machako    Gathaithi   
area  stand  alones 

Wamagan
a  Ward 

   County 500,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

246.  Wamagana  area  stand  
alones 

Wamagan
a  Ward 

   County 500,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

247.  Gathatha  area  stand 
alones 

Wamagan
a  Ward 

   County 500,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

248.  Kiandu   2   area  stand  
alones 

Wamagan
a  Ward 

   County 500,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

249.  Ndumagano  area  stand  
alones 

Wamagan
a  Ward 

   County 750,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

250.  Karangia Wamagan
a  Ward 

   County 750,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

251.  Mathakwairi Wamagan
a  Ward 

   County 750,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

252.  Kianjiru/ Kiriko stand  
alones 

Wamagan
a  Ward 

   County 750,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

253.  BA  area    stand  alone Gatitu  
Muruguru 

   County 250,000.00 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 
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254.  Installation of 2 no stand  
alonegatitu green  edges 

Gatitu  
Muruguru 

   County 500,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

255.  Extension  of  street  lights  
thunguma  road 5 lamps 

Gatitu  
Muruguru 

   County 600,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

256.  Installation of  street  
lights kibera  road  to 
gatitu-3  lamps 

Gatitu  
Muruguru 

   County 360,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

257.  Extension of  street  lights  
Githiru to  forest  road  3  
lamps 

Gatitu  
Muruguru 

   County 360,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

258.  Extension  of street  lights  
at  kwamurungu  road 3  
lamps 

Gatitu  
Muruguru 

   County 360,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

259.  Stand  alone   at  
gatitugichagi 

Gatitu  
Muruguru 

   County 250,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

260.  Thungumamiatu  road-4  
lamps 

Gatitu  
Muruguru 

   County 360,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

261.  Pembetatu   street  lights Rware  
Ward 

   County 500,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

262.  Kiamwathi  extension Ruringu  
Ward 

   County 2,000,000.00 Nil At 
documentation 
stage awaiting 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 
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263.  Karia  extension Ruringu  
Ward 

   County 2,000,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

264.  Gathugu  street  lights Ruringu  
Ward 

   County 2,000,000.00 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

265.  Gamerock  B  area  street  
lights 

Kiganjo  
Mathari 
Rugi 

   County 1,000,000 Nil At 
documentation 
stage awaiting 
new changes 
from PPRA 

Inadequate 
supervisory vehicles, 
Inadequate fuel  and 
Technical Staff 

Requires additional vehicles 
and technical staff 

266.  MihutiI kiraniro  street  
lights 

Rugi  Ward    County 2,000,000 Nil At 

documentation 

stage awaiting 

new changes 

from PPRA 

Inadequate 

supervisory vehicles, 

Inadequate fuel  and 

Technical Staff 

Requires additional vehicles 

and technical staff 

 


