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FOREWORD 

The fourth quarter report for the FY 2021/2022 which has been prepared against a background of high 

expectations and unpredictable economic outcomes. The report provides information on the performance of 

various county departments and entities for the fourth quarter of the last financial year. It highlights the 

performance of revenue collection, National Government transfers to County Revenue Fund (CRF), 

exchequer releases/ requisitions from CRF, departmental expenditure as well as expenditures by other county 

entities and spending units. 

This report is prepared in line with the requirements of Section 166 Sub-Section 4(a, b) of the Public Finance 

Management Act, 2012. It states that “the county treasury shall consolidate all the quarterly reports from 

County Government entities and submit them to the County Assembly and deliver copies to office of the 

controller of budget, National Treasury and the Commission on Revenue Allocation (CRA)”.  

The financial year 2021/22 was faced with delay in approval of the County Grants Bill that subsequently led 

to late disbursement of all the conditional grants earmarked for the county government affecting the 

implementation of the planned activities. Further, the non-disbursement of the equitable share allocation for 

June has worsened the situation leading to cancellation of payments that were already processed awaiting 

disbursement. 

The County Government, through its respective departments and entities, has remained committed to ensure 

timely implementation of planned projects and optimal absorption of funds so that the intended public 

benefits are achieved. Further, there has been close monitoring and evaluation of projects/programmes 

through field visits and monthly/quarterly reports to ensure timely corrective measures are implemented. 

This is aimed at guaranteeing value for money and avoid unnecessary fiscal pressures resulting in 

accumulation of pending bills and commitments. 

The County Treasury has continued to provide the requisite support for seamless implementation of the 

development activities while intensifying own source revenue mobilization efforts in an attempt of attain our 

target and fully finance the annual budget. The county departments and other entities are called upon to 

ensure full compliance with all public finance management legislations and observe prudency in all 

development expenditures.  

 

F.A. Mwai. S. Mathenge 

For: Chief Officer -  Economic Planning, Budgeting, M&E   
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INTRODUCTION 

This report provides information on budget performance of various county departments and entities 

as at the end of the fourth and final quarter of the financial year 2021/2022. It provides detailed 

performance of revenue collection, National Government transfers to County Revenue Fund (CRF), 

exchequer releases/ requisitions from CRF and expenditure of departments and other units. It clearly 

outlines the budget allocations for each department/ unit and the corresponding budget performance 

(absorption) for the period under review. 

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved supplementary budget for the FY 2021/22 amounts to Kshs. 8,733,268,481 

comprising of Kshs 6,097,464,070 for recurrent and Kshs. 2,635,804,411 for development. During 

the financial year 2021/22, the County Government raised local revenue amounting to Kshs 

948,313,629, in addition to Kshs. 6,027,744,330 received from National Treasury as equitable share 

and conditional grants. Further, Kshs. 995,311,111 was carried forward from the financial year 

2020/21 budget consisting of Kshs. 487, 507, 753 as equitable share and Kshs. 507,803,358 as 

conditional grants. The conditional grants were already transferred to the special purpose accounts 

from the county revenue funds which makes the amount released from the exchequer less than the 

actual county expenditure. 

The county's own revenue of Kshs. 948,313,629 represents an increase of Kshs 61,420,894 (6.93%) 

as compared to the previous collection of Kshs 886,892,735 over the same period under review. By 

the end of the fourth quarter of the FY 2021/22 the expenditure on development and recurrent 

respectively was Kshs. 1,403,365,763 & Kshs. 5,814,372,068.     

The low absorption of development funds can be attributed to the failure by the National Treasury 

to release the allocation for the month of June, 2022 leading to cancellation of payments that had 

were due and already processed in the IFMIS system. Further delay in approval of the County Grants 

bill hindered disbursement of conditional grants and subsequent delay in commencement of planned 

projects. The cancelled payments will amount to pending bills owed to suppliers and may mount 

pressure on the budget for the current financial year if the allocation that has been differed will not 

be released as planned.  
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Please refer to annex 1-5 for details of the financial performance of the county by the end of the 

fourth quarter of the financial year 2021/2022. 

DEPARTMENTAL BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The Governors’ Office is responsible for setting the county’s development agenda (policy and 

strategic direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders (especially the citizenry) and implemented in an efficient, effective and 

responsive manner. 

2. Governor’s office strategic direction 

 Agenda setting in both the legislative and executive functions  

 Effective and efficient management and administration of county affairs 

 Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 

 Disaster risks management (identification, mitigation, control and response) 

 Intergovernmental liaison and people representation at national and international levels. 

 Intra-governmental liaison (Relations between the two arms of the county government and 

sectors coordination)  

 Coordination of service delivery improvement agenda  

 Compliant service delivery agenda - Ensuring compliance with all legal requirements in its 

pursuit of progressive and sustainable service delivery. 

3. During the financial year 2021/22, the office’s approved supplementary budget amounted to 

Kshs 157,083,962 for recurrent and no allocation was made for development.  

4. By the end of the fourth quarter, the office’s cumulative recurrent expenditure stood at Kshs. 

141,238,216. This represents 89.91% absorption of the total departmental budget earmarked 

for the financial year.  

Office of the County Secretary/Head of Public Service 

5. Units Development Direction 
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 To facilitate efficient and effective organization of Government business and 

communication of policies and other decisions of the Executive Committee  

 To lead the public sector in delivering government’s priorities in a responsive, timely, 

efficient and effective manner through creation of an enabled and robust public service. 

 Establishment of effective administrative units for efficient service delivery;  

 Operationalizing the County Performance Management System.   

 Develop county legislation for alcohol control and drug abuse control policy. 

 Establish civic education units and coordinate the civic education activities. 

 Develop public participation policy 

 Construction of sub county and ward offices.  

 Facilitate public communication and access to information. 

 To ensure safety of county assets and easy retrieval of information 

 To coordinate the provision of responsive and effective services to the public 

 To prevent and control alcohol, drugs and substance abuse 

 To facilitate public participation as provided for in the Constitution of Kenya 2010 

Conducting training on ICT for employees across sectors to enhance adoption of 

technology 

 Identifying and implementing ICT systems to enhance effective public service delivery.  

6. In the financial year 2021/22, the unit’s approved supplementary budget amounted to Kshs 

323,191,828 for recurrent and Kshs. 24,500,000 was set aside for development. 

7. By the end of the fourth quarter of the financial year 2021/22 the entity’s cumulative recurrent 

expenditure stood at Kshs 321,544,822 while Kshs. 4,488,125 was incurred on development. 

This represents 93.77 % of the department’s total budget for the financial year. 

Finance and Economic Planning 

8. This department consists of the following directorates; Finance and Accounting, Economic 

Planning, Budgeting, M&E, Procurement, Internal Audit and Revenue. 

9. Department’s mandate 

 Developing and implementing financial and economic policies in the county. 
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 Coordinating implementation of the county budget. 

 Mobilizing resources for funding budgetary requirements. 

 Putting in place mechanisms to raise revenue and resources. 

 Public debt management. 

 Consolidating annual appropriation accounts and other financial statements. 

 Custodian of county government assets. 

 Ensuring prudent management and control of finances. 

 Promoting efficient and effective use of county budgetary resources. 

 Monitoring county government entities for compliance and effective management of funds. 

 Developing capacity for efficient, effective and transparent financial management. 

 Monitoring, evaluating and reporting on implementation of county projects and 

programmes. 

10. Development Priorities and Strategies 

 Automation of local revenue collection system. 

 Expansion of office space. 

 Decentralization of operations at the county treasury. 

 Automation of internal audit services. 

 Establish and equip information and documentation centers. 

 Formation and actualization of County Budget and Economic Forum and Audit Committee. 

 Increase staff capacity in terms of skills and numbers. 

 Broadening the revenue base. 

 Putting in place monitoring and evaluation framework. 

11. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 1,006,751,850 for recurrent and Kshs 268,252,577 for development.  

12. By the end of the fourth quarter of this financial year, the department’s recurrent and 

development expenditure stood at Kshs 887,542,445 and Kshs 107,733,503 respectively, 

representing an absorption rate of 78.06 % of the total departmental budget.   
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Lands, Housing, Physical Planning and Urban Development 

13. The directorates in this department include land and survey, housing, physical planning and 

urbanization. All these sub sectors will have a great significance in the development of the 

county. 

14. The activities in this department affect the lives and livelihoods of the community by how they 

utilize the land as a resource to realize their social-economic goals.  

15. Departmental development priorities and strategies 

 Advancement of affordable and suitable housing. 

 Controlled and sustainable land use. 

 Develop a GIS data-based system. 

 Secure land tenure for public utilities. 

 Urban areas development program. 

16. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 60,179,640. for recurrent and Kshs 347,077,991for development.  

17. By the end of the fourth quarter of this financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 54,026,224 and Kshs 216,167,008 was spent on development. This 

represents 66.34 % absorption of the total departmental budget earmarked for the financial 

year.  

Health Services  

18. The department of health Services and Sanitation is mandated to oversee and coordinate the 

overall health service delivery systems. The Department is focused on attaining the goal of 

“Health for all, by all” working with both the duty bearers and rights holders alike through a 

Primary Health Care (PHC) approach. This approach embraces curative and rehabilitative care 

concurrently with preventive and promotive care, a continuum of care through the populations’ 

life-cycle and a tiered and integrated people-centered health care system from households. 

19. The broad mandate of the health department is articulated in Chapter 4 of the Constitution of 

Kenya under the Bill of Rights, which states that “Every person has the right to the highest 
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attainable standards of health, which includes the right to health care services including 

reproductive health.” 

20. Sector Development Needs and Priorities 

 Patient safety, customer care and quality improvement program. 

 Recruit, retain and capacity build health workforce including training in specialized 

services (urology, oncology, critical care, neuro-surgery, emergency medicine). 

 Improve diagnostic services in 30 health centers to improve access and reduce referrals. 

 Strengthen health management information systems through automation and connectivity 

of all county health facilities. 

 Rehabilitate, refurbish and expand existing hospital facilities to meet demand. 

 Strengthen ambulance, emergency and referral services.  

 Increase awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases. 

 Improve health care and health financing through public private partnership (PPP).  

21. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 2,615,080,164 for recurrent and Kshs 339,186,218 for development.  

22. By the end of the fourth quarter of the financial year, the department spent Kshs. 2,561,439,978 

of the recurrent budget allocation and Kshs. 136,168,312 on development which represents an 

absorption rate of 91.31% of the department’s total budget for FY 2021/2022. 

Gender, Youth and Social Services 

23. The department has the following directorates: Gender; Youth and Social services 

24. Department’s priorities and strategies 

 Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of development partners to fund these initiatives.  

 Enhancing child care and facilities including upgrading the children homes 

 Enhance youth skills through innovative initiatives like talent academies to nature 

sprouting talents, entrepreneurial and youth empowerment expertise. 
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 Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment 

25. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 67,164,024 for recurrent and Kshs 67,850,000. for development.  

26. By the end of the fourth quarter of the financial year, the department’s cumulative expenditure 

stood at Kshs 58,500,643 and Kshs 35,942,065 for recurrent and development respectively. 

This represents 69.95 % absorption of the department’s total budget earmarked for the financial 

year. 

County Public Service and Solid Waste Management   

27. This department deals with county human resources and solid waste management. It aims at 

ensuring a harmonious coexistence between various actors in development of the county.  

28. Sector development direction  

 To coordinate the provision of responsive and effective services to the public 

 To ensure effective and efficient Public Service Management. 

 To promote ethics and integrity in public service delivery. 

 To ensure good working relationship between national and county government. 

 To ensure efficiency in solid waste management.  

29. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 113,185,107 for recurrent and Kshs. 69,000,000 was allocated for development. 

30. By the end of the fourth quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 107,705,028 for recurrent and Kshs. 45,046,606 representing a 83.84 

% absorption of the department’s total budget earmarked for the financial year.   

Agriculture, Livestock and Fisheries Development  

31. The department consists of the following directorates; Agriculture, Livestock production, 

Veterinary services, Fisheries and two institutions (i.e. Wambugu Agricultural Training Centre 

and Agriculture Mechanization Services (AMS-Narumoru). 
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32. Objectives 

 To develop appropriate policy and legal framework to create enabling environment for the 

sector 

 To increase agricultural production and productivity. 

 To improve market access and value addition. 

 To enhance access to affordable credit and inputs. 

33. Key strategies 

 Increase agricultural productivity through multi-sectoral approach and enhancing extension 

services. 

 Embracing Public Private Partnerships (PPP) to enhance implementation of projects. 

 Strengthen research extension farmer linkage to ensure that researchable issues are demand 

driven. 

 Mainstream gender in agricultural activities. 

34. Sector Development Needs and Priorities  

 Upscaling and out scaling of artificial insemination 

 Improvement of soil health 

 Improvement of supply of cold chain 

 Equipping AMS 

 Construction of common user facility at Wambugu ATC 

 Restocking of ponds and dams  

 Increase of tree cover through provision of fruit tree seedlings 

 Bee keeping demonstrations 

 Increases in storage facilities 

 Enhancement of control of livestock and crops diseases through vaccinations 

35. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 244,766,843 for recurrent and Kshs 493,466,340 for development.  
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36. By the end of the fourth quarter of this financial year, the department’s expenditure stood at 

Kshs 241,676,544 and Kshs. 226,296,653 on recurrent and development respectively. This 

represents a 63.39 % absorption of the department’s total budget earmarked for the financial 

year.  

 Trade, Culture, Tourism and Co-operative Development 

37. The department comprises of four (4) directorates; Trade, Tourism, Culture and Cooperative 

development. 

38. Sector Development Direction 

 Develop tourism development strategic plan, branding, promotion and signage 

 Enhance and establish legal, institutional, regulatory and policy framework 

 Creative and innovative financing sector development activities. 

 Encourage development of cottage industries through provision of working sites, plant and 

equipment 

 Development of commodity exchange and marketing information system. 

 Establish legal and institutional frame work on tourism management. 

 Enhance the capacity of cultural practitioners. 

 Provide strategic resources for the creative and cultural industries. 

 Conserve, preserve and promote our cultural heritage for sustainable development. 

 Develop a cultural center with a talent academy and a cultural tourist class hotel. 

 Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

 To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

 Building the capacity of cooperatives management for increased productivity  

39. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 58,245,025 for recurrent and Kshs 76,976,955 for development.  

40. By the end of the fourth quarter of the financial year, the department’s recurrent cumulative 

expenditure stood at Kshs 52,581,226 while development stands at Kshs. 21,308,026. This 
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represents a 54.64 % absorption of the department’s total budget earmarked for the financial 

year.  

Education and Sports 

41. The department consists of Youth Polytechnics (Yps) also known as Vocational Training 

Centers (VTCs), Early Childhood Development and Education (ECDE), and Sports subsectors. 

The department also administers the Elimu Fund which provides bursary to the needy children.  

 

42. Sector development direction 

 Provision of education physical infrastructure and equipment.  

 Quality assurance and standards in YP’s and ECDEs.  

 Strengthening the programmes in youth polytechnics and capacity-build the instructors. 

 Strengthen partnership and communication with stakeholders such as NITA, TVETA, 

FBOs, CBOs, NGO’s and national government to create awareness in the community on 

importance of ECDE and Yps. 

 Improve recreation services and promote sporting activities for the sportsmen/women, 

sport managers and staff in the county and advancement of infrastructure and sporting skills 

through trainings 

 Ensuring retention and transition of learners in schools.  

43. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 441,445,927 for recurrent and Kshs 89,450,000 for development.  

44. By the end of the final quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 417,034,834 while Kshs. 48,852,021 was spent on development. This represents 

a 87.75 % absorption of the department’s total budget earmarked for the financial year. No 

expenditure was made for development 

Water, Irrigation, Environment & Climate Change   

45. The department directly affects lives and livelihood of the communities. The subsectors 

include; Water, Sanitation, Irrigation, Environment and Natural Resources. 
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46. Departmental Goals. 

 Increasing forest cover 

 Conservation of water catchment areas and flood flows. 

 Increasing water supply and storage capacity. 

 Reduction of Non-Revenue Water 

 Inclusion of modern farming methods in the design for irrigation projects 

47. Departmental development needs, priorities and strategies 

• Addressing liquid waste management. 

• Increasing tree cover by 2% in the entire county. 

• Rehabilitation of degraded land areas. 

• Expanding the water coverage for rural and urban areas. 

• Ensuring provision of affordable, safe and clean water. 

• Increasing area under irrigation. 

• Promoting usage of alternative sources of energy in cooking and water pumping. 

48. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 75,931,854 for recurrent and Kshs 140,319,171 for development.  

49. By the end of the fourth quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 66,582,843 while Kshs 56,780,742 had been spent on development activities. 

This represents 57.05 % absorption of the department’s total budget earmarked for the financial 

year.  

County Assembly  

50. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

51. Priorities and strategies 

 Representation where the Members of the County Assembly (MCAs) provide a linkage 

between the county assembly and the electorate on public service delivery. 
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 Legislation by making laws and policies that are necessary for the effective performance 

of the functions and exercise of the powers of the county government. 

 Oversight over the County Executive Committee and any other county executive organ 

while respecting the principle of the separation of powers 

 Provide a secure and conducive working environment (Speakers residence, chamber, 

offices, committee rooms and other facilities). 

52. In the financial year 2021/22, the Assembly’s approved supplementary budget amounts to Kshs 

734,500,292 for recurrent and Kshs 12,000,000 for development.  

53. By the end of the fourth quarter of the financial year, the Assembly’ recurrent expenditure 

stood at Kshs 716,501,123 and Kshs 2,776,460 for development. This represents an absorption 

rate of 96.35 % of its total budget for the financial year. 

County Public Service Board  

54. The function of the County Public Service Board is to establish and abolish offices in the county 

public service and appoint persons to hold or act in those offices. 

55. Board’s mandate 

 To establish and abolish offices in the county public service. 

 Appoint persons to hold or act in offices of the county public service including in the boards 

of cities and urban areas within the county and to confirm appointments. 

 Exercise disciplinary control over, and remove, persons holding or acting in those offices. 

 Prepare regular reports for submission to the county assembly on the execution of the 

functions of the Board.  

 Promote in the county public service the values and principles referred to in Articles 10 and 

232 of the Constitution of Kenya. 

 Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are compiled within the county public service. 

 Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in the county.  
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 Advise the county government on human resource management and development. 

 Advice the county government on implementation and monitoring of the national 

performance management system in the county.  

 Make recommendations to the Salaries and Remuneration Commission, on behalf of the 

county government, on the remuneration, pensions and gratuities for county public service 

employees. 

56. In the financial year 2021/22, the board’s approved supplementary budget amounted to Kshs 

43,548,187 for recurrent expenditure and Kshs. 5,000,000 for developmental purposes. 

57. By the end of the fourth quarter of the financial year, the board’s cumulative recurrent 

expenditure stood at Kshs 43,256,732 while Kshs. 4,269,038 was spent on development 

activities. This represents 97.89 percent absorption of the board’s total budget earmarked for 

the financial year.  

Transport, Public Works, Infrastructure and Energy 

58. This department consists of Public Works, Roads, Energy and Transport sub sectors. All these 

sub sectors will have a great significance in the development of the county. 

59. Sector Development Direction   

 Maintenance and developing roads network. 

 Ensuring standard designing and construction of buildings. 

 Developing transport policies, regulations and guidelines to ensure smooth flow of traffic.  

 Achieving connectivity and smooth flow of motorized and non- motorized traffic.  

 Enhancing electricity connectivity to public institutions and lighting of all urban areas. 

 Researching, exploiting and promoting use of alternative and renewable sources of energy. 

 

60. In the financial year 2021/22, the department’s approved supplementary budget amounted to 

Kshs 115,155,887 for recurrent and Kshs 702,725,159 for development.  

61. By the end of the fourth quarter of the financial year, the department recurrent and development 

expenditure respectively stood at Kshs 111,803,529 and Kshs. 497,537,204. This represents 
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74.50% absorption of the total departmental budget allocation earmarked for the financial year 

2021/2022.  

Office of the County Attorney 

62. In the financial year 2021/2022, the unit’s approved budget amounted to Kshs 41,233,480 for 

recurrent and no allocation for development.  

63. By the end of the fourth quarter of the financial year 2021/22, there total expenditure made on 

the office of the county attorney’s vote was Kshs. 32,937,881.  This represents 79.88 % 

absorption of the total budget earmarked for the financial year 2021/2022.  
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FINANCIAL PERFORMANCE OF THE COUNTY BY THE END OF FOURTH 

QUARTER OF THE FINANCIAL YEAR 2021/22 

Annex 1: Exchequer Releases from the National Treasury and transfers from other 

Government Agencies by the end of the Fourth Quarter of the Financial Year 2021/22 

COUNTY GOVERNMENT OF NYERI 

Exchequer Releases & Transfers From The National Government By the End of The Fourth Quarter of the 

Financial Year 2021-2022 (As At 30th June 2022) 

  TOTAL ALLOCATION 

FOR FY 2021/2022 

AMOUNT 

DISBURSED AS 

AT 30.06.2022 

Equitable Share 6,228,728,555 5,730,430,268 

Kenya Informal Settlement Programme (KISP) 60,000,000 0.00 

DANIDA 11,991,375 5,995,688 

Transforming Health Systems for Universal Health 

Care (THS -UCP) 

48,739,220 43,479,045 

 

CDC- HIV Programme  6,605,018 6,605,018 

Kenya Climate Smart Agriculture Project 

(KCSAP) 

352,822,250 235,734,311  

Agriculture Sector Development Support 

Programme (ASDSP) 

29,070,952 5,500,000 

TOTAL  6,737,957,370 6,027,744,330 

It is important to note that there was an amount of Kshs. 995,311,111 carried forward from the 

financial year 2020/21 which includes the unspent equitable share and conditional grants for the 

same period. 
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Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2021/22 up to 30th 

June, 2022 

Requisitions for the Financial Year 2021-2022 as at 30th June, 2022 

Month  Recurrent  Total 

 County 

Executive 

County 

Assembly 

Total 

Recurrent 

Developme

nt 

 

August 622,904,838 77,175,528 700,080,366 184,795,683 884,876,049 

September 337,110,738 27,174,632 364,285,370 0 364,285,370 

October 387,975,702 64,401,260 452,376,963 36,411,764 488,788,727 

November 354,384,051 56,651,401 411,035,453 34,247,017 445,282,470 

December 391,956,416 53,841,550 445,797,966 6,645,670 452,443,636 

January 634,732,518 121,927,281 756,659,799 48,184,347 804,844,146 

February 405,700,301 0 405,700,301 35,814,170 441,514,471 

March 566,539,873 91,238,159 657,778,032 79,166,060 736,944,092 

April  316,368,959 85,102,410 401,471,369 44,474,663 736,944,092 

May 530,371,271 54,021,242 584,392,513 75,494,630 445,946,032 

June 283,752,034 65,870,486 349,622,520 949,754,004 659,887,143 

TOTAL 
4,831,796,701 697,403,949 5,529,200,652 

1,494,988,0

08 

7,024,188,6

60 

NB: The difference between the total requisition and cumulative expenditure emanates from the 

balance brought forward for the conditional grants that was already in the specific special purpose 

accounts and therefore was not being released through the exchequer.  
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Annex 3: Recurrent Expenditure for the Financial Year 2021/22 as at 30th June 2022 

No Department/Entity Approved 

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

1 County Assembly 734,500,292 716,501,123 97.55 

2 Office of the Governor and Deputy 

Governor 

157,083,962 141,238,216 89.91 

3 Office of the County Secretary  323,191,828 321,544,822 99.49 

4 Finance and Economic Planning 1,006,751,850 887,542,445 88.16 

5 Lands,  Physical Planning, Housing and 

Urbanization 

60,179,640 54,026,224 89.77 

6 Health Services 2,615,080,164 2,561,439,978 97.95 

7 Gender, Youth and Social Services 67,164,024 58,500,643 87.10 

8 County Public Service and Solid Waste 

Management  

113,185,107 107,705,028 95.16 

9  Agriculture, Livestock and Fisheries  244,766,843 241,676,544 98.74 

10 Trade, Culture, Tourism and Co-Operative 

Development 

58,245,025 52,581,226 90.28 

11 Education and Sports 441,445,927 417,034,834 94.47 

12 Water, Irrigation, Environment & Climate 

Change   

75,931,854 66,582,843 87.69 

13 County Public service Board 43,548,187 43,256,732 99.33 

14 Transport, Public Works, Infrastructure and 

Energy 

115,155,887 111,803,529 97.09 

15 Office of the county Attorney 41,233,480 32,937,881 79.88 

 TOTAL 6,097,464,070 5,814,372,068 95.36 
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Annex 4: Development Expenditure for the Financial Year 2021/22 as at 30th June 2022 

No Department/Entity  Printed 

Estimate 

Actual 

Expenditure 

Percentage 

Absorption 

1.  County Assembly 12,000,000 2,776,460 23.14 

2.  Office of the County Secretary 24,500,000 4,488,125 18.32 

3.  Finance and Economic Planning 268,252,577 107,733,503 40.16 

4.  Lands,  Physical Planning, Housing and 

Urbanization 347,077,991 216,167,008 62.28 

5.  Health Services 339,186,218 136,168,312 40.15 

6.  Gender, Youth and Social Services 67,850,000 35,942,065 52.97 

7.  County Public Service and Sanitation 

Management 69,000,000 45,046,606 65.28 

8.  Agriculture, Livestock and Fisheries 493,466,340 226,296,653 45.86 

9.  Trade, Culture, Tourism and Co-Operative 

Development 76,976,955 21,308,026 27.68 

10.  Education and Sports 89,450,000 48,852,021 54.61 

11.  Water, Irrigation, Environment & Climate 

Change 140,319,171 56,780,742 40.47 

12.  County Public service Board 5,000,000 4,269,038 85.38 

13.  Transport, Public Works, Infrastructure and 

Energy 702,725,159 497,537,204 70.80 

 TOTAL 2,635,804,411 1,403,365,763 53.24 
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Annex 5: Summary of the performance of local/own source revenue for the Financial Year 

2021/22 as at 30th June 2022 

No. Revenue Stream Annual 

Targeted 

Revenue  

(Kshs.) 

Revenue 

Performance 

in 2021/2022 

Revenue 

Performance 

in 2020/2021 

Percentage 

Performance 

in 2021/22 

(%) 

1 Liquor Licence 40,000,000 34,645,322 55,597,054 86.61 

2 Agricultural Mechanization 

Station 

1,500,000 1,139,735 523,655 75.98 

3 Wambugu Agricultural Training 

Centre 

7,000,000 6,415,824 2,589,105 91.65 

4 Veterinary Charges (Slaughtering 

Fees & Slaughter House Inspection 

Fees/ vaccination) 

7,459,424 6,159,527 9,797,908 82.57 

5 Nyeri Slaughter House 500,000 350,000 600,000 70.00 

6 Kiganjo Slaughter House 100,000 70,000 140,000 70.00 

7 Sale of Fertilizer/lime 712,000 691,300 1,064,900 97.09 

8 Coffee License 350,000 324,215 930700 92.63 

9 Fisheries (Including Gura Fishing 

Camp) 

44,000 6,300 9500 14.32 

10 Market Entrance/Stalls/Shop Rents 45,000,000 41,549,865 49,806,069 92.33 

11 Weights and Measures 5,000,000 3,235,260 3,048,043 64.71 

12 Co-operative Audit 1,922,642 1,573,500 1,730,120 81.84 

13 Hospital Services 300,000,000 345,058,500 182,735,460 115.02 

14 Public Health 13,372,807 11,035,203 11,753,421 82.52 

15 Commission 3% 6,500,000 6,321,798 5,983,579 97.26 

16 Business Permits 124,415,000 101,496,016 116,987,121 81.58 

17 Ambulant Hawkers Licences 

(Other than BSS Permits) 

1,000,000 814,780 1,463,780 81.48 



 
 

23 
 

No. Revenue Stream Annual 

Targeted 

Revenue  

(Kshs.) 

Revenue 

Performance 

in 2021/2022 

Revenue 

Performance 

in 2020/2021 

Percentage 

Performance 

in 2021/22 

(%) 

18 Miscellaneous Income 1,000,000 737,144 3,911,450 73.71 

19 Document Search Fee 80,000 69,750 683,501 87.19 

20 Impounding Charges/Court Fines, 

penalties, and forfeitures 

3,118,590 1,654,030 2,735,300 53.04 

21 Application Fee 6,000,000 5,460,860 18,944,787 91.01 

23 Central Kenya show annual permit 100,000 - - 0.00 

24 Right-of-Way / Way-Leave Fee 

(KPLN, Telkom, e.t.c.) 

4,000,000 3,323,920 7,402,060 83.10 

25 Cess (Quarry, Produce, Kaolin, 

e.t.c.) 

71,286,144 56,612,943 67,235,190 79.42 

26 street Parking Fees 39,354,254 34,704,092 37,467,525 88.18 

27 Enclosed Bus Park 79,527,653 76,983,869 73,471,960 96.80 

28 Parking 

Clamping/Penalties/Offences fees 

3,000,000 2,156,786 2,924,170 71.89 

29 Land Rates/other property charges 62,222,839 50,428,240 58,421,171 81.04 

30 Ground Rent - Current 

Year/Temporary Occupation 

License (TOL), New Occupation, 

Space Rent, Retainers fees 

4,000,000 3,030,161 3678747 75.75 

31 Ground Rent - Other Years 3,000,000 2,043,585 6,053,190 68.12 

32 Plot Transfer Fee/Business 

Subletting / Transfer Fee 

600,000 562,500 834500 93.75 

33 Housing Estates Monthly Rent 29,000,000 24,278,446 36,160,640 83.72 

34 Approvals (Extension of users, 

Pegging for Kiosk, Subdivision, 

transfer, Amalgamation, survey, 

6,352,539 5,774,595 5,649,858 90.90 



 
 

24 
 

No. Revenue Stream Annual 

Targeted 

Revenue  

(Kshs.) 

Revenue 

Performance 

in 2021/2022 

Revenue 

Performance 

in 2020/2021 

Percentage 

Performance 

in 2021/22 

(%) 

Occupation Cert, boundary dispute 

e.t.c.) 

35 Sign Boards & Advertisement Fee 37,182,998 36,377,665 30,654,719 97.83 

36 Buildings Plan Approval Fee 30,759,012 29,327,566 17,857,214 95.35 

38 Consent to Charge Fee/Property 

Certification Fee (Use as 

Collateral) 

2,296,000 1,841,600 1,976,400 80.21 

39 Sales of Council's Minutes / 

Bylaws 

558,500 490,100 458,500 87.75 

40 Debts Clearance Certificate Fee 1,902,000 1,568,500 1,740,000 82.47 

41 Social Hall Hire/Hire of Grounds 

(Kamukunji, Whispers park) 

1,500,000 1,188,443 818041 79.23 

42 Fire-Fighting Services 16,927,998 13,521,550 15,777,100 79.88 

43 Food Ration (KRT) Nursery 

School 

200,000 194,300 - 97.15 

44 Food Ration (Kingongo) Nursery 

School 

305,000 301,100 1,000 98.72 

45 Food Ration (Nyakinyua) Nursery 

School 

370,000 363,200 - 98.16 

46 Stadium Hire(Ruringu, Karatina 

etc)/Registration of School, 

Training/Learning Center Fee 

50,000 43,500 23250 87.00 

47 Public Toilets/Use of public toilets 150,000 89,580 241,235 59.72 

48 Refuse Collection Fee/Tipping 

charges/Garbage Dumping 

Fee/waste disposal charges 

40,000,000 34,093,460 46,880,512 85.23 

49 Burial Fees 180,600 120,000 130,300 66.45 
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No. Revenue Stream Annual 

Targeted 

Revenue  

(Kshs.) 

Revenue 

Performance 

in 2021/2022 

Revenue 

Performance 

in 2020/2021 

Percentage 

Performance 

in 2021/22 

(%) 

50 Noise Regulation/Pollution 100,000 85,000  85.00 

 Sub-total 1,000,000,000 948,313,629 886,892,735 94.83 

 

*The amount collected from health facilities is not remitted into the CRF but retained by the 

department forming the Nyeri County Health Services Fund. 

  



 

 

ANNEX 6: PROJECTS IMPLEMENTATION STATUS REPORT AS AT 30TH JUNE 2022, FY 2021/2022 

 

No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

 Office Of the County Secretary 

1.  Refurbishment Of 

Karatina Town Hall 

Karatina 

Town Hall 

Apr-22 Sep-22 6 months County 10,000,000.00 - Project 

ongoing and 

rolled over 

to next FY 

None  

2.  Refurbishment Of Othaya 

Sub County Offices 

Othaya Sub 

County 

Apr-22 Sep-22 6 months County 8,000,000.00 4,272,674.00 Project 

ongoing and 

rolled over 

to next FY 

None  

3.  Installation Of Local Area 

Network [LAN] In 4 Sub 

County Offices 

Kieni West, 

Kieni East, 

Mukurwein

i, Mathira 

West 

Oct-21 Jan-22 4 months County 2,500,000.00 2,490,125.00 Project 

completed 

None  

4.  Construction Of Perimeter 

Wall at Nyeri Hill 

Communication Tower 

[County Wide Area 

Network Communication 

Tower] 

County 

Wide 

Mar-22 Jun-22 4 months County 2,000,000.00 - Project 

completed 

None  

5.  Develop And Equip a 

Model ICT Innovation 

Hub 

Rware 

Ward 

May-22 Jun-22 2 months County 2,000,000.00 1,998,000.00 Supply of IT 

Equipment 

for the Hub 

completed 

None  

 Total Budgeted/Expenditure as Per Vote Book 24,500,000 8,760,799    

 Finance And Economic Planning 

1.  Refurbishment Of Sub-

County Revenue Offices 

(Othaya, Mweiga and 

Mukurweini) And 

Renovation of County 

Store At The Municipal 

Yard 

County 

Hqrt 

1st July, 

2021 

30th June, 

2022 

1 year CGN 18,600,000.00 4,915,221.60 40% N/A On-going 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

2.  Construction Of Parking 

Slots At The Nyeri Town 

Hall, Naromoru And 

Kiawara And Purchase Of 

2 Containers 

County 

Wide 

1st July, 

2021 

30th June, 

2022 

1 year CGN 22,000,000.00 1,740,387.0 10% N/A On-going 

3.  Purchase Of 2 No. Of 

Specialized Enforcement 

Vehicle. 

County 

Hqrt 

1st July, 

2021 

30th June, 

2022 

1 year CGN 12,400,000.00 11,890,000 100% N/A Complete 

4.  Construction Of Buildings 

- Non-Residential 

Naromoru 

level IV 

Hosp 

1st July, 

2021 

30th June, 

2022 

1 year KDSP 

LEVEL 

II 

215,252,577.0

0 

0 80% The expenditure is reported under 

Health Services 

 Total Budget/ Expenditure as Per the Vote book 268,252,577 18,545,608.6    

 Lands, Housing, Physical Planning & Urban Development 

1.  Hiring Of 

Equipment/Machines for 

Pushing and Compacting 

Waste at The Dumpsite-

4M; Fuel For Garbage 

Collection Trucks- 10M 

Nyeri 

Municipalit

y 

July, 2021 June, 2022 12 months County 14,000,000.00 14,000,000.0 100 Project 

Completed 

Allocation of 

more funds. 

2.  Maintenance Of Solid 

Waste Collection Vehicles 

Nyeri 

Municipalit

y 

July, 2021 June, 2022 12 months County 5,000,000.00 5,097,200.0 100 Project 

completed 

The remaining 

amount to be 

paid upon 

factoring 

comments from 

the public and 

presentation of 

the plans to the 

cabinet. 

3.  Provision For Payments of 

Ongoing Works for FY 

2020/21 & Consolidation 

Of Budget To Cater For 

Part Of Civil Works, 

Perimeter Wall And 

Paving Ways At Asian 

Quarters 

Nyeri 

Municipalit

y 

July, 2021 June, 2022 12 months County 84,000,000.00 66,924,707.8 100 Project and 

Payment 

completed 

Adequate 

preparation by 

the donor to 

ensure the 

projects run 

seamlessly 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

4.  Construction Of Roads for 

Wards Within the Nyeri 

Municipality 

Rware 

ward, 

ruringu, 

Kiganjo 

Mathari, 

Gatitu/ 

Muruguru, 

and 

Kamakwa/

Mukaro 

ward 

July, 2021 June, 2022 12 months County 25,700,000.00 23,119,035.4 98 Project and 

Payment 

completed 

 

5.  Kenya Urban Support 

Programme - Asian 

Quarter Transport Termini 

Rware 

ward 

May, 2019 May, 2021 24 months World 

Bank 

80,162,735.00 77,421,150.5 100 Project 

ongoing. 

Contractors 

attending to 

the minor 

defects The 

project 

received 

Kshs 

61,301,576.8

5 creating a 

deficit of 

43,524,055.3

0 

 

6.  Purchase Of 1 Refuse 

Truck For Solid Waste 

Collection &Purchase Of 

10 Refuse Skips 

Nyeri 

Municipalit

y 

July, 2021 June, 2022 12 months County 16,500,000.00 4,768,440.0 100% Project 

complete and 

payment 

processed 

 

7.  I) Development Of A 

Seamless Development 

Application Approval 

Online System (E-DAMS) 

Ii)  Planning Of 

Wandumbi, Ngorano, 

Warazo, Mutongi, 

Muirungi, Gatugi, 

Kabebero, Giathenge, 

County 

wide 

 June, 2022 12 months County 44,500,000.00 2,145,165.0 The projects 

will not be 

undertaken 

as per 

CECM 

finance 

circular on 

completion 

of the 

Funds to be 

used for 

completion 

of the 

ongoing 

projects for 

FY 2020/21 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

Munungaini, Ngandu, 

Gakindu And Waihara. 

(Iii) Survey And 

Registration Of Ongoing 

Markets/Villages ( 

Ruthagati,  Hubuini, 

Wandumbi, Nyaribo, 

Gitegi, Warazo, 

Ngorano,Ngoru, 

Githakwa, Gachatha And 

Mutathini; Registration Of 

Rice Fields In Rugi And 

Mukurweini Central 

Ward- 1M 

pending 

projects. 

8.  Pre-Feasibility, Feasibility 

and Appraisal Studies 

Mukurwein

i central 

and 

Naromoru 

/kiamathag

a 

August, 

2020 

August, 

2022 

 24 

months 

10,000,000.00 9,819,258.0 95 Projects 

completed 

and Payment 

completed 

Disputes and 

Litigations 

relating to the 

manner of 

subdivision 

contested in 

court. 

9.  KISIP Phase II- 

Infrastructure 

Development of Mweiga, 

Chorongi, Ihwagi, 

Kiamwathi, Kiawara) 

Iriaini, 

mweiga 

and 

Ruring’u 

ward. 

July, 2021 June, 2022 12 months World 

bank 

60,000,000.00 0.0 0 KISIP is yet 

to avail 

engineering 

designs. 

Technical issues 

relating to 

registration. 

10.  Refurbishment Of 

Buildings (Municipal 

Offices) 

Nyeri 

Municipalit

y 

July, 2021 June, 2022 12 months County 1,220,000.00 627,038.0 100 Project 

completed; 

payment 

made 

Authentication 

of Survey by the 

Director of 

Surveys 

(Nairobi) on 

Karundu and 

Uaso  Nyiro 

11.  Purchase Of Furniture and 

Other Equipment 

Nyeri 

Municipalit

y 

July, 2021 June, 2022 12 months County 2,500,000.00 2,498,250.0 100 Project and 

Payment 

completed 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

12.  Training Capacity Nyeri 

Municipalit

y 

July, 2021 June, 2022 12 months County 2,495,256.00 2,394,440.0 100 Training 

undertaken 

and payment 

Complete 

 

13.  Purchase Of Uniform for 

Field Marshals 

Nyeri 

Municipalit

y 

July, 2021 June, 2022 12 months County 1,000,000.00 999,034.0 100 Items 

delivered and 

Payments 

made. 

 

14.  Survey And Registration 

Of Thunguma, Gakanga 

And Kiandere Villages 

Gatitu/Mur

uguru, 

Gatarakwa 

and Tetu. 

March, 

2021 

Jan, 2022 10 Months County - 0.0 80 Surveying 

process is 

now 

complete. 

Registration 

process has 

just 

commenced. 

 

15.  Survey And Registration 

Of Kiamwangi And 

Ihururu Villages 

Iriani and 

Dedan 

Kimathi 

March, 

2021 

Jan, 2022 10 Months County - 0.0 80 Surveying 

process is 

now 

complete. 

Registration 

process has 

just 

commenced. 

 

16.  Survey And Registration 

Of Ten Villages (Chieni. 

Gikoe, Githiru, Karundu, 

Kihome, Njigari, Warazo 

Jet, Uaso Nyiro, Ngaine 

And Witima) 

Ruguru,Ma

higa,Gatitu/

Muruguru, 

Rugi, 

Kabaru,and 

Gatarakwa 

March, 

2022 

Jan, 2023 10 Months County - 0.0 80 Surveying 

process is 

now 

complete for 

the Eight out 

of the Ten 

villages. 

Registration 

process has 

just 

commenced. 

 

 Total Budgeted/Expenditure as Per Vote Book 347,077,991.0

0 

209,813,718.

7 

   

 Health Services 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

1.  Completion Of the 

Proposed Construction Of 

Isolation Ward At Mt. 

Kenya Hospital, Electrical 

Works And Supply, 

Delivery, Installation, 

Testing And 

Commissioning Of 

Sanitary Fittings, 

Plumbing, Drainage, Solar 

Hot Water Heating System 

And Fire Protection 

Services At Mt. Kenya 

Sub County Hospital 

Rware 14/06/2021 01/06/2022 60 weeks CGN 10,000,000.00 8,474,694.1 99%   

2.  Completion Of Newborn 

Unit - Karatina Hospital 

Karatina 27/05/2021 28/08/2021 3 months CGN 3,440,502.00 3,440,502.0 100%   

3.  Supply, Delivery, 

Installation Testing And 

Commissioning Of 

Medical Gas Piping At 

Karatina  Hospital - Covid 

19 

Karatina 23/09/2020 23/11/2020 2 months MoH 

Grant 

(COVID 

19) 

17,175,716.00 16,667,650.0 98%   

4.  Renovation Work At 

Karatina Hospital Morgue 

And Theatre 

Karatina 15/05/2021 15/08/2021 3 months CGN 1,493,400.25 1,493,400.3 100%   

5.  Renovation Of Staff 

Houses Mt. Kenya 

Hospital 

Rware 19/05/2021 19/07/2021 2 months CGN 1,494,219.20 1,457,255.8 100%   

6.  Construction Of Iruri 

Dispensary 

Ruguru 10/05/2021 10/08/2021 3 months CGN 2,431,870.40  100%   

7.  Completion Of Rukira 

Dispensary 

Mahiga 28/06/2021 28/09/2021 3 months CGN 3,099,160.40 816,234.0 50%   

8.  Construction Of Stores At 

Othaya Sub County 

Hospital 

Iria-ini 

Othaya 

14/04/2021 14/07/2021 3 months CGN 2,995,444.80 2,762,702.4 100%   

9.  Renovation Of Nyeri 

Health Centre 

Rware 2021/22 N/A N/A CGN 990,698.00  10%   
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

10.  Construction & Equipping 

Kaheti Dispensary 

Mukurwe-

ini West 

2021/22 N/A N/A CGN 1,852,340.80  85%   

11.  Construction Of 

Incinerator At Gichiche 

Health Centre 

Chinga 2021/22 N/A N/A CGN 1,433,446.65  0%   

12.  Construction & Equipping 

Miiri Health Center 

Iria-ini 

Mathira 

2021/22 N/A N/A CGN 3,485,750.00  10%   

13.  Construction Of Container 

At Ihwagi Health Centre 

Iria-ini 

Mathira 

2021/22 N/A N/A CGN 915,506.80 863,434.0 100%   

14.  Construction Gitathi-Ini 

Dispensary Phase 11 

Kamakwa / 

Mukaro 

2021/22 N/A N/A CGN 2,336,420.00 1,766,390.0 10%   

15.  Construction Of Mbiriri 

Dispensary -Phase 1 

Kabaru 

Ward 

13/05/2021 13/08/2021 3 months CGN 3,919,812.00 481,249.2 100%   

16.  Completion And Other 

Installations At Mbiriri 

Dispensary - Phase 2 

Kabaru 2021/22 N/A N/A CGN 2,969,866.80  0%   

17.  Construction Works At 

Warazo Dispensary Phase 

1 

Kabaru 2021/22 N/A N/A CGN 4,082,051.60  30%   

18.  Oxygen Flow Meters At 

Mukurweini Hospital 

Mukurwei-

ini 

2021/22 N/A N/A CGN 1,523,080.00  0%   

19.  Construction Of Cabro 

Paving At Karatina 

Hospital 

Karatina 2021/22 N/A N/A CGN 4,877,684.00  100%   

20.  Extension Of Laboratory 

Works At Karatina Level 

IV Hospital. 

Karatina 2021/22 N/A N/A CGN 4,844,508.00  65%   

21.  Renovation Of Morgue 

And Kitchen Works At 

Mukurweini Hospital 

Mukurwein

i 

2021/22 N/A N/A CGN 3,817,026.00 217,824.8 10%   

22.  Walkway And Waiting 

Bay Renovations At 

Kareminu Health Centre 

Mugunda 2020/21 2 months 24/08/202

1 

CGN 1,399,342.80  98%   

23.  Construction Of A 

Walkway At Mt. Kenya 

Sub-County Hospital 

Rware 2021/22 N/A N/A CGN 4,359,256.80  20%   
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24.  Upgrading Of The 

Sewerage At Mt. Kenya 

Sub-County Hospital 

County 01-Jul-21 30-Jun-22 12 months CGN 634,744.00 634,744.00 100%   

25.  Construction Of A Septic 

Tank At Ruruguti 

Dispensary 

Iriaini 2021/22 N/A N/A CGN 991,904.00  60%   

26.  Thaithi Dispensary 

Renovations Of Buildings 

Kirimukuy

u 

2021/22 N/A N/A CGN 986,116.00 126,034.0 0%   

27.  Renovation Work Of At 

Thaithi Health Centre 

Kirimukuy

u 

05/05/2021 05/07/2021 2 months CGN 996,602.00     

28.  Construction Of Kagere 

Dispensary Toilet Block 

Mahiga 2019/2020 03/07/2020 3 months CGN 1,212,896.00  100%   

29.  Proposed Completion of A 

Toilet Block, Laboratory 

& Changing Rooms At 

Kiaguthu Dispensary 

Phase 2 

Chinga 2021/2022   CGN 2,425,862.40  0%   

30.  Fencing Of Thunguma 

Dispensary 

Gatitu 26/05/2021 26/08/2021 3 months CGN 1,498,917.20 1,489,451.0    

31.  Renovation Work at 

Karatina Hospital Power 

House 

Karatina 

Hospital 

16/04/2021 16/07/2021 3 months CGN 3,488,920.00 2,693,137.2 100%   

32.  Renovation Outpatient 

Block & Mechanical 

Works at Mukurweini Sub 

County Hospital 

Mukurwe-

ini 

11/05/2021 11/08/2021 3 months CGN 827,022.00 827,022.0 100%   

33.  Construction Of Sanitation 

Block and Fencing at 

Gatiko Dispensary 

Kirimukuy

u 

20/05/2021 20/08/2021 4 months CGN 322,202.00 322,202.0 100%   

34.  Construction Of Sanitation 

Block at Kiaguthu 

Dispensary 

Chinga 24/06/2021 24/08/2021 2 months CGN 826,674.00  100%   

35.  Construction Of 

Kangurwe Dispensary 

Rugi 28/04/2021 28/06/2021 2 months CGN 1,979,690.80 1,979,192.0 100%   

36.  Construction Of Gitathini 

Dispensary 

Kamakwa 

Mukaro 

04/06/2021 04/10/2021 3 months CGN 1,766,390.00  100%   
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37.  Construction Of Kaheti 

Dispensary 

Mukurwein

i- west 

25/06/2021 25/08/2021 2 months CGN 1,999,724.00 1,997,427.0 100%   

38.  Completion Of Staff 

Houses At Itiati 

Dispensary 

Iriani-ini 

Mathira 

29/06/2021 29/08/2021 2 months CGN 984,932.80 984,932.8 100%   

39.  Construction Of Toilet 

Block Type 1 Mihuti 

Dipensary 

Mukurwein

i- west 

30/06/2021 30/08/2021 2 months CGN 814,000.00 813,800.0 100%   

40.  Supply And Delivery of 

Medical Equipment’s at 

Gaikuyu Dispensary 

Magutu 07/06/2021 07/09/2021 3 months CGN 1,580,900.00 236,930.0 100%   

41.  Supply And Delivery of 

Medical Equipment’s At 

Gatiko Dispensary 

Kirimukuy

u 

07/06/2021 07/09/2021 3 months CGN 1,600,520.00  100%   

42.  Supply Of Office 

Furniture For Gatiko 

Dispensary 

Kirimukuy

u 

10/05/2021 10/08/2021 3 months CGN 1,012,000.00 1,012,000.0 100%   

43.  Renovation And 

Refurbishment Of Gatura 

Dispensary 

Mukurwein

i 

28/05/2021 28/07/2021 2 months CGN 822,600.00 822,550.0 100%   

44.  Renovation And 

Refurbishment At Zaina 

Dispensary 

Dedan 

Kimathi 

28/05/2021 28/07/2021 2 months CGN 1,968,369.20  0%   

45.  Renovation Work Of 

Karaba Dispensary 

Gikondi 28/05/2021 28/08/2021 3 months CGN 4,213,816.00 4,212,946.0 100%   

46.  Renovation Works At 

Kiambogo Dispensary 

Mugunda 24/06/2021 24/08/2021 2 months CGN 849,804.00 848,725.6 100%   

47.  Chain Link Fence And 

Renovation Works At 

Ichagachiru Dispensary 

Dedan 

Kimathi 

29/06/2021 29/06/2021 3 months CGN 1,891,368.40 1,889,361.6 100%   

48.  Renovation Of Staff 

Houses And Chain Link 

Fencing At Gaikuyu 

Dispensary 

Magutu 27/04/2021 27/06/2021 2 months CGN 1,489,788.00  100%   

49.  Other Transfers- CDC 

Project 

County-

wide 

01-Jul-21 30-Jun-22 12 months CDC 6,605,017.85 6,605,018 100%   
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50.  Drugs And Non-Pharms County-

wide 

01-Jul-21 30-Jun-22 12 months CGN 4,836,358.00 4,836,358.0 100%   

51.  Ramp And Maternity 

Renovation At Kinunga 

Health Centre 

Dedan 

Kimathi 

01-Jul-21 30-Jun-22 12 months CGN 196,724.00 196,724.0 100%   

52.  Extension Of Water 

Supply To Ngorano 

Dispensary 

Ruguru 01-Jul-21 30-Jun-22 12 months CGN 868,120.00 868,120.0 100%   

53.  Nyeri County Referral 

Hospital (PGH)- 

Renovation Of Incinerator 

Room 

County 01-Jul-21 30-Jun-22 12 months CGN 686,430.00 686,430 100%   

54.  Renovation Of Labor PGH 

Labor Ward 

County 01-Jul-21 30-Jun-22 12 months CGN 2,995,787.00 2,995,787 100%   

55.  Renovation Works At 

Belleview Dispensary 

Endarasha 01-Jul-21 30-Jun-22 12 months CGN 459,360.00 459,360 100%   

56.  Nyeri County Referral 

Hospital (PGH)- 

Construction Of Outdoor 

Ground Mounted 

Substation 

County 01-Jul-21 30-Jun-22 12 months CGN 3,221,146.00 3,221,146 100%   

57.  Medical Gases (Oxygen) County 01-Jul-21 30-Jun-22 12 months CGN 499,700.00 499,700 100%   

58.  Transfers To Rural Health 

Facilities 

County 01-Jul-21 30-Jun-22 12 months CGN 46,000,000.00 46,000,000 100%   

59.  Other Capital Grants and 

Transfers-THS 

County 01-Jul-21 30-Jun-22 12 months CGN 5,697,715.00 5,697,715 100%   

60.  Other Capital Grants and 

Transfers-Covid-19 Grant 

County 01-Jul-21 30-Jun-22 12 months CGN 6,027,981.10 6,027,981 100%   

61.  Medical Equipment for 

Various Hospitals & Rural 

Facilities 

County 01-Jun-22 30-Jun-22 1 months CGN 11,330,069.00 5,125,595.4 100%   

62.  Construction Of a Kitchen 

Block At Narumoru Level 

IV Hospital 

Narumoru 2021/22 Jan-22 6 months KDSP 21,692,255.00 0.0 60% 
Allocation of 

more funds to 

the project to 

cater for the 

deficit 

 

63.  Construction Of Morgue 

At Narumoru Level IV 

Hospital 

Narumoru 2021/22 Jan-22 6 months KDSP 31,219,260.00 0.0 60%  



 
 

36 
 

No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

64.  Construction Of Laundry 

At Narumoru Level IV 

Hospital 

Narumoru 2021/22 Jan-22 6 months KDSP 16,621,431.20 0.0 60% (43,524,055.

30) 

 

65.  Supply And Delivery Of 

Kitchen, Laundry And 

Mortuary Equipment 

Narumoru 2021/22 Jan-22 6 months KDSP 24,578,300.00 0.0 60%  

66.  Construction Of Naromoru 

Level IV Hospital (Main 

Works) 

Narumoru 2018/19   KDSP 334,580,383.0

0 

36,126,409.1

5 

97%  

67.  Structured Cabling 

EPABX/CCTV 

Narumoru 04-Mar-20   KDSP 13,444,375.00 8,573,561 99%  

68.  Supply, Delivery, 

Installation, Testing And 

Commissioning Of 

Medical Gas Piping 

Narumoru 12-May-20   KDSP 16,715,570.00 10,059,387.7

6 

97%  

69.  Operation Theatre ,Air 

Conditioning System 

Narumoru 05-Dec-19   KDSP 10,301,700.00 5,184,000 97%  

70.  Electrical Works Narumoru 06-Jun-19   KDSP 12,993,158.00 6,806,547.65 97%  

71.  Electricty Connection Naromoru 20 –jun-22   KDSP 3,079,970 3,079,970 100%  

72.  Supply, Delivery, 

Installation, Testing And 

Commissioning Of 

200KVA Generator Set 

Narumoru 30-May-19   KDSP 5,194,000.00 4,901,500 97%  

73.  Supply, Delivery, 

Installation, Testing And 

Commissioning Of Two 

Lifts At Naromoru 

Narumoru 30-May-19   KDSP 14,858,140.00 0.0 97%  

74.  Supply, Delivery, 

Installation, Testing And 

Commissioning Of High 

And Low Water Tank 

Narumoru 12-May-20   KDSP 9,307,500.00 420,100 97%  

75.  Supply, Delivery, 

Installation, Testing And 

Commissioning Of 

Sanitary Fittings, 

Plumbing, Drainage, Solar 

Hot  Water Heating 

Narumoru 06-Jun-19   KDSP 24,607,894.00 14,036,418 97%  
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Systems And Fire 

Protection Services 

 Total Budget / Expenditure As Per Vote Book 747,661,240.3 172,407,827.

96 

   

 Gender, Youth and Social Services 

1.  Proposed Kiawara Fire 

Mechanical Works 

Mugunda 

ward 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 0.0 complete   

2.  Laying Of Cabro and 

Installation of Gate at 

Nyeri Fire Station 

Rware 

Ward 

1st July 

2021 

30th June 

2022 

12 months CGN 2,500,000.00 2,944,991.6 complete   

3.  Construction Of a Section 

of Karatina Children 

Home Fence 

Karatina 

ward 

1st July 

2021 

30th June 

2022 

12 months CGN 2,500,000.00 2,471,500.0 complete   

4.  Operationalization Of 

Disaster Unit 

County 

headquarter

s 

1st July 

2021 

30th June 

2022 

12 months CGN 1,500,000.00 0.0 Mast 

installed 

  

5.  Procurement Of Iron 

Sheets for Disaster 

Response 

 1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 1,939,200.0 complete   

6.  Fencing Of Karatina Fire 

Station 

Karatina 1st July 

2021 

30th June 

2022 

12 months CGN 300,000.00 0.0 complete   

7.  Purchase Of Coffins County 

headquarter

s 

2nd July 

2021 

31st June 

2022 

13 months CGN 500,000.00 406,000.0    

8.  Equipping Of Thaithi 

Rehabilitation Centre/Safe 

House 

Kirimukuy

u ward 

1st July 

2021 

30th June 

2022 

12 months CGN 300,000.00 0.0 Mattresses 

and 

bedsheets 

procured 

  

9.  Supply And Delivery of 

Beddings at Karatina 

Children's Home 

Karatina 

ward 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 499,000.0 Mattresses 

procured 

  

10.  Purchase Of Furniture for 

Sub County Social 

Welfare Officers 

County 

headquarter

s 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 0.0 LPO issued 

awaiting 

delivery 

  

11.  Purchase Of Equipments 

for Chinga Social Hall 

Chinga 

ward 

1st July 

2021 

30th June 

2022 

12 months CGN 500,000.00 0.0 complete   
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12.  Purchase Of 

Empowerment 

Equipments for Ward 

Specific 

County 

wide 

1st July 

2021 

30th June 

2022 

12 months CGN 21,350,000.00 24,043,688.0 complete   

13.  Ihururu Rehabilitation 

Center 

Dedan 

kimathi 

1st July 

2022 

30th June 

2022 

12 months CGN 5,000,000.00 3,325,764.1    

14.  Supply Of Tires and 

Repair of Vehicles 

County 2nd July 

2022 

31st June 

2022 

13 months CGN 1,700,000.00 1,817,528.0    

15.  Purchase Of Fuel County 2nd July 

2022 

31st June 

2022 

13 months CGN 1,000,000.00 1,600,000.0    

16.  Proposed Landscaping and 

Outdoor Park at Ihururu 

Phase II 

Dedan 

kimathi 

1st July 

2021 

30th June 

2022 

12 months CGN 2,000,000.00 311,384.6 95% 

complete 

  

 Total Budgeted/Expenditure as Per Vote Book 43,150,000 39,359,056.3    

 County Public Service and Solid Waste Management 

1.  Construction Of A Gate 

House, Construction Of 

Sorting Sheds, 

Construction Of Ablution 

Block 

Karindundu 

Dumpsite 

December June 7 months CGN 8,000,000.00 0.0 100% Works 

successfully 

done 

 

2.  Erecting A Flood Light 

Mast 

Karindundu 

Dumpsite 

December June 7 months CGN 500,000.00 0.0 100% Works 

successfully 

done 

 

3.  Completion Of Perimeter 

Wall, Construction Of 

Ablution Block, 

Construction Of Sorting 

Sheds 

Gikeu 

Dumpsite 

December June 7 months CGN 9,000,000.00 0.0 0% Tender re-

advertisemen

t was non-

responsive 

N/A 

4.  Erecting A Flood Light 

Mast 

Gikeu 

Dumpsite 

December June 7 months CGN 500,000.00 0.0 100% Works 

successfully 

done 

 

5.  Hire Of Machinery Nyeri HQ December June 7 months CGN 2,000,000.00 1,080,000.0 50% For 

management 

of County 

dumpsites 

 

6.  Fuel Procurement Nyeri HQ December June 7 months CGN 12,000,000.00 12,000,000.0 100% Fuel worth 

12M 

Procured 

Payment process 

complete 
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7.  Maintenance Of Plant And 

Machinery 

Nyeri HQ September June 10 months CGN 1.000,000 0.0 0% Requisition 

done 

Inspection done 

8.  Maintenance Of Vehicles Countywid

e 

September June 10 months CGN 2,000,000.00 1,798,660.0 75% Procurement 

of service 

was 

completed 

successfully 

Payment process 

complete 

9.  Purchase Of Skip Loader Countywid

e 

September June 10 months CGN 14,000,000.00 14,000,000.0 100% Procurement 

process was 

completed 

successfully 

Payment process 

complete 

10.  Purchase Of Skips Countywid

e 

September June 10 months CGN 4,000,000.00 4,000,000.0 100% Procurement 

process was 

completed 

successfully 

Payment process 

complete 

11.  Purchase Of Glass Crusher Nyeri HQ September June 10 months CGN 1,000,000.00 0.0 100% Procurement 

process was 

completed 

successfully 

 

12.  Establishment Of a 

Biodigester 

Karatina 

Ward 

Specific 

Project 

September June 10 months CGN - 0.0 0% Funds 

reallocated 

N/A 

13.  Provision Of Payment for 

Ongoing Works FY 

2020/2021 

Countywid

e 

   CGN 5,000,000.00 4,102,568.0 90% Used for 

payment of 

energy 

saving jikos 

Ksh.1,999,95

0. Blue 

valley waste 

transfer 

stationKsh2,1

02,618 and 

Kiawarigi 

waste 

chamber 

Ksh264,000 
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14.  Proposed Construction of 

New Multi-Purpose Hall at 

Karatina Children Home 

Karatina 

Ward 

July June 12 months CGN 6,474,105.00 6,474,105    

 Expenditure / Budget as Per the Vote book 64,474,105 43,455,333.0    

 Agriculture, Livestock and Fisheries 

1.  Mainstreaming Food and 

Nutrition Security 

Through /. Procurement 

Of High Value Beans 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 2,250,000.00 2,250,000.0 100% A 

waiting 

delivery and 

distribution 

Non  

2.  Tea Improvement - 

Through Procurement Of 

Seedlings For Farmers 

Tea 

growing 

zones 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 1,000,000.0 100% A 

waiting 

delivery and 

distribution 

Non  

3.  Provision Of Manure Chinga 

ward 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 0.0 100% 

Delivery of 

manure 

Non  

4.  Food Security -Through 

Procurement Of 575 Bags 

Of Certified Irish Potato 

Tubers For Farmers 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 1,650,000.00 1,200,000.0 100% A 

waiting 

delivery and 

distribution 

Non  

5.  Coffee Revitalization 

Through Procurement Of 

Coffee Seedlings For 

Farmers &Coffee 

Revitalization Through 

Procurement Of Manure 

For Farmers 

Kirimukuy

u 

1st July 

2021 

30th June 

2022 

12 months CGN 2,250,000.00 2,243,139.0 100% 

Complete. 

Payment 

already 

made 

(1,050,000 

for Coffee 

seedlings 

and 

(1,193,139) 

for manure) 

Non  

6.  Coffee Improvement 

Through Renovation Of 

Rui Ruiru Coffee Factory 

Ruguru 1st July 

2021 

30th June 

2022 

12 months CGN 1,500,000.00 0.0 100% 

Complete 

Non  

7.  Dairy Improvement – 

Through Promotion Of 

Value Addition Cottage 

Industries 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 2,000,000.00 0.0 0% Non  
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8.  Dairy Improvement –

Through Establishment 

And Conservation Of 10 

Acres Of Fodder At AMS 

Naromoru 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 395,000.00 0.0 80% 

Awaiting 

delivery 

Not to be 

implemented 

as there is a 

court case 

that has 

arisen 

concerning 

the land 

where this 

was to be 

implemented 

 

9.  Completion Of Kairuthi 

Milk Pasteurizer House 

Iriaini - 

Othaya 

1st July 

2021 

30th June 

2022 

12 months CGN 4,000,000.00 0.0 80% 

complete 

Works 

construction 

ongoing 

Non  

10.  Procurement Of Avocado 

Hass Seedlings 

Iriaini - 

Othaya 

1st July 

2021 

30th June 

2022 

12 months CGN 500,000.00 551,310.00 100% 

complete 

Await 

delivery 

Non  

11.  Kamakia, Kariaini , 

Nyamakuyu And Ihururio 

Tea Buying Centres 

Dedan 

Kimathi 

1st July 

2021 

30th June 

2022 

12 months CGN 2,000,000.00 1,089,147.0 90% 

Already 

awarded 

Non  

12.  Livestock Improvement 

Through Procurement Of 

Feed Mill 

Kirimukuy

u 

1st July 

2021 

30th June 

2022 

12 months CGN 32,000,000.00 1,515,000.0 100% 

Already 

delivered 

Non  

13.  Improvement Of 

Livestock Breeds- 

Through Procurement Of 

Poultry Breeding Stock 

 1st July 

2021 

30th June 

2022 

12 months CGN 11,000,000.00 20,749,800.0 100% 

Payment 

already done 

to KARLO 

Naivasha 

and issuance 

of the chicks 

ongoing 

Non  

14.  Improvement Of 

Livestock Breeds- 

Through Procurement Of 

Mukurwein

i 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 995,000.0 100% 

Already 

delivered. 

Non  
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

50 Dairy Goats For 

Farmer Groups 

Payment at 

IB 

15.  Agricultural Materials, 

Supplies And Small 

Equipment 

Countywid

e 

2nd July 

2021 

31st June 

2022 

13 months CGN 2,000,000.00 1,170,990.0    

16.  Livestock Disease Control 

- Through Procurement Of 

Vaccinations And Sera 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 5,811,500.00 5,427,485.0 80% Direct 

procurement 

from 

KEVEVAPI 

and Nairobi 

Veterinary 

Centre 

Non  

17.  Fuel For Production (AI 

And Vaccinations) 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 6,000,000.00 6,000,000.0 100% 

Complete 

Non  

18.  Renovation Of Mweiga 

Slaughter House 

(Construction Of Septic 

Tank) 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 4,000,000.00 0.0 100% 

Complete 

Non  

19.  Construction Of Crushes Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 2,200,000.00 0.0 100% 

Complete 

Non  

20.  Provision Of Fish Feeds 

To Fish Farmers 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 2,500,000.00 2,497,400.0 100% 

Already 

delivered. 

Non  

21.  Wamagana Fish 

Processing Plant 

Maintenance 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 0.0 100% 

Complete 

Non  

22.  Procurement And 

Distribution Of 

Fingerlings 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 2,000,000.00 0.0 100% 

Complete 

Non  

23.  Production Of 25,000 

Avocado Seedlings At 

Wambugu ATC And 

Supply Of Animal Feeds 

For Wambugu ATC 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 1,364,000.00 1,016,758.0 100% 

Complete(28

3,220 for 

avocado 

seedlings 

and 

733,537.95 

for animal 

feeds) 

Non  
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

24.  Wambugu ATC -Repair of 

Pavements Around the 

School 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 1,500,000.00 0.0 100% 

Complete 

Non  

25.  Wambugu ATC- 

Landscaping, Paving and 

Fitting of Gutters Around 

the New Hostel 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00 0.0 100% 

Complete 

Non  

26.  Wambugu ATC- 

Procurement of A Chisel 

Plough 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 800,000.00 696,000.0 100% 

Complete 

Non  

27.  Wambugu ATC-

Developing A Master Plan 

for The Institution 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 500,000.00 0.0 10% 

Requisition 

done 

Procurement 

was Non 

responsive 

 

28.  AMS Naromoru- Refined 

Fuels for Production 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 3,000,000.00 3,000,000.0 100% 

Payment 

Complete 

  

29.  AMS Naromoru- 

Rehabilitation of Plant 

Machinery and Farm 

Tractors 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 3,000,000.00 190,652.4 30% 

Awarded 

and repair 

works 

ongoing 

Non  

30.  Capital Transfers to Non-

Profit Organizations and 

Associations (Micro 

Projects) 

Gakawa –1 

group,Theg

u- 

4 

groups,Mu

gunda- 

3 groups, 

Gatarakwa,

Rugi 

3 

groups,Mu

kurweini 

Central 

3 

groups,Rug

i 

2 groups 

1st July 

2021 

30th June 

2022 

12 months World 

Bank 

(KCSAP) 

173,000,000.0

0 

3,898,844.0 6% (Gakawa 

groups- 

988300, 

Thegu- 

2,400,00. 

Mugunda 

groups-

1,500,000, 

Gatarakwa 

groups-

2,382,000, 

Mukurwein 

Central 

groups-

1,500,000, 

Rugi groups-

1,6180,00_ 

Donor 

delayed in 

releasing the 

funds 

Donor funds to 

be released early 

for 

implementation 



 
 

44 
 

No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

31.  Other Capital Transfers 

(KCSAP) (Support DAT 

Activities, Sub Projects 

And Investments Projects -

Kshs 116M; ; Operation 

And Maintenance -Ksh 

63,822,250 

Gakawa, 

Thegu, 

Mugunda,G

ataragwa,M

ukurweini 

Central 

1st July 

2021 

30th June 

2022 

12 months World 

Bank 

(KCSAP) 

116,023,138.0

0 

163,425,669.

4 

80% Donor 

delayed in 

releasing the 

funds 

Donor funds to 

be released early 

for 

implementation 

32.  Counterpart Funding for 

Coffee Rehabilitation 

Programme Counter Part 

Funding For Coffee 

Rehabilitation Programme 

Under KCSAP- Ksh 

19,611,130; Counter Part 

Funding For KCSAP - 

Ksh 8,618,370 

 1st July 

2021 

30th June 

2022 

12 months CGN 28,229,500.00 27,239,200.0 100% Funds not 

released 

The County 

Government to 

avail funds to 

allow 

implementation 

of the project 

33.  Other Capital Transfers 

(ASDSP II) - Support For 

The Priority Value Chain 

Actors 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months SIDA 

(ASDSP) 

22,112,384.00 5,500,000.0 25% Donor 

Released 

very little 

amount of 

funds 

Donor to avail 

funds 100% to 

allow 

implementation 

of the projects 

planned 

34.  Counterpart Funding For 

ASDSP II 

Countywid

e 

1st July 

2021 

30th June 

2022 

12 months CGN 6,958,568.00 6,958,568.0 100% Non  

 Total Budgeted/Expenditure as Per Vote Book in FY 2021/2022 445,544,090.0

0 

258,614,962.

7 

   

 Trade, Tourism, Culture and Cooperatives Development 

1.  Proposed Renovation 

Works Kabuta Market 

Rugi 17th May 

2022 

17th August 

2022 

3 Months CGN 996,567.00 0.0 80% Part payment 

certificate of 

Kes. 

609,139.20 

processed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

2.  Proposed Cabro Paving 

Muchatha Martket 

Rugi 2nd May 

2022 

2nd August 

2022 

3 Months CGN 999,166.00 0.0 95% 1.Part 

payment 

certificate of 

Kes. 

1.Training of 

stockholders’ on 

new std tender 

documents 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

801,100.00pr

ocessed to 

finance but 

yet to be paid 

3.  Proposed Construction Of 

Stalls Kiawara Market 

Mugunda 17th May 

2022 

17th August 

2022 

3 Months CGN 1,687,956.60 0.0 100% Part payment 

certificate of 

Kes. 

1,677,969.00

processed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

4.  Proposed Extension Of 

Kiosks Kamakwa Market 

Kamakwa/ 

Mukaro 

17th May 

2022 

17th August 

2022 

3 Months CGN 2,425,246.80 0.0 100% Part payment 

certificate of 

Kes. 

2,421,397.92 

processed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

5.  Proposed Construction Of 

Market Shed/ Stalls At 

Githakwa Market 

Dedan 

kimathi 

17th May 

2022 

17th August 

2022 

3 Months CGN 937,120.00 0.0 Ongoing - - 

6.  Proposed Construction Of 

Fence Extension Of New 

Market Gakindu Livestock 

Market 

Mukurwe-

ini West 

17th May 

2022 

17th August 

2022 

3 Months CGN 1,434,531.40 0.0 70% 

complete 

- 1.Training of 

stockholders’ on 

new std tender 

documents 

7.  Proposed Fencing 

Kiawarigi Market 

Karatina 

Town 

17th May 

2022 

17th August 

2022 

3 Months CGN 552,392.00 0.0 100% 

complete 

Part payment 

certificate of 

Kes. 

552,276.00pr

ocessed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

8.  Proposed Construction Of 

Ablution Block With 

Septic Kiahungu Market 

Mukurwe-

ini Central 

25th April 

2022 

25th July 

2022 

3 Months CGN 2,493,043.00 0.0 85% 

Complete 

1. Part 

payment 

certificate of 

Kes. 

1,723777.47 

processed to 

1.Training of 

stockholders’ on 

new std tender 

documents 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

finance but 

yet to be paid 

9.  Proposed Fabrication of 

Container Stalls Giakanja 

Market 

Giakanja 3rd May 

2022 

3rd August 

2022 

3 Months CGN 4,770,558.00 0.0 Ongoing - 1.Training of 

stockholders’ on 

new std tender 

documents 

10.  Proposed Construction of 

a Market Shade Narumoru 

Market 

Narumoru 25th April 

2022 

25th July 

2022 

3 Months CGN 4,497,772.40 0.0 Ongoing - 1.Training of 

stockholders’ on 

new std tender 

documents 

11.  Proposed Mihuti Market 

Gate 

Rugi 2nd May 

2022 

2nd August 

2022 

3 Months CGN 797,726.00 0.0 100%Compl

ete 

1. Part 

payment 

certificate of 

Kes. 

795,789.00pr

ocessed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

12.  Proposed Electrical Works 

and Drainage Gakindu 

Market 

Mukurwe-

ini West 

17th May 

2022 

17th August 

2022 

3 Months CGN 388,939.00 0.0 100% 

complete 

Part payment 

certificate of 

Kes. 

274,794.72pr

ocessed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

13.  Proposed Elect Sign 

Boards At Major Market 

Major Market Signage’s 

County 

wide 

17th May 

2022 

17th August 

2022 

3 Months CGN 2,182,345.00 0.0 100% 

Complete 

-  

14.  Training Of Mountain 

Guides And Porters 

County 

wide 

3rd March 

2022 

2th April 

2022 

2 month CGN 1,311,814.00 0.0 100% 

complete 

- 1.Training of 

stockholders’ on 

new std tender 

documents 

15.  Training Of Visual Artists 

In Animation And 

Creatives 

County 

wide 

3rd March 

2022 

2th April 

2022 

2 month CGN 792,085.00 0.0 100% 

complete 

- 1.Training of 

stockholders’ on 

new std tender 

documents 

16.  Pre-Feasibility, Feasibility 

And Appraisal 

County 

wide 

3rd March 

2022 

2th April 

2022 

2 month CGN 2,502,400.00 0.0 100% 

complete 

- 1.Training of 

stockholders’ on 
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of the 

Project/                     

Name of 

Ward 
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ogramme 
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of the 
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Completion 
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Remarks 

Recommendati

ons 

Studies(Training Of 

Cooperatives) 

new std tender 

documents 

17.  Proposed Refurbishment 

Of Building,  (Offices) For 

Sub County, Cooperative 

Offices-Othaya 

Othaya/ 

Rware 

3rd March 

2022 

2th April 

2022 

2 month CGN 2,519,846.40 0.0 100% 

complete 

Part payment 

certificate of 

Kes. 

2,493,942.00 

processed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

18.  Proposed Refurbishment 

Of Building,  (Offices) For 

Sub County, Cooperative 

Offices- Karatina 

Karatina 2nd May 

2022 

2nd Aug 

2022 

3 CGN 1,994,457.60 0.0 Ongoing - 1.Training of 

stockholders’ on 

new std tender 

documents 

19.  Proposed Refurbishment 

Of Building,  (Offices) For 

Sub County Ruringu Trade 

Offices 

CGN 22nd April 

2022 

22nd July 

2022 

3 Months CGN 1,538,293.40 0.0 100% 

Complete 

Part payment 

certificate of 

Kes. 

1,536,040.68 

processed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

20.  Proposed Sentry, Repair 

Of Boundary Wall And 

Chain Link Fence At The 

Culture Center 

Rware 17th May 

2022 

17th August 

2022 

3 Months CGN 4,201,334.00 0.0 Ongoing - 1.Training of 

stockholders’ on 

new std tender 

documents 

21.  Proposed Gate Installation 

At Department’s Head 

Office And Other Markets 

County 

wide 

17th May 

2022 

17th August 

2022 

3 Months CGN 1,500,616.60 0.00 100% 

Complete 

Part payment 

certificate of 

Kes. 

1,371,705.80 

processed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

22.  Proposed Mudavadi 

Extension (Construction 

Of A Stall/Shop) 

Rware 2nd May 

2022 

2nd August 

2022 

3 Months CGN 997,043.20 0 95% 

Complete 

Part payment 

certificate of 

Kes. 

894,255.00pr

ocessed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 
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Completion 
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Remarks 
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ons 

23.  Proposed Works 2 No. 

Boda-Boda Sheds, 2 No. 

Milk Shed At Gikondi 

Market 

Gikondi 25th April 

2022 

25th July 

2022 

3 Months CGN 396,836.00 0.0 Ongoing - 1.Training of 

stockholders’ on 

new std tender 

documents 

24.  Proposed Side Sheeting At 

Ruthagati Market 

Ruthagati 17th May 

2022 

17th August 

2022 

3 Months CGN 679,741.00 0.0 100% 

complete 

Part payment 

certificate of 

Kes. 

679,161.44pr

ocessed to 

finance but 

yet to be paid 

Delayed 

disbursement of 

funds from 

national treasury 

25.  Construction Of Proposed 

Toilet Block At 

Wamagana Stadium 

Wamagana 28th April 

2022 

28th July 

2022 

3 Months CGN 984,654.40 0.0 70% 

Complete 

- 1.Training of 

stockholders’ on 

new std tender 

documents 

26.  Proposed Roofing Of Soko 

Mjinga Walkways 

Rware 4th May 

2022 

4th August 

2022 

3 months CGN 999,398.00 0.0 100% 

complete 

Part payment 

certificate of 

Kes. 996,880 

processed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

27.  Tradeshows And 

Exhibitions and 

Prefeasibility (Mau Mau 

Leaders, Business 

Community, Market 

Traders, Cooperative 

Leaders Meeting, EDF 

Launch) 

County 

wide 

14/02/2022 14/02/2014 2 Months CGN 2,656,900.00 0 Activities 

done 

Payments 

forwarded to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

28.  Fuel To Support 

Tradeshows and 

Exhibitions And 

Prefeasibility (Mau Mau 

Leaders, Business 

Community, Market 

Traders, EDF Launch) 

County 

wide 

14/02/2022 14/02/2022 2 Months CGN 240,000.00 240,000.0 100% 

Complete 

- 1.Training of 

stockholders’ on 

new std tender 

documents 

29.  Proposed Installation 

Works Of Rain Water 

Rware 25th April 

2022 

25th July 

2022 

3 months CGN 1,460,277.60 0.0 Ongoing 

20% done 

 1.Training of 

stockholders’ on 
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Guard At Kamukunji 

Market 

new std tender 

documents 

30.  Proposed Supply And 

Delivery Of Trade Show 

And Exhibition 

Promotional Materials 

County Hqs 29th March 

2022 

29th June 

2022 

3 months CGN 1,259,000.00 0.0 100% 

complete 

- 1.Training of 

stockholders’ on 

new std tender 

documents 

31.  Proposed Electrical 

Installation Works At 

Nyeri Culture Center, 

Mweiga Market And 

Aircon For Cec 

Rware/mwe

iga 

17th May 

2022 

17th August 

2022 

3 Months CGN 1,179,395.20 0.0 Published to 

the suppliers 

- 1.Training of 

stockholders’ on 

new std tender 

documents 

32.  Proposed Solar Installation 

Narumoru Market 

Narumoru 17th May 

2022 

17th August 

2022 

3 Months CGN 2,821,375.20 0.0 100% 

complete 

Part payment 

certificate of 

Kes. 

2,818,800.00 

processed to 

finance but 

yet to be paid 

1.Training of 

stockholders’ on 

new std tender 

documents 

33.  Construction Roofing, 

Ablution Block and 

Drainage At Pakoni 

Market 

Rware 22/03/2021 6 Months 22/08/202

1 

CGN 7,196,860.40 4,049,014.8 85% done 

Balance kes. 

3,147,87,845

.6 

  

34.  Construction Of Ablution 

Block At Gatitu Market 

Gatitu 

Muruguru 

08/04/2021 3 Months 24/07/202

1 

CGN 819,100.00 816,550.0 100% 

complete 

  

35.  Construction Of Toilets at 

Kiawarigi Market 

Karatina 

town 

11/03/2021 3 Months 11/06/202

1 

CGN 610,937.20 605,601.2 100% 

complete 

  

36.  Construction Of Market 

Shed At Gatitu Market 

Gatitu 

Muruguru 

11/03/2021 3 Months 11/06/202

1 

CGN 1,707,770.00 1,707,560.0 100% 

complete 

  

37.  Construction Of Market 

Shade  At Marua Market 

Gatitu 

Muruguru 

24/06/2021 3Months 24/09/202

1 

CGN 2,696,379.40 2,693,955.0 100% 

complete 

  

38.  Roofing Of Kanyango 

Market(Soko Mjinga) 

Rware 08/04/2021 3 Months 08/06/202

1 

CGN 1,309,002.00 228,206.8 100%  done   

39.  Roofing /Renovation 

Works At Mudavadi 

Market 

Rware 08/04/2021 3 Months 08/06/202

1 

CGN 979,446.00 974,864.0 100% 

complete 

  

40.  Construction Of Gates and 

Renovation Works At 

Karatina Market Hub 

Karatina 

town 

Jun-21 3months Sep-21 CGN 994,410.00 987,160.0 100% done   
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of the 
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41.  Renovation/Repair of 

Market At Narumoru, 

Othaya And Endarasha 

Market 

Narumoru,i

riani and 

Endarasha 

Mwiyogo 

Jun-21 3months Sep-21 CGN 1,735,070.00 1,732,262.8 100% done   

42.  Renovations At 

Cooperative Building 

Offices 

Rware Jun-21 3months Sep-21 CGN 1,183,028.32 1,179,701.4 100% done   

43.  Construction Of Ablution 

Block At Giakairu Market 

Karatina Jun-21 3Months Sep-21 CGN 1,703,210.00 1,670,980.0 100% done   

44.  Conference Costs For 

Cooperative Day Alliance 

County 

wide 

Jun-21 1month Jul-21 CGN 405,000.00 405,000.0 100% Done   

45.  Installation Of Water 

Pump At Githiru 

Cooperative Society 

Gatitu 

Muruguru 

11/03/2021 3 Months 11/06/202

1 

CGN 1,300,000.00 0.0 Installed 

pending 

testing and 

commissioni

ng 

  

46.  Construction Of Fence 

And Gate House Kiawara 

Market 

Mugunda 

Ward 

21st Feb 

2020 

12 weeks 21st June 

2020 

CGN 1,612,574.00  100%Compl

ete(Ongoing 

including 

rollovers for 

F/Y 2019-

2020) 

  

47.  Cabro Paving And 

Electricity Works At 

Mihuti Market 

Rugi Ward 11/03/2021 3 Months 11/06/202

1 

CGN 1,997,763.50 1,853,854.0 100% 

complete 

  

48.  Proposed Electricity 

Works at Othaya Market 

2016/2017 2016/2017 6 months 2016/2017  6,912,281.00 0 Balance 

remaining 

Kes. 

1,103,325.87 

This project 

was delayed 

by KPLC 

installation 

of prepaid 

meters and 

hence 

couldn’t 
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No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

have been 

paid 

 Total Budgeted/Expenditure as Per Vote Book in FY 2021/2022 87,361,662.62 19,144,710.0    

 Education And Sports           

1.  Proposed Construction Of 

2 Classrroom Karundas 

Thegu 

River 

7th April 

2022 

7th June 

2022 

12 Weeks CGN 2,420,932.00 0.00 100% complete Payment in 

Progress 

2.  Proposed Construction Of 

2 Classroom at Maragima 

Thegu 

River 

7th April 

2022 

7th June 

2022 

12 Weeks CGN 2,420,932.00 0.00 0%   

3.  Proposed Renovation 

Works at Godo 

Aguthi/Gaa

ki 

1st July 

2021 

30th June 

2022 

4 Weeks CGN 999,758.00 0 0% Works 

Ongoing 

Payment in 

Progress 

4.  Proposed Renovation and 

Construction Of 2 Classes 

at Wahari Ecde 

Gikondi 1st July 

2021 

30th June 

2022 

12 Weeks CGN 2,435,340.00 0 0% Works 

Ongoing 

Payment in 

Progress 

5.  Proposed Construction of 

Classroom At Thaithi 

Kirimukuy

u 

2nd June 

2022 

2nd 

September 

2022 

12 Weeks CGN 1,209,074.00 0.00 100%  complete 

6.  Proposed Construction of 

a Toilet Block-Ruai 

Mugunda 1st July 

2021 

30th June 

2022 

12 months CGN 1,891,531.00 0 0% Works 

Ongoing 

complete 

7.  Proposed Construction of 

A Toilet Block At Kiahia 

Ruguru 1st July 

2021 

30th June 

2022 

12 months CGN 1,147,234.00 0 0% Works 

Ongoing 

complete 

8.  Proposed Renovation 

Works at Gaturiri 

Konyu 1st July 

2021 

30th June 

2022 

12 months CGN 496,712.00 0 0% Ongoing 

works 

complete 

9.  Proposed Renovation 

Works at Kianjau 

Ruguru 1st July 

2021 

30th June 

2022 

12 months CGN 701,139.00 0 0% Works 

Ongoing 

paid 

10.  Proposed Renovation 

Works at Kabiruini 

Ruguru 6th June 

2022 

30th June 

2022 

4 Weeks CGN 699,080.00 0 100% complete paid 

11.  Internet Server Elimu Fund 1st July 

2021 

30th June 

2022 

12 months CGN 2,000,000.00 1,796,800 100% Paid paid 

12.  Purchase Of ICT 

Equipment 

County 2nd July 

2021 

31st June 

2022 

13 months CGN 2,000,000.00 2,000,000 100%   

13.  Equipping Of ECDES'S County 

Wide 

1st July 

2021 

30th June 

2022 

12 months CGN 8,500,000.00 6,699,991 100% Paid Incomplete 

supply 

14.  Equipping Of YP's County 

Wide 

1st July 

2021 

30th June 

2022 

12 months CGN 5,000,000.00  100% paid Payment in 

Progress 

15.  Construction Of Ruringu 

Boundary Wall 

Ruringu 1st July 

2021 

30th June 

2022 

12 Weeks CGN 18,560,371.00 10,419,648 95% paid  
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16.  Proposed Mutonga Yp 

Toilet Block 

Gikondi 1st July 

2021 

30th June 

2022 

12 months CGN 1,210,657.00 1,210,657 100% complete Paid 

17.  Proposed Mutonga Yp 

Workshop 

Gikondi 1st July 

2021 

30th June 

2022 

12 months CGN 3,738,174.00 3,708,520 100% complete Payment in 

Progress 

18.  Sports Uniforms Kicosca 

Games 

1st July 

2021 

30th June 

2022 

12 months CGN 5,000,000.00 4,983,987 100% complete Payment on 

Progress 

19.  Sport Equipments And 

Uniforms 

County 

Wide 

1st July 

2021 

30th June 

2022 

12 months  19,700,000.00 17,232,665 80% paid  

20.  Proposed Renovation 

Works At Kahuti-Ini Ecde 

Konyu 17th   May 

2022 

30th June 

2022 

4 Weeks CGN 600,000.00  100% Complete Payment in 

Progress 

21.  Sports Equipment –Ward 

Specific 

Konyu & 

Wamagana 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00  0% Procurement 

process 

ongoing 

Payment in 

Progress 

22.  Grading Of Kigogoini 

Playground 

Dedan 

Kimathi 

1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00  100% complete  

23.  Proposed Construction Of 

No. 2 Classroom And 

Toilet Gathumbi 

 1st July 

2021 

30th June 

2022 

12 months CGN 1,000,000.00  0% Procurement 

process 

ongoing 

 

24.  Completion Works At 

Gatumbiro Vtc 

Dedan 

Kimathi 

1st July 

2021 

1st 

September 

2022 

12 Weeks CGN 2,500,000.00  100%   

25.  Proposed Roofing And 

Renovation Of Gathungo 

Ecde’s 2 Classrooms 

Who’s Roof Was Blown 

Away By Wind. 

Aguthi/Gak

i 

1st July 

2021 

30th June 

2022 

12 months CGN 1,229,200.00  0% Works 

Ongoing 

complete 

26.  Proposed Toilet Block 

And Chainlink Fence At 

Kanyinya Ecde 

Dedan 

Kimathi 

9th June 

2022 

9th August 

2022 

12 Weeks CGN 1,245,266.00 746,425 100% paid Complete 

27.  Proposed Construction Of 

Pit Latrine At Gichira 

Ecde Centre 

Aguthi/Gak

i 

19th May 

2022 

19th August 

2022 

12 Weeks CGN 560,292.00  100%  Complete 

28.  Construction Of Toilet At 

Kigathi ECDE Centre 

 19th May 

2022 

20th August 

2022 

13 Weeks CGN 498,092.00 498,092 100%  Complete 

29.  Proposed Toilet Block 

Renovation At 

Nyamukuyu Ecde 

Dedan 

Kimathi 

6th June 

2022 

6th July 2022 4 Weeks CGN 550,797.00  0% Works 

Ongoing 
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30.  Proposed Completion Of 

2no. Classrooms And 

Toilet Block At 

Kiamathambo 

Dedan 

Kimathi 

13th June 

2022 

13th August 

2022 

12 Weeks CGN 1,710,913.00  0% Works 

Ongoing 

 

31.  Proposed Completion Of 

Works Of Classroom And 

Toilet Block At Kanjora 

Ecde 

Dedan 

Kimathi 

6th June 

2022 

6th August 

2022 

12 Weeks CGN 1,485,397.00  0% Works 

Ongoing 

 

32.  Construction Of Pit 

Latrine At Ihiga Ecde 

Centre 

Konyu 6th 

July2021 

6th june 2022 12 months  500,000.00 596,356 100% Paid  

33.  Renovation Works At 

Gatina  Ecde Centre 

Konyu     500,000.00 441,392 100% Paid  

34.  Construction Of Pit 

Latrine At Rwanyaga  

Ecde Centre 

Kirimuyu 6th June 

2022 

6th August 

2022 

12 Weeks CGN 550,000.00 517,488 100% Paid  

 Total Budgeted/Expenditure as Per Vote Book in FY 2021/2022 95,060,891 50,852,020.7    

 Water, Irrigation, Environment & Climate Change 

1.  Guraga/ Burguret Water 

Project.Ndathi Mbiriri 

Water Project,Gikanga 

Water Project,Warazo 

Water Project Pipes, 

Gakawa,Ka

baru,thegu 

river, 

06/05/2022 21/06/2022 75 days county 3,460,177.00 3,316,410.0 Delivery 

completed 

100% 

Procurement 

of pipes and 

fittings 

 

2.  Karage Bara Maina Water 

Project 

Gatarakwa 01/07/2021 30/06/2022 360 days county 988,959.50 979,150.0 Delivery 

completed 

100% 

Procurement 

of pipes and 

fittings 

 

3.  Kihuyo Water Project Kiganjo 

Mathari 

04/04/2022 04/06/2022 60 days county 775,400.00 0.0 Delivery 

completed 

100% 

Construction 

of pipeline 

 

4.  Mugunda Water Project-

Mutitu B, Birisha 2A, 

Gatarakwa Water Project 

Mugunda 04/04/2022 19/05/2022 75 days county 959,195.00 959,195.0 Delivery 

completed 

100% 

Procurement 

of pipes and 

fittings 

 

5.  Iganjo Water Project Mukurwe-

ini west 

04/04/2022 19/05/2022 75 days county 500,000.00 461,283.0 Delivery 

completed 

100% 

Procurement 

of pipes and 

fittings 

 

6.  Gatura Borehole Mukurwe-

ini west 

04/04/2022 19/05/2022 75 days county 1,000,000.00 940,387.0 Delivery 

completed 

100% 

Procurement 

of pipes and 

fittings 
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7.  Water Project Mukurwe-

ini Central 

04/04/2022 19/05/2022 75 days county 2,000,000.00 0.0 Delivery 

completed 

100% 

Procurement 

of pipes and 

plastic tanks. 

 

8.  Kiawanduha Water Project Karatina 

Town 

04/04/2022 19/05/2022 75 days county 1,000,000.00 973,600.0 Delivery 

completed 

100% 

Procurement 

of HDPE 

pipes and 

fittings 

 

9.  Kamatongu Water Project Mweiga 04/04/2022 19/05/2022 75 days county 2,973,190.00 0.0 Delivery 

completed 

100% 

Procurement 

of pipes and 

fittings 

 

10.  Simbara Water Project Mweiga 04/04/2022 04/05/2022 30 days county 4,862,400.00 4,862,400.0 completed 

100%. 

Laying of 

pipes and 

rehabilitation 

of existing 

pipeline 

 

11.  Naromoru Projects Narumoro 

kiamathaga 

06/05/2022 21/06/2022 75 days county 1,800,000.00 1,780,650.0 Delivery 

completed 

100% 

Procurement 

of pipes and 

fittings 

 

12.  Gaithuri Project Dedan 

Kimathi 

04/04/2022 19/05/2022 75 days county 580,035.00 0.0 Works 

completed 

100% 

Pipeline 

construction 

 

13.  Kahigaini Kanjora Project Dedan 

Kimathi 

04/04/2022 19/05/2022 75 days county 484,470.00 484,470.0  Pipeline 

construction 

 

14.  Kinaini Project Dedan 

Kimathi 

04/04/2022 19/05/2022 75 days county 933,503.00 924,690.0  Pipeline 

construction 

 

15.  Ngonde Water Project Thegu 

River 

01/07/2021 30/06/2022 360 days county 300,000.00 0.0 100% 

complete 

Borehole 

rehabilitation 

 

16.  Mahiga Cattle Dip Area ENDARAS

HA/ 

MWIYOG

O 

06/05/2022 21/06/2022 45 days county 1,994,633.81 0.0 100% 

Complete 

Construction 

of 10m3 

plastic 

elevated tank. 

Distribution 

line 

construction 

for about 

2km. 
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17.  Titie Treatment Work Wamagana 

ward 

01/07/2021 30/06/2022 360 days county 3,000,000.00 0.0 Works 

completed 

100% 

Extension of 

waste water 

drainage 

system from 

the treatment 

works due to 

the nature of 

the soil. 

 

18.  Naromoru Treatment Naromoru 

kiamathaga 

01/07/2021 30/06/2022 360 days county 2,770,660.00 0.0 Works 

completed 

100% 

Extension of 

waste water 

drainage 

system from 

the treatment 

works due to 

the nature of 

the soil. 

 

19.  Specialised Equipment County 01/07/2021 30/06/2022 360 days county 69,250.00 69,250.0 100% procured 2No 

Clinometers 

and 2 No 

tapes 

 

20.  Specialised Equipment County 01/07/2021 30/06/2022 360 days county 596,615.00 596,615.0 100% 5No. GPS 

purchased for 

mapping out 

project 

location areas 

in various 

sub counties 

and also for 

county forest 

boundary 

locations. 

 

21.  Judea Kabaru 01/07/2021 30/06/2022 360 days county 2,500,000.00 2,479,175.0 100% 

complete 

Pump 

installation 

and 

accessories 

 

22.  Giakagina Borehole Magutu 27/04/2022 12/06/2022 60 days county 3,000,000.00 0.0 95% Works 

done except 

connection 

Construction 

of Tank stand 

and 
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to the grid 

due to 

bureaucracie

s in KPLC 

installation of 

10m3 plastic 

tank and  

Distribution 

system 

23.  Gatarakwa Water Project Gatarakwa 04/04/2022 19/06/2022 60 days county 5,200,000.00 3,664,820.0 Borehole 

drilled and 

equipped 

Drilling and 

Equipping of 

borehole 

 

24.  Kaaga (Toll Station) 

Borehole 

Gakawa 27/04/2022 12/06/2022 45 days county 1,300,000.00 1,294,500.0 Works 

completed 

100% 

Installation 

of Solar 

backup and 

pump 

 

25.  Karera Bore Hole Mwiyogo/ 

Endarasha 

04/04/2022 20/06/2022 45 days county 700,000.00 697,000.0 Works 

completed 

100% 

Pump 

installation 

 

26.  Ragati Ebenezer Borehole Gakawa 22/04/2022 06/06/2022 45 days county 600,000.00 0.0 Works 

completed 

100% 

Pump 

installation 

 

27.  New City & Rare Spring Mugunda 01/07/2021 30/06/2022 360 days county 2,000,000.00 0.0 50% done 

New city 

Spring 

completed. 

Rare Spring 

not 

executed- to 

be rolled 

over in the 

budget 

Fencing and 

rehabilitation 

of Rare 

Spring 

continuing as 

an ongoing 

project in the 

budget. 

 

28.  Energy Saving Jikos County 01/07/2021 30/06/2022 360 days county 2,000,000.00 1,994,150.0 100% 12 No. 

Energy 

Saving Jikos 

installed 

 

29.  Community Forest 

Association (CFA) 

Management Plan 

Trainings (1.2M); 

Promotion Of 

Environmental 

County 01/07/2021 30/06/2022 360 days county 2,100,000.00 600,300.0 100% Near-forest 

communities 

were trained 

on 

Participatory 

community 
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Management Through 

Celebration Of World 

Environment Day (Ksh. 

900,000) 

forest 

management. 

30.  Purchase Of Tree Seeds 

And Seedlings 

countywide January June 180 County 7,050,000.00 6,003,740.0 100% Procurement 

and 

distribution 

of poly-tubes 

and tree 

seedlings 

done 

 

31.  Rehabilitation Of Kirika 

Tank 

Narumoru/

Kiamathaga 

- Kieni East 

01/07/2021 30/12/2022 360 days county 464,046.47 463,887.7 Works of 

construction 

completed. 

Tank 

rehabilitation 

 

32.  Kiguru /Mweiga Earth 

Dam 

Mweiga 01/07/2021 30/12/2022 360 days county 600,000.00 599,800.0 100% Dam 

rehabilitation 

 

33.  Kiahuria Water Project- 

Construction Of Intake. 

Gatarakwa 

- Kieni 

West 

01/07/2021 30/12/2022 180 days county 677,400.00 645,670.0 Works 

construction 

completed. 

Intake 

construction 

 

34.  Gathogorero Pipeline Kirimukuy

u 

01/07/2021 30/06/2022 360 days county 48,735.00 0.0 Pump 

delivered 

and testing 

completed 

Booster 

pump and 

pipeline. 

 

35.  Titie T/Works Dedan 

Kimathi/ 

Wamagana 

01/07/2021 30/12/2022 360 days county 1,245,500.00 1,245,500.0 Works 

construction 

completed. 

Treatment 

construction 

 

36.  Expages Bore Hole Mweiga 01/07/2020 30/12/2022 60 days county 1,769,105.00 2,010,230.0 Works 100% 

completed 

  

37.  Ndimaini Bore Hole Konyu 01/07/2020 30/12/2022 60 days county 1,700,000.00 1,697,000.0 Works 100% 

completed 

  

38.  Simbara Kamatongu Mweiga 01/07/2020 30/12/2022 360 days county 1,725,888.00 1,721,245.0 Pipeline 

construction 

completed. 

  

39.  Kahigaini Kanjora Pipline Kimathi 

Muhoya 

01/07/2020 30/12/2022 60 days County 995,563.00 993,060.0 100% .  

40.  Construction Of Gakuyu 

Masonry Tank Of 225m3 

Konyu 01/07/2020 30/12/2022 75 days county 1,074,477.52 1,073,240.0 100%   
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41.  Construction Of Mutoigo 

Intake 

Wamagana 01/07/2020 30/06/2022 360 days  3,317,550.00 3,296,500.0 Works 100% 

completed 

  

42.  Nyange Pri. Sch, And 

Kimahuri Boreholes 

Thegu 

River and 

Kabaru 

01/07/2020 30/06/2022 360 days county 360,000.00 0.0 Works 100% 

completed 

Hydro 

geological 

survey and 

report writing 

 

43.  Judea, And Gitwe 

Boreholes 

Kabaru, 

and 

Naromoru/

Kiamathaga 

01/07/2020 30/06/2022 360 days county 180,000.00 540,000.0 Works 100% 

completed 

Hydro 

Geological 

Survey and 

Report 

Writing 

 

44.  Giakagina,Ndimainiand 

Gakuyu Boeholes 

Magutu and 

Konyu 

01/07/2020 30/06/2022 360 days county 465,000.00 0.0 Works 

completed 

Hydro 

Geological 

Survey and 

Report 

Writing 

 

45.  KFS Fees For Legal 

Permit(Huhoini Project) 

Dedan 

Kimathi 

Ward 

01/07/2021 30/06/2022 360 days County 400,000.00 400,000.0 100% Paid 

though had 

some delays 

due to laid 

down 

process by 

KFS 

  

46.  Omuwasco And Teawasco COUNTY 

WIDE 

01/07/2021 30/06/2022 361 days County 9,000,000.00 8,905,589.0 Money 

transferred 

  

47.  Ihururu Primary School 

Plastic Tank, 10,000litres 

Dedan 

Kimathi 

Ward 

04/04/2022 19/06/2022 60 days County 126,000.00 126,000.0 Delivered Tank 

Delivered 

and in use 

Acquire more 

supervision 

vehicles 

       81,647,753.30 56,799,506.7    

 County Public Service Board 

1.  Refurbishment Of an 

Office at Public Works 

County 44378 44742 12 months County 5,000,000.00 4,269,037.80    

 Total Budgeted/Expenditure as Per the Vote Book In FY 2021/2022 5,000,000 4,269,037.80    

 Transport, Public Works, Infrastructure and Energy 

1.  Upgrading Of Toll Village 

Full Gospel Road 

Gakawa 12/04/2021 17/05/2021 60 Days County 1,354,500.00 1,354,500.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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2.  Upgrading Of Gitunduti 

Village Road and Gikure 

Magutu 26/04/2021 26/07/2021 90 Days County 3,132,696.00 3,132,696.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

3.  Maintenance Of 

Githiringo Road 

Mukuwe-

Ini Central 

09/06/2021 09/10/2021 120 Days County 1,897,508.00 1,897,508.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

4.  Proposed Road Works At 

Aipcea Gatunganga 

Primary Road 

Gakawa 20/04/2021 20/09/2021 120 Days County 1,792,591.50 1,792,591.5 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

5.  Upgrading Of Kiririshua 

Roads Wamariu  Jingiree 

Road 

Gakawa 14/05/2021 14/08/2021 120 Days County 3,154,620.00 3,154,620.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

6.  Upgrading Of Nyakihati 

Gicati’s Road 

Iriaini 

Othaya 

17/04/2021 17/08/2021 120 Days County 2,281,801.00 314,731.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

7.  Upgrading Of Kageti 

Jororoma Road 

Konyu 14/04/2021 16/07/2021 90 Days County 2,799,329.00 2,799,329.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

8.  Maitenance Of Gura 

Migombeni Road & 

Gachongocho Karega 

Tanu Kirimri Road 

Mukurwe-

Ini  west 

17/04/2021 17/09/2021 120 Days County 4,699,865.00 4,699,865.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

9.  Upgrading Of Matiraini 

Ruhati Road 

Mukurwe-

Ini  west 

17/05/2021 120 days 17/10/202

1 

County 1,699,994.00 1,699,994.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

10.  Upgrading Of Rural 

Saigoni Saw Mill Phase I 

Karatina 13/02/2021 15/07/2021 120 Days County 3,698,323.02 3,698,323.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

11.  Proposed Upgrading Of 

Waikonya Kiboya Road 

Gakawa 14/05/2021 14/09/2021 120 Days County 3,170,976.00 3,170,976.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

12.  Proposed Upgrading of 

DCC Road Kwa Wathobio 

Link Road And Kwa Ritho 

Karima 18/05/2021 18/10/2021 120 Days County 3,296,943.30 3,296,943.3 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

13.  Upgrading Of Wakimonye 

Road 

Kabaru 16/06/2021 16/09/2021 120 Days County 4,166,656.00 4,166,656.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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14.  Proposed Upgrading Of 

Kenyatta Mahiga 

Secondary Loop Road 

Mahiga 20/05/2021 20/12/2021 120 Days County 2,669,975.10 2,664,771.0 100% 

complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

15.  Proposed Upgrading Of 

Kagere Junction Gwa 

Gichiri Road 

Mahiga 21/05/2021 20/12/2021 120 Days County 3,548,886.60 3,548,886.6 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

16.  Maintenace Of Githima 

Phase II  Road 

Mahiga 21/05/2021 20/12/2021 120 Days County 3,398,080.87 0.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

17.  Grading And Gravelling 

Of Hotsun Rigaga Road 

Gakawa 20th April 

2021 

20th August 

2021 

120 Days County 2,168,284.00 0.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

18.  Grading And Gravelling 

Of Youth Hostel Mzee 

Onjwang 

Narumoru/

Kiamathaga 

07/06/2021 07/12/2021 120 Days County 1,588,233.00 1,588,233.5 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

19.  Upgrading Of Kaniaru 

Gakanga Catholic Catholic 

Road 

Gatakwa 21/4/20211 21/06/2021 60Days County 2,663,664.00 2,663,664.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

20.  Proposed Upgrading Of 

Mt. Kenya Ring Road 

Thegu 

River 

28/04/2021 28/06/2021 60 Days County 3,273,095.00 3,273,095.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

21.  Upgrading Of Mapema 

Pry To Ndathi Tank 

Kabaru 12/04/2021 12/06/2021 60 Days County 3,190,794.02 3,190,794.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

22.  Upgrading Of Mapema Kabaru 12/04/2021 12/06/2021 61 Days County 1,006,372.50 1,006,372.50    

23.  Upgrading Of Waithaka 

Road, Wagira Rugu 

Gairigab, Kimondo LELA 

Road 

Ruguru 12/04/2021 12/06/2021 60 Days County 3,795,673.00 3,795,673.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

24.  Upgrading Of Kagongo 

Gikira Road 

Chinga 29/07/2021 27/10/2021 60 Days County 1,687,234.50 1,687,234.5 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

25.  Upgrading Of Gichuhoni 

Kimachimbi Ririti Road 

Kirimukuy

u 

28/4,/2021 24/06/2021 60 Days County 3,798,942.00 3,798,942.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

26.  Upgrading Of Gaiti Gatiki 

Mutheche Gathana And 

Githiru Kiaro Road 

Kirimukuy

u 

27/04/2021 27/07/2021 60 Day s County 4,877,115.60 4,875,985.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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27.  Upgrading Of Ragati 

Shopping Centre 

Karatina 29/07/2021 27/10/2021 60 Days County 2,609,321.40 2,531,054.3 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

28.  Upgrading Of Kimwathi 

Nyeri (P54) 

Rware 30/04/2021 30/07/2021 120 Days County 12,717,946.75 2,899,804.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

29.  Upgrading Of FY 

2015/2016 Coffee Cess 

Fund Roads In Mathira 

Iria-ini 

Mathira 

09/06/2020 26/06/2020 17 Days County 1,399,293.00 1,399,293.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

30.  Upgrading Of Gathanje 

Munanda-Ini Road 

Chinga 13/10/2021 13/04/2022 180 Days County 1,701,894.00 0.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

31.  Upgrading Of Gathaithi 

Polytechnic Gikombu Fish 

Pod  FY 2016/2017 

Aguthii 

Gaaki 

03/04/2017 02/06/2017 60 Days County 6,291,040.00 6,291,040.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

32.  Ruring’u, Meeting Point 

Drainage Work 

Rware 18th Aug 

2021 

18th Nov 

2021 

90 Days County 7,779,134.00 0.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

33.  Upgrading Of Youth 

Gathera Road – Kibatio 

Road 

Gikondi 27th March 

2020 

27th April 

2020 

30 Days County 2,299,584.00 2,299,584.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

34.  Upgrading Of Belleview 

Safaricom Access Road 

To Gravel Standards 

Mugunda 25/01/2020 25/01/2020 30 Days County 3,943,480.00 2,274,445.3 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

35.  Upgrading Of Kwa Njogo 

– Kagonye Road 

Mahiga 31st March 

2020 

17th July 

2020 

30days County 3,198,178.00 3,198,178.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

36.  Upgrading Of Cattle Dip 

Miano Kibocha Road – 

Kwa Muthoga PCEA To 

Gachucha Road 

Ruguru 2nd June  

2020 

2nd Aug. 

2020 

60 Days County 3,396,319.90 3,396,319.9 100% 

Complete 

Lack of 

Supervision 

Vehicles 

 

37.  Repair Of Broken Culverts 

At Inono Karandi,Kagaati 

And Kamunya-Sagana 

Ruguru 04/05/2020 04/07/2020 60Days County 964,412.00 948,044.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

38.  Upgrading Of  Gichamba-

Kiondoro Access Roads 

To Gravel Standards 

Gikondi 16/04/2020 90 Days 16/07/202

0 

County 1,589,734.00 1,565,971.3 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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39.  Upgading Of Ngaru 

Access Road 

Rugi 22nd April 

2020 

22nd July 

2020 

90 Days County 2,699,544.75 2,699,544.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

40.  Upgrading Of Josphat-

Gitumbi And Matiraini-

Gwa Konje Access Roads 

To Gravel Standards 

Konyu 11/04/2020 11/04/2020 60 Days County 3,713,073.00 3,699,989.9 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

41.  Upgrading Of Munyaka 

Access Road To Gravel 

Standards 

Gakawa 10/09/2020 10/11/2020 60 Days County 3,019,812.00 0.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

42.  Upgrading Of PCEA 

Ithanja Road 

Karima 18th March 

2020 

19th May 

2020 

60 Days  1,543,586.50 1,543,586.5 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

43.  Upgrading Of 2015/2016 

Coffee Cess Fund In 

Mathira 

Iria-ini 

Mathira 

10/09/2020 10/11/2020 60 Days County 1,072,943.00 1,072,943.2 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

44.  Upgrading Of 

Kiganjo/Kabura/Kihuri 

And Kiangima- Kagongo 

Kumu Access Roads To 

Gravel Standards 

Chinga 26/03/2020 26/06/2020 90 Days County 3,632,746.00 3,599,860.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

45.  Upgrading Of Wathituga 

Full Gospel  And Craft 

Mihunyu Access Roads To 

Gravel Standards 

Gakawa 16/05/2020 16/07/2020 60 Days County 3,131,198.00 3,093,354.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

46.  Upgrading Of Kinyogondo 

And Gathera- Kamau N 

Gunu Access Roads To 

Gravel Standards 

Gikondi 30/03/2020 30/05/2020 60 Days County 3,473,005.00 3,150,406.9 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

47.  Haulage Of Murram In 

Wamagana Ward 

Wamagana    County 1,456,218.00 1,456,218.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

48.  Upgrading Of 

Ichagachumi Gichuki 

Road 

Mukurwe-

ini West 

6th April 

2020 

2nd June 

2020 

60 Days County 1,612,519.65 2,271,134.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

49.  Upgrading Of Victor Road Gakawa 30th March 

2020 

30th June 

2020 

90 Days County 2,271,133.95 1,612,519.7 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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50.  Upgrading Of Kiambogo  

Road 

Gikondi 19th April 

2021 

19th Aug 120 Days County 1,461,600.00 1,461,600.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

51.  Upgrading Of Kabiru 

Shopping Centre Road 

Aguthii 

Gaaki 

19th April 

2021 

18th July 

2021 

90 Days County 3,599,967.00 3,599,967.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

52.  Kiarie Gitonga Micheck 

Road 

Aguthii 

Gaaki 

8th April 

2021 

9th July 

2021 

60 Days County 2,099,971.00 2,099,971.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

53.  Maitenance Of Muthuthi 

Road 

Aguthii 

Gaaki 

28/06/2021 28th Dec. 

2021 

120 Days County 2,799,998.00 2,799,998.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

54.  Upgrading Of Coffee Cess 

Fund In Mukurwe-Ini 

Mukurwe-

ini West 

20th June 

2020 

20th Nov 

2020 

120 Days County 2,782,467.40 2,782,467.4 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

55.  Upgrading Of Giathenge 

Road And Karia Office 

Road 

Mukurwe-

ini WEST 

25/06/2020 20th Nov 

2020 

120 Days County 3,964,273.00 3,964,273.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

56.  Upgrading Of Tambaya 

Mukoma 

Mukurwe-

ini West 

25th July 

2020 

25th Octo 

2020 

90 Days County 2,184,970.30 2,184,970.3 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

57.  Upgrading Of Karandi- 

Githaithi And  Gikondoro 

Gatondo 

Iria-ini 

Mathria 

6th May 

2021 

6th Sep 2021 90 Days KRB 4,798,593.80 4,798,593.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

58.  Upgrading Of 

Mutwewathi Karogotto To 

Upper Kahiga Road 

Kirimukuy

u 

16th April 

2021 

6th Aug 

2021 

120 Days County 4,799,614.00 4,799,614.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

59.  Maintenance Of 

Kinyamara  Road 

Mukurwe-

ini Central 

4th June 

2021 

4th Aug 60 Days County 2,582,392.00 2,582,392.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

60.  Road Works At Ndoria 

Road 

Kabaru 

Ward 

16th April 

2021 

16th June 

201 

60 Days County 1,650,742.50 1,650,742.5 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

61.  Upgrading Of Gathugu 

Catholic AIPCEA And 

Gathugu Mayor 

Konyu 6th May 

2022 

6th Aug 

2021 

60 Days County 2,747,877.60 2,747,877.6 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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62.  Upgrading Of Konyu Fore 

PCEA  Kiriri Gatuyaini 

Culvert 

Mukurwe-

ini Central 

5th May 

2021 

5th Sep 2021 120 Days  1,639,671.60 1,639,671.6 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

63.  Upgrading Of Githui 

Kibunja Road 

Thegu 

River 

16th April 

2021 

16th June 

2021 

60 Days County 1,387,028.30 1,387,028.3 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

64.  Road Works  At Muthomi 

Wa Njaramba Road 

Gakawa 25th May 

2021 

26th Aug 

2021 

90 Days County 1,030,500.00 1,030,500.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

65.  Upgrading Of Kiairia 

Kamoni Road 

Karima 10th May 

2021 

10th Sept 120 Days County 1,998,777.00 1,998,777.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

66.  Upgrading Of Kiberenge 

Road 

Thegu 

River 

16th April 

2021 

16th June 

2021 

 County 1,491,296.00 1,491,296.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

67.  Maintenance Of Kanyagi 

And Chief Wanjohi Road 

Kirimukuy

u 

25th April 

2021 

5th Aug 

2021 

90 Days County 3,953,234.80 3,953,234.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

68.  Upgrading  Of Mafuya 

Kaminji Waruingi 

Njaramaba Road 

Gatarakwa 12th April 

2021 

12th Aug 

2021 

120 Days County 3,319,357.00 3,319,357.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

69.  Upgrading Of Kianjiruini 

Kagochi Road 

Magutu 20th April 

2021 

28th Aug 

2021 

120 Days County 3,200,514.24 3,200,514.3 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

70.  Upgrading Of Mugaya 

Road 

Mahiga 14th June 

2021 

4th Oct 2021 120 Days County 1,351,066.50 1,351,066.5 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

71.  Upgrading Of JB Road 

And Mutitu  Road 

Karima 28th April 

2021 

28th Aug 

2021 

120 Days County 2,758,970.97 2,758,971.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

72.  Upgrading Of Professor 

Ririani Wachomba Road 

Mberit Road 

Karatina 3rd May 

2021 

3rd June 

2021 

30 Days County 2,026,395.00 2,026,395.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

73.  Maintenance Of Ruthanju 

And Thagati Shopping 

Cnetre 

Mukurwe-

ini Central 

6th May 

2021 

6th July 

2021 

60 Days County 3,093,713.91 3,093,713.9 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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74.  Upgrading Of Kiambogo – 

Karaihu Road 

Wamagana 19th April 

2021 

15th June 

2021 

60 Days County 3,368,988.00 3,368,988.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

75.  Upgrading Of 

Gathengururu Kabuku 

And Ngonjo Gatangi Road 

Mukurwe-

ini West 

31st April 

2021 

4th June 

2021 

60 Days County 2,967,945.00 2,967,945.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

76.  Mweiga Drainage Works Mweiga 16th April 

2021 

16th June 

2021 

60 Days County 1,529,692.00 1,498,488.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

77.  Upgrading Of PCEA 

Kimbirira Road 

Gakawa 21st April 

2021 

4th June 

2021 

60 Days County 1,625,925.00 1,625,925.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

 

78.  Upgrading Of Diomende 

Ronga 

Thegu 

River 

16th April 

2021 

4th June 

2021 

45 Days County 2,785,790.00 2,785,790.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

79.  Haulage Of Murram In 

Kiganho/Mathari 

Kiganjo 

Mathari 

    1,488,390.20 1,488,390.2 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

80.  Upgrading Of Lower 

Kahiga Road 

Ruguru 29th April 

2021 

29th June 

2021 

60 Days County 1,498,627.20 1,498,627.2 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

81.  Upgrading Of Gitumbi 

Kwa Bancy Road 

Konyu 4th April 

2021 

4th Aug 

2021 

60 Days County 3,230,318.70 3,209,696.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

82.  Upgrading Of Ihithe- 

Gathanho Road, 

Wandumbi Wagema And 

Karangia Road Shopping 

Centre 

Wamagana 16th April 

2021 

16th Aug 

2021 

60 Days County 3,217,469.00 3,023,435.6 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

83.  Upgrading Of Muchaka 

Road 

 5th April 

2021 

5th Aug 

2021 

61 Days County 2,985,801.00 2,985,801.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

84.  Upgrading Of Mwote 

Karimuru Mukurweiini 

Dairy 

Mukurwein

i Central 

5th April 

2021 

5th Aug 

2021 

61 Days County 2,505,815.75 2,505,815.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

85.  Roads 2021/2022          Acquire more 

supervision 

vehicles 
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86.  Upgrading Of Wangata 

Pry Road And Opening 

Using Dozer At Tanyai 

Pry Centre 

Mugunda 09/04/2022 09/06/2022 60 Days CGN 1,748,500.00 1,748,500.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

87.  Upgrading Of Kwa 

Muraya Kirrini Road,Ndui 

Road, Kianjamba Road, 

Chief Rurugiti And 

Kanyange Road. 

Iriaini-

Othaya 

09/04/2022 09/06/2022 60 Days CGN 2,484,111.00 2484111 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

88.  Upgrading Of Kianduba 

Link, Kariko Giathaimo 

Road And Ishamugure 

Road 

Chinga 09/04/2022 09/06/2022 60 Days CGN 4,525,760.60 4,514,761.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

89.  Grading And Gravelling 

Of CIAGUMBA IRIMA 

ROAD & Grading And 

Gravelling Of KAGICHA 

THWANI ROAD 

Chinga 05/05/2022 05/07/2022 60 Days CGN 3,133,726.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

90.  Hire Of Machinery Chinga    CGN 984,000.00 0.0 Not Started Mechanical 

Transport 

Department 

requires to be 

paid before 

commencing 

works 

Acquire more 

supervision 

vehicles 

91.  Grading And Gravelling 

Of KARIUKI RUKUNGU 

Gatarakwa 04/04/2022 04/06/2022 60 days CGN 1,500,000.00 1,498,493.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

92.  Grading And Gravelling 

Of KIARANGANA 

MWANGI WAIRIA 

ROAD AND B NENE 

ROAD 

Gatarakwa 03/04/2022 03/06/2022 60 days CGN 4,947,552.54 4,944,891.9 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

93.  Grading And Gravelling 

Of CHIEF MWANGI 

KIABARI ROAD AND 

WARUGONGO AND 

Gatarakwa 14/04/2022 14/07/2022 90 Days CGN 4,699,131.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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GATANGINI FOREST 

ROAD 

94.  Grading And Gravelling 

Of KAHORO WACHIRA 

MICHUKI ROAD, 

GAKUO NDERITU 

ROAD,RAFIKI 

MUCHURA ROAD AND 

COUNTY ROAD 

Endarasha 

Mwiyogo 

12/04/2022 12/07/2022 90 Days CGN 3,315,883.00 3,309,939.4 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

95.  Grading And Gravelling 

Of MUINAMIA –

KANGEI-KIBIRU 

,KINYAITI PRI ROAD –

NDURIRI AND KARIMI 

SOCIETY 

Endarasha 

Mwiyogo 

03/04/2022 03/07/2022 90 Days CGN 4,905,617.00 4,903,644.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

96.  Grading And Gravelling 

Of P.C.E.A KIHUHIRO –

KAHIGA 

ROAD,GATINO 

FOREST ROAD AND 

PURA JUNCTION –

MITERO ROAD 

Endarasha 

Mwiyogo 

08/04/2022 08/10/2022 160 Days CGN 3,984,809.00 3,984,809.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

97.  Haulage In Mweiga Ward Mweiga 

Ward 

31/4/2022 31/6/2022 60 Days CGN 2,000,000.00 1,997,520.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

98.  Grading And Gravelling 

Of WANJAGI ROAD 

AND KABENDERA 

ROAD 

Mugunda 26/04/2022 26/06/2022 60 Days CGN 3,561,432.00 3,561,432.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

99.  Grading And Gravelling 

Of KWA NJOGU 

KAREMENU ROAD 

AND RAMULIA 

IHINGO INYA 

Mugunda 03/04/2022 03/07/2022 90 Days CGN 4,934,727.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

100.  Grading And Gravelling 

Of MURIBE ROADS 

Narumoru 

Kiamathaga 

22/04/2022 22/06/2022 60 Days CGN 1,206,867.49 1,206,867.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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101.  Grading And Gravelling 

Of KABATI-GATUNE 

AND MUGUNYU 

KAMARA ROADS 

Narumoru 

Kiamathaga 

31/03/2022 31/6/2022 90 Days CGN 4,027,572.78 4,027,572.8 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

102.  Grading And Gravelling 

Of KARIOKOR,STEVE 

WANDETO,KAMBI 

ROADS AND 

KIAMBIRIRIA ROADS 

Narumoru 

Kiamathaga 

23/03/2022 23/06/2022 90 Days CGN 4,739,238.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

103.  Grading And Gravelling 

Of LUISOI PRY ROAD 

Thegu 

River 

19/04/2022 19/62022 60 Days CGN 1,908,842.00 1,908,842.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

104.  Grading And Gravelling 

Of MARIGA-

KIBERENGE 

Thegu 

River 

19/04/2022 19/06/2022 60 Days CGN 2,239,981.17 2,239,981.2 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

105.  Grading And Gravelling 

Of GAAKAU-QUARRY 

Thegu 

River 

07/04/2022 07/06/2022 60 Days CGN 1,846,563.40 1,846,563.4 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

106.  Grading And Gravelling 

Of NDAYA-KABATI-

KWA NDABII 

Thegu 

River 

23/03/2022 23/05/2022 60 Days CGN 4,926,542.06 4,926,542.1 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

107.  Grading And Gravelling 

Of EQUATOR WHITE 

HOUSE,KIAMBIRIRIA 

ROADS AND PASTOR 

MUTITU,WARACHAEL 

BISHOP ROADS 

Gakawa 23/03/2022 23/05/2022 60 Days CGN 4,563,208.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

108.  Grading And Gravelling 

Of NGOTHO ROADS 

AND GATUANYAGA-

WANJERI ROADS 

Gakawa 29/04/2022 29/06/2022 60 Days CGN 4,401,045.80 4,401,045.8 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

109.  Grading And Gravelling 

Of MAMA ERIC 

FOREST ACCESS ROAD 

Kabaru 04/04/2022 04/06/2022 60 Days CGN 1,962,298.00 1,962,033.3 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

110.  Grading And Gravelling 

Of RURI ROAD 

Ruguru 22/04/2022 22/06/2022 60 Days CGN 1,489,138.98 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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111.  Grading And Gravelling 

Of GIKUMBO 

STADIUM AND KIHURI 

ROAD 

Magutu 12/04/2022 12/06/2022 90 Days CGN 1,519,455.00 1,519,455.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

112.  Grading And Gravelling 

Of GIAKAIBEI ROAD 

Magutu 08/04/2022 08/07/2022 90 Days CGN 1,787,933.55 1,787,993.6 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

113.  Grading And Gravelling 

Of KAGOCHI ROAD 

Magutu 12/04/2022 12/06/2022 60 Days CGN 1,265,136.00 1,265,136.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

114.  Grading And Gravelling 

Of KIANGENGI ROAD 

Magutu 03/06/2022 03/08/2022 60 Days CGN 2,960,105.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

115.  Grading And Gravelling 

Of MAGUTU 

KIANGANGA ROAD 

Magutu 22/04/2022 22/06/2022 60 Days CGN 2,096,056.32 2,096,056.3 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

116.  Grading And Gravelling 

Of GATURUMOINI 

ROAD 

Magutu 30/03/2022 30/06/2022 90 Days CGN 814,293.90 814,293.9 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

117.  Grading And Gravelling 

Of KIANGOGOYO 

ROAD 

Konyu 22/04/2022 22/06/2022 60 Days CGN 2,423,020.00 2,423,020.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

118.  Grading And Gravelling 

Of NDURU IHIGA 

PRIMARY ROAD 

Konyu 8,4/2022 08/06/2022 60 Days CGN 2,558,165.40 2,558,165.4 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

119.  Grading And Gravelling 

Of KAHARA ROAD 

Konyu 12/04/2022 12/07/2022 90 Days CGN 4,979,979.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

120.  Grading And Gravelling 

Of PAKONI  MAMLOCK 

ACADEMY-KWA 

MBARI YA MUYA 

ROAD 

Karatina 12/04/2022 12/06/2022 60 Days CGN 973,303.80 973,303.8 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

121.  Grading And Gravelling 

Of VERTINARY-KAG 

CHURCH,RAGATI-

KINYORO,HA-MAINA-

KABUKURU,AND 

Karatina 24/05/2022 24/07/2022 60 Days CGN 1,499,250.00 1,499,250.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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WACHIRA MWARI 

ROADS 

122.  Grading And Gravelling 

Of KANYUIRA MBUDA, 

NDUMAINI ROAD 

Karatina 13/05/2022 13/07/2022 60 Days CGN 1,015,386.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

123.  Grading And Gravelling 

Of WAMUCHIGI-

NJARAMBA ROAD 

Karatina 12/04/2022 12/06/2022 60 Days CGN 1,320,774.84 1,320,774.9 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

124.  Grading And Gravelling 

Of KIBEBE PETMAN 

NEWTESTAMENT, 

MUTITU 

KAMAMUNYO ROAD 

Karatina 13/04/2022 13/06/2022 60 Days CGN 1,036,152.60 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

125.  Grading And Gravelling 

Of JAMBO-BERECHA 

SCHOOL AND 

KABUKURU ROAD 

Karatina 31/05/2022 31/07/2022 60 Days CGN 1,971,455.00 1,971,455.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

126.  Grading And Gravelling 

Of ITUNDU 

GACHUGUINA ROAD 

Iriaini 

Mathira 

12/04/2022 12/07/2022 90 Days CGN 3,039,999.95 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

127.  Grading And Gravelling 

Of THURIRU ROAD 

AND RATHITHI ROAD 

Kirimukuy

u 

25/04/2022 25/06/2022 60 Days CGN 3,034,890.60 3,034,890.6 100% Lack of 

Supervision 

Vehicles 

Issue default 

notice 

128.  Grading And Gravelling 

Of KANGERO-

NDURURI & RUTUNE 

ROAD 

Kirimukuy

u 

29/04/2022 29/06/2022 60 Days CGN 1,928,218.00 2,864,370.6 100% Lack of 

Supervision 

Vehicles 

129.  Grading And Gravelling 

Of GAITUU-THIU 

GITURI 

Kirimukuy

u 

01/04/2022 12/06/2022 60 Days CGN 2,996,036.40 2,996,036.4 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

130.  Grading And Gravelling 

Of GITHIMA (GONDO) 

ROAD 

Aguthi/ 

Gaaki 

05/05/2022 05/07/2022 60 Days CGN 1,099,772.00 1,099,722.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

131.  Grading And Gravelling 

Of KAIGONDE SEC. 

SCHOOL ROAD  - 1.5 

KM 

Aguthi/ 

Gaaki 

22/04/2022 22/06/2022 60 Days CGN 2,399,654.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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132.  Grading And Gravelling 

Of Rehabilitation Of 

Kiritii Road 

Aguthi/Gaa

ki Ward 

30/03/2022 30/06/2022 60 Days CGN 1,224,638.10 1,224,638.1 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

133.  Grading And Gravelling 

Of Installation Of Culverts 

At Gathugu/ Kiaigi Road 

And Huhoini/Kiaigi Road 

Aguthi/ 

Gaaki 

   CGN   0% Contractor 

slow 

Acquire more 

supervision 

vehicles 

134.  Not started Acquire more 

supervision 

vehicles 

135.  Grading And Gravelling 

Of Ft Nyamu Sec-Kiaigi 

Catholic-Pefa Church 

Muthinga 

Aguthi/ 

Gaaki 

22/04/2022 22/06/2022 60 Days CGN 983,912.00 983,912.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

136.  Grading And Gravelling 

Of Giakanja - Ikumbo 

Road ,Kianjogu Miugu  

And Mbaaini Njajara Road 

Wamagana 21/04/2022 26/06/2022 60 Days CGN 3,295,299.00 3,295,299.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

137.  Grading And Gravelling 

Of GACATHA MARKET 

FACTORY  ROAD 

Wamagana 31/03/2022 31/5/200 60 Days CGN 1,831,872.00 1,831,872.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

138.  Grading And Gravelling 

Of IHWA JUNCTION 

ROAD, GAITHURI 

ROAD AND KIRURUMI 

SHOPPING CENTRE 

ROAD 

Dedan 

Kimathi 

22/04/2022 22/06/2022 60 Days CGN 2,198,362.00 2,988,363.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

139.  Grading And Gravelling 

Of FULL GOSPEL, 

GATUMBIRO PRY 

ROAD, WANDUMBI 

JUNCTION ROAD AND 

NYAKAHITI ROAD 

Dedan 

Kimathi 

09/04/2022 09/07/2022 90 Days CGN 2,334,967.48 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

140.  Grading And Gravelling 

Of NGOORU A AND B 

ROADS AND 

KANYINYA ROAD 

Dedan 

Kimathi 

Ward 

22/04/2022 22/07/2022 90 Days CGN 2,972,681.00 2,971,195.0 100% Lack of 

Supervision 

Vehicles 
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141.  Grading And Gravelling 

Of ICHAGACHIRU 

ROAD AND KWA 

CHIEF ROAD 

Dedan 

Kimathi 

01/04/2022 01/06/2022 60 Days CGN 1,653,435.00 1,619,835.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

142.  Grading Of Various Roads 

In Mukurweini Central 

Mukurwein

i Central 

22/04/2022 22/06/2022 60 Days CGN 1,625,043.20 1,635,043.2 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

143.  Grading And Gravelling 

Of KANYAGA ROAD 

AND KIAMUKONGO 

ROAD 

Mukurwein

i Central 

22/4/202 22/06/2022 60 Days CGN 1,249,077.27 1,249,077.3 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

144.  Grading And Gravelling 

Of KAARA - KAGUMA 

ROAD 

Mukurwein

i Central 

06/04/2022 06/06/2022 60 Days CGN 3,013,819.20 3,013,819.2 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

145.  Grading And Gravelling 

Of KIUU SHOPPING 

CENTER ROAD 

Mukurwein 

I Central 

11/04/2022 11/06/2022 60 Days CGN 1,019,076.24 1,019,076.3 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

146.  Grading And Gravelling 

Of GITUMBI ROAD, 

MWEA ROAD AND 

MUKINDORI ROAD 

Rugi 23/04/2022 23/06/2022 60 Days CGN 3,800,427.96 3,800,428.0 100% Lack of 

Supervision 

Vehicles 

Issue default 

notice 

147.  Grading And Gravelling 

Of GIKORORO. B ROAD 

AND GITHIRO ROAD 

Rugi 22/04/2022 22/06/2022 60 Days CGN 4,007,037.30 4,007,037.3 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

148.  Grading And Gravelling 

Of KWA RUGUMI, 

KWA TURUNGA , KWA 

WARUTERE  AND 

KIGANJO ROAD 

Karima 12/04/2022 12/06/2022 60 Days CGN 2,278,878.00 2,278,878.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

149.  Grading And Gravelling 

Of RWATHEINE AND 

ENG KIRETHI ROAD 

Mahiga 10/05/2022 10/07/2022 60 Days CGN 2,115,860.00 2,155,860.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

150.  Grading And Gravelling 

Of GIAKARUU ROAD 

Mahiga 

Ward 

04/04/2022 04/06/2022 60 Days CGN 2,589,093.00 2,589,039.0 100% Lack of 

Supervision 

Vehicles 

Issue default 

notice 

151.  Muite Karoro Road, 

Wahongo Gura Road 

Mukurwe-

Ini West 

04/04/2022 04/06/2022 60 Days CGN 1,966,607.00 0.0 100% 

Awaiting 

Inspection 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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152.  Bush Clearing Of Various 

Access Road 

Mukurwe-

Ini West 

04/04/2022 04/06/2022 60 Days CGN 400,000.00 0.0 50% 

ongoing 

Slow 

contractor 

Acquire more 

supervision 

vehicles 

153.  Kianyaga -Kamuyu Mukurwe-

Ini West 

04/04/2022 04/06/2022 60 Days CGN 3,997,743.96 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

154.  Grading And Gravelling 

Of Iruri Road 

 04/05/2022 04/07/2022 60 Days CGN 1,489,138.50 1,489,139 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

155.  Upgrading Of Karuthi, 

Gichiche Factory 

Kahiagira Acess Roads, 

Gachamai Catholic Road, 

Kiaguthu Police Road, 

Kiamukanda Road, Ha 

Mukira And Kaho Road, 

Kiambaru Road And 

Makaga Gathanji Road 

Chinga 04/05/2022 04/07/2022 60 Days CGN 1,597,874.50 1,597,875 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

156.  Ndugamano River Gura 

Road,Ndugamano Ndunyu 

Road,Gathumbi Ndunyu 

Road And Gachami 

Gacami Road 

Mahiga 15/06/2022 15/08/2022 60 Days KRB 4,726,739.00 4,726,739.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

157.  Maganjo- Tambaya Mukurwe-

Ini West 

31/05/2022 31/07/2022 60 Days KRB 3,325,023.07 3,325,023.1 100% Lack of 

Supervision 

Vehicles 

Issue default 

notice 

158.  Maganjo – Kiahungu Mukurwe-

Ini Central 

31/05/2022 31/07/2022 60 Days KRB 2,506,030.00 0.0 30% 

ongoing 

Slow 

contractor 

Acquire more 

supervision 

vehicles 

159.  Gatitu- Maria Aguthii 

Gaaki 

03/03/2022 03/07/2022 90 Days KRB 1,098,636.00 1,098,636.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

160.  Maria- Lower Gichira Aguthii 

Gaaki 

23/06/2022 23/07/2022 60 Days KRB 999,198.00 0.0 100% Lack of 

Supervision 

Vehicles 

Issue default 

notice 

161.  Nyaithe – Nyaithe Aguthii 

Gaaki 

07/06/2022 07/08/2022 60 Days KRB 1,408,982.40 1,408,982.4 100% Lack of 

Supervision 

Vehicles 
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162.  Kangaita- Kangaita Aguthii 

Gaaki 

31/05/2022 31/07/2022 60 Days KRB 1,199,798.21 1,199,786.2 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

163.  Kangaita-Kiamwathanji Aguthii 

Gaaki 

31/05/2022 31/07/2022 60 Days KRB 1,676,336.00 0.0 30% 

ongoing 

Slow 

contractor 

Acquire more 

supervision 

vehicles 

164.  Babito- Babito Endarasha 31/05/2022 31/07/2022 60 Days KRB 1,697,975.00 1,696,975.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

165.  Ihururu-Kihuyo Kiganjo/Ma

thari 

04/05/2022 04/07/2022 60 Days KBR 3,996,757.00 3,996,757.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

166.  Kiamwathi-Nyeri Rware 28/06/2022 28/11/2022 140 Days KRB 15,354,920.00 0.0 0% Not 

Started 

Slow 

contractor 

Acquire more 

supervision 

vehicles 

167.  Construction Of Gikono 

(Kinyaiti) Culvert Bridge 

Endarasha/

Mwiyogo 

04/09/2021 04/03/2022 180 days County 3,291,123.00 3,268,996.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

168.  Construction Of Lusoi 

Culvert Bridges 

Thegu 

River 

20/07/2021 20/01/2022 180 days County 2,844,600.00 1,866,101.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

169.  Construction Of 

Mukaburo Culvert 

Mugunda 

Ward 

20/03/2021 01/10/2022 180 days County 3,109,931.00 3,020,790.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

170.  Proposed Construction Of 

Gachathi Gitoro  Box 

Culver 

Iriaini 

Mathira 

4//25/2021 01/10/2021 180 days County 4,665,822.00 2,861,000.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

171.  Proposed Construction Of 

Kahachu Double Box 

Culvert 

Iriaini 

Mathira 

4//25/2021 01/10/2021 180 days County 4,373,896.00 2,814,403.6 100% 

Complete 

Lack of 

Supervision 

Vehicles 

 

172.  Chania Footbridge 

Construction 

Dedan 

Kimathi 

19th April 

2021 

20th Aug 

2021 

120 Days County 3,949,746.00 0.0 100%  

completed 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

173.  Kianjiru Footbridge 

Construction 

Wamagana 19th April 

2021 

20th Aug 

2021 

120 Days County 1,502,764.00 0.0 100%  

completed 

Lack of 

Supervision 

Vehicles 
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174.  Proposed Kirichu 

Thagwanja 24M 

Footbridge 

Kiganjo/ 

Mathari 

15/05/2020 01-Jan-20 180 Days County 3,775,400.00 1,127,495.0 100%  

completed 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

175.  Construction Of Gitegi – 

Kamuriga Box Culvert 

Kiganjo/ 

Mathari 

25th April  

2021 

1st Nov. 

2021 

180 Days County 3,402,326.00 1,639,265.6 100%  

completed 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

176.  Upgrading Of  Randewi  

Culvert Bridge 

Kamakwa 

Mukaro 

15/05/2020 01-Jan-20 180 Days County 1,199,904.00 1,199,904.0 100%  

completed 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

177.  Ha Ka Mune 24mtr 

Footbridge 

Chinga 01/01/2022 01/03/2022 180 Days County 2,825,876.00 2,825,876.0 100%  

completed 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

178.  Ha Makira Bridge 

Construction 

Chinga 24th May 

2022 

24th 

Nov.2022 

180 Days County 4,498,894.00 0.0 65% 

ongoing 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

179.  Street Light Installation At 

Gatugi Shopping Centre 

Karima 25th May 

2021 

15th July 

2021 

45 Days County 879,106.00 832,706.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

180.  Street Light Installation At 

Kangurwe Giathungu 

Rugi 25th May 

2021 

15th July 

2021 

45 Days County 2,871,638.00 2,863,112.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

181.  Street Light Installation At 

Kamakwa Market Area 

Kamakwa/ 

Mukaro 

26th MAY 

2021 

16th July 

2021 

45 Days County 495,204.00 790,424.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

182.  Street Light Installation At 

Thigithi Muchomba 

Iriaini 

Mathira 

25th May 

2021 

15th July 

2021 

45 Days County 972,451.20 926,051.2 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

183.  Street Light Installation At 

Kandara Karura 

Magutu 26th MAY 

2021 

16th July 

2021 

45 Days County 1,899,335.28 1,776,888.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

184.  Street Light Installation At 

Kiamwathi Kanjuru 

Ruringu 26th MAY 

2021 

16th July 

2021 

45 Days County 4,197,344.00 4,197,344.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

185.  Street Light Installation At 

Kiruga Police Post 

Giathenge 

Karima 26th MAY 

2021 

15th July 

2021 

45 Days County 2,338,618.00 3,356,286.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 



 
 

76 
 

No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

186.  Street Light Installation At 

Kangema Githiru 

Gatitu 

Muruguru 

26th MAY 

2021 

16th July 

2021 

45 Days County 1,731,543.60 1,699,991.6 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

187.  Street Light Installation At 

Kiawaithanji Gichira 

Aguthii 

Gaaki 

25th May 

2021 

15th July 

2021 

45 Days County 790,424.00 495,204.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

188.  Street Light Installation At 

Mutaga 

Ruguru 25th May 

2021 

15th July 

2021 

45 Days County 1,244,629.75 1,244,629.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

189.  Street Light Installation At 

Matiraini Gathungururu 

Mukurwe-

Ini West 

25th May 

2021 

15th July 

2021 

45 Days County 4,478,180.00 4,478,180.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

190.  Street Light Installation At 

Boma In Tetu House Area 

Ruringu 26th MAY 

2021 

16th July 

2021 

45 Days County 3,169,932.00 3,169,932.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

191.  Street Light Installation At 

Corongi 

Ruring’u 25th May 

2021 

15th July 

2021 

45 Days County 2,990,596.00  100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

192.  Street Light Installation At 

Ithenguri Secondary 

School Area 

Ruring’u 26th MAY 

2021 

16th July 

2021 

45 Days County 3,399,726.00 551,150.0 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

193.  Street Light Installation At 

Ngocheni Area Batian 

Feeder Road 

Ruring’u 25th May 

2021 

17th July 

2021 

45 Days County 4,326,702.00 580,179.8 100% 

Complete 

Lack of 

Supervision 

Vehicles 

 

194.  Street Light Installation At 

Ithiriro 

Narumoru / 

Kimathaga 

26th MAY 

2021 

18th July 

2021 

45 Days County 406,649.60 348,069.6 100% 

complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

195.  Installation Of Street 

Lights At Ruguru Ward 

Ruguru 

Ward 

12/05/2019 25/06/2029 45 Days County 1,244,629.00  Pending bill 

for FY 

2019/2020 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

196.  Proposed Installation And 

Commissioning Of 

Streetlights At Ndimaini 

And Gatina 

Magutu 20/04/2020 05/06/2020 45 Days County 1,337,160.00 199,005.0 Pending bill 

for FY 

2019/2020 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

197.  Installation Of 12 Metres 

High Mast Flood Light At 

Kagere- Ndunyu Junction, 

Munyange Police Station 

MAHIGA 

WARD 

26th MAY 

2021 

15th July 

2021 

45 Days County 1,591,836.00 4,070,799.6 100% 

Complete 

Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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Area And Gikoe Tea 

Buying Centre 

198.  Installation Of Street 

Lights At Kagonye 

Mugaya Shopping Centre 

MAHIGA 

WARD 

26th MAY 

2021 

15th July 

2021 

45 Days County 776,504.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

199.  Streetlight's Installation At 

Governor's Compound 

Area 

County 27th MAY 

2021 

16th July 

2021 

46 Days County 1,332,160.00 1,332,160.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

200.  Installation Of Streetlights 

At Kariki-Mucharage In 

Chinga 

Chinga 27th MAY 

2021 

16th July 

2021 

46 Days County 3,841,920.00 3,841,920.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

201.  Streetlight's Installation At 

Nairutia Secondary Area 

Mugunda 27th MAY 

2021 

16th July 

2021 

46 Days County 678,948.00 678,948.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

202.  Streetlight's Installation At 

Gitundu, Gikunda In 

Othaya 

Iriaini 28th MAY 

2021 

17th July 

2021 

47 Days County 943,184.00 943,184.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

203.  Streetlight's Installation At 

Karia-Mbaria Karanja 

Ruringu'u 28th MAY 

2021 

17th July 

2021 

47 Days County 4,453,628.00 4,453,628.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

204.  Streetlight's Installation At 

Githiru-Micha 

Gatitu- 

Muruguru 

28th MAY 

2021 

17th July 

2021 

47 Days County 990,640.00 990,640.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

205.  Streetlight's Installation At 

Kiamwathi Center 

Ruring'u 28th MAY 

2021 

17th July 

2021 

47 Days County 509,240.00 4,056,694.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

206.  Streetlight's Installation At 

Gathoko-Kia-Wa Mururu 

Mukurweii

ni West 

28th MAY 

2021 

17th July 

2021 

47 Days County 638,580.00 638,580.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

207.  Streetlight's Installation At 

Gititu 

Aguthi-

Gaaki 

28th MAY 

2021 

17th July 

2021 

47 Days County 770,900.00 770,900.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

208.  Streetlight's Installation At 

Kanga Embaringo 

Gakawa 28th MAY 

2021 

17th July 

2021 

47 Days County 952,000.00 952,000.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

209.  Streetlight's Installation At 

Gikororo And Kamunyaka 

Iriaaini-

Mathira 

28th MAY 

2021 

17th July 

2021 

47 Days County 2,967,860.00 2,967,860.00 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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210.  Installation Of  Streetlights 

At Miagayuini And 

Gaithuri 

Dedan 

Kimathi 

24th May 

2022 

15th July 

2022 

45 Days County 371,200.00 371,200.00    

211.  Street Light Installation 

Kianjogu, Nduyi,Kiahugu, 

Kiangima,Kiamboga,Gith

uthiini,Kanyange,Kwa 

Obedi,Kwa 

Wanjuki,Iruri,Kinamba,Ka

runga,Ruthiruini And 

Nduga 

County 24th May 

2022 

15th July 

2022 

45 Days County 3,399,200.00 3,399,200.00 0% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

212.  Street Light Installation At 

Gatugi Girls And 17 Other 

Areas 

County 24th May 

2022 

15th July 

2022 

45 Days County 3,894,468.00 3,894,468.00 0% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

213.  Reapair Of 30m Metre 

Highmast At Nyeri Town 

Stage King;Ongo 

Nyamachaki, Mugumoini 

Othaya Town 

County 02/02/2022 02/04/2022 60 days CGN 4,711,920.00 4,711,920.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

214.  Installation Of 12 Metres 

High Mast Flood Light At 

Mweiga 

Mweiga 02/02/2022 02/04/2022 60 days CGN 448,000.00 448000 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

215.  Ihururu Town Feed Roads 

Extension Street Lights 

Installation 

DEDAN  

KIMATHI  

WARD 

27/05/2022 08/07/2022 42 Days CGN 4,699,368.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

216.  Repair  Of  Street  Lights 

At Karundas 

THEGU  

WARD 

10/06/2022 22/07/2022 42 Days CGN 1,448,144.00 902,897.60 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

217.  Chinga Dam, Iganjo, 

Ruthiruini, Miiriini & 

Kianguru Tbc Street 

Lights 

KARIMA  

WARD 

27/05/2022 08/07/2022 42 Days CGN 1,043,014.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

218.  Wamagana  Area  Stand  

Alones 

WAMAGA

NA WARD 

06/06/2022 18/07/2022 42 Days CGN 3,961,632.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

219.  Karangia Street Lights WAMAGA

NA WARD 

06/06/2022 18/07/2022 42 Days CGN 4,952,504.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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220.  Hithe, Kiromo, Mbaaini, 

Kihora, 

Karangia,Mathakwani,Gw

a Chief Wamagana Field, 

Hubuini, Kaiguri Kiandu 

Street Lights 

WAMAGA

NA WARD 

03/06/2022 15/07/2022 42 Days CGN 3,715,248.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

221.  Wamurathi, Kiamwathi 

Kaka Ridge And Old 

Kiamwathi Road Street 

Lights 

RURINGU  

WARD 

31/05/2022 05/07/2022 42 Days CGN 2,476,600.00 2,476,600.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

222.  8 No Stand Alone At 

Ruring’u Ithenguri Road 

Street Lights 

RURINGU  

WARD 

20/06/2022 01/08/2022 42 Days CGN 1,897,296.00 1,897,296.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

223.  Karia Nderi Memorial RURING’

U  WARD 

14/06/2022 25/07/2022 42 Days CGN 3,220,937.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

224.  Stand Alone At Kigoka 

,Mutoigu And Karachuni 

Street Lights 

RURINGU 

WARD 

14/06/2022 14/06/2022 42 Days CGN 2,723,134.80  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

225.  Kahawa Ridge  Street  

Lights 

KIGANJO  

MATHARI 

07/06/2022 19/07/2022 42 Days CGN 2,700,596.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

226.  Mihutii Kiraniro  Street  

Lights 

RUGI  

WARD 

30/520/22 13/07/2022 42 Days CGN 1,948,104.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

227.  Street  Lights At 

Kirachiini 

MAHIGA  

WARD 

06/06/2022 18/07/2022 42 Days CGN 4,211,206.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

228.  Itiati And Mathaithi, 

Rafina Road, 

Jamaica,Mathua Road And 

Sergon Stand Alone Street 

Lights 

KARATIN

A  TOWN  

WARD 

25/05/2022 06/07/2022 42 Days CGN 1,879,200.00 1,879,200.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

229.  Thunguri  Junction   

Standalone  Street  Light 

OTHAYA  

IRIAI-INI  

WARD 

22/06/2022 10/08/2022 42 Days CGN 1,811,780.00 1,811,780.8 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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230.  Kiangima   Tbc 

Standalone  Street  Light 

OTHAYA  

IRIAI-INI  

WARD 

09/06/2022 14/07/2022 42 Days CGN 3,399,200.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

231.  Street Lights At Kmtc 

Mukurweini 

MUKURW

EINI 

CENTRAL 

13/05/2022 20/06/2022 42 Days CGN 3,547,454.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

232.  Street Lights At Karega, 

Kiawaita Primary 

MUKURW

EINI EAST 

17/05/2022 28/06/2022 42 Days CGN 2,299,096.80 2,299,096.8 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

233.  Street Lights At Kirathimo 

Pcea 

KABARU 

WARD 

24/05/2022 30/06/2022 42 Days CGN 1,944,160.00  100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

234.  Street Lights At Chorongi, 

Kiamunyi 

RURINGU 

WARD 

26/05/2022 07/07/2022 42 Days CGN 2,897,448.00 2,988,972.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

235.  Installation Of Solar Street 

Lightsat Njuguna Kairu 

Extension, Ark Junction & 

Tree Tops 

MWEIGA 

WARD 

18/05/2022 29/06/2022 42 Days CGN 1,478,640.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

236.  Installation Of Street 

Lights At Kirurumi, 

Nyamakuyu 

DEDAN 

KIMATHI 

WARD 

16/05/2022 27/06/2022 42 Days CGN 1,964,112.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

237.  Installation Of Street 

Lights Atmunungaini, 

Mumbuini Extension And 

Kibaara Whispers 

KAMAKW

A 

MUKARO 

WARD 

18/05/2022 29/06/2022 42 Days CGN 3,938,200.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

238.  Installation Of Street 

Lights At Karindundu And 

Grand Kago 

KARATIN

A WARD 

20/05/2022 11/07/2022 42 Days CGN 995,326.40 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

239.  Installation Of Street 

Lights At Wakamata, 

Ngaini And Ruthagati 

KARATIN

A WARD 

13/06/2022 25/06/2022 42 Days CGN 1,229,600.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

240.  Installation Of Street 

Lights At Miiri, Kariki, 

Kagotha 

IRIANI 

MATHARI 

WARD 

16/05/2022 20/06/2022 42 Days CGN 1,932,745.60 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

241.  Installation Of Street 

Lights At Gamerock 

Extension, Berry’s Field, 

KIGANJO 

MATHARI 

WARD 

20/5/20/22 01/07/2022 42 Days CGN 2,258,868.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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Vera Extension Kahawa 

Campus 

242.  Street Lights At Ruringu 

Gachamengo Village 

RURINGU 

WARD 

20/05/2022 01/07/2022 42 Days CGN 1,723,992.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

243.  Installation Of Street 

Lights At Various 

Junctions 

MAHIGA 

WARD 

02/06/2022 14/07/2022 42 Days CGN 1,238,300.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

244.  Installation Of Street 

Lights At Kiamucheru, 

Kihuri, Kagochi And 

Ngurweini 

MAGUTU 

WARD 

19/05/2022 23/06/2022 42 Days CGN 990,640.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

245.  Installation Of Street 

Lights At Gamerock, Ha 

Mwenji, Kiganjo 

Shopping Center 

KIGANJO 

MATHARI 

WARD 

20/05/2022 01/07/2022 42 Days CGN 988,320.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

246.  Installation Of Street 

Lights At Kahawa Ridge 

WAMAGA

NA WARD 

07/06/2022 19/07/2022 42 Days CGN 989,248.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

247.  Installation Of Street 

Lights At Chieni 2, 

Ngorano 3, Hiriga 

Shopping Center2, 

Kabiruini Shopping Center 

RUGURU 

WARD 

31/05/2022 05/07/2022 42 Days CGN 2,474,628.00 2,474,628.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

248.  Installation Of Street 

Lights At Mutatha 

Shopping Center 

Extension 

RUGURU 

WARD 

03/06/2022 13/07/2022 42 Days CGN 3,569,088.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

249.  Installation Of Street 

Lights At Kigogoini, 

Huhoini And Karunaini 

Area 

DEDAN 

KIMATHI 

WARD 

10/05/2022 21/06/2022 42 Days CGN 3,707,070.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

250.  Installation Of Street 

Lights At Mukurweini 

Mortuary Behind Equity 

Stage 

MUKURW

EINI 

CENTRAL 

WARD 

27/04/2022 08/06/2022 42 Days CGN 990,640.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 
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251.  Installation Of Street 

Lights At Gitugi And 

Other 17 No Locations 

KARIMA 

WARD 

25/04/2022 06/06/2022 42 Days CGN 3,894,468.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

252.  Installation Of Street 

Lights At Giathenge, Kwa 

Ndiritu, Kwa Kaburu 

Shopping Center 

KARATIN

A WARD 

26/01/2022 09/03/2022 42 Days CGN 429,536.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

253.  Rehabilitation Of 

Highmasts 

COUNTY 17/05/2022 27/06/2022 42 Days CGN 4,711,920.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

254.  Installation Of Street 

Lights At Iruri Shopping 

Center 

RUGURU 

WARD 

27/05/2022 08/07/2022 42 Days CGN 3,998,172.00 3,998,172.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

255.  Rehabilitation And Repair 

Of 30m Highmasts At 

Pambu Othaya Town 

OTAHYA 

IRIANI 

WARD 

18/05/2022 29/06/2022 42 Days CGN 1,017,668.00 0.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

256.  Installation Of Standalone 

At Kiambuthia Market, 

Naromoru Town, Wa 

Kariithi And Gitero 

Shopping Center 

NAROMO

RU 

KIAMATH

AGA 

WARD 

16/05/2022 27/06/2022 42 Days CGN 1,973,557.60 1,973,557.6 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

257.  Installation Of Street 

Lights At Gatwe, Ruiru, 

Gathungu Junction 

KONYU 

WARD 

05/05/2022 16/06/2022 42 Days CGN 494,392.00 494,392.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

258.  Installation And 

Commission Of Street 

Lights At Cresent Church 

Road And Pembe Tatu 

RWARE 

WARD 

03/04/2022 17/05/2022 42 Days CGN 1,470,044.00 1,470,044.0 100% Lack of 

Supervision 

Vehicles 

Acquire more 

supervision 

vehicles 

259.  Installation Of Street 

Lights At Pg Road, 

Githaithiro Road, Old 

Gatitu, Kwa Waiharo 

Mugwathi Road 

GATITU 

MURUGU

RU WARD 

12/04/2022 17/07/2022 42 Days CGN 2,969,553.60 2,969,553.1 100% Lack of 

Supervision 

Vehicles 

Issue default 

notice 

260.  Installation Of Street 

Lights At Wagituku And  

Burguret Shopping Center 

GAKAWA 

WARD 

12/04/2022 24/05/2022 42 Days CGN 492,884.00 492,884.0 100% Lack of 

Supervision 

Vehicles 

Issue default 

notice 



 
 

83 
 

No Project/ Programme 

Name Title 

Location 

of the 

Project/                     

Name of 

Ward 

Project/pr

ogramme 

Start date 

Project/pro

gramme 

end date 

Expected 

duration 

of the 

project 

Source 

of Funds 

(County 

or donor 

funds) 

Estimated/B

udgeted 

amount for 

the 

Project/Prog

ramme 

(Kshs) 

Actual 

Expenditure 

(Kshs.) 

Status of 

the 

Project/Per

centage of 

Completion 

Challenges/

Remarks 

Recommendati

ons 

261.  Installation Of Street 

Lights At Gitandara, 

Gathambara, Kamunyu, 

Kwa Waititu, Muthuki 

And Kiyu Primary School 

KARIMA 

WARD 

12/04/2022 17/520/22 42 Days CGN 4,557,848.80 4,557,848.8 100% Lack of 

Supervision 

Vehicles 

Issue default 

notice 

262.  Installation Of Standalone 

At Kaaraini Kigoka 

Mutoiga, Kirachini And 

Ruringu Gathungu 

RURINGU 

WARD 

12/04/2022 27/05/2022 42 Days CGN 4,949,024.00 4,949,024.0 100% Lack of 

Supervision 

Vehicles 

 

263.  Installation Of Standalone 

At Machako, Makutano, 

Wamagana, Giakanja, 

Gachatha, Kiandu 

WAMAGA

NA WARD 

12/04/2022 17/05/2022 42 Days CGN 4,952,968.00 4,952,968.0 100% Lack of 

Supervision 

Vehicles 

 

264.  Dedan Kimathi Highmast DEDAN 

KIMATHI 

18/05/2022 29/06/2022 42 Days CGN 1,964,112.00 0.0 100% Lack of 

Supervision 

Vehicles 

 

265.  Kangaita Stage,Hanjoro 

Kiaigi & Kiahiti Market 

Streetlights 

AGUTHI 

GAAKI 

27/05/2022 08/07/2022 42 Days CGN 987,160.00 0.0 0% Slow 

contractor 

 

266.  Installation Of Street 

Lights At Gachuiro, 

Karingaini To Gitathini 

Up To Ha Mathew Shop 

KAMAKW

A 

MUKARO 

09/05/2022 21/06/2022/ 42 Days CGN 3,398,679.00 0.0 0% Slow 

contractor 

 

267.  Installation Of Solar Street 

Lights 

COUNTY 19/05/2022

2 

30/06/2022 42 Days CGN 1,046,784.00 0.0 0% Slow 

contractor 

 

268.  Installation Of Streetlights 

At Ha Mararo And Tanyai 

In Mugunda 

Mugunda 19/05/2022

2 

30/06/2022 42 Days CGN 988,784.00 988,784.00 100%   

269.  Installation Of Streetlights 

At Milimani Area 

Thegu 19/05/2022

2 

30/06/2022 42 Days CGN 979,852.00 979,852.00 100%   

270.  Installation Of Streetlights 

At Karogoto 

Kirimukuy

u 

19/05/2022

2 

01/07/2022 43 Days CGN 760,177.00 760,177.00 100%   

271.  Purchase Of Fuel       21,230,000.0 21,230,000.0    

272.  Hire of Backhoe      1,359,680.0 1,359,680.0    

273.  Hire of Equipment      6,505,360.0 6,505,360.0    

274.  Repair of Vehicle      11,466,602.4 11,466,602.4    

275.  Supply of Electrical Items      3474900 3474900    
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276.  Purchase of Murram      6,000,000.0 6,000,000.0    

277.  Program Management      98,000 98,000    

278.  Inspection Services      148,700 148,700    

279.  Market Electricty Bills      1,259,000.0 1,259,000.0    

       51,542,242.4 51,542,242.4    

       744,958,550.6 532,367,384.

0 

   

 


