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FOREWORD 

This budget implementation report for the FY 2022/2023 is prepared against a background of 

demanding expectations and unpredictable economic outcomes. The report provides information on the 

performance of various county departments and entities for the third quarter of the current financial 

year. It highlights the performance of revenue collection, National Government transfers to County 

Revenue Fund (CRF), exchequer releases/ requisitions from CRF, departmental expenditure as well as 

expenditures by other county entities and spending units as at the end of that quarter. 

The report is prepared in accordance with the requirements of Section 166 Sub-Section 4(a, b) of the 

Public Finance Management Act, 2012. It states that “the county treasury shall consolidate all the quarterly 

reports from County Government entities and submit them to the County Assembly and deliver copies to 

office of the controller of budget, National Treasury and the Commission on Revenue Allocation (CRA)”.  

The year started at a time that the country was experiencing heightened political activities towards the 

general elections. In the financial year 2021/22, most development activities had slowed down and the 

absorption of funds was therefore low leading to some projects rolling over to the current financial year. 

Some of the roll over projects have been completed but payment could not be done until a supplementary 

budget was prepared and approved to appropriate the balance brought forward from the FY 

2021/2022. It is also imperative to note that the disbursement for the month of June, 2022 was never 

released despite payments having already been processed. This led to cancellation of these payments 

resulting to huge pending bills.  

The County Government, through the relevant departments and entities, has prioritized settlement of all 

the pending bills and ongoing projects to guarantee optimal absorption and the intended public benefits 

are achieved. Further, close monitoring and evaluation of projects/programmes will continue through 

field visits and monthly/quarterly reports to ensure timely corrective measures are implemented to ensure 

value for money and avoid unnecessary fiscal pressures resulting in accumulation of pending bills and 

commitments. The county departments and other entities are therefore called upon to ensure full 

compliance with all public finance management legislations and observe prudency in all development 

endeavors.  

 
 
 
Mercy W. Ngacha 
Chief Officer -  Economic Planning, Budgeting, M&E   
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INTRODUCTION 

This report provides information on budget performance of various county departments and entities 

as at the end of third quarter of the financial year 2022/2023. It provides detailed performance 

of revenue collection, National Government transfers to County Revenue Fund (CRF), exchequer 

releases/ requisitions from CRF and expenditure of departments and other units. It clearly outlines 

the budget allocations for each department/ unit and the corresponding budget performance 

(absorption) for the period under review. 

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved supplementary budget for the FY 2022/23 amounts to Kshs. 7,608,472,106 

comprising of Kshs. 5,325,930,474 for recurrent and Kshs. 2,282,541,632 for development. By the 

end of the third quarter of FY 2022/23, the County Government raised local revenue amounting to 

Kshs 438,793,355, in addition to Kshs. 3,732,906,323 received from National Treasury as equitable 

share and conditional grants.  

The county's own revenue of Kshs. 438,793,355 represents an decrease of Kshs 11,302,629 

(25.33%) as compared to the previous collection of Kshs 450,095,984 over the same period under 

review. By the end of the third quarter of the FY 2022/23 the expenditure on development was 

Kshs. 639,292,508 while Kshs.3,275,065,420 was spent on recurrent expenditure. The decrease in 

local revenue should be a cause of concern considering that the    

The slow absorption of funds especially on development can be attributed delay in release of 

exchequer by the National Treasury that has subsequently affected implementation of the planned 

activities. Further there was a significant number of roll over projects that accrued from the FY 

2021/22 and as well as pending bills resulting from failure of release of June disbursement by the 

National Government. These had to be settled before the current financial year’s projects can 

commence. However, for settlement of these commitments, a supplementary budget was necessary 

so as to appropriate the votes and this has already been done. Going forward, subject to timely 

release of funds by the National Treasury, we are hopeful that the implementation process will be 

hastened to ensure funds are utilized optimally as planned and budgeted.   

Please refer to annex 1-5 for details of the financial performance of the county by the end of the 

third quarter of the financial year 2022/2023. 

DEPARTMENTAL BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The Governors’ Office is responsible for setting the county’s development agenda (policy and 

strategic direction) and ensuring that the agenda is clearly understood and owned by 

stakeholders (especially the citizenry) and implemented in an efficient, effective and responsive 

manner. 
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2. Governor’s office strategic direction 

• Agenda setting in both the legislative and executive functions  

• Effective and efficient management and administration of county affairs 

• Coordination of engagement with citizenry, including public communications and 

decentralization agenda. 

• Disaster risks management (identification, mitigation, control and response) 

• Intergovernmental liaison and people representation at national and international levels. 

• Intra-governmental liaison (Relations between the two arms of the county government and 

sectors coordination)  

• Coordination of service delivery improvement agenda  

• Compliant service delivery agenda - Ensuring compliance with all legal requirements in its 

pursuit of progressive and sustainable service delivery. 

3. During the financial year 2022/23, the office’s approved supplementary budget amounted to 

Kshs 123,863,962 for recurrent and Kshs 20,000,000 was allocated for development.  

4. By the end of the third quarter, the office’s cumulative recurrent expenditure stood at Kshs. 

101,011,812 and no expenditure on development activities. This represents 70.51 percent 

absorption of the total departmental budget earmarked for the financial year.  

Office of the County Secretary/Head of Public Service 

5. Units Development Direction 

• To facilitate efficient and effective organization of Government business and communication 

of policies and other decisions of the Executive Committee  

• To lead the public sector in delivering government’s priorities in a responsive, timely, efficient 

and effective manner through creation of an enabled and robust public service. 

• Establishment of effective administrative units for efficient service delivery;  

• Operationalizing the County Performance Management System.   

• Develop county legislation for alcohol control and drug abuse control policy. 

• Establish civic education units and coordinate the civic education activities. 

• Develop public participation policy 

• Construction of sub county and ward offices.  

• Facilitate public communication and access to information. 

• To ensure safety of county assets and easy retrieval of information 

• To coordinate the provision of responsive and effective services to the public 

• To prevent and control alcohol, drugs and substance abuse 

• To facilitate public participation as provided for in the Constitution of Kenya 2010 

Conducting training on ICT for employees across sectors to enhance adoption of technology 

• Identifying and implementing ICT systems to enhance effective public service delivery.  
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6. In the financial year 2022/23, the unit’s approved supplementary budget amounted to Kshs 

312,938,074 for recurrent and Kshs. 45,546,256 was set aside for development. 

7. By the end of the third quarter of the financial year 2022/23 the entity’s cumulative recurrent 

expenditure stood at Kshs 274,032,894 while Kshs. 33,994,869 was spent on development. 

This represents 85.93 percent of the department’s total budget for the financial year. 

Finance and Economic Planning 

8. This department consists of the following directorates; Finance and Accounting, Economic 

Planning, Budgeting, M&E, Procurement, Internal Audit and Revenue. 

9. Department’s mandate 

• Developing and implementing financial and economic policies in the county. 

• Coordinating implementation of the county budget. 

• Mobilizing resources for funding budgetary requirements. 

• Putting in place mechanisms to raise revenue and resources. 

• Public debt management. 

• Consolidating annual appropriation accounts and other financial statements. 

• Custodian of county government assets. 

• Ensuring prudent management and control of finances. 

• Promoting efficient and effective use of county budgetary resources. 

• Monitoring county government entities for compliance and effective management of funds. 

• Developing capacity for efficient, effective and transparent financial management. 

• Monitoring, evaluating and reporting on implementation of county projects and 

programmes. 

10. Development Priorities and Strategies 

• Automation of local revenue collection system. 

• Expansion of office space. 

• Decentralization of operations at the county treasury. 

• Automation of internal audit services. 

• Establish and equip information and documentation centers. 

• Formation and actualization of County Budget and Economic Forum and Audit Committee. 

• Increase staff capacity in terms of skills and numbers. 

• Broadening the revenue base. 

• Putting in place monitoring and evaluation framework. 

11. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 755,092,027 for recurrent and Kshs 250,229,574 for development.  

12. By the end of the third quarter of this financial year, the department’s recurrent and 

development expenditure stood at Kshs 337,691,872 and Kshs 69,478,002 respectively, 

representing an absorption rate of 40.50 % of the total departmental budget.   
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Lands, Housing, Physical Planning and Urban Development 

13. The directorates in this department include land and survey, housing, physical planning and 

urbanization. All these sub sectors will have a great significance in the development of the 

county. 

14. The activities in this department affect the lives and livelihoods of the community by how they 

utilize the land as a resource to realize their social-economic goals.  

15. Departmental development priorities and strategies 

• Advancement of affordable and suitable housing. 

• Controlled and sustainable land use. 

• Develop a GIS data-based system. 

• Secure land tenure for public utilities. 

• Urban areas development program. 

16. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 49,952,583 for recurrent and Kshs 234,778,175 for development.  

17. By the end of the third quarter of this financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 33,093,443 and Kshs 74,584,276 was spent on development. This 

represents 37.82 percentage absorption of the total departmental budget earmarked for the 

financial year.  

Health Services  

18. The department of health Services and Sanitation is mandated to oversee and coordinate the 

overall health service delivery systems. The Department is focused on attaining the goal of 

“Health for all, by all” working with both the duty bearers and rights holders alike through a 

Primary Health Care (PHC) approach. This approach embraces curative and rehabilitative care 

concurrently with preventive and promotive care, a continuum of care through the populations’ 

life-cycle and a tiered and integrated people-centered health care system from households. 

19. The broad mandate of the health department is articulated in Chapter 4 of the Constitution of 

Kenya under the Bill of Rights, which states that “Every person has the right to the highest 

attainable standards of health, which includes the right to health care services including 

reproductive health.” 

20. Sector Development Needs and Priorities 

• Patient safety, customer care and quality improvement program. 

• Recruit, retain and capacity build health workforce including training in specialized services 

(urology, oncology, critical care, neuro-surgery, emergency medicine). 

• Improve diagnostic services in 30 health centers to improve access and reduce referrals. 
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• Strengthen health management information systems through automation and connectivity of 

all county health facilities. 

• Rehabilitate, refurbish and expand existing hospital facilities to meet demand. 

• Strengthen ambulance, emergency and referral services.  

• Increase awareness, advocacy and early detection to reduce the incidence of non-

communicable diseases. 

• Improve health care and health financing through public private partnership (PPP).  

21. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 2,250,690,140 for recurrent and Kshs 382,098,499 for development.  

22. By the end of the third quarter of the financial year, the department spent Kshs. 1,664,799,357 

of the recurrent budget allocation and Kshs. 161,644,437on development which represents an 

absorption rate of 69.37 percent of the department’s total budget for FY 2022/2023. 

Gender, Youth and Social Services 

23. The department has the following directorates: Gender; Youth and Social services 

24. Department’s priorities and strategies 

• Promote and enhance social initiatives, gender empowerment and mainstreaming through 

involvement of development partners to fund these initiatives.  

• Enhancing child care and facilities including upgrading the children homes 

• Enhance youth skills through innovative initiatives like talent academies to nature sprouting 

talents, entrepreneurial and youth empowerment expertise. 

• Ensure rapid response to disaster and calamities through improvement of disaster response 

infrastructure and equipment 

25. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 59,964,024 for recurrent and Kshs 55,845,500 for development.  

26. By the end of the third quarter of the financial year, the department’s cumulative recurrent and 

development expenditures stood at Kshs 37,218,764 and Kshs. 48,150,749 respectively. This 

represents 73.72 percent absorption of the department’s total budget earmarked for the 

financial year. 

County Public Service and Solid Waste Management   

27. This department deals with county human resources and solid waste management. It aims at 

ensuring a harmonious coexistence between various actors in development of the county.  

28. Sector development direction  

• To coordinate the provision of responsive and effective services to the public 

• To ensure effective and efficient Public Service Management. 

• To promote ethics and integrity in public service delivery. 
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• To ensure good working relationship between national and county government. 

• To ensure efficiency in solid waste management.  

29. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 107,266,756 for recurrent and Kshs. 62,136,499 was allocated for development. 

30. By the end of the third quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 85,620,665 for recurrent and Kshs. 20,400,702 representing a 

62.59 percent absorption of the department’s total budget earmarked for the financial year.   

Agriculture, Livestock and Fisheries Development  

31. The department consists of the following directorates; Agriculture, Livestock production, 

Veterinary services, Fisheries and two institutions (i.e. Wambugu Agricultural Training Centre 

and Agriculture Mechanization Services (AMS-Narumoru). 

32. Objectives 

• To develop appropriate policy and legal framework to create enabling environment for the 
sector 

• To increase agricultural production and productivity. 

• To improve market access and value addition. 

• To enhance access to affordable credit and inputs. 

33. Key strategies 

• Increase agricultural productivity through multi-sectoral approach and enhancing extension 

services. 

• Embracing Public Private Partnerships (PPP) to enhance implementation of projects. 

• Strengthen research extension farmer linkage to ensure that researchable issues are demand 

driven. 

• Mainstream gender in agricultural activities. 

34. Sector Development Needs and Priorities  

• Upscaling and out scaling of artificial insemination 

• Improvement of soil health 

• Improvement of supply of cold chain 

• Equipping AMS 

• Construction of common user facility at Wambugu ATC 

• Restocking of ponds and dams  

• Increase of tree cover through provision of fruit tree seedlings 

• Bee keeping demonstrations 

• Increases in storage facilities 

• Enhancement of control of livestock and crops diseases through vaccinations 
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35. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 240,402,843 for recurrent and Kshs 355,213,290 for development.  

36. By the end of the third quarter of this financial year, the department’s expenditure stood at 

Kshs 179,152,086 and Kshs. 237,404,365 on recurrent and development respectively. This 

represents a 69.94 percentage absorption of the department’s total budget earmarked for the 

financial year.  

 Trade, Culture, Tourism and Co-operative Development 

37. The department comprises of four (4) directorates; Trade, Tourism, Culture and Cooperative 

development. 

38. Sector Development Direction 

• Develop tourism development strategic plan, branding, promotion and signage 

• Enhance and establish legal, institutional, regulatory and policy framework 

• Creative and innovative financing sector development activities. 

• Encourage development of cottage industries through provision of working sites, plant and 

equipment 

• Development of commodity exchange and marketing information system. 

• Establish legal and institutional frame work on tourism management. 

• Enhance the capacity of cultural practitioners. 

• Provide strategic resources for the creative and cultural industries. 

• Conserve, preserve and promote our cultural heritage for sustainable development. 

• Develop a cultural center with a talent academy and a cultural tourist class hotel. 

• Focus on value addition and marketing of coffee, tea, horticulture, floriculture, dairy, meat 

and other farm produce. 

• To promote producer groups and cooperatives in order to build their capacity to avoid 

exploitation by the middlemen. 

• Building the capacity of cooperatives management for increased productivity  

39. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 48,825,025 for recurrent and Kshs 101,903,199 for development.  

40. By the end of the third quarter of the financial year, the department’s recurrent cumulative 

expenditure stood at Kshs 30,709,648 while development stands at Kshs. 49,511,269 This 

represents a 53.22 percent absorption of the department’s total budget earmarked for the 

financial year.  
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Education and Sports 

41. The department consists of Youth Polytechnics (Yps) also known as Vocational Training Centers 

(VTCs), Early Childhood Development and Education (ECDE), and Sports subsectors. The 

department also administers the Elimu Fund which provides bursary to the needy children.  

 

42. Sector development direction 

• Provision of education physical infrastructure and equipment.  

• Quality assurance and standards in YP’s and ECDEs.  

• Strengthening the programmes in youth polytechnics and capacity-build the instructors. 

• Strengthen partnership and communication with stakeholders such as NITA, TVETA, FBOs, 

CBOs, NGO’s and national government to create awareness in the community on importance 

of ECDE and Yps. 

• Improve recreation services and promote sporting activities for the sportsmen/women, sport 

managers and staff in the county and advancement of infrastructure and sporting skills 

through trainings 

• Ensuring retention and transition of learners in schools.  

43. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 296,344,783 for recurrent and Kshs 39,600,000 for development.  

44. By the end of the third quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 228,918,172 while Kshs. 16,617,166 was spent on development. This represents 

a 73.09 percent absorption of the department’s total budget earmarked for the financial year.  

Water, Irrigation, Environment & Climate Change   

45. The department directly affects lives and livelihood of the communities. The subsectors include; 

Water, Sanitation, Irrigation, Environment and Natural Resources. 

46. Departmental Goals. 

• Increasing forest cover 

• Conservation of water catchment areas and flood flows. 

• Increasing water supply and storage capacity. 

• Reduction of Non-Revenue Water 

• Inclusion of modern farming methods in the design for irrigation projects 

47. Departmental development needs, priorities and strategies 

• Addressing liquid waste management. 

• Increasing tree cover by 2% in the entire county. 

• Rehabilitation of degraded land areas. 

• Expanding the water coverage for rural and urban areas. 
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• Ensuring provision of affordable, safe and clean water. 

• Increasing area under irrigation. 

• Promoting usage of alternative sources of energy in cooking and water pumping. 

48. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 72,914,777 for recurrent and Kshs 181,985,300 for development.  

49. By the end of the third quarter of the financial year, the department’s recurrent expenditure 

stood at Kshs 41,434,801 while Kshs 40,400,456 had been spent on development activities. 

This represents 32.10 percent absorption of the department’s total budget earmarked for the 

financial year.  

County Assembly  

50. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation and enactment of 

relevant legislations.  

51. Priorities and strategies 

• Representation where the Members of the County Assembly (MCAs) provide a linkage 
between the county assembly and the electorate on public service delivery. 

• Legislation by making laws and policies that are necessary for the effective performance 
of the functions and exercise of the powers of the county government. 

• Oversight over the County Executive Committee and any other county executive organ while 
respecting the principle of the separation of powers 

• Provide a secure and conducive working environment (Speakers residence, chamber, offices, 
committee rooms and other facilities). 

52. In the financial year 2022/23, the Assembly’s approved supplementary budget amounts to Kshs 

835,166,124 for recurrent and Kshs 52,500,000 for development.  

53. By the end of the third quarter of the financial year, the Assembly’ recurrent expenditure stood 

at Kshs 571,056,658 and no expenditure on development. This represents an absorption rate 

of 64.33 percent of its total budget for the financial year. 

County Public Service Board  

54. The function of the County Public Service Board is to establish and abolish offices in the county 

public service and appoint persons to hold or act in those offices. 

55. Board’s mandate 

• To establish and abolish offices in the county public service. 
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• Appoint persons to hold or act in offices of the county public service including in the boards 

of cities and urban areas within the county and to confirm appointments. 

• Exercise disciplinary control over, and remove, persons holding or acting in those offices. 

• Prepare regular reports for submission to the county assembly on the execution of the 

functions of the Board.  

• Promote in the county public service the values and principles referred to in Articles 10 and 

232 of the Constitution of Kenya. 

• Evaluate and report to the county assembly on the extent to which the values and principles 

referred to in Articles 10 and 232 are compiled within the county public service. 

• Facilitate the development of coherent, integrated human resource planning and budgeting 

for personnel emoluments in the county.  

• Advise the county government on human resource management and development. 

• Advice the county government on implementation and monitoring of the national 

performance management system in the county.  

• Make recommendations to the Salaries and Remuneration Commission, on behalf of the 

county government, on the remuneration, pensions and gratuities for county public service 

employees. 

56. In the financial year 2022/23, the board’s approved supplementary budget amounted to Kshs 

36,828,187 for recurrent expenditure and Kshs. 8,000,000 for developmental purposes. 

57. By the end of the third quarter of the financial year, the board’s cumulative recurrent 

expenditure stood at Kshs 28,048,869. This represents a 62.57 percent absorption of the 

board’s total budget earmarked for the financial year. There was no expenditure on 

development activities during the period under review. 

Transport, Public Works, Infrastructure and Energy 

58. This department consists of Public Works, Roads, Energy and Transport sub sectors. All these sub 

sectors will have a great significance in the development of the county. 

59. Sector Development Direction   

• Maintenance and developing roads network. 

• Ensuring standard designing and construction of buildings. 

• Developing transport policies, regulations and guidelines to ensure smooth flow of traffic.  

• Achieving connectivity and smooth flow of motorized and non- motorized traffic.  

• Enhancing electricity connectivity to public institutions and lighting of all urban areas. 

• Researching, exploiting and promoting use of alternative and renewable sources of energy. 

 
60. In the financial year 2022/23, the department’s approved supplementary budget amounted to 

Kshs 95,946,698 for recurrent and Kshs 492,705,340 for development.  
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61. By the end of the third quarter of the financial year, the department recurrent and development 

expenditure respectively stood at Kshs 65,203,903 and Kshs. 258,288,992. This represents 

54.95 percent absorption of the total departmental budget allocation earmarked for the 

financial year 2022/2023.  

Office of the County Attorney 

62. In the financial year 2022/2023, the unit’s approved budget amounted to Kshs 39,734,471 

for recurrent and no allocation for development.  

63. By the end of the second quarter of the financial year 2021/22, the recurrent cumulative 

expenditure was Kshs. 34,225,408.  This represents 86.14 percent absorption of the total 

budget earmarked for the financial year 2022/2023.  

  



 
 

15 
 

FINANCIAL PERFORMANCE OF THE COUNTY BY THE END OF THIRD QUARTER OF THE 

FINANCIAL YEAR 2022/23 

Annex 1: Exchequer Releases from the National Treasury and transfers from other Government 

Agencies by the end of the Third Quarter of the Financial Year 2022/23 

COUNTY GOVERNMENT OF NYERI 

TRANSFERS FROM THE NATIONAL GOVERNMENT FOR THE SECOND QUARTER OF THE FINANCIAL YEAR 2022-

2023 AS AT 31ST MARCH 2023 

  TOTAL ALLOCATION 

FOR FY 2022/2023 

AMOUNT DISBURSED 

AS AT 31.03.2023 

Equitable Share 6,228,728,555 3,581,518,923  

Kenya Informal Settlement Programme  30,000,000 0 

DANIDA  17,409,938 0 

IDA (world bank)-Kenya Urban Support Programme 2,339,915 0 

Kenya Climate Smart Agriculture Project (KCSAP)- Grants  124,713,230 124,713,230  

Agriculture Sector Development Support Programme (ASDSP)  15,674,770 15,674,770 

IDA (World Bank) Credit- FLLOCA Climate Change Grant Level 1  22,000,000 11,000,000 

IDA (World Bank) Credit- National Agricultural Value Chain 

Development  

70,000,000 0 

TOTAL  6,510,866,408 3,732,906,923 

Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2022/23 up to 31st March, 

2023 

REQUISITIONS FOR THE FINANCIAL YEAR 2022-2023 AS AT 31ST MARCH, 2023 
 

Recurrent 
  

Development Total  
County Executive County Assembly Total Recurrent 

  

AUGUST 307,724,583 22,875,485 330,600,068 0 330,600,068 

 279,885,220 0  279,885,220 0 279,885,220 

SEPTEMBER 304,163,971 34,069,180 338,233,151 0 338,233,151 

OCTOBER 325,894,070 13,014,640 338,908,710 25,001,550 363,910,260 

NOVEMBER 313,973,192 78,296,566 392,269,758 296,991,818 689,261,576 

DECEMBER 363,212,863 100,016,692 463,229,555 61,081,950 524,311,505 

JANUARY 87,284,955 116,704,997 203,989,952 163,203,000 367,192,952 

FEBRUARY 485,751,684 50,443,151 536,194,835 59,561,257 595,756,092 

MARCH 330,718,856 61,035,315 391,754,171 33,452,933 425,207,104 

TOTAL 2,798,609,394 476,456,026 3,275,065,420 639,292,508 3,914,357,928 

NB: The difference between the total requisition and cumulative expenditure is brought about by the fact 

that processing of payment in IFMIS is an ongoing process and requisition is done for what is in IB. 

Therefore, by the time of requisition there will be payments which will be ongoing in the system.  

Annex 3: Recurrent Expenditure for the Financial Year 2022/23 as at 31st March 2023 

No Department/Entity Approved 

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

1 County Assembly 835,166,124 571,056,658           68.38  

2 Office of the Governor and Deputy Governor 123,863,962 101,011,812           81.55  

3 Office of the County Secretary  312,938,074 274,032,894           87.57  
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No Department/Entity Approved 

Estimates 

Cumulative 

Expenditure 

Percentage 

Absorption 

4 Finance and Economic Planning 755,092,027 337,691,872           44.72  

5 Lands,  Physical Planning, Housing and Urbanization 49,952,583 33,093,443           66.25  

6 Health Services 2,250,690,140 1,664,799,357           73.97  

7 Gender, Youth and Social Services 59,964,024 37,218,764           62.07  

8 County Public Service and Solid Waste Management  107,266,756 85,620,665           79.82  

9  Agriculture, Livestock and Fisheries  240,402,843 179,152,086           74.52  

10 Trade, Culture, Tourism and Co-Operative 

Development 

48,825,025 30,709,648           62.90  

11 Education and Sports 296,344,783 228,918,172           77.25  

12 Water, Irrigation, Environment & Climate Change   72,914,777 41,434,801           56.83  

13 County Public service Board 36,828,187 28,048,869           76.16  

14 Transport, Public Works, Infrastructure and Energy 95,946,698 65,203,903           67.96  

15 Office of the county Attorney 39,734,471 34,225,408           86.14  

 TOTAL 5,325,930,474 3,712,218,352           69.70  

Annex 4: Development Expenditure for the Financial Year 2022/23 as at 31st March 2023 

No Department/Entity Printed Estimate Actual 
Expenditure 

Percentage 
Absorption 

1 County Assembly 52,500,000 0           -    

2 Office of the Governor and Deputy Governor 20,000,000 0           -    

3 Office of the County Secretary 45,546,256 33,994,869       74.64  

4 Finance and Economic Planning 250,229,574 69,478,002       27.77  

5 Lands,  Physical Planning, Housing and Urbanization 234,778,175 74,584,276       31.77  

6 Health Services 382,098,499 161,644,437       42.30  

7 Gender, Youth and Social Services 55,845,500 48,150,749       86.22  

8 County Public Service and Sanitation Management 62,136,499 20,400,702       32.83  

9 Agriculture, Livestock and Fisheries 355,213,290 237,404,365       66.83  

10 Trade, Culture, Tourism and Co-Operative 

Development 

101,903,199 
49,511,269       48.59  

11 Education and Sports 39,600,000 16,617,166       41.96  

12 Water, Irrigation, Environment & Climate Change 181,985,300 40,400,456       22.20  

13 County Public service Board 8,000,000 0           -    

14 Transport, Public Works, Infrastructure and Energy 492,705,340 258,288,992       52.42  

 TOTAL 2,282,541,632 1,010,475,283       44.27  

Annex 5: Summary of the performance of local/own source revenue for the Financial Year 

2022/23 as at 31st March 2023 

 Revenue Stream/source Approved  Target           
FY 

2022/2023(Kshs) 

Achievement 
by end of 3rd 

Quarter 
2021/2022 

(Kshs) 

Achievement by 
end of 3rd 

Quarter 
2022/2023 

(Kshs) 

Percentage 
Performance 

2022/2023 

1.  Liquor Licence 60,000,000 30,508,067 52,874,763 88.12 
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 Revenue Stream/source Approved  Target           
FY 

2022/2023(Kshs) 

Achievement 
by end of 3rd 

Quarter 
2021/2022 

(Kshs) 

Achievement by 
end of 3rd 

Quarter 
2022/2023 

(Kshs) 

Percentage 
Performance 

2022/2023 

2.  Agricultural Mechanisation Station 1,607,143 321,735 264,971 16.49 

3.  Wambugu Agricultural Training 
Centre 

7,500,000 3,657,076 1,920,625 25.61 

4.  Veterinary Charges 5,357,143 3,399,237 4,220,120 78.78 

5.  Slaughtering Fees 2,635,097 1,134,130 1,474,980 55.97 

6.  Nyeri Slaughter House 500,000 310,000 517350 103.47 

7.  Kiganjo Slaughter House 120,000 70,000 90000 75.00 

8.  Sale of Fertilizer/lime 762,857 691,300 0 - 

9.  Gura Fishing Camp/fisheries revenue 30,000 6,300 0 - 

10.  Coffee Permit 375,000 189,500 200,600 53.49 

11.  Market Entrance/Stalls/Shop Rents 46,314,286 32,038,378 25,635,334 55.35 

12.  Weights and Measures 4,000,000 2,257,570 1,222,120 30.55 

13.  Co-operative Audit 2,059,974 1,002,600 989,840 48.05 

14.  Hospital Services - 0 0 - 

15.  Public Health 14,328,008 7,241,551 6,864,706 47.91 

16.  Burial Fees 193,500 91,200 84,300 43.57 

17.  Commision 3%/Agency Fee (Fees 
from KHC, Insurance Firms, e.t.c.) 

6,964,286 4,972,113 3,231,764 46.40 

18.  Business Permits 133,301,786 73,032,373 77,449,997 58.10 

19.  Ambulant Hawkers Licences (Other 
than BSS Permits) 

1,071,429 705,880 368,240 34.37 

20.  Miscellaneous 2,000,000 180,715 775,489 38.77 

21.  Document Search Fee/Dublicate 
receipts 

85,714 59,000 33,000 38.50 

22.  Impounding Charges/Court Fines, 
penalties, and forfeitures 

3,341,346 1,422,085 1,121,660 33.57 

23.  Application Fee 6,428,571 3,981,030 2,990,530 46.52 

24.  Parking 
Clamping/Penalties/Offences fees 

3,214,286 1,162,430 525,130 16.34 

25.  Sale of Old Office Equipment and 
Furnuture 

- - 1,008,005 100.00 

26.  Central Kenya show annual permit 200,000 - 130,500 65.25 

27.  Right-of-Way / Way-Leave Fee 
(KPLN, Telkom, e.t.c.) 

4,285,714 2,489,710 906,650 21.16 

28.  Cess (Quarry, Produce, Kaolin, e.t.c.) 85,000,000 38,199,125 32,343,832 38.05 

29.  Street Parking Fees 65,000,000 24,455,774 19,891,788 30.60 

30.  Enclosed Bus Park 85,208,200 58,417,848 55,915,936 65.62 

31.  Fire-Fighting Services 18,137,141 9,463,400 10,077,200 55.56 

32.  Land Rates/ Other Property Charges 66,667,328 39,927,445 35,614,972 53.42 

33.  Ground Rent - Current Year / 
Temporary Occupation License (TOL), 
New Occupation, Space Rent, 

Retainers fees 

4,285,714 2,436,798 2,962,445 69.12 

34.  Ground Rent - Other Years 3,214,286 1,623,425 1,007,669 31.35 

35.  Hire of Plant & Machinery - - 0 #VALUE! 

36.  Plot Transfer Fee/Business Subletting 
/ Transfer Fee 

642,857 467,500 650,500 101.19 

37.  Housing Estates Monthly Rent 30,000,000 18,695,048 22,037,950 73.46 

38.  Approvals (Extension of users, 
Pegging for Kiosk, Subdivision, 
transfer, Amalgamation, survey, 

6,806,292 4,751,845 9,916,469 145.70 



 
 

18 
 

 Revenue Stream/source Approved  Target           
FY 

2022/2023(Kshs) 

Achievement 
by end of 3rd 

Quarter 
2021/2022 

(Kshs) 

Achievement by 
end of 3rd 

Quarter 
2022/2023 

(Kshs) 

Percentage 
Performance 

2022/2023 

Occupation Cert, boundary dispute 
e.t.c.) 

39.  Sign Boards & Advertisement Fee 39,838,926 26,215,469 16,922,090 42.48 

40.  Buildings Plan Approval Fee/Buildings 
Inspection Fee 

32,956,084 23,193,509 20,857,143 63.29 

41.  Consent to Charge Fee/Property 
Certification Fee (Use as Collateral) 

2,460,000 1,375,000 1,000,200 40.66 

42.  Sales of Council's Minutes / Bylaws 598,393 374,100 326,000 54.48 

43.  Debts Clearance Certificate Fee 2,037,857 1,163,500 934,000 45.83 

44.  Hire of Grounds (Kamukunji,Whispers 
park) / Social Hall Hire 

1,607,143 977,443 947,252 58.94 

45.  Food Ration (KRT) Nursery School 214,286 191,600 201,100 93.85 

46.  Food Ration (Kingongo) Nursery 
School 

326,786 250,600 177,150 54.21 

47.  Food Ration (Nyakinyua) Nursery 
School 

396,429 306,500 237,550 59.92 

48.  Registration of School, 
Training/Learning Center Fee 

- 
 

0 - 

49.  Stadium Hire(Ruringu,Karatina etc) 53,571 27,500 43,500 81.20 

50.  Public Toilets/Use of public toilets 160,714 72,865 124,090 77.21 

51.  Refuse Collection Fee/Tipping 
charges/Garbage Dumping 
Fee/waste disposal charges 

47,604,712 26,537,210 21,663,345 45.51 

52.  Sale of flowers, Plants, Firewood, 
Produce e.t.c 

- 
  

- 

53.  Quarry /mining charges-annual 
licence fee 

- 
  

- 

54.  Tree cutting permits - 
  

- 

55.  Polluters of Environment Penalties - 
  

- 

56.  Noise Regulation/Pollution 107,143 48,500 40,500 37.80 

57.  Exhauster Services Charge - 
  

- 

58.  Private borehole operators - 
  

- 

59.  Water bowser/water vendor licences - 
  

- 

60.  
 

800,000,000 450,095,984 438,793,355 54.85 

 

  



 

 

ANNEX 6: PROJECTS IMPLEMENTATION STATUS REPORT AS AT 31ST MARCH 2023, FY 2022/2023 

 
No Project/ Programme Name Title Location Of 

The Project/                     
Name Of Ward 

Project/prog
ramme Start 
date  

Project/pro
gramme 
end date 

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/Budg
eted amount for 
the 
Project/Program
me (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/Percenta
ge of 
Completion 

Challenges/Remarks Recommendations  

 OFFICE OF THE GOVERNOR 

1.  Construction Of Governor’s And 
Deputy Governor’s Official 
Residence 

Countywide 1st July, 
2022 

30th June, 
2023 

365 days County 
  

20,000,000 0 Not initiated Getting the land 
suitable and ideal for 
building the official 
residence for the 
Governor (2 acres) and 
Deputy Governor (1 
acre) has been a 
challenge.  

A taskforce has since 
been formed to look 
into options for land 
for construction of 
official residences 
for Governor & 
Deputy Governor 
and will be 
submitting its report 
for consideration by 
the County Executive 
Committee. 

 Total Budgeted/Expenditure as Per 
Vote Book-3911 

          20,000,000         

2.  Office Of The County Secretary                      

3.  Refurbishment Of Karatina Town 
Hall Including Construction Of A 
Sentry And Gate 

Karatina Town 
Hall 

Jul-22 May-22 10 months County 9,486,625 0 Project at 40 % 
completion. First 
payment is in 
process 

Delay of Exchequer 
releases for payment 
of development 

  

4.  Refurbishment Of Othaya Sub 
County Offices 

Othaya Sub 
County  

Jul-22 Feb-23 7 months County 3,159,631 0 Project 
completed. Final 
payment is in 
process 

Delay of Exchequer 
releases for payment 
of development 

  

5.  Purchase Of Specialized Vehicles Hq Jan-22 Feb-22 2 months County 30,500,000 0 Procurement 
process 
completed and 
payment done. 

Awaiting delivery of 
the vehicles 

  

6.  Construction Of Ward Office In Rugi 
Ward 

Mukurweini Jul-22 Feb-23 7 months County 2,400,000 525,804       

7.  Construction Of Perimetre Wall At 
Nyeri Hill Communication Tower 
(Wide Area Network Station) 

Nyeri Jul-22 Feb-23 7 months County 1,781,010       

 Total Budgeted/Expenditure As Per 
Vote Book-3912 

          45,546,256 2,306,814       

 FINANCE AND ECONOMIC PLANNING 

8.  Refurbishment Of Sub-County 
Revenue Offices  

Hq  1st July 
2022 

 30th June 
2023 

365 days CGN 8,600,000 6,660,667   1,709,144.00-
Renovation works and 
construction of 
perimetre wall at 
Mweiga Subcounty 
revenue offices 1st and 
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No Project/ Programme Name Title Location Of 
The Project/                     
Name Of Ward 

Project/prog
ramme Start 
date  

Project/pro
gramme 
end date 

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/Budg
eted amount for 
the 
Project/Program
me (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/Percenta
ge of 
Completion 

Challenges/Remarks Recommendations  

final payment, 
1,348,256.40-
Renovation works at 
Mukurwe-ini subcounty 
revenue offices 1st and 
final payment and 
1,382,795.00-
Renovation works at 
Naromoru Subcounty 
revenue offices 1st and 
fnal 
payment.2,220,472-
Construction of a store 
at the Municipal Yard 

9.  Construction Of Parking Slots At The 
Nyeri Town Hall, Karatinatown, 
Naromoru And Kiawara  

Nyeri, 
Karatina, 
Naromoru And 
Kiawara 

 1st July 
2022 

 30th June 
2023 

365 days CGN 12,000,000 464,000   Marking of parking 
bays at Karatina 
market 1st interim 
payment 

  

10.  Payments Of Ongoing Works; Countywide  1st July 
2022 

 30th June 
2023 

365 days CGN 229,629,574 30,833,015   Payments of ongoing 
Works; KDSP for 
Naromoru Level 4 
Hospital Ksh 
205,955,129 

  

 Total Budget/ Expenditure As Per 
The Votebook-3913 

          250,229,574 37,957,682       

 LANDS, HOUSING, PHYSICAL PLANNING & URBAN DEVELOPMENT 

 Fy 2022/23 Projects                     

11.  Solid Waste Management; Fuel For 
Garbage Collection Trucks-Solid 
Waste Management- Maintenance 
Of Garbage Collection Vehicles  

Countywide  1st July 
2022 

 30th June 
2023 

365 days CGN 12,000,000 2,651,000       

12.  Construction Of Roads For Wards 
Within The Nyeri Municipality 
(Rware, Kamakwa, Kiganjo-Mathari, 
Ruringú, Gatitu-Muruguru) 

Nyeri 
Municipality 

 1st July 
2022 

 30th June 
2023 

365 days CGN 12,000,000 9,875,660   1,186,042.00 -
upgrading of githuri-ini, 
gitathini, wandimi, 
muchemi rd kamakwa 
ward., 1,169,396.00,-
pgrading of kimathi 
estate road., 
1,189,232.00- 
upgrading of  
transformer road., 
2,620,962.00-
upgrading of mwenji 
road, and 
3,710,028.00- 
upgrading of chief 
kariuki road 
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No Project/ Programme Name Title Location Of 
The Project/                     
Name Of Ward 

Project/prog
ramme Start 
date  

Project/pro
gramme 
end date 

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/Budg
eted amount for 
the 
Project/Program
me (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/Percenta
ge of 
Completion 

Challenges/Remarks Recommendations  

13.  Mapping Of Public Land And 
Securing The Same With The County 
Land Registrar -Phase 1. And 
Survey Of Colonial Villages  

Survey Of: -
I)Mt. Kenya 
Hospital And 
Karia 
Dispensary. 
Ii)County 
Residential 
Estates - 
Muthaiga And 
Blue Valley 
Estates. And 
Survey Of Iruri, 
Ngorano, 
Warazo, 
Gitegi, Ihwa 
And Ruthagati.   

- - 12 months County 14,117,545 14,090,520 Procurement 
Stage 

Most County 
Government institutions 
have not been 
surveyed. Budget 
constraints will lead to 
executing the process 
partly. 

A programme on 
securing of County 
Government 
institutions’ land to 
be rolled out. 

14.  KISIP Phase II- Infrastructure 
Development. 

Mweiga, 
Chorongi, 
Ihwagi, 
Kiamwathi, 
Kiawara) 
Settlements. 

- - 12 months World 
Bank 

30,000,000 - As per the 
Ministry’s guide. 

Program run by the 
National Government. 
Limited control on 
availability and 
utilization of the funds. 

  

15.  KUSP-UIG (Training Expenses) Countywide  1st July 
2022 

 30th June 
2023 

12 months World 
Bank 

5,807,236         

16.  Purchase Of Specialized Plant  Countywide  1st July 
2023 

 30th June 
2024 

12 months World 
Bank 

10,788,000 10,788,000       

 Total           84,712,781 37,405,180       

 On-Going Projects From FY 
2021/22 

                    

17.  Kenya Urban Support Program – 
Construction Of Nyeri Main 
Transport Termini At Asian Quarters 

Rware Ward May, 2019 May, 2021 24 Months County   123,655,394 13,960,648 99% 
Complete.Contra
ctors attending to 
defects. 

3rd allocation not 
disbursed.Financial 
constraints delayed 
completion of some 
works. 

-Deficit budget met 
through 
supplementary 
county Government 
budget. Pending 
works and payments 
to be done.  

18.  I) Development Of A Seamless 
Development Application  Approval 
Online System (E-DAMS) Ii)  Planning 
Of Itundu, Ngandu, Wandumbi, 
Ngorano, Warazo, Muirungi, 
Gachatha, Ichamara And 
Munungaini. 

   1st July 
2022 

 30th June 
2023 

365 days CGN 23,400,000 4,744,159 Procurement 
stage 

Lack of a specialist 
missing among County 
Government staff. 

Staff with 
knowledge on 
system development 
to be employed by 
the county 
Government. 

19.  Planning Of Informal Settlements 
(Colonial Villages) – Ist Phase 

Ngorano, 
Warazo, Ihwa, 
Ruthagati, 
Ichamara, 

- - 12 months County Procurement 
stage 

Budget constraints will 
lead to executing the 
process partly. 

A programme on 
planning of colonial 
villages to be rolled 
out with a dispute 
mechanism in place. 
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No Project/ Programme Name Title Location Of 
The Project/                     
Name Of Ward 

Project/prog
ramme Start 
date  

Project/pro
gramme 
end date 

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/Budg
eted amount for 
the 
Project/Program
me (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/Percenta
ge of 
Completion 

Challenges/Remarks Recommendations  

Itundu And Iruri 
Settlements 

20.  Surveying And Titling For Karundu, 
Kihome, Gikoe, Njigari, Warazo Jet, 
Githiru And Ngaini, Uasonyiro, 
Chieni Ex Colonial Villages. 

Nyeri, Mathira 
East, Othaya 
And Kieni 
Subcounties 

Dec-21 Dec-22 12 Months County 80% complete. 
Ground survey 
done   Pending 
approval by 
National Land 
Commision (NLC). 

1.Technical issues - 
Amalgamation of 
existing No's. especially 
those institutions land; -
Uaso Nyiro village- An 
official search done on 
parcel No. Nyeri/Uaso 
Nyiro/141 as indicated 
on the Registry Index 
Map as Uaso Nyiro 
Township showed the 
Proprietor to be an 
individual and NOT 
County Government of 
Nyeri. The parcel 
closed on subdivision 
with New nos. 563-
570. - Some parcels 
within the planning 
area are titled and 
charged to financial 
institutions (Ihururu and 
Witima).2. External 
factors- Delay in 
verification of 
beneficiaries by 
National Land 
Commission (NLC). 

  

21.  Survey And Titling For   
Thunguma,Gakanga And Kiandere 
Villages. 

Gatitu/Murugur
u, Endarasha 
And Dedan 
Kimathi Wards. 

Mar-21 Jan-22 10 months County 85% complete. 
Ground survey 
done 

1. Court cases- A court 
case on Gakanga. 
Thunguma - missing 
official searches and 
documentation at 
the Nyeri lands 
Registry. Files to be 
submitted by the 
consultant   upon 
obtaining the 
searches.Disputes 
arising in the process 
affect the project 
timelines.  

County government 
to establish dispute 
resolution 
mechanism(s) to 
minimize on the 
number of cases 
taken to court and 
time spent in courts. 
Contract period 
extended. 

22.  Survey And Titling For Kiamwangi, 
And Ihururu Village/Market Centres. 

Iriaini And 
Dedan Kimathi, 
Wards. 

Mar-21 January, 
2022 

10 months County 85% complete-
Inception report 
done -Ground 
survey done 

Ihururu - A court order 
in place preventing the 
consultant from carrying 
out further action until 
the matter has been 

County government 
to establish a 
dispute resolution 
mechanism(s) to 
minimize on the 
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No Project/ Programme Name Title Location Of 
The Project/                     
Name Of Ward 

Project/prog
ramme Start 
date  

Project/pro
gramme 
end date 

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/Budg
eted amount for 
the 
Project/Program
me (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/Percenta
ge of 
Completion 

Challenges/Remarks Recommendations  

determined by 
the court.Some 
individuals have been 
issued with leases within 
the area. County Legal 
team guiding on the 
way forward  

number of cases 
taken to court and 
time spent in courts. 
Contract period 
extended.  

23.  Preparation Of Local Physical 
Development Plan For Mukurweini  

Mukurweini 
Central Ward 

Aug-20 Aug-22 24months World 
bank 

3,010,000 - 95 % 
completeDraft 
plan done. 

Notice of completion 
done as per the 
provisions of Sec 49(1) 
of the Physical and 
Land Use Planning Act. 

Final stakeholder 
meeting held. The 
plan to be tabled in 
cabinet for adoption 
and forwarded to 
the assembly for 
approval.  

24.  Preparation Of Local Physical 
Development Plan For Narumoru. 

Narumoru/Kia
mathaga 

Aug-20 Aug-22 10 months World 
bank 

  90% 
completeDraft 
plan done 

Notice of completion 
done as per the 
provisions of Sec 49(1) 
of the Physical and 
Land Use Planning Act. 

Final stakeholder 
meeting held on 8th 
December 2022. The 
plan to be tabled in 
cabinet for adoption 
and forwarded to 
the assembly for 
approval. 

             150,065,394 18,704,807       

 Total Budgeted/Expenditure As Per 
Vote Book-3914 

          234,778,175 56,109,987       

 HEALTH SERVICES 

25.  Completion Of Isolation Ward At 
Mt. Kenya 

  Rware  1st July 
2022 

 30th June 
2023 

CGN 7,100,000 4,273,503 100% Completed  None 

26.  Completion Of Rukira Dispensary   Mahiga 28/06/20
21 

3 months CGN 3,099,160 0 80% Ongoing  None 

27.  Renovation Of Nyeri Town Health 
Centre  

  Rware 03/06/20
22 

2 months CGN 990,698 0 100% Complete  None 

28.  Construction & Equipping Kaheti 
Dispensary  Phase2  

  Mukurwe-ini 
West 

16-May-22 2 months CGN 1,852,341 0 100% Complete  None 

29.  Construction Of Incinerator At 
Gichiche Health Centre 

  Chinga 16-May-22 2 months CGN 1,433,447 0 100% Completed  None 

30.  Construction & Equipping Miiri 
Health Center Phase 1 

  Iria-ini 
Mathira 

25-May-22 3 months CGN 3,485,750 3,485,670 100% Complete  None 

31.  Construction Gitathi-Ini Dispensary 
Phase 11 

  Kamakwa / 
Mukaro  

25-May-22 3 months CGN 2,336,420 0 95% Ongoing  None 

32.  Completion And Other Installations 
At Mbiriri Dispensary - Phase 2 

  Kabaru 25-May-22 3 months CGN 2,969,867 0 90% Ongoing  None 

33.  Construction Works At Warazo 
Dispensary Phase 1 

  Kabaru 13-May-22 3 months  CGN 4,082,052 0 96% Ongoing  None 

34.  Oxygen Flow Meters At Mukurweini 
Hospital 

  Mukurwei-ini 02-Jun-22 2 months CGN 1,523,080 0 100% Complete  None 
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No Project/ Programme Name Title Location Of 
The Project/                     
Name Of Ward 

Project/prog
ramme Start 
date  

Project/pro
gramme 
end date 

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/Budg
eted amount for 
the 
Project/Program
me (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/Percenta
ge of 
Completion 

Challenges/Remarks Recommendations  

35.  Extension Of Laboratory Works At 
Karatina Level IV Hospital. 

  Karatina 16-May-22 6 months  CGN 4,844,508 0 100% Complete  None 

36.  Renovation Of Morgue And Kitchen 
Works At Mukurweini Hospital 

  Mukurweini 03-Jun-22 3 months CGN 3,817,026 3,778,273 100% Complete  None 

37.  Walkway And Waiting Bay 
Renovations At Kareminu Health 
Centre 

  Mugunda 24/06/20
21 

3 months CGN 1,399,343 0 100% Complete  None 

38.  Construction Of A Walkway At Mt. 
Kenya Sub-County Hospital 

  Rware 02-Jun-22 2 months CGN 4,359,257 0 100% Complete  None 

39.  Construction Of A Septic Tank, Soak 
Pit, & Placenta Pit At Ruruguti 
Dispensary. 

  Iriaini 03-Jun-22 8 weeks CGN 991,904 897,034 100% Complete  None 

40.  Renovation Works At Thaithi 
Dispensary - Toilet Block 

  Kirimukuyu 05-May-21 2 months CGN 996,602 0 100% Complete  None 

41.  Thaithi Dispensary Renovations Of 
Buildings 

  Kirimukuyu 20-Jun-22 2 months CGN 986,116 0 100% Complete  NONE  

42.  Renovation And Refurbishment At 
Zaina Dispensary 

  Dedan 
Kimathi 

28/05/20
21 

2 months CGN 1,968,369 0 0% Contract expired CANCEL 

43.  Othaya Hospital Construction Of 
Kitchen  

  Othaya 29/06/20
19 

4 months CGN 857,391 0 95% Stalled  None 

44.  Enviromenmtal Impact Assesment Various 
Facilities 

Assesment 14-Aug-34     998,801         

45.  Othaya Hospital -Renovation Of 
Ward  

  Othaya 02-Jun-22 3 months CGN 3,935,410 0 85% Ongoing  None 

46.  Proposed Construction Of A 
Sanitary/Toilet Block At Kiaguthu 
Dispensary - Phase 1  And Proposed 
Completion Of A Laboratory & 
Changing Rooms At Kiaguthu 
Dispensary Phase 2 

  Chinga 20-Jun-22 2 months CGN 2,425,862 2,345,135 100% Complete  NONE  

47.  Electrical Works At Mt. Kenya 
Hospital 

  Nyeri 
Central 

20-Jun-22 2 months CGN 304,006         

48.  Construction Of Iruri Dispensary – 
Phase 1 

Ruguru 10/05/202
1 

10-Aug-21 3 montths CGN 2,431,870 2,395,267 1.0 Complete None 

49.  Supply & Installation (Repair) Of 
Morgue Equipment At Mukurweini 
Hospital 

Mukurweini 03-Jun-22 03-Sep-22 3 months CGN 1,987,000 0 1.0 Complete  None 

 Sub Total Ongoing Projects           61,176,279 17,174,881                 

 New Projects/Programmes                     

50.  Supply For Production   Various 
Facilities 

 1st July 
2022 

 30th June 
2023 

CGN 161,148,730 69,151,362 72% Continious  NONE 

51.  Purchase Of Medical And Dental 
Equipment’s 

  Various 
Facilities 

 1st July 
2022 

 30th June 
2023 

CGN 14,000,000 8,931,305 0% On-going  NONE 

52.  Purchase Of Medical Equipment For 
Rural Facilities  

  Various 
Facilities 

 1st July 
2022 

 30th June 
2023 

CGN 6,000,000 903,000 0% Awaiting BQ's  NONE 

53.  Construction Of Kitchen And Ablution 
Block At Ihururu Rehab 

  Dedan 
Kimathi 

 1st July 
2022 

 30th June 
2023 

CGN 9,110,396 2,548,862 0% Site handed over  NONE 
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The Project/                     
Name Of Ward 

Project/prog
ramme Start 
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Project/pro
gramme 
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(County or 
donor 
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eted amount for 
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Project/Program
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Project/Percenta
ge of 
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Challenges/Remarks Recommendations  

54.  Renovation Of Wards At NCRH   Rware  1st July 
2022 

 30th June 
2023 

CGN 7,000,000 0 0% Tendering  NONE 

55.  Construction Of Karatina Emergency 
Unit 

  Karatina  1st July 
2022 

 30th June 
2023 

CGN 18,000,000 0 0% Awaiting BQ's  NONE 

56.  Construction Of OPD At Mukurweini 
Hospital 

  Mukurweini  1st July 
2022 

 30th June 
2023 

CGN 7,000,000 1,452,262 0% Awaiting BQ's  NONE 

57.  Refurbishment Of Non-Residential 
Buildings At Nyeri County Referral 
Hospital 

  Rware  1st July 
2022 

 30th June 
2023 

CGN 5,000,000 0 0% Awaiting BQ's  NONE 

58.  Refurbishment At Karatina Hospital   Karatina  1st July 
2022 

 30th June 
2023 

CGN 5,000,000 4,874,471 0% Awarded  NONE 

59.  Refurbishment At Mukurweini 
Hospital 

  Mukurweini  1st July 
2022 

 30th June 
2023 

CGN 3,000,000 0 0% Awaiting BQ's  NONE 

60.  Refurbishment Of Building At 
Othaya Hospital 

  Othaya  1st July 
2022 

 30th June 
2023 

CGN 3,000,000 0 0% Awaiting BQ's  NONE 

61.  Refurbishment Of Building At Mt 
Kenya Hospital 

  Rware  1st July 
2022 

 30th June 
2023 

CGN 7,000,000 0 0% Evaluation Stage  NONE 

62.  Provision For Refurbishment Of 
Various Rural Health Facilities 

  Various 
Facilities 

 1st July 
2022 

 30th June 
2023 

CGN 22,281,130 2,715,130 0% BQ & Requisition done  NONE 

63.  Refurbishment Of Buildings At Rural 
Facilities  

  Various 
Facilities 

 1st July 
2022 

 30th June 
2023 

CGN 1,500,000 0 0% Awaiting BQ's  NONE 

64.  Other Capital Grants (Transforming 
Health Services) 

  Various 
Facilities 

 1st July 
2022 

 30th June 
2023 

CGN 45,711,078 33,137,741       

65.  Other Capital Grants (Provision For 
Covid-19) 

  Various 
Facilities 

 1st July 
2022 

 30th June 
2023 

CGN 4,170,886 2,831,006       

66.  Pre-Feasibility Studies (Master Plan- 
Ongoing Works) 

  Various 
Facilities 

 1st July 
2022 

 30th June 
2023 

CGN 2,000,000         

 Sub Total - New Projects           320,922,220 126,545,139       

             382,098,499 143,720,020       

 KDSP Project                     

67.  Construction Of A Kitchen Block At 
Narumoru Level IV Hospital 

Narumoru 05-May-22   6 months  KDSP 21,692,255 8,357,011 80% Ongoing None  

68.  Construction Of Morgue At 
Narumoru Level IV Hospital 

Narumoru 05-May-22   6 months  KDSP 31,219,260 5,084,048 80% Ongoing None  

69.  Construction Of Laundry At 
Narumoru Level IV Hospital 

Narumoru 05-May-22   6 months  KDSP 16,621,431 5,420,101 80% Ongoing None  

70.  Supply And Delivery Of Kitchen, 
Laundry And Mortuary Equipment 

Narumoru 03-Jun-22   6 months  KDSP 24,578,300 0 60% Ongoing None  

71.  Construction Of Naromoru Level IV 
Hospital (Main Works) 

Narumoru 2018/19   5years KDSP 334,580,383 11,971,855 97% Ongoing None  

72.  Structured Cabling EPABX/CCTV Narumoru 04-Mar-20   2 years KDSP 13,444,375 0 99% Ongoing None  

73.  Supply, Delivery, Installation, Testing 
And Commissioning Of Medical Gas 
Piping 

Narumoru 12-May-20   2 years KDSP 16,715,570 0 97% Ongoing None  

74.  Operation Theatre, Air Conditioning 
System 

Narumoru 05-Dec-19   2 years KDSP 10,301,700 0 97% Ongoing None  

75.  Electrical Works Narumoru 06-Jun-19   2 years KDSP 12,993,158 0 97% Ongoing None  
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76.  Supply, Delivery, Installation, Testing 
And Commissioning Of 200KVA 
Generator Set 

Narumoru 30-May-19   2 years KDSP 5,194,000 0 97% Ongoing None  

77.  Supply, Delivery, Installation, Testing 
And Commissioning Of Two Lifts At 
Naromoru. 

Narumoru 30-May-19   2 years KDSP 14,858,140 0 97% Ongoing None  

78.  Supply, Delivery, Installation, Testing 
And Commissioning Of High And 
Low Water Tank. 

Narumoru 12-May-20   2 years KDSP 9,307,500 0 97% Ongoing None  

79.  Supply, Delivery, Installation, Testing 
And Commissioning Of Sanitary 
Fittings, Plumbing, Drainage, Solar 
Hot  Water Heating Systems And 
Fire Protection Services. 

Narumoru 06-Jun-19   2 years KDSP 24,607,894 0 97% Ongoing None  

 Sub Total KDSP           536,113,966 30,833,015 This expenditure 
has been 
reported under 
finance  

    

 Total Budgeted/Expenditure As Per 
Vote Book-3915 

          382,098,499 143,720,020       

 GENDER, YOUTH AND SOCIAL SERVICES 

80.  Proposed Construction Of Staff 
Houses At Karatina Children Home  

Karatina Ward 1st July 
2022 

30th June 
2023 

12 months CGN 20,000,000 3,205,190 Awaiting 
processing of the 
BQ  

The development 
budget was opened 
half way during the 
first half of the year 
and thus procurement 
couldn’t start 
immediately 

Procuring entity 
should be able to 
access their full 
budget at the 
beginning of 
financial year 

81.  Construction Of 10 Water Hydrants  Countywide 1st July 
2022 

30th June 
2023 

12 months CGN Tendering 
process 

The development 
budget was opened 
half way during the 
first half of the year 
and thus procurement 
couldn’t start 
immediately 

Procuring entity 
should be able to 
access their full 
budget at the 
beginning of 
financial year  

82.  Proposed Ablution Block, Gates And 
Rehabilitation Of Staff Houses At 
Karatina Fire Station 

Karatina Ward 1st July 
2022 

30th June 
2023 

12 months CGN Tendering 
process 

The development 
budget was opened 
half way during the 
first half of the year 
and thus procurement 
couldn’t start 
immediately 

Procuring entity 
should be able to 
access their full 
budget at the 
beginning of 
financial year  

83.  Proposed 2no Staff Houses ,Ablution 
Block And Septic Tank 

Countywide 1st July 
2022 

30th June 
2023 

12 months CGN       

84.  Kiawara Fire-Stattion  Countywide 1st July 
2022 

30th June 
2023 

12 months CGN Tendering 
process 

The development 
budget was opened 
half way during the 

Procuring entity 
should be able to 
access their full 
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first half of the year 
and thus procurement 
couldn’t start 
immediately 

budget at the 
beginning of 
financial year 

85.  Procurement Of  Iron Sheets For 
Disaster Response 

Headquarters 1st July 
2022 

30th June 
2023 

12 months CGN 10,500,000 1,000,000 2000 iron sheets 
procured. 

Being the first half, the 
budget is being utilized 
up to 50% thus 
impossible to commit 
money half way  

Procuring entity 
should be able to 
access their full 
budget at the 
beginning of 
financial year  

86.  Procurement Of  Coffins Headquarters 1st July 
2022 

30th June 
2023 

12 months CGN       

87.   Maintenance Of Motorvehicles                 

88.  Fuel  Headquarters 1st July 
2022 

30th June 
2023 

12 months CGN       

89.  Equipping Of Karatina Children’s 
Home Dinning  And Kitchen 

Karatina Ward 1st July 
2022 

30th June 
2023 

12 months CGN Awaiting request 
from user 

The development 
budget was opened 
half way during the 
first half of the year 
and thus procurement 
couldn’t start 
immediately 

Procuring entity 
should be able to 
access their full 
budget at the 
beginning of 
financial year  

90.  Purchase Of Empowermennt 
Equipment And Ongoing Works 

Countywide 1st July 
2022 

30th June 
2023 

12 months CGN 25,000,000 15,780,843       

91.  Purchase  Of Uniforms Countywide 1st July 
2022 

30th June 
2023 

12 months CGN 345,500 0       

 Total Budgeted/Expenditure As Per 
Vote Book-3916 

          55,845,500 19,986,033       

 COUNTY PUBLIC SERVICE AND SOLID WASTE MANAGEMENT  

 County Public Service 
Management 

                    

92.  Re-Roofing And Renovation Works 
For Block C (Pending Bill) And Other 
Ongoing Works 

County 
Headquarters 
(Block C) 

1st July, 
2021 

31st Dec., 
2022 

15 Months CGN 4,886,499 1,071,973 90% (Contract 
was awarded in 
FY-2021-2022 
and Completed 
awaiting final 
inspection); 

Delay in reimbursement 
of funds to cater for 
final payment 

Requires adequate 
budgetary allocation 
for timely payment 

93.  Improve On Storm Water Drainage 
At Block C And Other Civil Works 

County 
Headquarters 
(Block C) 

1st July, 
2022 

30th June,  
2023 

12 Months CGN 1,250,000   15% Design and 
Request for BQ 
done 

Awaiting for Technical 
Advice 

In progress 

 Solid Waste Management                     

94.  Construction Of A Gate House, 
Sorting Sheds And An Ablution Block 
At Karindundu Dumpite 

Karatina March June 120 days CGN 8,500,000 7,155,100 100% Project completed Payments made. 

95.  Erecting A Flood Light Mast Karindundu 
Dumpsite 

March April 30 days CGN 500,000 402,230 100% Project completed Payments made.  
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96.  Installation Of A Flood Light Mast 
(Gikeu Dumpsite) 

Gikeu Dumpsite March April 30 days CGN 500,000 495,888 100% Project completed Payments made.  

97.  Construction Of Refuse Chute At 
Mathira West Kiawarigi 

Mathira West March April 31 days CGN 500,000 263,610 100% Project completed Payments made.  

98.  Hire Of Machinery Nyeri HQ January June 180 days CGN 1,000,000 1,000,000 100% Dumpsites managed 
quarterly 

Payments made to 
Mechanical and 
Scales Company. 

99.  Fuel Procurement Nyeri HQ January June 180 days CGN 12,000,000 5,000,000 90% Process of procurement 
of fuel done. 

Payment process for 
1M on-going. 

100.  Maintenance Of Plant And 
Machinery 

Nyeri HQ September June 300 days CGN 1,000,000 0 50% Requisition and 
inspection carried out. 

Repair of Bulldozer 
ongoing. 

101.  Maintenance Of Vehicles (Supply 
Of Tyres) 

Countywide September June 301 days CGN 1,000,000 784,900 90% Requisition, inspection 
and repairs  done 

Payments processed. 

102.  Purchase Of Skip Loader Countywide September June 302 days CGN 14,000,000 0 100% Machine supplied Payments made. 

103.  Purchase Of Skips Countywide September June 303 days CGN 10,000,000 0 100% Skips delivered Payments made. 

104.  Purchase Of Glass Crusher Nyeri HQ September June 304 days CGN 1,000,000 918,500 100% Machine supplied  Payments made. 

105.  Purchase Of Specialized Vehicle Nyeri HQ September June 305 days CGN 6,000,000 0       

 Total Budgeted/Expenditure As Per 
Vote Book-3917 

          62,136,499 17,092,202       

 AGRICULTURE, LIVESTOCK AND FISHERIES  

106.  Coffee Improvement - Through 
Procurement  Of Manure For 
Tekangu And Rutuma Coffee 
Farmers Cooperatives  

Kirimukuyu 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

4,000,000 1,057,978 90% Complete Manure delivered    

107.  Improvement Of  Working 
Environment – By Fencing Of Mifugo 
Compound- Department Hqs Phase 
2 

Nyeri Central 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

0 0 0% BQ in progress    

108.  Improvement Of  Working 
Environment  By -Renovation Of Old 
Buildings At Mifugo Compound  

Nyeri Central 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

642,320 0 50% BQ developed  
Requisition done 

  

109.  Drought Response - Procurement 
And Distribution Of Relief Food To 
Vulnerable/Affected Persons 

Kieni East,Kieni 
West,Nyeri 
Central,Mathira 
West 

1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

10,615,080 9,555,523 100%  Food 
relief delivered 
and distribution 
stage 

Delayed release of the 
supplementary Budget 

  

110.  Completion Of Kairuthi Milk 
Pasturizer House 

Iriani  1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

4,000,000 3,999,425 100% Delayed IFMIS 
procurement process 

  

111.  Supply And Delivery Of Fingerlings 
And  Procurement  Of 4,000 One 
Month Old Indigenous Chicks From 
KALRO Naivasha 

Countywide 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

3,000,000 2,000,000 20% Requisition 
done 

Delayed release of the 
supplementary Budget 

  

112.  Support Of Cottage Industry 
Procurement And Distribution Of 
Raw Material For Feed Formulation 

Kirimukuyu 
Ward  

1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

3,000,000 0 20% Requisition 
done 

Delayed IFMIS 
procurement process 
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113.  Promotion Of Bee Keeping Through 
Setting An Apiary Of 40 Modern 
Hives  

Wambugu ATC  1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

500,000 0 20% Requisition 
done 

Delayed IFMIS 
procurement process 

  

114.  Artificial Insemination-Procurement 
Of, Liquid Nitrogen And Semen 

Countywide 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

3,000,000 0 50% LPO raised Delayed IFMIS 
procurement process 

  

115.  Livestock Disease Control- 
Procurement  Of Vaccines And Sera 
For Notifiable Diseases  

Countywide 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

3,000,000 0 50% LPO raised Delayed IFMIS 
procurement process 

  

116.  Fuel For Production –For AI Services 
And Vaccination Exercise  

Countywide 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

3,000,000 3,000,000 100% 
Requisition done 

Delayed release of the 
supplementary Budget 

  

117.  Wambugu ATC- Livestock 
Improvement- Through Production 
Of One Month Old Kienyeji Chicks 

Wambugu ATC 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

669,782 136,800 20% Requisition 
done 

Delayed IFMIS 
procurement process 

  

118.  Wambugu ATC -Gate Completion 
And Solar Security Lighting Around 
The New Hostel And Construction Of 
Cattle Vaccination Crushes  

Wambugu ATC 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

2,300,000 1,649,498 20% Requisition 
done 

Delayed IFMIS 
procurement process 

  

119.  AMS –Naromoru-Fuel For Field 
Operations 

Ams - 
Naromoru 

1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

1,000,000 999,195 100% 
Requisition done 

Delayed release of the 
supplementary Budget  

  

120.  AMS -Maintenance Of Machinery Ams - 
Naromoru 

1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

1,623,369 724,174 50% Requisition 
done 

Delayed release of the 
supplementary Budget  

  

121.  KCSAP  Donor Fund Micro Project  Rugi,Mukurwein
i 
Central,Gakaw
a ,Thegu River 
,Mugunda 
,Gatarakwa  

1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

183,161,205 160,742,165 50% Proposal 
Vetting done 

Delayed release of the 
donor fund 

  

122.  Counterpart Funding KCSAP Rugi,Mukurwein
i 
Central,Gakaw
a ,Thegu River 
,Mugunda 
,Gatarakwa  

1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

19,616,330 4,540,050 50% Delayed release of the 
donor fund 

  

123.  Agriculture Sector Development 
Support Project (Asdsp) 

Countywide 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

15,674,770 15,674,770 100% Complete   

124.  Counterpart Funding For ASDSP II  Countywide 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

11,000,000 11,000,000 100% Complete   

125.  Ida (World Bank) Credit- National 
Agricultural Value Chain 
Development 

Countywide 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

70,000,000 0       
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126.  Proposed Repair And Renovation 
Works At Kamakia Tea Collection 
Centre 

Tetu 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

974,423 974,423 100% Complete   

127.  Proposed Construction Of Surround 
Walkway Pavement - Landscaping 
And Rain Water Goods At New 
Hostel -Wambugu Atc 

Nyeri Central 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

1,008,516 1,008,515 100% Complete   

128.  Repair Of Walkways Pavements At 
Wambugu ATC 

Nyeri Central 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

1,413,970 1,413,970 100% Complete   

129.  Construction Of A Green House And 
Coffee Drying Beds At Rui Ruiru 
Coffee Factory 

Mathira West 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

1,445,672 1,445,672 100% Complete   

130.  Construction Of A Sedimentation 
Tank, Septic Tank And Accessories 
At Mweiga Slaughter House 

Kieni West 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

2,515,100 2,515,099 100% Complete   

131.  Renovation Of Wagatu Tea Buying 
Centre 

Tetu 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

1,457,944         

132.  Renovation Of Kirurumi Tea Buying 
Centre 

Tetu 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

1,098,311         

133.  Renovation Of Ihururio Tea Buying 
Centres 

Tetu 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

996,498         

134.  3 Phase Power Connection At 
Kirimukuyu Feed Mill 

Mathira West 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

750,000 746,054 100% Complete   

135.  Renovation Of Kianguta Tea Buying 
Centre 

Tetu 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

750,000 750,114 100% Complete   

136.  Repair And Renovation Of 
Wamagana Fish Processing Plant 

Tetu 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

3,000,000 999,224 100% Complete   

137.  Construction Of Chain Link Fence At 
Mwireri Cattle Dip 

Kieni West 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

499,078 200% Complete   

138.  Renovation Of Nyamakayu Tea 
Buying Centre 

Tetu 1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

1,207,189 300% Complete   

139.  Supply And Delivery Of 50 X  
50litres Alluminium Milk Can  

County  1st July 
2022 

30th June 
2023 

1 year County 
Governmen
t 

433,400 400% Complete   

 Total Budgeted/Expenditure As Per 
Vote Book-3918 

          355,213,290 227,072,315       

 TRADE, TOURISM, CULTURE AND COOPERATIVE DEVELOPMENT 
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No Project/ Programme Name Title Location Of 
The Project/                     
Name Of Ward 

Project/prog
ramme Start 
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Project/pro
gramme 
end date 
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funds) 

Estimated/Budg
eted amount for 
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Project/Program
me (Kshs) 
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Project/Percenta
ge of 
Completion 

Challenges/Remarks Recommendations  

140.  Enterprise Development Fund  County Wide  N/A N/A N/A CGN 10,000,000 10,000,000 100% Loan repayment post 
covid has been a 
chaalnge  

Recruitment of an 
auctioneer and 
increase the staff in 
the secretariat.  

141.  Proposed Installation Of KPLC 
Electricity Pre-Paid Meter’s At 
Karatina Market  

Karatina Town N/A N/A N/A CGN 6,129,440   Forwarded to 
procurement for 
supplier sourcing 

    

142.  Refurbishment And Equipping Trade 
Offices, Department Hqs And Sub-
County Cooperative Offices 
(Narumoru, Othaya And Karatina 
Offices) 

County Wide  N/A N/A N/A CGN 5,000,000 0 Forwarded to 
procurement for 
supplier sourcing 

Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

143.  Proposed Construction Of Shed At 
Narumoru Market 

Narumoru N/A N/A N/A CGN 4,497,772 0 Forwarded to 
procurement for 
supplier sourcing 

    

144.  Contracted Professional Svs, Audit & 
Management Of Utilities And 
Security Guards In Markets 

County Wide  N/A N/A N/A CGN 4,000,000 0 Contracted 
security and 
cleaning services 
for Karatina 
Market hub and 
culture Centre 

Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

145.  Proposed Pitlatrine And Shed At 
Kahingaini Dedan Kimanthi 
Memorial 

County Wide  N/A N/A N/A CGN 3,400,000 0 B.Q Planning 
stage 

Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

146.  Tradeshows And Exhibition Ushirika 
Day And County, Leaders Forum; 
ASK Shows 

County Wide  N/A N/A N/A CGN 3,396,900 0 Processed for 
payment 

Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

147.  Proposed  Supply & Delivery And 
Installation Of Githiru Pump And 
Renovation Of Pump House 

Gatitu 
Muruguru 

N/A N/A N/A CGN 3,000,000 0 Forwarded to 
procurement for 
supplier sourcing 

    

148.  Proposed Installation Of Solar 
Lighting At Nyeri Open Air Market 

Rware N/A N/A N/A CGN 2,996,999 0 Forwarded to 
procurement for 
supplier sourcing 

    

149.  Proposed Construction And Extension 
Of Perimeter Wall And Cabro –
Paving At The Department Of 
Trade, Tourism And Cooperative 
Office Head Quarter 

Rware N/A N/A N/A CGN 2,546,710 0 Forwarded to 
procurement for 
supplier sourcing 

    

150.  Proposed Installation Of  Bio Gas 
Digester At Naromoru Market 

Naromoru 
Kiamathaga 

N/A N/A N/A CGN 2,500,000   Forwarded to 
procurement for 
supplier sourcing 

    

151.  Proposed Installation Of  Bio Gas 
Digester At Othaya Market 

Othaya N/A N/A N/A CGN 2,500,000   Forwarded to 
procurement for 
supplier sourcing 

    

152.  Rehabilitation And Maintenance Of 
Market   

County Wide  1st July 
2022 

30th June 
2023 

30th June 
2023 

CGN 2,046,753 0 B.Q Planning 
stage 
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153.  Renovation Of Trade Offices 
Fencing And Renovation At Ruringu 

County Wide  N/A N/A N/A CGN 1,191,059 0 Forwarded to 
procurement for 
supplier sourcing 

    

154.  County Co-Operative Centralized 
Registry And Information Centre 

County Wide  N/A N/A N/A CGN 1,052,874 0 Forwarded to 
procurement for 
supplier sourcing 

Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

155.  Proposed Installation Of Curtain 
Boxes, Curtains And Related Works 
At Department Of Trade Head Hqs 
Offices, Ruringu Trade Office, 
Karatina , Othaya, Narumoru And 
Kiawara Cooperative Offices 

County Wide  N/A N/A N/A CGN 1,000,000 0 Forwarded to 
procurement for 
supplier sourcing 

Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

156.  Proposed Construction Works At 
Githakwa Market 

Githakwa N/A N/A N/A CGN 937,120   Forwarded to 
procurement for 
supplier sourcing 

    

157.  Proposed Renovation Works At 
Ichamara And Mihuti Markets 

Mukurweini N/A N/A N/A CGN 629,250 0 Forwarded to 
procurement for 
supplier sourcing 

    

158.  Proposed Construction Of Pit Latrine 
At Giakatika Market 

  N/A N/A N/A CGN 609,487 0 Forwarded to 
procurement for 
supplier sourcing 

    

159.  5th Cultural Festivals (Mau-Mau Day 
And World Tourism Celebrations)- 
Annual Innovation And Talent 
Festival 

County Wide  N/A N/A N/A CGN 600,000 0 Planning stage Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

160.  Tourism And Culture Policy, Training 
Of Cbtos ,Performing Artists 
,Marketing Strategic Plan 

County Wide  N/A N/A N/A CGN 400,000 0 Planning stage Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

161.  Purchase Of Office Furniture For 
Market And Trade Offices  

County Wide  N/A N/A N/A CGN 0 0 Specs 
development 

Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

162.  Refurbishment And Equipping Of 
Sub-County Cooperative Offices 
(Othaya And Karatina) 

County Wide  N/A N/A N/A CGN 0 0 B.Q Planning 
stage 

Delay due to 
supplementary  

Expediting the 
remaining part of 
the process 

163.  Walkway At Kahuru/Ndomboche 
Falls, Office Block At Kabaru, Chain 
Link Fence At Culture Centre Sentry 
And External Works At Culture 
Centre -Signage’s Of Tourism Sites 

County Wide  N/A N/A N/A CGN 0 0       

164.  Projects From FY 2021/2022) 
Financed In F/Y 2022-2023 

                    

165.  Proposed Electrical Installation 
Works At Nyeri Culture Center, 
Mweiga Market And Aircon For Cec 

Rware/Mweiga 17th May 
2022 

17th August 
2022 

3 Months CGN  1,179,395.20 1,746,605 100% Complete Delayed Funds Early disbursements 

166.  Proposed Sentry, Repair Of 
Boundary Wall And Chain Link 
Fence At The Culture Center 

Rware 17th May 
2022 

17th August 
2022 

3 Months CGN 4,201,334 3,591,464 100% Complete Delayed Funds Early disbursements 
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167.  Proposed Solar Installation 
Narumoru Market 

Narumoru 17th May 
2022 

17th August 
2022 

3 Months CGN 2,818,800 2,818,800 100% Complete Delayed Funds Early disbursements 

168.  Tradeshows And Exhibitions And 
Prefeasibility (Mau Mau Leaders, 
Business Community, Market Traders, 
Cooperative Leaders Meeting, EDF 
Launch) 

County Wide 14/02/202
2 

14/02/20
14 

2 Months CGN 2,656,900 1,835,800 Activities done Delayed Funds Early disbursements 

169.   Pre-Feasibility, Feasibility And 
Appraisal Studies(Training Of 
Cooperatives) 

County Wide 3rd March 
2022 

2th April 
2022 

2 month CGN 2,502,400 0 100% complete Delayed Funds Early disbursements 

170.  Proposed Refurbishment Of Building,  
(Offices) For Sub County, 
Cooperative Offices-Othaya 

Othaya/ 
Rware 

3rd March 
2022 

2th April 
2022 

2 month CGN 2,493,942 2,493,942 100% complete Delayed Funds Early disbursements 

171.  Proposed Construction Of Ablution 
Block With Septic Kiahungu Market 

Mukurwe-Ini 
Central   

25th April 
2022 

25th July 
2022 

3 Months CGN 2,493,043 1,723,777 100% Complete Delayed Funds Early disbursements 

172.  Proposed Extension Of Kiosks 
Kamakwa Market 

Kamakwa/ 
Mukaro  

17th May 
2022 

17th August 
2022 

3 Months CGN 2,421,398 2,421,398 100% Delayed Funds Early disbursements 

173.  Proposed Elect Sign Boards At 
Major Market Major Market 
Signage’s 

County Wide  17th May 
2022 

17th August 
2022 

3 Months CGN 2,182,345 2,180,266 100% Complete Delayed Funds Early disbursements 

174.  Proposed Refurbishment Of Building,  
(Offices) For Sub County, 
Cooperative Offices- Karatina 

Karatina 2nd May 
2022 

2nd Aug 
2022 

3 CGN 1,994,458 1,993,129 Ongoing - - 

175.  Proposed Construction Of Stalls 
Kiawara Market 

Mugunda 17th May 
2022 

17th August 
2022 

3 Months CGN 1,687,957 1,677,969 100% Delayed Funds Early disbursements 

176.  Proposed Refurbishment Of Building,  
(Offices) For Sub County Ruringu 
Trade Offices 

Cgn 22nd April 
2022 

22nd July 
2022 

3 Months CGN 1,536,041 1,536,041 100% Complete Payment processed Early disbursements 

177.  Proposed Gate & Gate House  
Installation At Department’s Head 
Office And Other Markets Repairs( 
Batian And Mweiga) 

County Wide 17th May 
2022 

17th August 
2022 

3 Months CGN 1,500,617 1,371,706 100% Complete Delayed Funds Early disbursements 

178.  Proposed Installation Works Of Rain 
Water Guard At Kamukunji Market 

Rware 25th April 
2022 

25th July 
2022 

3 months CGN 1,460,278 0 Ongoing 80% 
done 

Delayed Funds Early disbursements 

179.  Proposed Construction Of Fence 
Extension Of New Market Gakindu 
Livestock Market 

Mukurwe-Ini 
West  

17th May 
2022 

17th August 
2022 

3 Months CGN 1,434,531 0 70% complete Delayed Funds Early disbursements 

180.  Training Of Mountain Guides And 
Porters 

County Wide 3rd March 
2022 

2th April 
2022 

2 month CGN 1,311,814 0 100% complete Delayed Funds Early disbursements 

181.  Proposed Roofing Of Soko Mjinga 
Walkways 

Rware 4th May 
2022 

4th August 
2022 

3 months CGN 999,398 996,880 100% complete Delayed Funds Early disbursements 

182.  Proposed Renovation Works Kabuta 
Market 

Rugi 17th May 
2022 

17th August 
2022 

3 Months CGN 996,567 0 80% Payment certificate 
raised 

  

183.  Construction Of Proposed Toilet 
Block At Wamagana Stadium 

Wamagana 28th April 
2022 

28th July 
2022 

3 Months CGN 984,654 983,912 100% Complete Delayed Funds Early disbursements 

184.  Proposed Construction Of Market 
Shed/ Stalls At Githakwa Market 

Dedan Kimathi 17th May 
2022 

17th August 
2022 

3 Months CGN 937,120 0 Ongoing - - 
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185.  Proposed Mudavadi Extension 
(Construction Of A Stall/Shop) 

Rware 2nd May 
2022 

2nd August 
2022 

3 Months CGN 894,255 894,255 95% Complete Delayed Funds Early disbursements 

186.  Proposed Cabro Paving Muchatha 
Martket  

Rugi 2nd May 
2022 

2nd August 
2022 

3 Months CGN 801,100 801,100 100% complete Delayed Funds Early disbursements 

187.  Proposed Mihuti Market Road 
Works And Gate 

Rugi 2nd May 
2022 

2nd August 
2022 

3 Months CGN 795,789 795,789 100% Complete Delayed Funds Early disbursements 

188.  Training Of Visual Artists In 
Animation And Creatives 

County Wide 3rd March 
2022 

2th April 
2022 

2 month CGN 792,085 0 100% Complete Delayed Funds Early disbursements 

189.  Proposed Side Sheeting At 
Ruthagati Market 

Ruthagati 17th May 
2022 

17th August 
2022 

3 Months CGN 679,161 679,161 100% complete Delayed Funds Early disbursements 

190.  Proposed Fencing Kiawarigi Market Karatina Town 17th May 
2022 

17th August 
2022 

3 Months CGN 552,392 552,276 100% complete Delayed Funds Early disbursements 

191.  Proposed Works 2 No. Boda-Boda 
Sheds, 2 No. Milk Shed At Gikondi 
Market 

Gikondi 25th April 
2022 

25th July 
2022 

3 Months CGN 396,836 0 Ongoing - - 

192.  Proposed Electrical Works And 
Drainage Gakindu Market 

Mukurwe-Ini 
West 

17th May 
2022 

17th August 
2022 

3 Months CGN 274,795 274,975 100% Complete  Delayed Funds Early disbursements 

193.  Proposed Fabrication Of Container 
Stalls Giakanja Market 

Giakanja  3rd May 
2022 

3rd  August 
2022 

3 Months CGN 0 0 Ongoing - - 

194.  Proposed Construction Of A Market 
Shade Narumoru Market  

Narumoru  25th April 
2022 

25th July 
2022 

3 Months CGN 0 0 Ongoing - - 

 Projects From FY 2020/2021 
Financed In F/Y 2022-2023 

                    

195.  Construction Roofing , Ablution Block 
And Drainage At Pakoni Market 

Rware 22/03/202
1 

6 Months 22/08/202
1 

CGN 0   85% done 
Balance kes. 
3,147,845.2 

    

196.  Installation Of Water Pump At 
Githiru Cooperative Society 

Gatitu 
Muruguru 

11/03/202
1 

3 Months 11/06/202
1 

CGN 0 0 Installed pending 
testing and 
commissioning 

    

 Projects From FY 2019/2020 
Financed In F/Y 2022-2023 

                    

197.  Construction Of Fence And Gate 
House Kiawara Market 

Mugunda 
Ward 

21st Feb 
2020 

21st June 
2020 

12 weeks CGN 565,500 565,500 100%Complete(
Payment 
processed) 

    

 Projects From FY 2016/2017 
Financed In F/Y 2022-2024 

                    

198.  Proposed Electricity Works At 
Othaya Market 

2016/2017 2016/2017 6 months 2016/2017 CGN 1,103,326 0 Balance 
remaining Kes. 
1,103,325.87Thi
s project was 
delayed by 
KPLC installation 
of prepaid 
meters and 
hence couldn’t 
have been paid. 
Payment 
certificate raised  
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 Total Budgeted/Expenditure As Per 
Vote Book -3919 

          101,903,199 41,934,745       

 EDUCATION AND SPORTS 

199.  Proposed Renovation Of Classrooms 
At Kabiruini ECDE Centre 

  1st July 
2021  

30th June 
2022 

12 months CGN 699,202 699,202       

200.  Construction Of 2 Classrooms At 
Karundas ECDE 

  1st July 
2021  

30th June 
2022 

12 months CGN 2,420,932 2,384,241 100% complete   

201.  Construction Of 2 No Classroom 
Block At Maragima ECDE 

  1st July 
2021  

30th June 
2022 

12 months CGN 2,420,932 2,329,738 100% complete   

202.  Proposed Renovation Works At 
Godo 

Aguthi/Gaaki 1st July 
2021  

30th June 
2022 

12 months CGN 1,399,758 1,165,713 100% complete   

203.  Proposed Construction Of 2 Classes 
At Wahari Ecde 

Gikondi 1st July 
2021  

30th June 
2022 

12 months CGN 2,435,340   0% Not yet started    

204.  Proposed Construction Of A Toilet 
Block-Ruai 

Mugunda 1st July 
2021  

30th June 
2022 

12 months CGN 1,891,531 1,894,790 0% complete   

205.  Proposed Renovation Works At 
Kianjau 

Ruguru 1st July 
2021  

30th June 
2022 

12 months CGN 701,139   100% complete   

206.  Proposed Construction Of No. 2 
Classroom And Toilet Gathumbi 

  1st July 
2021  

30th June 
2022 

12 months CGN 1,000,000         

207.  Proposed Toilet Block Renovation At 
Nyamukuyu Ecde 

Dedan Kimathi 1st July 
2021  

30th June 
2022 

12 months CGN 550,797 549,712 100% complete   

208.  Proposed Completion Of 2no. 
Classrooms And Toilet Block At 
Kiamathambo 

Dedan Kimathi 1st July 
2021  

30th June 
2022 

12 months CGN 1,710,913   0% Works Ongoing   

209.  Proposed Completion Of Works Of 
Classroom And Toilet Block At 
Kanjora Ecde 

Dedan Kimathi 1st July 
2021  

30th June 
2022 

12 months CGN 1,576,522   0% Works Ongoing   

210.  Proposed Toilet Block And Chainlink 
Fence At Kanyinya ECDE 

Dedan Kimathi 1st July 
2021  

30th June 
2022 

12 months CGN 498,841 461,320 100% complete   

211.  Proposed Construction Of Classroom 
At Thaithi 

Kirimukuyu 1st July 
2021  

30th June 
2022 

12 months CGN 188,318         

212.  Proposed Roofing And Renovation 
Of Gathungo ECDE’s 2 Classrooms 
Who’s Roof Was Blown Away By 
Wind. 

Aguthi/Gaki 1st July 
2021  

30th June 
2022 

12 months CGN 1,229,200   0% Completed by CDF   

213.  Proposed Renovation Works At 
Kahuti-Ini Ecde 

Konyu 1st July 
2021  

30th June 
2022 

12 months CGN 476,576 123,424 100% complete   

214.  Karunaini ECDE Dedan Kimathi 1st July 
2021  

30th June 
2022 

12 months CGN 1,200,000   0% A waits BQ   

215.  Supply And Delivery Of Sports 
Items And Uniforms 

  1st July 
2021  

30th June 
2022 

12 months CGN 1,200,000 1,020,756       

216.  Purchase Of Educational Aid And 
Related Equipment (Equipping Of 
Ecdes) 

County Wide 1st July 
2021  

30th June 
2022 

12 months CGN 4,300,000         

217.  Training Of Boda Bodas Aguthii/Gaaki 1st July 
2021  

30th June 
2022 

12 months CGN 3,000,000   0% Awaits list of 
riders/trainee 
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218.  Completion Works At Gatumbiro 
Vtc 

Dedan Kimathi 1st July 
2021 

30th June 
2022 

12 months CGN 1,600,000 934,160 100% complete   

219.  Purchase Of Educational Aid And 
Related Equipment (Equipping Of 
Yps) 

County Wide 1st July 
2021  

30th June 
2022 

12 months CGN 4,700,000         

220.  Purchase Of  Sports Equipment’s  County Wide 1st July 
2021  

30th June 
2022 

12 months CGN 2,800,000 2,799,400 0% Awaits requisitions    

221.  Kigogoini Playground-Ongoing 
Works  

Dedan Kimathi 1st July 
2021  

30th June 
2022 

12 months CGN 1,000,000         

222.  Construction Of Pit Latrine At 
Gichira ECDE Center 

Aguthi/Gaki 1st July 
2021  

30th June 
2022 

12 months CGN 600,000 560,112       

 Total Budgeted/Expenditure As Per 
Vote Book -3920 

          39,600,000 14,922,567       

 Water, Irrigation, Environment And 
Climate Change 

                    

223.  Maragima Water Project 
&Gakurwa Water Intake 

Thegu River 01/07/202
2 

30/06/20
23 

365 days county 5,000,000 0 0% -Tendering 
process  ongoing 

Construction of a water 
intake and pipeline  

  

224.  Kariithi Water Project Karatina Town 01/07/202
2 

30/06/20
23 

365 days county 3,900,000 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Purchase of pipes   

225.   Ngonde Water Project Thegu River 01/07/202
2 

30/06/20
23 

365 days county 500,000 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Purchase of pipes   

226.  Kiamucheru Community Borehole 
Project 

Magutu 01/07/202
2 

30/06/20
23 

365 days county 1,200,000 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Purchase of pipes and 
fittings & 10000LTRS 

  

227.  Hika Irrigation Projects Ruguru Ward 01/07/202
2 

30/06/20
23 

365 days county 3,050,000 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Laying of distribution 
pipes and fittings 

  

228.  Karatina Borehole (Karatina 
Hospital) 

Karatina 01/07/202
2 

30/06/20
23 

365 days county 2,700,000 0 0% -Tendering 
process  ongoing 

Equipping of 1No 
boreholes with solar 
panels and pipes 

  

229.  Huho-Ini Water Project Dedan Kimathi 01/07/202
2 

30/06/20
23 

365 days county 7,000,000 0 0% -Tendering 
process  ongoing 

Construction of Intake.   

230.  Kanyiriri Borehole Mwiyogo/ 
Endarasha 

01/07/202
2 

30/06/20
23 

365 days county 7,000,000 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Installation of elevated 
tank and accessories 
and pipeline. 
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231.  Kabunda Borehole Narumoru/ 
Kiamathaga 

01/07/202
2 

30/06/20
23 

365 days county 5,200,124 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Drilling, development, 
Pump installation and 
accessories 

  

232.  Mathina -Ngogithi Borehole Thegu River 01/07/202
2 

30/06/20
23 

365 days county 1,000,000 0 0% -Tendering 
process  ongoing 

 Pump installation and 
accessories 

  

233.  Githunguri Borehole Mwiyogo 01/07/202
2 

30/06/20
23 

365 days county 2,500,000 0 0%- BOQs and 
Requisition 
ongoing 

Equipping of 1No 
boreholes with solar 
panels, and pump 

  

234.  Kiabari Borehole  County Project 01/07/202
2 

30/06/20
23 

365 days county 7,000,000 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Drilling and equipping   

235.  Lachuta Primary Borehole Mugunda 01/07/202
2 

30/06/20
23 

365 days county 3,500,000 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Piping and equipping   

236.   Rare Spring Mugunda 01/07/202
2 

30/06/20
23 

365 days county 1,088,030 0 0%- Awarding 
process ongoing 

Spring development   

237.  Huho-Ini Water Project Dedankimathi 01/07/202
2 

30/06/20
23 

365 days county 4,000,000 0 0% -Tendering 
process  ongoing 

Construction of Tank   

238.   Gikondi Water Project Gikondi 01/07/202
2 

30/06/20
23 

365 days county 500,000 0 0%- Terndring 
process being 
done again as 
no bidder was 
responsive 

Purchase of pipes   

239.  Zaina Muhoya Water Project Dedankimathi 01/07/202
2 

30/06/20
23 

365 days county 1,000,000 0 0% -Tendering 
process  ongoing 

Purchase of pipes   

240.  Kahigaini Kanjora Water Project Dedankimathi 01/07/202
2 

30/06/20
23 

365 days county 3,000,000 0 0% -Tendering 
process  ongoing 

installation of pipes 
and fittings 

  

241.  Kanyama Borehole Kirimukuyu 01/07/202
2 

30/06/20
23 

365 days county 461,500 0 0%- Terndring 
process being 
done again as 
no bidder was 
responsive 

Installation of tanks, 
pipes and fittings 

  

242.  Burguret Borehole Gakawa 01/07/202
2 

30/06/20
23 

365 days county 1,535,000 0 0% -Tendering 
process  ongoing 

Tanks and stand   

243.  Purchase Of Specialized Vehicle County 01/07/202
2 

30/06/20
23 

365 days county 6,800,000 0 0%- contract  
awarded 

for use by staff for 
field work 

  

244.  Ground Water Investigation And 
Mapping Of Aquifers 

County 01/07/202
2 

30/06/20
23 

365 days county 1,200,000 0 0%- BOQs and 
Requisition 
ongoing 

For ground water 
investigation and 
mapping of aquifers. 

  

245.  Karindundu Borehole Karatina 01/07/202
2 

30/06/20
23 

365 days county 4,000,000 0 0% -Tendering 
process  ongoing 

 Drilling, installation of 
solar panels, pump 
accessories and pipes 
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246.  Kinaini Water Project Dedankimathi 01/07/202
2 

30/06/20
23 

365 days county 3,000,000 0 0% -Tendering 
process  ongoing 

installation of pipes 
and fittings 

  

247.  Njengu Nyaribo Water Project Kiganjo 
Mathari 

01/07/202
2 

30/06/20
23 

365 days county 1,500,000 0 0%- Tendering 
process being 
done again as 
no bidder was 
responsive 

installation of pipes 
and fittings 

  

248.  Wakiundu Water Project Mahiga  01/07/202
2 

30/06/20
23 

365.00 county 1,500,000 0 0%- Terndring 
process being 
done again as 
no bidder was 
responsive 

installation of pipes 
and fittings 

  

249.  Itiati Borehole Karatina 01/07/202
2 

30/06/20
23 

365 days county 621,000 0 0% -Tendering 
process  ongoing 

Piping and equipping   

250.  Giakagina Borehole Magutu 01/07/202
2 

30/06/20
23 

365 days county 356,769 0 0%- BOQs and 
Requisition 
ongoing 

Power installation from 
the grid line 

  

251.  Gathathi-Ini Dam Thegu 01/07/202
2 

30/06/20
23 

365 days county 3,000,000 0 0% -Tendering 
process  ongoing 

Fencing   the   dam 
circumference with 
concrete posts, barbed 
wire and chain link 

  

252.  Sagana Irrigation Project Ruguru 01/07/202
2 

30/06/20
23 

365 days county 6,449,631 0 0%- contract  
awarded and 
contract 
agreement 
signed 

Rehabilitation of 
Nguniu dam 
embarkment in Hombe 
forest area. 

  

253.  Mwea B Water Project  Gakawa 01/07/202
2 

30/06/20
23 

365 days county 2,000,000 0 0% -Tendering 
process  ongoing 

Intake rehabilitation 
and procurement of 
pipes 

  

254.  Endarasha Intake Water Projects. Magutu Ward 01/07/202
2 

30/06/20
23 

365 days county 8,000,000 0 0%- contract  
awarded and 
contract 
agreement 
signed 

-Intake construction and 
pipeline 

  

255.  Water Service Providers - Supply 
Of Water  

Mukurwe-Ini , 01/07/202
2 

30/06/20
23 

365 days county 3,500,000 0 0%- Vocher 
preparated and 
forwarded to 
finanace 
department for 
funds transfer 

Transfer to 
OMWASCO 

  

256.  Simbara Kamatongu Water Project Mweiga 01/07/202
2 

30/06/20
23 

365 days county 3,000,000 0 0%- BOQs and 
Requisition 
ongoing 

installation of pipes 
and fittings 

  

257.  Kirimukuyu Projects Kirimukuyu 01/07/202
2 

30/06/20
23 

365 days county 1,000,000 0 0%- BOQs and 
Requisition 
ongoing 

installation of pipes 
and fittings 

  

258.  Water Service Providers - Supply 
Of Water  

 Karatina , 
Kirimukuyu  

39 30/06/20
23 

365 days county 3,500,000 0 0%- Vocher 
preparated and 

Transfer to MAWASCO    



 
 

39 
 

No Project/ Programme Name Title Location Of 
The Project/                     
Name Of Ward 

Project/prog
ramme Start 
date  

Project/pro
gramme 
end date 

Expected 
duration of 
the project 

Source of 
Funds 
(County or 
donor 
funds) 

Estimated/Budg
eted amount for 
the 
Project/Program
me (Kshs) 

Actual 
Expenditure 
(Kshs.) 

Status of the 
Project/Percenta
ge of 
Completion 

Challenges/Remarks Recommendations  

forwarded to 
finanace 
department for 
funds transfer 

259.  Water Service Providers - Supply 
Of Water  

Mweiga And 
Baraka In 
Thegu 

40 30/06/20
23 

365 days county 13,000,000 0       

260.  Development Energy Saving Jikos County 41 30/06/20
23 

365 days county 3,000,000 0 0%- Tender 
awarded 

Construction and 
installation Energy 
Saving Jikos  

  

261.  Preparation Of One PFMP- 
Mapping Of The Forest Area, Public 
Participation And Drafting Of PFMP 

County 01/07/202
2 

30/06/20
23 

365 days county 2,500,000 1,199,498 0%- BOQs done  Pre-feasibility study 
Mapping of the forest 
area, public 
participation and 
drafting of PFMP 

Project cannot be 
done as a pending 
bill of 1.2M for 
training of 
community on CFAs 
paid against the 
budget.  

262.  Promotion Of Environmental 
Management Through Celebration 
Of Environmental Days  

County 01/07/202
2 

30/06/20
23 

365 days county 1,000,000 0 30%- One event 
done, planning 
for other 2 
ongoing  

 Events management; 
Events and Decorations 

Celebration of 
World Wetlands 
day done.  

263.  Purchase Of Tree Seeds And 
Seedlings 

County 01/07/202
2 

30/06/20
23 

365 days county 2,000,000 0 0%- BOQs and 
Requisition 
ongoing 

Green space 
establishment 

  

264.  Purchase Of Tree Seeds And 
Seedlings 

County 01/07/202
2 

30/06/20
23 

365 days county 500,000 0 0%- BOQs and 
Requisition 
ongoing 

Riparian area 
conservation and 
catchment protection 

  

265.  Purchase Of Tree Seeds And 
Seedlingls 

County 01/07/202
2 

30/06/20
23 

365 days county 500,000 0 0%- BOQs and 
Requisition 
ongoing 

Planting of Ornamental 
shrubs mixed 
indigenous and exotic 
trees 

  

266.  Environmental And Social Impact 
Assessments 

County 01/07/202
2 

30/06/20
23 

365 days county 3,300,000 0 0%- Awarding 
ongoing 

RAP and Environmental 
and Social Impact 
Assessment 

  

267.  Capacity Building  County 01/07/202
2 

30/06/20
23 

365 days county 22,000,000 0 0%- BOQs and 
Requisition 
ongoing 

for climate change   

268.  Kihuyo Water Project Kiganjo 
Mathari 

01/07/202
2 

30/06/20
23 

365 days county 775,400 775,400 Delivery 
completed 100% 

Construction of pipeline   

269.  Gaithuri Project Dedan Kimathi 01/07/202
2 

30/06/20
23 

365 days county 580,035 580,035 Delivery 
completed 100% 

Construction of pipeline   

270.   Titie Treatment Work Wamagana 
Ward  

01/07/202
2 

30/06/20
23 

365 days county 2,921,415 2,921,415 Works 
completed 100% 

Extension of waste 
water drainage system 
from the treatment 
works due to the nature 
of the soil. 

  

271.  Naromoru Treatment Naromoru 
Kiamathaga 

01/07/202
2 

30/06/20
23 

365 days county 2,770,660 2,765,440 

272.   Giakagina Borehole Magutu  01/07/202
2 

30/06/20
23 

365 days county 2,643,231 2,643,231 Works 
completed 100% 

Extension of waste 
water drainage system 
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273.  Ragati Ebenezer Borehole Gakawa 01/07/202
2 

30/06/20
23 

365 days county 600,000 598,000 from the treatment 
works due to the nature 
of the soil. 

274.  New City Spring Mugunda 01/07/202
2 

30/06/20
23 

365 days county 2,000,000 911,970 Works 
completed 

 Construction of Tank 
stand and installation 
of 10m3 plastic tank 
and  Distribution system 

  

275.  Gathogorero Pipeline Kirimukuyu 01/07/202
2 

30/06/20
23 

365 days county 48,735 48,735 Works 
completed 100% 

Pump installation   

276.  Kamatongu Water Project Mweiga  01/07/202
2 

30/06/20
23 

365 days county 2,973,190 2,972,240 Works 
completed 100% 

Fencing and 
rehabilitation Spring  

  

277.  Ngonde Water Project Thegu River 01/07/202
2 

30/06/20
23 

365 days county 295,500 295,000 Pump delivered 
and testing 
completed 

Booster pump and 
pipeline. 

  

278.  Supply And Delivery Of Plastic 
Tanks For Mukurweini Central 

Mukurwe-Ini 
Central 

01/07/202
2 

30/06/20
23 

365 days county 1,940,030 1,947,030 Delivery 
completed 100% 

Procurement of pipes 
and fittings 

  

279.  Giakagina,Ndimaini And Gakuyu 
Boeholes (Hydrologist Carrying Out 
Survey And Environmental Impact 
Assessment For Giakagina In 
Mathira  East) 

Magutu And 
Konyu 

01/07/202
2 

30/06/20
23 

365 days county 465,000 465,000 100% complete  Borehole rehabilitation   

280.  Mahiga Cattle Dip Area Endarasha/ 
Mwiyogo 

01/07/202
2 

30/06/20
23 

365 days county 1,983,220 1,983,220 Delivery 
completed 100% 

Procurement of pipes 
and plastic tanks. 

  

281.  Construction Of Bluevalley Fence County 01/07/202
2 

30/06/20
23 

365 days county 4,916,129 0       

 Total Budgeted/Expenditure As Per 
Vote Book-3921 

          183,274,599 20,106,214       

 COUNTY PUBLIC SERVICE BOARD  

282.  Purchase Of Specialized Equipment  County  01/07/202
2 

30/06/20
23 

365 days County  8,000,000         

 Total Budgeted/Expenditure As Per 
Vote Book-3923 

          8,000,000         

 TRANSPORT, PUBLIC WORKS, INFRASTRUCTURE AND ENERGY  

 Roads 2020/2021                     

283.  Maintenance Of Githima Phase II  
Road  

Mahiga  21/05/202
1 

20/12/20
21 

120 Days County 3,398,081 0 100% Complete Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

284.  Grading And Gravelling Of Hotsun 
Rigaga Road 

Gakawa  20th April 
2021 

20th August 
2021  

120 Days County  2,158,586 2,158,586 100% Complete Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

285.  Upgrading Of Gathanje Munanda-
Ini Road  

Chinga 13/10/202
1 

 20th 
August 
2021 

180 Days County  1,701,894 1,701,894 100% Complete Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

286.  Maintenance Of Maria-Lower 
Gichira Road 

Aguthi-Gaaki 16th April 
2021 

16th Aug 
202 

60 Days KRB 999,198 999,198 100% Complete Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  
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287.  Upgrading Of Mbari Ya Hiti Road Karima 23/04/202
1 

120 
Days16th 
Aug 2021 

120 Days CGN 3,621,138 285,787 100% Complete Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

 Roads 2021/2022                     

288.  Kangaita-Kiamwathanji Aguthii Gaaki 31/05/202
2 

31/07/20
22 

60 Days KRB 1,676,336 1,676,336 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

289.  Muite Karoro Road, Wahongo Gura 
Road 

Mukurwe-Ini 
West 

04/04/202
2 

04/06/20
22 

60 Days CGN 1,966,607 1,966,607 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

290.  Bush Clearing Of Various Access 
Road 

Mukurwe-Ini 
West 

04/04/202
2 

04/06/20
22 

60 Days CGN 400,000 393,572 100% Slow contractor Issue default notice 

291.  Kianyaga -Kamuyu  Mukurwe-Ini 
West 

04/04/202
2 

04/06/20
22 

60 Days CGN 3,997,744 3,997,744 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

292.  Kiamwathi-Nyeri Rware 28/06/202
2 

28/11/20
22 

140 Days KRB 15,354,920 15,354,920 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

293.  Upgrading Of Storm Water 
Drainage At Ruring’u Meeting Point 

Ruring’u 03/05/202
2 

03/08/22
022 

 90 Days  CGN 7,779,134 4,268,000 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

294.  Maganjo – Kiahungu Mukurwe-Ini 
Central 

31/05/202
2 

31/07/20
22 

60 Days KRB 2,506,030 2,506,030 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

295.  Upgrading Of Karifi-Munyange 
And Munyange Secondary A Road 

Othaya 05/05/202
2 

16th Aug 
2021 

60 Days CGN 2,205,311 2,205,311 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

296.  Grading And Gravelling Of 
Ciagumba Irima Road, Grading And 
Gravelling Of Kagicha Thwani Road 

Chinga 05/05/202
2 

16th Aug 
2021 

60 Days CGN 3,133,726 3,117,696 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

297.  Grading And Gravelling Of Chief 
Mwangi Kiabari Road And 
Warugongo And Gatangini Forest 
Road 

Gatarakwa  14/04/202
2 

14-Jul-22 90 Days CGN 4,699,131 4,697,862 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

298.  Grading And Gravelling Of Kwa 
Njogu Karemenu Road And Ramulia 
Ihingo Inya 

Mugunda  03/04/202
2 

14-Jul-22 90 Days CGN 4,934,727 4,934,727 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

299.  Grading And Gravelling Of 
Kariokor,Steve Wandeto,Kambi 
Roads And Kiambiriria Roads 

Narumoru 
Kiamathaga  

23/03/202
2 

23/06/20
22 

90 Days CGN 4,739,238 4,739,238 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

300.  Grading And Gravelling Of Equator 
White House,Kiambiriria Roads And 
Pastor Mutitu,Warachael Bishop 
Roads 

Gakawa  23/03/202
2 

23/05/20
22 

60 Days CGN 4,563,208 4,563,208 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

301.  Grading And Gravelling Of Kahara 
Road 

Konyu  12/04/202
2 

12/07/20
22 

90 Days CGN 4,979,979 4,979,979 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

302.  Grading And Gravelling Of 
Kanyuira Mbuda, Ndumaini Road 

Karatina  13/05/202
2 

13/07/20
22 

 60 Days CGN 1,015,386 1,015,386 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

303.  Grading And Gravelling Of Itundu 
Gachuguina Road 

Iriaini Mathira  12/04/202
2 

12/07/20
22 

 90 Days CGN 3,040,000 3,040,000 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

304.  Grading And Gravelling Of 
Kaigonde Sec. School Road  - 1.5 
Km 

Aguthi/ Gaaki  22/04/202
2 

22/06/20
22 

60 Days CGN 2,399,655 2,399,655 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

305.  Grading And Gravelling Of Full 
Gospel, Gatumbiro Pry Road, 

Dedan Kimathi  09/04/202
2 

09/07/20
22 

 90 Days CGN 2,334,967 2,334,968 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  
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Wandumbi Junction Road And 
Nyakahiti Road 

306.  Upgrading Of Gathambari Kianwe 
Road 

Chinga 31/05/202
2 

31/06/20
22 

30 Days CGN 2,713,217 2,713,177 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

307.  Upgrading Of Kwa Muraya Kiirini 
Road ,Ndovi Road,Kianjamba Road 
,Chief Ruruguti And Kanyange Road 

Iriani Othaya 03/06/202
2 

03/08/20
22 

60 Days CGN 2,960,105 2,960,105 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

308.  Upgrading Of Jericho Road Mukurweini 
West 

31/05/202
2 

31/07/20
22 

 60 Days CGN 948,042 948,042 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

309.  Upgrading Of Kimondo Road  Mukurweini 
Central 

31/05/202
2 

31/06/20
22 

30Days CGN 1,949,044 1,949,044 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

 Bridges 2020/2021                     

310.  Construction Of Lusoi Culvert 
Bridges 

Thegu River  20/07/202
1 

20/01/20
22 

180 days  County  2,844,600 1,120,190 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

311.  Kianjiru Footbridge Construction Wamagana 19th April 
2021 

20th Aug 
2021 

120 Days County  1,502,764 1,497,374 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

312.  Chania Footbridge Construction Dedan Kimathi 19th April 
2021 

20th Aug 
2021 

120 Days County  3,949,746 3,444,982 100%  
completed  

Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

  Bridges 2021/2022                     

313.  Ha Mukira Bridge Construction Chinga 24th May 
2022 

24th 
Nov.2022 

180 Days County  4,498,894 2,047,806 100% complete   Lack of Supervision 
Vehicles 

Acquire more 
supervision vehicles 

 Street Lights 2020/2021                     

314.  Street Light Installation At Jambo 
And Gatura Shopping Centre 

Iriani Mathira 
Ward 

25th May 
2021 

45 Days 45 Days County  1,979,192 185,600 100% Complete Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

 Street Light Fy 2021/2022                     

315.  Upgrading Of Power Server Room 
Amd Replacement Of Backup 
Sytems At Town Hall 

County Wide 24th May 
2022 

24th 
Nov.2022 

180 Days CGN 1,637,600 1,637,600 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

316.  Ihururu Town Feed Roads Extension 
Street Lights Installation 

Dedan  Kimathi  
Ward 

27/05/202
2 

08/07/20
22 

42 Days CGN 4,699,368 2,202,306 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

317.  Repair  Of  Street  Lights At 
Karundas 

Thegu  Ward 10/06/202
2 

22/07/20
22 

42 Days CGN 1,448,144 1,448,144 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

318.  Wamagana  Area  Stand  Alones Wamagana 
Ward 

06/06/202
2 

18/07/20
22 

42 Days CGN 3,961,632 3,961,632 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

319.  Karangia Street Lights Wamagana 
Ward 

06/06/202
2 

18/07/20
22 

42 Days CGN 4,952,504 4,952,504 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

320.  Hithe, Kiromo, Mbaaini, Kihora, 
Karangia,Mathakwani,Gwa Chief 
Wamagana Field, Hubuini, Kaiguri 
Kiandu Street Lights 

Wamagana 
Ward 

03/06/202
2 

15/07/20
22 

42 Days CGN 3,715,248 3,715,248 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

321.  Karia Nderi Memorial Ruring’u  Ward 14/06/202
2 

25/07/20
22 

42 Days CGN 3,220,937 3,220,937 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

322.  Stand Alone At Kigoka ,Mutoigu 
And Karachuni Street Lights 

Ruringu Ward 14/06/202
2 

14/06/20
22 

42 Days CGN 2,723,135 2,723,135 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

323.  Mihutii Kiraniro  Street  Lights Rugi  Ward 30/520/22 13/07/20
22 

42 Days CGN 1,948,104 1,948,104 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  
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324.  Street  Lights At Kirachiini Mahiga  Ward 06/06/202
2 

18/07/20
22 

42 Days CGN 4,211,206 4,211,206 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

325.  Itiati And Mathaithi, Rafina Road, 
Jamaica,Mathua Road And Sergon 
Stand Alone Street Lights 

Karatina  Town  
Ward 

25/05/202
2 

06/07/20
22 

42 Days CGN 1,879,200 1,879,200 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

326.  Street Lights At Kirathimo Pcea Kabaru Ward 24/05/202
2 

30/06/20
22 

42 Days CGN 1,944,160 1,944,160 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

327.  Street Lights At Chorongi, Kiamunyi Ruringu Ward 26/05/202
2 

07/07/20
22 

42 Days CGN 2,897,448 2,897,448 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

328.  Installation Of Solar Street Lightsat 
Njuguna Kairu Extension, Ark 
Junction & Tree Tops  

Mweiga Ward 18/05/202
2 

29/06/20
22 

42 Days CGN 1,478,640 1,478,640 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

329.  Installation Of Street Lights At 
Kirurumi, Nyamakuyu 

Dedan Kimathi 
Ward 

16/05/202
2 

27/06/20
22 

42 Days CGN 1,964,112 1,964,112 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

330.  Proposed Installation Of Ihururu 
Town Extension-Dedan Kimathi 
Ward 

Dedan Kimathi 
Ward 

16/05/202
2 

27/06/20
22 

42 Days CGN 2,700,596 2,700,596 200% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

331.  Installation Of Street Lights 
Atmunungaini, Mumbuini Extension 
And Kibaara Whispers 

Kamakwa 
Mukaro Ward 

18/05/202
2 

29/06/20
22 

42 Days CGN 3,938,200 3,938,200 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

332.  Installation Of Street Lights At 
Karindundu And Grand Kago 

Karatina Ward 20/05/202
2 

11/07/20
22 

42 Days CGN  995,326.40 995,326 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

333.  Installation Of Street Lights At 
Wakamata, Ngaini And Ruthagati 

Karatina Ward 13/06/202
2 

25/06/20
22 

42 Days CGN 1,229,600 1,229,600 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

334.  Connection Of 7no Highmasts At 
Ngaini/Ruthagati/Thaithi/Gatiko-
Kirimukuyu Ward 

Karatina Ward 13/06/202
2 

25/06/20
22 

42 Days CGN 429,548 429,548 200% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

335.  Installation Of Street Lights At Miiri, 
Kariki, Kagotha 

Iriani Mathari 
Ward 

16/05/202
2 

20/06/20
22 

42 Days CGN 1,932,746 1,932,746 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

336.  Installation Of Street Lights At 
Gamerock Extension, Berry’s Field, 
Vera Extension Kahawa Campus 

Kiganjo 
Mathari Ward 

20/5/20/2
2 

01/07/20
22 

42 Days CGN 2,258,868 2,258,868 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

337.  Street Lights At Ruringu 
Gachamengo Village 

Ruringu Ward 20/05/202
2 

01/07/20
22 

42 Days CGN 1,723,992 1,723,992 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

338.  Installation Of Street Lights At 
Various Junctions 

Mahiga Ward 02/06/202
2 

14/07/20
22 

42 Days CGN 1,238,300 1,238,300 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

339.  Installation Of Street Lights At 
Kiamucheru, Kihuri, Kagochi And 
Ngurweini 

Magutu Ward 19/05/202
2 

23/06/20
22 

42 Days CGN 990,640 990,640 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

340.  Installation Of Street Lights At 
Gamerock, Ha Mwenji, Kiganjo 
Shopping Center 

Kiganjo 
Mathari Ward 

20/05/202
2 

01/07/20
22 

42 Days CGN 988,320 988,320 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

341.  Installation Of Street Lights At 
Kahawa Ridge 

Wamagana 
Ward 

07/06/202
2 

19/07/20
22 

42 Days CGN 989,248 989,248 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

342.  Installation Of Street Lights At 
Mutatha Shopping Center Extension 

Ruguru Ward 03/06/202
2 

13/07/20
22 

42 Days CGN 3,569,088 3,569,088 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  
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343.  Installation Of Street Lights At 
Kigogoini, Huhoini And Karunaini 
Area 

Dedan Kimathi 
Ward 

10/05/202
2 

21/06/20
22 

42 Days CGN 3,707,070 3,707,070 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

344.  Installation Of Street Lights At 
Mukurweini Mortuary Behind Equity 
Stage 

Mukurweini 
Central Ward 

27/04/202
2 

08/06/20
22 

42 Days CGN 990,640 990,640 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

345.  Dedan Kimathi Highmast Dedan Kimathi 18/05/202
2 

29/06/20
22 

42 Days CGN 1,964,112 0 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

346.  Installation Of Streetlights At Chinga 
Dam,Iganjo,Kianguru 

Chinga Dam 27/04/202
2 

08/06/20
22 

42 Days CGN 2,299,097 1,043,014 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

347.  Kangaita Stage,Hanjoro Kiaigi & 
Kiahiti Market Streetlights 

Aguthi Gaaki 27/05/202
2 

08/07/20
22 

42 Days CGN 987,160 987,160 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

348.  Installation Of Street Lights At 
Gachuiro, Karingaini To Gitathini Up 
To Ha Mathew Shop 

Kamakwa 
Mukaro 

09/05/202
2 

21/06/20
22/ 

42 Days CGN 3,398,679 3,398,667 100% Slow contractor  Inspect and pay 

349.  Installation Of Solar Street Lights Rware 19/05/202
24 

30/06/20
22 

42 Days CGN 1,046,784 0 100% Slow contractor Inspect and pay 

350.  Installation Of 20m Highmast  At 
Dedan Kimathi 

Dedan Kimathi 09/05/202
2 

21/06/20
22/ 

42 Days CGN 17,723,697 0 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles 

351.  Installation Of Streetlight At 
Kagonye Mutaga 

Mahiga Ward 16th April 
2021 

16th Aug 
2021 

42 Days CGN 728,074 0 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

352.  Installation Of Street Light At 
Kagere Munyange Gikoe 

Mahiga Ward 16th April 
2021 

16th Aug 
2021 

42 Days CGN 728,074 0 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

353.  Installation Of Streetlight At 
Narumuro Hospital 

Narumoru 
/Kimathaga  

20/01/202
3 

03/03/20
23 

42 Days CGN 784,895 0 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

354.  Services Of 150 Kva Generator At 
Governor’s Office 

Rware Ward 20/01/202
3 

03/03/20
23 

42 Days CGN 242,765 0 100% Lack of Supervision 
Vehicles  

Acquire more 
supervision vehicles  

 2022/2023 Street Light Work Plan                     

355.  Installation Of Street Lights County 
Wide 

  N/A N/A N/A N/A 37,300,000 0   Documentation stage   

356.  Transformer Connectivity Dedan Kimathi 
And Kirimukuyu 

Transformer 
connectivity 

N/A N/A N/A 8,000,000 0   Procurement in process   

357.  Installation Of Biogas Aguthi Gaaki Biogas 
Installation 

N/A N/A N/A 5,000,000 0   Documentation stage   

 2022/2023 Office Building Work 
Plan 

                    

358.  Refurbishment Of Office Building   Rware  Refurbishmen
t of offices 

N/A N/A N/A 3,000,000 0   Documentation stage    

359.  Installation Of Culvert At Gathungu 
Kiagi And Huho-Ini  

Aguthii Gaaki Installation 
of Culvert 

N/A N/A N/A 327,127         

360.  Emergency Maintenance Works Of  
Road At Gakawa  Near PCEA 
Kimuri  Church 

Gakawa    11/04/20
23 

8 Weeks 11/06/20
23 

1,614,652         

361.  Supply Of F Electrical Items For 
Maintenance 

          4,915,000.00  4,915,000       

362.  County Electrcity Bills           80,000,000 41,883,350       

363.  Maintenance Of Machinery/ Fuel            30,000,000 21,288,905       
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Total Budgeted/Expenditure As Per 
Vote Book-3924 

          376,379,010 231,585,678       

 
Total           2,115,004,601 812,794,258       

 
 
 
  


