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FOREWORD 

I am pleased to present to you the Third Quarter Budget Implementation Report for the FY 

2023/2024 covering the period 1st July 2023 to 31st March 2024. The report is based on 

data from the approved county budget for the FY 2023/24, financial and non-financial 

performance reports for the first nine months of the financial year submitted to county treasury, 

exchequer requisition records, and data generated from the Integrated Financial Management 

Information System (IFMIS). It provides performance information on the various County’s 

Departments/Entities, the performance of own revenue collection, National Government 

transfers to County Revenue Fund (CRF), Exchequer releases/ requisitions from CRF and the 

county expenditure during the period under review.   

Section 166 Sub-Section 4(a, b) of the Public Finance Management Act, 2012 provides that “the 

county treasury shall consolidate all the quarterly reports from County Government entities and 

submit them to the County Assembly and deliver copies to office of the controller of budget, 

National Treasury and the Commission on Revenue Allocation (CRA)”.  

In adherence to the Public Finance Management (County Government) Regulations, 2015, the 

county treasury prepared its first supplementary budget to appropriate the balance that 

accrued from the FY 2022/23 thus facilitating the payment of pending bills and commitments 

that rolled over to the current financial.  The revision of the budget was also informed by 

emerging needs and changing economic trends so as meet the expectations of Nyeri residents 

in an efficient and effective manner. 

The County Government departments are also encouraged to accelerate the execution of 

planned projects and programmes within the set timelines to ensure that development goals are 

met as envisaged. The directorate of Economic Planning will continue steering monitoring and 

evaluation as well as prepare reports on projects/ programmes implementation. This will 

guarantee that timely corrective measures are undertaken to avoid unnecessary fiscal pressures 

which normally results in accumulation of pending bills and roll over projects. 

We commit to intensify our efforts to ensure optimal absorption of the development funds while 

adhering to the fiscal responsibility principles in utilization of public funds.  

 

Mercy W. Ngacha 

Chief Officer, Economic Planning, Budgeting, M&E 
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                                                   INTRODUCTION 

This is the third quarter county budget implementation status report covering a period between 

d July 2023 – March 2024. It provides information on various departments and entities of the 

County Government of Nyeri on the performance of own revenue source, National Government 

transfers to County Revenue Fund (CRF), Exchequer releases/ Requisitions from CRF and 

expenditure by the departments and other units. It clearly outlines the budget allocations for 

each department/ unit and the corresponding budget performance (absorption) for the period 

under review.  

OVERALL BUDGET OUTLOOK AND IMPLEMENTATION REPORT 

The approved FY 2023/24 budget estimates for the county amounted to Kshs. 9,064,083,055 

and comprised of Kshs 6,185,377,087 (68.2 percent) allocated to recurrent expenditure and 

Kshs. 2,878,705,968 (31.8 percent) allocated to development expenditure. The allocation to 

development activities accounted for 31.8 per cent of the aggregate budget estimates, thus 

conforming with section 107(2)(b) of the PFM Act, 2012 which stipulates that at least 30 per 

cent of the budget shall be allocated for development expenditure. 

To finance the FY 2023/24 budget the county government expects to receive 6,509,913,723 

as an equitable share of revenue raised nationally, and Kshs. 660,977,645 as County additional 

conditional allocations from the National Government and Development Partners.  County 

Governments expect to raise Kshs. 800 million from ordinary own sources of revenue and Kshs. 

573 million from Nyeri Health Services Fund as well as utilizing the unspent funds carried 

forward from FY 2022/23 of Kshs.1.09 billion. 

During the   period, a total of Kshs. 492,640,214 was raised as the County’s Own Source 

Revenue which is an increase of Kshs. 53,846,859 (12.27%) as compared to previous collection 

of Kshs 438,793,355 over the similar period of the FY 2022/2023. The Nyeri County Health 

Services Fund achieved a collection of  Kshs. 526,970,570 over the same person.  In addition, 

a total of Kshs. 3,954,031,566 received from National Treasury as equitable share. The county 

revenue fund also had Kshs. 1,093,191,687 as balance accruing from the financial year 

2022/23. 

By the end of the third quarter of the FY 2023/24 there was an expenditure of Kshs. 

418,560,604 on development while Kshs. 4,401,824,593 was spent on recurrent expenditures.  

The low absorption on development can be attributed to delayed commencement of the planned 

activities for the financial year 2023/24. Further, the delay in the operationalization of section 

191 of the Public Finance Management Act impeded authorization and disbursement of 

conditional grants, subsequently hampering implementation of planned activities. This 

requirement was however waived in the third quarter but most of the conditional grants are yet 

to be released. However, we are committed to accelerate the implementation of planned 

projects and programmes to ensure they are completed on time.  

Refer to annex 1-5 for details of the financial performance of the County during the third 

quarter of the financial year 2023/2024. 
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DEPARTMENTAL BUDGET IMPLEMENTATION ANALYSIS 

Executive Office of the Governor and Deputy Governor  

1. The Governors’ Office is responsible for setting the county’s development agenda (policy and 

strategic direction) and ensuring that the agenda is clearly understood and owned by stakeholders, 

especially the citizenry, and implemented in an efficient, effective and responsive manner. 

2. Governor’s office strategic direction includes: 

i. To enhance good governance 

ii. To ensure an efficient, effective, and responsive public service.  

3. In the third quarter of the financial year 2023/24, the office’s approved budget amounted to Kshs 

167,025,317 for recurrent and Kshs 40,500,000 for development.  

4. By the end of the quarter, the department’s cumulative recurrent expenditure stood at Kshs. 

106,214,998. This represents 49.40 percent absorption of the total budget earmarked for the 

financial year. No expenditure was made on development. 

 

Office of the County Secretary/Head of Public Service 

5. The department consists of the following directorates: - 

i. Alcoholic Drinks Control and Regulation 
ii. Public Administration 
iii. Inspectorate and Enforcement 
iv. Civic education 

6. The departments strategic direction is to: - 

i. Ensure an efficient, effective, and responsive public service. 

ii. Create a good organizational culture within the county public service; and 

iii. Enhance good governance. 

7. In the financial year 2023/24, the unit’s approved budget amounted to Kshs 137,959,031 for 

recurrent and Kshs. 14,250,000 for development purposes. 

8. By the end of the third quarter of the financial year, the entity’s cumulative recurrent expenditure 

stood at Kshs 105,317,230 which represents 69.19 percent of the department’s total budget for the 

period under review. No development expenditure was incurred. 

Finance and Economic Planning 

9. The department consists of the following directorates. 

i. Finance and Accounting,  

ii. Economic Planning, Budgeting, M&E,  

iii. Procurement,  

iv. Internal Audit 

v. Revenue and 

vi. Information Communication Technology 

10. Department’s priorities include:- 
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i. To promote resource mobilization and utilization 

ii. To enhance management, and prudent utilization of resources. 

iii. Leveraging ICT for service delivery and development. 

iv. To promote collaboration in resource mobilization and implementation of sector activities. 

v. To enhance adoption and integration of information communication and technology. 

11. In the financial year 2023/24, the department’s approved budget amounted to Kshs 
921,631,682 for recurrent and Kshs 71,662,775 for development.  

12. By the end of the third quarter of the financial year, the department’s recurrent expenditure stood 

at Kshs 450,714,476 and Kshs. 2,920,273 for recurrent and development respectively. This 

represents an absorption rate of 45.67 percent of the total budget during the period under review. 

Lands, Housing, Physical Planning and Urban Development 

13. The directorates in this department include. 

i. Land and survey,  

ii. Housing,  

iii. Physical planning and  

iv. Urban Development.  

14. The activities in this department affect the lives and livelihoods of the community by how they utilize 

the land as a resource to realize their social-economic goals.  

15. Department’s development priorities and strategies 

i. Promote access to quality, affordable and decent housing. 

ii. To promote controlled and sustainable land use management. 

iii. Develop a GIS data-based system. 
iv. Secure land tenure for public utilities. 
v. Urban areas development program. 

16. In the financial year 2023/24, the department’s approved budget amounted to Kshs. 95,478,643 
for recurrent and Kshs 208,563,046 for development.  

17. By the end of the third quarter of the financial year, the department’s cumulative recurrent and 

development expenditure stood at Kshs 57,077,809 and Kshs. 45,078,988 expenditures for 

development. This represents 33.60 percent absorption of the total budget earmarked for the 

financial year.  

Health Services  

18. The department of health Services is mandated to oversee and coordinate the overall health service 

delivery systems. The Department is focused on attaining the goal of “Health for all, by all” working 

with both the duty bearers and rights holders alike through a Primary Health Care (PHC) approach. 

This approach embraces curative and rehabilitative care concurrently with preventive and promotive 

care, a continuum of care through the populations’ life cycle and a tiered and integrated people-

centered health care system from households. 

19. Sector Development Needs and Priorities 

i. To Strengthen health systems, general Planning logistical and other support. 

ii. Reduce incidence of preventable diseases 

iii. Provide quality clinical and emergency services and referrals. 
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iv. To promote collaboration in resource mobilization and implementation of sector activities. 

v. To enhance adoption and integration of information communication and technology. 

20. In the financial year 2023/24, the department’s approved budget amounted to Kshs 2,432,559,731 

for recurrent and Kshs 475,230,196 for development.  

21. By the end of the third quarter, the department spent Kshs. 1,895,023,672 and Kshs. 120,062,505 

of the recurrent and development budget allocation respectively. This represents an absorption rate 

of 69.30 percent of the total budget for the period under review. 

Gender, Youth and Social Services 

22. The department has the following directorates; 

i. Gender,  

ii. Youth,  

iii. Sports 

iv. Social services and 

v. Fire Services. 

23. Department’s priorities and strategies 

i. To Increase access to social welfare services and community empowerment 

opportunities 

ii. To promote gender inclusion 

iii. To prevent and mitigate against disasters and their effects. 

iv. To harness sports talent and improve sports infrastructure. 

24. In the financial year 2023/24, the department’s approved budget amounted to Kshs 104,196,893 

for recurrent and Kshs 118,360,971 for development.  

25. By the end of the third quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 62,269,364 and Kshs. 16,485,640 for Development. This represents 

35.39 percent absorption of the total budget earmarked for the financial year. 

County Public Service and Solid Waste Management 

26. The directorates in the department include; 

i. Human resources management  

ii. Solid waste management 

27. Department’s priorities;  

i. Ensure an efficient, effective, and responsive public service. 

ii. Create a good organizational culture within the county public service. 

iii. Leverage on the use of ICT and innovation for efficient service delivery. 

iv. To achieve sustainable solid waste management 

28. In the financial year 2023/24, the department’s approved budget amounted to Kshs 404,443,930 

for recurrent and Kshs. 52,694,150 was allocated for development. 

29. By the end of the third quarter of the financial year, the department’s cumulative recurrent 

expenditure stood at Kshs 282,534,563 and Kshs. 15,842,121 for development representing 65.27 

percent absorption of the total budget earmarked for the financial year.  
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Agriculture, Livestock and Aquaculture Development  

The department consists of the following directorates;  

i. Agriculture,  

ii. Livestock production,  

iii. Veterinary services,  

iv. Fisheries and  

v. Two County Government institutions (Wambugu Agricultural Training Centre 

and Agriculture Mechanization Services [AMS]-Narumoru). 

30. Department’s Priorities  

i. To increase crop production and productivity 

ii. To promote Livestock Production 

iii. To promote Aquaculture and fisheries 

iv. To provide quality agricultural training Services and facilities 

v. To enhance access to animal welfare, disease prevention and control 

31. In the financial year 2023/24, the department’s approved budget amounted to Kshs 246,081,678 

for recurrent and Kshs 503,150,762 for development.  

32. By the end of the third quarter of the financial year, the department’s expenditure stood at Kshs 

169,557,115 on recurrent while Kshs. 32,226,240 was incurred on development. This represents 

26.93 percent absorption of the total budget earmarked for the financial year during the period 

under review. 

 Trade, Culture, Tourism and Co-operative Development 

33. The department comprises of four directorates namely;  

i. Trade,  

ii. Tourism,  

iii. Culture and  

iv. Cooperative development. 

34. Department’s Priorities 

i. To spur trade and economic growth 

ii. To strengthen the Cooperative Movement 

iii. To develop, preserve and promote sustainable tourism. 

iv. To develop and implement county branding and marketing strategies to attract and 

retain investors. 

v. To promote multi-sectoral research and development for wealth creation. 

vi. To harness arts talent and improve arts infrastructure. 

35. In the financial year 2023/24, the department’s approved budget amounted to Kshs 79,491,515 

for recurrent and Kshs 309,467,870 for development.  

36. By the end of the third quarter of the financial year, the department’s recurrent cumulative 

expenditure stood at Kshs 54,839,919 and Kshs 13,209,254 was directed to development. This 

represents 17.50 percent absorption of the total budget earmarked for the financial year.  
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Education and Training  

37. The department consists of the following units 

i. Youth Training 

ii. Early Childhood Development Education 

38. Department’s priorities 

i. To equip the trainees with pre-requisite skills for employability 

ii. To provide quality education and a conducive learning environment. 

iii. To improve access to education and retention of learners 

39. In the financial year 2023/24, the department’s approved budget amounted to Kshs 503,686,187 

for recurrent and Kshs 108,660,914 for development.  

40. By the end of the third quarter of the period under review, the department’s recurrent expenditure 

stood at Kshs 406,477,221 and Kshs 7,174,012 was spent on development. This represents 67.55 

percent absorption of the total budget earmarked for the financial year.   

Water, Environment and Climate Change  

41. The department directly affects lives and livelihood of the communities. The directorates/Units 

include;  

i. Water Supply 

ii. Irrigation Services and  

iii. Environment and Climate Change  

 

42. Departmental priorities  

i. Extension of sustainable water supply for domestic, livestock, irrigation, and sanitation 

ii. To promote sustainable use and management of the environment 

iii. To promote the sustainable use and management of forest resources 

iv. To enhance climate change mitigation and adaptation measures 

43. In the financial year 2023/24, the department’s approved budget amounted to Kshs 85,659,595 

for recurrent and Kshs 348,390,768 for development.  

44. By the end of the third quarter of the financial year, the department’s recurrent expenditure stood 

at Kshs 45,749,272 and Kshs. 63,967,351. This represents 25.28 percent absorption of the total 

budget earmarked for the financial year. 

County Assembly  

45. The county assembly is the legislative arm of the County Government. The main work of the 

assembly is to provide oversight on the county executive, representation, and enactment of 

relevant legislations.  

46. Priorities and strategies 

i. Representation where the Members of the County Assembly (MCAs) provide a 
linkage between the county assembly and the electorate on public service 
delivery. 
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ii. Legislation by making laws and policies that are necessary for the effective 
performance of the functions and exercise of the powers of the county 
government. 

iii. Oversight over the County Executive Committee and any other county executive 
organ while respecting the principle of the separation of powers. 

iv. Provide a secure and conducive working environment (Speaker’s residence, 
chamber, offices, committee rooms and other facilities). 

47. By the third quarter of this financial year, the Assembly’s approved budget amounted to Kshs 

805,714,253 for recurrent and Kshs 50,000,000 for development.  

48. By the end of the third quarter of the financial year 2023/24, the Assembly’ recurrent expenditure 

stood at Kshs 628,509,869 and no expenditure was made on development. This represents an 

absorption rate of 73.45 percent of the total budget for the financial year. 

County Public Service Board  

49. The function of the County Public Service Board is to establish and abolish offices in the county 

public service and appoint persons to hold or act in those offices. 

50. Board’s mandate 

51. Board’s priorities 

i. Ensure an efficient, effective, and responsive public service. 

ii. Create a good organizational culture within the county public service. 

iii. Leverage on the use of ICT and innovation for efficient service delivery.  

52. In the financial year 2023/24, the Board’s approved budget amounted to Kshs 46,477,641 for 

recurrent expenditure and Kshs. 6,000,000 was allocated for developmental purposes. 

53. By the end of the third quarter of the financial year, the board’s cumulative recurrent expenditure 

stood at Kshs 31,867,741. This represents a 60.73 percent absorption of the total budget 

earmarked for the financial year. There was no expenditure on development during the period 

under review. 

Transport, Public Works, Infrastructure and Energy 

54. This department consists of the following directorates/units 

i. Public Works, 

ii. Roads,  

iii. Energy and  

iv. Transport  

Sector Development Direction   

i. To develop a sustainable and climate resilient infrastructure and transport network 

ii. To provide reliable, affordable, and sustainable energy 

55. In the financial year 2023/24, the department’s approved budget amounted to Kshs 88,276,107 

for recurrent and Kshs 564,274,516 for development.  
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56. By the end of the third quarter of the financial year, the department’s recurrent expenditure stood 

at Kshs 49,527,832 and Kshs. 101,594,220 was incurred on development.  This represents a 23.16 

percent absorption of the total budget earmarked for the financial year 2023/2024.  

Office of the County Attorney 

57. The County Attorneys is the principal adviser of the County Governor on legal matters. The Units 
priority is mainly to strengthen policy and legal framework. 

58. In the financial year 2022/23, the unit’s approved budget amounted to Kshs 66,694,884 for 

recurrent and no allocation for development.  

59. By the end of the third quarter of the financial year, the expenditure made by the office of the 

county attorney’s is Kshs. 56,143,512.  This represents a 84.18 percent absorption of the total 

budget earmarked for the financial year under review. ` 

CHALLENGES EXPERIENCED DURING BUDGET IMPLEMENTATION AND 

RECOMMENDATIONS.  

60. Delay in disbursement of the exchequer by the National Treasury has significantly impacted on the 

commencement of the planned projects and programmes. For instance, the county government has 

only received disbursements for four months out of the expected six months for the period under 

review. We therefore recommend that the National Treasury should ensure timely release of funds 

so that the planned activities can be implemented effectively and efficiently. 

61. Changes in the procedure for release of conditional grants without proper preparations thus 

delaying the approval process. In the current financial year conditional allocations have not been 

transferred since there is an amendment requiring signing of an agreement between counties and 

the Principal Secretary, National Treasury.  

62. Unfavourable weather conditions delayed commencement and implementation of some projects like 

roads. 

63. High wage-bill that has continued to stain the resources available for development and capital 

projects. The county will continue to explore ways of managing its spiraling wage bill without 

affecting delivery of critical services such as undertaking capacity gaps and skills assessments. 
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FINANCIAL PERFORMANCE OF THE COUNTY DURING THE THIRD QUARTER OF THE 

FINANCIAL YEAR 2023/24 AS AT 31ST MARCH 2024 

Annex 1: Exchequer releases from the National Treasury and transfers from other Government 

Agencies during the Third Quarter of the Financial Year 2023/24 

COUNTY GOVERNMENT OF NYERI 

TRANSFERS FROM THE NATIONAL GOVERNMENT FOR THE FIRST QUARTER OF THE FINANCIAL YEAR 

2023-2024 AS AT 31st MARCH 2024 

  TOTAL ALLOCATION 

FOR FY 2023/2024 

AMOUNT 

DISBURSED AS AT 

31.04.2024 

Equitable Share 6,485,331,051 3,954,031,566 

Transfer of library services 24,582,672 

Kenya Informal Settlement programme (KISIP II) 60,000,000 0 

DANIDA 20,487,938 0 

Aggregated Industrial Park Programme 100,000,000 0 

IDA (World Bank) Credit - National Agricultural Value Chain 

Development Programme (NAVCDP) 

250,000,000 0 

ABDP 19,315,146 0 

Livestock Value Chain Support Project 71,182,920 0 

Sweden - Agricultural Sector Development Support Programme 

(ASDSP II) 

3,741,641 1,741,641 

IDA (World Bank) Credit - (Financing Locally - Led Climate 

Action (FLLoCA) program - County Climate Institutional Support 

(CCIS) Grants 

11,000,000 0 

IDA (World Bank) Credit - FLLoCA Climate Change Grant Level 

2 

125,000,000 0 

Court fines 250,000 0 

Total Allocation from National Government and Other 

Agencies 

7,170,891,368 3,955,773,207 

Balance Brought Forward 1,093,191,687 1,093,191,687 

TOTAL  8,264,083,055 5,048,964,894 

Annex 2: OCOB Exchequer Releases/Requisitions for the Financial Year 2023/24 up to 31st March 

2024 

Requisitions For the Financial Year 2023-2024 as at 31st March 2024 
 

Recurrent 
  

Development Total  
County Executive County 

Assembly 

Total Recurrent 
  

August 339,841,979 176,878,784 516,720,763   516,720,763 

September 369,102,816 47,046,262 416,149,078 61,316,750 477,465,828 

October 398,414,960 65,846,141 464,261,101 45,000,752 509,261,853 

November 664,851,622 40,013,873 704,865,495 28,133,875 732,999,370 

December 460,920,798 74,492,937 535,413,735 28,421,371 563,835,106 

January 205,608,336 91,485,256 297,093,592 60176959 357,270,551 

February 584,327,466 55,990,404 640,317,870 53262928.8 693,580,799 

March 785,413,659 37,116,617 822,530,276 101,500,000 924,030,276 

TOTAL 3,808,481,636 588,870,274 4,397,351,910 377,812,636 4,775,164,546 

NB: The difference between the total requisition and cumulative expenditure is because the 

processing of payment in IFMIS is an ongoing process and requisition is done for what is in IB. 
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Therefore, by the time of requisitioning for funds, there will be payments which will be at various 

stages of the process. Further, the Imprests are usually commitments until they are surrendered. 

Annex 3: Recurrent Expenditure for the Third Quarter of the Financial Year 2023/24 as at 31st 

March 2024 

No. Head/Department Approved 
Estimates 

Cumulative 
Expenditure 

Percentage 
Absorption 

1. Office of the Governor and Deputy Governor 167,025,317 106,214,998 63.59 

2. Office of the County Secretary 137,959,031 105,317,230 76.34 

3. Finance, Economic Planning, and ICT 921,631,682 450,714,476 48.90 

4. Lands, Physical Planning, Housing and Urban Development 95,478,643 57,077,809 59.78 

5. Health Services 2,432,559,731 1,895,023,672 77.90 

6. Gender, Youth, Sports, and Social Services 104,196,893 62,269,364 59.76 

7. County Public Service and Solid Waste Management 404,443,930 282,534,563 69.86 

8. Agriculture, Livestock and Fisheries 246,081,678 169,557,115 68.90 

9. Trade, Culture, Tourism and Co-Operative Development 79,491,515 54,839,919 68.99 

10. Education and Training 503,686,187 406,477,221 80.70 

11. Water Irrigation, Environment and Climate Change 85,659,595 45,749,272 53.41 

12. County Assembly 805,714,253 628,509,869 78.01 

13. County Public Service Board 46,477,641 31,867,741 68.57 

14. Transport, Public Works Infrastructure and Energy 88,276,107 49,527,832 56.11 

15. Office of the County Attorney 66,694,884 56,143,512 84.18 
 

TOTAL 6,185,377,087 4,401,824,593 71.17 

Annex 4: Development Expenditure for the Third Quarter of the Financial Year 2023/24 as at 31st 

March 2024 

No. Head/Department Printed Estimate Actual 
Expenditure 

Percentage 
Absorption 

1. Office of the Governor and Deputy Governor 48,000,000 0 0.00 

2. Office of the County Secretary 14,250,000 0 0.00 

3. Finance and Economic Planning 71,662,775 2,920,273 4.08 

4. Lands, Physical Planning, Housing and Urbanization 208,563,046 45,078,988 21.61 

5. Health Services 475,230,196 120,062,505 25.26 

6. Gender, Youth and Social Services 118,360,971 16,485,640 13.93 

7. County Public Service and Solid Waste Management 52,694,150 15,842,121 30.06 

8. Agriculture, Livestock and Fisheries 503,150,762 32,226,240 6.40 

9. Trade, Culture, Tourism and Co-Operative 
Development 

309,467,870 13,209,254 4.27 

10. Education and Sports 108,660,914 7,174,012 6.60 

11. Water Irrigation, Environment and Climate Change 348,390,768 63,967,351 18.36 

12. County Assembly 50,000,000 0 0.00 

13. County Public Service Board 6,000,000 0 0.00 

14. Transport, Public Works Infrastructure and Energy 564,274,516 101,594,220 18.00 

15. Office of the County Attorney 0 0 0.00 
 

TOTAL 2,878,705,968 418,560,604 14.54 
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Annex 5: Summary of local revenue for the Financial Year 2023/24 as at 31st March 2024 as 

Compared to the same period in 2022/2023 

 Revenue Stream Approved 
Target           
FY 2023/2024 
(Kshs) 

Achievement 
by end of 
3rd Quarter 
2023/2024 
(Kshs) 

Achievement 
by end of 3rd 
Quarter 
2022/2023 
(Kshs) 

Percentage 
Performance 
2023/2024 

1.  Liquor Licence 86,808,759 51,262,410 52,874,763 59.05 

2.  Agricultural Mechanisation Station 1,500,000 349,695 264,971 23.31 

3.  Wambugu Agricultural Training Centre 8,000,000 3,984,886 1,920,625 49.81 

4.  Veterinary Charges 7,000,000 4,504,122 4,220,120 64.34 

5.  Slaughtering Fees 2,580,060 1,270,347 1,474,980 49.24 

6.  Nyeri Slaughterhouse 500,000 360,000 517350 72.00 

7.  Kiganjo Slaughterhouse 120,000 90,000 90000 75.00 

8.  Sale of Fertilizer/lime 60,000 0 0 0.00 

9.  Gura Fishing Camp/fisheries revenue 30000 12,500 0 41.67 

10.  Coffee Permit 566,310 351,600 200,600 62.09 

11.  Market Entrance/Stalls/Shop Rents 45,202,269 35,159,178 25,635,334 77.78 

12.  Weights and Measures 4,500,000 1,613,340 1,222,120 35.85 

13.  Co-operative Audit 2,156,056 990,600 989,840 45.95 

14.  Cultural Centre 
 

150,000 
 

0.00 

15.  Public Health 17,000,000 9,409,517 6,864,706 55.35 

16.  Burial Fees 134,933 52,000 84,300 38.54 

17.  Business Permits 126,800,000 83,643,648 77,449,997 65.97 

18.  Commission 3%/Agency Fee (Fees from 
KHC, Insurance Firms, etc..) 

6,227,247 3,217,821 3,231,764 51.67 

19.  Ambulant Hawkers Licences (Other than 
BSS Permits) 

709,102 226,580 368,240 31.95 

20.  Miscellaneous 300,000 146,697 775,489 48.90 

21.  Document Search Fee/Duplicate receipts 148,905 59,250 33,000 39.79 

22.  Impounding Charges/Court Fines, penalties, 
and forfeitures 

2,084,826 2,498,400 1,121,660 119.84 

23.  Application Fee 10,000,000 8,703,930 2,990,530 87.04 

24.  Parking Clamping/Penalties/Offences fees 1,000,000 1,266,301 525,130 126.63 

25.  Central Kenya Show annual permit 200,000 0 130,500 0.00 

26.  Sale of Old Office Equipment and 
Furniture 

0 0 1,008,005 0.00 

27.  Right-of-Way / Way-Leave Fee (KPLN, 
Telkom, etc.) 

3,000,000 2,601,700 906,650 86.72 

28.  Cess (Quarry, Produce, Kaolin, etc..) 50,009,420 28,739,097 32,343,832 57.47 

29.  Street Parking Fees 41,000,000 31,974,010 19,891,788 77.99 

30.  Enclosed Bus Park 85,000,000 55,318,761 55,915,936 65.08 

31.  Fire-Fighting Services 20,000,000 10,404,100 10,077,200 52.02 

32.  Land Rates/ Other Property Charges 70,000,000 47,253,003 35,614,972 67.50 

33.  Ground Rent - Current Year / Temporary 
Occupation License (TOL), New Occupation, 
Space Rent, Retainers fees 

5,160,958 2,910,461 2,962,445 56.39 

SUBMITTED



 Revenue Stream Approved 
Target           
FY 2023/2024 
(Kshs) 

Achievement 
by end of 
3rd Quarter 
2023/2024 
(Kshs) 

Achievement 
by end of 3rd 
Quarter 
2022/2023 
(Kshs) 

Percentage 
Performance 
2023/2024 

34.  Ground Rent - Other Years 1,852,002 1,122,209 1,007,669 60.59 

35.  Hire of Plant & Machinery - 
 

0 0.00 

36.  Plot Transfer Fee/Business Subletting / 
Transfer Fee 

1,015,866 515,500 650,500 50.74 

37.  Housing Estates Monthly Rent 40,124,180 20,084,596 22,037,950 50.06 

38.  Approvals (Extension of users, Pegging for 
Kiosk, Subdivision, transfer, Amalgamation, 
survey, Occupation Cert, boundary dispute 
etc..) 

25,000,000 13,142,577 9,916,469 52.57 

39.  Sign Boards & Advertisement Fee 40,000,000 19,757,497 16,922,090 49.39 

40.  Buildings Plan Approval Fee/Buildings 
Inspection Fee 

37,088,828 17,279,487 20,857,143 46.59 

41.  Consent to Charge Fee/Property 
Certification Fee (Use as Collateral) 

1,719,518 1,331,500 1,000,200 77.43 

42.  Sales of Council's Minutes / Bylaws 588,133 301,300 326,000 51.23 

43.  Debts Clearance Certificate Fee 1,588,521 984,500 934,000 61.98 

44.  Hire of Grounds (Kamukunji, Whispers 
Park) / Social Hall Hire 

2,000,000 1,149,914 947,252 57.50 

45.  Library Services 
 

6,125 0 100.00 

46.  Food Ration (KRT) Nursery School 400,000 81,200 201,100 20.30 

47.  Food Ration (Kingongo) Nursery School 308,066 140,400 177,150 45.57 

48.  Food Ration (Nyakinyua) Nursery School 434,276 144,200 237,550 33.20 

49.  Registration of School, Training/Learning 
Center Fee 

0 0 0 0.00 

50.  Stadium Hire(Ruringu, Karatina etc) 61,205 24,000 43,500 39.21 

51.  Public Toilets/Use of public toilets 149,145 75,785 124,090 50.81 

52.  Refuse Collection Fee/Tipping 
charges/Garbage Dumping Fee/waste 
disposal charges 

49,764,155 27,561,970 21,663,345 55.39 

53.  Sale of flowers, Plants, Firewood, Produce 
e.t.c 

- 
   

54.  Quarry /mining charges-annual license fee - 
   

55.  Tree cutting permits - 
   

56.  Polluters of Environment Penalties - 
   

57.  Noise Regulation/Pollution 107,260 413,500 40,500 385.51 

58.  Exhauster Services Charge - 
   

59.  Private borehole operators - 
   

60.  Water bowser/water vendor licenses - 
   

 
 

800,000,000 492,640,214 438,793,355 61.58 

  

SUBMITTED



Annex 6: Summary of Own Source Revenue from the Health Services Fund for the Financial 

Year 2023/24 as at 31st March 2024. 

Health facilities Annual projected 

revenue 

Actual total 

revenue 

CRH 267,866,869 259,115,668.55 

Karatina 130,000,000 115,860,370.00 

Mukurweini 59,095,370 68,251,990.00 

Othaya 43,709,568 33,960,657.00 

Mt. Kenya 22,354,405 18,148,640.00 

Naromoru Hospital 3,000,000 7,928,467.00 

Ihururu Rehab Centre 1,000,000 5,734,432.00 

Karia Rehab Centre 1,000,000 495,000.00 

Level 2 and 3 45,000,000 17,475,346.10 

Total 573,026,211.50 526,970,570.65 

 

 

  

SUBMITTED



Annex 7: Projects and Programmes implementation status for the FY 2023/2024 

S/No. Project/ programme Name Title Location  

of the Project/                     
Name of Ward 

Project/ 

programme 
Start date 

Project/ 

programme 
end date 

Expected 

duration of the 
project 

implementation 
(Days/Months) 

Source 

of 
Funds 

(CGN 
Govt. 

or 
donor) 

Contract 

Sum(Kshs) 

Estimated/ 

Budgeted amount 
for the 

Project/Programme 
(Kshs.) 

Actual 

Expenditure 
as at 31st 

March  2024 
(Kshs.) 

Contract 

Variation 
(Kshs) 

Status of the 

Project/Percentage 
of Completion 

Challenges 

faced/lessons 
learnt 

Recommendations 

/Comments 

 
Executive Office of the Governor 

and the Deputy Governor 

                        

1.  Construction of Governor’s Official 

Residence 

Countywide  1st July, 

2023 

30th June, 

2024 

365 days CGN 25,500,000  25,500,000  0 25,500,000 Contract signed 

and site handed 
over to the 

contractor on 15th 
April 2024 for 

execution of the 
contract 

None None 

2.  Refurbishment of Buildings  Countywide  1st July, 

2023 

30th June, 

2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 At preparation of 

Bills of Quantity 
(BQ) level 

None None 

3.  Purchase of ICT networking and 
Communications Equipment 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,000,000  4,000,000  0 4,000,000 At procurement 
level 

None None 

4.  Purch. of Specialized Plant Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 15,000,000  15,000,000  0 15,000,000 At initiation of 
procurement level 

None None 

 
Total Budgeted/Expenditure as per 

vote book-3911 

          48,000,000  48,000,000  0 48,000,000       

 
Office of the County Secretary                          

5.  Boundary fencing of Karatina town 

hall including construction of a 
sentry and a gate (5m),  

Karatina Town Hall 01/01/2024 01/04/2024 4 months CGN 8,246,000  4,000,000  0 8,246,000 Contract awarded 

and Contractor is 
on site 

None None 

6.  Boundary fencing of Othaya Sub 
County Offices 

Othaya Sub County  01/01/2024 01/04/2024 4 months CGN 2,799,203  3,000,000  0 2,799,203 Contract awarded 
and Contractor is 

on site 

None None 

7.  Repair of townhall Security Wall 

(2m),  

HQ 01/01/2024 01/03/2024 3 months CGN 928,324  2,000,000  0 928,324 Contract awarded 

and Contractor is 

on site 

None None 

8.  Construction of Executive Carport at 

Town Hall and Shade area 

HQ 01/01/2024 01/03/2024 3 months CGN 2,318,260  2,250,000  0 2,318,260 Contract awarded 

and Contractor is 
on site 

None None 

9.  Equiping of the County Secretary’s 
Boardroom 

HQ 01/01/2024 01/03/2024 3 months CGN 2,990,400  3,000,000  0 2,990,400 Procurement of 
equipment is on 

progress 

None None 

 
Total Budgeted/Expenditure as per 
vote book-3912 

          17,282,187  14,250,000  0 17,282,187       

 
Finance, Economic Planning and 
ICT 

                        

10.  Refurbishment of offices Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 11,088,150  0 0 Procurement 

process has 
commenced.  

None None 

11.  Refurbishment of County Stand at 
Kabiruini Ask Ground 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,911,850 1,911,850  1,911,850 0 Completed None None 

12.  Renovation Works At Mweiga 
Subcounty Revenue 

Kieni West 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,008,423 1,010,754  1,008,423 0 Completed None None SUBMITTED



S/No. Project/ programme Name Title Location  
of the Project/                     

Name of Ward 

Project/ 
programme 

Start date 

Project/ 
programme 

end date 

Expected 
duration of the 

project 
implementation 

(Days/Months) 

Source 
of 

Funds 
(CGN 

Govt. 
or 

donor) 

Contract 
Sum(Kshs) 

Estimated/ 
Budgeted amount 

for the 
Project/Programme 

(Kshs.) 

Actual 
Expenditure 

as at 31st 
March  2024 

(Kshs.) 

Contract 
Variation 

(Kshs) 

Status of the 
Project/Percentage 

of Completion 

Challenges 
faced/lessons 

learnt 

Recommendations 
/Comments 

13.  Networking & Cabling; Provision of 

internet connectivity across the 

county(WAN &LAN) 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 14,693,900  15,000,000  0 14,693,900 Site Handed over 

to contractor 

None None 

14.  Marking Of Karatina Parkings Bays Mathira East 1st July, 

2023 

30th June, 

2024 

365 days CGN 506,200  506,200  0 506,200 Ongoing None None 

15.  KDSP Level II for (Naromoru Level 4 

Hospital) 

Mathira East 1st July, 

2023 

30th June, 

2024 

365 days Donor 

funds-
World 

Bank 

36,145,821  36,145,821  0 36,145,821 Ongoing None None 

16.  Purch. of Specialised Plant. Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,296,350.00 6,000,000  0 5,296,350 Procured  None None 

 
Total Budget/ Expenditure as Per 
the Votebook-3913 

          59,562,544  71,662,775  2,920,273 56,642,271       

 
Lands, Housing, Physical Planning 

& Urban Development 

                        

17.  Solid waste management; Fuel for 

Garbage collection trucks- 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 8,500,000 8,500,000 7,000,000 1,500,000       

18.  Surveying & titling(Magutu) Magutu 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000 0 0       

19.  planning of a market (Aguthii 
Gaaki) 

Aguthi Gaaki 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000 0 0       

20.  Surveying and titling (Dedan 
Kimathi) 

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000 0 0       

21.  Surveying & titling (Kamakwa 

Mukaro) 

Kamakwa Mukaro 

ward 

1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000 0 0       

22.  Planning and Survey- Mutathiini 

Village 

Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,500,000 0 0 The amount 

allocated is not 
sufficient for 

processes involved 
in the titling 

process.  

The county will 

engage the 
national 

government in 
view of using 

staff from the 
National 

government to 
undertake the 

exercise.  

  

23.  Planning and Survey- Mathaithi 
village 

Karatina Town 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000 0 0 The amount 
allocated is not 

sufficient for 
processes involved 

in the titling 
process.  

The county will 
engage the 

national 
government in 

view of using 
staff from the 

National 
government to 

undertake the 
exercise.  

  

24.  Maintenance of garbage collection 
vehicles  

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,000,000 5,000,000 0 5,000,000       

25.  Construction of a new septic tank in 

Mukurwe-ini Estate. 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,500,000 0 0   The estate has 

been earmarked 
for affordable 

Housing program 

  SUBMITTED



S/No. Project/ programme Name Title Location  
of the Project/                     

Name of Ward 

Project/ 
programme 

Start date 

Project/ 
programme 

end date 

Expected 
duration of the 

project 
implementation 

(Days/Months) 

Source 
of 

Funds 
(CGN 

Govt. 
or 

donor) 

Contract 
Sum(Kshs) 

Estimated/ 
Budgeted amount 

for the 
Project/Programme 

(Kshs.) 

Actual 
Expenditure 

as at 31st 
March  2024 

(Kshs.) 

Contract 
Variation 

(Kshs) 

Status of the 
Project/Percentage 

of Completion 

Challenges 
faced/lessons 

learnt 

Recommendations 
/Comments 

thus the project 

halted.  

26.  Construction of Roads(Municipality ) Ruring'u 1st July, 
2023 

30th June, 
2024 

365 days CGN   5,100,000 0 0 Preliminary design 
stages Preparation 

of documents at 
the requisition 

stage 

None   

27.  Construction of Roads – Jacaranda 

(0.9km) 

Ruringu / Kairia  1st July, 

2023 

30th June, 

2024 

12 months  County   1,333,420 0 0 Ongoing -40%     

28.  Construction of Roads – Ruring’u 
Drainage works  

Ruringu / Kairia  1st July, 
2023 

30th June, 
2024 

12 months  County   916,520 0 0 Ongoing -40%     

29.  Construction of Roads – Beavers, 
Thuta & Kwa Laban (0.9km) 

Ruringu / Kairia  1st July, 
2023 

30th June, 
2024 

12 months  County   762,410 0 0 Ongoing -40%     

30.  Construction of Roads – Ruring’u 

AICPA, F.Ninda, Mountain View, 
lane & Maina Nyingi (0.5Km) 

Ruringu / Kairia  1st July, 

2023 

30th June, 

2024 

12 months  County   1,387,650 0 0 Ongoing -40%     

31.  Construction of Roads Muthaiga 
PCEA Road (0.6km) 

Kamakwa -mukaro 1st July, 
2023 

30th June, 
2024 

12 months  County   806,750 0 0 Ongoing -40%     

32.  Construction of Roads – Kamuyu 
Dispensary Road (0.9km) 

Kamakwa -mukaro 1st July, 
2023 

30th June, 
2024 

12 months  County   1,531,200 0 0 Ongoing -40%     

33.  Construction of Roads Karingaini 

road (0.3km) 

Kamakwa -mukaro 1st July, 

2023 

30th June, 

2024 

12 months  County   476,008 0 0 Ongoing -40%     

34.  Construction of Roads – Gitathini 

Circuit (0.9km) 

Kamakwa -mukaro 1st July, 

2023 

30th June, 

2024 

12 months  County   1,186,042 0 0 Ongoing -40%     

35.  Construction of Roads –  
Upgrading of Nyaribo Shopping 

Centre Road (0.25 KM) 

Kiganjo Mathari 1st July, 
2023 

30th June, 
2024 

365 days CGN 9,000,000 9,000,000 0 9,000,000 Project Ongoing None   

36.  Construction of Roads – Victor 

Chapel (0.7KM) 

Rware  1st July, 

2023 

30th June, 

2024 

12 months  County   996,555 0 0 Ongoing -40%     

37.  Construction of Roads – Mercy 

Wangii & Kangemi PCEA Road 

(0.8KM) 

Rware  1st July, 

2023 

30th June, 

2024 

12 months  County   1,168,816 0 0 Ongoing -40%     

38.  Construction of Roads – Lower 

Kingongo & Nguru Road (0.9KM) 

Rware  1st July, 

2023 

30th June, 

2024 

12 months  County   1,501,852 0 0 Ongoing -40%     

39.  Construction of Roads – PGH 

Opposite Road & Nyamachaki road 
(0.3KM) 

Rware  1st July, 

2023 

30th June, 

2024 

12 months  County   477,857 0 0 Ongoing -40%     

40.  Construction of Roads – Ha-Muraya 

Kangemi & Jesus Christ Peace 
(0.6KM) 

Rware  1st July, 

2023 

30th June, 

2024 

12 months  County   854,920 0 0 Ongoing -40%     

41.  Construction of Roads – Thunguma 
Quary Micha Shopping Centre (1 

Km) 

Gatitu/Muruguru  1st July, 
2023 

30th June, 
2024 

12 months  County   1,537,580 0 0 Ongoing -40% Ongoing works    

42.  Construction of Roads – Kiaruingi 
Road (0.6Km) 

Gatitu/Muruguru  1st July, 
2023 

30th June, 
2024 

12 months  County   1,074,770 0 0 Ongoing -40% Ongoing works    

43.  Construction of Roads – Gatii Iguru- 
Muimbuini & Githiru Kahururu 

(0.5Km) 

Gatitu/Muruguru  1st July, 
2023 

30th June, 
2024 

12 months  County   1,387,650 0 0 Ongoing -40% Ongoing works    

44.  Upgrading/Maintenance of 

Municipal yard drive way 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,101,688 2,103,121 2,101,688 0   None   SUBMITTED
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of the Project/                     
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Project/ 
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Project/ 
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of 
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or 
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45.  Maintenance of Nyeri Main 

Transport Termini and Nyeri Main 

Transport Termini – Civil works 
cluster 1 Asian Quarters bus 

terminus (3M), Shoe shine & 
bodaboda 

sheds(143,540),Electrical & 
Mechanical works(661,676), and 

Builders Work(4,828,036) 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 16,133,252 16,133,252 5,113,000 11,020,252 All maintenance 

works mostly 

plumbing and 
security 

undertaken and 
payments of utility 

bills.  

None   

46.  i) Phase II of Development of a 

seamless development application  
approval online system (E-DAMS) ii)  

Planning of Wandumbi, Ngorano, 
Warazo, Mutongi, Muirungi, Gatugi, 

Kabebero, Giathenge, Munungaini, 
Ngandu, Gakindu and Waihara. (iii) 

Survey and registration of  ongoing 
markets/villages ( Ruthagati,  

Hubuini, Wandumbi, Nyaribo, 
Gitegi, Warazo, Ngorano,Ngoru, 

Githakwa, Gachatha, Marua and 

Mutathini;  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 133,400 10,328,976 133,400 0 The project was 

procured under 
RFPs which did not 

attract a qualified 
bidder, the project 

retendering has 
been done 

pending opening in 
the fourth quarter. 

    

47.  Surveying and registration of titles 

for 10 ex-colonial settlements 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,930,000 4,930,000 0 4,930,000 Projects ongoing. None   

48.  Surveying and titling of market 

centre(lot. 2) 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,155,320 2,155,320 0 2,155,320 Projects ongoing. None   

49.  Surveying and titling of market 
centre(lot. 1) 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,087,240 2,087,240 0 2,087,240 Projects ongoing. None   

50.  Ngorano, Ruthagati and Iruri 
settlements.  

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,573,300 3,658,640 0 4,573,300 Projects ongoing-
60% done 

None   

51.  Ichamara and Itundu Settlements. Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,200,000 2,240,000 0 3,200,000 Projects ongoing-

60% done 

None   

52.  Warazo, Gitegi and Ihwa 

Settlements.Kabaru wards 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,727,000 3,781,600 0 4,727,000 Projects ongoing-

60% done 

None   

53.  Survey of Naromoru and Blue 

valley estates.Naromoru 
kiamathaga & Rware wards 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,403,600 1,122,880 0 1,403,600 Projects ongoing-

50% done 

None   

54.  KISIP Phase II- Infrastructure 

development of Mweiga, Chorongi, 
Ihwagi, Kiamwathi, 

Kiawara),30,000,000 balance B/F 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 24,397,318 90,000,000 30,000,000 -5,602,682 Main works tender 

is being evaluated 
pending award.   

Lack of full 

autonomy of the 
project.  

The county to be 

granted full 
implementation 

rights of the 
project to Fasttrack 

it.   

55.  Kenya Urban Support Program 

UDG balance B/F 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,293,984 1,293,984 0 1,293,984       

56.  Kenya Urban support programUIG 
balance B/F 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 737,406 737,406 0 737,406       

57.  KISIP Phase II- Infrastructure 
counterfunding of 10% from the 

allocated conditional grant. The 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN   2,053,478 730,900 -730,900 The counter 
funding shall be 

used to meet 
budgetary 

Hurdles in 
transferring the 

funds to the 
project 

Solving hurdles to 
allow moving the 

funds to the SPA.  SUBMITTED
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county shall contribute a  total sum 

of 6M split into 4 FYs  

requirements for 

the project’s daily 

operations and 
Maintenance 

commercial 

account.  

58.  Refurbrishment of county housing Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000 500,000   500,000 Minor renovation 
works are ongoing 

and selection of 
units in dire need 

of major 
renovations.  

None   

59.  Maintainance of office buildings. Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 6,096,136 3,937,149 0 6,096,136 BQ and 
Architectural 

designs have been 

prepared in 
readiness for 

procurement 

None    

60.  Purch. of Specialised Plant. - Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   8,500,000  0 0       

 
Total Budgeted/Expenditure as per 

vote book-3914 

          96,969,644  208,563,046  45,078,988 51,890,656       

 
Health Services                         

61.  Proposed completion of Toilet Block, 

laboratory and changing rooms at 
Kiaguthu Dispensary 

Chinga 1st July, 

2023 

30th June, 

2024 

365 days CGN 493,302  493,302  466,239 27,063 100% None    

62.  Supply and delivery of occupational 

therapy items/equipment 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 130,500  130,500  0 130,500 100% None    

63.  Supply and delivery of Trolley and 

Transportation Waste Bucket  

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 168,980  168,980  0 168,980 0%  To go back to 

the procurement 
process  

None    

64.  Renovation and mechanical works at 
Othaya Hospital 

Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 338,161  338,161  0 338,161 100% None    

65.  Completion of Othaya Hospital 

Kitchen 

Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN 857,391  857,391  0 857,391 100% None    

66.  Supply and delivery of medical 

equipment 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,151,000  1,151,000  0 1,151,000 50%  Partial 

delivery  

None    

67.  Supply and delivery of medical 
equipment 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,925,000  1,925,000  0 1,925,000 100% None    

68.  Refurbishment of a ward 2 and 
Radiology at Karatina Hospital 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,050,294  2,050,294  1,987,689 62,605 100% None    

69.  Supply and delivery of hematology 
and chemistry reagents 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,217,445  2,217,445  0 2,217,445 25% Partially 
supplied  

None    

70.  Re-roofing and theatre renovations 

at Mt. Kenya Hospital 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,375,610  2,375,610  2,375,430 180 100% None    

71.  Renovation Works at Ward 1 & 6 

at Nyeri County Referral Hospital 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 6,482,663  6,482,663  5,120,724 1,361,939 100% None    

72.  Supply and delivery of Fire Fighting 
Equipment at Ihururu Rehabilitation 

Centre  

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 140,000  140,000  0 140,000 100% None    

73.  Construction of kitchen and ablution 

block at Ihururu Rehab. 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 525,572  525,572  0 525,572 100% None    SUBMITTED
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74.  Supply and delivery of medical 

equipment at Ihururu rehabilitation 

centre  

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 826,250  826,250  826,250 0 100% None    

75.  Supply and delivery of house hold 

items at Ihururu Rehab 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 916,000  916,000  916,000 0 100% None    

76.  Toilet block and re-roofing works at 

Ihururu Health Centre. 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,127,401  2,127,401  0 2,127,401 100% None    

77.  Proposed Chain Link Fence and 
Renovations at Kirurumi Dispensary  

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,396,978  2,396,978  2,396,931 47 100% None    

78.  Proposed Chain Link Fences and 
Renovations of Njogu-ini Dispensary 

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,449,607  2,449,607  1,009,709 1,439,897 100% Ongoing None    

79.  Supply and delivery of Laundry 

Machine (washer extractor) for 
Ihururu Rehab. 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000  2,500,000  2,500,000 0 100% None    

80.  Proposed container works and 
fencing at Mutwewathi Dispensary 

Mukurweini Central 1st July, 
2023 

30th June, 
2024 

365 days CGN 576,968  576,968  0 576,968 100% Ongoing None    

81.  Construction Works at Warazo Jet 
Dispensary Phase 1 

Kabaru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,638,500  1,638,500  1,631,412 7,087 100% Requires more 
allocation for 

completion in 
terms of ceiling, 

window panes 

painting, 
worktops and 

tilling  

  

82.  Completion of Mbiriri Dispensary - 

Phase 2 

Kabaru 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,710,142  1,710,142  0 1,710,142 90% Ongoing None    

83.  Construction of a Generator house 

at Witima Dispensary 

Karima 1st July, 

2023 

30th June, 

2024 

365 days CGN 263,854  263,854  0  263,854 100% None    

84.  Proposed Laboratory at Karogoto 
Dispensary  

Kirimukuyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 323,872  323,872  0  323,872 100% None    

85.  Renovation works at Ndima-ini 
Dispensary 

Konyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 486,845  486,845  486,144  701 100% None    

86.  Supply and delivery of medical 

equipment at Gaikuyu Dispensary 

Magutu 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,580,900  1,580,900  1,732,500  -151,600 80% Ongoing None    

87.  Proposed Waiting bay Extension 

and Extension Works at Gatura 
Dispensary  

Mukurweini West 1st July, 

2023 

30th June, 

2024 

365 days CGN 922,815  922,815  922,766  49 100% None    

88.  Proposed containerized Dispensary 
at Mwireri Dispensary  

Mweiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,643,718  4,643,719  0  4,643,718 65% None    

89.  Completion of Iruri Dispensary - 

Phase 2. 

Ruguru 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,635,388  1,635,388  1,509,707  125,681 100% Requires more 

allocation for 
fittings in all 

rooms and for 
ablution block 

  

90.  Renovation Works and Placenta Pit 
at Gatei Dispensary  

Magutu 1st July, 
2023 

30th June, 
2024 

365 days CGN 636,609  636,608  636,608  1 100% None    

91.  Naromoru Level 4 Hospital LV 

Board Power Factor Corrector At 
Naromoru Hospital Nyeri County 

Naromoru 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,438,400  1,438,400  1,438,400  0 100% Completed None  

 
Subtotal           45,930,165  45,930,165  25,956,510 19,973,654       SUBMITTED
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92.  To support Medical Drugs, Non-

pharms and other specialized 

medical supplies / programmes.  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 243,000,000  243,000,000  93,111,890 149,888,110 38%-Ongoing None    

93.  Medical Equipment for level II, III, IV 

& V facilities. 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,406,849  3,406,849  0 3,406,849 0% None    

94.  Conducting environmental impact 

assessment; and processing Title 
deeds for facilities. 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 770,000  770,000  770,000  0 100% None    

95.  Conducting environmental impact 

assessment; development of hospital 
master plans at Mt. Kenya Hospital 

and processing Title deeds for 
facilities. 

Countywide         790,000  800,000  0  790,000 0% Awarded None  

96.  County Refferal Hospital Queuing 
management system(QMS) 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,000,000  5,000,000  0 5,000,000 0% None    

97.  Queuing management 

system(QMS)for Mweiga Health 
Centre 

Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0% None    

98.  Universal Health Care-covid Countywide 1st July, 
2023 

30th June, 
2024 

365 days Donor 
Funded 

142,150  142,150  0 142,150 0% None    

99.  Refurbishment of Non-Residential 

Buildings at Nyeri County Referral 
Hospital ( paedriatic ward, ward 1 

); 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 7,307,150  4,000,000  0 7,307,150 0% None    

100.  Medical Equipment for level II, III, IV 

& V facilities. 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 5,000,000  5,000,000  0 5,000,000 0% None    

101.  Solar supply and installation to save  

on electricity cost;  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,130,000  4,130,000  0 4,130,000 Awaiting Floating None    

102.  Overhaul of electricty bulbs to LED Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,000,000  4,000,000  0 4,000,000 0% None    

103.  Borehole drilling, equipping and 
connection -3.5M 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,577,000  3,500,000  0 5,577,000 0% None    

104.  Completion of the emergency unit at 

Karatina Level 4 Hospital 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 51,789,534  45,000,000  0 51,789,534 60% Ongoing None 

105.  For supply and installation of a 

modern incinerator and solar 
energy 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 6,842,200  6,000,000  0 6,842,200 0% None    

106.  Refurbishment of Non-Residential 
Buildings at Karatina Hospital. 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 0% None    

107.  OPD Block at Mukurwe-ini Hospital Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 9,000,000  9,000,000  0 9,000,000 0% None    

108.  Provision for Construction of 

perimetre Fence Mukerweini KMTC  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,500,000  4,500,000  0 4,500,000 0% None    

109.  Refurbishment of Non-Residential 
Buildings at Mukurweini Hospital 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0% None    

110.  Completion of Permiter wall, 
Gazebo & walk ways 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 23,571,357  26,438,400  0 23,571,357 0% None    

111.  Refurbishment of Non-Residential 
Buildings at Othaya Hospital;  

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0% None    SUBMITTED
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112.  Construction of perimetre wall and 

gate at Mt. Kenya Hospital 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0% None    

113.  Refurbishment of Old hospital 
Buildings at Mt. Kenya Hospital and 

Amenity Services. 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 0% None    

114.  Construction of  Honi Dispensary Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 0% None    

115.  For repairs & maintenance at 
various rural facilities. 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,337,495  2,061,600    2,337,495 0% None    

116.  Ihurruru Rehab renovations-Various Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,000,000  4,000,000  0 4,000,000 0% None    

117.  Purchase of a generator for Ihururu 

rehab 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0% None    

118.  Itiati Dispensary Staff houses 

Completion 

Karatina 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 0%-In the 

Procurement 
process 

None    

119.  Kangurwe Dispensary Phase 2 
completion  

Rugi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0%-In the 
Procurement 

process 

None    

120.  Miiri Dispensary Competion of 
construction works 

Iriaini Mathira 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0%-In the 
Procurement 

process 

None    

121.  Lachuta Dispensary Renovations Gatarakwa 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 0% None    

122.  Health Center/ dispensary 
Renovations 

Mukurweini Central 1st July, 
2023 

30th June, 
2024 

365 days CGN 700,000  700,000  0 700,000 0% None    

123.  Health Center/ dispensary 
Renovations 

Magutu 1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000  500,000  0 500,000 0% None    

124.  Ngorano Health Center 
Construction/ renovations/ 

equipping 

Ruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,999,318  1,250,000  0 1,999,318 In the Procurement 
process 

None    

125.  Iruri Dispensary Construction/ 
renovations/ equipping 

Ruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Professional 
opinion Stage  

None    

126.  Ruguru health Center Construction/ 
renovations/ equipping 

Ruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,936,318  2,000,000  0 1,936,318 0% -In the 
Procurement 

process 

None    

127.  Health Center/ dispensary 
Construction/ renovations/ 

equipping 

Karatina Town 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0% None    

128.  Witima Dispensary Construction/ 

renovations/ equipping 

Karima 1st July, 

2023 

30th June, 

2024 

365 days CGN 450,000  450,000  0 450,000 0% None    

129.  Health Center/ dispensary 
Construction/ renovations/ 

equipping 

Aguthi Gaaki 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,300,000  1,300,000  0 1,300,000 0% None    

130.  Purchase of medical equipments for 

rural health facilities 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 5,000,000  5,000,000  0 5,000,000 0% None    

131.  Gitathiini Dispensary(Purchase of 

Furniture) 

Kamakwa/ Mukaro 1st July, 

2023 

30th June, 

2024 

365 days CGN 400,000  400,000  0 400,000 0% None    SUBMITTED
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132.  Completion of staff houses and 

toilet block at Mahiga Health 

Center/ Dispensary 

Mahiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,836,837  2,000,000  0 1,836,837 Handed Over None    

133.  Waiting Bay at Wamagana Health 

Center/ Dispensary 

Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,647,601  3,000,000  0 2,647,601 Handed Over None    

134.  Construction of Phase IV of Kaheti 

Dispensary 

Mukurweini West 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Professional 

opinion Stage  

None    

135.  Walkway & Waiting Bay at 
Mweiga Health Center 

Mweiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,690,774  2,000,000  0 1,690,774 Professional 
opinion Stage  

None    

136.  Health Center/ dispensary 
Construction/ renovations/ 

equipping 

Mugunda 1st July, 
2023 

30th June, 
2024 

365 days CGN 750,000  750,000  0 750,000 0% None    

137.  Health Center/ dispensary 
Construction/ renovations/ 

equipping 

Mahiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0% None    

138.  Health Center/ dispensary Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 0% None    

139.  Karuthi Health Center Chinga 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 0% None    

140.  Chain Link Fence at Gitathini 
Dispensary 

Kamakwa Mukaro 
ward 

1st July, 
2023 

30th June, 
2024 

365 days CGN 495,970  500,000  0 495,970 0% None    

141.  Health Center/ dispensary Iriaini Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000  500,000  0 500,000 0% None    

142.  Installation of Generator at Karaba 

Health Center @ Kshs. 203,330.60 
and Ablution block at Muthuthi-ini 

@ Kshs. 1,794,392.40 

Gikondi 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 0% None    

143.  Construction of a gate at Kariguini 

Dispensary 

Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 600,000  600,000  0 600,000 0% None    

144.  Transforming Health Systems for 

Universal Health care(THS-UCP) 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days Donor 

Funded 

2,101,031  2,101,031  0 2,101,031 0% None    

145.  Installation & Supply of electricity to 
Nyeri Town Health Centre - New 

Maternity Block. 

Nyeri 1st July, 
2023 

30th June, 
2024 

365 days CGN 224,105 500,000  224,105 0 100% Completed   

 
Subtotal           439,295,689  429,300,030  94,105,995 345,189,694        
Total Budgeted/Expenditure as per 

vote book-3915 

          485,225,854  475,230,195  120,062,505 365,163,348       

 
KDSP  Project                         

146.  Construction of a Kitchen block at 
Narumoru Level IV hospital 

Narumoru 05-May-22   6 months  KDSP 21,692,255  21,692,255  0 21,692,255 80% Ongoing None  

147.  Construction of Morgue at Narumoru 

Level IV Hospital 

Narumoru 05-May-22   6 months  KDSP 31,219,260  31,219,260  0 31,219,260 80% Ongoing None  

148.  Construction of Laundry at 

Narumoru Level IV Hospital 

Narumoru 05-May-22   6 months  KDSP 16,621,431  16,621,431  0 16,621,431 80% Ongoing None  

149.  Supply and delivery of Kitchen, 
Laundry and Mortuary Equipment 

Narumoru 03-Jun-22   6 months  KDSP 24,578,300  24,578,300  0 24,578,300 60% Ongoing None  

150.  Construction of Naromoru Level IV 
Hospital (Main Works) 

Narumoru 2018/19   5years KDSP 334,580,383  334,580,383  0 334,580,383 97% Ongoing None  

151.  Structured cabling EPABX/CCTV Narumoru 04-Mar-20   2 years KDSP 13,444,375  13,444,375  0 13,444,375 99% Ongoing None  SUBMITTED



S/No. Project/ programme Name Title Location  
of the Project/                     

Name of Ward 

Project/ 
programme 

Start date 

Project/ 
programme 

end date 

Expected 
duration of the 

project 
implementation 

(Days/Months) 

Source 
of 

Funds 
(CGN 

Govt. 
or 

donor) 

Contract 
Sum(Kshs) 

Estimated/ 
Budgeted amount 

for the 
Project/Programme 

(Kshs.) 

Actual 
Expenditure 

as at 31st 
March  2024 

(Kshs.) 

Contract 
Variation 

(Kshs) 

Status of the 
Project/Percentage 

of Completion 

Challenges 
faced/lessons 

learnt 

Recommendations 
/Comments 

152.  Supply, delivery, installation, testing 

and commissioning of medical gas 

piping 

Narumoru 12-May-20   2 years KDSP 16,715,570  16,715,570  0 16,715,570 97% Ongoing None  

153.  Operation theatre, air conditioning 

system 

Narumoru 05-Dec-19   2 years KDSP 10,301,700  10,301,700  0 10,301,700 97% Ongoing None  

154.  Electrical Works Narumoru 06-Jun-19   2 years KDSP 12,993,158  12,993,158  0 12,993,158 97% Ongoing None  

155.  Supply, delivery, installation, testing 

and commissioning of 200KVA 
Generator set 

Narumoru 30-May-19   2 years KDSP 5,194,000  5,194,000  0 5,194,000 97% Ongoing None  

156.  Supply, delivery, installation, testing 
and commissioning of two Lifts at 

Naromoru. 

Narumoru 30-May-19   2 years KDSP 14,858,140  14,858,140  0 14,858,140 97% Ongoing None  

157.  Supply, delivery, installation, testing 
and commissioning of high and low 

water tank. 

Narumoru 12-May-20   2 years KDSP 9,307,500  9,307,500  0 9,307,500 97% Ongoing None  

158.  Supply, delivery, installation, testing 

and commissioning of sanitary 
fittings, plumbing, drainage, solar 

hot water heating systems and fire 
protection services. 

Narumoru 06-Jun-19   2 years KDSP 24,607,894  24,607,894  0 24,607,894 97% Ongoing None  

 
            536,113,966  536,113,966  0  536,113,966        
Gender, Youth, Social Services and 
Sports 

                0       

159.  Purchase of workshop tools, spare 
parts & Small equipment. 

Wamagana 1st July, 
2023 

30th June, 
2024 

365 days CGN   3,000,000  0  0 tendering stage None   

160.  Purchase of workshop tools, spare 

parts & Small equipment. 

Mahiga 1st July, 

2023 

30th June, 

2024 

365 days CGN   3,000,000  0  0 Ongoing None   

161.  Purchase of workshop tools, spare 

parts & Small equipment. 

Ruring'u 1st July, 

2023 

30th June, 

2024 

365 days CGN   8,000,000  0  0 Ongoing None   

162.  Transportation of empowerment 

equipment’s  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   965,000  0  0 Ongoing None   

163.  Provision of public address systems  Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN   130,200  0  0 Ongoing None   

164.  Provision of tents  Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN   47,000  0  0 Ongoing None   

165.  Installation of leather machines  Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   299,000  0  0 Ongoing None   

166.  Purchase of equipments Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,500,000  0  0 Ongoing None   

167.  Purchase of equipments Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 800,000  1,000,000  800,000  0 Complete None   

168.  Purchase of equipments Endarasha 
Mwoyogo 

1st July, 
2023 

30th June, 
2024 

365 days CGN   2,500,000  0  0 Ongoing None   

169.  Purchase of equipments Gakawa 1st July, 
2023 

30th June, 
2024 

365 days CGN   2,500,000  0  0 Ongoing None   

170.  Purchase of merchandise Gatarakwa 1st July, 

2023 

30th June, 

2024 

365 days CGN   600,000  0  0 Ongoing None   

171.  Purchase of equipments Gatarakwa 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0  0 Ongoing None   SUBMITTED
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172.  Purchase of tents and chairs Gatitu Muruguru 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0  0 Ongoing None   

173.  Purchase of welding machines, tents, 
chairs & caking making machines 

Gikondi  1st July, 
2023 

30th June, 
2024 

365 days CGN   2,000,000  0  0 Ongoing None   

174.  Purchase of merchandise Iriaini Mathira 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0  0 Ongoing None   

175.  Purchase of equipment Iriaini Mathira 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,000,000  0  0 Ongoing None   

176.  Purchase of equipments Iriaini Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,500,000  0  0 Ongoing None   

177.  Purchase of equipments Kabaru 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,500,000  0  0 Ongoing None   

178.  Purchase of equipments Kamakwa Mukaro 
ward 

1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0  0 Ongoing None   

179.  Purchase of equipments Kiganjo Mathari 1st July, 
2023 

30th June, 
2024 

365 days CGN   500,000  0  0 Ongoing None   

180.  Purchase of equipments Kirimukuyu 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0  0 Ongoing None   

181.  Purchase of equipments Mahiga 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,000,000  0  0 Ongoing None   

182.  Purchase of equipments Mugunda 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0  0 Ongoing None   

183.  Purchase of concrete mixer machine, 
vibrator & poker 

Mukurweini Central 1st July, 
2023 

30th June, 
2024 

365 days CGN   500,000  0  0 Ongoing None   

184.  Purchase of equipments Mukurweini Central 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,500,000  0  0 Ongoing None   

185.  purchase of tents Ruguru 1st July, 

2023 

30th June, 

2024 

365 days CGN   4,500,000  0  0 Ongoing None   

186.  Purchase of merchandise Ruring'u 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0  0 Ongoing None   

187.  Purchase of equipments Ruring'u 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,500,000  0  0 Ongoing None   

188.  Purchase of tents Rware 1st July, 
2023 

30th June, 
2024 

365 days CGN   250,000  0  0 Ongoing None   

189.  Purchase of tents and chairs Rware 1st July, 
2023 

30th June, 
2024 

365 days CGN   250,000  0  0 Ongoing None   

190.  Purchase of equipments Thegu River 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0  0 Ongoing None   

191.  El-Nino response Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 699,924  5,000,000  699,924  0 Ongoing None   

192.  Training of Boda boda riders Kiganjo Mathari 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0  0 Ongoing None   

193.  Phase II of proposed staff houses at 
karatina children home  

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,156,285  2,200,000  2,156,285  0 100% development 
budget was 

opened halfway 
until the end of 

second quarter  

development 
budget should be 

accesible in full at 
the start of 

financial year 

194.  Renovation Nyeri social 

hall(whispers)  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,119,069  3,000,000  0  3,119,069 10% tendering 

stage bids floated 

development 

budget was 
opened halfway 

development 

budget should be 
accesible in full at SUBMITTED
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195.  Rehabilitation of karatina fire 
station staff houses 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,998,710  2,700,000  0  2,998,710 10% tendering 
stage bids floated 

development 
budget was 

opened halfway 
until the end of 

second quarter  

development 
budget should be 

accesible in full at 
the start of 

financial year 

196.  Pit latrine at karatina children home Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 677,289  600,000  0  677,289 10% tendering 

stage bids floated 

development 

budget was 
opened halfway 

until the end of 
second quarter  

development 

budget should be 
accesible in full at 

the start of 
financial year 

197.   construction of social hall Mukurwe-ini west 

ward 

2nd July, 

2023 

31st June, 

2024 

366 days CGN 2,998,890  3,000,000  0  2,998,890 10% tendering 

stage bids floated 

development 

budget was 
opened halfway 

until the end of 
second quarter  

development 

budget should be 
accesible in full at 

the start of 
financial year 

198.  Proposed Construction of Staff 
Houses at Karatina Children’s Home 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  4,321,760  0  0 10% tendering 
stage bids floated 

development 
budget was 

opened halfway 
until the end of 

second quarter  

development 
budget should be 

accesible in full at 
the start of 

financial year 

199.  Construction of an ablution block at 
Munyu Public Library 

Kabaru 1st July, 
2023 

30th June, 
2024 

365 days CGN 904,028  1,000,000  0  904,028 10% tendering 
stage bids floated 

development 
budget was 

opened halfway 
until the end of 

second quarter  

development 
budget should be 

accesible in full at 
the start of 

financial year 

200.  Purchase of coffins Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  986,000  14,000 90% development 

budget was 
opened halfway 

until the end of 

second quarter  

development 

budget should be 
accesible in full at 

the start of 

financial year 

201.  purchase of iron sheets and nails for 

disaster management kshs 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000  2,500,000  1,744,000  756,000 80% development 

budget was 
opened halfway 

until the end of 
second quarter  

development 

budget should be 
accesible in full at 

the start of 
financial year 

202.  purchase of fuel for disaster 
response vehicles ksh 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,743,513  3,000,000  2,743,513  0 Ongoing None   

203.  maintenance motor vehicle Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,644,449  2,750,000  1,644,449  0 Ongoing development 

budget was 
opened halfway 

until the end of 
second quarter  

development 

budget should be 
accesible in full at 

the start of 
financial year 

204.  Furniture for offices Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 708,400  450,000  0  708,400 Ongoing None   

205.  Toll free line activation  Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 82,000  250,000  82,400  -400 50% None   

206.  Installation of youth hub Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   700,000  0  0 Ongoing None   SUBMITTED
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207.  purchase of disaster response  

equipment 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,500,000  0  0 Ongoing None   

208.  Elnino mitigation kitty Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN   500,000  0  0 Ongoing None   

209.  Rehabilitation of Kamukunji dias 
and toilets 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 753,918  300,000  0  753,918 10% tendering 
stage bids floated 

development 
budget was 

opened halfway 
until the end of 

second quarter  

development 
budget should be 

accesible in full at 
the start of 

financial year 

210.  Hire of specialized disaster 
response machinery 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN   100,000  0  0 Ongoing None   

211.  Landscaping at Mweiga Social Hall Mweiga 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,196,000  0  0 Ongoing None   

212.  Hire of  Machinery for Munyu Public 

Play ground levelling 

Kabaru 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0  0 Ongoing None   

213.  Completion of Tambaya 

playground toilet 

Mukurweini West 1st July, 

2023 

30th June, 

2024 

365 days CGN 999,953  500,000  0  999,953 10% tendering 

stage bids floated 

development 

budget was 
opened halfway 

until the end of 
second quarter  

development 

budget should be 
accesible in full at 

the start of 
financial year 

214.  Fabricated Ablution Block and 

changing room at Mweiga 

Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  1,000,000  0  0 10% tendering 

stage bids floated 

development 

budget was 
opened halfway 

until the end of 
second quarter  

development 

budget should be 
accesible in full at 

the start of 
financial year 

215.  Proposed installation of standalone 
mast at Ihururu and Kinunga stadium   

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,500,000  0  2,000,000 10% tendering 
stage bids floated 

development 
budget was 

opened halfway 
until the end of 

second quarter  

development 
budget should be 

accesible in full at 
the start of 

financial year 

216.  Karatina stadium toilets Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 935,571  1,000,000  0  935,571 10% tendering 

stage bids floated 

development 

budget was 

opened halfway 
until the end of 

second quarter  

development 

budget should be 

accesible in full at 
the start of 

financial year 

217.  Rehabilitation Ruringu sports hostels Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0  0 Awaiting site visit  None The project was 

added in the 
supplementary 

budget 

218.  Purchase of sports equipment Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0  0 tendering stage None   

219.  Purchase of sports equipment Chinga 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0  0 tendering stage None   

220.  Purchase of sports equipment Gakawa 1st July, 
2023 

30th June, 
2024 

365 days CGN   500,000  0  0 tendering stage None   

221.  Purchase of  Sports equipment Gatitu Muruguru 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0  0 tendering stage None   

222.  Purchase of sports equipment Gikondi 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,000,000  0  0 tendering stage None   SUBMITTED
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223.  Sporting activities Kabaru 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0  0 tendering stage None   

224.  Purchase of sports equipment Kamakwa Mukaro 
ward 

1st July, 
2023 

30th June, 
2024 

365 days CGN   300,000  0  0 tendering stage None   

225.  Purchase of balls, nets and uniform Karima 1st July, 
2023 

30th June, 
2024 

365 days CGN   500,000  0  0 tendering stage None   

226.  Purchase of sports equipment Kirimukuyu 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0  0 tendering stage None   

227.  Purchase of sports equipment Magutu 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,000,000  0  0 tendering stage None   

228.  Purchase of sports equipment Mugunda 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0  0 tendering stage None   

229.  Purchase of sports equipment Mweiga 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0  0 tendering stage None   

230.  Purchase of sports equipment Naromoru 
Kiamathaga 

1st July, 
2023 

30th June, 
2024 

365 days CGN   500,000  0  0 tendering stage None   

231.  Purchase of sports equipment Thegu River 1st July, 

2023 

30th June, 

2024 

365 days CGN   700,000  0  0 tendering stage None   

232.  KICOSCA/KYISA/OTHER 

TOURNAMENTS 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 5,629,069  5,752,011  5,629,069  0 90% development 

budget was 
opened halfway 

until the end of 
second quarter  

development 

budget should be 
accesible in full at 

the start of 
financial year 

233.  Training of groups on empowerment 

programmes- 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   4,000,000  0  0       

 
Total Budgeted/Expenditure as per 

vote book-3916 

          33,351,068  118,360,971  16,485,640 16,865,428       

 
County Public Service and Solid 

Waste Management 

                        

234.  Installation of Lift at the County 
Headquarters (Governor's office) 

for accessibility from Ground Floor 
to Second Floor 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,000,000 5,000,000    5,000,000 25% • Delay in the 
provision of BQ; 

• Inadequate 
budgetary 

provision 
Additional 

Financial 
Allocation to 

ensure the project 
is completed on 

time; 

Additional 
Financial Allocation 

to ensure the 
project is 

completed on time 

235.  Block "C": Improvement of Work 

Environment and Safety and 

Security enhancement, through 
Electricity & Water meter 

separation, Reinforce office doors 
and Tile of various offices; 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000 2,500,000    2,500,000 40% Delay in the 

provision of bill of 

quantities  

Additional 

Finances required 

to install CCTV in 
the HR Offices for 

safety; 

236.  Construction of external drainage 
works at Block C, refurbishment 

works of toilets block at Block C and 
creation of a Ramp at County Head 

Quarter’s Main Entrance 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,085,331 1,194,150  1,085,331 0 90% Ongoing works 
(Construction 

Complete, 
pending 

  SUBMITTED
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237.  Purch. of Specialised Plant. - Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 8,019,432 8,500,000    8,019,432 Ongoing None   

238.  Purchase of Workshop Tools, Spares 
and Small Equipment; 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 999,770 1,000,000  284,370 715,400 Ongoing None   

239.  Purchase of Protective/Safety 

Gears for sanitation staff 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,990,190 2,000,000  495,690 1,494,500 Ongoing None   

240.  Construction of ablution block and 

changing room Karatina 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,599,397 1,000,000    2,599,397 Ongoing Delay in the 

provision of bill of 
quanties  

The bill of 

quantities should 
be prepared in 

good time 

241.  Completion of Perimeter wall, 
Ablution block, Connection of water 

supply at Gikeu dumpsite 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,650,000 4,000,000    2,650,000 Ongoing Delay in the 
provision of bill of 

quanties  

The bill of 
quantities should 

be prepared in 
good time 

242.  Contracted garbage management 
Services 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 3,000,000    0 Suspended - - 

243.  Construction/Provision of carwash 
facilities (garbage trucks) 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 299,894 300,000    299,894 Ongoing Delay in the 
provision of bill of 

quanties 

- 

244.  Acquisition of dumpsite Title deeds- Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 200,000 200,000    200,000 Ongoing Process on going 
with the 

Department of 
lands and Housing 

- 

245.  Maintenance of Motor 
Vehicles/Garbage trucks and 

Maintenance of Plants & Machinery- 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,491,230 3,500,000  2,007,230 2,484,000 Ongoing None   

246.  Fuel (garbage collection and 
dumpsite management) 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 15,759,479 12,000,000  11,969,500 3,789,979 Ongoing None   

247.  Hire of Machinery Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000 3,500,000    1,500,000 Ongoing None   

248.  Purchase of Skip bins- 5M Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,500,000 5,000,000    4,500,000 Ongoing None   

 
Total Budgeted/Expenditure as per 

vote book-3917 

          51,594,723  52,694,150  15,842,121 35,752,602       

 
Agriculture, Livestock and 

Aquaculture Development 

                        

249.   Equiping Honey processing Centre Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  1,000,000  0  0 Quotation stage     

250.  Agrculture Project Ruring'u 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  5,000,000  0  0 Initiation Stage None   

251.  Animal Breeding, Vector Control 

and Disease control  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 7,461,965  7,461,965  3,119,600  4,342,365 50% Half year budget 

utilized 

  

252.  ASDSP II Countywide 1st July, 

2023 

30th June, 

2024 

365 days Donor 

funded 

3,741,641  3,741,641  500,000  3,241,641 0% Delayed release 

of donor funds 

  

253.  breeding stock (Improved 

Indigenous chicken 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  3,000,000  0  0 Initiation Stage None   

254.  Conditional Grants (Livestock Value 
Chain Support Project) 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  71,182,920  0  0 Initiation Stage None   SUBMITTED
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255.  Conditional Grants(ABDP) Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  19,315,146  0  0       

256.  Construction of a boundary wall -
Mifugo house 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  4,000,000  0  0 Initiation Stage None   

257.  Construction of dryer, green house 
& drying tables Kahiraini Coffee 

Factory 

Ruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  1,500,000  0  0 Initiation Stage None   

258.  Dam liners project Wamagana 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  250,000  0  0 Initiation Stage None   

259.  Farm inputs programme Kirimukuyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,500,000  5,500,000  0  5,500,000 10% Requisition 
done 

Delay release of 
the 

supplementary 
budget  

Need full budget 
allocation during 

the 1st half of the 
FY 

260.  Greening initiative project – 

Procurement of fruit tree seedlings 
(Avocado) 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 500,000  500,000  0  500,000 Request for 

quotation Stage  

  Need full budget 

allocation during 
the 1st half of the 

FY 

261.  Hydrological survey ,drilling of 

borehole , equipping and 
solararization 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 6,385,118  6,500,000  0  6,385,118 Awaiting transfer 

of  funds 

None Need full budget 

allocation during 
the 1st half of the 

FY 

262.  Kairuthi Dairy  Iriaini Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  1,000,000  0  0 Quotation stage Delay in 
Development of 

BQ  

  

263.  KSCAP Countywide 1st July, 

2023 

30th June, 

2024 

365 days Donor 

funded 

17,708,704  28,106,080  17,708,704  0 63% None   

264.  Maintenance of Plant, Machinery 

and Equipment (including lifts)  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,000,000  0  0 Ongoing None   

265.  NAVCDP Countywide 1st July, 
2023 

30th June, 
2024 

365 days Donor 
funded 

205,000,000  250,000,000  0  205,000,000 0% Delayed release 
of donor funds 

  

266.  NAVCDP Countywide 1st July, 
2023 

30th June, 
2024 

365 days Donor 
funded 

0  5,000,000  0  0 0% Delayed release 
of donor funds  

  

267.  Office construction Othaya, Kieni 

West and Tetu 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  4,000,000  0  0 Initiation Stage None   

268.  Improving office space and 

environment by renovating Nyeri 
South office and  kieni 

west(mweiga)office 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  3,000,000  0  0 Quotation stage Delay in 

Development of 
BQ  

  

269.  Dip Rehabilitation, construction of A.I 

and vaccination crushes  

  1st July, 

2023 

30th June, 

2024 

365 days CGN 0  2,600,000  0  0 Ongoing None   

270.  Other infrastructure and civil works 
Aquapack Fish pond and Water 

harvesting structures 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,949,500  3,949,500  0  3,949,500 Award of the 
quotation done 

None Need full budget 
allocation during 

the 1st half of the 
FY 

271.  Renovation of office block at County 
Hqs    

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  439,234  0  0 Ongoing None   

272.  Procure, install and commission one 

(1000Kg) feed mixer (5M) and 
hammer mill and starter raw 

Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  12,500,000  0  0 Awaiting tender 

advertisement 

Await release of 

2nd half budget 

  SUBMITTED
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materials (2.5M) for Mweiga , 

Island Dairy (Kabaru) 5M 

273.  Procurement and distribution of 
mono sex and mixed sex fingerlings  

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  2,500,000  0  0 Quotation done Await release of 
2nd half budget 

  

274.  Procurement of Chicks Thegu River 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  1,300,000  0  0 Requistion Stage None   

275.  Procurement of farm equipments for  

Dedan Kimathi- 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,500,000  0  0 Initiation Stage None   

276.  Procurement of fish feeds, seing net 

and fish pond cover nets  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  2,500,000  0  0 Quotation done Await release of 

2nd half budget 

  

277.  Purchase of 100 ton certified irish 

potato seeds  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,800,000  3,000,000  1,800,000  0 Beans seeds paid 

await delivery and 

distribution  

    

278.  Installation  of a green house Iriaini Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  350,000  0  0 Initiation Stage None   

279.  Purchase of agricultural materials Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  200,000  0  0 Initiation Stage None   

280.  Purchase of agricultural materials Gatitu Muruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  2,000,000  0  0 10% Requisition 
done 

Delay release of 
the 

supplementary 
budget  

  

281.  purchase of agricultural materials Kirimukuyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  2,000,000  0  0 Initiation Stage None   

282.  purchase of agricultural materials Kirimukuyu 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  1,100,000  0  0 10% Requisition 

done 

Delay release of 

the 
supplementary 

budget  

Need full budget 

allocation during 
the 1st half of the 

FY 

283.  purchase of agricultural materials Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  2,000,000  0  0 Initiation Stage None   

284.  purchase of agricultural materials Naromoru 

Kiamathaga 

1st July, 

2023 

30th June, 

2024 

365 days CGN 0  2,000,000  0  0 Initiation Stage None   

285.  purchase of agricultural materials Ruring'u 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  1,000,000  0  0 Initiation Stage None   

286.  purchase of agricultural materials Wamagana 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  1,500,000  0  0 Initiation Stage None   

287.  Purchase of Animals and Breeding 

Stock 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,855,000  5,000,000  1,855,000  0 Requistion Stage None   

288.  Purchase of Animals and Breeding 

Stock 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,400,000  0  0 Initiation Stage None   

289.  Purchase of breeding goats Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  500,000  0  0 Initiation Stage None   

290.  Purchase of Chicks Karima 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,353,000  2,000,000  1,353,000  0 Requistion Stage None   

291.  Purchase of dairy goats Gatarakwa 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  2,500,000  0  0 Initiation Stage None   

292.  Purchase of fuel for vaccination and 

A.I services  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 6,000,000  6,000,000  3,000,000  3,000,000 50% Half year budget 

utilized 

  

293.  purchase of manure Chinga 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,700,000  2,000,000  0  2,700,000 Delivery of manure 

on progress 

  Need full budget 

allocation during SUBMITTED
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294.  Purchase of nylon heavy duty 
papers for planting azola and dark 

weed 

Iriaini Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  150,000  0  0 Initiation Stage None   

295.  purchase of seedlings Iriaini Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN 500,000  500,000  0  500,000 Initiation Stage None   

296.  Purchase of Vaccines and Sera for 
control of Notifiable diseases  

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 6,998,000  6,998,000  0  6,998,000 Requistion done     

297.  purchse of agricultural materials Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  2,000,000  0  0 Initiation Stage None   

298.  Refined Fuels and Lubricants for 

Production 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  999,845  155 100% None   

299.  Renovation of tea buying center Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0  3,000,000 Quotation stage Delay in 

Development of 
BQ  

  

300.  Renovation of Wagatu Tea buying 
Centre  

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 965,625  965,625  0  965,625 Quotation stage Delay in 
Development of 

BQ  

  

301.  Renovations at Kiamariga Coffee 
Factory 

Ruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  2,000,000  0  0 Initiation Stage None   

302.  Supply of Agricultural materials 
container 

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 0  2,000,000  0  0 Initiation Stage None   

303.  Wambugu ATC -Gate completion Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  640,651  0  0 Initiation Stage None   

 
Total Budgeted/Expenditure as per 

vote book-3918 

          276,418,552  503,150,762  30,336,149 246,082,403       

 
Trade, Tourism , Culture and 

Cooperative Development 

                        

304.  Organize local and international 
trade fairs, and exhibition to 

promote value addition and 
Investors conference 

CGN 1st July, 
2023 

30th June, 
2024 

365 days CGN 597,500 1,000,000  597,500 0 Devolution 
conference, ASK 

show and World 
Tourism day done 

- - 

305.  Contracted Guards and Cleaning 
Services 

CGN 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,000,000  4,000,000  0 4,000,000 Awarded 
(Agreement Made) 

- - 

306.  Major maintenance (body and 

mechanical works) including two 
grounded vehicles for department 

to improve efficiency.   

County Wide 1st July, 

2023 

30th June, 

2024 

365 days CGN 490,000 1,500,000  490,000 0 Awarding done - - 

307.  Construction of an industrial park  County Wide 1st July, 

2023 

30th June, 

2024 

365 days CGN 589,292,137  200,000,000  0 589,292,137 Awarded(multi-

year project) 

Transfer of the 

county 
contribution to 

SPA still pending. 
National 

government 
counter funding 

not yet 
appropriated  

- 

308.  Renovation of weights and measures 

Lab. 

CGN 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0 0 BQs Forwarded to 

procurement 

- - SUBMITTED
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309.  Proposed Cabro paving at Ihururu 

Market 

Dedan kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,269,902  4,269,902  4,266,573 3,329 Paid as a pending 

bill from previous 

year. 

- - 

310.  Proposed containerized Stalls at 

Ihururu Centre I 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,000,000  0 0 Awarded. 

Awaiting the 
finalization of the 

agreement for the 
county attorney. 

- - 

311.  Proposed Gatitu and Marua Market 
Completion 

Gatitu/ Mururguru 1st July, 
2023 

30th June, 
2024 

365 days CGN   3,000,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

312.  Proposed Construction of Boda 
Boda sheds Gikondi 

Gikondi 1st July, 
2023 

30th June, 
2024 

365 days CGN   500,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

313.  Proposed Construction of boda 

boda sheds Iriaini Othaya 

Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0 0 BQs forwarded for 

procurement 
processing 

- - 

314.  Proposed construction of Othaya 

Ablution block (Mtumba Market) 

Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,500,000  0 0 Awaiting BQ from 

the department of 
public works  

- - 

315.  Proposed construction Kamakwa 
Market Renovations 

Kamakwa 1st July, 
2023 

30th June, 
2024 

365 days CGN   300,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

316.  Proposed construction of Kimahuri 
Public Toilet 

Kimahuri 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

317.  Proposed construction of sheds 

Karima Boda boda shed. 

Karima 1st July, 

2023 

30th June, 

2024 

365 days CGN   500,000  0 0 BQs forwarded for 

procurement 
processing 

- - 

318.  Proposed Construction of a Boda 
Boda Sheds in mukurweini  

Mukurweini 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

319.  Proposed construction of boda boda 
sheds 

Thegu 1st July, 
2023 

30th June, 
2024 

365 days CGN   500,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

320.  Proposed Mudavadi Market Rware 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,250,000  0 0 BQs forwarded for 

procurement 
processing 

- - 

321.  Proposed containerized Stalls at 

Ihururu Centre 

Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 9,418,930  7,500,000  0 9,418,930 Awarded - - 

322.  Routine maintenance of markets- 

Nyeri Town markets and shops 

Rware 1st July, 

2023 

30th June, 

2024 

365 days CGN 425,459  1,450,000  425,459 0 BQs forwarded for 

procurement 
processing 

- - 

323.  Proposed construction of stalls at 

Giakanja Market 

Giakanja 1st July, 

2023 

30th June, 

2024 

365 days CGN   5,000,000  0 0 BQs forwarded for 

procurement 
processing 

- - 

324.  Proposed KPLC Pre-paid meters 
installation at karatina open air 

market 

Karatina 1st July, 
2023 

30th June, 
2024 

365 days CGN   3,352,855  0 0 Prepaid meters( 
awaiting KPLC 

Quotations) 

- - SUBMITTED
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325.  Proposed improvement of Nairutia 

Market 

Nairutia 1st July, 

2023 

30th June, 

2024 

365 days CGN   3,000,000  0 0 BQs forwarded for 

procurement 

processing 

- - 

326.  To secure and expand  

departmental office and directorate 
of Tourism office at culture 

center(Cabro access road to the 
cultural center) 

County wide 1st July, 

2023 

30th June, 

2024 

365 days CGN   4,000,000  0 0  BQs forwarded 

for procurement 
processing 

- - 

327.   Construction of Jua Kali sheds at 
mukurweini central  

  1st July, 
2023 

30th June, 
2024 

365 days CGN   4,000,000  0 0 BQs Requested 
and Site visited for 

BQ development 
stage 

- - 

328.   Proposed Installation of solar 

power and related fittings for 
markets to reduce utility Cost 

Construction of specialized market 
at Kirichu shopping centre to 

promote tourism and culture) 

kirichu 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,500,000  0 0 BQs forwarded for 

procurement 
processing 

- - 

329.  Proposed Construction of boda 

boda shed Rware 

Rware 1st July, 

2023 

30th June, 

2024 

365 days CGN   250,000  0 0 Funds Moved to 

Mudavadi Ablution 

- - 

330.  Equipping of New offices at Chaka 
Karatina markets. & Ruringu offices 

with furniture for to support the 
increased trade activities.  

County wide 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0 0 Specifications 
forwarded for 

procurement 
processing 

- - 

331.  Procure EDF management 
information system to support 

automated loan processing, 
recovery and general management 

of loan portfolio.  

County wide 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0 0 Specifications 
forwarded for 

procurement 
processing 

- - 

332.  Purchase of Specialized Plant. - County wide 1st July, 
2023 

30th June, 
2024 

365 days CGN   9,500,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

333.  Acquisition of specialized weights 

and measures equipment for 
internal calibration, raise capacity 

of inspection of weigh bridges 
within the county to increase 

revenue collection and enhance 
consumer protection. 

County wide 1st July, 

2023 

30th June, 

2024 

365 days CGN   4,000,000  0 0 BQs forwarded for 

procurement 
processing 

- - 

334.  Ushirika day, County Co-operative 

Leaders forum and Trade Fairs   

County wide 1st July, 

2023 

30th June, 

2024 

365 days CGN 593,100  2,000,000  593,100 0 Ushirika Day held - - 

335.  Purchase, installation and 

commissioning of milk pasteurizer 
for Slopes dairy 

karatina 1st July, 

2023 

30th June, 

2024 

365 days CGN 9,698,000  10,000,000  0 9,698,000 Evaluation process 

was unresponsive. 
Process being 

repeated   

The amount 

allocated was not 
enough for 2000 

litters capacity 
pasteurizer 

To reduce the 

capacity to 1500 
liters  

336.  Purchase and installation of a feed 

mixer 

Karatina 1st July, 

2023 

30th June, 

2024 

365 days CGN   3,000,000  0 0 BQs Requested This being a ward 

specific the origin 
request was for 

knapsack sprayer 
which has since 

- SUBMITTED



S/No. Project/ programme Name Title Location  
of the Project/                     

Name of Ward 

Project/ 
programme 

Start date 

Project/ 
programme 

end date 

Expected 
duration of the 

project 
implementation 

(Days/Months) 

Source 
of 

Funds 
(CGN 

Govt. 
or 

donor) 

Contract 
Sum(Kshs) 

Estimated/ 
Budgeted amount 

for the 
Project/Programme 

(Kshs.) 

Actual 
Expenditure 

as at 31st 
March  2024 

(Kshs.) 

Contract 
Variation 

(Kshs) 

Status of the 
Project/Percentage 

of Completion 

Challenges 
faced/lessons 

learnt 

Recommendations 
/Comments 

been changed 

hence the delay  

337.  Purchase and installation of a solar 
dryer 

Karima 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,500,000  0 0 BQs Received is 
above the estimate 

provided need for 
revision of the 

budget. 

This being a ward 
specific, the MCA 

involved promised 
to allocate more 

funds during the 
supplementary 

budget. 

- 

338.  Refurbishment of co-operative 

building; Support Modernization of 
co-operative societies process 

infrastructure (Construction of a new 

water line for the Githiru CFS water 
pump) 

County wide 1st July, 

2023 

30th June, 

2024 

365 days CGN   2,000,000  0 0 BQs Requested - - 

339.  Refurbishment of co-operative 
registry ;County Co-operative 

centralized registry and Information 
centre 

County wide 1st July, 
2023 

30th June, 
2024 

365 days CGN   1,000,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

340.  Training cooperatives leaders and 
staff to improve governance  

County wide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,855,000  5,500,000  1,855,000 0 The first training 
undertaken. 

MOU with the 
cooperative 

university now 

signed  

- 

341.  Digitization of Co-operative Data 

base for effective and efficient 
management of co-operatives 

Purchase server and associated 
software  

County wide 1st July, 

2023 

30th June, 

2024 

365 days CGN   1,000,000  0 0 BQs forwarded for 

procurement 
processing 

- - 

342.  5th Cultural Festivals(Mau-Mau day 
and World Tourism Celebrations) 

Miss tourism Deferred from 

FY2022/2023; Annual Innovation 
and Talent Search -1M 

County wide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,886,500  4,000,000  1,886,500 0  Requisitions 
forwarded for 

procurement 

processing 

Some aspect of 
the festival 

require external 

funding  

- 

343.  Deferred from FY2022/2023-3M 
Kahuru/Ndomboche  Falls walk 

way, Office block at Kabaru, a 
View Point at Gura and Sagana 

convergence; Development of Mau-
Mau flag site Ruringu 

County wide 1st July, 
2023 

30th June, 
2024 

365 days CGN   5,000,000  0 0 BQs forwarded for 
procurement 

processing 

- - 

344.  proposed Cabro paving, water 
storage and minor renovations at 

culture Centre 

Rware 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,095,113  3,095,113  3,095,113 0 Paid (pending bill) - - 

345.  Deferred from FY2022/2023 
Tourism and culture policy, Training 

of CBTOs, performing artists, 
Marketing and branding strategic 

planning  

County wide 1st July, 
2023 

30th June, 
2024 

365 days CGN   2,000,000  0 0 Requisitions 
forwarded 

- - 

 
Total Budgeted/Expenditure as per 

vote book-3919 

          625,621,641  309,467,870  13,209,245 612,412,396       

 
Education and Training                          SUBMITTED
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346.  Purch. of Specialised Plant. - Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 8,500,000 8,500,000  0 8,500,000 Procurement stage None None 

347.  REPAIR/IMPROVEMENT OF 
OFFICES AT HQTs AND STORES - 

Metal grills to enhance security and 
other repair works in block C, 

Refurbishment of Departmental 
Elimu Fund Stores in Block B (DCC's 

Ground). 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,000,000 3,000,000  0 3,000,000 Awaitiing awaiting 
B.Q 

None None 

348.  Twin Classrooms and a Toilet Block 

at Rurichu 

Mugunda 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000 2,500,000  0 2,500,000 Procurement stage None None 

349.  Twin Classrooms and a Toilet Block 
at kabendera  

Mugunda 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,500,000 2,500,000  0 2,500,000 Procurement stage None None 

350.  Twin Classrooms and a Toilet Block 
at Muthangira 

Mugunda 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,500,000 2,500,000  0 2,500,000 Procurement stage None None 

351.   Satima ECDE Center and a Toilet 

Block  

Endarasha/Mwiyogo 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000 2,500,000  0 2,500,000 Procurement stage None None 

352.  Piloting Digital learning Equipment Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000 3,000,000  0 3,000,000 Procurement stage None None 

353.  Renovation of two classrooms and 

construction of a toilet block at 

Kihuhi ECDE (Mathari) 

Kiganjo Mathari 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000 1,000,000  0 1,000,000 Procurement stage None None 

354.  Construction of a toilet block at 

Kiganjo ECDE 

Thegu River 1st July, 

2023 

30th June, 

2024 

365 days CGN 700,000 700,000  0 700,000 Procurement stage None None 

355.  Kiriti and Kirurumi ECDE Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 5,000,000 5,000,000  0 5,000,000 Procurement stage None None 

356.  Itiati ECDE toilet Karatina 1st July, 
2023 

30th June, 
2024 

365 days CGN 800,000 800,000  0 800,000 Procurement stage None None 

357.  Construction of an ECDE Classroom-
Kanjora 

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000 2,000,000  0 2,000,000 100% None None 

358.  Chaka ECDE Thegu River 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

359.  ECDEs construction and renovations; 

Karundu ECDE Toilet 

Gikondi 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,200,000 1,200,000  0 1,200,000 Procurement stage None None 

360.  Proposed renovation and 

construction of new classroom at 
Kiharo ECDE 

Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,229,169 1,229,169  1,229,169 1 Procurement stage None None 

361.  Proposed construction of 2No. 

classrooms block at Wahari primary 
School 

Iraini-Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,399,923 2,399,923  2,399,922 1 100% None None 

362.  Proposed renovation of classrooms 
at Itiati ECDE 

Karatina 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,390,000 1,390,000  0 1,390,000 100% None None 

363.  Proposed renovation of classroom 

at Kahuti-ini ECDE Centre 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 177,944 177,944  177,822 122 100% None None 

364.  Gichami ECDE Renovations Chinga 1st July, 

2023 

30th June, 

2024 

365 days CGN 600,000 600,000  0 600,000 Procurement stage None None 

365.  Gitegi Nursery Construction of a 

classroom 

Gatarakwa 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

366.  Kamuchuni ECDE Construction of a 
classroom 

Gikondi  1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None SUBMITTED
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367.  ECD EConstruction of a classroom Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

368.  Kagongo ECDERenovations Chinga 1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000 500,000  0 500,000 Procurement stage None None 

369.  Construction of an ECDE 
Kiamathambo 

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

370.  Burguret ECDE Renovation Gakawa 1st July, 

2023 

30th June, 

2024 

365 days CGN 400,000 400,000  0 400,000 Procurement stage None None 

371.  Construction & renovations Gikondi 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

372.  Othaya  ECDE Boma ECDEFencing 

and face lift 

Iriaini Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN 500,000 500,000  0 500,000 Procurement stage None None 

373.  ECDE Renovations Ihwa and Tetu 
ECDE  

Kamakwa Mukaro 
ward 

1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000 1,000,000  0 1,000,000 Procurement stage None None 

374.  ECDE Renovations Kianjeneni, Kihuro 
ECDE 

Karatina Town 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000 1,000,000  0 1,000,000 Procurement stage None None 

375.  Construction of an ECDE Nyaribo 

ECDE Center 

Kiganjo Mathari 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000 3,000,000  0 3,000,000 Procurement stage None None 

376.  ECDE Renovations-Tumutumu ECDE 2 

classrooms Renovations 

Kirimukuyu 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000 1,000,000  0 1,000,000 Procurement stage None None 

377.  ECDE Renovations- Kieni ECDE 

Phase 1 

Konyu 1st July, 

2023 

30th June, 

2024 

365 days CGN 500,000 500,000  0 500,000 Procurement stage None None 

378.  Construction of a classroom Magutu 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

379.  Construction of a classroom Wagura 
ECDE 

Mahiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,500,000 2,500,000  0 2,500,000 Procurement stage None None 

380.  Construction & renovations 

Rundung'uru ECDE 

Mugunda 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

381.  Ngoru ECDE renovations Mukurweini Central 1st July, 

2023 

30th June, 

2024 

365 days CGN 300,000 300,000  0 300,000 Procurement stage None None 

382.  Construction/ renovations/ 

equipping Bondeni ECDE Phase 1 

Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

383.  Construction of a classroom Gitinga 
ECDE classroom,  

Naromoru 
Kiamathaga 

1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000 2,000,000  0 2,000,000 Awaiting B.Q None None 

384.  Sagana Pry ECDE Ruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000 1,000,000  0 1,000,000 Procurement stage None None 

385.   Kakuret ECDE Thegu River 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000 1,500,000  0 1,500,000 Procurement stage None None 

386.  Construction of an ablution block 

Ndugamano 

Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 700,000 700,000  0 700,000 Procurement stage None None 

387.  Equipping of ECDEs Centers County 

Wide - Procure tables, chairs, play 

materials - Swings, Slides, Hide and 
seek equipment and learning 

materials  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,083,500 2,083,500  0 2,083,500 Procurement stage None None 

388.   Procure tables & chairs at Karatina 

vtc 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,744,500 3,744,500  0 3,744,500 Payment stage None None 

389.   Procure tables at Othaya vtc Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,372,000 1,372,000  0 1,372,000 Procurement stage None None SUBMITTED
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390.  Purchase of Education materials Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN 200,000 200,000  0 200,000 Procurement stage None None 

391.  Supply of ECDE Shoes Wamagana 1st July, 
2023 

30th June, 
2024 

365 days CGN 350,000 350,000  0 350,000 Payment stage None None 

392.  equipping of ECDE Karima 1st July, 
2023 

30th June, 
2024 

365 days CGN 300,000 300,000  0 300,000 Procurement stage None None 

393.  Ndugamano ECDE equipping of 

ECDE 

Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 300,000 300,000  0 300,000 Procurement stage None None 

394.  Nairutia Polytechnic Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000 2,500,000  0 2,500,000 100% None None 

395.  VTCs EXAM MATERIALS for 

Electrical, Plumbing, Hair dressing, 

Food and Beverage, 
Carpentry,Masonry, Motor vehicle, 

fashion design, welding and ICT 
trade areas 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,873,629 2,500,000  1,873,629 0 100% None None 

396.  Giathugu polytechnic Purchase of a 
training vehicle 

Rugi 1st July, 
2023 

30th June, 
2024 

365 days CGN   3,000,000  0 0 Procurement stage None None 

397.  Supply and delivery of plumbing 
materials for the youth polytechnic 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 1,873,630  0 0 100% None None 

398.  Procurement of Heel lasting machine 

for Rukira VTC - 3.5 million 

Mahiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 3,500,000  0 0 Procurement stage None None 

399.  Refurbishment of VTCs - Removal of 

asbestos roof and replacement with 
iron sheets and renovation at 

Karatina VTC Motor Vehicle 
Workshop 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 2,800,000  0 0 Awaits B.Q None None 

400.  Renovation of Watuka VTC Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 1,000,000  0 0 Awaits B.Q None None 

401.  Nairutia VTC solar panneling Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 800,000  0 0 Procurement stage None None 

402.  Fencing of Mucharage VTC land in 
Chinga Ward that had been 

grabbed. 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 200,000  0 0 Awaits B.Q None None 

403.  Unjiru Polytechnic Renovations Karima 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 500,000  0 0 Procurement stage None None 

404.  Mutonga Polytechnic Renovations Gikondi 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 500,000  0 0 Procurement stage None None 

405.  Kianduiga Ndaroini polytechnic 
Construction of a toilet block 

Iriaini Mathira 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 500,000  0 0 Awaits B.Q None None 

406.  Giathugu polytechnic Fencing Rugi 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 1,000,000  0 0 Awaits B.Q None None 

407.  Proposed completion of workshop 

works at Gatumbiro Youth 
Polytechnic 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 1,540,248  0 0 100% None None 

408.  Giathugu polytechnic Purchase of a 
training vehicle 

Rugi 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 1,000,000  0 0 Procurement stage None None 

409.  Certification Training  Ruring'u 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 1,700,000  0 0 Procurement stage None None SUBMITTED
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410.  Training of boda boda riders Gatitu Muruguru 1st July, 

2023 

30th June, 

2024 

365 days CGN 999,470 1,000,000  999,470 0 100% None None 

411.  Certification Training  Gikondi 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 500,000  0 0 Procurement stage None None 

412.  Certification Training at Othaya 
Poly 

Iriaini Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 0 500,000  0 0 Procurement stage None None 

413.  Training and licensing of boda 

boda riders 

Kabaru 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 1,500,000  0 0 Procurement stage None None 

414.  Training and licensing of boda 

boda riders 

Kiganjo Mathari 1st July, 

2023 

30th June, 

2024 

365 days CGN 494,000 500,000  494,000 0 100% None None 

415.  Training and licensing  Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 0 1,000,000  0 0 Procurement stage None None 

 
Total Budgeted/Expenditure as per 
vote book-3920 

          84,614,135 108,660,914  7,174,012 77,440,123       

 
Water, Irrigation, Environment and 
Climate Change 

                
 

      

416.  Hydrologist Carrying Out Drilling Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 465,000  465,000  465,000 0 Awaiting 

submission of KRA 
documents (TCC) 

for attachemnet 

Pending bill   

417.  Purchase of specialized equipment 

for forestry -power saws, harnesses 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 500,000  500,000  0 500,000 At requisition stage Purchase of 

specialized 
equipment for 

forestry -power 
saws, harnesses 

  

418.  forestry value addition training Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Planning and BOQ 

preparation on 
going 

Forestry value 

addition 

  

419.  Purchase of a biodegradable 
machine 

Chinga 1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000  500,000  0 500,000       

420.  Promotion of Environmental 

Management through celebration of 
International Environmental Days 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Under 

implementation 

Promotion of 

environmental 
management 

through 
celebration of 

environmental 
days 

  

421.  County Greening (purchase of fruit 
tree seedlings)     and Planting of 

Ornamental shrubs mixed with 
indigenous and exotic trees for 

riparian area conservation and 
catchment protection 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Terndering stage. Planting of 
Ornamental 

shrubs mixed with 
indigenous and 

exotic trees for 
riparian area 

conservation and 
catchment 

protection 

  

422.  Community trainings on 
environmental sustainability 

(WRUAS, CFAS, CBOS, SHGs) 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Planning and BOQ 
preparation on 

going 

Training of CFA, 
WRUAS, CBOS, 

SHG 

  SUBMITTED
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423.  Preparation of one PFMP 

(Participatory Forest Management 

Plan)- mapping of the forest area, 
public participatio 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Planning and BOQ 

preparation on 

going 

Preparation of 

one PFMP- 

Mapping of the 
forest area, 

public 
participation and 

drafting of PFMP 

  

424.  Environmental and Social Impact 

Assessments. RAP and Environmental 
and Social Impact Assessment 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,087,200  3,087,200  3,087,200 0 Works Completed 

100% 

RAP and 

Environmental and 
Social Impact 

Assessment 

  

425.  Preparation of County Status of 

Environment Report, CEAP 

preparation, county forestry data 
assessment; Resource mobilization 

proposals 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 6,500,000  6,500,000  0 6,500,000 Tendering Stage     

426.  Green spaces establishment  Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 7,800,000  7,800,000  0 7,800,000 Consultation  

project 
implementation 

ongoing. 

Landscaping and 

planting of grass 
and tress 

  

427.  There is need to Rehabilitate, 

Operationalize the already existing 

boreholes  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 22,422,760  22,422,760  1,116,854 21,305,906 Implementation of 

awarded contract 

ongoing  and 
tendering of 

projects remaining  
still ongoing 

Rehabilitation of 

boreholes, and 

operationalization 
of water systems 

  

428.  Other Capital grants Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 24,880,579  25,000,000  24,880,579 0 100%-Transfered TRANSFER   

429.  Conditional grant for climate 
change programme (Level I) 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days Donor 
funded 

25,792,760  25,792,760  2,366,550 23,426,210 Under 
implementation 

Mitigation of 
Climate Change 

  

430.  Conditional grant for climate 

change programme (Level II) 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days Donor 

funded 

185,000,000  185,000,000  24,863,191 160,136,809 Under 

implementation 

Mitigation of 

Climate Change 

  

431.  Provision of water Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 997,651  1,000,000  0 997,651 Contractor 

reported on site  

Intake 

desikting,Purchase 
of pipes & 

fittings. 

  

432.  Kinaini water project. installation of 
pipes and fittings 

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,993,553  2,993,553  0 2,993,553 Works retendered. installation of 
pipes and fittings 

  

433.  Endarasha Water Project Endarasha 
Mwoyogo 

1st July, 
2023 

30th June, 
2024 

365 days CGN 2,501,000  3,500,000  0 2,501,000 Contract awarded Purchase of pipes 
& Fittings 

  

434.  Mwea B Water project. Intake 

rehabilitation and procurement of 
pipes 

Gakawa 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,990,475  1,990,475  1,502,182 488,293 Project on going Intake 

rehabilitation and 
procurement of 

pipes 

  

435.  Kanyiriri Borehole. Installation of 

elevated tank and accessories and 
pipeline. 

Endarasha 

Mwoyogo 

1st July, 

2023 

30th June, 

2024 

365 days CGN 6,740,358  6,740,358  0 6,740,358 Contractor on site 

undertaking the 
works. 

Installation of 

elevated tank 
and accessories 

and pipeline. 

  

436.  Irigation water and tank 

rehabilitation 

Gikondi 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Retendering done 

as the bidders 

Purchase of pipes 

& fittings 

  SUBMITTED
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437.  Ihuririo Water Project Iriaini Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 334,615  500,000  0 334,615 Contract awarded Purchase of pipes 
& fittings 

  

438.  Rehabilitation of Mbiri and 
Gatagati Water Project 

Kabaru 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,991,082  3,000,000  0 2,991,082 Contractor 
repiorted on site 

Purchase of pipes 
& fittings 

  

439.  Provision of water Kamakwa Mukaro 

ward 

1st July, 

2023 

30th June, 

2024 

365 days CGN 500,000  500,000  0 500,000 BOQ prepared 

and requisition on 
going 

Purchase of pipes 

& fittings 

  

440.  Itiati Borehole. Piping and 
equipping 

Karatina 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,150,000  1,150,000  0 1,150,000 BOQ prepared 
and requisition on 

going 

Piping and 
equipping 

  

441.  Purchase of water meters for 
Kariithi water project 

Karatina 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Tendering ngoing Purchase of water 
meters and 

fittiings 

  

442.  Zamua water project Kiganjo Mathari 1st July, 

2023 

30th June, 

2024 

365 days CGN 392,594  500,000  0 392,594 Contract awarded Purchase of pipes 

and fittings 

  

443.  Njeng'u Nyaribo water project Kiganjo Mathari 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,498,600  1,500,000  0 1,498,600 Contract awarded installation of 

pipes and fittings 

  

444.  Kihuyo water project Kiganjo Mathari 1st July, 
2023 

30th June, 
2024 

365 days CGN 7,472,795  8,250,000  0 7,472,795 Contract awarded Pipeline 
construction 

  

445.  Kirimukuyu projects. Fencing of 
Tumutumu borehole 

Kirimukuyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 71,120  71,120  0 71,120 Project Ongoing Borehole site 
fencing 

  

446.  Kanyama Borehole. Installation of 

tanks, pipes and fittings 

Kirimukuyu 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,596,579  4,596,579  4,594,615 1,964 Works Completed 

100% 

Construction of 

steel pressed 
elevated tank 

  

447.  Karindundu borehole. installation of 
solar panels, pump accessories and 

pipes 

Konyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,087,883  2,087,883  0 2,087,883 Project on going Solarization of 
borehole 

  

448.  Extension of water services in  Lower 

parts of konyu  

Konyu 1st July, 

2023 

30th June, 

2024 

365 days CGN 8,000,000  8,000,000  0 8,000,000 Contract awarded Purchase of pipes 

& Fittings 

  

449.  Support to water project Magutu 1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000  500,000  0 500,000 BOQ prepared 
and requisition on 

going 

Purchase of pipes 
and fittings 

  

450.  Provision of water Magutu 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,978,615  2,500,000  0 1,978,615 Contract awarded Purchase of Pipes 

& Fittings 

  

451.  tank construction and Purchase of 
pipes for gatarakwa water project 

Mugunda 1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000  500,000  0 500,000 Tenderting 
ongoing 

Purchase of pipes 
& fittings 

  

452.  Extension of water services  by 
Omuwasco. 

Mukurweini Central 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Retendering as 
bidders quoted 

above the budget. 

Purchase of pipes 
& fittings. 

  

453.  purchase of Ecofriendly cooking jiko Mukurweini Central 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Planning and BOQ 
preparation on 

going 

Purchase of eco-
friendly jikos 

  

454.  Provision of water Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 BOQ prepared 

and requisition on 
going 

Purchase of pipes 

& fittings 

  

455.  Procurement of pipes Naromoru 
Kiamathaga 

1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 BOQ prepared 
and requisition on 

going 

Purchase of pipes 
& fittings 

  SUBMITTED
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456.  Sagana irrigation project. 

Rehabilitation of Nguniu dam 

embarkment in Hombe forest area 

Ruguru 1st July, 

2023 

30th June, 

2024 

365 days CGN 943,080  943,080  943,080 0 Works Completed 

100% 

Rehabilitation of 

Ngunio Dam 

  

457.  Pipes and fittings Thegu River 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,789,208  3,000,000  0 2,789,208 Contract awarded Purchase of pipes 

& fittings 

  

 
Total Budgeted/Expenditure as per 

vote book-3921 

          345,477,507  348,390,768  63,819,251 281,658,256       

 
County Public Service Board                 0       

458.  Construction of Buildings - Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 5,930,746 6,000,000  0 5,930,746 Planning and BOQ 

preparation on 
going 

None   

 
Total Budgeted/Expenditure as per 

vote book-3923 

            6,000,000  0 0       

 
Transport, Public Works, 

Infrastructure and Energy  

                0       

 
ROADS FY 2022/2023                 0        
ROADS FY 2022/2023                 0       

459.  Installation of Culverts at Kiarugu 
River Road 

Aguthi Gaaki  1st July, 
2023 

30th June, 
2024 

365 days CGN 331,500  331,500  0 331,500 100% Awaiting Payment Acquire more 
supervision vehicles  

STREETLIGHTS 2022/2023                 0       

460.  Biogas Installation at Aguthii Gaaki 
Ward  

Aguthii Gaaki 10/06/2023 30/07/2023 42 Days CGN 4,798,245  4,798,245  0 4,798,245 50% Slow Contractor Issue of default 
Notice to the 

Contractor   
Subtotal           5,129,745  5,129,745  0 5,129,745        
FY 2023/2024 PROJECTS                 0        
Roads, Bridges and Culverts                 0       

461.  Road’s construction Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,847,989  2,847,989  0 2,847,989 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

462.  Grading and Gravelling-Aguthii 

Gaaki 

Aguthii Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,008,040  1,500,000  0 1,008,040 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

463.  KRB Balance b/f(Kangaita-
Kiawaithanji Road) 

Aguthii Gaaki 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,183,949  2,183,949  0 2,183,949 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

464.  Gakawa-Kwa Bush-Wanjau road AguthiGaki Not started 30th June, 
2024 

365 days CGN 2,092,280  2,092,280  0 2,092,280 Procurement stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

465.  Kwa NjagiWachiori&Mugo road AguthiGaki Not started 30th June, 

2024 

365 days CGN 1,890,183  1,890,762  0 1,890,183 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

466.  Kwa Salim rd&Gathaithird AguthiGaki Not started 30th June, 

2024 

365 days CGN 1,016,958  1,016,958  0 1,016,958 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

467.  Haulage of murram Chinga 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

468.  Hire of Machinery Chinga 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles SUBMITTED
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469.  Kagongo/ Kianwe Bridge Chinga 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Procurement  stage Lack of 

Supervision 

Vehicles 

Acquire more 

supervision vehicles 

470.  County specific projects- (fuel and 

Machinery Maintenance) 

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 51,400,000  51,400,000  33,358,457 18,041,543 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

471.  Kamuyu-Outspan,Thegu river 
connecting Kiganjo Mathari, 

Maingirano Bridges 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 7,529,954  15,000,000  0 7,529,954 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

472.  Overhaul of Plant, Machinery and 
Equipment 

Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 15,000,000  15,000,000  0 15,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

473.  Purch. of Specialised Plant. - Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 8,019,432  8,500,000  0 8,019,432 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

474.  Refurbishment of County  Offices  

and installation  for CCTV  

Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

475.  Grading and Gravelling-Dedan 
Kimathi 

Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

476.  Roads Construction Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

477.  Endarasha–Mwiyogo Endarasha Not started 30th June, 

2024 

365 days CGN 3,728,868  3,730,430  0 3,728,868  Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

478.  Thomi-Kiere Endarasha Not started 30th June, 
2024 

365 days CGN 3,716,918  3,769,571  0 3,716,918 Evaluation   stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

479.  Culverts at Nalanya,Kamangura, 
GatweMuriru Springs, Murimi 

Primary School&Burguret  Randi 

Gakawa 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

480.  Machinery Programme Gakawa 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

481.  Ichuga PCEA church Gakawa 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

482.  Mlima Kenya KAG church Gakawa 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,577,172  4,500,000  0 2,577,172 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

483.   Muti-umwe box culvert Gatarakwa 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,000,000  5,000,000  0 5,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

484.  Gachanja Rd (0.9km) Gatarakwa 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,397,795  1,400,000  0 1,397,795 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles SUBMITTED
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485.  Karachi - Kagombe rd Gatarakwa 1st July, 

2023 

30th June, 

2024 

365 days CGN 0  2,000,000  0 0 Procurement  stage Lack of 

Supervision 

Vehicles 

Acquire more 

supervision vehicles 

486.  Karage B Rd Gatarakwa 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

487.  Kinyaiti - Gathiga rd Gatarakwa 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

488.  Muturi -Ndiritu - Kimenju Gatarakwa 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

489.  Roads Construction Gikondi 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

490.  Mirere/Kahachu-Sewage Iriaini Mathira 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

491.  Kiahagu - Kanyange Bridge Iriaini Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

492.  Roads Construction Iriaini Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,166,172  4,000,000  0 2,166,172 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

493.  Grading and Gravelling-Iriaini 

Othaya 

Iriaini-Othaya 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,502,832  1,502,832  0 1,502,832 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

494.  Machinery Programme Kabaru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

495.  Mbiriri - Mbogoini Culverts Kabaru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,200,000  1,200,000  0 1,200,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

496.  Upgrading of Mbiriri Allamano 

Gichugi Road 

Kabaru 15/11/223 60 Days 45273 CGN 1,200,000  3,300,000  3,231,963 -2,031,963 Complete  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

497.  Bush clearing & opening of 

drainages 

Kamakwa Mukaro 

ward 

1st July, 

2023 

30th June, 

2024 

365 days CGN 500,000  500,000  0 500,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

498.  Roads construction Kamakwa Mukaro 
ward 

1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

499.  Karatina Town -Drainage Cleaning 
&Opening works 

Karatina 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,437,123  1,367,740  0 3,437,123 Evaluation   stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

500.  Kwa Njenga road Karatina 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,539,236  1,539,236  0 1,539,236 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  SUBMITTED
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501.  Proposed construction of Concrete 

pavement on kwa dan Road at 

Karatina  

Karatina Ward  1st July, 

2023 

30th June, 

2024 

365 days CGN 7,721,896  9,093,024  0 7,721,896 Handing over to 

the contractor will 

be held on 
23.04.2024 

Lack of 

Supervision 

Vehicles  

Acquire more 

supervision vehicles  

502.  Gathundia Road  Karima 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,975,960  1,975,960  0 1,975,960 Evaluation   stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

503.  Karunguini Karima 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,622,227  2,948,054  0 2,622,227 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

504.  Kwa Gerald Mutitord Karima 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,960,344  4,075,986  0 3,960,344 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

505.  Grading and Gravelling-Kirimukuyu Kirimukuyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

506.  RikandaWachira/IguthaGatiki&Rititi 
Shopping Centre 

Kirimukuyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,500,000  4,500,000  0 4,500,000 Evaluation   stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

507.  Kageti-Njororoma Konyu 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,924,396  4,000,000  0 3,924,396 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

508.  Roads construction Magutu 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,600,000  1,600,000  0 1,600,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

509.  Access roads Mahiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 6,500,000  6,500,000  0 6,500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

510.  Gaituyu-Kihuru/Kagochi-Kahurathi Magutu 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,499,779  3,613,673  0 4,499,779 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

511.  Gathehu-Gachuiro/Kwa Mwangiwa 

Video 

Magutu 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,386,327  1,386,327  0 1,386,327 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

512.   Culverts Installation Mugunda 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

513.  Githangari Mahiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,999,043  4,999,043  0 4,999,043 Evaluation   stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

514.  Maingirano Mahiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,957  1,000,957  0 1,000,957 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

515.  Machinery Programme Mugunda 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

516.  Chief Ngara-Githura Mugunda 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,537,406  3,913,810  0 3,537,406 Evaluation   stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  SUBMITTED
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517.  Kagui-Mejja&Gathuma&Kiugu-

Kianugu 

Mugunda 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,086,190  4,086,190  0 4,086,190 Evaluation   stage  Lack of 

Supervision 

Vehicles  

Acquire more 

supervision vehicles  

518.  Roads Construction Mukurweini Central 1st July, 

2023 

30th June, 

2024 

365 days CGN 6,000,000  6,000,000  0 6,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

519.  Gatura Ruruma Mukurweini West 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,492,702  4,500,000  0 4,492,702 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

520.  Roads Construction Mweiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,493,630  2,000,000  0 3,493,630 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

521.  Roads Construction Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,493,630  1,500,000  0 3,493,630 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

522.  Bosco, Karinderd,Thigard Narumoru Not started 30th June, 

2024 

365 days CGN 2,969,542  2,969,542  0 2,969,542 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

523.  Canaan Gitugird Narumoru Not started 30th June, 
2024 

365 days CGN 1,983,344  1,983,344  0 1,983,344 Evaluation   stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

524.  KiharaMuturd, Gathiora -Kariokor Narumoru Not started 30th June, 
2024 

365 days CGN 2,603,891  2,603,891    2,603,891 Evaluation   stage  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

525.  Maritha(Martha) rd Narumoru Not started 30th June, 

2024 

365 days CGN 1,943,223  1,943,223  0 1,943,223 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

526.  Kamugwi Rd Rugi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

527.  Kiagi access road Rugi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

528.  Njege Rd Rugi 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

529.  Roads construction - Mwalimu Ngure 

Rds 

Rugi 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

530.  Culverts installation Ruring'u 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

531.  Kagayu roads Ruring'u 1st July, 
2023 

30th June, 
2024 

365 days CGN 760,000  760,000  0 760,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

532.  Culverts installation Thegu river 1st July, 

2023 

30th June, 

2024 

365 days CGN 296,508  300,000  0 296,508 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles SUBMITTED
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533.  Roads Construction Thegu River 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Procurement  stage Lack of 

Supervision 

Vehicles 

Acquire more 

supervision vehicles 

534.  Access roads Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

535.  Road Connectivity Wamagana 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

536.  Roads Construction Wamagana 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

537.  Roads Construction Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 4,000,000  4,000,000  0 4,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

538.  Wamagana Bridge Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

 
Subtotal           271,305,896  283,494,770  36,590,420  234,715,476        
Energy                         

539.  Biogas Installation Aguthi Gaaki 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Evaluation   stage  Lack of 

Supervision 
Vehicles  

Acquire more 

supervision vehicles  

540.  Streetlights Aguthi Gaaki 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,700,000  1,700,000  0 1,700,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

541.  Stand alone Streetlights - 
Giathaimo; Kianjogo TBC; 

Ciagumba TBC; Kariko Parish 
Catholic Church;  

Chinga 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,200,000  1,200,000  0 1,200,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

542.  Streetlights Chinga 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,000,000  4,000,000  0 4,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

543.  Streetlights maintenance Chinga 1st July, 
2023 

30th June, 
2024 

365 days CGN 700,000  700,000  0 700,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

544.  High Mast Maintenance Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 5,000,000  5,000,000  0 5,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

545.  Maintance Material Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,000,000  4,000,000  0 4,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

546.  Purch. of Specialised Plant. - Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 10,000,000  10,000,000  0 10,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

547.  Streetlight bills Countywide 1st July, 

2023 

30th June, 

2024 

365 days CGN 110,000,000  110,000,000  58,198,509 51,801,491 Ongoing     

548.  Streetlight Mapping Countywide 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,000,000  5,000,000  0 5,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles SUBMITTED
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549.  Streetlights Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,963,834  2,500,000  2,035,754 -71,920 Evaluation   stage  Lack of 

Supervision 

Vehicles 

Acquire more 

supervision vehicles 

550.  Transfer to KPLC-Dedan Kimathi Dedan Kimathi 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,919,001  3,919,001    3,919,001 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

551.  Streetlight  Re-Routing  Dedan Kimathi  2nd July, 
2023 

31st June, 
2024 

366 days CGN 1,080,999  1,080,999  787,872 293,127 Complete  Lack of 
Supervision 

Vehicles  

Acquire more 
supervision vehicles  

552.  Streetlights maintenance Dedan Kimathi 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

553.  Electric posts rerooting Gakawa 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,100,000  1,100,000  1,095,375 4,625 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

554.  Streetlighs Gakawa 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

555.  Streetlights Gatarakwa 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

556.  Muggwathi Streetlights Gatitu Muruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

557.  Stand alone Streetlights Gatitu Muruguru 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,938,906  1,500,000  0 2,938,906 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

558.  Streetlights Gatitu Muruguru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

559.  streetlights Gikondi 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

560.  streetlights Iriaini Mathira 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,061,704  4,000,000  0 3,061,704 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

561.  Stand alone Streetlights Iriaini Mathira 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

562.  streetlights Iriaini Othaya 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

563.  Streetlights Kabaru 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

564.  Streetlights Kamakwa Mukaro 

ward 

1st July, 

2023 

30th June, 

2024 

365 days CGN 3,514,468  7,000,000  0 3,514,468 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles SUBMITTED
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565.  Kamuyu PCEA streetlights Kamakwa Mukaro 

ward 

1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 

Supervision 

Vehicles 

Acquire more 

supervision vehicles 

566.  Streetlights Karatina Town 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

567.  Streetlights (stand alone) Karima 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,042,342  1,250,000  0 2,042,342 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

568.  Stand alone streetlights Karima 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

569.  Stand alone Streetlights Kiganjo Mathari 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

570.  Karindundu dump site Konyu 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

571.  Stand alone Streetlights konyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,319,862  3,500,000  0 3,319,862 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

572.  Streetlights Konyu 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

573.  Stand alone Streetlights Magutu 1st July, 

2023 

30th June, 

2024 

365 days CGN 400,000  400,000  0 400,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

574.  Streetlights Magutu 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

575.  Transfer to KPLC-Mahiga Mahiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 5,000,000  5,000,000  0 5,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

576.  Mahiga Streetlights Mahiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

577.  Standalone streetlights Mahiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

578.  Streetlights Mahiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

579.  Streetlights Mugunda 1st July, 
2023 

30th June, 
2024 

365 days CGN 750,000  750,000  0 750,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

580.  Transfer to KPLC Mugunda 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles SUBMITTED
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581.  Stand alone Streetlights Mukurweini Central 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Procurement  stage Lack of 

Supervision 

Vehicles 

Acquire more 

supervision vehicles 

582.  streetlights Mukurweini Central 1st July, 

2023 

30th June, 

2024 

365 days CGN 2,500,000  2,500,000  0 2,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

583.   Kiuu Maseno Mukurwe-ini Central 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

584.  Stand alone Streetlights Mukurweini west 1st July, 
2023 

30th June, 
2024 

365 days CGN 4,029,840  3,500,000  0 4,029,840 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

585.  Streetlights Mukurweini West 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

586.  Standalone streetlights Mweiga 1st July, 

2023 

30th June, 

2024 

365 days CGN 500,000  500,000  0 500,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

587.  Streetlights Mweiga 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

588.  Stand alone Streetlights Naromoru 
Kiamathaga 

1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000  500,000  0 500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

589.  Streetlights Naromoru 

Kiamathaga 

1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

590.   Nguui street lights Rugi 1st July, 
2023 

30th June, 
2024 

365 days CGN 2,000,000  2,000,000  0 2,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

591.  South tetu - Mihuti Rugi 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

592.  streetlights (Stand alone) Ruguru 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,750,000  3,750,000  0 3,750,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

593.   Kagayu streetlight Ruring'u 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

594.  Chorongi street lights Ruring'u 1st July, 
2023 

30th June, 
2024 

365 days CGN 1,000,000  1,000,000  0 1,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

595.  Standalone streetlights Ruring'u 1st July, 
2023 

30th June, 
2024 

365 days CGN 500,000  500,000  0 500,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

596.  Streetlights Ruring'u 1st July, 

2023 

30th June, 

2024 

365 days CGN 7,000,000  7,000,000  0 7,000,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles SUBMITTED
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597.  Transfer to KPLC-Kiamwathi 

Shopping Centre Transformer 

Ruring'u 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  2,886,290 113,710 Procurement  stage Lack of 

Supervision 

Vehicles 

Acquire more 

supervision vehicles 

598.  Stand alone Streetlights Rware 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Procurement  stage Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

599.  Streetlights Rware 1st July, 
2023 

30th June, 
2024 

365 days CGN 7,000,000  7,000,000  0 7,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

600.  Stand alone Streetlights Thegu river 1st July, 
2023 

30th June, 
2024 

365 days CGN 3,000,000  3,000,000  0 3,000,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

601.  Streetlights Thegu River 1st July, 

2023 

30th June, 

2024 

365 days CGN 1,500,000  1,500,000  0 1,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

602.  streetlights Wamagana 1st July, 

2023 

30th June, 

2024 

365 days CGN 3,500,000  3,500,000  0 3,500,000 Evaluation   stage  Lack of 

Supervision 
Vehicles 

Acquire more 

supervision vehicles 

603.  Streetlights maintenance Wamagana 1st July, 
2023 

30th June, 
2024 

365 days CGN 800,000  800,000  0 800,000 Procurement  stage Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

604.  Transfer to KPLC-Wamagana Wamagana 1st July, 
2023 

30th June, 
2024 

365 days CGN 7,000,000  7,000,000  0 7,000,000 Evaluation   stage  Lack of 
Supervision 

Vehicles 

Acquire more 
supervision vehicles 

  Subtotal           273,270,957  275,650,000  65,003,800  208,267,157       

  Total Budgeted/Expenditure as per 
vote book-3924 

          549,706,598  564,274,515  101,594,220 448,112,378       

              2,673,824,453 2,828,705,965 416,522,403 2,257,302,050       

 

SUBMITTED




